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Record of Meeting | April 18, 2024 

  

The Illinois State Toll Highway Authority (“Tollway”) held the regularly scheduled Engineering, 

Planning & Development Oversight Committee meeting on Thursday, April 18, 2024, in the 

Boardroom of Tollway headquarters in Downers Grove, Illinois.  The meeting was held pursuant 

to the By-Laws of the Tollway upon call and notice of the meeting executed by Chairman Arnaldo 

Rivera and posted in accordance with the requirements of the Open Meetings Act, 5 ILCS 120/1, 

et seq.  

[Bolded entries indicate issues which may require follow-up to present or report to Directors.] 

Call to Order / Roll Call  

 

Committee Chair McConnaughay called the meeting to order at approximately 9:04 a.m.  She 

asked the Board Secretary to call the roll, those Directors present and absent being as follows: 

 

 

 

The Board Secretary declared a quorum present. 

Public Comment 

 

Chair McConnaughay opened the floor for public comment.  No public comment was offered. 

Committee Chair’s Items 

 

Chair McConnaughay entertained a motion to approve Committee Chair’s Item 1, the minutes 

of the regular Engineering, Planning & Development Oversight Committee meeting held on March 

Committee Members Present:  Other Directors Present: 

Director James Connolly  Director Jacqueline Gomez 

Director Scott Paddock  Director Melissa Neddermeyer 

Director James Sweeney  Director Mark Wright   

Committee Chair McConnaughay  Chairman Arnaldo Rivera 

Director Gary Perinar, Jr.   

Committee Members Not Present: 

None 
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21, 2024, as presented.  Director Paddock made a motion to approve the minutes, seconded by 

Director Sweeney.  The motion PASSED unanimously by voice vote. 

Having no further items, Chair McConnaughay called on Executive Director Cassaundra Rouse. 

Executive Director 

 

Executive Director Rouse introduced Chief Engineering Officer Manar Nashif to present to the 

Committee an update on the I-490 Construction.  See attached presentation. 

Chair McConnaughay commended Mr. Nashif on his I-490 presentation.  She recommended 

that staff conduct an assessment of the economic impact of the Tollway’s I-490 Project on 

surrounding communities.  Additionally, she asked for a tour of the I-490/IL 390 Interchange 

project. 

Executive Director Rouse noted that the meeting agenda contains 6 items for the Committee’s 

consideration.  

Items for Consideration 

 

Engineering 

Executive Director Rouse asked Mr. Nashif to present to the Committee the following items:   

Item 1: Award of Contract RR-23-4899 to Lizzette Medina & Co. for Landscape Planting 

Improvements on the Tri-State Tollway (I-94 and I-294) between Mile Post 17.7 (95th Street) and 

Mile Post 24.5 (Plainfield Road) in the amount of $600,298.20. 

Item 2: Award of Contract RR-23-4941 to Terrazas, LLC for Bridge and Wall Repairs on the 

Ronald Reagan Memorial Tollway (I-88) at Mile Post 130.1 (IL Route 53) in the amount of 

$353,942.00. 

Item 3:  Award of Contract RR-23-4940 to Areatha Construction Co., Inc. for Bridge Rehabilitation 

on the Tri-State Tollway (I-294) at Mile Post 16.1 (Southwest Highway) in the amount of 

$382,078.23. 

Item 4: Award of Contract RR-23-4919 to Lorig Construction Company for Bridge Rehabilitation 

on the Tri-State Tollway (I-94) between Mile Post 0.5 (Russell Road) and Mile Post 15.2 (Atkinson 

Road) in the amount of $2,214,722.00. 

https://www.illinoistollway.com/documents/20184/1427748/PPT_2024_I-490_Board+red.pdf/77f192b8-e063-5a13-3322-c534d4ddd75f?version=1.0&t=1713458150367&download=true
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Item 5: Award of Contract I-24-4760 to Plote Construction, Inc. for York Road Reconstruction on 

the Elgin O’Hare Western Access (I-490) between Mile Post 2.5 (Gateway Road) and Mile Post 

4.6 (Devon Avenue) in the amount of $9,191,859.94. 

Item 6: Extra Work Order on I-21-4732 to Walsh Construction Company II, LLC for Railroad Bridge 

Construction Union Pacific Railroad and Earthwork on the Elgin O’Hare Western Access Tollway 

(I-490) Franklin Avenue to South of Irving Park Road (IL-19) and Jane Addams Memorial Tollway 

(I-90) between Mile Post 62.00 and Mile Post 62.25 (Barrington Road) in the amount of 

$1,090,717.05, increasing the upper limit of compensation from $228,948,561.79 to 

$230,039,278.84. 

Upon conclusion of the presentation of items, Chair McConnaughay entertained a motion to 

consolidate for consideration and action Engineering Items 1-6.  Director Paddock made a motion 

to consolidate these items, seconded by Director Sweeney.  The motion PASSED unanimously 

by voice vote. 

The motion to consolidate these items having carried, Chair McConnaughay entertained a motion 

to approve placement of Engineering Items 1-6 on the April Board of Directors meeting agenda 

with the Committee’s recommendation for approval by the Board.  Director Paddock made a 

motion to approve these items, seconded by Director Sweeney.  The motion PASSED 

unanimously by voice vote. 

Adjournment 

 

There being no further business before the Committee, Chair McConnaughay requested a motion 

to adjourn.  Director Paddock made a motion to adjourn, seconded by Director Sweeney.  The 

motion PASSED unanimously by voice vote. 

The Meeting was adjourned at approximately 9:48 a.m. 

 

Minutes taken by:    ________________________________ 

Christi Regnery 

Board Secretary 

Illinois State Toll Highway Authority 

cregnery
New Stamp



I-490 TOLLWAY CONSTRUCTION UPDATE
Manar Nashif, Chief Engineering Officer
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2Data through March 2024 | *”Other” contracts include non-roadway, right-of-way, utilities and third-party work

spent

$2.7 billion

contracts awarded

163

active contracts

66

I-490 TOLLWAY PROJECT STATUS
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2024 BY THE NUMBERS

total construction 
spend

$265 
million

active construction 
contracts18

miles of railroad 
tracks being moved2.5



4

CONSTRUCTION SPEND BY YEAR
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2023 HIGHLIGHTS

Runway 9L ALSF

I-490/IL 390 
Interchange



South 
Leg

North Leg

CPKC 
Bensenville 

Yard

I-490/I-90

I-490/IL 390

I-490/I-294

• Runway 10C ALSF

• Union Pacific Railroad 
bridge, retaining wall and 
earthwork
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2024 PLANNED WORK

• I-490/I-294
• I-490/IL 390
• I-490/I-90

Interchanges

Railroad 
Relocation

Runway 
Bridge
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I-490/I-294 INTERCHANGE PROJECT

77Final Configuration Rendering
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FRANKLIN AVENUE INTERCHANGE PROJECT

88

Concrete Specialties 

(demolished) 

Gavure Ink

Mayrich Company

Sonoco Clear Pack

Deluxe Stitcher

B&M Plastic

Advanced Cabinets Corp

Vorteq Coil Finishers

Travelon
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I-490/IL 390 INTERCHANGE PROJECT

Western Access bridges 
currently out to bid

Final Configuration Rendering
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I-490/I-90 INTERCHANGE PROJECT

1010Final Configuration Rendering
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RAILROAD RELOCATION
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RAILROAD RELOCATION
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JET FUEL PIPELINE RELOCATION 
AT O’HARE AIRPORT

• Relocation anticipated to begin in 2024
• Close coordination with O’Hare Fuel 

Committee regarding scheduling

Shell BP West Shore/Buckeye
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COLLABORATION
• Franklin Avenue/Green Street reconstruction
• Touhy Avenue improvements
• I-294/North Avenue Interchange construction

Cook County

Touhy AvenueTouhy Avenue

Guard 

Post #1

Existing

O’Hare Airport

Runway 9L

O’Hare Airport

Runway 9L

Guard 

Post #1

Touhy Ave 

Reservoir
Touhy Ave 

Reservoir
Touhy Ave 
over UPRR

Touhy Ave 
over I-490

Touhy Avenue Improvements

Proposed
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ECONOMIC DEVELOPMENT

Completed in 2023
• $120 million investment in new development
• 1,800,000 square feet of new building
• 1,200 new jobs

City of 
Bensenville



THANK YOU
16
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I-490 TOLLWAY PROJECT SCHEDULE

Presented by Sarah Kukadia and Karyn Robles on March 1, 2024
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