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INTRODUCTION 
 

This publication contains a copy of TOLLWAY SUPPLEMENTAL SPECIFICATIONS. 
 
The TOLLWAY SUPPLEMENTAL SPECIFICATIONS contained herein supplement the Illinois 

Department of Transportation Standard Specifications for Road and Bridge Construction Adopted 
January 1, 2012.  The TOLLWAY SUPPLEMENTAL SPECIFICATIONS are applicable to and included, 
by reference in, all contracts advertised and awarded by the Tollway. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 101. DEFINITIONS OF TERMS   
 

Issued February 7, 2012 
 
 
This Supplemental Specification amends and supersedes the provisions of the Illinois Department 

of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  

  
Replace this section of the IDOT Standard Specifications for Road and Bridge Construction 

adopted January 1, 2012 in its entirety with the following. 
 
Any references as “Department” in IDOT Standard Specification shall be interpreted as “Tollway”, 

except for the following: 
 
 

Location Page  Location Page 

Article 302.06 142  Article 1030.05 (d) (1) first paragraph                                                 
                      

801 

Article 312.10 155  
Article 1030.05 (d) (1) second paragraph, 
second sentence 

                        
801 

Article 312.18 second paragraph, sixth line 161  
Article 1030.05 (d) (1) second paragraph, 
third sentence 801 

Article 312.19 second paragraph, third  sentence 161  
Article 1030.05 (d) (1) second paragraph, 
fourth sentence 802 

Article 312.19 second paragraph, fourth sentence 161  
Article 1030.05 (d) (1) second paragraph, 
fifth sentence 802 

Article 504.06 first paragraph 313  
Article 1030.08 first paragraph, second 
sentence 814 

Article 505.04 (f) (2) fifth paragraph 323  Article 1031.02 (b), fifth sentence 815 
Article 509.04 366  Article 1031.02 (c), second sentence 815 
Article 509.06 369  Article 1031.04 last paragraph 816 
Article 512.03 371  Article 1031.05 (b) 816 

Article 512.04 (a) 372  
Article 1031.07 fourth paragraph, second 
sentence 817 

Article 512.05 (a) 372  
Article 1031.07 fourth paragraph, fourth 
sentence 817 

Article 669.09 ninth paragraph 556  Article 1040.06 first paragraph 830 

Article 672.02 first paragraph 567  
Article 1040.07 second paragraph, second 
sentence 831 

Article 1001.01 (b) 706  Article 1059.08 (2) third paragraph 900 
Article 1002.01 707  Article 1081.04 (a) first paragraph 950 

Article 1003.01 note 4 first sentence 711  
Article 1081.04 (a) third paragraph, third 
sentence 950 

Article 1003.01 note 4 second sentence 711  Article 1081.07, second sentence 954 
Article 1003.01 note 5 first sentence 711  Article 1091.02 second paragraph 979 

Article 1003.01 note 5 second sentence 711  
Article 1091.02 fourth paragraph, first 
sentence  979 

Article 1004.02 (f), first sentence 720  
Article 1091.02 fourth paragraph, third 
sentence  979 

Article 1005.01 (b) (1) note 2 726  Article 1091.02 (a) fourth paragraph 979 
Article 1005.01 (b) (1), last paragraph 726  Article 1091.03 first paragraph 985 
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Article 1005.01 (b) (2)  726  Article 1095.01 (c) (1)  998 
Article 1006.10 (a) (1) 732  Article 1095.02 (b) second paragraph 1001 
Article 1006.10 (b) (2) 733  Article 1095.02 (b) third paragraph 1001 
Article 1006.11 (b)  733  Article 1095.02 (d) (1) second paragraph 1003 
Article 1006.25 third paragraph, second sentence 735  Article 1095.02 (d) (3) third sentence 1004 
Article 1008.01 (b) first sentence 750  Article 1095.02 (d) (3) sixth sentence 1004 
Article 1008.01 (b) third sentence 750  Article 1095.02 (d) (3) seventh sentence 1004 
Article 1010.01 first paragraph 754  Article 1095.02 (d) (3) eighth sentence 1004 
Article 1018.01 first paragraph 758  Article 1095.02 (e) (3) first sentence 1004 
Article 1019.02 note 1 758  Article 1095.04 (f)  1009 
Article 1019.05 title & first sentence 759  Article 1095.04 (m) (1) 1010 
Article 1019.06 last paragraph 760  Article 1095.04 (p) fourth sentence 1010 
Article 1020.05 (b) second sentence 768  Article 1095.04 (p) fifth sentence 1010 
Article 1020.05 (b) third sentence 768  Article 1095.04 (p) sixth sentence 1010 
Article 1020.11 (7) fifth paragraph, sixth sentence 778  Article 1095.04 (q) second sentence 1011 
Article 1021.01 second paragraph 789  Article 1095.04 (q) third sentence 1011 
Article 1021.01 third paragraph 789  Article 1096.07 (a) (2) 1014 

Article 1021.01 fifth paragraph 789  
Article 1096.07 (c) second paragraph third 
sentence 1015 

Article 1022.01 second paragraph 791  
Article 1096.07 (c) second paragraph 
fourth sentence 1015 

Article 1022.01 third paragraph 791  Article 1102.01 (a) (1) first paragraph  1027 
Article 1026.01 first paragraph 794  Article 1106.01 third paragraph  1066 
Article 1027.01 first paragraph 794     

 
 

Wherever in these Specifications or in any Contract Documents and instruments relating to 
construction where these Specifications govern, the following terms (or pronouns in place of them) are 
used, their intent and meaning shall be as follows: 

 
101.01 Abbreviations.   Wherever any of the following are used in these Specifications, any 

Supplemental Specifications, any Special Provisions, Addenda or Plans, they are to be construed to be 
the same as the expression they represent. 
 

AAN American Association of Nurserymen 

AAR Association of American Railroads 

AASHTO  American Association of State Highway and Transportation Officials 

ACI American Concrete Institute 

ADAAG United States Americans with Disabilities Act Architectural Guidelines 

AISC American Institute of Steel Construction 

AISI American Iron and Steel Institute 

ANLA American Nursery and landscape Association 

ANSI American National Standards Institute 
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ARA American Railway Association 

AREA   American Railway Engineering Association 

AREMA American Railway Engineering Maintenance of Way Association 

ASA American Standards Association 

ASCE  American Society of Civil Engineers  

ASHRAE American Society of Heating, Refrigerating and Air-Conditioning Engineers 

ASLA American Society of Landscape Architects 

ASEE American Society of Electrical Engineers 

ASME American Society of Mechanical Engineers 

ASTM American Society for Testing Materials 

AWG American Wire Gauge 

AWPA American Wood Preservers Association 

AWS American Welding Society 

AWWA American Water Works Association 

BOCA Building Officials Code Association 

BWC Bridge Welding Code 

EPA United States Environmental Protection Agency 

FAA Federal Aviation Administration 

FCC Federal Communication Commission 

FHWA Federal Highway Administration, Department of Transportation 

FSS Federal Specifications and Standards, General Service Administration   

GSA General Service Administration                 

IBC International Building Code 

ICEA Insulated Cable Engineers Association 

IDNR Illinois Department of Natural Resources 

IDOT Illinois Department of Transportation 
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IEEE Institute of Electrical and Electronic Engineers 

IEMA Institute of Emergency Management Agency 

IEPA Illinois Environmental Protection Agency 

IES Illuminating Engineering Society 

ILAC Illinois Accessibility Code of the Capital Development Board  

ILPC Illinois Plumbing Code of the Illinois Department of Public Health 

IMSA International Municipal Signal Association 

ISO    Insurance Service Organization 

ISTHA Illinois State Toll Highway Authority 

ITE  Institute of Transport Engineering 

MUTCD Illinois Manual on Uniform Traffic Control Devices 

NEC National Electrical Code 

NEMA National Electrical Manufacturers Association 

NESC National Electrical Safety Code 

NFPA National Fire Protection Association 

NIST National Institute for Standards and Technology 

NRMCA National Ready-Mix Concrete Association 

SAE Society of Automotive Engineers 

SSPC Society for Protective Coatings 

UL Underwriter’s Laboratories 

USACE United States Army Corps of Engineers 

USASI United States of America Standards Institute 

USDA United States Department of Agriculture 
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101.02 Access.   Any roadway facility by means of which vehicles can enter or leave an arterial 
highway. Included are intersections at grade, private highways, and ramps or separate lanes connecting 
with cross streets or frontage roads. 

101.03  Addendum.   Written interpretation or modification of any of the Contract Documents 
which will be mailed or delivered to prospective Bidders prior to the opening of bids. 

101.04 Adjusted Contract Award Amount.   The Original Contract Award Amount plus the net 
increase/decrease due to approved Change Orders and/or Extra Work Orders to date. 

101.05  Advertisement for Bids.   The public announcement by the Tollway inviting prospective 
Bidders to submit Proposals for The Work.    

101.06  Affidavit of Availability.   A sworn affidavit indicating all work under contract, pending 
awards, all subcontracts and value of subcontracts. 

101.07  Approved Equal.   Whenever the term "equal" or "approved equal" is used in these 
Standard Specifications with respect to the use of a specific article, material or equipment in the Contract, 
it shall mean that the Contractor may substitute items of comparable quality, design and efficiency, 
subject to the Engineer determining the acceptability of such articles, materials or equipment. 

101.08  Award.  The decision of the Tollway in the form of a letter of intent to accept the proposal 
of the lowest responsive bidder for the work, subject to the approval and execution of a satisfactory 
contract by the Tollway, receipt of a bond to secure the performance thereof, and compliance with such 
other conditions as may be specified or otherwise required by law.  

101.09  Bid Bond.   The bond, in a form acceptable to the Tollway, given by the Bidder as 
security for the Proposal Guaranty in lieu of a bank draft, certified check, or cashier’s check. All bonds 
provided to the Tollway must be from a Surety which is listed in the United States Department of 
Treasury’s current Federal Register and must be licensed to conduct surety guarantees in the State of 
Illinois. 

101.10  Bidder.   An individual, partnership, firm or corporation, or any combination thereof, 
formally submitting a Proposal for performing The Work. 

101.11 Bid Documents.   All documents and agreements pertaining to the performance and 
construction of The Work, including the Contract Requirements which may include, but are not 
necessarily limited to, Advertisement for Bids, Instructions to Bidders, and the Proposal Form; the form of 
Contract; the Plant and Equipment Questionnaire; the Statement of Experience and Financial Condition; 
the Plans; the Standard Specifications; the Supplemental Specifications, if any; the Special Provisions, if 
any; Addenda, if any; the form of Proposal Guaranty; the form of Certificates of Insurance; the form of 
Performance Bonds; the form of Payment Bonds; the form of Incumbency Certificate; and form of 
Secretary’s Certificate. 

101.12 Board.   The Board of Directors of the Tollway. 
 

101.13 Bridge.   A structure, including supports, erected over a depression or an obstruction, such 
as, but not limited to, a waterway, highway, or railway, and having a track or passageway for carrying traffic 
or other moving loads. 

101.14 Business Day.  Any day on which the Tollway’s Central Administration offices are open 
to the public. 

101.15 Calendar Day.   Every day shown on the calendar, Sundays and holidays included. 
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101.16 Cataclysmic Event.    An occurrence, caused exclusively by any of the irresistible forces 
of nature that is an unexpected, singular event without continued, persistent existence or that is irregularly 
predictable.  The event must occur without the involvement of human causative action, and must not be 
preventable or capable of substantial limitation in its impact by application of human care, skill, or 
foresight.  Cataclysmic events include earthquakes, floods, flash floods of surface water caused by heavy 
rains and runoff water, tornadoes, or other cataclysmic phenomena of nature.  A flood, defined as water 
in excess of the channel capacity of a river, stream, or other body of water is not a cataclysmic event, 
unless the flood water elevation exceeds the 100-year flood elevation as defined in the contract. 
  

101.17 Certificate of Eligibility.  A certificate issued by IDOT to contractors indicating the 
Contractor’s financial rating, work ratings, and the effective period of prequalification. 

101.18  Change Order.   A written order to the Contractor signed by the Chief Engineer ordering 
a change in The Work resulting in increases or decreases in the quantity of or cancellations of any one or 
more of the unit price or lump sum items. 

101.19  Channel.   A natural or artificial water course. 

101.20  Chief, Bureau of Construction.   The Chief Engineer of the Tollway. 

101.21  Chief Engineer.   The Chief Engineer of the Tollway. 

101.22  Completion Date.   The calendar date of completion of The Work as designated by the 
Tollway in the Bid Documents. 

101.23  Construction Section.   Any one of the numerous divisions into which construction of 
the roadway, facilities and appurtenances of  the Toll Highway may be divided for the purpose of 
awarding Contracts. 

101.24  Construction Manager.   The Engineer or firm of engineers and their duly authorized 
employees, agents and representatives engaged by the Tollway to observe The Work to determine 
whether or not it is being performed and constructed in compliance with the Contract. 

101.25  Consulting Engineer.   The Engineer or firm of engineers retained by the Tollway for 
the purpose of carrying out the duties imposed on the Consulting Engineer pursuant to the terms and 
conditions of the contract between the Consulting Engineer and the Tollway and any trust indenture 
entered into by or on behalf of the Tollway. 

101.26  Contract.   The written agreement executed between the Tollway and the successful 
Bidder and any supplemental agreements duly executed, establishing the terms and conditions for the 
performance and construction of The Work and the furnishing of labor, materials and equipment by which 
the Contractor is bound to perform The Work and to furnish labor, equipment and materials, and by which 
the Tollway is obligated to compensate the Contractor therefore at the established rate or price. The 
Contract includes the Advertisement to Bidders, Instructions to Bidders, the Proposal, the Standard 
Specifications, Bonds, the drawings, the Special Provisions, the Plans, the Specifications and all 
Addenda and any Extra Work Order, Change Order or Supplemental Agreement after execution of the 
Agreement. 

101.27  Contract Bonds.  The bonds required under Article 103.05 of these Specifications called 
the Payment Bond and Performance Bond, constituting parts of the Contract Documents, and executed 
as required by the Contractor and its Surety or Sureties. All bonds provided to the Tollway must be from a 
Surety which is listed in the United States Department of Treasury’s current Federal Register and must be 
licensed to conduct surety guarantees in the State of Illinois. 

101.28  Contract Documents.    All the documents mentioned under the definition of “Contract”. 
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101.29  Contract Time.   The period from the date of commencement of The Work as established 
in the Notice to Proceed to and including the Completion Date. 

101.30  Contractor.   The individual, partnership, firm, or corporation, or any combination thereof, 
who has entered into the Contract. 

101.31 Culvert.  A drainage structure extending across and beneath a traveled way and having 
a tubular or box-type cross-section. 

101.32  Day.   A Calendar Day unless otherwise specified. 

101.33  Design Section.   Any one of the numerous divisions into which design of the roadway, 
facilities, and appurtenances of the Toll Highway may be divided for the purposes of design. 

101.34  Design Section Engineer.   The Engineer or firm of engineers and their duly authorized 
employees, agents and representatives engaged by the Tollway to prepare the Plans and Special 
Provisions for a Design Section. 

101.35  Engineer.  The Chief Engineer and his duly authorized subordinates, agents and 
representatives acting within the scope of the particular duties delegated to them. 

101.36  Equipment.   All machinery and equipment, together with the necessary supplies for 
upkeep and maintenance, and also tolls and apparatus necessary for the proper construction and 
acceptable completion of the work. 

101.37  Extra Work.   An item of construction and/or performance not provided for in the Contract 
but determined by the Engineer and approved by the Tollway to be essential to the satisfactory 
completion of The Work. This may include deletion of portions of The Work. 

101.38  Extra Work Order.  A written agreement entered into by and between the Tollway and 
the Contractor for the performance of Extra Work. 

101.39  Inspector.    An authorized representative of the Engineer. 

101.40  Laboratory.  A laboratory operated by or engaged by the Engineer for testing the 
materials to be used in The Work. 

101.41  Material.  Any substance specified for use in the construction of The Work and its 
appurtenances. 

101.42  Median.   The portion of a divided highway separating the traveled ways for traffic in 
opposite directions. 

101.43  Notice of Award.  A written notice from the Tollway to the apparent successful Bidder 
that the Tollway is planning to award the Contract to that Bidder. This notice will also establish the times 
and dates for contract signing and the pre-construction meeting. 

101.44  Notice to Proceed.  A written or telegraphic notice from the Chief Engineer to the 
Contractor that will be issued after the Board has approved the Contract, which notice designates the 
date for commencement of The Work by the Contractor pursuant to the terms and conditions of the 
Contract. 

101.45 Original Contract Award Amount.   The total amount of the Proposal, as awarded by 
the Board. 

101.46  Pavement Structures.   The combination of subbase, base course, and surface course 
placed on a subgrade to support traffic load and distribute it to the roadbed. 
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101.47 Pay Item.   An item of work specifically described in any one or more of the Contract 
Documents for which a price, either a unit or lump sum, is therein provided including, but not limited to, all 
labor, equipment, and materials therein described. 

101.48  Plans.    The plans or exact reproductions thereof bearing a stamp and signature of the 
Design Section Engineer which show the location, character, dimensions, and details of The Work, 
including shop drawings which are considered as a part of the Contract. 

101.49  Proposal.   The offer of the Bidder to construct and perform The Work, when made out 
and submitted on the prescribed Proposal Form, and properly signed. 

101.50  Proposal Form.   The approved form on which the Tollway requires formal bids to be 
submitted for the construction and performance of The Work. 

101.51  Proposed Guaranty.  The security furnished by the Bidder with the Proposal as guaranty 
that the Bidder will enter into, execute, and deliver the Contract and any and all documents constituting or 
required by the Contract. 

101.52  Public Agency.   Any public body whether local, state or federal charged by law with the 
responsibility of administering and/or controlling public facilities which may be affected by the construction 
or reconstruction of the roadway, facilities and appurtenances of the Toll Highway. 

101.53  Public Road.   Any road, highway, street, or alley or traveled way which is open, has 
been dedicated, or is otherwise legally available to public use, regardless of by whom or by what agency 
or division of government it be owned, controlled, or maintained; as used herein, the term does not 
include any Toll Highway operated or to be operated by the Tollway. 

101.54  Railroad.    The Railroad or Railway Company whose property id involved in the work. 

101.55  Railroad Engineer.  The Chief Engineer or Superintendent of the Railroad, or authorized 
representative limited to the particular duties entrusted to him/her. 

101.56  Regional Engineer.   The Chief Engineer of the Tollway. 

101.57  Resident Engineer/Resident Technician. The authorized representative of the 
Engineer in immediate charge of the engineering details of a construction project. 

101.58  Right-of-Way.    A general term denoting land, property, or interests therein, acquired for 
or devoted to a highway. 

101.59  Roadbed.  The graded portion of a highway within side slopes, prepared as a foundation 
for the pavement structure and shoulders. 

101.60  Roadside.   A general term denoting the area adjoining the outer edge of the roadway.  
Extensive areas between the roadways of a divided highway may also be considered roadside. 

101.61  Roadside Development.  Those items necessary to the complete highway which 
provide for the preservation of landscape materials and features; the rehabilitation and protection against 
erosion of all areas disturbed by construction though seeding, sodding, mulching, and the placing of other 
ground covers; and such suitable planting and other improvements as may increase the effectiveness 
and enhance the appearance of the highway. 

101.62  Roadway.   The portion of the right-of-way within limits of construction. 

101.63  Shoulder. The portion of the roadway contiguous with the traveled way for 
accommodation of stopped vehicles, emergency use, and lateral support of base and surface courses. 
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101.64  Special Provisions.   Special clauses, directions, and requirements supplemental to 
these Standard Specifications, setting forth requirements peculiar to The Work included in the Bid 
Documents. 

101.65  Specifications.    The general term comprising the directions, provisions, instructions, and 
requirements contained herein as well as the Special Provisions, any Supplemental Specifications, and 
Addenda. 

101.66  Standard Specifications.  IDOT Standard Specifications for Road and Bridge 
Construction, latest edition. 

101.67  Statement of Experience and Financial Condition.   A statement prepared by the 
Bidder and submitted with its Proposal dated not more than 12 months prior to the Proposal that shall 
detail the Bidder’s experience in performing construction work similar to that for which it is submitting the 
Proposal and providing a statement, properly executed and certified by a certified public accountant, as to 
the financial condition of the Bidder according to generally accepted accounting principles, consistently 
applied. The statement shall be accompanied by a certified statement signed and certified by the Bidder 
as of the date of the Proposal that there has been no material adverse change to such statement. 

101.68  Structure.   Unless otherwise defined in the Specifications, structures shall comprise all 
objects constructed of materials other than earth, required by the contract to be built or to be removed, 
but not including surfacings, base courses, subbases, gutters, curbs, sidewalks, and driveway pavement. 

101.69  Subcontractor.  An individual, firm, partnership or corporation, or any combination 
thereof, who, with the written consent of the Engineer, assumes obligation for performing specified pay 
items. 

101.70  Subgrade.    The top surface of a roadbed upon which pavement structure and shoulders 
are constructed. 

101.71  Substructure.  All of that part of the structure below the bearings of simple and 
continuous spans, skewbacks of arches and tops of footings of rigid frames, together with the backwalls, 
wing walls and wing protection railings. 

101.72  Superintendent.  The English-speaking representative of the Contractor, present on The 
Work at all times during its progress, capable of reading and thoroughly understanding the Plans and 
Specifications, authorized to receive and fulfill instructions from the Engineer, and who shall supervise 
and direct construction. 

101.73  Superstructure.  The entire structure except the substructure. 

101.74  Supplemental Specifications.   Additions and revisions to the Standard Specifications 
published by IDOT that are adopted subsequent to issuance of the Standard Specifications for Road and 
Bridge Construction. 

101.75  Surety.  The individual or entity, qualified to act as a surety in the State of Illinois and 
acceptable to the Tollway which issues the bonds required by the Tollway. 

101.76  Tollway Supplemental Specifications.  The Tollway Supplemental Specifications to the 
Illinois Department of Transportation Standard Specifications for Road and Bridge Construction adopted 
January 1, 2012. 

101.77  Traffic Control Plan. Those portions of the contract plans, Special Provisions, 
Specifications, Supplemental Specifications and Tollway Supplemental Specifications having to do with 
temporary traffic control. 
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101.78 Traveled way.  The portion of the roadway for the movement of vehicles, exclusive of 
shoulders and auxiliary lanes. 

101.79  Toll Highway. The limited access highway built or proposed to be built by the Tollway, 
including all facilities and appurtenances thereto. 

101.80  Tollway.    The Illinois State Toll Highway Authority. 

101.81  Utility.  The privately, publicly, municipally, or cooperatively owned line, facility, or system 
for producing, transmitting, or distributing communications, cable television, power, electricity, light, heat, 
gas, oil, crude products, water, steam, or waste water.  The term “utility” shall also mean the utility company, 
inclusive of any wholly owned or controlled subsidiary. 

Utility as defined herein, includes street lighting systems, traffic signal systems, railroad warning device 
systems, or fire/police pre-emptors, or their collateral cables and conduit. 

101.82  Work.   Work shall mean the furnishing of all labor, material, tools, equipment, and other 
incidentals necessary or convenient to the successful completion of the project and carrying out of all 
duties and obligations imposed by the contract.  Work may also be used in context to describe, in whole 
or in part, the completed facilities to be constructed, altered or removed, as detailed in the Contract.  The 
engineer will have exclusive authority to determine the intent and meaning of the usage of this term 
whenever it appears in the Contract. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 102. PROPOSAL REQUIREMENTS AND CONDITIONS   
 

Issued February 7, 2012 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 Replace this section of the IDOT Standard Specifications for Road and Bridge Construction 
adopted January 1, 2012 in its entirety with the following. 

102.01 Contents of Proposal.  Bidders will be furnished with Bid Documents which shall 
include, but not be limited to, the Proposal Forms stating the location and description of The Work con-
templated, the quantities of work to be performed and materials to be furnished, the amount of the 
Proposal Guaranty, and the date, time and place for the filing and opening of Proposals. 

102.02  Furnishing of Addenda.    A copy of each Addendum (if any)  will be mailed or delivered 
by the Tollway to each person who buys from the Tollway one or more sets of Bid Documents and fur-
nishes an address to the Tollway at the time of such purchase. Addenda will be issued no later than 24 
hours prior to the date and time for opening Proposals. The Bidder shall acknowledge receipt of each 
Addendum prior to opening of the Proposals in the spaces provided in the Proposal Form. 

102.03  Significance of Estimated Quantities.   The estimated quantities of work to be done 
and materials to be furnished under these Specifications are provided in the Bid Documents. All quantities 
are to be considered as approximate and are to be used only for comparison purposes and as a basis for 
computing the Proposal Guaranty and the Contract Bonds. The unit and lump-sum prices for Pay Items to 
be tendered by the Bidders are to be for the scheduled quantities as these may be increased or 
decreased. Payments, except for lump-sum contracts and lump-sum items in unit-price contracts, will be 
made to the Contractor only for the actual quantities of work performed and materials furnished in 
accordance with the Plans and Specifications. The scheduled items of work may be increased or 
diminished or entirely deleted, as hereinafter provided, if, in the sole judgment of the Tollway or its 
representative such changes become necessary in the best interest of the Work, without in any way 
invalidating the unit and lump-sum prices set forth in the Proposal and embodied in the Contract. 

102.04  Lump-Sum Contracts and Lump-Sum Items/Quantities.   If a Contract is let on the 
basis of a lump-sum, or if the Contract includes lump-sum items, any tabulation of Pay Items included in 
the lump-sum Contract or in the lump-sum items of the Contract as may be furnished to the Bidder are not 
to be relied upon by the Bidder, and the Bidder must obtain and be responsible for the data upon which it 
bases its Proposal. The Contractor shall not be entitled to any additional compensation in the event that 
the amounts of work actually performed, furnished, or required to be performed or furnished to perform 
the Contract and complete the Work are different from the tabulated amounts, or those upon which the 
Bidder based its Proposal.  

102.05  Examination of Plans, Specifications, Special Provisions and Site of Work.  The 
Bidder shall, before submitting its Proposal, carefully examine the Bid Documents and become familiar 
with the status of any necessary right-of-way acquisition. Submission of a Proposal by a Bidder shall be 
deemed evidence that the Bidder has received all of the Bid Documents. The Bidder shall inspect in detail 
the site of the Work, and become familiar with all the local conditions affecting the Work and the detailed 
requirements of construction. 
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Any existing utility adjustment agreements and schedules for the adjustment of utilities, as well as 
any other existing third party agreements and applicable rules, regulations and requirements for work 
involving railroads, which may affect the Work, will be made available to the Bidders upon request. The 
Bidder is advised to carefully examine these agreements, schedules and regulations for purposes of 
planning and scheduling its proposed work. 

If a Bidder’s Proposal is accepted, said Bidder will be responsible for all errors in such Proposal 
resulting from the Bidder’s failure or neglect to comply with these instructions or from errors in judgment 
arising from s aid inspections of the worksite and examination of the Bid Documents, utility agreements, 
schedules, and regulations, and other third party agreements. The Tollway will, in no case, be responsible 
for any losses or changes in anticipated profits resulting from the Bidder’s failure or neglect to examine 
and inspect. 

The Contractor shall not take advantage of any apparent error or omission in the Contract. If an 
error or omission is discovered, the Engineer shall be promptly notified so corrections and interpretations 
necessary to fulfill the intent of the Contract can be made. Unless the Bidder seeks clarification in accord 
with this paragraph, the Bidder will be deemed to have waived any and all rights to object to such 
language as vague or misleading for any reason. 

Information on the status of right-of-way acquisitions may be obtained through the Chief Engineer 
or the Tollway’s legal counsel. 

When the Plans or Special Provisions include information pertaining to subsurface exploration, 
boring test pits, and other preliminary investigations, such information represents only the opinion of the 
Tollway as to the location, character, or quantity of the materials encountered and is only included for the 
convenience of the Bidder. The Tollway assumes no responsibility whatever with respect to the suffi-
ciency or accuracy of the information, and there is no guarantee, either expressed or implied, that the 
conditions indicated are representative of those existing throughout the Work, or that unanticipated 
developments may not occur. 

The Tollway will make all parts of the worksite available for inspection at all reasonable times. 
However, for safety reasons and for coordination with Tollway operations, the prospective Bidders are 
directed to schedule any and all inspections through the Chief Engineer. 

By signing and submitting the Proposal, each Bidder acknowledges and agrees that adequate time 
was allowed to inspect the worksite and, unless express written request has been made therefore, the 
Tollway will be presumed to have supplied each Bidder with all information and access required to 
adequately complete the Proposal. 

The Tollway assumes no responsibility with respect to the sufficiency or accuracy of information 
shown in the Plans relative to the location of underground and other Utility facilities or the manner in 
which they are to be removed or adjusted. It shall be the Bidder’s responsibility to determine the actual 
location of all Utility facilities. The Bidder shall also obtain from the respective Utilities, and from the 
Tollway with respect to its utility facilities, any and all information needed relative to the location of their 
facilities and the work schedules of the Utility companies or the Tollway for removing or adjusting them. 

102.06 Preparation of the Proposal.  The Bidder’s Proposal shall be submitted on the Proposal 
Form furnished by the Tollway. The Proposal shall be executed properly, and unit or lump-sum prices 
shall be inserted for all items indicated in the Proposal Form, except that when alternatives are asked, a 
Proposal on more than one alternate for each item is not required unless the Special Provisions provide 
otherwise. Each Bidder shall indicate a unit or lump sum price for each of the separate items called for in 
the Proposal and shall show the products of the respective quantities multiplied by the unit prices in the 
column provided for that purpose, and the gross sum shown in the place indicated in the Proposal Form 
shall be the summation of said products. Acceptance of any Proposal shall be conditioned, among other 
things, on the Bidder furnishing Contract Bonds executed by a Surety satisfactory to the Tollway. All 
writing shall be in black ink. 
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If the Proposal is made by an individual, that person’s name shall be signed thereto and mailing 
address shall be shown. If made by a partnership, the name and mailing address of each member of the 
partnership shall be shown and the Proposal shall be signed in the name of the partnership by at least 
one of the partners authorized to sign such proposals on behalf of the partnership. If made by a 
corporation, the Proposal shall (a) show the name of the state in which the corporation was chartered; (b) 
show the names, titles and business addresses of the registered agent and all officers; (c) be signed on 
its behalf by the president or any duly authorized officer; (d) have the seal of the corporation affixed, and 
attested by the secretary or any assistant secretary; and (e) be accompanied by a copy of the resolution 
of the Board of Directors of said corporation showing the authority of said persons to execute and submit 
the Proposal, certified by the secretary of the corporation. 

If the Proposal is made by any combination of individuals, firms or corporations, each shall fulfill the 
above requirements as to signing and submission of information as though they were bidding singularly.  

If the Bidder is an individual or partnership doing business under an assumed name, the Bidder 
shall be required to furnish prior to or at the time of submission of its first proposal a Certificate of 
Authority showing that such individual or partnerships registered and authorized to conduct business in 
Illinois under such assumed name in accordance with Ill. Rev. Stat., Ch. 96, Para 4, as amended from 
time to time. 

If the Bidder is a foreign corporation, it shall be required to furnish a Certificate of Authority from the 
Secretary of the State of Illinois as evidence that the Corporation has complied with Ill. Rev. Stat., Ch. 32, 
Para. 13.05, et.seq., as amended from time to time. 

By submission of its Proposal, the Bidder represents and warrants to the Tollway that it shall be 
able to complete the construction of the Work by the Completion Date should it be awarded the Contract 
and that it has independently ascertained all information necessary to submit its Proposal and inspected 
in detail the site of the Work, all available third party and utility agreements, schedules and regulations, 
status of right-of-way acquisition, and any other property and facilities referenced in the Bid Documents. 

102.07 Reserved 

102.08 Rejection of Proposals.  Proposals that contain omissions, erasures, alterations, 
additions not called for, conditional or alternative bids (unless called for), irregularities of any kind; or 
Proposals, otherwise regular, which are not accompanied by a Proposal Guaranty in the required amount 
may be rejected as non-responsive, as determined in the sole discretion of the Tollway. 

102.09 Proposal Guaranty.   Each Bidder shall include in its Proposal a Proposal Guaranty in 
the form of either a bank draft, a cashier’s check or a certified check drawn on a U. S. bank (either federal 
or state charter) or an entity owned and controlled by any such bank with capital (capital, surplus and 
undivided earnings) in excess of $100 million, or a Bid Bond, in the amount equal to five percent of the 
total amount of the Proposal, made payable to the order of the Tollway. 

The Proposal Guaranty of the Bidder shall be forfeited to the Tollway if the Bidder, after being 
awarded the Contract, fails to execute the Contract for any reason as contained in Article 103.07 of these 
General Provisions. 

102.10 Delivery of Proposals.   Proposals may be delivered until the time, and at the place, 
indicated in the Bid Documents. Each Proposal shall be placed in a special envelope furnished by the 
Tollway, and plainly marked to indicate its contents. If forwarded by mail, the Proposal shall first be 
sealed in the aforementioned special envelope which in turn shall be sealed in an outer envelope properly 
and legibly addressed to the Tollway. Only sealed Proposals will be accepted.  
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Proposals will not be opened unless received at the offices of the Tollway prior to the established 
time for opening Proposals. Envelopes postmarked prior to the time of opening Proposals but not 
received at the Tollway’s offices prior to the time of opening of Proposals will not be opened. 

In addition to such other items as the Tollway may identify in the Special Provisions or elsewhere in 
the Bid Documents, a partial listing of those items to be furnished by the Bidder with its Proposal include: 

ITEM 

AFFIDAVIT 

PLANT & EQUIPMENT QUESTIONNAIRE  

CURRENT CONTRACTUAL OBLIGATIONS  

PROPOSAL GUARANTY  

CERTIFICATE OF REGISTRATION & AUTHORIZATION TO CONDUCT BUSINESS IN 
ILLINOIS UNDER AN ASSUMED NAME, IF NEEDED CERTIFICATE OF AUTHORITY TO 
TRANSACT BUSINESS IN THE STATE OF ILLINOIS, IF APPLICABLE 

JOINT VENTURE AGREEMENT (IF JOINT VENTURE PROPOSAL) 

A CURRENT COPY OF THE BIDDER’S CERTIFICATE OF ELIGIBILITY, AS ISSUED BY 
THE ILLINOIS DEPARTMENT OF TRANSPORTATION (IDOT). (ONE FOR EACH FIRM IF A 
JOINT VENTURE). 

102.11 Withdrawal of Proposals.   Permission will be given a Bidder to withdraw a Proposal if a 
request is made in writing to the Tollway before the time for opening Proposals. If a Proposal is 
withdrawn, the Bidder will be permitted to submit another Proposal for the same work at the same 
opening, provided that resubmittal is made prior to the established time for opening Proposals. The 
Tollway shall only be required to receive one such resubmittal for any Bidder; however, additional 
Proposals may be permitted in the sole discretion of the Chief Engineer of the Tollway. 

102.12  Public opening of proposals.   Proposals will be opened and read publicly at the time 
and place specified in the Bid Documents. Bidders, their authorized agents and other interested parties 
are invited to be present. 

102.13  Disqualification of bidders.   Any one or more of the following causes may, in the sole 
discretion of the Tollway, disqualify a Bidder or form the basis for rejection of its Proposal: 

(a) More than one Proposal for the same Work from an individual, firm or corporation under the 
same or different names. 

(b) Evidence of collusion among Bidders submitting Proposals. Additionally, participants in any 
collusion will receive no recognition as Bidders for any future work of the Tollway. 

(c) Unbalanced Proposals in which the prices for some items are obviously out of proportion to the 
prices of other items. 

(d) Failure to submit a unit or lump-sum price for each item of the Work listed in the Proposal, 
unless excepted as provided under Article 102.06 

(e) Submission of Proposals on Proposal Forms furnished by the Tollway which have been altered 
by the Bidders, or on forms other than the Proposal Forms.  
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(f) Failure to timely submit Proposals pursuant to the terms and conditions of the Bid Documents. 

(g) Proposals which are not accompanied by all of the Bid Documents as required by the Tollway; 
or Proposals accompanied by all such documents, but with alterations, including deletions or 
additions, made in one or more of the documents. 

(h) Lack of competency of the Bidder, as determined according to Article 102.14 and any other 
information available to the Tollway. 

(i) Any unsatisfactory prior performance record, including, without limitation, slowness in, or failure 
to pay incurred labor and material costs, or subcontractor costs. 

(j) Uncompleted work which, in the opinion of the Tollway, might hinder or prevent the prompt 
completion of the Work. 

(k) Determination by the Tollway, in its sole discretion, that although a Proposal received from a 
Bidder is the lowest of the Proposals received, such Bidder is not the lowest competent Bidder, 
considering Bidder’s financial condition and prior experience with the particular type or amount 
of work involved. 

(l) When any principal, agent, representative, or employee of the prospective Bidder currently 
serves as a member, employee, or agent of a governmental body that is participating financially 
in the proposed work. 

(m) When any principal, agent, or employee of the prospective Bidder has participated in the 
preparation of Plans or Specifications for the Work. The aforementioned listing is not intended 
to be comprehensive, and shall not limit the right of the Tollway to disqualify a Bidder for any 
other legally permissible reason. 

102.14  Competency of Bidders.   With its Proposal, each bidder shall furnish the Tollway with 
satisfactory evidence of its competency to perform the Work, which evidence shall include at a minimum 
the following: 

(a) A Statement of Experience and Financial Condition or a current copy of the “Contractor’s 
Statement of Experience and Financial Condition” on file with the Illinois Department of 
Transportation in lieu of the form furnished by the Tollway. 

(a) A sworn statement showing the identity of key management and project supervisory personnel; 
the type, amount and condition of equipment which will be available for The Work (and whether 
such equipment is owned by the Bidder or otherwise to be procured). 

(b) A listing of those portions of The Work the Bidder proposes to sublet, and a statement of the 
Bidder’s arrangements for obtaining major materials for The Work, using for this purpose forms 
furnished by the Tollway entitled “Plant and Equipment Questionnaire”; and 

(c) A sworn statement showing the value of all uncompleted work for which it has entered into 
contracts, using for this purpose the form furnished by the Tollway entitled “Current Contractual 
Obligations”, or IDOT’s Affidavit of Availability. 

The Bidder shall, following the opening of Proposals, promptly submit to the Tollway any additional 
information, in the form requested by the Tollway, for the purpose of determining the competency of 
Bidder to perform The Work, and shall meet with the Tollway, if requested, to answer questions regarding 
the Bidder’s ability and competency to complete The Work by the Completion Date. 
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102.15    No Damages for Delay.   The Bidder is informed that the Contract Documents contain 
provisions that bar the payment of additional compensation to Contractor for delays or interferences that 
may be occasioned after award of Contract and Contractor shall not be entitled to make claims for 
additional compensation or damages for increased costs due to delays, interferences or disruption in or 
acceleration of the work. Bidder’s sole remedy in such circumstances, if awarded the Contract, shall be to 
seek an extension of time from the Chief Engineer where appropriate; the decision of the Chief Engineer 
shall be final. In the event that the Chief Engineer denies the request for extension of time, the Contractor 
shall accelerate and otherwise alter the work schedule in order to complete work by the Completion Date 
at no additional cost or expense to the Tollway. 
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State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 103. AWARD AND EXECUTION OF CONTRACT   
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  

  
Replace this section of the IDOT Standard Specifications for Road and Bridge Construction 

adopted January 1, 2012 in its entirety with the following. 

103.01 Consideration of Proposals.   Proposals will be compared and analyzed on the basis of 
the summation of the products of the items of work listed and the unit prices offered. In case of discrep-
ancy between the gross sum shown in the Proposal and that obtained by adding the products of the 
quantities of work and the unit prices, the unit prices shall govern, and any errors found in said products 
shall be corrected in accord with the unit prices. The Tollway will base its award of the Contract, in 
addition to the amounts stated in the Proposals, on the competency of the various Bidders in accordance 
with the conditions stated herein. 

(a) In considering a Proposal, the Tollway will use a method similar to that used by IDOT described    
in their Rules for Prequalification of Contractors and Issuance of Plans and Proposals (RULES) 
to determine the Contractor’s bidding capacity unless otherwise specified. 

(1) The total value of uncompleted work awarded and pending un-awarded work to the   
Contractor, as shown on the Affidavit of Availability, is deducted from the financial rating 
shown on the Certificate of Eligibility. The result is the Available Financial Rating. 

(2) The value of each type of work uncompleted and included in pending low bids the 
Contractor will perform with its own forces as a prime or subcontractor, as shown on the 
Affidavit of Availability, is deducted from the corresponding category of work rating 
shown on the Certificate of Eligibility. The result is the Available Work Rating in each 
category. If a Contractor has a work rating designated for “Illinois Work Only,” then only 
Illinois work is deducted from the corresponding category of work rating; however, all 
work must be shown on the affidavit to determine the Available Financial Rating. 

(3) When the proposed work requires more than one construction season (18 months) to 
complete, the work ratings shown on the Certificate of Eligibility are multiplied by the 
number of construction seasons required for completion. The Available Work Rating is 
then determined as stated in subparagraph (a) (2) of this Article. Each work category of 
a project is divided by the number of construction seasons to complete the project. The 
Available Work Rating is then determined as stated in subparagraph (a) (2) of this 
Section. 

(4) Contractors who have ratings in major work categories are given credit for work in 
applicable minor work categories. For example, a contractor with a rating in Portland 
Cement Concrete Paving or Structures is given credit for work in the minor work 
category of Miscellaneous Concrete Construction. The work category definitions in 
Section 650 Appendix A of RULES will indicate if a minor work category is applicable. 
Credit given for a minor work category is deducted from the Contractor’s available rating 
in the corresponding work category. 
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(b) The low bidder will not be awarded the Contract unless the Available Financial Rating equals or 
exceeds the actual price bid. 

The right is reserved by the Tollway in its sole discretion to reject any or all Proposals, to waive 
technicalities, correct minor discrepancies and to advertise for new Proposals, or to proceed to do The 
Work itself, if, in the judgment of the Tollway, the best interest of the Tollway will be promoted thereby. 
The Tollway’s determination of that which constitutes a technicality or minor discrepancy shall be final. 

103.02 Return of Proposal Guaranty.  Following the opening, tabulation and review of 
Proposals, the Proposal Guaranty of each Bidder, except those of the three lowest Bidders, will be 
returned promptly. Once the Contract, including Contract Bonds, has been properly executed and 
approved, the Tollway shall return the Proposal Guaranty of the two remaining Bidders. 

The Tollway may permit the three lowest Bidders to substitute for the bank cashier’s check, bank 
drafts, or certified checks submitted with their Proposals as Proposal Guarantees, Bid Bonds executed by 
corporate Surety companies satisfactory to the Tollway, but such substitutions shall not be made until a 
period of three business days has elapsed after the date of opening Proposals. 

103.03 Notice of Award.   When the Tollway has determined the apparent low and competent 
Bidder for The Work, a “Notice of Award” will be sent to such Bidder. 

This notice will advise the Bidder to prepare and furnish for the Tollway’s review and approval all 
documents required for the award of the Contract and execution of the Contract Documents. The “Notice 
of Award” will also establish the Contract signing date and the pre-construction meeting date. In no event 
will the failure of the Contractor to submit the required documents in a timely manner be considered a 
valid cause for any extension of the Completion Date. 

103.04 Award of Contract.   Award of the Contract, if any is awarded, will be to the lowest 
responsible Bidder whose Proposal complies with all Tollway requirements. The final decision on whether 
to award the Contract rests with the Board, which may not be made until after the Contract Documents 
have been executed by the apparent successful Bidder. 

Should no award be made within 60 calendar days after the date of opening the Proposals, Bidders 
may, upon the expiration of such period, request in writing that the award be made within a specified time 
(but not less than 14 calendar days) after the date of the request. Should no award be made within the 
time so specified, the Bidders shall be relieved of their obligations to execute the Contract and the 
Proposal Guarantees shall be returned to the Bidders, and the Tollway and the Bidders shall be under no 
further obligations to each other. 

Contracts where the lowest bid is in excess of $1,000,000.00 require the approval of the Department 
of Central Management Services (CMS) prior to award. If the lowest responsible bidder’s proposal 
complies with all other requirements, the Board may award the Contract pending CMS approval. The 
Notice to Proceed will only be issued after receipt of CMS approval. 

The Contractor shall not be entitled to any damages or additional compensation due to a delay in 
awarding the Contract pending CMS approval. The Contractor shall only be entitled to an extension of 
time, per Articles 108.08(a) and 108.08(b). 

103.05 Requirement of Contract Bonds - Limitations on Lien Rights and Remedies.    The 
Bidder to whom the Notice of Award has been sent must, within 10 Calendar Days after the date the 
Notice of Award bears, and not later than the time of entering into a Contract with the Tollway, furnish to 
the Tollway on the Tollway’s prescribed forms (a) a Performance Bond, agreeing to perform The Work in 
accordance with all of the provisions of the Contract; and (b) a Payment Bond, agreeing to pay not less 
than the prevailing wages for The Work to be performed in accordance with the Contract and the laws of 
the State of Illinois, and agreeing to pay all sums of money when due for any labor, taxes, materials, 
apparatus, fixtures or machinery, and transportation with respect thereto; each in an amount equal to the 
Contract price. All bonds provided to the Tollway must be from a Surety which is listed in the United 
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States Department of Treasury’s current Federal Register and must be licensed to conduct surety 
guarantees in the State of Illinois. The Contract Bonds shall contain a provision that they shall remain in 
full force and effect until final acceptance of The Work by the Tollway and thereafter warranty against 
defective work for a period of one (1) year as provided in Articles 109.08 and for the protection of the 
Tollway as provided in Articles 107.38 and 107.34 of these Tollway Supplemental Specifications. The 
Bidder agrees, and will provide Payment and Performance Bonds issued by a Surety who agrees, to be 
bound by each and every provision of the Contract. 

If any Surety upon any Contract Bond furnished in connection with the Contract becomes 
unacceptable to the Tollway or if any Surety fails to furnish reports as to its financial condition from time to 
time as requested by the Tollway, the Contractor shall promptly furnish such additional security as may be 
required from time to time by the Tollway to protect the interests of the Tollway and all persons supplying 
labor, equipment, or materials in the prosecution of The Work contemplated by this Contract. 

In the event the Surety shall make any assignment for the benefit of creditors or commit any act of 
bankruptcy, or if it shall be declared bankrupt, or if it shall file a voluntary petition in bankruptcy, or shall in 
the opinion of the Tollway be insolvent, the Contractor agrees forthwith upon request of the Tollway to 
furnish and maintain other corporate surety with respect to said Bonds satisfactory to the Tollway. 

The Contractor, including any Subcontractors and suppliers, shall have no rights or lien powers 
affecting the real property, improvements, equipment, funds or revenues of the Tollway except such rights 
as may be established for liens as to Public Funds as defined in, and in accordance with the applicable 
provisions of the Illinois Mechanics Lien Act, and such rights as may be available pursuant to the Contract 
Bonds provided by the Contractor pursuant to the Contract. Subcontractors and suppliers shall have no 
right of action against the Tollway or its officers or the employees of the Contract. The Contractor 
covenants and represents that any contract or purchase order with a Subcontractor or material supplier 
will contain the foregoing prohibitions and be binding on Subcontractors and suppliers. 

103.06 Execution of Contract.   The Bidder to whom the Contract has been awarded shall duly 
execute and deliver to the Tollway in quadruplicate, on or before the date indicated in the Notice of 
Award, any and all additional documents constituting or required by the Contract. 

103.07 Failure to Execute Contract.   If the Bidder to whom the Tollway has awarded the 
Contract fails to execute the Contract, or to file, prior to or along with the executed Contract, acceptable 
policies and Certificates of Insurance, Contract Bonds, Incumbency Certificate, or other documents as 
required under the Contract, the Tollway shall have the right to withdraw its award of the Contract and the 
Proposal Guaranty of that Bidder shall be forfeited to the Tollway. The Bidder shall, in addition to the 
amount of its Proposal Guaranty, be immediately liable to the Tollway for any additional amount required 
to make up the difference between its Proposal and the Proposal of the Bidder subsequently awarded the 
Contract, as determined in the sole discretion of the Tollway. To the extent that the difference between 
such Proposals exceed the amount of the Proposal Guaranty, such excess amount shall be due and 
payable to the Tollway as of the date that the Tollway subsequently awards the Contract. Upon the 
Tollway’s withdrawal of an award of the Contract, the Tollway may, in its absolute discretion, award the 
Contract to the next competent Bidder, or it may re-advertise The Work and accept Proposals submitted 
in response thereto. 

If the Tollway should fail to execute a Contract within 60 Calendar Days after execution and 
delivery by the Bidder of the Contract together with acceptable Contract Bonds and such other schedules 
and documents as are required to be filed herewith, all in proper form and order, the Bidder may void its 
acceptance of the Contract after giving the Tollway written notice and an opportunity to execute. Such 
notice shall specify the maximum number of Calendar Days (not less than ten) within which the Contract 
shall be executed by the Tollway. Failure on the part of the Tollway to execute the Contract within the 
time set forth in said notice will constitute agreement by the Tollway to the withdrawal of the Proposal, 
and the Bidder and the Surety will be relieved of any and all obligations whatsoever to the Tollway with 
regard to the Proposal and Contract Bonds. Unless and until the Bidder files such notice and until such 
notice becomes effective, the Contract may be executed by the Tollway, and the Bidder shall be bound by 
any and all terms and conditions thereof. 
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The Tollway shall have no liability or obligation to the Bidder, the Surety, or any other party who 
may have an interest, directly or indirectly, for claims, losses or damages of any kind or nature 
whatsoever, resulting from the Tollway’s failure to execute the Contract. 

103.08 Notice to Proceed. After the Contract has been approved by the Board, the Chief 
Engineer will issue to the Contractor a Notice to Proceed. The Contractor shall not be permitted to com-
mence construction of The Work until it has received the Notice to Proceed and not before the Work 
commencement date set forth in the Notice to Proceed. 

The Contractor will be held responsible for completing all The Work by the Completion Date. The 
Chief Engineer shall not be obligated to issue the Notice to Proceed until the Board has approved the 
Contract and the Tollway has received from the Contractor all the duly executed documents constituting 
the Contract and required by the Contract, including a progress schedule which provides the sequence of 
the major construction operations and if the sequence will differ from the one shown on the plans, 
satisfactory to the Chief Engineer of the Tollway. 

103.09 Pre-Construction Meeting.  Prior to issuance of the Notice to Proceed, a pre-construction 
meeting will be held at a time, place and date established in the Notice of Award. The Contractor’s project 
Superintendent and any other personnel requested by the Engineer shall be present at the meeting. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 104. SCOPE OF WORK   
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 and 
shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract. 

Replace this section of the IDOT Standard Specifications for Road and Bridge Construction adopted 
January 1, 2012 in its entirety with the following. 

104.01 Intent of plans and specifications.   The intent of the Plans, Specifications, and Special 
Provisions is to describe The Work for which the Contractor is responsible. It is understood that the 
Contractor will furnish, unless otherwise provided in the Contract, all materials, implements, machinery, 
equipment, tools, supplies, transportation, labor, and all other incidentals necessary to the satisfactory 
prosecution and completion of The Work. The Plans and Specifications are complementary, and what is 
called for by either is as binding as if called for by both. 

In the event of discrepancies between dimensions shown in figures and those in scaled dimensions, 
dimensions shown in figures shall govern. 

In the event that one or more provisions in any of the Contract Documents conflicts with provision(s) 
in any of the other Contract Documents, the provision(s) in the Contract Document first enumerated below 
shall govern over provisions contained in any of the other Contract Documents which follow it. The 
remaining provisions in the Contract Documents which follow and which are not rendered meaningless by 
the conflict shall remain in force and effect and be binding on the parties. 

(a) The executed Agreement and any Supplements thereto. 

(b) The Contract Bonds. 

(c) The Addenda. 

(d) The Proposal. 

(e) The Special Provisions. 

(f) The Plans. 

(g) The Tollway Supplemental Specifications. 

(h) The IDOT Supplemental Specifications. 

(i) The Standard Specifications. 

(j) Purchasing Practices and Procedures, and General Provisions thereto. 



 

22 

The Contractor shall take no advantage of any error or omission in the Plans or of any discrepancy 
between the Plans and Specifications, Special Provisions, or other Contract Documents. In the event the 
Contractor discovers any error or discrepancy, the Contractor shall immediately call upon the Engineer for 
resolution. The Engineer shall then make such corrections and interpretations as may be deemed 
necessary for the fulfillment of the intent of the Specifications, Special Provisions, Plans, and other Contract 
Documents and the Contractor shall perform The Work in accordance with such resolution within the times 
and for the prices provided in the Contract. 

The quantities appearing in the bid schedule of prices are estimates prepared for establishment of 
pay item prices and the comparison of bids.  Payment to the Contractor will be made for the actual 
measured quantities performed and accepted or material furnished and accepted according to the contract, 
and the schedule of quantities may be increased, decreased or omitted as herein provided. 

 
Under no circumstances shall the Contractor exceed any established pay item quantity without 

notification to the Engineer and receipt of written authorization as provided herein. 

104.02 Alterations, Cancellations, Extensions, Deductions, and Extra Work.   The Tollway 
reserves the right to make, in writing, at any time during work, changes in quantities, alterations in work, 
and the performance of extra work to satisfactorily complete the project.  Such changes in quantities, 
alterations, and extra work shall not invalidate the contract nor release the surety, and the Contractor 
agrees to perform the work as altered and complete the work within the contract completion date (or any 
completion date set forth in the contract) except as provided in Article 108.08(a). 

If the alterations or changes in quantities significantly change the character of the work under the 
contract, an adjustment, excluding loss of anticipated profits, will be made to the contract.  The basis for 
the adjustment shall be agreed upon prior to the performance of the work.  If a basis cannot be agreed 
upon, then an adjustment will be made either for or against the Contractor in such amount as the 
Engineer may determine to be fair and equitable. 

 
If alterations or changes in quantities do not significantly change the character of the work to be 

performed under contract, the altered work will be paid for as provided elsewhere in the contract. 
 

The term “significant change” shall be construed to apply only when the character of the work as 
altered differs materially in kind or nature from that involved or included in the original proposed 
construction or when a major item, defined as an item whose total original contract costs exceeds ten 
percent of the total original contract amount, is increased in excess of 25 percent or decreased more than 
25 percent of the original contract quantity. 

 
All alterations, cancellations, extensions, and deductions shall be authorized in writing by the 

Engineer before work is started.  Such authorizations shall set up the items of work involved and the 
method of payment for each item. 

 
The Contractor shall accept payment for alterations which result in an increase or decrease in the 

quantities of work to be performed according to the following. 

(a) All increases in work of the type which appear in the contract as pay items accompanied by unit 
prices will, except as provided under paragraph (d) herein, be paid for at the contract unit 
prices.  Decreases in quantities included in the contract will be deducted from the contract at 
the unit bid prices.  No allowance will be made for delays or anticipated profits. 
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(b) Major items of work for which the quantities are increased by not more than 125 percent or 
reduced to not less than 75 percent of the original contract quantities will be paid for as 
specified in paragraph (a) above.  Any adjustments for increased quantities for major items of 
work increased more than 125 percent shall only apply to that portion in excess of 125 percent 
of original contract quantities.  Any adjustments made for major items of work which are 
decreased to less than 75 percent of the original contract quantities shall apply to the actual 
amount of work performed. 

(c) Extra work which is not included in the contract as pay items at unit prices and is not included in 
other items of the contract will be paid for according to Article 109.04. 

(d) Extra work for which there is a pay item at unit price in the contract which for any one or more 
of the following reasons materially increases or decreases the cost of the pay item as bid and 
which is not included in the prices bid for other items in the contract will be paid for according to 
Article 109.04.  This includes: 

(1) Work involving a substantial change of location. 

(2) Work which differs in design. 

(3) Work requiring a change in the type of construction. 

(e) In cases where the Tollway cancels or alters any portion of the contract items, items which are 
partially completed will be paid for as specified in Article 109.06. 

Claims for extra work which have not been authorized in writing by the Engineer will be rejected. 

104.03 Differing Site Conditions.  During the progress of the work, if subsurface or latent 
physical conditions are encountered at the site differing materially from those indicated in the contract or if 
unknown physical conditions of an unusual nature, differing materially from those ordinarily encountered 
and generally recognized as inherent in the work provided for in the contract, are encountered at the site, 
the party discovering such conditions shall promptly notify the other party in writing of the specific differing 
conditions before they are disturbed and before the affected work is performed. 

Upon written notification, the Engineer will investigate the conditions, and if he/she determines the 
conditions materially differ and cause an increase or decrease in the cost or time required for the 
performance of any work under the contract, an adjustment, excluding loss of anticipated profits, will be 
made and the contract modified in writing accordingly. The Engineer will notify the contractor of his/her 
determination whether or not an adjustment of the contract is warranted. 

No contract adjustment which results in a benefit to the Contractor will be allowed unless the 
Contractor has provided the required written notice. No contract adjustment will be allowed for any effects 
caused on unchanged work. 

Any adjustment in compensation because of a change or changes resulting from one or more of the 
conditions described in the foregoing paragraph will be made according to the provisions of Article 
104.02. Any adjustment in contract time because of such change or changes will be made according to 
the provision of Article 108.08(a).  

104.04 Maintenance of Detours.  Unless otherwise set out in the Special Provisions, the 
Contractor will not be required to maintain detours on any existing intersecting road, except as provided in 
Article 107.09 of these Supplemental Specifications and Section 700 of the Standard Specifications. 
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104.05 Rights in and use of Materials Found in the Work.   Unless otherwise provided in the 
Contract, all materials from structures and obstructions to be removed under the provisions of Article 
107.19 shall become the property of the Contractor. 

All rights to the possession and use of other materials found in The Work and not so designated 
shall remain with the Tollway. 

104.06  Restoration and Clean – up.    Upon completion of The Work and before acceptance and 
final payment will be made, the Toll Highway right-of-way, stream channels and banks within said right-of-
way or affected by The Work at drainage structures, borrow pits, other structures, and all areas occupied 
by the Contractor in connection with The Work shall be cleaned of all rubbish, excess materials, false 
work, temporary paving, temporary structures, and equipment. All parts of The Work shall be left in neat 
and presentable condition in accordance with this Article. 

Restoration and clean-up of all property affected by the Contractor’s operations must be completed 
to the satisfaction of the Tollway, and the occupant(s) and owner(s) of any affected property and 
appropriate governing agencies before final payment will be made to the Contractor. The Contractor shall 
clean off all cement streaks or drippings, rust stains, oil, grease, bituminous materials, dirt, and other 
foreign materials deposited or accumulated on or in any structure or curb and gutter due to the 
Contractor’s operations.  Compensation to the Contractor for such restoration, clean-up and trimming 
shall be considered as included in the prices for the various pay items of the Contract and no additional 
compensation will be allowed therefore. 

104.07 Value Engineering Proposals.   The Contractor may submit to the Tollway in writing, 
proposals for modifying the contract documents to provide innovative, alternative, and lower cost 
construction without impairing the essential functions and characteristics of the facility including, but not 
limited to, service life, reliability, economy of operation, ease of maintenance, necessary standardized 
features, desired appearance, or IDOT and Tollway design standards. 

(a) Proposal Submittals.  Value Engineering Proposals shall be submitted in two phases as 
follows: 

(1) Concept Phase. Prior to the submittal of any Value Engineering Proposal, the Contractor 
shall submit a brief summary outlining the concept of the proposal to the Chief Engineer 
and the Construction Manager. Within five working days after receipt of the proposal 
concept, the Construction Manager will notify the Contractor as to whether or not the 
proposal concept qualifies for consideration as Value Engineering. If it appears, based 
on the concept, that the actual proposal will require a review period exceeding the 
normal review period, as outlined below, the Contractor will be so advised. Approval of 
the concept does not constitute or imply approval of the subsequent submittal of the 
complete Value Engineering Proposal. 

(2) After the concept has been approved, the Contractor, if electing to proceed with 
submittal of the complete Value Engineering Proposal, shall submit the proposal 
simultaneously to the Chief Engineer and the Construction Manager for review. Provided 
the proposal is complete and contains all the required information for review, the 
Construction Manager will forward their recommendations to the Chief Engineer within 
10 working days after receipt of the proposal. The Chief Engineer will notify the 
Contractor as to the acceptability of the proposal within 5 working days of receipt of the 
recommendations, unless additional review time has been established as noted in the 
concept review process. 
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(b) Contents of Proposal Value Engineering Submittals shall contain the following information: 

(1) A statement that the proposal is being submitted as a Value Engineering Proposal. 

(2) A complete description detailing the proposed modification to the contract documents. 

(3) A complete cost analysis detailing the unit costs and quantities to be deleted and/or 
added by the   proposal. 

(4) A complete analysis of the impact the proposed modification will have on the 
prosecution and progress of the contract. 

(c) Consideration of proposals.  The following conditions will govern the consideration of Value 
Engineering Proposals: 

(1) Proposals shall apply only to the contract under which it is submitted. The Contractor will 
be guaranteed propriety of authorship as well as ownership of the proposal until such 
time it is approved by the Tollway. Upon approval of the proposal by the Tollway, the 
proposal shall become the property of the Tollway. The Tollway will have the right to 
use, duplicate, and disclose in whole or in part any data necessary for the utilization of 
the proposal. The Tollway retains the right to utilize any accepted proposal or part 
thereof on any other or subsequent contracts without obligation to the Contractor. This 
provision is not intended to deny rights provided by law with respect to patented 
materials or processes. 

(2) If the Tollway has under consideration certain revisions or modifications to the contract 
at the time of execution of the contract, the Contractor will be so notified at the pre-
construction meeting. Revisions or modifications to the contract generated by the 
Tollway shall not be incorporated into any Value Engineering Proposal submitted by the 
Contractor. 

(3) The proposal shall not consist of any experimental products or materials to be 
incorporated. However, proposals containing the use of alternate methods and 
equipment, as allowed under Article 108.06 may be presented for consideration. 

(4) The reduction of quantities or deletion of items of work which result from adjustment of 
the contract to   meet field conditions as allowed under Article 104.02, shall not be 
incorporated into any Value Engineering Proposal. Proposals based solely on the 
waiving of specifications or contract requirements will not be considered. 

(5) The proposal shall be submitted and approved prior to undertaking any work on the 
proposed modification. 

(6) The Contractor shall have no claim against the Tollway for any costs or delays resulting 
from the review process and/or disapproval of any Value Engineering Proposal, 
including but not limited to, development costs, anticipated profits, increased material 
cost, and increased labor costs. 

(7) The Tollway will be the sole judge as to the acceptability of the proposal and the 
estimated net savings resulting from implementation of the proposal. In determining the 
estimated net savings, the Tollway reserves the right to disregard the contract unit 
prices if, in the judgment of the Engineer, the contract prices do not represent the fair 
measure of the value of the work to be performed or deleted by the proposal. 
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(8) The Tollway reserves the right where it deems such action appropriate, to require the 
Contractor to share in the cost of reviewing and investigating any Value Engineering 
Proposal. When this requirement is imposed, the Contractor shall indicate his/her 
acceptance thereof in writing, and such acceptance shall constitute full authority for the 
Tollway to deduct amounts payable to the Contractor from any monies due or that may 
become due to the Contractor under the contract. 

(9) The Contractor shall be responsible for any modification of the contract plans required 
as part of the Value Engineering Proposal. When contract plan modifications are 
included as part of the proposal, the Contractor shall furnish a copy of the modifications 
to the Tollway and shall be solely responsible for any errors or omissions resulting from 
the modification. 

(d) Acceptance of the Proposal.  If the Value Engineering Proposal is accepted, the changes will 
be incorporated into the contract through changes in the quantities of unit bid items, new 
agreed price items, or by force account as appropriate. The cost of the revised work will be paid 
directly as completed. In addition to such payment, the Tollway will pay the contractor a Value 
Engineering Incentive in accordance with the following criteria: 

A =  Adjusted Cost 

B =  Original Cost 

C =  Tollway’s cost incurred as a result of review, investigation, and implementation 
of the proposal. 

 
(1) For Contracts less than $1,000,000 in awarded value, the Contractor will be paid as 

follows: 

a. When the total cumulative value of all Value Engineering Proposals 
submitted for an individual contract is equal to or less than 1.5 percent of 
the awarded contract value, payment will be 0.5(B-A-C). 

b. When the total cumulative value of all Value Engineering Proposals 
submitted for an individual contract is greater than 1.5 percent of the 
awardable contract value, payment will be 0.65(B-A-C), for that portion of 
the cumulative value that exceeds 1.5 percent of the Original Contract 
Award Amount plus 0.5(B-A-C) for that portion to and including 1.5 percent. 

(2) For Contracts that are at least $1,000,000 but do not exceed $5,000,000 in awarded 
value, the Contractor will be paid as follows: 

a. When the total cumulative value of all Value Engineering Proposals 
submitted for an individual contract is equal to or less than 2.0 percent of 
the awarded contract value, payment will be 0.5(B-A-C). 

b. When the total cumulative value of all Value Engineering Proposals 
submitted for an individual contract is greater than 2.0 percent of the 
awarded contract value, payment will be 0.65(B-A-C), for that portion of the 
cumulative value that exceeds 2.0 percent of the awarded contract value 
plus 0.5(B-A-C) for that portion to and including 2.0 percent. 
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(3) For Contracts that exceed $5,000,000 in awarded value, the Contractor will be paid as 
follows: 

a. When the total cumulative value of all Value Engineering Proposals 
submitted for an individual contract is equal to or less than 1.0 percent of 
the awarded contract value, payment will be 0.5(B-A-C). 

b. When the total cumulative value of all Value Engineering Proposals 
submitted for an individual contract is greater than 1.0 percent of the 
awarded contract value, payment will be 0.65(B-A-C), for that portion of the 
cumulative value that exceeds 1.0 percent of the awarded contract value 
plus 0.5(B-A-C) for that portion to and including 1.0 percent. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 105. CONTROL OF THE WORK   
 

Issued February 7, 2012 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 and 
shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract.  

Replace this section of the IDOT Standard Specifications for Road and Bridge Construction adopted 
January 1, 2012 in its entirety with the following. 

105.01 Authority of the Engineer.   The Engineer shall have the right to determine and decide; 
all questions which may arise as to the quality and acceptability of materials furnished and work performed; 
the manner of performance and the rate of progress of The Work; all questions which may arise as to the 
interpretation of the Contract Documents relating to The Work; all questions as to the acceptable fulfillment 
of the Contract on the part of the Contractor; and to determine the amount and quantity of the several kinds 
of work performed and materials which are supplied which are to be paid for under the Contract. 

The Engineer shall have the power to direct Contractor compliance with the Contract. Failure of the 
Contractor to comply with such directives of the Engineer shall be sufficient grounds for the Chief Engineer 
to impose sanctions against the Contractor, including, but not limited to, the suspension of Progress 
Payments, suspension of Work without entitlement to extra compensation or time completing The Work and 
declaration of default.  In the event the Contractor is dissatisfied with the decision of a representative of the 
Engineer with respect to any of the above matters, the Contractor shall have the right to appeal such 
decision to the Chief Engineer. The decision of the Chief Engineer upon such appeal shall be final. 

In case of failure on the part of the Contractor to execute any non-emergency work required by the 
Contract and ordered by the Engineer, the Tollway may, at the expiration of a period of 48 hours after giving 
notice in writing to the Contractor, proceed with such work as the Tollway may deem necessary, and any 
and all costs incurred by the Tollway therefore shall be the responsibility of the Contractor and such costs 
may be deducted by the Tollway from compensation due or to become due the Contractor under the 
Contract. 

The Engineer shall have the authority to require the Contractor to immediately perform work in an 
emergency. The performance of such work shall be in strict compliance with the applicable provisions of the 
Contract. However, the Tollway reserves the right to waive written notice and to have others perform such 
work if, in the exercise of its sole discretion, the Tollway determines that the Contractor is failing to perform 
in a satisfactory manner or the Contractor is failing to perform within the time required under the emergency 
circumstances. In such event the Contractor will be responsible for any and all costs incurred by the 
Tollway. 

The Engineer shall have the authority to approve changes to the work. Any changes proposed by the 
Contractor and approved by the Engineer shall be performed at the sole risk and liability of the Contractor. 
The Tollway shall have no liability for approved Contractor changes. The Engineer’s approval does not 
relieve the Contractor from responsibility that the proposed change shall fulfill the contract requirements, 
perform in accordance with the contract requirements, meet applicable engineering standards and criteria 
and any state and federal requirements. 
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The Engineer is not a guarantor of the Contractor’s work or working methods and shall not be 
responsible for safety in, on or about the job site, for the safety or adequacy of any equipment, construction 
components, forms, scaffolding, false work or other work aids, said work and items being the sole 
responsibility of the Contractor and within the sole control of the Contractor. 

 
105.02 Authority of Railroad Engineer.  Whenever the safety of railroad traffic is concerned, 

the Railroad Engineer will have jurisdiction over safety measures to be taken and his/her decision as to 
methods, procedures, and measures used shall be final, and any and all Contractors performing work 
near or above the railroad shall be governed by such decision.  Instructions to the Contractor by the 
Railroad Engineer will be given through the Engineer.  Work ordered as specified herein will be classified 
and paid for according to Article 104.02.  Work performed for the Contractor’s convenience will not be 
paid for separately but shall be considered as included in the contract. 

105.03  Conformity with Contract Documents.   All work performed and all materials furnished 
shall be in conformity with the lines, gradients, cross sections, dimensions, material and other 
requirements shown on the Plans or indicated in the Contract Documents. All work shall be of the highest 
quality and appearance and within the limits of precision reasonably expected of good construction 
practice. 

The lines, gradients, typical sections, and dimensions shown on the Plans are subject to adjustment 
by the Engineer during construction, if any change should be required due to actual field conditions effecting 
The Work. 

Should any such adjustment result in changes from Contract quantities, such changes shall be 
processed in accordance with the requirements of Article 104.02. 

Work performed which is not provided for in the Contract, and work done which is not as directed or 
not as shown in the Plans or Extra Work done without written authority will be considered as unauthorized. 
Such unauthorized work shall be at the expense of the Contractor, will not be measured or paid for by the 
Tollway, and may be ordered removed and replaced at no cost to the Tollway. 

105.04 Plans, Special Provisions, Specifications, Working Drawings, and Shop Drawings 

(a) Plans, Special Provisions, and Specifications.   The Work shall be constructed in all respects in 
compliance with the Contract. The Contractor shall be responsible for furnishing copies of 
relevant Contract Documents to subcontractors and to material suppliers for The Work. 

(b) Illinois Department of Transportation Standard Specifications and other Agency Specifications.    
The Illinois Department of Transportation’s (IDOT) Standard Specifications for Road and Bridge 
Construction; the Supplemental Specifications and Recurring Special Provisions, in effect on 
the date of Proposal opening are included as Bid Documents. These documents are available 
at the offices of the Illinois Department of Transportation and it shall be the contractor’s 
responsibility to obtain these documents. 

Erosion Control work shall be constructed in accordance with the applicable portions of the 
Tollway Supplemental Specifications, Special Provisions and the current version of the 
Tollway’s “Erosion and Sediment Control, landscape Design manual”. 

Water mains and appurtenances shall be constructed in accordance with the requirements of 
the Standard Specifications for Water and Sewer Main Construction in Illinois, 5th Edition or 
latest revision thereof. 
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(c) Working Drawings.  Whenever it is necessary for the Contractor to construct or erect temporary 
works , structures or performance based items, the Engineer may require that the Contractor 
prepare and submit for review working drawings depicting the details of their construction. 

Such works shall include, but are not limited to: 

Concrete forms and supports 
Scaffolding 
Protective shields 
Working platforms 
Miscellaneous structural steel 
Cofferdams 
Sheet piling, sheeting, cribbing and bracing 
Bridge jacking procedures 
Erection procedures 

When the Contractor’s erection procedures require erection equipment to be supported by 
any portion of an existing structure, the working drawings shall be accompanied by 
manufacturer’s dimensional and weight specifications for the proposed erection equipment 
and bridge loading calculations. 

All working drawings shall be prepared and sealed by a Structural Engineer currently licensed 
by the State of Illinois. 

Working drawings shall be of a scale not smaller than 1 inch = 10 feet, be fully dimensioned 
and completely legible. 

The Contractor shall submit all working drawings utilizing the Tollway Web-based Project 
Management System (WBPMS), to the Construction Manager (CM). All submittals must be 
created, tracked and reviewed and handled via the WBPMS. For Contract not required the 
use of WBPMS, the Contractor shall submit copies of all working drawings to the 
Construction Manager. The number of copies will be determined by the Construction 
Manager. Upon review, 1 copy will be returned to the Contractor marked “No Exception 
Taken”, “Accepted as Noted”, “Make Corrections as Noted”, or “Rejected”. If the returned 
drawings are marked “Make Corrections as Noted” or “Rejected” the Contractor shall make 
necessary changes and re-submit. 

All working drawings shall have been marked “No Exception Taken”, or “Accepted as Noted” 
before any of the construction or erection of temporary works or structures or operations 
depicted therein is started. In the instance where working drawings shall have been marked 
“Make Corrections as Noted”, the Contractor may proceed with construction or erection of 
temporary works or structures to The Work according to the corrections as noted. 

The use of markings “No Exception Taken” and “Make Corrections as Noted” on the 
Contractor’s working drawings shall not relieve the Contractor of any responsibility for the 
accuracy of details and dimensions or for the structural adequacy and functional performance 
of the works or structures constructed in conformance therewith. No deviation from the 
working drawings will be permitted or allowed. 

The Contractor shall be responsible for obtaining the review of all working drawings and for 
their conformity with Plans and Specifications, including those which may originate with 
subcontractors or material suppliers. 

All costs incurred in the preparation of working drawings shall be considered as included in 
the various pay items of the Contract and no additional compensation will be allowed to the 
Contractor therefore. 
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(d) Shop Drawings. The Contractor shall submit all shop drawings utilizing the Tollway Web-based 
Project Management System (WBPMS), to the Construction Manager (CM). All submittals must 
be created, tracked and reviewed and handled via the WBPMS. For Contract not required the 
use of the WBPMS, the Contractor shall submit copies of detailed shop drawings to the 
Construction Manager for any part of The Work that is to be prepared or fabricated away from 
the site of The Work, or for which there are not complete fabrication details in the Contract 
Plans. The number of copies will be determined by the Construction Manager. 

Such parts shall include, but are not limited to: 

Structural steel 
Reinforcing steel (bending diagrams) 
Sign structures 
Roadway lighting fixtures 
Expansion joint closure devices 
Bridge bearing devices 
Pre-cast concrete items, whether conventionally reinforced or pre-stressed 
Mechanical and electrical equipment and installations 

All shop drawings detailing the fabrication of structural components shall be prepared and 
sealed by a Structural Engineer currently licensed by the State of Illinois. 

After review, for Contracts not requiring the use of the WBPMS, 1 copy will be returned to the 
Contractor marked “No Exception Taken”, “Accepted as Noted”, “Make Corrections as 
Noted”, or “Rejected”. If the returned drawings are marked “Make Corrections as Noted”, or 
“Rejected” the Contractor shall make necessary changes and re-submit the number of copies 
requested by the CM. 

All shop drawings shall have been marked “No Exception Taken”, or “Accepted as Noted” 
before any fabrication, construction or erection of works or structures or operations depicted 
therein is started.  

The use of markings “No Exception Taken” and “Make Corrections as Noted” on the 
Contractor’s shop drawings shall not relieve the Contractor of any responsibility for the 
accuracy of details and dimensions or for the structural adequacy and functional performance 
of the works or structures constructed in conformance therewith. 

With the exception of materials, equipment components, and mechanical and electrical parts 
which can be accurately depicted by annotated original copies of manufacturer’s printed 
catalogs or manufacturing documents, all shop drawings shall be of a scale not smaller than 
1 inch = 10 feet, shall be fully dimensioned, and completely legible. Upon completion of the 
Contract the Contractor shall submit all shop drawings utilizing the Tollway Web-based 
Project Management System (WBPMS), to the Construction Manager (CM). 

The Contractor shall be responsible for obtaining the review of all shop drawings and for their 
conformity with Plans and Specifications, including those which may originate with 
subcontractors or material suppliers. 

Where any work consists of repairs, extensions, or alterations to existing structures, the 
Contractor shall make all measurements of existing features which may be required to 
accurately join old and new work. Any measurements which appear in the Plans to indicate 
the extent and nature of such repairs, extensions, and alterations are general in nature and 
shall not relieve the Contractor of the responsibility for taking its own measurements. 
Accepted shop drawings are a part of the Contract. No deviation from accepted shop 
drawings will be allowed. 
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All costs incurred in connection with the preparation of shop drawings shall be considered as 
included in the various pay items of the Contract and no additional compensation will be 
allowed to the Contractor therefore. 

105.05 Coordination of the Contract Documents.  The contract is intended to describe a 
complete work. In case of discrepancy, calculated dimensions govern over scaled dimensions and the 
following relationships apply: 

Special Provisions Hold over: Plans 
  Tollway Recurring Special Provisions 
  Tollway Supplemental Specifications 
  IDOT Recurring Special Provisions 
  IDOT Supplemental Specifications 
  Standard Specifications 
 
Plans Hold over: Tollway Recurring Special Provisions 
  Tollway Supplemental Specifications 
  IDOT Recurring Special Provisions 
  IDOT Supplemental Specifications 
  Standard Specifications 
 
 
 
Tollway Recurring Special Provisions Hold over: Tollway Supplemental Specifications 
  IDOT Recurring Special Provisions 
  IDOT Supplemental Specifications 
  Standard Specifications 
 
Tollway Supplemental Specifications Hold over: IDOT Recurring Special Provisions 
  IDOT Supplemental Specifications 
  Standard Specifications 
 
IDOT Recurring Special Provisions Hold over: IDOT Supplemental Specifications 
  Standard Specifications 
 
IDOT Supplemental Specifications Hold over: Standard Specifications 

 
Tollway Standard Drawings Hold over  IDOT Highway Standards 
 
Details Plans Hold over: Tollway Standard Drawings 
  IDOT Highway Standards 

 
105.06 Cooperation by Contractor.   The Contractor shall give The Work the constant attention 

which is necessary to facilitate the progress thereof, and shall cooperate to the fullest extent with the 
Tollway’s representatives, with other contractors, with Public Utilities, and with all other agencies and 
persons currently performing work on or adjacent to The Work or whose property or facilities are affected 
by The Work. The Contractor shall at all times have a Superintendent as its agent and representative on 
the site of The Work, who shall have authority to carry out instructions received from the Engineer. The 
Superintendent shall execute the orders and directions of the Engineer without delay and shall promptly 
supply all materials, tools, equipment, and labor which may be required. The Superintendent shall be in 
constant attendance at the site of The Work and shall be in overall control of operations and The Work at 
all times irrespective of whether any of The Work is authorized to be or is sublet. 
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The Superintendent shall keep the Engineer informed of the Contractor’s planned operations for the 
following day(s) and notify the Engineer at least 48 hours prior to the start of any operation requiring 
cooperation with others. The Contractor shall, 10 Calendar Days prior to the start of such operations, 
notify all other persons or agencies who have property or other interest(s) which might be affected by the 
operations or whose cooperation will be required to complete the operations unless agreements with such 
persons or agencies, which have been made available to the Contractor, provide otherwise. 

105.07 Cooperation with Utilities.  If any Utilities work is being performed by others, the 
Contractor shall be responsible for coordinating and scheduling its work with any necessary Utility work, 
so as not to interfere with any Utility Facility adjustment or relocation work to be done by or on behalf of 
such Utilities and in a manner that such work to be done by or on behalf of such Utilities will not cause 
interference with the Contractor’s completion of The Work by the Completion Date. 

(a) Utilities.  The Contractor shall cooperate with the Utilities whenever any work that is required 
under any Utility Agreements must be performed in conjunction with the construction that is 
required under the Contract. 

Copies of existing agreements, if any, that the Tollway has entered into with any Utility (“Utility 
Agreement”) that concern a railroad or utility line, facility, service, or system (Utility Facility) 
located in, on, along, over or under The Work, and plans and performance schedules submitted 
to the Tollway pursuant to any Utility Agreement will have been made available to the 
Contractor at the Tollway’s offices for inspection prior to the submission of Proposals. The 
Contractor shall be responsible for thoroughly familiarizing itself with any such documents and 
schedules. The Contractor shall also contact each utility which may be affected by The Work, 
whether or not a Utility Agreement or plans and performance schedules are on file with the 
Tollway to determine whether other interferences exist and for any other requirements relating 
to work involving any utility facilities prior to submitting its bid proposal. Also, see Article 107.12 
for additional requirements related to work involving Railroads. 

It is understood and agreed that the Contractor has taken into account in its proposal all utility 
facilities in their present and relocated positions, and all Utility adjustment and relocation work 
which will affect its progress, cost and performance of The Work. No damages or additional 
compensation will be allowed to the Contractor for any delays, costs or inconvenience 
sustained by the Contractor due to interference from utility facilities or Utility adjustment or 
relocation work, whether or not agreements therefore were available at the time of bidding. In 
the event substantial delays in The Work are caused by Utilities and the Contractor is unable to 
reschedule or accelerate The Work to get back on schedule following completion of the utility 
work, the Tollway will grant an extension of time for completion of the Contract; provided, 
however, that no extensions of time will be granted to the Contractor for minor delays and for 
delays which are attributable to the Contractor’s failure to properly coordinate and schedule its 
work with that of the Utilities, or which are attributable to any other improper performance by the 
Contractor of any of its other obligations under the Contract. 

The Contractor shall not interfere with or cause damage to or interruption of any facilities of any 
Utility, whether or not they are the subject of any Utility Agreement. The Contractor shall 
immediately inform the affected Utility and give written notice to the Tollway whenever the 
Contractor has interfered with or caused damage to or interruption of any facilities of any Utility. 
The Contractor shall cooperate with the Utility in the prompt repair and restoration of such utility 
facility and shall be responsible to the Utility for the cost of such repair and restoration. The 
Contractor shall be held responsible for maintaining its performance of the Contract and 
completing The Work by the Completion Date despite the Contractor’s interference with or 
interruption of any facilities of any Utility. 
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The Contractor’s attention is directed to the fact that there exists within the State of Illinois a 
Joint Utility Locating Information for Excavators (JULIE) System. Some utility companies and 
municipalities which have facilities and a number of others are a part of this system. 

The Contractor shall call the JULIE number, 800-892-0123, and they will notify all member 
utility-companies involved that their respective utility should be located. A minimum of forty-
eight hours advanced notice is required and the political name of the township where the work 
is located, as shown on the location map, along with other location such as land section and 
quarter section, will have to be given. 

For utilities which are not members of the JULIE System, it will still be necessary to contact the 
owners directly. 

(b) Fire Hydrants.   Fire hydrants shall be kept accessible to the fire departments at all times, and 
no materials shall be kept or stockpiled within 15 feet of any fire hydrant. 

105.08 Other Contractors.   The Tollway reserves the right to have work performed by other 
contractors and by Tollway forces and to permit public utility companies and others to perform work 
during the progress and within the limits of or adjacent to The Work. The Contractor shall conduct its work 
in a manner and shall cooperate with such other parties so as to cause as little interference as possible 
with such other work and as the Tollway may also direct. If there is a difference of opinion as to the 
respective rights of the Contractor and others doing work within the limits of or adjacent to The Work, the 
Engineer will decide the order and coordination of The Work. The Engineer’s decision shall be final and 
binding on the Contractor. The Contractor shall make no claims against the Tollway for additional 
compensation due to delays or other conditions created by the operations of such other parties. 

(a) Coordination with Other Contractors.  The Contractor is advised that certain operations will 
involve coordination with Tollway personnel and Contractors currently performing work on or 
adjacent to this project for the Tollway and other agencies. 

The Contractor shall cooperate to the fullest extent with the Tollway and the Contractors 
working on adjacent projects in compliance with Articles 105.08 and 105.07 of these 
Specifications. 

The Tollway and the Engineer shall be notified in writing by the Contractor at least 48 hours prior 
to the start of any operation requiring cooperating with others. All other agencies, unless 
otherwise noted, will be notified in writing by the Contractor ten (10) days prior to the start of any 
such operation. The Contractor shall make no claims against the Tollway for additional 
compensation due to delays or other conditions created by the operations of such other parties. 

105.09 Survey Control Points.   The Engineer will set control points using the Tollway (CORS) 
Real-Time Kinematic (RTK) system. These control points will have the Tollway coordinates and 
elevations, the Engineer may set more benchmarks if it is necessary; control points will be set in an area 
that have minimum possibility of being destroyed during the construction progress. The Contractor shall 
be responsible for preserving and maintaining these points and benchmarks, and shall use the control 
points and benchmarks to lay out the work that is to be performed under the Contract. Any control point, 
benchmark or monument destroyed during the progress of the work shall be replaced by the Engineer at 
the Contractor’s expense and the cost thereof shall be deducted from any payments due or to become 
due to the Contractor. 

The Contractor shall establish offset base lines, reference points, and slope stakes at 100 foot 
intervals on each side, supplementary benchmarks, stakeouts for all structures and interchanges (using 
calibrated tapes), stakeouts for channel widening or relocation, road or street relocations and widening, 
and any other necessary horizontal and vertical controls. 
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Before commencement of The Work, the Contractor shall notify the Engineer so that all construction 
survey work performed by the Contractor may be checked by the Engineer before work based on said 
survey begins. Stakes for all pavements and structural concrete shall be established by the Contractor. 
The cost to the Contractor of laying out The Work, as herein described, shall be considered as included in 
the prices bid for the various pay items of the Contract and no additional compensation will be allowed 
therefore. The Contractor shall notify the Engineer not less than 48 hours prior to the scheduled time when 
stakes are to be placed. 

The Contractor shall provide all stakes, templates, straightedges, and other material necessary for 
checking, marking and maintaining points, lines, and gradients. 

The Contractor shall provide and maintain at the site of The Work such qualified personnel and 
equipment as may be necessary to establish the dimensions of The Work. The Engineer will be 
responsible only for the setting of stakes as herein provided and for inspection and checking. 

105.10 Authority and Duties of Resident Engineer.   The Resident Engineer is responsible for 
the administration and satisfactory completion of an assigned construction project.  The Resident 
Engineer has the same duties and functions described in Article 105.11 Authority and Duty of Inspectors, 
of these Supplemental Specifications 

105.11 Authority and Duty of Inspectors.   Inspectors will be furnished by the Construction 
Manager. Inspectors have the authority to inspect all work done and all materials furnished. Such inspec-
tion may extend to all parts of The Work, including the preparation, fabrication and manufacture of the 
materials. The Contractor shall cooperate with the Inspector and afford every opportunity for inspecting 
The Work and materials at all times and places. The presence of the Inspector or inspection by the 
Inspector shall not lessen nor relieve the Contractor of its responsibility for The Work. The Inspector   
shall have the right to reject materials or work not in compliance with the Contract Documents. In case 
any dispute arises between the Contractor and the Inspector as to materials furnished or the manner of 
performing The Work, the Inspector shall have authority to stop the disputed work until the questions at 
issue can be referred to and decided by the Engineer. The Inspector is not authorized to revoke, alter, 
enlarge, relax, or release any requirements of the Contract nor to approve or accept any portion of The 
Work, nor to issue instructions contrary to the Contract Documents. 

105.12 Inspection of Work.    All materials and each part or detail of The Work shall be subject 
at all times to inspection by the Engineer. Such inspection may include mill, plant, or shop inspections. 
The Engineer shall be allowed access to all parts of The Work, and shall be furnished with such 
information and assistance by the Contractor as is required to make complete and detailed inspections. 

The Contractor shall keep the Engineer notified of its planned or contemplated operations 
sufficiently in advance so that inspection may be arranged by the Engineer. Such notice shall include the 
nature, location, date and starting time of that portion of The Work planned or contemplated, and any 
hours outside of the conventional work day and work week during which prosecution of The Work is 
contemplated. The performance of any work without such notice to the Engineer, and in the absence of 
inspection or the written waiver thereof, shall, in and of itself, constitute sufficient grounds for the rejection 
of such work. Any expense or cost of removing or uncovering work performed without notice to the 
Engineer as herein provided for purposes of making inspection, shall be borne by the Contractor 
regardless of whether The Work is later determined to be in compliance with the Contract Documents. 

The Contractor shall, if the Engineer requests, remove or uncover any portions of the finished Work 
for examination before the final acceptance of same. After the examination, the Contractor shall restore 
said portions of The Work to the requirements of the Contract Documents. If The Work thus exposed or 
examined proves acceptable, the expense of uncovering or removing and replacing of the parts removed 
shall be paid for as Extra Work in accordance with Article 109.04 unless otherwise provided in the 
Specifications; but if The Work so exposed or examined proves unacceptable, the expense of uncovering 
or removing and replacing same in accordance with the Specifications shall be borne by the Contractor. 
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When the Contract includes railroad grade separation or grade crossing work, all materials for, and 
each part or detail of The Work shall also be subject at all times to inspection by representatives of the 
applicable railroad insofar as railroad interests are concerned, but such inspection shall not make the 
railroad a party to the Contract, nor relieve the Contractor of its responsibility for The Work. 

105.13 Final Inspection.   The Engineer will make a final inspection of The Work as soon as 
reasonably practicable after being notified in writing by the Contractor that The Work is completed. 
However, the Engineer may also make a final inspection following the date that his records indicate that 
The Work is completed, without such notice. If The Work is not acceptable to the Engineer at the time of 
such inspection, the Engineer will advise the Contractor in writing as to the particular defects to be reme-
died before final acceptance. If, within a period of 10 calendar days after such notice, the Contractor has 
not taken steps to expeditiously complete The Work as outlined by the Engineer, the Tollway may, 
without further notice and without in any way impairing the Contract, make such other arrangements as it 
may deem necessary to have The Work completed in a satisfactory manner, including use of Tollway 
personnel and equipment or employment of an independent contractor selected by the Tollway. Any and 
all costs incurred by the Tollway in so completing The Work shall be paid by the Contractor and may be 
deducted from any monies due or which may become due the Contractor. The Tollway will ascertain, in 
the exercise of its sole discretion, the date upon which all work was completed. 

105.14 Removal of Defective or Unauthorized Work.   All work which is rejected prior to final 
inspection because of defective materials or workmanship, or for otherwise failing to comply with the 
Contract, shall be remedied or removed and replaced by the Contractor at its own expense and as 
directed by the Engineer. Upon failure of the Contractor to comply promptly with any order of the 
Engineer made under the provisions of this paragraph, the Engineer shall, after giving written notice to 
the Contractor, have the authority to cause such defective work to be remedied, or removed and 
replaced, or to cause unauthorized work to be removed either by use of the Contractor’s own forces or 
through employment of an independent contractor selected by the Tollway, and to deduct the cost thereof 
from any compensation due or to become due the Contractor. Work done beyond the lines shown in the 
Plans or delineated by the Engineer or any Extra Work done without proper Contractual authorization will 
be considered as unauthorized and no compensation shall be due the Contractor therefore. Work so 
done may be ordered removed or replaced at the Contractor’s expense. 

105.15 Responsibility for Construction Hauling Equipment.  The Contractor shall be 
responsible for all damages caused by any equipment and operations engaged in performance of The 
Work including, but not limited to, damages to public, private and Tollway property which may be affected 
by the Contractor’s work or operations. The Contractor shall be responsible for obtaining authority from, 
and complying with, the requirements of any applicable owner or governmental authority whose property 
may be affected by the Work. The costs thereof shall be the Contractor’s responsibility. No loads shall be 
placed or permitted on The Work until approved by the Engineer. 

Additionally, the Contractor shall take such measures and accept such responsibilities as are more 
specifically stipulated in these Specifications and/or in the Special Provisions for protection of The Work. 

105.16  Job - Site Safety.   Caution shall be exercised by the Contractor at all times for the 
protection of persons and property. Any and all safety regulations and other provisions of applicable 
Federal, State and local laws and building, construction, and environmental codes shall be observed. 

The Plans do not include standards or guidelines for construction safety. The Contractor shall be 
solely responsible for the adequacy and safety of all construction methods and the safe prosecution of 
The Work, including but not limited to forms, false work, scaffolding, trench protection, protective 
barricades, protective rails and warning lights. Any examination and/or acceptance by the Engineer of the 
Contractor’s plans for such items, as well as for any other items needed for the prosecution of The Work, 
relate only to general conformance with the design concept of the project and general compliance with 
the information given in the Contract Documents. Such examination and/or acceptance by the Engineer 
shall not relieve the Contractor from full and complete responsibility for safe prosecution of The Work at 
all times and for obtaining satisfactory results.  
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All personnel protective equipment, excluding flaggers, shall be in accordance to Article 701.03(h). 
Personal protective equipment for flaggers shall be in accordance to Article 701.03 (i). 

During the course of performance of The Work under the Contract, if any operation, practice, or 
condition is deemed by the Engineer to be unsafe, the Contractor, when notified verbally (which will later 
be confirmed in writing) by the Engineer, shall take such corrective action as shall be appropriate. 
However, when, in the opinion of the Engineer, any operating practice or condition endangers persons or 
property, such operation, practice, or condition shall be summarily discontinued and adequate remedial 
action taken by the Contractor before the affected part of The Work is resumed. 

Nothing in the foregoing paragraphs shall be construed as relieving the Contractor from full 
responsibility for safe prosecution of The Work at all times. In the event the Tollway, its authorized 
representatives or the Consulting Engineer are held by a court or administrative body to be liable for 
personal injuries or damages to persons or property arising from deficiencies in job-site safety, the 
Contractor shall promptly indemnify and hold them harmless there from as provided for in Article 107.26 
hereof. 

105.17 Artificial Lighting.   When the Contractor is permitted by the Contract to perform any 
work during periods of darkness, the Contractor shall provide and maintain, without additional cost to the 
Tollway, sufficient artificial lighting to permit safe and proper construction, inspection and management of 
traffic. Headlights on trucks, vehicles and other movable equipment (except lighting equipment) will not be 
considered sufficient. Artificial lighting shall be controlled by the Contractor so as not to constitute a 
hazard to the motoring public or a nuisance to adjacent property owners. 

105.18  Warranties.   In each case where warranties are required under the Contract Documents, 
the Contractor shall assemble warranties, properly executed by each of the respective manufacturers, 
subcontractors and suppliers, as the case may be. Warranty forms (“Warranty Form(s)”) may be furnished 
to the Contractor by the Tollway. The Contractor shall submit to the Engineer one signed original 
Warranty Form and 4 copies for each item. The original and all copies shall be neatly assembled and 
shall contain the following information for each item: 

(a) Product or work item 

(b) Manufacturer, with name, address and telephone number of a person in authority who may be    
contacted with regard to warranties. 

(c) Description of warranty 

(d) Date of beginning of warranty (date of acceptance by the Tollway)  

(e) Duration of warranty 

(f) Information for proper procedure in case of equipment failure 

(g) Contractor, with name, address and telephone number of a person in authority who may be   
contacted with regard to warranties. 

The original Warranty Form and each copy shall be assembled in separate packets. Each Warranty 
Form packet shall be 81/2 inches x 11 inches, folding any larger sheets to fit. Each packet shall have a 
typed cover sheet which shall include the title: WARRANTIES, the Tollway’s Contract Number, Contract 
Title, and the Contractor’s name. All warranties shall be submitted to the Engineer not less than 14 
Calendar Days prior to the date for final inspection. 
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When certain items or systems are completed and utilized by the Tollway prior to completion of The 
Work, a final inspection will be made of those certain items or systems. A copy of the applicable Warranty 
Form shall be submitted to the Engineer at least 14 Calendar Days prior to the final inspection of such 
items or systems. The original Warranty Form and 4 copies will be submitted in accordance with the 
requirements for final inspection of The Work. 

In the event that any Warranty Form is rejected by the Engineer and returned to the Contractor for 
corrections or additions, the Contractor shall correct such Warranty Form to the satisfaction of the 
Engineer prior to the final inspection. Any item or system to be inspected and accepted by the Tollway 
shall meet all requirements of the Contract Documents, Addenda or changes requested by the Tollway 
before the item or system is accepted and the date for the start of the Warranty period is set. 

Nothing herein is intended to, nor shall it relieve the Contractor or the Surety from full and complete 
responsibility and guaranty for The Work as otherwise provided in these Contract Documents. 

 
105.19 Coordination Using The Web Based Project Management System 

(a) Description.  It is the intent of the Tollway to implement a project website for file storage, 
communication and correspondence.  The Contractor will be required to communicate and 
correspond with the Tollway and Construction Manager using the project website. 

(b) General Requirements.    The Contractor shall utilize the Tollway web based project management 
system (WBPMS) to track and manage the project. This system shall be an official record of all 
project communication. Contractor shall post copies of all project related documents on the 
WBPMS. 

Within 14 calendar days of Notice to Proceed the contractor shall identify a website manager 
(coordinator) who is to be the point of contact with Tollway website implementation and support 
staff.   

Within 14 days of Notice to Proceed all contractor and subcontractor employees who will use 
the WBPMS must complete the training provided by the Tollway prior to having access to the 
WBPMS. A valid e-mail address must be provided prior to the training session.  The contractor 
agrees to comply with all terms and conditions associated with use of the WBPMS. 

The Contractor must submit, track, review, and handle submittals via the WBPMS.  The 
Contractor must submit for review all shop drawings, brochures, and samples called for under 
the Contract or required by the Tollway.  The Contractor must make submittals promptly to 
avoid delays in the Work.  

In the case where physical samples are required, the Contractor will track the submittal and 
review of the sample via the WBPMS. The sample itself will be transmitted to the Engineer via 
traditional means. In certain cases where “wet signatures” and/or stamps are required by the 
Tollway, document transmittals must be made simultaneously via the WBPMS for record and 
by traditional means for paper documents, unless the Contractor is directed otherwise in writing 
by the Tollway. Once stamped/signed documents have been obtained, they must be scanned 
and uploaded to the System for record. All project documentation will reside in the WBPMS.  
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Project documents transmitted via the “WBPMS must comply with the following electronic 
formats: 

(1) Documents generated by Microstation or AutoCAD shall be submitted via the WBPMS in 
Adobe Portable Document Format (PDF) generated by a PDF writer from the CAD 
application. 

(2) Documents that are marked up or unavailable in electronic format (drawings, sketches, 
correspondence, etc. generated by hand drafting methods) shall be scanned to PDF 
(.pdf), black and white with maximum resolution of 200dpi using CCITT Group 4 (2d 
Fax) compression.  

(3) Documents that have been generated using Adobe Acrobat PDF printer drivers (not 
scanned) shall be submitted to the WBPMS. 

(4) Electronic photographs shall be submitted in JPEG (.JPG) file format, sized at a 
minimum resolution of 1024x768 pixels. 

(5) Grayscale or color photo images that are scanned shall be saved in JPEG (.JPG) file 
format with medium to low quality compression at a maximum resolution of 200 dpi. 

(6) Product data that is available for download from the Manufacturer’s website, which has 
been generated using Adobe Acrobat .PDF printer drivers (not scanned), may also be 
submitted via the WBPMS. 

(c) Equipment and Software Requirements.   The successful contractor must establish broadband 
Internet connectivity in order to effectively utilize the WBPMS (T1 is recommended) and must 
comply with all work instructions and procedures relating to its use. The contractor must furnish 
all hardware and software required to effectively utilize the WBPMS, including personal 
computers, peripheral software, virus protection software, WBPMS plug-ins, ActiveX 
installation, firewall configuration, and high-speed document scanners. The contractor will be 
solely responsible for coordination between its subcontractors and suppliers and the WBPMS.  

System Requirements  
Operating System Windows XP  
Internet Browser Internet Explorer version 6.0 or greater 
Processor Speed 2.0 GHz or greater 
System Memory (RAM) 512 Megabytes or greater 
Hard Drive Space 1500 Megabytes (1.5Gb) 
Display Resolution 1024x768 or greater 

Connection Type 

Broadband Internet Connection (T1) – If a T1 is not an 
available option, each WBPMS participant must have a 
dedicated (not shared) commercial grade DSL (not home 
consumer DSL) or equivalent Internet connection. 

Other hardware CD-ROM or DVD drive 
Recommended Professional 
Document Scanners5  

Medium Format Scanner1 Canon DR-5020 Document Scanner or equivalent  
Medium Format Scanner Canon DR-5080C Document Scanner or equivalent 
Medium Format Scanner
  Fujitsu M 4097D IPC Document Scanner or equivalent 

Medium Format Scanner Fujitsu M 4097D VRS Document Scanner or equivalent 
Medium Format Scanner Epson GT-30000 Document Scanner or equivalent 
Large Format Scanner1 Océ TDS610 36" Monochrome Scanner or equivalent 
Large Format Scanner1 Océ TDS810 36" Monochrome Scanner or equivalent 
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Large Format Scanner1 Vidar Select P36 Color Scanner or equivalent 

Large Format Scanner1 Vidar Select MP36 MonochromeScanner or equivalent 
Required Additional 
Software  

Portable Document 
Format(.PDF) file reader Adobe Acrobat Reader2 

Portable Document 
Format(.PDF) file generator Adobe Acrobat3 

ZIP File compression utility WinZip4 or equal 
 

(1) Large format scanning may also be outsourced to a digital reproduction house in your 
locale. 

(2) Adobe Acrobat Reader is free software available for download at http://www.adobe.com/ 

(3) Adobe Acrobat is not free software and must be purchased. At least one copy of the 
software must be purchased by the Contractor and must reside on a PC accessible to all 
users within the Contractor’s project office. The purchase and installation of multiple 
copies is recommended. 

(4) A fully functional evaluation version of WinZip is available for download at 
http://www.winzip.com/, alternative free file compression utility is 7-zip available at 
http://www.7-zip.org/ 

(5) The scanner models specified meet the requirements of website usage and are provided 
for information purposes only. Scanner models may change or be discontinued by the 
manufacturer. 

(d) Measurement and Payment.  There will be no separate measurement or payment for fulfilling the 
requirements described herein, and all cost, direct or indirect, shall be incidental to the contract. 

http://www.adobe.com/
http://www.winzip.com/
http://www.7-zip.org/
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 106. CONTROL OF MATERIALS   
 

Issued February 7, 2012 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  

 Replace this section of the IDOT Standard Specifications for Road and Bridge Construction 
adopted January 1, 2012 in its entirety with the following. 

106.01 Quality of Materials.  In the event that the Contractor intends to substitute materials, 
products, or equipment of a trade name or manufacturer different from that specified in the Contract 
Documents, the Contractor must obtain the written approval of the Engineer to use such substitute 
materials, products, or equipment prior to placing any order therefore. The substitution request of the 
Contractor shall include quality and performance data and comparative information about the materials, 
products, or equipment required under the Contract Documents and those that the Contractor intends to 
substitute. Notwithstanding the approval by the Engineer, the Contractor shall be held responsible for any 
failure whatsoever in the quality or performance of such approved substitute materials, products, or 
equipment. The Contractor will also be solely responsible for any delays caused by the substitution of 
different materials, products or equipment or by any requests made therefore, whether granted or denied. 

All materials to be permanently incorporated in the Work shall be new unless otherwise specifically 
prescribed in the contract documents. 

The Contractor acknowledges and agrees that it will maintain its performance of the Contract and 
complete the construction of The Work by the Completion Date, notwithstanding the quality and 
performance or lack thereof of any specified or substituted materials, products, or equipment. 

106.02 Unacceptable Materials. In the event the Engineer finds materials which are 
incorporated in The Work or the finished product in which the materials or products used are not in 
compliance with the Contract Documents, the Contractor shall promptly remove them and replace them 
with the specified materials or products, at the Contractor’s expense. 

106.03 Sampling, Testing and Cited Specifications.  In order to assure the use of suitable 
materials, the Tollway may require any or all materials to be subject to tests by means of samples or other 
suitable means. The Contractor shall cooperate with and afford such facilities as the Engineer may 
require for collecting and forwarding samples. The Contractor shall not make use of or incorporate in The 
Work any material represented by said samples until the tests have been made and the materials are 
found to be acceptable and in compliance with the requirements of the Specifications. The Contractor 
shall furnish all required samples without charge. 

Within 24 hours after receiving a shipment of unsampled material, the Contractor shall advise the 
Engineer in writing of the kind, size, quantity, and location of such materials. 
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Unless otherwise provided, all materials shall be sampled and tested in accordance with the latest 
published AASHTO Standard Specifications for Transportation Materials and Methods of Sampling and 
Testing as revised to the date of Advertisement for Bids. In case there are no AASHTO standards which 
are applicable, Standard Methods of the American Society for Testing Materials as revised to the date of 
Advertisement for Bids shall be used. In case there are no ASTM standards which apply, applicable 
Standard Methods of the Federal Government, or of the American Concrete Institute, or other Standard 
Methods specified in the Contract, as revised to the date of Advertisement for Bids, shall be used. If no 
such Standard Methods apply or are specified in the Contract, sampling and testing shall be as approved 
by the Engineer. 

For the verification of weights or proportions and character of materials and determinations of 
temperatures used in the preparation of the materials and mixtures, the Engineer shall have full and 
complete access at all times to all plants or factories mixing, furnishing, or fabricating materials to be used 
in The Work. The Contractor shall facilitate and assist in verification of the accuracy of all scales and 
other measuring devices used by it and any material suppliers. 

The Contractor warrants and guarantees that all materials used in The Work will conform to the 
Specifications, and that all work will be performed in a proper, good and workmanlike manner and in 
accordance with the Contract. 

106.04 Inspection of Materials.  All materials shall be subject to inspection by the Engineer or 
the Tollway’s representative. The Contractor shall give sufficient advance notice of placing orders to 
permit inspections (which may include sampling and testing) to be completed before the materials are 
incorporated in The Work, and it shall cooperate with and make available such facilities as the Engineer 
may require for collecting and forwarding samples and making inspections. All samples shall be furnished 
without charge to Tollway. 

The Contractor shall not make use of or incorporate in The Work any materials to be inspected until 
inspections, including any necessary sampling and testing, have been completed and the materials found 
to be in accordance with the requirements of the Contract Documents. 

The Tollway shall have the right to inspect the materials at their source or elsewhere, but it is 
understood that the Tollway is not obligated to inspect materials in any particular manner or location. 
Plant inspection, when made, will be at the expense of the Tollway, and the Contractor and the materials 
producer or supplier shall afford all such facilities and cooperation as may be required so that the Tollway 
or its representatives may satisfy themselves as to the quality, quantity, and identity of the materials 
involved. They shall supply promptly an appropriate number of copies of purchase orders, internal 
production orders, shipping bills, and other papers. The representatives of the Tollway shall have free, 
uninhibited and safe entry at all times to such parts of the plant as concern the manufacture and 
production of the materials ordered. When said representatives are in or about such premises in the 
course of their employment, they shall be deemed conclusively to be invitees of the Contractor. If the 
Contractor is not the owner of the place where fabrication, preparation, or manufacture is in progress, the 
owner thereof shall be deemed to be the agent of the Contractor with respect to the obligation assumed 
hereunder. 

 Inspection of material at a producer’s or supplier’s plant by the Tollway is conducted to assist in 
maintaining consistent progress and quality and may, in fact, preclude or reduce the loss of time and the 
expense which might otherwise result from the rejection of faulty material after its delivery to the site of 
The Work. Any such inspection shall not, however, be construed as final acceptance. Materials may also 
be inspected for compliance with the Specifications at the time and place they are incorporated in The 
Work, and the Tollway reserves the right to reject any materials which do not meet the requirements of 
the Specification at the time they are used, regardless of prior inspections. 

The acceptance of materials on the basis of samples obtained and tests performed by or on behalf 
of the Tollway shall not relieve the Contractor of the obligation to provide materials which meet the 
requirements of the Contract. 
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When inspection is made at a producer’s plant, the Contractor shall cause the producer, when 
required by the Engineer, to furnish a weather-proof building or suitable space within a weather-proof 
building for the exclusive use of the Tollway’s inspector. The building or space shall be located 
conveniently to the site of fabrication. Unless otherwise approved by the Engineer, it shall conform to the 
following requirements: 

Floor space, not less than ............................................... 120 sq. feet 

Height of ceiling, not less than .................................................. 8 feet 

Windows, not less than .................................................................... 3 

Door, with lock approved by the Engineer ...................................... 1 

Type of Floor ......................................................................... Wood 

Instrument locker, 2'x3'x3', with Adjustable shelves .............................. 1 

Hinged wall table, 2 ½ x 6' ............................................................... 1 

The producer or supplier shall provide lights, utility outlets, water, heat and air conditioning for the 
building or space provided, and sanitary facilities. All keys to the building or space provided shall be 
turned over to the Engineer. 

106.05 Source of Materials.   The source of supply, of each material used, shall be approved by 
the Engineer before delivery is started.  If sources previously approved are found to be unacceptable at 
any time and fail to produce materials satisfactory to the Tollway, the Contractor shall furnish materials 
from other approved sources. 

If the Contractor decides to investigate new sources of supply, the Contractor shall furnish without 
charge such preliminary samples as the Tollway may require.  Test will be made on these preliminary 
samples and reports rendered, but it is understood that such tests are for informational purposes only and 
tests shall not be considered as a guarantee of acceptance of any material which may be delivered later 
for  incorporation in the Work.  Only materials actually delivered for use will be considered, and their 
acceptance will be based solely upon the results of the test made on these materials. 

If the Contractor installs equipment or apparatus to produce materials from new sources of supply, 
the Contractor does so at his/her own risk, and the Contractor shall assume full responsibility for the 
production of uniform and satisfactory materials.  In case of failure of a source of supply to produce 
materials satisfactory to the Tollway, the Contractor shall indemnify and save harmless the Tollway from 
any and all claims for loss or damage of whatever nature which the Contractor may have suffered by 
reason of the installation of equipment and the operation of such sources of supply. 

When materials are furnished to the Contractor by the Tollway for inclusion in the work, the 
Contractor’s responsibility for all such materials shall be the same as for materials furnished by the 
Contractor. 
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106.06   Stored Materials and Equipment.  If it is necessary to store materials, they shall be 
protected in such manner as to insure the preservation of their quality and fitness for The Work. Materials 
shall be stored and located so as to facilitate prompt inspection. All stored materials shall be made 
available for inspection by the Engineer at the time of their use in The Work, even though they may have 
been inspected and approved before being placed in storage. All existing materials which are required to 
be removed and stored during the progress of The Work shall be carefully removed and stored at 
locations noted on the Plans, or as may be directed by the Engineer. When the Contractor is allowed to 
use the Toll Highway right-of-way for storage of materials, stockpiles shall be confined to such cleared 
areas as may be approved by the Engineer. If stockpiling is done or required to be done outside of the 
right-of-way, the additional space required shall be provided by the Contractor at its expense. The use of 
such storage sites shall be discontinued immediately upon completion of that portion of The Work for 
which the storage was required and the sites shall be cleaned of all surplus materials and debris and 
restored as nearly as possible to their original condition by the Contractor at its expense. 

The Contractor may be permitted a storage yard for equipment or materials or a field office on 
Tollway property, with written permission from the Engineer, subject to the express conditions of such 
permission and provided the Tollway is indemnified and held harmless by the Contractor against all costs 
or liabilities in connection therewith. Under no circumstances will the Contractor’s employees be permitted 
to park personal vehicles on Toll Highway shoulders or in the median. 

Storage of materials and equipment on Toll Highway pavement or shoulders, or adjacent thereto, 
shall be in strict conformance with the requirements set forth in Article 701.13 of these Supplemental 
Specifications. 

106.07 Handling Materials.  All materials shall be handled in such a manner as to preserve their 
quality and fitness for the work.  Aggregates shall be transported from the storage sites to the work in 
tight vehicles so constructed as to prevent loss or segregation of materials after loading and measuring in 
order to prevent inconsistencies in the quantities of materials intended for incorporation in the work as 
loaded, and the quantities as actually received at the place of operations. 

106.08 Certification of Structural Steel Fabricator.  All structural steel fabricators performing 
work on the main load carrying components of steel structures shall be certified under the appropriate 
category of the AISC Quality Certification Program as follows: 

(a) Fabricators of welded plate girders, box girders, trusses, and arches shall be certified under 
Category MBr (Major steel Bridges). 

(b) Fabricators of rolled beam structures, either simple span or continuous, and overhead sign 
structures shall be certified under Category SBr (Simple Steel Bridges). 

Fabricators of steel or other non-ferrous metal components of structures not certified under (a) or 
(b) above shall be certified under the program for Bridge and Highway Metal Component 
Manufacturers. 

106.09 Electrical Work.   Additional material requirements for electrical work shall be according 
to Articles 801.01 through 801.08. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 107. LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC   
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  

 
Replace this section of the IDOT Standard Specifications for Road and Bridge Construction 

adopted January 1, 2012 in its entirety with the following. 

107.01 Laws to be Observed.    The Contractor warrants that it is thoroughly familiar with and 
will comply with all Federal, State and local laws, statutes, ordinances, rules and regulations, and the 
orders and decrees of any courts or administrative bodies or tribunals which in any manner affect 
performance of the Contract; including, but not limited to, the Illinois State Toll Highway Authority Act, the 
Illinois Environmental Protection Act, the Worker’s Compensation Act, the Illinois Human Rights Act, 
minimum and prevailing wage statutes and regulations, the Citizens Preference Act, the Steel Products 
Procurement Act, any applicable occupational safety and health laws, laws with respect to permits, 
licenses and fees in connection therewith and laws regarding maximum working hours. No pleas of 
misunderstanding or ignorance thereof will be considered. 

Whenever requested, the Contractor shall furnish the Engineer with satisfactory proof of 
compliance with applicable federal, state, and local laws, statutes, ordinances, rules, regulations, orders, 
and decrees. 

(a) Wage Rates.    The Contractor shall pay not less than the prevailing rate of wages as are on file 
with the Illinois Department of Labor, and are available at the following web site:  
http://www.state.il.us/agency/idol/. The Contractor shall be required to comply with the provisions 
of "an Act regulating the rates of laborers, mechanics, and other workers employed in any public 
works by the State, county, city or any public body of any political subdivision or anyone under 
contract for public works." (820 ILCS 130/0.01-12, as amended from time to time). 

(b) Illinois Human Rights Act.  The Contractor is advised that the Tollway has heretofore by 
resolution adopted all of the applicable requirements and provisions of the Illinois Fair 
Employment Practices Act, now the Illinois Human Rights Act (Ill. Rev. Stat., Ch. 68, Para. 1-101 
et seq. as amended from time to time) and all of the applicable rules and regulations promulgated 
there under, and that all such applicable requirements, provisions and rules and regulations are 
deemed to be part of the Contract and to apply to the Contractor as if fully set out herein. 

(c) Citizens Preference Act.    The Contractor will be required to comply with the provisions of “An Act 
to give preference in the construction of public works projects and improvements to citizens of the 
United States who have resided in Illinois for one year.” (Ill. Rev. Stat., Ch. 48, Pars. 269-275 as 
amended from time to time) 

http://www.state.il.us/agency/idol/
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(d) Steel Products Procurement Act.  The Contractor will be required to comply with the Steel 
Products Procurement Act (III. Rev. Stat., Ch. 48 Par 1801 as amended from time to time) which 
provides that each contract for the construction, reconstruction, alteration, repair, improvement or 
maintenance of public works made by a Public Agency shall contain a provision that steel 
products used or supplied in the performance of that contract or any subcontract thereto shall be 
manufactured or produced in the United States. The Tollway may require certification of 
compliance with this Act. 

(e) M/W/DBE Utilization Program.    The Tollway has instituted a voluntary, best efforts affirmative 
action program to encourage Contractors to increase the participation of minority, women-owned 
and disadvantaged business enterprises (M/W/DBEs) on Tollway projects. The Tollway’s goals 
are set forth on the Plant and Equipment Questionnaire, which is part of the Contract Documents. 
The Tollway encourages contractors to make a best effort to voluntarily achieve the Tollway’s 
goals. 

107.02 Worker’s Compensation Insurance.   Prior to the approval of his/her contract by the 
Tollway, the Contractor shall furnish to the Tollway certificates of insurance covering Worker’s 
Compensation, or satisfactory evidence that this liability is otherwise take care of according to Section 4(a) 
of the “Worker’s Compensation Act of the State of Illinois” as amended. 

Such insurance, or other means of protection as herein provided, shall be kept in force until all work to 
be performed under the terms of the contract has been completed and accepted according to the 
specifications, and it is hereby understood and agreed the maintenance of such insurance or other 
protection, until acceptance of the work by the Tollway, is a part of the contract.  Failure to maintain such 
insurance, cancellation by the Industrial Commission of its approval of such other means of protection as 
might have been elected, or any other act which results in lack of protection under the said “Worker’s 
Compensation Act” may be considered as a breach of the contract. 

107.03  Reserved 

107.04  Permits and Licenses.  Except as provided in Article 107.13, the Contractor shall 
procure all permits and licenses, pay all charges and fees, and give all notices necessary and incident to 
the due and lawful prosecution of The Work, including such permits and licenses as may be required in 
connection with the transportation of materials or equipment over haul roads, streets, highways, or 
railroads. The Contractor shall verify the status of right-of-way parcels to be acquired. 

107.05  Patented Devices, Materials and Processes.  If any design, device, material or process 
covered by patent, trademark, or copyright is used in The Work, the Contractor shall provide for such use 
by suitable agreement with the patentee or owner and shall indemnify and save harmless the Tollway 
from and against all claims for infringement, and the costs thereof shall be included in the unit prices for 
the various pay items of the Contract. The Contractor shall, upon demand of the Tollway, furnish the 
Tollway with a copy of such agreement with the patentee or owner, and if such copy is not furnished 
when demanded, then the Tollway may, if it so elects, withhold any and all payments to the Contractor 
until such agreement is furnished. The Contractor and Surety shall indemnify and save harmless the 
Tollway from any and all claims for infringement by reason of the use of any such patented design, 
device, material, or process, or any trademark or copyright in connection with The Work to be performed 
under the Contract, and shall indemnify the Tollway for any costs, expenses, fees and damages which it 
may be obliged to pay by reason of any such infringement at any time during the prosecution of or after 
completion of The Work. 

107.06  Surface Openings in Existing Roads.  The Contractor shall arrange with Federal, State 
or local agencies for making openings for access to and from public roads and shall procure all permits 
and licenses, pay all charges and fees, and give all notices necessary therefore and incident thereto. 

The Contractor shall notify the Engineer in writing prior to beginning any portion of The Work 
requiring such access opening that all such arrangements have been made. 



 

47 

107.07  Reserved 

107.08  Sanitary Provisions.  The Contractor shall observe all rules and regulations of any State 
or local health department, and shall not create or allow unsanitary conditions. 

107.09  Public Convenience and Safety.  The Contractor shall notify the Engineer at least ten 
Business Days in advance of starting any construction work which might in any way affect or 
inconvenience traffic or the public. 

The Contractor shall conduct its operations so as to provide safe passage of traffic in The Work 
area and cause the least possible obstruction and inconvenience to the public. No greater length or 
amount of work shall be under construction at any time than the Contractor can prosecute properly with 
due regard to the rights and safety of the public. 

Unless otherwise provided in the Special Provisions, all public traffic shall be permitted to pass 
through The Work with a minimum of inconvenience and delay. 

Spillage resulting from hauling operations along or across any public traveled way shall be removed 
immediately by the Contractor at its expense. 

The Contractor shall conduct its operations so as not to interfere with existing traffic signal and 
highway lighting systems during the prosecution of The Work and the appropriate agency shall be 
permitted to perform routine maintenance. 

Convenient access to driveways, houses, and buildings along the line of The Work shall be 
maintained at all times and temporary approaches to crossings or intersecting highways shall be provided 
and maintained during prosecution of The Work. When an abutting property owner’s access across the 
right-of-way line is to be replaced by other access facilities, the existing access shall not be closed until 
suitable replacement access is constructed and usable. 

Water or other dust palliative for the alleviation or prevention of a dust nuisance shall be applied as 
directed by the Engineer. 

The Contractor’s personnel and equipment shall only be permitted to enter and leave the Toll 
Highway or other highways via existing ramps, and shall be required to move in the direction of public 
traffic. All movements on or across the publicly traveled right-of-way shall be controlled by the Contractor 
so as not to endanger public traffic. 

Any cost and expense incurred by the Contractor in conforming to the requirements of this Article 
shall be considered as included in the prices paid for the various Contract items of work and no additional 
compensation will be allowed therefore. 

107.10  Reserved 

107.11  Reserved 
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107.12  Work Involving Railroads.  All work adjacent to or within any railroad right-of-way, 
whether or not it involves the construction of any grade separation structure, shall be subject to advance 
approval of the applicable railroad company and to inspection at all times by its properly designated 
representative(s). All such work shall be performed at such times and in such manner as not to 
unnecessarily interfere with the movement of trains or traffic upon the tracks of such railway company. 
The Contractor shall use all care and caution in order to avoid accidents, damage, and unnecessary 
delay and interference with the railroad company’s operations and property. The Contractor shall conduct 
operations upon the railroad right-of-way in full compliance with the rules, regulations, and requirements 
of such railroad. The Contractor shall have acquainted itself with such rules, regulations and requirements 
prior to the submission of its Bid Proposal. The costs of complying with the rules, regulations and 
requirements of such railroad shall be paid by the Contractor and shall be considered as included in the 
prices for the various pay items of the Contract and no extra compensation will be allowed therefore. The 
Contractor will be required to carry such railroad protective insurance as may be required by the Special 
Provisions and by the railroad. 

Any flagging protection or inspector service required by the railroad for the safety of railway 
operations because of work being performed by the Contractor or in connection therewith, will be 
provided by the railroad and the cost thereof shall be reimbursed to the railroad by the Tollway on the 
basis of the railroad’s bills. The Contractor need not include the costs of such protection in his contract 
price. 

In order that the railroad may be prepared to furnish protective services, the Contractor shall notify 
the railroad the minimum time designated by the railroad in advance of when the protective services are 
required. The Contractor shall make every effort to notify the railroad sufficiently in advance if previously 
requested flagger or inspection services will not be needed for any reason. Any costs for flagging pro-
tection or inspector service provided by the railroad at the Contractor’s request for those days when the 
Contractor does not work shall be borne by the Contractor. 

Should the Contractor require a temporary crossing over the tracks of any railroad for its own 
convenience, the Contractor shall make its own arrangements with that railroad for the construction or 
use of any such crossing. Any costs associated with construction or removal of such temporary crossing 
shall be assumed by the Contractor. 

The safety and continuity of operations of railroad traffic shall be of primary importance and shall at 
all times be protected and safeguarded. 

Upon request, the Tollway will make available to the Contractor at the Tollway’s offices its records 
showing any agreements between the railroad and the Tollway which affect The Work, and the Contractor 
shall acquaint itself with and comply with all terms and provisions contained therein which are applicable 
and, to the extent there is any conflict, the terms of such agreement shall control over the other provisions 
contained herein. 

Before commencement of any work within the railroad right of way, the Contractor shall give written 
notice to the Railroad Engineer at the address to be furnished by the Engineer. Such notice shall be in 
compliance with any agreement between the railroad and the Tollway. Whenever such work, in the 
opinion of the Railroad Engineer or his duly authorized representative, may affect the safety of railroad 
operations or personnel, the method of doing such work shall be submitted to the Railroad Engineer for 
written approval and no such work shall be commenced or prosecuted without such written approval. The 
approval of the Railroad Engineer shall not be considered as a release of the Contractor from 
responsibility or liability for any damage which the railroad may suffer, or for which it may be held liable by 
the acts of the Contractor or its subcontractors or their employees or agents. 
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When, in the opinion of the Railroad Engineer, the construction work causes a hazard to the safe 
operation of trains, the railroad company may place at the site of The Work, trainmen, flaggers, trackmen, 
watchmen or other employees deemed necessary by the Railroad to protect its interests; however, the 
providing of such employees and other precautions shall not relieve the Contractor or its subcontractors 
of any liability for injury or damages arising in connection with their operations. When The Work involves 
construction of or improvement to a structure separating the grades of the Toll Highway and a railroad, 
the requirements of this Article may be augmented by Special Provision setting forth detailed 
requirements applicable to the particular project and the particular railroad company’s rules, regulations, 
policies and operations. 

107.13 Work at Navigable and Regulated Waters and other Streams.   All work at navigable 
and regulated waters shall be conducted so that free navigation of the waterways will not be interfered 
with and so that the existing navigable depths will not be impaired. Work at all other streams shall be 
conducted so as to keep the streams clear and unrestricted. 

The Tollway will obtain, at no cost to the Contractor, any necessary permits from governmental 
agencies for construction over, under, or adjacent to streams, bodies of water, or navigable and regulated 
waterways and for construction of channel changes. The Contractor shall ascertain that the permits have 
been obtained prior to commencement of work subject to this provision. 

The Contractor shall not be entitled to additional compensation because of any delay on the part of 
the Tollway in obtaining the required permits, it being agreed and understood that the Tollway shall only 
be required to exercise reasonable efforts to obtain the necessary permits.  

Any additional permits, licenses, or easements for rights of entry or access required to facilitate the 
Contractor’s operations shall be obtained by the Contractor at its expense. The Contractor shall schedule 
or reschedule its work so as to avoid delays caused by failure to obtain applicable permits. 

107.14  Maintenance of Traffic.    When work zone traffic control is required along the route under 
construction, or when any section of road is closed for construction operations of any type, or when any 
section of road is opened for traffic prior to completion of all work, the Contractor shall protect the workers 
and provide for safe and convenient public travel by providing adequate traffic control.  The traffic control 
shall conform to the Traffic Control Plan, included in the contract, and to the requirements of Section 701. 

107.15  Dirt on Pavement or Structures.   Where the Contractor’s equipment is operated on any 
portion of the pavement or structures used by traffic on or adjacent to the section under construction, the 
Contractor shall clean the pavement of all dirt and debris at the end of each day’s operations, and at other 
times as directed by the Engineer. 

The Contractor shall furnish, erect and maintain “SLIPPERY WHEN WET’ signs at such locations, 
when required during wet weather. 

The cost of this work shall be included in the unit prices bid and no additional compensation will be 
allowed. 

107.16  Equipment on Pavement or Structures.   The Contractor shall be responsible for all 
damage to public roads caused by the Contractor and its agents and sub-contractors. Public road 
pavement and structures shall be protected from damage caused by lugs or cleats on tracks or wheels of 
equipment by the use of plank ways, wooden track blocks, smooth tires, or as otherwise approved by the 
Engineer. 
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All equipment used in the prosecution of The Work shall comply with the legal load limits 
established by any applicable law, statute, ordinance or regulations, when moved over or operated on 
any pavement, structure or public road, unless prior permission in writing has been obtained by the 
Contractor from the proper authorities. Before using any equipment which may exceed the legal load 
limits, the Contractor shall secure a permit therefore in advance, allowing ample time to make a safety 
analysis for the proposed load. It is agreed and understood that the Tollway shall not be responsible for 
any delay in construction operations or for any costs incurred by the Contractor in complying with legal 
load limits, or for obtaining variances, if any, from legal load limits. 

107.17  Reserved 

107.18  Use of Fire Hydrant.   If the Contractor desires to use water from fire hydrants, it shall 
obtain prior written permission from the proper authorities, and shall conform to the municipal ordinances, 
rules or regulations concerning their use. Fire hydrants shall remain accessible at all times. 

107.19  Removal and Disposal of Waste Materials.   The Contractor shall be solely and entirely 
responsible for compliance with all Federal, State, and local laws, ordinances, regulations and directives 
with respect to the disposal of waste materials. In connection therewith the Contractor shall be solely and 
entirely responsible for obtaining all necessary permits, licenses or other authorizations so as not to delay 
The Work and shall be responsible for the payment of all required fees and costs therefore, all without 
additional cost to the Tollway, except as modified in Article 107.19(a). 

Burning of waste materials within the limits of the Toll Highway right-of-way or in close proximity 
thereto will not be permitted under any circumstances. 

(a) Hazardous Waste Material.   Should any substance at any time be encountered which may be 
classified as a waste and subject to the requirements of the Resource Conservation and 
Recovery Act (Hazardous Waste), the Toxic Substances Control Act (PCB), Clean Air Act 
(Asbestos), or State Regulations (Special Wastes), the Contractor shall be solely and entirely 
responsible for notifying the Engineer, the Chief Engineer and the appropriate authorities with 
jurisdiction over such materials. 

The Contractor shall control access to the site and shall take immediate steps to prevent the 
waste from migrating off site. The Contractor shall fully cooperate with such authorities and the 
Engineer. All required permitting, removal, disposal, and any incidentals necessary to complete 
this work as required by the applicable statutes and authorities will be considered Alterations, 
Cancellations and Deductions as defined in Article 104.02. Final payment will be made upon 
satisfactory evidence of compliance with all applicable Statutes, etc. Payment will be made in 
accordance with Article 109.04. 

107.20  Protection and Restoration of Property.   The Contractor shall not enter upon private 
property for any purpose in connection with The Work without obtaining prior permission from the owner. 
If necessary, the Contractor shall obtain any required environmental permit before utilizing the property 
and shall comply with the requirements of all applicable Federal, State, local laws, and environmental 
laws and regulations through the use of the property. The Contractor shall furnish the Engineer with 
copies of any agreements between the Contractor and the owner along with copies of any environmental 
permits concerning the use of the property. The Contractor shall take all necessary precautions for the 
protection of public or private property, such as vaults, underground structures of public utilities, 
underground drainage facilities, overhead structures of public utilities, trees and shrubbery. 

The Contractor shall familiarize itself with the location of all public utility and Tollway services, 
facilities, and structures that may be found in the vicinity of the construction. The Contractor shall conduct 
its operations to avoid damages to the utilities or structures belonging to the Tollway and any other 
owners. The Contractor is responsible for meeting all the requirements established by the Tollway and 
such other owners for the protection and restoration of their property and facilities. 
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When or where there occurs any direct or indirect damage or injury to public or private property, by 
or on account of any act, omission, neglect, or misconduct in the execution of The Work, or in 
consequence of the execution or non-execution thereof on the part of the Contractor, such property shall 
be restored by the Contractor and at the Contractor’s expense to a condition equal to that existing before 
such damage or injury, in a manner or amount acceptable to the Tollway and to the owner or owners of 
such property. In the event the Contractor fails to restore or compensate for such property damage or 
injury, the Tollway may, upon 48 hours notice, compensate the owner or owners, or proceed to repair, 
rebuild or otherwise restore such property in amounts or in a manner as may in the sole judgment of the 
Tollway be deemed necessary, and the cost thereof shall be deducted from any monies due or which 
may become due the Contractor under this Contract. 

(a) Preservation of Survey Monuments. The Contractor shall cooperate with the Tollway in 
protecting and preserving all cornerstones and survey monuments that are within the right-of-way 
of the Toll Highway or any public road. The Contractor shall not start operations until the Engineer 
has referenced all known cornerstones, monuments, and land markers in The Work area. 
Monuments, cornerstones, and land markers unexpectedly encountered shall be protected and 
preserved until legally referenced by the Engineer. When cornerstones, monuments and land 
markers are encountered in the performance of The Work, the Contractor shall immediately notify 
the Engineer and if monument covers are not listed in the proposal, the Contractor shall furnish 
them. The Engineer will supervise their precise location and installation, and the Contractor will 
furnish all the labor, tools and other materials requested or incidental to such installations. Any 
monument covers, labor, tools and materials so furnished shall be paid for in accordance with the 
provisions of Article 109.04. The Contractor is responsible for the preservation of cornerstones 
and survey markers. The cost to the Tollway for repair, relocation, and replacement of any 
cornerstone, monument, or land marker which is damaged, destroyed, or made inaccessible by 
the Contractor shall be charged to the Contractor and may be deducted from any monies due or 
which may become due to the Contractor under the Contract. 

107.21  Protection and Preservation of Aboriginal Records and Antiquities.   The Contractor 
shall take reasonable precaution to avoid disturbing aboriginal records and antiquities of archaeological, 
paleontological, or historical significance. No objects of this nature shall be disturbed without written 
permission of the Engineer. When such objects are uncovered unexpectedly, the Contractor shall 
immediately notify the Engineer of their presence and shall not disturb them until written permission to do 
so is granted. 

If it is determined by the Chief Engineer that exploration or excavation of aboriginal records or 
antiquities on land owned or leased by the Tollway is necessary to avoid loss, the Contractor shall 
cooperate in the salvage and preservation work. If the Chief Engineer determines that the salvage work 
will materially delay the Contractor’s work, an appropriate extension of Contract time will be granted 
therefore, but the Contractor shall not be entitled to additional compensation or damages due to such 
delay. If the Engineer determines that the salvage work to be performed by the Contractor is of a nature 
or scope not covered by the Contract, such work shall be considered as Extra Work as defined in Article 
104.02 and payment therefore shall be as specified in Article 109.04. 

107.22  Proposed Borrow Areas, Use Areas, and/or Waste Areas.  Proposed borrow areas, 
use areas, (including, but not limited to temporary access roads, detours, and runarounds, plant sites and 
staging and storage areas), and/or waste areas are to be designated by the Contractor to the Engineer 
and approved prior to their use.  The Contractor shall ensure and provide documentation that each site 
will not impact any archaeological resources, wetlands, or threatened and endangered species in 
accordance with Tollway policies, and in compliance with State, Federal and local regulations. 

107.23  Temporary Water Pollution Control (Soil Erosion). The Contractor shall be 
responsible for any pollution or erosion damage caused by its activities. 
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The Contractor shall provide and maintain erosion control measures as required by the Plans and 
Specifications, and comply with the requirements of all applicable Federal, State, and local laws, rules 
and regulations, and directions of the Engineer to control water pollution through use of beams, dikes, 
dams, sediment basins, fiber mats, netting, gravel, mulches, grasses, slope drains, and other erosion 
control devices or methods. Any temporary pollution control provisions required by the Engineer shall be 
coordinated with the permanent erosion control features specified elsewhere in the Contract to the extent 
practical to assure economical, effective and continuous erosion control throughout the construction and 
post construction period. 

At the pre-construction meeting or prior to the start of the applicable construction, the Contractor 
shall submit to the Engineer for acceptance its schedules and procedures for erosion control in 
connection with clearing and grubbing, grading, and bridge and other structure construction at 
watercourses, including miscellaneous construction and paving. The Contractor shall also submit to the 
Engineer for acceptance its proposed method of erosion control on haul roads and in borrow pits and its 
plan for disposal of waste materials. No such work shall be started or use made of haul roads or borrow 
pits until the erosion control schedules and methods have been approved by the Engineer. 

If there is a conflict between the requirements of the Specifications and any applicable pollution 
control laws, rules or regulations, the more restrictive of the laws, rules, regulations or specifications shall 
apply. The Contractor shall take sufficient precautions to prevent pollution of streams, lakes and 
reservoirs with fuels, oils, bitumens, chlorides, alkalis, or other harmful materials. 

If temporary erosion and pollution control measures are required due to Contractor’s negligence, 
carelessness, or failure to install permanent controls as a part of The Work as scheduled, and are 
ordered to be taken by the Engineer, such work shall be performed by the Contractor at no additional cost 
to the Tollway. Temporary erosion and pollution control work required, which is not attributed to the 
Contractor’s negligence, carelessness or failure to install permanent controls, shall be performed as 
directed by the Engineer. Where such work is not attributable to the Contractor’s violation of the Contract 
or to the Contractor’s negligence, carelessness or failure to install permanent controls and there is a 
Contract unit price therefore, The Work shall be paid for at the Contract unit price. Should there not be a 
Contract unit price for such work, the Contractor shall perform such work as Extra Work in accordance 
with Article 104.02, and payment therefore shall be as specified in Article 109.04. 

In case of repeated failures on the part of the Contractor to control erosion, pollution, and/or 
siltation, the Tollway reserves the right to employ outside assistance or to use its own forces to perform 
the necessary corrective work. In such event, all costs and expenses associated with said work, including 
engineering costs, will be charged to the Contractor, and may be deducted from any payments due or to 
become due the Contractor. The Contractor shall also pay any fines that may be provided in the Special 
Provisions for such failures. 

Required pollution control measures may include work outside the right-of-way where such work is 
necessary as a result of roadway construction, including but not limited to, borrow pit operations, haul 
roads and equipment storage sites. 

107.24  Forest Protection.  In performing The Work within or adjacent to forest preserves or 
other public woodlands, the Contractor shall comply with all regulations of the State Fire Marshal or other 
authority having jurisdiction over said preserves and woodlands, and the Contractor shall observe all 
sanitary laws and regulations with respect to the performance of work in such areas. 

The Contractor shall take all reasonable precautions to prevent and suppress forest fires and shall 
require its employees and subcontractors, both independently and at the request of officials of such 
preserves and woodlands, to do all within their power to prevent and suppress and to assist in preventing 
and suppressing forest fires. The Contractor, its subcontractors, employees and agents shall immediately 
notify such officials of the location and extent of any fire seen by them. 
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107.25     Reserved 

107.26  Indemnification.   To the fullest extent permitted by law, the Contractor shall indemnify 
and save harmless the Tollway, its directors, officers, employees, agents and its Consulting Engineer, 
and the State of Illinois from any and all claims, suits, actions, costs and fees of every nature or 
description, arising from, growing out of, or connected with The Work to be performed under this Contract, 
or on account of or in consequence of any act or omission in safeguarding The Work, or on account of or 
in consequence of using unacceptable materials in performing The Work, or because of any act or omis-
sion, neglect or misconduct of the Contractor, its employees and agents, or its subcontractor(s), or 
because of any claims or amount recovered by reason of their infringement of any patent, trade mark or 
copyright or by reason of their violation of any law, ordinance, order or decree, and such indemnity shall 
not be limited by reason of the enumeration of any insurance coverage herein provided. Nothing herein 
contained shall be construed as prohibiting the Tollway, its directors, officers, agents, employees, or it’s 
Consulting Engineer, from defending through the selection and use of their own agents, attorneys and 
experts, any claims, actions or suits brought against them. The Contractor shall likewise be liable for the 
costs, fees and expenses incurred in the defense of any such claims, actions, or suits by the Tollway and 
its directors, officers, employees and agents, and/or the Contractor. 

107.27  Insurance.    The Contractor shall obtain and thereafter keep in force for the term of the 
Contract including all options and extensions the following insurance coverages provided by insurance 
companies acceptable to the Tollway and authorized to transact business under the laws of the State of 
Illinois.  Whether stated in this Article or elsewhere, the Tollway does not warrant the adequacy of the types 
of insurance coverage or the limits of liability specified. 

(a) General Provisions. Insurance coverages shall be provided by insurance companies 
acceptable to the Tollway and authorized to transact business under the laws of the State of 
Illinois. The insurance companies providing coverage shall be rated by A.M. Best and Company 
with a rating of A- or better and a financial size category of not less than VII. 

The contractor shall procure and maintain for the duration of the Contract insurance against 
claims for injuries to persons or damages to property, which may arise from or in connection 
with the performance of the work under Contract by the Contractor, the Contractor’s agents, 
representatives, employees and subcontractors. The Contractor shall not commence work until 
all the insurance required by this section or any Special Provisions has been obtained. Current 
insurance policies, applicable additional insured endorsements and certificates of insurance 
shall be filed with the Tollway at or before the time of executing the Contract. The obligations 
under this section are mandatory. Failure to request certificates of insurance, policy 
endorsement or insurance policies does not constitute a waiver by the Tollway of the 
Contractor’s obligations and requirements to maintain the minimal coverages specified. Unless 
the Tollway consents in writing, all insurance procured by the Contractor pursuant to these 
requirements shall be written on an occurrence basis. Insurance coverages shall not be 
cancelled or changed unless a 30-day prior written notice is given to the Tollway. Whether 
stated in these provisions or elsewhere, the Tollway does not warrant the adequacy of the 
types of insurance coverage or the limits of coverage specified.       

(b) Deductibles and Self-Insured Retention. Any deductible or self-insured retention must be 
declared. Deductibles or self-insured retentions in excess of $10,000 must be approved by the 
Tollway.  

(c) Policy Requirements.  Policies and Certificates of Insurance will be on forms acceptable to the 
Tollway and shall provide for 30 days notice of cancellation or material change in coverages. 

(d) Subcontractors. The Contractor shall have subcontractor(s) provide commercial general 
liability, business automobile liability, workers’ compensation insurance and excess insurance 
with coverage as broad as is described under “Scope of Insurance.” The limits of coverage will 
be determined by the Contractor.   The Contractor shall maintain, in Contractor’s files, evidence 
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of all subcontractor insurance coverage. Failure to maintain evidence of subcontractor 
insurance shall not constitute a contractual breach. 

(e) Scope of Insurance.   Coverage shall be at least as broad as: 

(1) Commercial General Liability – Include coverage for premises and operation, broad form 
property damage, products completed operations, independent contractor’s personal 
injury liability and contractual obligations.  

(2) Business Automobile Liability – Covering owned, hired and non-owned vehicles and 
include any required uninsured and underinsured insurance coverage for all operators. 

(3) Workers’ Compensation Insurance - As required by the Worker’s Compensation Act of 
the State of Illinois. Contractor may use a Self-Insured plan if the plan is approved by 
the State of Illinois and certified by the Illinois Worker’s Compensation Commission. 

(4) Excess/Umbrella Liability – Coverage will be over the limits provided through 
Commercial General Liability, Business Automobile Liability and Employers Liability 
Insurance. Coverage should include drop-down provisions if the underlying policy 
coverage is exhausted. 

(5) Builder’s Risk Insurance – The policy terms will be on an “all-risk” basis and include the 
Contractor and any sub-contractor of any tier as named insureds.  The coverage shall 
include waiver of the insurer’s rights of subrogation against all contractors and the 
Tollway.  The Tollway retains the right to provide this coverage as part of a blanket 
policy.  In such cases, the Contractor will be responsible for any claim deductibles that 
will be declared in the contract bid materials. 

(f) Limits of Liability.   Minimum limits of liability will include the following provisions: 

(1) Commercial General Liability - Limits of liability of not less than $1,000,000 per 
occurrence and $2,000,000 annual general aggregate. The general aggregate limit shall 
be endorsed on a per project basis. Products/completed operations coverage will be 
maintained by the Contractor for a minimum of two (2) years following acceptance of 
Work. 

(2) Business Automobile Liability - Limit of liability of not less than $1,000,000 combined 
single limit for bodily injury and property damage protection. 

(3)  Worker’s Compensation 

a. Statutory limits 

b. Employer’s liability of $1,000,000 per accident, per disease and aggregate 
for disease, including voluntary compensation and where applicable, United 
States Longshoremen and Harbor Workers. 

(4) Excess/Umbrella Liability - In addition to the limits of coverage specified in (1), (2) and 
(3) above, not less than $25,000,000 per occurrence and in annual aggregate will be 
maintained by the Contractor. 

(5) Builder’s Risk Insurance – The Contractor shall obtain, if not provided by the Tollway, for 
the term of the Contract, Builder’s Risk Insurance from an insurance company that 
meets the minimum requirements set forth in the General Provisions. The policy limit 
shall be provided equal to the original contract award amount and shall be adjusted as 
needed to include all change orders and extra work orders. 
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(g) Certification of Coverage by Contractor Broker.  The Agent/Broker for the Contractor must 
provide a certification letter on its letterhead attesting that: 

(1) All provisions of the accepted certificates of insurance and policy binders can be 
obtained and 

(2) All endorsements indicated have been requested from the insurance carrier.           This 
letter must clarify if the agency is a binding agent or a broker for the insurance carrier.  

(3) Each certification letter must be signed by an officer of the brokerage.  

(h) Cost of Insurance.    The cost of all insurance required by these provisions shall be considered 
as included in the prices for the various pay items of the contract and no additional 
compensation will be allowed. 

(i) Waiver of Subrogation.  Policies shall contain a waiver of subrogation waving any right of 
recovery that the insurance company may have against the Tollway or any of its engineering 
firms and consultants. 

(j) Additional Insured Protection.  The Illinois Tollway together with it officials, directors and 
employees are to be named as “Additional Insured” with coverage as least as broad as set for 
the in ISO Form CG 2010 (11/85ed.).  This endorsed coverage shall be applicable to all primary 
commercial general liability insurance and business automobile liability coverage of the 
Contractor for the project. 

As an alternative, if acceptable coverage as “Additional Insured” is not available, the Tollway is 
to be the named insured for an Owners Protective Insurance policy, which provides protection 
of not less than $2 million per occurrence.  The insurance policy must meet the requirement of 
the Tollway. 

 
The Consulting Engineer, Design Section Engineer,  Construction Manager, Project Manager 
and Construction Manager are to be named as Additional Insured with coverage at least as 
board as set forth in ISO Form CG 2032 (07/04 ed.) providing coverage for engineers, 
architects or surveyors. 
 
As part of the provisions and requirement for this project there may be a number of contracts, 
agreements and intergovernmental agreements related to the project that require the 
construction Contractor to include  the contracting or agreement entity as an “additional 
insured” on the liability insurance of the Contractor.  The Contractor shall assure these entities 
are included as covered parties as part of a blanket additional insured endorsement or 
individually named additional named additional insured. 

 
The Special Provisions of the bidding documents may include entities that are to be included as 
“Additional Insured.” 

 
The Contractor’s coverage shall be primary for the “Additional Insureds” and not contributing 
with any other insurance or similar protection available to the “Additional insureds” whether said 
other coverage be primary, contributing or excess. 
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107.28 Contractor Safety Responsibility.  Nothing in this contract or the contracts between the 
Tollway and any construction engineering consultant(s) is intended or shall be construed, unless otherwise 
expressly stated, to reduce the responsibility of the Contractor, a subcontractor, anyone directly or indirectly 
employed by them or anyone for whose acts they may be liable, from full and complete supervision and 
achievement of workplace safety.  Any inspection of work conducted by the Tollway, the construction 
engineering consultant(s), and the offices and employees of any of them, whether notice of the results 
thereof is provided to anyone or not provided to anyone, shall neither establish any duty on their parts nor 
create any expectation of a duty to anyone, including but not limited to third parties, regarding work place 
safety. 

In order to ensure this and other duties of the Contractor certain indemnification and insurance is 
required by the contract.  Additionally, the Contractor guarantees to the Tollway a safe work place shall 
be provided for all employees of the Contractor and each of its subcontractors.  There shall be no 
violation by the Contractor, a subcontractor, anyone directly or indirectly employed by them, or anyone for 
whose acts they may be liable of the applicable standards of the Occupational Safety and Health Act, or 
any other work place safety act of this State.  The Contractor agrees to require this work place safety 
guarantee of all subcontractors according to Article 108.01, and expressly to require the Tollway to be a 
third party beneficiary of each guarantee. 

107.29  Opening of Portion of the Work to Traffic.   When a portion of The Work is completed, 
the Tollway may approve the opening of that portion of The Work to traffic. This provision will be 
applicable only to that portion of The Work for which the Chief Engineer has furnished to the Contractor a 
written approval for such opening. Responsibility shall remain with the Contractor for any damages within 
that approved portion of The Work which may be caused by defective work, or by failure to comply with 
the Contract. 

In the event of such approval, the Contractor shall not be responsible for damages to the approved 
portion of the Work opened to traffic that is caused by negligence of parties other than the Contractor, its 
subcontractors or their agents or employees.  The Contractor shall be responsible where the Contractor is 
required to furnish Builder’s Risk Insurance to cover these types of instances, as specified elsewhere in 
the Contract Documents.  This approval may include safety-related hardware items such as impact 
attenuators, signs and related supports, roadway delineators, and guardrail and terminal sections.  This 
approval shall not apply to facilities the Contractor is required to maintain throughout the duration of the 
Contract, and for which the Contractor is compensated for under a separate pay item, such as roadway 
lighting (including poles), and sediment or erosion control measures. 

 
When damage occurs to portions of the Work by parties other than the Contractor, its 

subcontractors or their agents and employees: 

(1) The Tollway may correct and/or replace the damaged items with its own personnel; or 

(2) The Tollway may direct the Contractor to correct and/or replace the damaged items.  
This work will be paid for as defined in Article 109.04. 

Any approval granted under his Article shall neither constitute final acceptance of any of the Work 
nor be construed to be substantial completion thereof, and the work covered by any approval shall 
continue to be subject to final inspection and acceptance in accordance with the terms of the Contract.  
Repairs to work subject to the approval required due to defective materials or workmanship or caused in 
whole or in part by the Contractor’s operations or negligence, shall be performed at the Contractor’s 
expense including all traffic control measures necessary to undertake the repair work. 
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Such opening may also be directed by the Chief Engineer when, a) the Contractor has not met its 
Progress Schedule, as extended by any extension of time granted by the Tollway, or b) in the opinion of 
the Engineer, the Contractor has made little or no progress under the Contract for a period of 14 Calendar 
Days or more. In such event, the Contractor shall continue to be responsible for any and all damages to 
the opened portion of The Work and any other completed or uncompleted work, and the Contractor will 
be required to complete the remaining work under traffic without extra compensation and at no additional 
cost to the Tollway for such maintenance of traffic or additional safety measures or revised work methods 
or equipment which may be made necessary thereby. 

107.30  Contractor’s Responsibility for Work.  All work included in the contract, including work 
added to the contract, shall be under the charge and care of the Contractor. 

(a) General.  Until final acceptance of The Work by the Tollway in accord with Article 109.08, or the 
approval and opening of a portion of The Work to traffic when completed in accordance with 
Article 107.29, the Contractor shall have the charge and care of and responsibility for The Work 
and shall take every necessary precaution against injury or damage to any part thereof by the 
action of the elements, from Contractor’s equipment, or from any other cause including the 
actions of third parties, whether arising during the execution or from non-execution of The 
Work. The Contractor shall rebuild, repair, restore, and make good all injuries or damages to 
any portion of The Work occurring before its completion and acceptance, and shall bear the 
expense thereof. The Contractor shall not be relieved of its responsibility for The Work as set 
forth herein due to suspension of work. The Contractor shall be responsible for all devices, 
materials and equipment, and shall properly store them, if necessary, and shall provide suitable 
drainage of the roadway and erect temporary structures, where necessary. The Contractor shall 
repair or replace at its own cost and as required, any Tollway-furnished devices, materials and 
equipment which may be broken, lost through fire, theft, or otherwise damaged, or in any way 
made useless for the purpose and use intended by the Plans and these Specifications 
subsequent to delivery to the Contractor by the Tollway and prior to final acceptance of The 
Work, no matter what the cause of such breakage, damage, loss, or uselessness. 

(b) Damage to Electrical Facilities.  Should damage occur to any existing or new electrical facility 
through the Contractor’s operations, the Tollway reserves the right to determine whether the 
repairs are of an emergency or non-emergency nature. Repairs of a non-emergency nature 
shall be performed by the Contractor and approved by the Engineer. When the repair is of an 
emergency nature as determined by the Tollway, the Tollway shall have the option of directing 
the Contractor to immediately perform the repair work or the Tollway may authorize its own 
Electrical Maintenance Department to make emergency repairs and deduct the cost of such 
repair from the next pay estimate due the Contractor. 

No extra compensation will be allowed the Contractor for compliance with these requirements 
or for any cost incurred by the Contractor for work performed by the Tollway’s Electrical 
Maintenance Department in making necessary repairs to damaged electrical facilities. All 
repairs performed by the Contractor shall be performed expeditiously and shall be subject to 
the supervision, inspection and approval of the Engineer. The Contractor shall conduct its work 
in such a manner that no lighting units will be out of service between the hours of 4:00 p.m. and 
8:00 a.m. All lighting units shall be properly tested by 4:00 p.m. daily and any necessary repairs 
or corrections shall be made thereto immediately. 

The Contractor shall respond to any call for repair of damage to electrical facilities by providing 
all necessary competent personnel, equipment, and materials to perform the repairs at the site 
of the damage within one hour from initial notice to the Contractor by the Engineer, the Illinois 
State Police, or the Tollway. The Contractor will be subject to a penalty of $1,000.00 per 
incident per day for failure to comply with this requirement. 
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107.31 Contractor’s Responsibility for Utility Property and Services. At points where the 
Contractor’s operations are adjacent to properties or facilities of the Railroad or utility companies, or are 
adjacent to other property, damage to which might result in considerable expense, loss, or inconvenience, 
work shall not be commenced until all arrangements necessary for the protection thereof have been 
made.  

The Contractor shall cooperate with the owners of any utilities in their removal and rearrangement 
operations so work may progress in a reasonable manner, duplication of rearrangement work may be 
reduced to a minimum, and services rendered by those parties will not be unnecessarily interrupted.  In 
the event of interruption of utility services as a result of accidental breakage or as a result of being 
exposed or unsupported, the Contractor shall promptly notify the proper authority and shall cooperate 
with the said authority in the restoration of service.  If water service is interrupted, repair work shall be 
continuous until the service is restored.  No work shall be undertaken around fire hydrants until provisions 
for continued service have been approved by the local fire authority.  

Within the State of Illinois, a State-Wide One Call Notice System has been established for notifying 
utilities.  Outside the city limits of the City of Chicago, the system is known as the Joint Utility Locating 
Information for Excavators (JULIE) System.  Within the city limits of the City of Chicago the system is 
known as DIGGER. All utility companies and municipalities which have buried utility facilities in the State 
of Illinois are a part of this system.  

The Contractor shall call JULIE (800-892-0123) or DIGGER (312-744-7000), a minimum of 48 
hours in advance of work being done in the area, and they will notify all member utility companies 
involved their respective utility should be located.  The political name of the township where the work is 
located, as shown on the location map, along with other location information such as land section and 
quarter section shall be given.  

For utilities which are not members of JULIE or DIGGER, the Contractor shall contact the owners 
directly.  The plan general notes will indicate which utilities are not members of JULIE or DIGGER.  

The type of utility and color used for marking are shown in the following table. 

 
 

 

 

 

 

 

 

 

 

Utility Service  Color  

Electric Power, Distribution and 
Transmission  

Safety Red  

Municipal Electric Systems  Safety Red  
Gas Distribution and Transmission  High Visibility Safety Yellow  
Oil Distribution and Transmission  High Visibility Safety Yellow  
Telephone and Telegraph System  Safety Alert Orange  
Community Antenna Television Systems  Safety Alert Orange  

Water Systems  Safety Precaution Blue  
Sewer Systems  Safety Green  
Non-Potable Water and Slurry Lines  Safety Purple  
Temporary Survey  Safety Pink  
Proposed Excavation  Safety White (Black when snow is on 

the ground)  
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107.32  Furnishing Right-of-way.   The Tollway will use its best efforts to acquire all necessary 
rights of way in advance of construction. In the event that all right-of-way is not acquired at the time that 
the Notice to Proceed is issued, the Contractor shall confirm its work schedule and order of performing 
The Work to maximize the amount of work which can be performed on the acquired right-of-way. Should 
the Contractor have insufficient work areas available to continue prosecution of The Work, as determined 
in the sole discretion of the Tollway, the Tollway may suspend The Work or portions thereof and grant an 
extension of time for any material delays in providing sufficient right-of-way. The Contractor shall not be 
entitled to damages or additional compensation due to failure of the Tollway to have sufficient right-of-way 
available to the Contractor at any given time. 

Proposed right -of-way and easements for the performance of the Work may not be available at the 
time of bid opening or when Notice to Proceed is issued. The Contractor shall verify the status of right-of-
way parcels to be acquired prior to the preparation of the Progress Schedule (Article 108.02 of these 
Supplemental Specifications). The Progress Schedule should reflect construction sequencing necessary 
to work only within acquired right-of-way parcels, and the Contractor shall take appropriate measures to 
ensure that construction operations do not encroach on parcels not acquired. The Contractor shall be 
required to adjust the order of his work from time to time to work within available right of way, and shall 
prepare revised Progress Schedule(s) in compliance therewith as directed by the Engineer. 
 

Although portions of the right-of-way have already been acquired, the Tollway reserves the right not 
to issue the Notice to Proceed until sufficient right-of-way, as determined by the Engineer, is available for 
commencement of the Work. In any event, there shall be no damages or additional compensation due the 
Contractor for delays, if any, in issuing the Notice to Proceed or for delays due to a delay in furnishing the 
right -of-way, and the Contractor’s sole remedy, where applicable, shall be an extension of time. 

 
107.33     Reserved 

107.34  No Waiver of Legal Claims.  The Tollway shall not be precluded or stopped by any 
measurement, estimate, or certificate made either before or after completion and acceptance of The Work 
or for payment therefore, from establishing the true amount and character of The Work performed and 
materials furnished by the Contractor, or from showing that The Work or materials do not conform in fact 
to the Contract or from recovering from the Contractor and Sureties such losses, fees, expenses and 
damages as it may sustain by reason of the Contractor’s failure to fully comply with any of the terms of 
the Contract. Neither the acceptance by the Tollway or any employee or representative of the Tollway of 
The Work or any portion thereof, nor any payment therefore nor the acceptance or approval thereof, nor 
the granting of any extension of time to the Contractor, nor the taking of any possession by the Tollway, 
shall operate as a waiver of any portion of the Contract, or of any power or right herein reserved, or any 
right to damages herein provided, or as a release of the Contractor and the Surety or Sureties. A waiver 
of any breach of the Contract shall not be held to be a waiver of any other subsequent breach. 

107.35  Construction Noise Restrictions.  All engines and engine driven equipment used for 
hauling or construction shall be equipped with an adequate muffler in constant operation and properly 
maintained to prevent excessive or unusual noise. 

Construction within 1000 feet (100m) of an occupied residence, motel, hospital, or similar receptor 
shall be confined to the period beginning at 7 A.M. and ending at 10:00 P.M.  This time regulation shall not 
apply to sawing contraction joints, as required in Article 420.05, maintenance or operation of safety and 
traffic control devices such as barricades, signs, and lighting, or to construction of an emergency nature. 

Any machine or device or part thereof which is regulated by or becomes regulated by Federal of State 
of Illinois noise standards shall conform to those standards.  Such equipment shall be operated as 
designated above. 

Requests to modify or deviate from these requirements hall be submitted in writing by the Contractor 
and must be approved by the Engineer. 
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107.36  Construction Air Quality - Dust Control 
 

(a) General.   This work shall consist of developing and implementing a detailed Dust Control Plan 
(DCP). Development of a DCP is required. All construction activities shall be governed by the 
DCP. The nature and extent of dust generating activities, and specific control techniques 
appropriate to specific situations shall be discussed at the pre-construction meeting, with 
subsequent development of the DCP to include but not be limited to the requirements below.   

The Contractor is responsible for the control of dust at all times during the duration of the 
contract, 24 hours per day, 7 days per week, including non-working hours, weekends, and 
holidays. This work shall be considered complete after the completion of all permanent erosion 
control measures required for the contract, and after all temporary and permanent seeding is 
established. Work on this contract shall be conducted in a manner that will not result in 
generating excessive air borne particulate matter (PM) or nuisance dust conditions as 
determined by the Engineer. 

The DCP shall include legible copies of the product literature and Material Safety Data Sheets 
for dust suppression agents and stabilizers the contractor proposes to use. The Dust Control 
Plan shall describe the plan for the implementation of control measures before, during and after 
conducting any dust generating operation. These controls must be in place on non-working 
days and after working hours, not just while work is being done on the site. The Dust Control 
Plan must contain information specific to the project site, proposed work, and dust control 
measures to be implemented. A copy of the Dust Control Plan must be available on the project 
site at all times. 

The Dust Control Plan must contain, at a minimum, all of the following information: 

(1) Name, address and phone number of the person(s) responsible for the dust generating 
operation and for the submittal and implementation of the Dust Control Plan. 

(2) A drawing specifying the site boundaries of the project with the areas to be disturbed, 
the locations of the nearest public roads, and all planned exit and entrance locations to 
the site from any paved public roadways. 

(3) Control measures to be applied to all actual and potential fugitive dust sources before, 
during and after conducting any dust generating operation, including non-work hours 
and non-work days. 

(4) A list of dust suppressants to be applied, including product specifications, Material 
Safety Data Sheets, and product label instructions that include the method, frequency 
and intensity of applications; and information on the environmental impacts and approval 
or certifications related to the appropriate and safe use for ground applications. 

(5) A contingency plan consisting of at least one contingency measure for each activity 
occurring on the site in case the primary control measure proves inadequate. 

The Contractor shall submit two copies of the DCP that outlines in detail the measures to be 
implemented by the Contractor complying with this section, including prevention, cleanup, and 
other measures at least 14 days before beginning any dust generating activity. The Contractor 
shall not begin any dust generating activities until the Construction Manager (Engineer) 
approves the DCP in writing.  
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(b) Materials. 

(1) Dust Suppression Agents 

a. Dust suppression agents shall be water soluble, non-toxic, non-reactive, non- 
volatile, and non-foaming. The use of petroleum for dust control is prohibited. 

b. Calcium Chloride shall conform to the requirements of Article 1013.01 of the 
standard specifications. Other commercially available dust suppression 
agents may be substituted for calcium chloride subject to the approval of the 
Engineer. Material Safety Data Sheets must be reviewed and approved by 
the Engineer prior to the use of any substances other than Calcium Chloride. 

c. Water shall meet the requirements of Section 1002 of the Standard 
Specifications. 

(2) Soil stabilizers shall consist of seed and mulch meeting the requirements of Article 
1081.06 (a) (2) and (3). 

(3) Covers for stockpiles shall be commercially available plastic tarps, or other materials 
approved by the Engineer. 

(c) Construction Methods.    Dust suppression agents shall be used to provide temporary control of 
dust on haul roads and other active work areas. Several applications per day may be 
necessary to control dust depending upon meteorological conditions and work activity. The 
Contractor shall apply dust suppression on a routine basis as necessary or as directed by the 
Engineer to control dust. Wet suppression consists of the application of water or a wetting 
agent in solution with water. Wetting agents shall not be applied directly to live plant material. 
Wet suppression equipment shall consist of sprinkler pipelines, tanks, tank trucks or other 
devices approved by the Engineer, capable of providing a regulated flow, uniform spray and 
positive shut off. 

Calcium chloride dust suppression agents may be used in lieu of wet suppression only when 
freezing conditions exist. Calcium chloride shall be uniformly applied by a mechanical spreader 
at a rate of 1 and 1/2 pounds per square yard or its equivalent liquid, unless otherwise directed 
by the Engineer. Calcium chloride shall not be directly applied to live plant material. 

Calcium chloride must not be stored outdoors without an impermeable cover. Storage must be 
on an impermeable surface such as paved asphalt or appropriately treated concrete of 
sufficient thickness to avoid ex-filtration. Storage should be as airtight as possible to limit the 
calcium chloride's absorbing moisture from the air. No storage facilities will be allowed within 
100 feet of a storm sewer, or any other drain. Positive drainage must be maintained on all 
treated surfaces. Ditches, culverts and other structures must be kept clean to ensure proper 
drainage and to limit the amount of water infiltrating earth surfaces and thereby leeching out 
chlorides. If calcium chloride is applied dry, or during dry periods, and crystals are seen on the 
road surface, the road should be wetted sufficiently to dissolve the calcium chloride. Wetting 
should be limited to an amount that will sufficiently cause the calcium chloride to penetrate the 
surface but not to the point of causing any runoff from the road surface. Other approved dust 
suppression agents shall be applied and used as per the manufacturer's instructions. 

Haul truck cargo areas shall be securely covered during the transport of materials on public 
roadways that are prone to cause dust. 

 

(d) Public Roadway Dust Control.  Trackout, including carryout and spillage of material that 
adheres to the exterior surfaces of or are spilled from motor vehicles and/or equipment and 
subsequently fall onto a paved public roadway must be controlled at all times. Clean up of 
carryout and spillage is required immediately if it extends a cumulative distance of 50 feet or 
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more on a paved public roadway. If the extent of carryout is less than 50 feet, clean up at the 
end of the day is permissible. Clean up of paved surfaces shall be by wet spray power vacuum 
street sweeper. Dry power sweeping is prohibited. 

(e) Control of Earthwork Dust.  During batch drop operations (i.e. earthwork with a front-end loader, 
clamshell bucket, or backhoe), the free drop height of excavated or aggregate material shall be 
reduced to minimum heights as necessary to perform the specified task, and to minimize the 
generation of dust. To prevent spills during transport, a minimum of 2 inches of freeboard 
space shall be maintained between the material load and the top of the truck cargo bed rail. A 
maximum drop height of two feet (or minimum height allowed by equipment) will be allowed, or 
to heights as directed by the Engineer. 

(f) Control of Dust on Stockpiles and Inactive Work Areas.   The Contractor shall use the following 
methods to control dust and wind erosion of stockpiles and inactive areas of disturbed soil: 

(1) Dust suppression agents shall be used during active stockpile load-in, load-out, and 
maintenance activities. 

(2) Soil stabilizers (hydraulic or chemical mulch) shall be applied to the surface of inactive 
stockpiles and other inactive areas of disturbed soil. Final grading and seeding of 
inactive areas shall occur immediately after construction activity is completed in an area 
and as directed by the Engineer. 

(3) Plastic tarps may be used on small stockpiles, secured with sandbags or an equivalent 
method approved by the Engineer, to prevent the cover from being dislodged by the 
wind. The Contractor shall repair or replace the covers whenever damaged or dislodged 
at no additional cost. 

(g) Method of Measurement. All measuring devices shall be furnished by the Contractor and 
approved by the Engineer. 

Calcium chloride and other approved dust suppression agents shall be mixed with water at the 
rate specified by the manufacturer and measured for payment in units of 1000 Gallons of 
solution applied. 

The application of soil stabilizers shall be measured by weight (pounds) of soil stabilizer. The 
soil stabilizer will then be added to water to form a solution in accordance with the 
manufacturer's recommendation. 

All other dust control measures will not be measured for payment. 

(h) Basis of Payment.  The application of dust suppression agents as herein specified shall be paid 
for at the contract unit price per unit for APPLY DUST SUPPRESSION AGENTS. 

Soil stabilizers will be paid for at the contract unit price per pound for SOIL STABILIZERS   

All other dust control measures will not be paid for directly but shall be considered as included 
in the various items involved and no additional compensation will be allowed. 

107.37  Construction Air Quality - Diesel Vehicle Emission Controls  

(a) General. The reduction of construction air emissions shall be accomplished by using cleaner 
burning diesel fuel and/or by installing Retrofit Emission Control Devices. The term “equipment” 
refers to any and all diesel fuel powered devices rated at 50 hp and above, to be used on the 
project site in excess of seven calendar days over the course of the construction period on the 
project site (including any “rental” equipment). 
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(1) All equipment on the jobsite, with engine ratings of 50 hp and above, shall be required 
to: use Ultra Low Sulfur Diesel fuel (ULSD) exclusively (15 ppm sulfur content or less). 

Diesel powered equipment in non-compliance will not be allowed to be used on the 
project site, and is also subject to a notice of non-compliance as outlined below. 
 
 
 
If any diesel powered equipment is found to be in non-compliance with any portion of 
this specification, the Engineer will issue the Contractor a notice of non-compliance and 
identify an appropriate period of time, as outlined below under environmental deficiency 
deduction, in which to bring the equipment into compliance or remove it from the project 
site. 

(2) Contractor and subcontractor diesel powered off-road equipment assigned to the 
contract shall be retrofitted using the phased in approach shown below. Equipment that 
is of a model year older than the year given for that equipment’s respective horsepower 
range shall be retrofitted: 

 

Effective Dates Horsepower Range Model Year 

   

June 1, 2010 ¹ 600-749 2002 

 750 and up 2006 

   

June 1, 2011 ² 100-299 2003 

 300-599 2001 

 600-749 2002 

 750 and up 2006 

   

June 1, 2012 ² 50-99 2004 

 100-299 2003 

 300-599 2001 

 600-749 2002 

 750 and up 2006 
 

¹ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

 
² Effective dates apply to Contractor and subcontractor diesel powered off-road equipment 
assigned to the contract. 

 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 

 
a. Included on the U.S. Environmental Protection Agency (USEPA) Verified 

RetrofitTechnology List (http://www.epa.gov/otaq/retrofit/verif-list.htm), or 
verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verde/verdev.htm); or 

http://www.arb.ca.gov/diesel/verde/verdev.htm
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b. Retrofitted with a non-verified diesel retrofit emission control device if verified 
retrofit emission control devices are not available for equipment proposed to 
be used on the project, and if the Contractor has obtained a performance 
certification from the retrofit device manufacturer that the emission control 
device provides a minimum PM emission reduction of 50 percent. 

Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift 
operations are exempt from installing retrofit emission control devices if such devices 
adversely affect equipment operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are 
unable to be retrofitted with verified emission control devices or if performance certifications 
are not available which will achieve a minimum 50 percent PM reduction, may be granted a 
waiver by the Department if documentation is provided showing good faith efforts were 
made by the Contractor to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel 
powered off-road equipment that will be used, and as necessary, retrofitted with emission 
control devices. The list(s) shall include (1) the equipment number, type, make, 
Contractor/rental company name; and (2) the emission control devices make, model, 
USEPA or CARB verification number, or performance certification from the retrofit device 
manufacturer. Equipment reported as fitted with emissions control devices shall be made 
available to the Engineer for visual inspection of the device installation, prior to being used 
on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite. The addition or deletion of any 
diesel powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion 
of this special provision, the Engineer will issue the Contractor a diesel retrofit deficiency 
deduction. 

 
(b) Idling Restrictions. The Contractor shall establish truck-staging areas for all diesel powered 

vehicles that are waiting to load or unload material at the jobsite. Staging areas shall be located 
where the diesel emissions from the equipment will have a minimum impact on adjacent 
sensitive receptors. The Department will review the selection of staging areas, whether within 
or outside the existing highway right-of-way, to avoid locations near sensitive areas or 
populations to the extent possible. Sensitive receptors include, but are not limited to, hospitals, 
schools, residences, motels, hotels, daycare facilities, elderly housing and convalescent 
facilities. Diesel powered engines shall also be located as far away as possible from fresh air 
intakes, air conditioners, and windows. The Engineer will approve staging areas before 
implementation. 

 
Diesel powered vehicle operators may not cause or allow the motor vehicle, when it is not in 
motion, to idle for more than a total of 10 minutes within any 60 minute period, except under 
any of the following circumstances: 

(1) The motor vehicle has a gross vehicle weight rating of less than 8000 lb (3630 kg). 

(2) The motor vehicle idles while forced to remain motionless because of on-highway traffic, 
an official traffic control device or signal, or at the direction of a law enforcement official. 

(3) The motor vehicle idles when operating defrosters, heaters, air conditioners, or other 
equipment solely to prevent a safety or health emergency. 
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(4) A police, fire, ambulance, public safety, other emergency or law enforcement motor 
vehicle, or any motor vehicle used in an emergency capacity, idles while in an 
emergency or training mode and not for the convenience of the vehicle operator. 

(5) The primary propulsion engine idles for maintenance, servicing, repairing, or diagnostic 
purposes if idling is necessary for such activity. 

(6) A motor vehicle idles as part of a government inspection to verify that all equipment is in 
good working order, provided idling is required as part of the inspection. 

(7) When idling of the motor vehicle is required to operate auxiliary equipment to 
accomplish the intended use of the vehicle (such as loading, unloading, mixing, or 
processing cargo; controlling cargo temperature; construction operations, lumbering 
operations; oil or gas well servicing; or farming operations), provided that this exemption 
does not apply when the vehicle is idling solely for cabin comfort or to operate non-
essential equipment such as air conditioning, heating, microwave ovens, or televisions. 

(8) When the motor vehicle idles due to mechanical difficulties over which the operator has 
no control. 

(9) The outdoor temperature is less than 32 °F (0 °C) or greater than 80 °F (26 °C). 

 
When the outdoor temperature is greater than or equal to 32 °F (0 °C) or less than or equal to 
80 °F (26 °C), a person who operates a motor vehicle operating on diesel fuel shall not cause 
or allow the motor vehicle to idle for a period greater than 30 minutes in any 60 minute period 
while waiting to weigh, load, or unload cargo or freight, unless the vehicle is in a line of vehicles 
that regularly and periodically moves forward. 
 
The above requirements do not prohibit the operation of an auxiliary power unit or generator set 
as an alternative to idling the main engine of a motor vehicle operating on diesel fuel. 

 
(c) Environmental Deficiency Deduction. When the Engineer is notified, or determines that an 

environmental control deficiency exists, he/she will notify the Contractor in writing, and direct 
the Contractor to correct the deficiency within a specified time period. The specified time-
period, which begins upon Contractor notification, will be from 1/2 hour to 24 hours long, based 
on the urgency of the situation and the nature of the deficiency. The Engineer shall be the sole 
judge regarding the time period. 

 
The deficiency will be based on lack of repair, maintenance, diesel vehicle emissions control, 
diesel retrofit emissions control, and idling. 
 
If the Contractor fails to correct the deficiency within the specified time frame, a daily monetary 
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to 
exist. The calendar day(s) will begin when the time period for correction is exceeded and end 
with the Engineer's written acceptance of the correction. The daily monetary deduction will be 
$1,000.00 for each deficiency identified. 
 
If a Contractor or subcontractor accumulates three environmental deficiency deductions in a 
contract period, the Contractor will be shutdown until the deficiency is corrected. Such a 
shutdown will not be grounds for any extension of contract time, waiver of penalties, or be 
grounds for any claim 

 
(d) Method of Measurement. Compliance with this specification will not be measurement for 

payment. 
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(e) Basis of Payment.  Any costs associated with bringing any diesel powered equipment into 
compliance with these diesel vehicle emissions controls shall be considered as included in the 
contract unit prices bid for the various items of work involved and no additional compensation 
will be allowed. The Contractor's compliance with this notice and any associated regulations 
shall also not be grounds for a claim. 

107.38  Responsibility for Damage Claims.  To the fullest extent permitted by law, the Contractor 
shall be responsible for any injury to person or damage to property due to the activities of the Contractor, its 
Subcontractor(s) or sub-Subcontractor(s), and their agents and employees with respect to The Work or in 
connection therewith, and the Contractor shall indemnify and save harmless the Tollway, its directors, 
officers, employees and its Consulting Engineer, from any and all claims, suits, actions, and costs, fees, and 
expenses of every nature or description, arising from, growing out of or connected with The Work, or on 
account of or in consequence of any act or omission in safeguarding The Work, or on account of or in 
consequence of using unacceptable materials in performing The Work, or because of any act or omission, 
neglect or misconduct of the Contractor and its Subcontractors or sub-Subcontractors and their agents and 
employees, or because of any claims or amount recovered by reason of their infringement of any patent, 
trade mark or copyright or by reason of their violation of any law, ordinance, regulation, rule order or decree, 
and such indemnity shall not be limited by reason of the enumeration of any insurance coverage hereinafter 
provided. 

Nothing herein contained shall be construed as prohibiting the Tollway, its directors, officers, 
employees and agents or its Consulting Engineer from defending any claims, actions or suits brought 
against them or any of them, through the selection and use of their own agents, attorneys and experts. 
The Contractor shall be liable for all costs, fees and expenses incurred by the Tollway, or its directors, 
officers, employees and agents or its Consulting Engineer in their defenses of any such claims, actions, 
or suits. 

It is understood and agreed that the Contractor is an independent contractor and as such is 
responsible for any and all of its activities hereunder. 

In the event any such claim, suit or action is asserted, the Tollway is authorized to withhold from 
any monies due or to be due the Contractor, the value of such claim, suit or action as determined by the 
Tollway as necessary to be retained by the Tollway for said purpose, or in case no money or insufficient 
money is due, the Surety or Sureties shall pay for said costs, fees and expenses and be bound until such 
suits, actions or claims have been settled or have been finally judicially determined. 

107.39  Accident Reports.   The Contractor shall immediately notify the Engineer in the event of 
any injury to persons or damage to property arising in connection with The Work. The Contractor shall 
send a written report to the Engineer, the Chief Engineer, the Tollway’s Legal Department, and to the 
Contractor’s insurance carrier setting forth a full and precise statement of facts pertaining to any accident 
or other event resulting in injury to any person or damage to property, and which arises from or involves 
any action or failure to act by the Contractor, its Subcontractors, or any employee or agent of either as a 
consequence of the performance of the Contract. Such report shall be made within 24 hours after the 
occurrence and shall include a list of names and addresses of all known witnesses to the accident or 
event. The Contractor shall also immediately send to the Chief Engineer and the Tollway’s Legal 
Department a copy of any summons, subpoena, notice, or other document served upon or received by 
the Contractor or any Subcontractor, or any agent, employee, or representative of either, in connection 
with any matter before any court, arising in any manner from the Contract or the performance of the 
Contract. Reports or documents required to be sent to the Chief Engineer and the Tollway’s Legal 
Department shall be sent to the Tollway’s office at 2700 Ogden Avenue, Downers Grove, Illinois 60515. 

The Contractor shall be responsible to the Tollway for any losses or damages which the Tollway 
sustains as a result of the Contractor’s failure to give notice as required herein. 

107.40 Regulatory Compliance.  The Contractor shall perform The Work in this Contract in 
accordance with all local, state and federal regulations.  This includes: 
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(a) DOT:  U.S. Department of Transportation, including but not limited to: 

(1) Hazardous Substances, Title 49, Parts 171 & 172 of Code of Federal Regulations. 

(2) Hazardous Materials Regulations, General Awareness and Training Requirements for 
Handlers, Loaders and Drivers, Title 49, Parts 171-180 of Code of Federal Regulations. 

(b) EPA:  U.S. Environmental Protection Agency (EPA), including but not limited to: 

(1) Resource Conservation and Recovery Act (RCRA), 42 USC 6921, 6941 to 6954 
(Subtitle D). 

(2) Title 40, Parts 260 to 279 of the Code of Federal Regulations. 

(3) 40 CFR 240 to 258 

(c) State:  State of Illinois, including but not limited to: 

(1) 35 Illinois Administrative Code (IAC) 702, 703, and 810 

(2) Illinois Environmental Protection Act 

(3) Illinois Solid Waste Management Act 

(4) Illinois Complied Statutes (ILCS) 415 

(d) Local:  Abide by all local requirements, which govern the management, hauling and disposal of 
hazardous and non-hazardous waste. 

(e) All work shall meet or exceed the requirements of all federal state and local authorities 
exercising jurisdiction over construction of work and the project. 
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Illinois State Toll Highway Authority 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 108. PROSECUTION AND PROGRESS   
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  

  
Replace this section of the IDOT Standard Specifications for Road and Bridge Construction 

adopted January 1, 2012 in its entirety with the following. 

108.01 Subletting of Assignment of Contract.  The Contractor shall furnish the material, labor, 
equipment, and all incidentals necessary to perform, with its own organization, work items accounting for 
not less than 45 percent of the total Contract Award amount, based on quantities of items and unit prices 
contained in the Proposal.  Except for the transporting of materials, no portion of the Contract shall be 
sublet, assigned or otherwise disposed of except with the written consent of the Chief Engineer. All 
Subcontractors must be approved in writing before they commence any work. Approval in writing of a 
Subcontractor shall be construed as approval for the Contractor’s subletting of that portion of The Work to 
be done by the Subcontractor. Subcontractors shall be considered and recognized only as agents, 
employees or workers of the Contractor and shall be subject to the same requirements as to character 
and competence as the Contractor. Subcontractors shall not be third party beneficiaries of the Contract. 
Requests for approval of Subcontractors shall show the nature and percentages of The Work to be done 
by each Subcontractor, to be computed based on the value of proposed quantities of Contract work items 
and unit prices to be subcontracted in relation to the total Contract amount. The Contractor shall not, 
under any circumstances, be relieved of its full and complete liability and obligations for The Work due to 
such subcontracting, and the Engineer shall not be required to deal directly with Subcontractors. 

The Contractor agrees to bind every subcontractor to the terms and conditions of the Contract as 
far as applicable to The Work of such subcontractor and, in order that such subcontractor shall be so 
bound, the Contractor agrees to incorporate in every subcontract let by him a clause substantially as 
follows in which clause the term “General Contractor” shall be deemed to refer to the Contractor: 

“All Subcontractors agree to be bound to the General Contractor by all the terms of the Contract 
between the Tollway and the General Contractor, including all Contract Documents, and to assume 
toward the General Contractor all the obligations and responsibilities that the General Contractor by such 
documents has assumed toward the Tollway. A copy of the complete Contract between the Tollway and 
the General Contractor is available from the Tollway for a reasonable, standard fee. The Subcontractor 
agrees that the General Contractor shall at all times have the right to assign this Contract to the Tollway 
and that, regardless of such assignment, the Tollway shall at all times have the right to cancel this 
subcontract upon the same terms and conditions as are contained in the Contract between the Tollway 
and the General Contractor. It is understood and agreed that nothing in this clause is intended to give any 
Subcontractor or supplier, or any employee thereof, any right of action against the Tollway on this 
Contract or the Contract between the Tollway and the General Contractor. The Subcontractor further 
agrees to bind to it any sub-subcontractor under its contract by all terms and conditions contained in the 
Contract between the Tollway and the General Contractor as far as applicable to the work of said sub-
Subcontractor, and in order that said sub-subcontractor shall be so bound, the Subcontractor agrees to 
incorporate in every sub-subcontract which it lets a clause containing substantially the provisions 
contained herein. It is further understood that in the event there are any inconsistencies or conflicts 
between the terms and provisions of this paragraph and any other provision of the Contract between the 
General and Subcontractor, the terms and provisions of this paragraph shall prevail and control and be 
binding on the parties.” 
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108.02 Progress Schedule Requirements. 

(a) Preliminary Detailed Progress Schedule. The Contractor shall submit to the Tollway within 14 
days of the issuance of the Notice to Proceed and after the contract between the Owner and 
the Contractor has been fully executed, a Preliminary Detailed Progress Schedule (PDPS) for 
the Tollway’s review and acceptance.  The Preliminary Detailed Progress Schedule shall 
indicate in detail the sequence of operations, submittals, critical material deliveries, and 
durations of the Contractor’s work activities for the first 60 days after issuance of the Notice to 
Proceed.  The Preliminary Detailed Progress Schedule shall be prepared to the same level of 
effort required to produce the Detailed Progress Schedule (DPS) and to the same standards for 
quality and detail.   

Work beyond 60 days shall be described in summary form.  The summary level schedule shall 
be in sufficient detail and content to show the Contractor’s general plan for completing the work 
and to identify the anticipated critical and near critical paths and to permit delay and impact 
analysis.  The Preliminary Detailed Progress Schedule will be used for a period not to exceed 
60 days as measured from the date the Notice to Proceed is issued unless the contractor is 
unable to secure the acceptance of the DPS within the required timeframe.  Following review 
and acceptance of the PDPS by the Tollway, this schedule will be reflected in the Detailed 
Progress Schedule.   

The Tollway will review the PDPS and provide a response to the Contractor within 14 days from 
the submittal date. The Contractor will be required to make corrections to the schedule to 
comply with the contract requirements and will adjust the schedule to incorporate any missing 
information requested by the Tollway as included in the original contract documents.   

The Preliminary Detailed Progress Schedule submittal shall include a schedule narrative, which 
will itemize and describe the critical path (i.e. access limitations, constraints, shift work, etc.), 
identify any critical resources and compare early and late dates.   

(b) Detailed Progress Schedule. Within 30 Days after the Notice to Proceed and after the contract 
between the Owner and the Contractor has been fully executed the Contractor shall provide a 
Detailed Progress Schedule to the Tollway in accordance with the provisions outlined herein.  
The Tollway will review the DPS and provide a response to the Contractor within 14 days from 
the submittal date.  The Contractor will be required to make corrections to the schedule to 
comply with the contract requirements and will adjust the schedule to incorporate any missing 
information requested by the Tollway.   

This Project shall be planned and constructed utilizing the latest version of Primavera Project 
Planner, Primavera Contractor or P3ec, as the scheduling software package. The Detailed 
Progress Schedule shall clearly and separately define the progression of Work from the date of 
issuance of the Notice to Proceed to the Contract Completion Date by using separate activities 
for all work components. The schedule shall be in sufficient detail to allow evaluation of 
progress of the work activities and to facilitate payment of all work items.  

If an acceptable Detailed Progress Schedule has not been developed within 60 days after 
issuance of the Notice to Proceed, the Contractor shall provide the Tollway with a corrective 
action plan.  This plan shall include providing resumes for their proposed Scheduler.  The 
proposed Scheduler shall have experience in developing and updating CPM schedules for 
projects of similar magnitude and scope.  
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The Detailed Progress Schedule shall consist of the following items:  

(1) A narrative that describes the critical path(s) of the project, outlines the Contractor’s 
approach to the work, defines the project calendars and identifies critical resources. 

(2) Activity description, including location of work. 

(3) Activity duration (Durations in excess of one month will require approval by the Tollway’s 
Project Manager). 

(4) Activity Calendar-type: The Contractor must coordinate working hours with local 
townships and municipalities and plan its work in accordance with local ordinances 
unless written waivers can be obtained by the Contractor from the township/municipality.  
If winter slow-downs are allowed on a project, the non-work periods are to be shown 
using the project calendar and not through the inclusion of a winter slow-down activity. 

(5) Activity codes as provided by Contractor:  The Contractor shall develop a project code 
dictionary to allow for the organizing of the schedule activities, which shall include any 
activity codes requested by the Tollway. The Contractor shall comply with any revisions, 
additions or deletions requested by the Tollway.  The Contractor is responsible to 
maintain the accepted Project code dictionary for the duration of the project. Any 
changes to the dictionary must be submitted to the Tollway for acceptance prior to 
revising the latest accepted schedule. 

(6) Each schedule activity shall show the intended rate of production for each item of work.  

(7) The schedule shall establish provisions for continuous work during the period from April 
1 through October 31.  The Contractor will be allowed to schedule a winter slow down 
between October 31 and April 1 unless other Contract Special Provisions indicate 
otherwise.  In the event the Tollway issues an extension of time to the contract 
completion dates, and if favorable weather conditions are experienced, the Tollway may 
direct the Contractor to work after October 31 or begin its operations prior to April 1, to 
recover any lost time.  Any time gained against the project’s critical path between 
October 31 and April 1 will be the basis for the Tollway to advance the contract 
completion dates up to its original completion dates.   Favorable weather conditions are 
defined as conditions which allow work to be performed without a significant increase in 
cost to perform the work. 

(8) The Contractor shall provide schedules to assist the Tollway with communicating how its 
work will impact local communities and traffic.  

(9) The Contractor shall consider and include in the schedule planning and scheduling of all 
work, normal seasonal weather conditions, utility coordination, expected job learning 
curves, and the work of other contractors. NOAA’s National Weather Service will be 
used as the guideline for defining normal seasonal weather conditions. 

(10) Predecessor and Successor Activity Logic: Standard Finish-to-Start logic without lags 
should be the used when developing and updating Project Schedules.  Other logic types 
such as Start-to-Start and Finish-to-Finish and activity lags can be used provided that 
the Contractor provides its justification for their use and subject to review and 
acceptance by the Tollway. 
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The Detailed Progress Schedule shall include, in addition to all activities required to execute 
the work, such tasks as permits, owner defined access constraints, mobilization, 
demobilization, submittal and approval of material samples and shop drawings, procurement of 
significant materials and fabrication of special items, as well as installation and testing. The 
Tollway shall have fourteen (14) days from receipt of the submittal to review the schedule. 

The activities shall be sufficiently detailed so that a reviewer can readily follow the sequence. 
The activities are to be described so that the work is readily identifiable. All activities, with the 
exception of the date of the Notice to Proceed and the project completion milestone shall have 
at least one predecessor and one successor, respectively.  No open-ended schedules will be 
permitted without prior approval of the Tollway. 

The Contractor's accepted Detailed Progress Schedule shall be subject to updates in 
accordance with Article “Monthly Progress Schedule”. The current Detailed Progress Schedule 
will be used to evaluate Contractor Time Extension Requests. 

(c) Revised Detailed Progress Schedule. If the Contractor requests changes to the accepted 
Detailed Progress Schedule or, such changes become necessary, as determined by the 
Tollway in order for the Work to be completed by the contract completion dates, the Contractor 
shall submit a Revised Detailed Progress Schedule, which shall show how the Contractor 
proposes to complete the balance of The Work by the contract completion dates. The Revised 
Detailed Progress Schedule shall be submitted within 10 Days of the Engineer’s request and 
shall be subject to review and acceptance of the Tollway.  The Tollway shall have fourteen (14) 
days from receipt of the submittal to review the schedule.  Upon the Tollway’s acceptance of 
the Revised Detailed Progress Schedule, this schedule will be deemed the current Detailed 
Progress Schedule. 

The Revised Detailed Progress Schedule submittal shall be consistent with the requirements of 
the Detailed Progress Schedule submittal and the narrative shall detail how the Contractor 
intends to recover lost time and bring the project back on schedule in order to comply with the 
contract completion dates.   

(d) Monthly Progress Schedule. After acceptance of the Contractor's Detailed Progress Schedule, 
the Contractor shall monitor progress of The Work and update the schedule every 30 Days to 
reflect actual progress.  The Monthly Progress Schedule will be used as the basis for managing 
the Contractor’s weekly progress.  The purpose of the Monthly Progress Schedule is to report 
progress in accordance with the latest accepted schedule and is not to be used to revise the 
schedule logic, resources, durations, constraints, etc. 

A progress narrative shall be submitted along with the Contractor’s Monthly Progress Schedule 
update, which describes progress made since the last Monthly Progress Schedule submittal 
with special emphasis on critical and near critical activities, actual and potential delays to 
contract milestones and the utilization of any critical resources.  The Contractor shall outline in 
the progress narrative its plan for executing The Work for the next 30 days.  

The Contractor shall make every Monthly Progress Schedule submittal consistent with all 
Contract requirements and use all practicable means to make the progress of The Work 
conform to the logic included in the latest accepted schedule. If the Contractor falls behind the 
scheduled progress as a result of its actions, it shall take appropriate action to provide schedule 
recovery plans and other necessary measures to meet the contract specified completion dates 
in accordance with section “Revised Detailed Progress Schedule”.  
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In accordance with the Tollway’s Standard Specifications, where the Contractor believes the 
cause of a delay is beyond its control, the Contractor shall identify and promptly report to the 
Tollway progress delays during the prosecution of the work.  If the Contractor has an 
outstanding Time Extension Request affecting any interim or final completion dates, the 
Contractor’s Monthly Progress Schedule may contain negative float. Within 14 days following 
the Chief Engineer’s determination of the Time Extension Request, the Contractor shall provide 
a Monthly Progress Schedule to the Tollway that reflects the Chief Engineer’s disposition of the 
Contractor’s Time Extension request. 

(e) Measurement and Payment.  There will be no separate measurement or payment for fulfilling 
the requirements described herein, and all costs, direct or indirect, shall be included in the 
prices for other items. Failure to provide satisfactory schedule submittals within the time 
specified herein will result in Liquidated Damages being accessed and may result in the 
Tollway managing the contractor’s latest accepted schedule until such time as the Contractor 
fulfills the requirements. 

(f) Liquidated Damages.  The Contractor shall be subject to liquidated damages in the amount of 
$300 per day for each and every day the Contractor is delinquent in the submission of the 
Preliminary Detailed Progress Schedule, the Detailed Progress Schedule, the Revised Detailed 
Progress Schedule or the Monthly Progress Schedule as required by these specifications.  

108.03 Prosecution of Work.   The Contractor shall begin the work in accordance with Article 
103.08.  The Work shall be prosecuted in such a manner and with such a supply of materials, equipment 
and labor as is considered necessary to ensure its completion according to the time specified in the 
Contract. 

The Contractor shall notify the Engineer at least 24 hours in advance of either discontinuing or 
resuming operations. 

108.04 Reserved 

108.05 Date for Completion.  The Contractor shall complete The Work on or before the 
Completion Date. The Tollway will give the Contractor prompt written notice of any change in the 
Completion Date. 

If the Contract shall be revised in any material respect or, in the sole judgment of the Tollway, 
changes become necessary in the best interests of the project due to circumstances not known at the 
time the Contract was entered into or arising thereafter, and the Tollway determines that such revision or 
revisions will cause a material delay in the completion of The Work, the Tollway will extend the 
Completion Date by the number of days it determines to be equitable. The Chief Engineer will not be 
required to consider the Contractor’s request, if any, for extensions of time beyond the Completion Date 
for causes set forth in this Article unless such request is submitted to the Chief Engineer in writing within 
10 calendar days of notice to the Contractor of the duration of the extension originally granted by the 
Tollway. The Chief Engineer will rule on such request promptly following completion of all the Work in the 
Contract, and such decision shall be final. Nothing herein shall be deemed to permit the Contractor to 
suspend any work pending a decision on the Contractor’s request for extension of the Completion Date or 
as a result of a disagreement as to any extension of time granted. 

The Contractor shall not be entitled to extra compensation or damages for delays, disruption or 
acceleration caused by such changes, but shall only be entitled to seek an extension of time for 
completion of the Contract. 

108.06  Labor, Methods and Equipment.   The Contractor shall at all time employ sufficient 
labor and equipment for prosecuting all items and phases of work to full completion in the manner and 
time required by these Specifications and the Contract. 
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All workers shall have sufficient skill and experience to properly perform all portions of The Work 
assigned to them. Workers engaged in special work or skilled work shall have sufficient specialized 
experience in such work and in the operation of the required equipment to perform all work on time and in 
a proper and safe manner. 

Any person employed by the Contractor or by any subcontractor who, in the opinion of the 
Engineer, does not perform work in a proper and skillful manner or is intemperate or disorderly shall, at 
the written request of the Engineer, be removed forthwith by the Contractor or subcontractor employing 
such person, and shall not be employed again on any portion of The Work without the approval of the 
Engineer. 

Should the Contractor fail to remove such person or persons as required above, or fail to furnish 
suitably skilled and sufficient personnel for the proper prosecution of The Work, the Engineer may 
suspend The Work by written notice until the Contractor employs proper and sufficient personnel for The 
Work. Should the Contractor fail, within a reasonable time, to employ sufficient and/or properly skilled 
personnel for the prosecution of The Work, the Engineer may take such actions and remedies as are 
provided in Article 108.07. All equipment which is proposed to be used on The Work shall be of sufficient 
size and in such mechanical condition as to meet requirements of the Contract and to produce work that 
meets or exceeds the quality of work required by the Contract. Equipment used on any portion of the 
project shall be such that no injury to the roadway, adjacent property, or other highways will result from its 
use. 

The Contractor shall prosecute The Work for the number of days per week and the number of hours 
per day as are necessary to complete The Work by the Completion Date. If in the opinion of the Engineer 
the actual progress on The Work falls behind the projected progress as outlined in the approved Progress 
Schedule, or if it becomes apparent that the construction progress is such that The Work or the various 
stages thereof will not be completed within the specified time or times, the Contractor shall implement, at 
the direction and with the approval of the Engineer, any or all of the following at no additional cost to the 
Tollway: 

(a) Provide additional equipment for The Work. 

(b) Add necessary additional manpower. 

(c) Increase working hours up to a maximum 24 hours per day including Saturdays, Sundays, and 
holidays subject to any restrictions which may be set forth in the Special Provisions. 

(d) Accelerate all or portions of The Work. 

(e) Adjust the Sequencing and order of The Work. 

(f) Undertake revised Work methods. 

When the methods and equipment to be used by the Contractor in performing The Work are not 
prescribed in the Contract, the Contractor is free to use any reasonable methods or equipment to perform 
The Work, as long as it demonstrates to the satisfaction of the Engineer that such methods or equipment 
will accomplish The Work in conformity with the requirements of the Contract. 
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When the Contract specifies that the construction be performed by the use of certain methods and 
equipment, such methods and equipment shall be used unless others are authorized in writing by the 
Engineer. If the Contractor desires to use a method or type of equipment other than that specified in the 
Contract, it may request authority from the Engineer to do so. The request shall be in writing and shall 
include a full description of the methods and equipment proposed to be used and an explanation of the 
reasons for desiring to make the change. The Contractor shall, in no event, be entitled to or have a right 
to such substitutions. If authorization is given, it will be on the condition that the Contractor will be fully 
responsible for carrying out The Work in conformity with the Contract requirements. If, after use of the 
substituted methods or equipment, the Engineer determines that the work produced does not meet the 
Contract requirements, the Contractor shall discontinue the use of the substitute method or equipment 
and shall complete all remaining work with the specified methods and equipment. The Contractor shall 
also remove any resulting deficient work and replace it with work of the specified quality, or take such 
other corrective action as the Engineer may direct. No change will be made in the basis of payment for 
the construction items involved, or in the Completion Date, as a result of the authorization of any changes 
in methods or equipment under these provisions. 

108.07  Temporary Suspension of Work.  The Engineer shall have the authority to suspend, 
delay or interrupt all or any part of The Work as he may deem necessary due to conditions unfavorable 
for satisfactory prosecution of The Work, or to other conditions which, in his opinion, warrant such action; 
or for such time as is necessary by reason of failure on the part of the Contractor to carry out orders given 
or to otherwise perform in accordance with any or all provisions of the Contract. The Engineer will notify 
the Contractor in writing of all such suspensions, delays or interruptions. 

If a suspension, delay or interruption of all or any part of The Work is ordered by the Tollway for the 
sole convenience of the Tollway and exceeds, in the sole judgment of the Tollway, a reasonable period of 
time, an adjustment may be made in the Contract price for any increase in actual cost, exclusive of profit, 
to the Contractor for performance of The Work delayed due to such extraordinary suspension, delay or 
interruption. However, no such adjustment as provided herein, will be made for any suspension, delay, or 
interruption of all or any part of The Work if the performance thereof by the Contractor would have been 
so suspended, delayed or interrupted by any other cause, including failure on the part of the Contractor to 
carry out orders given or to perform in compliance with any or all provisions of the Contract; or if an 
equitable adjustment for the suspension, delay or interruption is provided for under any other provision of 
the Contract. Nothing herein shall permit the Contractor to recover costs for delays which could have 
been avoided by diligent prosecution of The Work or for suspensions of The Work due to seasonal 
conditions unfavorable for the prosecution of The Work. 

If there is a suspension, delay or interruption of all or any part of The Work in accordance with this 
Article, the Contractor shall store all materials in such a manner that they will not obstruct or impede the 
traveling public or become damaged in any way. The Contractor shall take every precaution to prevent 
damage to or deterioration of any work that has been done; shall provide suitable drainage of the road-
way; and shall erect temporary structures where necessary. 

The Contractor shall not suspend, delay or interrupt all or any part of The Work without written 
authority from the Engineer. 

After all or any part of The Work has been suspended, delayed or interrupted by the Engineer or by 
the Contractor with written authority from the Engineer, the Contractor shall not resume operations until 
notified in writing to do so by the Engineer. The Contractor may apply for extensions of time therefore as 
provided in Article 108.05. 
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108.08     Request for Extension of Time. 

(a) Extra Work, Change Orders and Supplemental Agreements.  Time is of the essence and the 
Contractor is required to complete all The Work, including Extra Work Orders and Change 
Orders, changes involving supplemental agreements, and as provided for in Article 104.02, by 
the Completion Date unless an extension of time is requested and approved according to the 
provisions of this Article. If the Contractor fails to complete The Work by the Completion Date, 
the Tollway shall be entitled to compensation for such delay in accord with Article 108.09. 

When such additional, extra and/or altered work is of such a character or magnitude, in the sole 
judgment of the Tollway, the amount of time reasonably necessary to perform The Work as so 
revised extends beyond the Completion Date, the Completion Date may be extended by the 
Tollway prior to commencement of the extra or altered work. When the Contractor deems that 
an extension of time is due for revisions in the work required to be performed or materials 
required to be furnished, it shall notify the Tollway in writing of its intention to make a request 
for such extension of time before it begins that portion of The Work or furnishes the materials 
which the revisions affect and prior to approval by the Tollway of a Change Order or Extra Work 
Order related to such Work. The Chief Engineer shall consider and rule upon all such requests 
for extensions of time and the decision of the Chief Engineer shall be final. In the event the 
Contractor does not give written notification to the Tollway of its request for an extension of time 
prior to the commencement of the revised, extra or altered work, within a reasonable amount of 
time and prior to approval by the Tollway of a Change Order or Extra Work Order related to 
such Work, the Contractor shall be deemed to have waived any and all of its legal or equitable 
rights for an extension of time to complete The Work. 

Unless otherwise expressly agreed to by the Tollway, the Contractor shall not be entitled to 
extra compensation or damages for any extra time, disruption, acceleration and other costs 
required for completion of The Work due to Extra Work, Change Orders, or Supplemental 
Agreements, but shall be fully compensated for such extra time, disruption, acceleration and 
other costs incurred by the payments provided for work contained in the Extra Work Orders, 
Change Orders or supplemental agreements. 

(b) Delays.  When a material delay occurs due to unforeseen causes beyond the control and 
without the fault or negligence of the Contractor, including, but not restricted to, acts of God, 
acts of a public enemy, fires, flood, epidemics, strikes (except those caused by improper acts or 
omissions of the Contractor), extraordinary delays in delivery of materials caused by strikes, 
lockouts, wrecks, freight embargoes or governmental acts, the time of completion shall be 
extended for whatever period is determined by the Tollway to have resulted from such causes. 
No extension of time on account of a delay due to unforeseen causes will be granted if written 
application therefore is not filed with the Chief Engineer within ten Business Days of the date of 
termination of the delay or prior to the Completion Date whichever shall be sooner. Such 
request for extension of time, if timely filed, will be considered and ruled on promptly by the 
Chief Engineer. 

An “Act of God” means an earthquake, flood, cloudburst, tornado, or other cataclysmic event 
beyond the power of the Contractor to foresee or to make preparation for. Any rains, floods, 
windstorms, or other natural phenomena of reasonable expectancy, based on U.S. Weather 
Bureau reports, for the particular locality and for the particular season of the year in which The 
Work is being prosecuted, are not “Acts of God”, and no extension of time will be granted for 
the delays resulting therefore. 
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In the event that The Work to be performed by the Contractor is materially delayed, obstructed, 
or hindered on account of any acts or omissions of the Tollway or its agents or employees, or 
any other contractors employed by the Tollway, the Contractor shall not be entitled to assert 
any claim or demand for additional compensation or otherwise against the Tollway, but in such 
event, the Contractors sole remedy shall be to seek an extension of time pursuant to this 
Article. The Contractor agrees to make no claim for damages or additional compensation for 
delay, disruption or acceleration in the performance of this Contract occasioned by any act or 
failure to act of the Tollway or any of its representatives or other Contractors or because of any 
injunction which may be brought against the Tollway or its representatives or other Contractors 
and agrees that the Contractor’s sole remedy shall be to seek an extension of time for 
completion of The Work, as provided herein, to be ruled upon after completion of all work under 
the Contract. 

 No extension of time will be granted for any delay or suspension of The Work due to the fault 
of the Contractor. The Tollway may suspend The Work in whole or in part, through no fault of 
the Contractor as provided in Article 108.07. 

108.09  Liquidated Damages for Delay.   The Contractor and the Tollway agree that the Tollway 
will suffer monetary damages in the event that The Work is not completed by the Completion Date, the 
amount of which may later be difficult to prove or quantify. Therefore, it is the desire of the Tollway and 
the Contractor to establish and agree in advance as to the amount of damages reasonably assessable 
due to delay of the Contractor in completing The Work. Accordingly, the Contractor shall pay to the 
Tollway the applicable sum listed in the Special Provisions, as liquidated damages, for each and every 
calendar day that The Work, or any part thereof, remains uncompleted beyond the Completion Date. The 
Contractor waives any right to claim that the amount of damages, agreed to in the Special Provisions, is 
excessive or a penalty. 

The Contractor shall not be excused from the assessment and payment of liquidated damages as 
provided in the Special Provisions merely because a portion of The Work is available for use by the 
Tollway or has been opened to traffic, so long as all The Work is not completed and accepted according 
to the Contract. 

Unless the Contract Documents provide that the Contractor is not subject to liquidated damages 
during certain periods when it is not actually engaged on The Work, the Contractor shall be liable for 
liquidated damages as established in this Article and the Special Provisions for the entire period that The 
Work is not completed and approved beyond the Completion Date, even though said period may extend 
into the winter months beyond the normal construction season. 

The Contractor shall also be liable for additional liquidated damages for failure to comply with or 
meet critical staging or schedules as may be set forth in the Special Provisions. 

The Tollway may recover any and all liquidated damages by deducting the amount thereof out of 
any monies due or that may become due the Contractor, notwithstanding any liens, notices of liens or 
actions of subcontractors, and if said monies be insufficient to cover said damages, then the Contractor or 
the Surety shall promptly pay any remaining amounts due. 

Nothing herein contained shall be construed as limiting the rights of the Tollway to also recover 
from the Contractor any and all other amounts due or to become due the Tollway, or any and all costs 
and expenses sustained by the Tollway for improper performance hereunder, or for breach or breaches in 
any other respect including, but not limited to, defective workmanship or materials. 

108.10 Events of Default and Remedies.  The occurrence and continuance of any of the 
following events shall constitute an “Event of Default” under the Contract. 
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(a) failure of the Contractor to comply with or perform any of the terms, conditions, provisions, or 
requirements of the Contract and to remedy such default within 10 calendar days after written 
notice thereof from the Chief Engineer to the Contractor; or 

(b) repeated violations by the Contractor of the same or similar Contract terms, conditions, 
provisions, or requirements, upon notice thereof from the Chief Engineer, whether or not such 
violations are cured or cease to exist after notice in each instance; or 

(c) if the Contractor admits insolvency or bankruptcy or inability to pay debts as they mature, or is 
generally not paying debts as such debts become due or makes an assignment for the benefit 
of creditors or applies for or consents to the appointment of a trustee, custodian, or receiver for 
the Contractor, or for the major part of its property; or 

(d) if bankruptcy, reorganization, arrangement, insolvency or liquidation proceedings, proceedings 
under Title 11 of the United States code, as amended, or other proceedings for relief under any 
bankruptcy law or similar law for the relief of debtors are instituted by or against the Contractor 
(other than bankruptcy proceedings instituted by the Contractor against third parties), and, if 
instituted against the Contractor, are allowed against the Contractor or are consented to or are 
not dismissed, stayed, or otherwise nullified within 30 Calendar Days after such institution. 

Upon the occurrence and during the continuance of any Event of Default under the Contract, the 
Tollway shall have the following rights and remedies, in addition to any other remedies provided in the 
Contract or by law. 

(a) the Tollway may cancel the rights of the Contractor under the Contract and call upon the Surety 
to complete The Work in accordance with the terms of the Contract; or 

(b) the Tollway may cancel the rights of the Contractor under the Contract and take over The Work, 
or any part thereof, including any or all materials and equipment within The Work areas as may 
be suitable and acceptable, and complete The Work by or on its own Force Account; or 

(c) the Tollway may cancel the rights of the Contractor under the Contract and enter into a new 
Contract, with or without competitive bidding, for the completion of The Work, or any part 
thereof, which was to be performed by the Contractor under the Contract. 

All costs, fees and expenses incurred by the Tollway, together with the cost of completing The 
Work under Contract, may be deducted from any monies due or which may become due on such 
Contract. In the event the costs, fees and expenses incurred by the Tollway shall be less than the sum 
which would have been payable under the Contract if it had been completed by the Contractor, the 
Contractor or the Surety, as the case may be, shall be entitled to receive the difference less liquidated 
damages, if any, as provided in Article 108.02, subject to any claims for liens thereon which may be filed 
with the Tollway, or any prior assignment filed with it. In the event that such costs fees and expenses 
shall exceed the sum which would have been payable under the Contract, the Contractor and the Surety 
shall be liable therefore and shall promptly pay to the Tollway the amount of such excess, including 
amounts due for liquidated damages for delay pursuant to Article 108.09. 

No remedy conferred upon or reserved to the Tollway pursuant to these Specifications or the 
Contract is intended to be exclusive of any other remedy or remedies, and each and every such remedy 
shall be cumulative, and shall be in addition to every other remedy given hereunder or now or hereafter 
existing at law or in equity or by statute. 

108.11 Termination of Contractor’s Responsibility.  The Contract shall be considered 
completed when all The Work has been performed according to the Contract and has been accepted in 
writing by the Tollway. The Contractor shall thereafter be released from further responsibility for 
safeguarding The Work. The Contractor and the Surety, however, shall remain responsible as set forth in 
the Contract Bonds and as provided for in Articles 107.38, 107.34, and 109.08(b). 
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108.12  Termination of Contract Prior to Completion.  The performance of The Work under 
the Contract may be terminated in whole or in part from time to time, whenever the Tollway shall 
determine that such termination is in the best interest of the Tollway due to circumstances, the effects of 
which were not known to the Tollway at the time of execution of the Contract. In the event of termination 
pursuant to this Article, the Contractor shall be entitled to no damages or compensation except as 
hereinafter provided. Such termination will be effected by delivery of a notice of termination (“Notice of 
Termination”) from the Tollway to the Contractor. The Notice of Termination will specify the extent to 
which performance of The Work is terminated and the date or dates upon which the termination becomes 
effective. 

Termination, in whole or in part, of performance of The Work under the Contract, shall be subject to 
the conditions herein, and it is the intent of these provisions that a settlement equitable to both the 
Contractor and the Tollway be made in connection with a termination according to this Article. 

For all Work completed by the Contractor prior to the effective date or dates of termination, 
payment will be made to the Contractor for the actual number of units or items completed at the Contract 
unit or lump sum prices. For all work partially completed by the Contractor prior to the effective date or 
dates of termination, payment shall be made to the Contractor for the partially completed units or items as 
specified in Article 109.04. It is agreed and understood, however, that the Contractor shall, in no event, be 
entitled to compensation for the loss of anticipated profits, whether for completed, uncompleted or 
partially completed work, and no claims therefore shall be made by the Contractor or be considered by 
the Tollway. 

For all materials obtained by the Contractor for The Work prior to notice of termination that have 
been inspected, tested, and accepted by the Engineer, and that have not been incorporated in The Work 
and cannot be returned to the supplier, payment will be made to the Contractor for the actual costs for all 
such material, including freight charges, as shown by original receipted bills, to which shall be added 15 
percent of the sum thereof. The materials, when so paid for by the Tollway, shall become the property of 
the Tollway. 

The Tollway will pay the Contractor for any actual direct expenses sustained by the Contractor by 
reason of such termination for which the Contractor is not adequately reimbursed by the payments made 
for completed and partially completed work, and for materials obtained but not incorporated in The Work 
as hereinbefore specified. Termination of performance of The Work under the Contract by the Tollway 
shall not relieve the Contractor or the Surety of responsibility for The Work performed and for its 
performance in accordance with the Specifications and other Contract Documents. 

108.13 Limitations of Operations.    The Contractor shall at all times conduct its work so as to 
minimize interference with or inconvenience to vehicular and pedestrian traffic. At any time when, in the 
judgment of the Engineer, the Contractor has obstructed or closed a road or is carrying on an operations 
causing greater interference or inconvenience than necessary for the proper prosecution of The Work, the 
Engineer may require the Contractor to finish the section of The Work which is in progress before work is 
started on any additional section and, in addition thereto, may require the Contractor to take any other 
actions which will minimize inconvenience to vehicular and pedestrian traffic. 

The Contractor shall arrange its work and material so as not to interfere with the operations of other 
contractors engaged in work at or adjacent to the site of The Work, and to join its work to that of others in 
a proper manner and in accordance with Plans and Specifications, and to coordinate the sequence of its 
work in relation to that of other contractors and as may be directed by the Engineer, from time to time, as 
The Work progresses. 

The Contractor shall be responsible for any damage done by it or its agents to any work performed 
by another contractor. The Contractor shall maintain adequate drainage at all times during the Contract 
and shall be responsible therefore. 
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No earth or other material shall be dumped or stockpiled on any new or existing pavement. 

It shall be the responsibility of the Contractor to determine and comply with the limitations imposed 
by local ordinances with respect to construction operations and equipment noise and working time 
restrictions. Nothing herein referenced shall limit the rights of the Tollway as provided in Article 108.06 of 
these Supplemental Specifications. 

108.14 Progress Meeting.   Attendance of a qualified representative of the Contractor will be 
required at weekly meetings to evaluate, plan and coordinate work schedules and progress of this 
contract in relation to the other contracts. 

The Contractor shall be responsible for submitting a schedule for work anticipated in the upcoming two 
weeks. 

108.15  Payroll Records.   Payroll records of the Contractor and its subcontractors shall be open 
to the Tollway at all times. If requested, the Contractor shall deliver to the Tollway a form showing the 
numbers, classifications and wages of persons employed on The Work each day, certified by the 
Contractor to be complete and accurate. Contractor shall timely pay all obligations to subcontractors and 
suppliers and all wages to persons employed by the Contractor on The Work. 
 

108.16  Adverse Weather Operations.   The Contractor shall remove all detours, lane shifts and 
barricades, and return all traffic to the existing pavement lanes between October 31 and the following 
April 1 unless otherwise provided for in the Special Provisions or unless otherwise directed by the 
Engineer. The Contractor may be allowed temporary lane closures during this period in the event of 
favorable weather conditions and only with prior written approval of the Engineer. The cost of removing 
barricades, equipment and material to clear the roadways and shoulders, upon notice from the Engineer 
of pending snowstorms or other events which require such removal, shall be considered incidental to the 
Contract, and the Contractor shall be responsible therefore and shall receive no additional compensation 
therefore. 

Certain Work cannot be performed during the winter or during other adverse weather conditions, 
and except as otherwise provided in the Special Provisions, the Engineer shall have the right to order The 
Work temporarily suspended for such periods when, in his judgment, the conditions are not appropriate 
for the satisfactory prosecution of The Work. In such event, and absent an extraordinary delay due to an 
Act of God as defined in Article 108.08(b) hereof, the Contractor shall not be entitled to any extension of 
time or additional compensation due to suspension of The Work, or any part thereof, for these purposes.  
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 109. MEASUREMENT AND PAYMENT  
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  

  
Replace this section of the IDOT Standard Specifications for Road and Bridge Construction 

adopted January 1, 2012 in its entirety with the following. 
 
109.01  Measurement of Quantities. 

(a) General Requirements. Actual quantities of work completed under the Contract must be 
measured by the Engineer prior to payment. Measurement will be in accordance with United 
States standards and in compliance with recognized engineering practices. 

In computing volumes of excavation and borrow, the average end area method will be used. 

Unauthorized waste of material will be deducted and only such quantities as are actually 
incorporated in the completed Work will be included in the final estimate. 

Structures will be measured to neat lines as shown on the Plans or as directed by the Engineer, 
unless otherwise provided by these Specifications or in the Special Provisions. 

All items which are measured in feet, such as pipe culverts, guard rails, underdrains, etc., will 
be measured parallel to the base or foundation upon which such items are placed, unless 
otherwise shown on the Plans. 

All packaged materials shall be marked plainly, showing the amount and nature of contents and 
shall be delivered intact. 

The term “ton” shall mean the short ton consisting of 2000 pounds avoirdupois. All materials 
which are specified for measurement by the ton shall be weighed on accurate, approved scales 
as herein provided. If materials are shipped by rail, the car weight, unless otherwise specified, 
may be accepted, provided the actual weight of material can be determined and only such 
weight of material will be paid for. Car weights will not be acceptable for materials to be passed 
through mixing plants. Trucks used to haul material being paid for by weight shall be weighed 
empty daily at such time as the Engineer directs and each truck shall bear a plainly legible 
identification mark. 

The term “gauge” when used in connection with measurement of steel plates shall mean the 
U.S. standard gauge, except that when reference is made to the measurements of galvanized 
sheets used in the manufacture of corrugated steel pipe, steel plate pipe culverts and arches, 
and steel cribbing, the term gauge shall mean that specified in AASHTO M 36 or as specified in 
the Special Provisions. 
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When the term “gauge” refers to the measurement of wire, it shall mean the wire gauge 
specified in AASHTO M 32. 

All quantities in the final Payment Estimate referred to in Article 109.08 will be shown to the 
nearest whole unit or fraction thereof as follows:  

(1) Unit Price up to $9.99 - Nearest whole unit 

(2) Unit Price $10.00 to $99.99 - Nearest one-tenth (1/10) whole unit 

(3) Unit Price $100.00 to $1,000.00 - Nearest one-hundredth (1/100) whole unit 

(4) Unit Price over $1,000 - The fraction of whole unit required to extend the cost to the 
nearest    $10.00. 

Quantities will be computed by the Engineer to one decimal place beyond that specified above 
and the total rounded off as specified above. 

(b) Scales.   All materials for which measurements are obtained by weight shall be weighed on 
scales approved by the Engineer and tested and sealed by the Illinois Department of 
Agriculture or other approved governmental division or department. Scales shall have been 
tested and sealed within a period of not more than one year prior to the date of use. When 
weighing material for the Tollway, a scale which has been tested and approved within a period 
of 1 year, but which has been dismantled and moved to another location, shall again be tested 
and approved before it is eligible for weighing. Any interested party, such as the Tollway, the 
Contractor, or the owner of the scales may at any time request an inspection of the scales, and 
the latest inspection shall take precedence over any and all previous inspections. The cost of 
furnishing, testing, maintaining, and operating the scales shall be borne by the Contractor. 

The platform of truck scales shall be of such length and width that it will conveniently 
accommodate all trucks to be used by the Contractor in hauling materials for The Work. The 
entire truck load shall rest on the scale platform and be weighed as one draft. When materials 
are weighed on truck scales, weight tickets showing the gross weight, tare, and net weight of 
each load of material delivered shall be supplied to the Engineer for his use in computing 
quantities. Hand written tickets are not acceptable. 

(c) Measurement of Areas.   All longitudinal measurements for areas of base courses, surface 
courses, pavement and shoulders, will be made along the centerline of the surface of the 
roadway and not necessarily horizontally. For all transverse measurements for areas of base 
courses, surface courses, and pavements, the dimensions used in calculating the pay areas 
shall be the neat dimensions shown in the Plans or dimensions otherwise delineated in writing 
by the Engineer. Unless otherwise specified, no deduction shall be made for any fixture in the 
roadway having an area of nine square feet or less. All areas measured in acres shall be 
measured along the slopes, unless otherwise specified. 

(d) Measurement of Bituminous Materials.   All bituminous material shall be measured in tank cars, 
distributor tanks, storage tanks, or drums. Unless otherwise directed, the Contractor shall 
furnish the Engineer with certified calibration of tank cars and storage tanks, and certified 
quantities in drums in which bituminous materials are delivered or stored. 

When bituminous material is furnished in containers that cannot be readily calibrated, or when 
otherwise directed by the Engineer, the volume of bituminous material may be determined by 
dividing the net weight of the material by the weight per gallon at 60°F in accordance with 
ASTM Designation: D 1250. 
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When bituminous material is furnished in drums, the amount in each drum shall be plainly 
stenciled on the drum head by the producer. The amount so indicated may be accepted as the 
quantity furnished, but the Engineer shall also have the right to make actual measurements of 
the amount in each drum in accordance with the above provisions. 

109.02 Scope of Payment.  The Contractor shall receive and accept the compensation as 
herein provided as payment in full for The Work, including but not limited to furnishing all materials, 
transportation, labor, tools, and equipment; performing all work contemplated and embraced under the 
Contract; all loss or damage arising out of The Work or from the action of the elements; for any 
unforeseen difficulties, obstructions or interferences which may arise or be encountered during the 
prosecution of The Work until its final acceptance by the Engineer as provided in Article 105.13; all risks 
of every description connected with performance of The Work; any infringement of patents, trademarks, 
or copyrights; all costs incurred by or in consequence of delays, disruption, suspension, discontinuance or 
acceleration of performance; for performance of The Work if necessary out of sequence and for 
completing The Work in an acceptable manner according to the Contract. 

In cases where the “Payment” clause in the Specifications relating to any unit price in the Proposal 
schedule requires that the said unit price cover and be considered compensation for certain work or 
material essential to the item, this same work or material shall not also be measured or paid for under any 
other pay item which may appear elsewhere in the Specifications. 

The payment of any partial payment estimates for The Work by the Tollway shall in no way 
constitute an acknowledgment of the acceptance of The Work, or any portion thereof, nor in any way 
affect the obligation of the Contractor to repair, correct, renew, or replace at its expense any defects or 
imperfections in the construction or in the strength or quality of the materials used in construction of The 
Work and its appurtenances, or any damage due or attributable to any defects, whether or not such 
defects, imperfections or damage shall have been discovered before or after payment for and acceptance 
of The Work. The Engineer shall be the sole judge of such defects, imperfections or damage, and the 
Contractor shall be liable to the Tollway for failure to correct same as provided in the Specifications and 
other Contract Documents. 

109.03 Increased or Decreased Quantities.   Whenever the quantity of any item of work as 
given in the Proposal shall be increased or decreased, payment shall be made on the basis of the actual 
quantity completed at the unit price for such item as shown in the Proposal, except as otherwise provided 
in Article 104.02 and the Contractor shall not be entitled to any additional time or compensation therefore. 

109.04  Payment for Extra Work.    Extra Work which results from any of the changes as specified 
in Article 104.02 and for which no unit price is provided in the Contract, shall not be started until receipt of a 
written authorization or work order from the Tollway, which authorization shall state the items of work to be 
performed and the method of payment for each item. The Contractor shall not be entitled to payment for 
work performed without such order. 

If it is practicable to pay for Extra Work on the unit price, or lump sum basis, a fair and equitable sum 
shall be fixed by agreement of the parties and shown in an Extra Work Order signed by both contracting 
parties before such work is started. When the Tollway deems it impracticable to handle any Extra Work on 
the unit price or lump sum basis, or if agreement of the parties cannot be reached, the Extra Work may be 
ordered to be performed, and paid for on a force account basis, as follows: 

(a) Labor.    The Contractor will be paid for the actual amount of wages for all labor and foremen in 
direct charge of the specific work for each hour that said labor and foreman are actually 
engaged in such work. A foreman shall not be used when there are less than two laborers 
employed, except with the written consent of the Engineer. The Contractor will receive the 
actual additional amount of the contributions paid for regular and uniform health and welfare 
benefits, pension fund benefits or other benefits when such amounts are required by collective 
bargaining agreement or other employment contract generally applicable to the class of labor 
employed on The Work. An amount equal to 35 percent of the sum of the foregoing items will 
also be paid to the Contractor. 
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(b) Bonds, Insurance and Tax.   The Contractor will receive the actual cost or increase in cost of 
required Contractor’s Bonds, Public Liability and Property Damage insurance, Worker’s 
Compensation and Occupation insurance, Unemployment Compensation tax, and Social 
Security tax attributable to force account work, to which 10 percent shall be added. The 
Contractor shall furnish satisfactory evidence of the cost or rates paid for such bonds, 
insurance and taxes. 

(c) Materials.   The Contractor will receive the actual cost for all materials, including freight charges 
as shown by the original paid invoices, which become an integral part of the finished work, to 
which shall be added 15 percent of the sum thereof. Paid invoices must carry the name of the 
supplier on the “paid” stamp. Paid invoices shall be signed in full and dated by the officer or 
individual receiving payment and shall show that person’s title.  

The Contractor will be reimbursed for any materials used in the construction of such work as 
sheeting, falsework, form lumber, etc. which are not an integral part of the finished work. The 
amount of reimbursement shall be agreed upon in writing before such work is begun, and no 
percent shall be added. The salvage value of such materials shall be taken into consideration in 
the reimbursement agreed upon. 

(d) Equipment.   For any machinery or special equipment other than small tools, the use of which 
has been authorized by the Engineer, the Contractor will be paid in accordance with the latest 
revision of “EQUIPMENT WATCH RENTAL RATE BLUE BOOK (BLUE BOOK)”. The 
equipment shall be of a type and size reasonably required to complete the Extra Work. 
Compensation will not be allowed for transportation to or from The Work or for the time required 
for setting up and removing the equipment from The Work or for equipment of a type, size or 
condition unsuitable for The Work. If the Engineer determines that the equipment will be idle for 
an extended period, the Contractor will be directed to remove and return it. These costs will be 
considered Extra Work and paid for by the Tollway. 

(e) Sublet Work.  In the event any portion of The Work ordered on a Force Account basis is sublet, 
the Contractor will be paid for the cost of such work in accordance with the provisions as 
specified above, plus five percent of said costs for the first $10,000 and one percent of any 
amount over $10,000 of the total approved costs of such work with the minimum payment being 
$100. Only the Contractor shall be entitled to the five percent add-on. 

The compensation provided in the above sub-articles of this Article shall be received by the 
Contractor as payment in full for Extra Work, and no additional consideration therefore will be paid the 
Contractor, notwithstanding losses suffered by the Contractor due to the Force Account work and 
regardless of unforeseen circumstances that effect the Contractor’s expected profit. All Extra Work shall 
be performed by the Contractor within the time provided for in the Contract unless an extension of time is 
expressly provided in the Extra Work Order. 

The Contractor’s representative and the Inspector shall compare records of Extra Work done on the 
Force Account basis at the end of each day. Copies of these records shall be made in duplicate by the 
Inspector, using the force account forms provided for this purpose, and these shall be signed by both the 
Inspector and the Contractor’s representative, one copy each to be given to the Engineer and the 
Contractor. All claims for Extra Work done on the force account basis shall be submitted by the 
Contractor to the Engineer in six certified copies, to which there shall be attached original paid invoices 
covering the cost of, and freight charges on, all materials used in such work. The final statement shall be 
filed not later than the first day of the month following that in which the force account work was actually 
completed, and shall include all items listed herein. 

All statements of the cost of force account work shall be furnished to the Engineer not later than 60 
days after the date of final inspection according to Article 105.13 If the statement is not received within 
the specified time frame, all demands for payment for the extra work are waived and the Tollway is 
released from any and all such demands. It is the responsibility of the Contractor to ensure that all 
statements are received within the specified time regardless of the manner or method of delivery. 
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109.05  Expenses incurred by the Tollway.  Upon written request of the Engineer, the 
Contractor shall pay the bills which are the responsibility of the Tollway. The Contractor shall receive as 
administrative costs and amount equal to five percent of said costs for the first $10,000 and one percent 
of any amount over $10,000 of the total approved costs of such work. 

109.06  Canceled Items.   The Tollway shall have the right, in its sole judgment and discretion, to 
cancel or alter any or all portions of the Work due to circumstances either unknown at the time of bidding 
or arising after the Contract was entered into. Should such actions result in elimination or non-completion 
of any portion of the Contract, payment shall be made as follows: 

For canceled work which has been completed by the Contractor, payment will be made to the 
Contractor for the actual number of units or items completed at the Contract unit or lump sum prices. For 
canceled work partially completed by the Contractor and not measurable for payment at the Contract unit 
or lump sum prices, payment will be made to the Contractor for the partially completed units or items as 
specified in Article 109.04. 

For materials obtained by the Contractor for the unfinished (uncompleted) portions of the canceled 
work, that have been inspected, tested and accepted by the Engineer, and that have not been 
incorporated in the canceled work, payment shall be made to the Contractor for the actual costs of all 
such materials, including freight charges, as shown by the original paid invoices, to which shall be added 
15 percent of the sums thereof. The materials, when so paid for by the Tollway, shall become the 
property of the Tollway. 

All statements of the cost of force account work shall be furnished to the Engineer not later than 60 
days after the date of final inspection according to Article 105.13. If the statement is not received within 
the specified time frame, all demands or payment for the extra work are waived and the Tollway is 
released from any and all such demands. It is the responsibility of the Contractor to ensure that all 
statements are received within the specified time regardless of the manner or method of delivery. 

109.07 Partial Payments - Monthly Estimates.   At least once each month the Engineer will 
make an approximate estimate, in writing, of the materials in place and completed, the amount of work 
performed, and the value thereof, at the Contract unit prices. From the amount so determined there shall 
be deducted 10 percent to be retained until after the completion of the entire work to the satisfaction of 
the Engineer, and the balance certified to the Tollway for payment, except that no amount less than 
$500.00 will be so certified unless the total amount of the Contract is less the $500.00. Notwithstanding 
the above, after 50 percent or more of The Work is completed, the Chief Engineer may in his sole 
discretion, approve the remaining partial payments or some of them without any further retention, 
provided that satisfactory progress is being made in accordance with the Contract requirements and 
continues to be made, and provided that the amount retained shall not, at any time, be less than 5 
percent of the adjusted Contract Award Amount. 

Retainage is not due to the Contractor until after timely completion of all The Work, in accordance 
with the Contract requirements and until such time as retainage is due to the Contractor, the Tollway shall 
be entitled to retain such sums with other Tollway funds and shall be entitled, but not obligated, to use 
such retention for, among other purposes, as additional security for the completion of all or part of The 
Work, correction of The Work, liquidated damages, payment of Contractor fines and to meet any other 
obligations of the Contractor under the Contract. 

In addition, at the sole discretion of the Chief Engineer, payment may be made for materials, prior 
to their use in the Work, when satisfactory evidence is presented by the Contractor.  Satisfactory 
evidence includes justification for the allowance, (to expedite the work, meet project schedules, regional 
or national material shortages, etc.), documentation of material and transportation costs, and evidence 
that such material is properly stored or at a secure location acceptable and accessible to the Tollway.  
Material allowances will be considered for payment of the value of acceptable reinforcing steel, structural 
steel, structural steel components necessary for the fabrication of welded steel girders, stone, gravel, 
sand, or any other nonperishable materials delivered to the Work site or to acceptable storage places, 
which will be used in the Work at a later date. 
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Material allowances will be considered only for nonperishable materials when the cost, including 
transportation, exceeds $10,000 and such materials are not expected to be utilized within 60 days of the 
request for the allowance.  Material allowances shall not exceed the value of the contract items in which 
used and shall not include the cost of installation or related markups.  Amounts paid by the Tollway for 
material allowances will be deducted from estimates due the Contractor as the material is used.  Two-
sided copies of the Contractor’s canceled checks for materials and transportation must be furnished to 
the Tollway within 60 days of payment of the allowances or the amounts will be reclaimed by the Tollway. 

If such stored material is lost or damaged prior to incorporation in The Work, the materials shall be 
replaced or satisfactorily repaired at the Contractor’s expense. Where payment is made for materials in 
storage and not yet incorporated into The Work, the Contractor shall provide to the Tollway satisfactory 
evidence of insurance against loss by damage or disappearance. The Contractor shall pay and be 
responsible for any costs of storage of said materials. 

Paid bills must carry the name of the supplier on the “paid” stamp. Paid bills shall be signed in full 
and dated by the officer or individual receiving payment and shall show that person’s title. The paid bills 
are to be submitted with the estimate on which payment for materials stored is requested. 

At the sole discretion of the Tollway, a “semi-final” estimate may be prepared and payment made 
thereon upon the written request of the Contractor. A semi-final estimate will not be prepared if the 
Contractor’s prosecution of The Work is not in accordance with the approved Progress Schedule. In no 
event shall the amount retained by the Tollway after making the semi-final payment be less than an 
amount equal to twice the calculated value of all remaining uncompleted work, based on adjusted 
Contract items and unit prices, at the time the Contractor’s request for said semi-final estimate is made. 

In the event semi-final payment is approved by the Tollway, the Contractor will be required to 
comply with all requirements of Section 109.08 with respect to final payment before semi-final payment 
will be made. The written approval of the Contractor’s Surety shall also be required. 

Unless the approval of the semi-final estimate and payment expressly provides therefore, The Work 
is not complete and the payment of the semi-final payment shall not be a waiver of liquidated or any other 
damages the Tollway may be entitled to under the terms of the Contract. 

109.08 Acceptance and Final Payment.  Whenever the improvement provided for by the 
Contract shall have been completely performed by the Contractor according to the Contract and all parts 
of The Work have been approved by the Engineer and accepted by the Tollway, a final payment estimate 
shall be made showing the amount of monies remaining to be paid the Contractor under the terms of the 
Contract. This estimate will be prepared by the Engineer as soon as the necessary measurements and 
computations can be made. The amount of this final payment estimate, less any sums deductible or 
retained under the provisions of the Contract, will be paid to the Contractor as soon as practicable after 
the final acceptance, provided the Contractor has furnished to the Tollway satisfactory evidence that all 
sums of money due for any labor, materials, apparatus, fixtures, or machinery furnished for the purpose 
of such improvements have been paid, or that the person or persons to whom the same may be due have 
consented to such final payment. 

The Engineer shall determine the amount or quantity of the several kinds of work herein contracted 
to be done and decide every question which can or may arise relating to the execution and performance 
of this Contract on the part of said Contractor. 

The Final Pay Estimate will be sent to the Contractor by certified mail. Within 21 calendar days of 
receipt of the Final Pay Estimate, the Contractor shall respond by either. 
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(a) Signing and returning the Final Pay Estimate, thus accepting the final quantities; or: 

(b) Submit a written appeal of the Engineer’s determination of final quantities to the Chief 
Engineer. The written appeal shall state the specific pay items the Contractor is in 
disagreement with, and shall include documentation to support the contention. Upon such 
appeal, the decision of the Chief Engineer with respect to the amount of final payment shall be 
final and conclusive. 

Failure to respond within 21 calendar days after receiving the Final Pay Estimate will be considered 
as acceptance by the Contractor, and the Tollway’s Board will be presented the Final Pay Estimate for 
approval. 

The acceptance by the Contractor of the final payment shall constitute a release and waiver by the 
Contractor of any and all rights and privileges under the terms of the Contract; further, the acceptance by 
the Contractor of final payment shall relieve the Tollway from any and all claims or liabilities for anything 
done or furnished relative to The Work, or for any act or neglect on the part of the Tollway, its directors, 
officers, agents, employees or its Consulting Engineer, relating to or connected with the Contract, known 
or unknown. 

(c) Amounts Owed to Tollway.    Nothing in the preceding paragraphs concerning payment shall be 
construed to prevent the Tollway from withholding or deducting from any partial payments or 
the final payment to the Contractor the total amount of any claims of any type or nature 
whatsoever which the Tollway shall have against the Contractor. Moreover, to the extent the 
aforementioned claims of the Tollway exceed the amount otherwise remaining to be paid to the 
Contractor under the Contract; such excess shall be immediately due and payable to the 
Tollway at such time as the excess is capable of calculation by the Tollway. 

(d) Guaranty Against Defective Work.    Before final payment is made, the Contractor shall furnish 
a surety bond to the Tollway in a sum equal to five percent of the final Contract amount. The 
bond shall be on the form furnished by the Tollway and with a surety satisfactory to the Tollway. 
The bond shall remain in full force and effect for a period of 1 year. The bond period shall 
commence on the Contract Completion date stated in the Chief Engineer’s letter to the 
Contractor confirming that the Contractor has completed all work, including all items on the final 
punch list and acknowledging acceptance of the Contract effective of that date. 

The bond shall provide that the Contractor guarantees to replace for said period of 1 year all 
work performed and materials furnished that were not performed or furnished according to the 
terms of the Contract, and make good any defects therein, regardless of cause, which have 
become apparent before the expiration of said period of 1 year; and that if any part of The Work 
in the judgment of the Chief Engineer needs to be replaced, repaired or made good for the 
above stated reasons during that time, the Chief Engineer will so notify the Contractor in writing 
by Certified Mail. Within five (5) calendar days from the date of receipt of such notice, the 
Contractor shall submit a method and schedule of corrective work for the Chief Engineer’s 
review and approval. If the Contractor fails to respond within said five (5) calendar days or 
disputes the Chief Engineer’s findings, the Chief Engineer may elect to have the work done by 
others, and the cost thereof shall be invoiced to the Contractor or the Surety for reimbursement. 

The obligations of the Contractor and Surety under the bond specified in this Article shall not be 
construed as limiting, diminishing or in any way affecting the liability and obligations of the 
Contractor and any Surety under the terms of the Contract Bonds, or the responsibility of the 
Contractor and the Surety for performing all work according to the Contract. 

In an emergency, as determined by the Chief Engineer, the Tollway reserves the right to 
immediately perform both temporary and permanent repairs, or arrange for others to perform 
such repairs without notification to any affected or responsible Surety or the Contractor, and the 
Contractor agrees that in such event the Tollway may charge such costs as may be incurred 
against the Contractor or any affected or responsible Surety. 
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(e) Approval by the Chief Engineer and Board of Directors.  The Contract for The Work, and any 
and all amendments and supplements thereto, are required to be approved by the Chief 
Engineer and the Board. All Change Orders and Extra Work Orders shall be prepared by the 
Engineer for recommendation to the Chief Engineer and are subject to approval of the Board. 
No payments for such work will be made without prior written approval of the Board. 
Notwithstanding the foregoing, this paragraph shall not apply to “emergency work” provided for 
in Article 104.02. 

All other requests for payments to be made to the Contractor shall be prepared by the 
Engineer, and must be approved by the Chief Engineer. Semi-final and final payments are 
further subject to the approval of the Board. 

(f) Final Payment Documents.  Before final payment is made as provided in Article 109.08, the 
Contractor shall furnish the Tollway with the following final payment documents, which forms 
shall be provided to the Contractor by the Tollway: 

Consent of Surety to Final Payment 

Contractor’s Affidavit 

Contractors Verified Certificate 

Final Waiver of Lien 

Guarantee Against Defective Work 

Release and Waiver 

The Consent of Surety to Final Payment, Release and Waiver and Guarantee Against 
Defective Work shall be signed by the Contractor and by a surety satisfactory to the Tollway. 

Additionally, the Contractor shall furnish the Tollway with any and all documentation requested 
by the Tollway evidencing that all sums of money due for any labor, materials, apparatus, 
fixtures, or machinery furnished for the purpose of such improvements have been paid, or that 
the person or persons to whom the same may be due have consented to such final payment. 

109.09 Disputed Claim for Extra Compensation.   In any situation where the Contractor claims 
that extra compensation is due to it for work or materials not clearly covered in the Contract and not 
ordered by the Tollway as Extra Work, the Contractor shall notify the Engineer in writing of its intention to 
make claim for such extra compensation before beginning the work on which it bases the claim, and shall 
afford the Engineer every opportunity and facility for keeping account of the actual nature and cost of 
such work. Failure on the part of the Contractor to give this notification or to afford the Engineer proper 
opportunity and facility for keeping strict account of such work will constitute a waiver of any claim for 
extra compensation for such work. The filing of such notice by the Contractor and the keeping of cost 
records by the Engineer shall not in any way preclude the Tollway from later denying the validity of the 
claim. When The Work has been completed, the Contractor shall immediately file its claim for extra 
compensation with the Engineer, who will present the claim to the Chief Engineer of the Tollway for 
consideration. If the claim is presented to the Tollway and found to be meritorious by the Tollway, it shall 
be allowed and paid by one of the methods provided in Article 109.04. The Contractor shall have no right 
to delay or halt Work or any part thereof, due to any dispute in connection with compensation for any part 
of the Work and the disputed Work, along with The Work, shall be performed within the Scheduled 
Contract Completion Date. 
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109.10 Record Retention.  The Contractor and all subcontractors shall maintain, books and 
records relating to the performance of the contract or subcontract and necessary to support amounts 
charged to the Tollway under the contract and subcontract. The books and records shall be maintained 
by the Contractor for a minimum of 3 years from the later of the date of final payment under the contract 
or the completion of the contract. The books and records shall be maintained by the subcontractor for a 
minimum of 3 years from the later of the date of final payment under the subcontractor or the completion 
of the subcontract. However, the 3 year period shall be extended for the duration of any audit in progress 
at the time of that period’s expiration. 

All books and records required to be maintained by the Contractor and subcontractor shall be 
available for review and audit by the Tollway; and the Contractor and subcontractor shall cooperate fully 
with any audit and provide full access to all relevant materials. Failure by the Contractor or subcontractor 
to maintain the books, records, and supporting documents required by this Section shall establish a pre-
sumption in favor of the Tollway for the recovery of any funds paid by the Tollway under the contract for 
which adequate books and records are not available. The Contractor and subcontractor shall include the 
requirements of this Section in all subcontracts. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 110. MISCELLANEOUS   
 

Issued February 7, 2012 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  
  

Add the following new articles: 

110.01 Severability.   In the event any provision of these Specifications shall be held invalid or 
unenforceable by any court of competent jurisdiction, such holding shall not invalidate or render 
unenforceable any other provision hereof. 

110.02  Governing Law.  These Specifications are made pursuant to and shall be construed and 
governed exclusively by and continue in accordance with the laws of the State of Illinois. 

110.03  Notice.   All written notices, demands other written communications required to be given 
to the Tollway, Engineer or any duly authorized employees, subordinates, agents and representatives 
thereof under these Specifications shall be delivered personally or sent by United States Mail, certified or 
registered, postage prepaid, with return receipt requested and delivered, unless otherwise specifically 
instructed in writing, to The Illinois State Toll Highway Authority, 2700 Ogden Avenue, Downers Grove, 
Illinois 60515 to the attention of the appropriate person. Any such notice, demand or other communication 
given in accordance with the foregoing shall be deemed to have been given on the date actually delivered 
or if mailed, as of the fourth Business Day following the date of deposit in the mail. 

110.04  References.  Wherever the context requires or permits, the number and gender of words 
shall be interchangeable. All references to Sections refer to Sections in these Specifications unless 
otherwise specifically indicated. The words “herein”, “hereof”, “hereunder” and words of similar import, 
refer to these Supplemental Specifications as a whole unless otherwise indicated. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 250. SEEDING 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  

 
Modify the following Articles: 
 

250.04 Fertilizer and Agricultural Ground Limestone Application.    
 
Revise the fourth paragraph and the table to read. 
 
When fertilizer is specified, 130 lb of fertilizer nutrients per acre shall be applied as follow. 

 
Nitrogen Fertilizer Nutrients                           30 lb/acre  
Phosphorus Fertilizer Nutrients                      10 lb/acre  
Potassium Fertilizer Nutrients                        90 lb/acre 
  
250.05 Seed Bed Preparation.    
 
Add the following to end of the Article. 
 
For areas in which temporary stabilization exists, as a result of erosion control seeding, disking will 

be required in addition any treatment needed to remove temporary vegetation and to prepare the area for 
permanent vegetation. 
 

250.06 (a) Bare Earth Seeding Add the following 

(a) Seeding class 2E shall be sown with a machine that mechanically places the seed in direct 
contact with the soil, packs, and covers the seed in one continuous operation or a hydraulic 
seeder. 

(b) Seeding class 3E, 4E, 4F, shall be sown with a hydraulic seeder or rangeland type grass 
drill. 

  
250.07 Seeding Mixture 
 
Add the following seed classes to TABLE 1  

 
Add the following to TABLE 1 after Class 2A: 
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Add the following to TABLE 1 after Class 3A: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Table 1 

CLASS-TYPE SEEDS LBS/ACRE 
2E  IT Salt Tolerant Roadside 

Mixture 7/ 
Tall Fescue 
(Inferno, Tarheel II, Quest, Blade Runner, or 
Falcon IV) 
Ky. Bluegrass 
Perennial Ryegrass 
Red Fescue 
(Audubon, Sea Link, or Epic) 
Hard Fescue 
(Rescue 911, Spartan II, or Reliant IV) 
Fults Salt Grass 1/ 
Dawson Red Fescue 

80 
 
 
20 
50 
30 
 
40 
 
60 
20 

CLASS-TYPE SEEDS LBS/ACRE 
2F  IT Roadside Mixture 7/ Tall Fescue  

(Inferno, Tarheel II, Quest, Blade Runner, 
or Falcon IV) 
Ky. Blue Grass 
Perennial Ryegrass 
Creeping Red Fescue 
Red Top 
Dawson Red Fescue 

110 
 
 
50 
50 
50 
10 
20 

Table 1 

CLASS-TYPE SEEDS LBS/ACRE 
3E IT Slope Mixture 7/ Elymus Canadensis (Canada Wild Rye) 

Perennial Ryegrass  
Alsike Clover 2/ 
Desmanthus Illinoensis (Illinois Bundleflower) 2/, 5/ 
Andropogon Scoparius (Little Blue Stem) 5/ 
Bouteloua Curtipendula (Side Oats Grama) 
Fults Salt Grass 1/ 
Oats, Spring 
Slender Wheat Grass 5/ 
Buffalo Grass (Cody or Bowie) 4/, 5/, 9/ 
Alta Fescue or K31 
KY. Bluegrass 
Annual Ryegrass 
Creeping Red Fescue 

10 
40 

2 
1 

25 
20 
30 
50 
15 

5 
50 
10 
30 
15 
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Add the following to TABLE 1 after Class 4B: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Revise the following mixtures: 

 
Revise lb/Acre seeding rate for the following line item only: 
4B Wetland Grass and 

Sedge Mixture 6, 8/ Wetland Grasses (species below) 12 
 

 
Revise lb/Acre seeding rate for the following line item only: 
5 Forb with Annuals Mixture (Below) 6/, 8/ 2 

Annuals Mixture Forb Mixture (Below) 6/, 8/ 18 
 

Revise lb/Acre seeding rate for the following line item only: 
5A Large Flower 

Native Forb Mixture (see below) 12 
Forb Mixture 6/, 8/ 

 
 

Revise lb/Acre seeding rate for the following line item only: 
5B Wetland Forb Forb Mixture (see below) 5 

 
 
Add the following seed and rate to the seeding mixture: 

7 Temporary Turf 
Cover Mixture Annual Ryegrass 30 

 
Revise note 7 as follow: 
 
 On Tollways the planting times shall be April 1 to June 15 and August 1 to November 1. 

Table 1 

CLASS-TYPE SEEDS LBS/ACRE 
4E IT Native Grass 6/, 

8/ 
Andropogon Scoparius (Little Blue Stem) 
Bouteloua Curtipendula (Side Oats Grama) 5/ 
Elymus Canadensis (Canada Wild Rye) 5/ 
Panicum Virgatum (Switch Grass) 5/ 
Sorghastrum Nutans (Indian Grass) 5/ 
Annual Ryegrass 
Oats, Spring 
Perennial Ryegrass 
Alta Fescue 

15 
10 

2 
2 
2 

30 
40 
25 
20 

4F IT Low Profile 
Native Grass 6/, 8/ 

Andropogon Scoparius (Little Blue Stem) 5/ 
Bouteloua Curtipendula (Side Oats Grama) 5/ 
Elymus Canadensis (Canada Wild Rye) 5/ 
Sporobolus Heterolepsis (Prairie Dropseed) 5/ 
Annual Ryegrass 
Oats, Spring 
Perennial Ryegrass 
Alta Fescue 
Ky. Bluegrass 
Creeping Red fescue 
Slender Wheat Grass 

20 
15 

3 
1 

50 
40 
40 
45 
20 
10 

      5 
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Add the following to end of the Article: 
 
 The Contractor shall be responsible for the satisfactory growth of grass and stabilization of soils 
on all areas seeded under the Contract until final acceptance of the work.  In the event that the length of 
time between the seeding and final acceptance is insufficient for the Engineer to ascertain that acceptable 
growth is established, final acceptance of the work will not be made until the following growing season, or 
until such time that the grass cover and soil stabilization can be appraised as satisfactory.  The 
responsibility of the Contractor for satisfactory grass growth and soil stabilization shall thereafter be as 
provided in Article 109.08 (b). 
 
 If the Contractor believes that the specified treatment will not produce substantial growth in any 
particular portion of the work, He/she shall arrange to test the soil.  Based on the results of his soil tests, 
the Contractor shall then do whatever additional preparatory work he deems necessary to produce 
satisfactory growth before proceeding with seeding.  Any such work not described in the Contract, but 
deemed by the Contractor to be necessary, shall be done by the Contractor at no additional cost to the 
Tollway, with the understanding that the Contractor is obligated under the Contract to produce 
satisfactory growth throughout the entire project. 
 
 Washouts or gullies in seeded areas shall be repaired by spreading additional topsoil and the 
areas reseeded, fertilized, mulched, and covered with erosion control blanket by the Contractor at no 
additional cost to the Tollway at such time and in such manner as directed and approved by the Engineer.  
Reseeding of areas that have failed or have not produce satisfactory growth, shall, in such case, once 
again be accomplished in the same manner specified herein.  The Contractor shall also remove any 
material dislocated by slides and restore any eroded areas to the original lines and slopes.  Such 
preliminary restoration shall be subject to the Engineer’s approval before any reseeding or reapplication 
of erosion control material takes place.  All such restoration shall be accomplished at no additional cost to 
the Tollway. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 251. MULCH 
 

Issued February 7, 2012 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  
  

Modify the following Article.  

251.03 Mulching Seeded Areas.  Revise this Section beginning at second sentence in 1st 
paragraph, as follows: 

On flat areas and slopes up to and including 1:10 (V:H) mulch shall be applied the same day as 
seeded. Mulch shall be applied uniformly at the rate specified. On slopes exceeding 1:10 (V:H) erosion 
control blanket shall be applied the same day as seeded. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 252. SODDING 
 

Issued February 7, 2012 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  
  

Modify the following Article.  
 

252.03 Ground Preparation.    Revise the fourth paragraph and the table to read. 
 
When fertilizer is specified, 70 lb of fertilizer nutrients per acre shall be applied over the areas to be 
sodded as follows. 
 

Nitrogen Fertilizer Nutrients 30 lb/acre  
Phosphorus Fertilizer Nutrients 10 lb/acre  
Potassium Fertilizer Nutrients 30 lb/acre 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION 
FOR 

SECTION 253. PLANTING WOODY PLANTS 
 

Issued February 7, 2012 

 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  

253.14 Period of Establishment.     

Revise the first paragraph, as follows: 

Inspection for the successful completion of the period of establishment will be made during the 
month of September each year.  All plantings shall have a two year guarantee of establishment period.  A 
semi-final inspection will be held for the first year and a final inspection will be held in the second year of 
plant establishment.  To qualify for inspection, the Contractor must receive written certification from the 
Engineer stating that all specified plant material was in place and in a live healthy condition on or before 
June 1 of the year of inspection.  To be acceptable, the plant must be in a live healthy condition, 
representative of its species.  No portion of this work will be inspected until all items of work and A-37 
form are completed. 

Revise the first sentence of the second paragraph, as follows: 

The inspections and acceptance of plant material shall not delay acceptance of the entire project 
and final payment due if the Contractor provides the Tollway with a surety bond in the full amount of all 
plant material items listed in the contract. 

Revise the first sentence of the third paragraph, as follows: 

The Tollway will assume the responsibility for all plant material found to be satisfactory at the time 
of inspection for successful completion of the period of establishment. 

Revise the third sentence of the fourth paragraph, as follows: 

All Plant material which dies within 30 days after being planted shall be replaced at that time and 
shall be considered as part of the original planting and be subject to the requirements of the period of 
establishment. 

 
253.15(a)     Revise the first paragraph, as follows: 

 
During the period of establishment, additional watering shall be performed at least once within 

every 30 days during the months of May, September through December and at least once every 15 days 
during the months of June through August. The Engineer may direct the Contractor to adjust the watering 
rate and frequency depending upon weather conditions. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 280. TEMPORARY EROSION CONTROL   
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.   
 

Delete Section 280 in its entirety and replace with the following. 
 

280.01 Description.    This work shall consist of the erosion and sediment aspects of the project, 
including but not limited to, construction, maintenance and removal of various erosion and sediment 
control items, implementation and management of the approved Erosion and Sediment Control 
Schedules and method of operation weekly co-inspections, inspection following rainfalls, pumping 
operations as deemed necessary by the Contractor, dewatering of basins, preparation and adherence to 
the Erosion and Sediment Control Schedule. 

 
Temporary erosion and sediment control shall be installed prior to beginning any activities which will 
potentially create erodible conditions.  Erosion control and sediment control for areas outside the limits of 
construction such as storage sites, plant sites, waste sites, haul roads, and Contractor furnished borrow 
sites shall be installed prior to beginning soil disturbing activities at each area.  These offsite systems 
shall be designed by the Contractor and be subject to the approval of the Engineer.” 
 
The temporary erosion and sediment control systems shown on the plans represent the minimum 
systems anticipated for the project.  Conditions created by the Contractor’s operations, or for the 
Contractor’s convenience, which are not covered by the plans, shall be protected as directed by the 
Engineer at no additional cost to the Tollway.  Revisions or modifications of the erosion and sediment 
control systems shall have the Engineer’s written approval.” 

280.02 Management of Erosion and Sediment Control.  This work shall consist of the 
management of erosion aspects of the project, including but not limited to, the cost of the Erosion and 
Sediment Control Manager, weekly co-inspections, inspection following precipitation events, pumping 
operations as deemed necessary by the Contractor, dewatering basins, preparation and adherence to the 
Erosion and Sediment Control Schedule and maintenance not included in the various Pay Items. This 
work also includes repairs to installed erosion and sediment control items which were damaged by parties 
other than the Contractor, its subcontractors, or their agents or employees, and which the re-
establishment of these items is not included elsewhere in this Section. 
 

(a) Construction Requirement.  This work is to be performed to assure compliance with the 
Contract plans and specifications; the latest editions of the Illinois Environmental Protection 
Agency "Illinois Urban Manual" and the National Pollutant Discharge Elimination System 
(NPDES) permit No. ILR10. The Contractor will be required to sign the NPDES permit 
application prior to starting work. 

(b) Penalties 
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(1) Non-Conformance/Failure to Respond: National Pollutant Discharge Elimination 
System (NPDES) / Erosion and Sediment Control Deficiency Deduction.  When the 
Engineer is notified or determines an erosion and/or sediment control deficiency(s) 
exists, or the Contractor’s activities represents a violation of the Tollway’s NPDES 
permits, the Engineer will notify and direct the Contractor to correct the deficiency within 
a specified time.  The specified time, which begins upon notification to the Contractor, 
will be from 1/2 hour to 1 week based on the urgency of the situation and the nature of 
the work effort required.  The Engineer will be the sole judge. 

A deficiency may be any discharge of sediment, lack of repair, maintenance, or 
implementation of erosion and/or sediment control devices included in the contract, or 
any failure to comply with the conditions of the Tollway’s NPDES permits.  A deficiency 
may also be applied to situations where corrective action is not an option such as the 
failure to participate in a jobsite inspection of the project, failure to install required 
measures prior to initiating earth moving operations, disregard of concrete washout 
requirements, or other disregard of the NPDES permit. 

If the Contractor fails to correct a deficiency within the specified time, a daily monetary 
deduction will be imposed for each calendar day or portion of a calendar day until the 
deficiency is corrected to the satisfaction of the Engineer.  The calendar day(s) will begin 
with notification to the Contractor and end with the Engineer’s acceptance of the 
correction.  The base value of the daily monetary deduction is $1000.00 and will be 
applied to each location for which a deficiency exists.  The value of the deficiency 
deduction assessed for each infraction will be determined by multiplying the base value 
by a Gravity Adjustment Factor provided in Table A.  For those deficiencies where 
corrective action was not an option, the monetary deduction will be immediate and will 
be valued at one calendar day multiplied by a Gravity Adjustment Factor. 

 
Table A 

Deficiency Deduction Gravity Adjustment Factors 
Types of Violations Soil Disturbed and Not Permanently Stabilized 

At Time of Violation  
 < 5 

Acres 
5 - 10 
Acres 

>10 - 25 
Acres 

> 25 
Acres 

Failure to Install or Properly Maintain 
BMP 

0.1 - 0.5 0.2 - 1.0 0.5 - 2.5 1.0 - 5 

Careless Destruction of BMP 0.2 - 1 0.5 - 2.5 1.0 - 5. 1.0 - 5 
Intrusion into Protected Resource 1.0 - 5 1.0 - 5 2.0 - 10 2.0 - 10 
Failure to properly manage 
Chemicals, Concrete Washouts or 
Residuals, Litter or other Wastes 

0.2 - 1 0.2 - 1 0.5 - 2.5 1.0 - 5 

Improper Vehicle and Equipment 
Maintenance, Fueling or Cleaning 

0.1 - 0.5 0.2 - 1 0.2 - 1 0.5 - 2.5 

Failure to Provide or Update Written 
or Graphic Plans Required by 
SWPPP  

0.2 - 1 0.5 - 2.5 1.0 - 5 1.0 - 5 

Failure to comply with Other 
Provisions of the NPDES Permit 

0.1 - 0.5 0.2 - 1 0.2 - 1 0.5 - 2.5 
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(2) Failure to Respond to Regulatory Agency Requests:   The Contractor shall respond 
within twelve (12) hours to requests from the Engineer relating to notices from regulatory 
agencies (e.g., U.S. Environmental Protection Agency, the Illinois Environmental 
Protection Agency, the local Soil and Water Conservation District, the U.S. Army Corps 
of Engineers) for matters relating to violation of water resource permits and associated 
permit conditions.  Failure by the Contractor to respond shall be grounds for a penalty of 
$25,000.00 for each occurrence to be deducted from the next pay estimate due to the 
Contractor.  ‘Respond is interpreted to mean on the job identifying the extent of 
corrective work required.  ‘Occurrence is interpreted to mean each consecutive 24-hour 
period, or fraction thereof, and is applicable to each permit type. 

(c) Erosion and Sediment Control Manager (ESCM).  When the Contract will disturb one half (½) 
aggregate acre or more of land (excluding existing pavement structure), the Contractor shall 
assign to the project an employee to serve in the capacity of ESCM, unless otherwise 
determined by the Tollway. This employee shall be thoroughly experienced in all aspects of 
erosion and sediment control, and construction. The ESCM shall have the primary responsibility 
and sufficient authority for the implementation of the approved erosion and sediment control 
schedules and methods of operation, including both on-site and off-site activities included in the 
cost of this item. 

At least 10 days prior to beginning any work on this project, the name and credentials of the 
ESCM shall be submitted to the Engineer for approval. Any changes in the ESCM shall require 
a resubmission of the above. The resubmission shall be timed to ensure that an ESCM is 
assigned to the project at all times. 

(d) Schedule.  Twenty one days after the Notice of Award, the Contractor shall submit for approval 
to the Tollway, an Erosion and Sediment Control Schedule. The schedule shall indicate the 
sequence of construction, implementation and maintenance of controls, temporary and 
permanent stabilization and the various stages of soil disturbance. The schedule shall include 
but not limited to the following: 

(1) Clearing of areas necessary for installation of perimeter controls specified in the 
Contract Documents. 

(2) Construction of perimeter controls specified in the Contract Documents.  

(3) Remaining clearing. 

(4) Roadway and project area grading (including off-site work). 

(5) If applicable, utility installation and whether storm drains shall be used or blocked after 
construction. 

(6) Final grading, temporary and permanent landscaping, stabilization and sediment control. 

(7) Removal of perimeter controls. 

(e) Pre-Construction Meeting. At the pre-construction meeting, the Engineer will discuss the 
Erosion and Sediment Control Schedule with the Contractor. Subsequently an Erosion Control 
field meeting will be held prior to any soil disturbance to review the Contractor’s Erosion and 
Sediment Control Schedule. 

(f) Inspection Meetings.  Erosion and Sediment Control Meetings will be initiated and conducted 
by the Engineer, attended by the ESCM. The meetings will be held at least five days prior to the 
start of work, weekly and after every ½" or more precipitation. A project status report (A-38) will 
be completed and maintained following each meeting. 
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280.03 Erosion and Sediment Control – Excavation.  This work shall consist of the clearing, 
stripping, excavation and satisfactory disposal of all material, including rock, encountered in the 
construction of new sediment basins, sediment traps, dewatering basins, temporary swales and 
temporary channel diversions in accordance with these Specifications and the storage volumes as shown 
on the Plans or as designated by the Engineer. 

Additionally, this work includes locating, detailing, constructing and maintaining concrete truck 
washout areas within the Contract Limits, as well as their removal and restoration.  At the time of the pre-
construction meeting, the Contractor shall submit for approval the proposed concrete truck washout 
locations.  The locations will be reviewed and discussed at the pre-construction meeting to reinforce to 
the Contractor the importance of the sites so that the runoff does not reach the storm sewer of ditch 
systems.  The approved location(s) will be annotated on the Engineer’s copy(ies) of the Sediment and 
Erosion Control Plan.  The Contractor and all subcontractors using ready-mix concrete on the jobsite shall 
be required to wash their empty trucks only at the approved washout locations.  Failure to do so shall 
result in the Contractor receiving a Non-Conformance penalty, in accordance with Article 280.02 (b) (1). 

Erosion and Sediment Control-Excavation shall not include excavation of ditches parallel to the 
roadway through cut sections or at the toe of slopes of embankments, or ditches at the top of cuts. 
Excavation for all such ditches shall be included in the payment for Earth Excavation, Section 202. 

Excavation shall be carried on in such a manner that existing highway facilities, utilities, railroad 
tracks and other non-highway facilities which are to remain in place will not be damaged. 

Upon completion of use of the basins and traps they shall be backfilled as in accordance with the 
requirements of Section 205 - EMBANKMENT. 

(a) Clearing and Striping.  Before any sediment basin or sediment trap site is excavated for 
embankment, all trees, shrubs, roots and topsoil shall be removed from the area within the 
limits of the storage site. Disposal of cleared materials shall be in accordance with Article 
202.03. 

Clearing and stripping and removal of topsoil at sediment basin and sediment trap sites will not 
be paid for separately but shall be considered as included in the payment for Erosion and 
Sediment Control-Excavation. 

(b) Construction Requirements.  The Contractor shall notify the Engineer at least three days in 
advance of the start of excavating operations to permit the completion of accurate 
measurements for volume determinations. Payment will not be made for any material 
excavated before such measurements have been taken.  

All excavated material not used or needed for other purposes shall be disposed of as specified 
in Article 202.03. 

280.04 Erosion and Sediment Control – Cleanout.   This work shall consist of excavation 
required for the removal of accumulated sediment, vegetation and debris from traps, basins, the area 
adjacent to silt fences, super silt fences, rectangular inlet protection, filter fabric inlet protection, ditch 
checks and any other clean out excavation of accumulated sediment. 

(a) Construction Requirements.  Vegetation, sediment and minor debris build-ups shall be 
removed and the capacity of the control devices shall be re-established at the direction of the 
Engineer when the capacity of the basins and traps has been reduced by approximately 50%. 
Silt fences shall be inspected after every storm event and during weekly inspections.  Silt build 
up against silt fences shall be removed when bulges develop in the fence or when silt reaches 
50 percent of fence height. 

Removed material shall be disposed of, on-site or off-site, in accordance with Article 202.03. 
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280.05 Silt Fence.  This work shall consist of the furnishing, installation, maintenance and 
removal of silt fence used for the purpose of preventing or controlling the erosion and sedimentation 
processes encountered during construction. 
 

 The Contractor shall furnish, install, maintain and remove specified silt fence in accordance with the 
Contract Plans and documents. 

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 
and specific references as follows: 

Silt Fence Fabric ...................................................................... Article 1080.02 
Support Posts - Support posts shall be a minimum of 48 inches long. Support posts shall 
be 2” x 2” nominal hardwood, 2" Schedule 40 steel pipe or steel support posts of a 
standard T or U section weighing not less than 1.33 pounds per lineal foot. 

(b) Re-erect Silt Fence.  This work shall consist of re-erecting silt fence which has become 
ineffective as a result of natural forces. Silt fence damaged by the Contractor’s operations or 
negligence will not be re-erected under this item. 

(c) Construction Requirements.  The Contractor shall exercise due care in the re-erecting of the silt 
fence as not to damage otherwise reusable materials. Any material damaged in re-erecting 
shall be replaced by the Contractor at no additional expense to the Tollway. All of the 
requirements for the original installation of the silt fence in accordance with Article 280.05 of 
these Supplemental Specifications shall be adhered to when the fence is re-erected. 

280.06 Temporary Swale.   This work shall consist of the construction and maintenance of a 
temporary drainage way located to intercept and divert runoff to a stabilized outlet or to intercept 
sediment laden water and divert it to a sediment trapping device. The temporary swale shall be stabilized 
through the use of erosion resistant materials such as temporary ground cover and heavy duty erosion 
control blanket (TREATMENT TYPE I), coarse aggregate CA-3 for ditch lining, 3 inches thick 
(TREATMENT TYPE II) or riprap gradation RR3, 8 inches thick (TREATMENT TYPE III).  

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 
and specific references as follows: 

Coarse Aggregate, CA-3 .......................................................Article 1004.01 
Riprap, Gradation No. RR3 ................................................ Article 1005.01 (c) 
Filter Fabric for Ditch .......................................................... Article 1080.03 
Heavy Duty Erosion Control Blanket ................................. Article 1081.10(c) 

(b) Construction Requirements.  Locations of the swale shall be as shown on the Plans or as 
directed by the Engineer. The work will be performed in accordance with the applicable portions 
of the following Sections: 

281 Riprap 
282 Filter Fabric  
251 Heavy Duty Erosion Control Blanket 

And the following Articles of these Supplemental Specifications: 

280.15 Temporary Stabilization with Straw Mulch 
280.03 Erosion and Sediment Control – Excavation 
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280.07 Stabilized Construction Entrance.   This work shall consist of the furnishing, installation, 
maintenance and removal of all stabilized construction entrances which are used to reduce or eliminate the 
tracking of sediment onto public right-of-ways or streets. Construction entrances shall be used in 
conjunction with the stabilization of construction roads and other exposed areas. 

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 
and specific references as follows: 

Coarse Aggregate, CA3 ........................................................Article 1004.01 
Filter Fabric ............................................................................Article 1080.03 
 
 
Geoweb:  Geoweb cellular confinement system shall be a flexible web system such as 
Presto Products Companies GEOWEB GW30V8, or an approved equal. 

(b) Construction Requirements.  The Contractor shall maintain continuous surveillance and shall 
continuously maintain, realign, or repair all stabilized construction entrances shown on the 
plans or directed by the Engineer that are displaced or damaged by water, traffic, Contractor 
operations or any other cause. This may require periodic top dressing with additional aggregate 
as directed by the Engineer. Aggregate used for top dressing will be measured for payment. 

Topsoil shall be removed, geotextile fabric placed and the geoweb installed and staked in 
accordance with the manufacturer’s recommendations. The cells shall be filled with aggregate 
base course using CA-3 and methods and equipment recommended by the manufacturer. 

The final 4 inches of the entrance shall be constructed in accordance with the applicable 
requirements of Section 351 using CA-3. After the stabilized construction entrance is no longer 
required, all of the materials used in its construction shall be removed and disposed of. 

280.08 Flotation Boom.  This work shall consist of the furnishing, installation and removal of 
flotation booms, used for the purpose of temporarily controlling turbidity and debris encountered during 
construction in a waterway. 

The Contractor shall furnish, install and remove all specified flotation booms in accordance with the 
Contract Plans and documents. 

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 
and specific references as follows: 

Floatation boom system shall be a flexible fabric silt curtain system such as Cape Canaveral 
Marine Services Turbidity Barrier, or approved equal. 

(b) Construction Requirements.  The flotation boom shall be installed at the location(s) as shown 
on the Plans.  The boom shall be installed in such a manner as to prevent drift shoreward or 
downstream.  The bottom of the boom shall reach the bottom of the waterway using 1 or 2 
vertical sections as required. 

Anchors shall be installed per the manufacturer's recommendations on both the shore and 
stream side to maximize stability.  Shore anchors shall consist of a post with dead man or 
approved equal.  Stream anchors shall be of sufficient size, type and strength to stabilize the 
boom with the number and spacing dependant on current velocities.  Anchors shall be buoyed 
to prevent the boom from being pulled under water. 
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The Contractor shall be responsible for maintenance of the boom throughout construction 
operations. 

On completion of the project, the Contractor shall remove the boom in a manner that will 
prevent siltation of the waterway." 

280.09 Temporary Stream Crossing.  This work shall consist of furnishing, placing and 
removing geotextile fabric, temporary culvert and riprap for temporary stream crossing, excavating the 
bottom to the required depth and the disposal of excavated materials at the locations indicated on the 
Plans and/or as directed by the Engineer. When the stream has base flow, this work also includes the 
installation of temporary corrugated metal pipe at the stream invert.  

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 
and specific references as follows: 

Filter Fabric ............................................................................Article 1080.03 
Riprap Gradation No. RR3 ....................................................Article 1005.01(c) 
Corrugated Steel Pipe ....................................................... Article 1006.01 

(b) Construction Requirements.   The TEMPORARY STREAM CROSSING shall be excavated to 
the depth and template shown on the Plans for placement of the riprap. Excavated material 
shall be disposed of in accordance with Article 202.03. 

When indicated on the Plans and documents, geotextile fabric and corrugated steel pipe shall 
be placed in the excavated bottom, beneath the riprap, to the lines and dimensions shown in 
the Plans or as directed by the Engineer. 

The aggregate shall be placed to the lines and dimensions shown in the Plans. Methods and 
equipment used for placing the riprap shall be approved by the Engineer. 

The Contractor shall construct and maintain continuous surveillance and shall continuously maintain, 
realign, repair or replace all TEMPORARY STREAM CROSSINGS shown on the plans as directed 
by the Engineer, that are displaced or damaged by wind, water, traffic, Contractor operations or any 
other cause. The maintenance of the TEMPORARY STREAM CROSSINGS shall be for the full 
length of the contract unless otherwise specified by the Engineer. This may require periodic top 
dressing with additional riprap. 

 
Upon completion of the work, the temporary stream crossing shall be removed and the stream 
channel returned to its original cross section or cross section called for in the plans. Stream crossings 
will have a temporary low structure such as a pipe culvert. 

280.10 Super Silt Fence.   This work shall consist of the furnishing, installation and removal of 
super silt fence used for the prevention or control of erosion and sedimentation processes encountered 
during construction. This fence consists of the attachment of a geotextile to a chain link fence. 

The Contractor shall furnish, install and remove all specified super silt fencing in accordance with the 
Contract Documents and as directed by the Engineer.  

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 
and specific references as follows: 

Fencing .............................................................................. Article 1006.27 
Silt Fence Fabric................................................................. Article 1080.02 
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(b) Fencing.  The super silt fence shall be erected as near the location shown on the drawings as 
possible or on a line established by the Engineer. The chain link fencing shall be constructed in 
accordance with Section 664 except that the fabric shall be embedded as shown on the Plans 
and the concrete footing shall not be used. Posts shall be anchored with drive anchor 
assemblies meeting the approval of the Engineer. Grounding of the fence will not be required. 

280.11 Temporary Pipe Slope Drain.   This work shall consist of the furnishing and installation 
of pipe, anchor devices, filter fabric and flared end sections to convey surface runoff down the face of 
unstabilized slopes to minimize erosion on the slope face. It is always used in conjunction with earth dikes 
(berms) that direct the runoff to the temporary pipe slope drain flared end section. 

At the end of each construction day, temporary dikes (berms) along the edges of the top of the 
embankment shall be constructed and each temporary pipe slope drain will be extended and the inlet 
reinstalled. 

This work shall be installed as detailed in the Contract Documents, as per manufacturer’s 
recommendations and as approved by the Engineer. 

On completion of the project, all materials shall become the property of the Contractor and shall be 
removed from the right of way. 

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 
and specific references as follows: 

High Density Polyethylene Pipe ............................................Article 1040.04 
Corrugated Steel Pipe ...........................................................Article 1006.01 
Flexible Polyethylene Tubing ................................................ASTM F667 
Geotextile Fabric ....................................................................Article 1080.02 
Staples ............................................................................... Article 1081.10(d)  

(b) Flared End Section.  The flared end section shall be of the same material and size used for the 
temporary pipe slope drain. 

(c) Construction Requirements.  The TEMPORARY PIPE SLOPE DRAIN may be constructed 
using any of the materials specified above and shall outlet into a sediment trap or basin, or a 
stable conveyance system that leads to a trap or basin. The TEMPORARY PIPE SLOPE 
DRAIN shall be securely anchored to the slope using procedures recommended by the 
manufacturer. All connections are to be watertight. A flared end section shall be attached to the 
inlet end of the pipe and shall be relocated each time the pipe is extended. The height of the 
earth dike at the location of the temporary pipe slope drain shall be at least 2 times the 
diameter of the pipe. To prevent erosion around the flared end section, geotextile fabric (Article 
1080.02) will be placed under the flared end section and shall extend 5 feet in front of it and up 
the front face of the dike. 

280.12 Tree Protection.  Temporary fencing shall be erected and maintained around trees 
designated on the Plans or as directed by the Engineer. Temporary fencing so erected shall be removed 
when directed by the Engineer. 

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 
and specific references as follows: 

Support Posts ..................................................................... Article 1081.15(b) 
Fence ................................................................................. Article 1081.15(d) 

 The temporary fence shall be similar to plastic or wood lath snow fence. 
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(b) Construction Requirements. Tree protection shall be constructed in accordance with the 
Tollway Standard Drawings. Support post spacing shall not exceed 5 feet. 

280.13 Temporary Channel Diversion.  This work shall consist of the furnishing of the 
equipment, labor and materials required to install the temporary channel diversion needed to carry the 
existing stream flow through or around a construction site while the permanent drainage structure is being 
installed. The temporary channel diversion will be stabilized as shown on the drawings and will be 
removed/filled in an appropriate manner once the permanent drainage structure is in place and stabilized. 

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 
and specific references as follows: 

Geotextile Fabric ....................................................................Article 1080.02 
Riprap Gradation No. RR3 ....................................................Article 1005.01(c)  

(b) Construction Requirements.  The installation of this facility shall be done in a sequence to 
assure protection of the water quality of existing streams. Maintenance of the silt fence and 
geotextile bank protection is critical. The actual location of the channel diversion will be pro-
posed by the contractor and shall be approved by the Engineer. Water shall not be diverted 
through the diversion channel until it is adequately protected with geotextile. 

280.14 Temporary Riprap.   This work shall consist of placing a geotextile fabric and a protective 
coating of dumped or hand-laid stone or broken concrete riprap for rock check dams, stone outlet 
structure sediment traps, dewatering basins, temporary swales, diversion dikes, temporary stream 
crossings, temporary channel diversions, sediment basin aggregate berms and aggregate berms as 
shown on the Plans, and the removal of the riprap and geotextile fabric upon the completion of the need 
for these temporary facilities. A geotextile shall be installed under all riprap and is incidental to the work. 

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 
and specific references as follows: 

Filter Fabric ............................................................................Article 1080.03 
Riprap Gradation No. RR3 ................................................. Article 1005.01(c) 

(b) Construction Requirements.  The use of these materials is described in Sections 281 and 282 
which require the use of riprap. 

280.15 Temporary Stabilization with Straw Mulch.    This work shall consist of preparing seed 
beds, sowing temporary seed mixture; along with furnishing, transporting and placing mulch on areas that 
cannot, at this time, be stabilized with permanent vegetative measures. This work will involve the placing 
of both straw and wood fiber mulch over the temporary seeded area. The Engineer may require that 
critical locations be seeded immediately and the Contractor shall seed these areas within 48 hours of 
such directive. At some future date this same area will be treated as needed to establish the permanent 
vegetative cover, including mowing, removal of temporary vegetation, disking and/or other methods 
required to prepare the area for permanent vegetation. 

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 
and specific references as follows: 

Seed for spring and summer planting shall be annual rye grass applied at a rate of 50 lbs/acre 
combined with white or red sweet clover applied at a rate of 15 lbs/acre. 

Seed for fall planting shall be Hard Red Winter Wheat and Winter Rye (grain) mixed in equal 
proportions and applied at the rate of 100 lb/acre. 
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Fertilizer nutrients shall be applied at the rates of 25 pounds each of actual nitrogen, 
phosphorous and potassium per acre. Straw mulch shall be stalks of wheat, rye, oats or other 
approved straw that is air dried. 

Grass Seeds  ................................ ……………………………Article 1081.04 
Fertilizer  ....................................... ……………………………Article 1081.08 
Straw Mulch  ......................... ……………………………Article 1081.06(a)(1) 
 

Replace the first sentence of Article 1081.06(a)(2) with the following: 

“Hydraulic mulch shall be virgin or recycled wood cellulose containing no growth or germination 
inhibiting factors.  Hydraulic mulch containing paper fibers will not be allowed.” 

(b) Construction Requirements.  Within 24 hours after the seed is applied using a hydroseeder, the 
seeded area shall be given a covering of mulch as follows: 

(1) The mulch blower shall apply straw mulch at the rate of 4000 lbs. per acre. The mulch 
shall be loose enough to permit air to circulate but compact enough to reduce erosion. 

(2) The straw mulch is to be thoroughly stabilized by following the straw application 
immediately with an overspray application of wood fiber mulch applied as a slurry of 750 
lbs of mulch and 1000 gallons of water per acre by an approved hydraulic mulch 
applicator. The hydraulic mulch slurry shall be agitated a minimum of 5 minutes before 
application and shall be agitated during application. 

Following the mulching operation, foot and vehicular traffic, or the movement of equipment 
over the mulched area will be restricted. Any damaged areas will be repaired and replaced 
at the contractor’s expense. 

(c) Same Day Stabilization.  This work shall consist of stabilization for those areas where limited 
space is available for the construction of sediment traps or other sediment control measures 
between the roadway sideslope and the ROW line. Same-Day Stabilization shall be utilized to 
reduce the movement of soils once they are exposed by the Contractor’s operations. Same-
Day Stabilization is to be implemented after the initial perimeter controls are in place and 
concurrently with the Contractor’s daily operations. 

 
Same-Day Stabilization may consist of either temporary erosion control measures or the 
permanent landscaping indicated on the plan. The permanent landscaping shall be implemented 
as the Same-Day Stabilization whenever possible. This means that the Contractor must stage his 
work so that portions of the slopes and ditches can be brought to finish grade, topsoiled and 
landscaped prior to the end of the workday. 
 
When permanent landscaping is not possible, due either to construction staging or specification 
constraints, Same-Day Stabilization shall consist of temporary erosion control measures. The 
primary method of Same-Day Stabilization during grading operations shall be Article 280.15 
Temporary Stabilization with Straw Mulch. Other temporary methods shall be as directed by the 
Engineer. 

 
In either case, the work zone must be left in such condition that the grading areas, disturbed that 
day, are stabilized and measures are in place to control sediment laden water and on-site runoff. 
 
The Contractor shall be responsible for coordinating his operations with the work of any sub-
contractors, to insure that stabilization is performed the same day that the disturbance occurs. 
The performance of Same-Day Stabilization is also subject to the penalties for non-conformance 
and failure to respond as outlined in the Standard Specifications. 
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280.16 Diversion Dike.  This work shall consist of the construction and maintenance of a 
temporary ridge of compacted soil, located to intercept and divert runoff to a stabilized outlet or to intercept 
sediment laden water and divert it to a sediment trapping device. The diversion dike shall be stabilized 
through the use of erosion resistant materials such as temporary ground cover and heavy duty erosion 
control blanket (TREATMENT TYPE I), coarse aggregate CA-3 for ditch lining, 3 inches thick (TREATMENT 
TYPE II) or riprap gradation RR3 riprap, 8 inches thick   (TREATMENT     TYPE III). 

(a) Materials.   All materials shall conform to the applicable requirements of Materials, Division 1000 
and specific references as follows: 

Coarse Aggregate, CA-3 .................................................... Article 1004.01 
Riprap, Gradation, No. RR3................................................ Article 1005.01(c) 
Filter Fabric for Ditch Lining ................................................ Article 1080.03 
Heavy Duty Erosion Control Blanket ................................. Article 1081.10(c) 

(b) Construction Requirements.   Locations of the diversion dike shall be as shown on the Plans or as 
directed by the Engineer. The work will be performed in accordance with the applicable portions 
of the following sections: 

281 ................................................. Riprap 
282 .............................................. Filter Fabric 
251................................................. Heavy Duty Erosion Control Blanket 
 

And the following Article of these Supplemental Specifications: 
 
280.15   Temporary Stabilization with Straw Mulch 
 
The type of stabilization to be used shall be shown on the Plans. 
 
The embankment used to construct the dike shall be placed along an alignment that has had all 
trees, brush, stumps and other obstructions removed that would interfere with the proper 
functioning of the earth dike berm and flow channel.  
 
The fill shall be compacted by methods and equipment approved by the Engineer. 

280.17 Dewatering Basins.   A dewatering basin shall be installed wherever the Contractor is 
removing and discharging water from excavated areas on the construction site and the water is not being 
routed through an adequately sized sediment trap or sediment basin. The purpose of the basin is to 
temporarily store the discharged water and to release it in a manner that causes the sediment laden 
water to be filtered prior to release into a natural drainageway or stabilized conveyance. 

(a) Materials.    All materials shall conform to the applicable requirements of Materials, Division 1000 
and specific references as follows: 

Filter Fabric ........................................................................ Article 1080.03 
Riprap Gradation No. RR3 ................................................. Article 1005.01(c) 

(b) Construction Requirements.    The volume required to be stored is dependent upon the pumping 
rate and the amount of sediment in the water. Minimum size shall be 10’x10’x3' of depth.  
Location of the dewatering basins shall be approved by the Engineer. 

280.18 Rectangular Inlet Protection.    This work shall consist of the furnishing, installation and 
removal of a frame with chain link fence supported filter fabric to protect existing and new inlets, catch 
basins and manholes with open lids, where shown on the Plans or as directed by the Engineer. 
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(a) Materials.    All materials shall conform to the applicable requirements of Materials, Division 1000 
and specific references as follows: 

Fencing .............................................................................. Article 1006.27 
Filter Fabric: Filter Fabric shall be permeable barrier fabric such as 130 Ex manufactured 
by LLINQ Industrial Fabrics Inc. Mirafi or approved equal. 

(b) Construction Requirements.   The Rectangular Inlet Protection shall be constructed as shown on 
the Plans.  At the Contractor's option, an alternate frame and fabric system may be constructed of 
super silt fence. 

280.19 Geotextile Fabric, Class C.  This work shall consist of the furnishing, installation and 
removal of geotextile fabrics used to line temporary channel diversions, and to face the temporary dam at 
those locations.  

(a) Materials.    All materials shall conform to the applicable requirements of Materials, Division 1000 
and specific references as follows: 

Geotextile Fabric ................................................................ Article 1080.02 

(b) Constructions Requirements.    All surfaces to be protected shall be graded and finished so as to 
be stable and firm. Prepared surfaces that become crusted shall be reworked to an acceptable 
condition before placing the fabric. Prior to the installation of the fabric, the surface shall be 
cleared of debris, sharp objects, and trees. Tree stumps shall be cut to the level of the prepared 
ground surface. If stumps cannot be cut to the ground level, they shall be completely removed. All 
wheel tracks, ruts, or surface irregularities in excess of 2 inches in depth shall be graded smooth 
or otherwise filled with soil to provide a reasonably smooth surface. The filter fabric shall not be 
paced until the preparation has been approved by the Engineer. At the time of placement, the 
fabric shall be free of defects, deterioration, and damage. The fabric shall be stored and installed 
in accordance with the manufacturer’s recommendations. 

Fabric shall be applied with the length of roll laid parallel to the flow of the water. Start the 
installation with the initial strip placed in the center of the ditch to avoid an overlap in the center 
of the ditch. Where more than one width is required, a multiwidth fabric is required, lap joints to 
be limited to one every nine feet of width. 

An anchor slot shall be placed at the upslope and downslope ends of the fabric placement. At 
least 12 inches of the end of the fabric shall be buried vertically in a slot dug in the soil. The 
fabric shall be secured in the anchor slot by pins at intervals of 3 feet or less prior to burying. 
The soil shall be firmly tamped against the fabric in the slot. 

Pins shall be 3/16" x 18" long wire with a 1-½” washer attached and shall be driven flush with 
fabric surface. The pins shall be installed in accordance with the manufacturer’s 
recommendations. Additional pins, regardless of the location, shall be installed as necessary to 
prevent any slippage of the filter fabric. 

Successive lengths of fabric shall be overlapped at least 3 feet, with the upstream length on 
top. Pin the overlap by placing 3 pins evenly spaced across the end of each of the overlapping 
lengths and by placing 3 pins across the width of the center of overlap area. Check slots shall 
be constructed by placing a tight fold at least 8 inches vertically into the soil. Check slots shall 
be spaced so that a check slot occurs within each 25 feet. Pin the fabric in the check slot at 
each edge overlap and in the center of the fabric. Beginning and terminal ends to be staked in 
accordance with installation manual. 
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Upslope edges of fabric used as a ditch lining shall terminate on horizontal shelves running 
parallel to the axis of the ditch for the full length of the ditch. Edges of the fabric shall be pinned 
at 3-foot intervals and turned down into the trench with the silt fence fabric. 

The Contractor shall maintain the fabric until all work on the contract has been completed and 
accepted. Maintenance shall consist of the repair of areas where damaged by any cause. 

280.20 Filter Fabric Inlet Protection.   This work shall consist of the furnishing, installation and 
removal of filter fabric inlet protection, where shown on the Plans and/or as directed by the Engineer. 

(a) Materials.   All materials shall conform to the applicable requirements of Materials, Division 1000 
and specific references as follows: 

Inlet Basket and Fabric Insert – Device shall be a basket and fabric insert system such as Mar-
Mac Construction Products Company, Inc.  Catch – All Inlet Protector, or approved equal. 

Fabric Insert – Device shall be a fabric insert such as Emerald Seed & Supply Stream Savers 
Catch Basin Insert, or approved equal 

Inlet Dam – Device shall be a fabric sleeve and dam such as Dandy Products Inc. Beaver Dam, 
or approved equal.    

(b) Construction Requirements.   The filter fabric inlet protection shall consist of one of the following: 
inlet basket and fabric insert, fabric insert or inlet dam. 

The device shall be equipped with an overflow feature, so drainage to the inlet is not completely 
blocked if the device is full of silt. 

280.21 Stone Outlet Structure Sediment Trap.    This work shall consist of the furnishing of the 
equipment, labor and materials required to install a stone outlet structure sediment trap as shown on the 
plans.  Also included shall be all of the work necessary to maintain the device, and to remove all materials 
when directed by the Engineer. 

(a) Materials.   All materials shall conform to the applicable requirements of Materials, Division 1000 
and specific references as follows: 

Filter Fabric Article 1080.03 
Riprap, Gradation No RR4 Article 1005.01(c) 
Coarse Aggregate, CA-3 Article 1004.01(c) 

(b) Construction Requirements.   The stone outlet structure sediment trap shall be excavated to the 
width, length and depth shown on the Plans. 

Geotextile fabric shall be placed below the riprap.  Riprap, gradation No. RR4, shall be placed 
to the lines and grades shown on the Plans and a one-foot layer of CA-3 shall be placed 
against the upstream face. 

On completion of the project, all materials shall become property of the Contractor, and shall be 
removed from the site. 

The Contractor shall maintain the device until all work on the Contract has been completed and 
approved.  Maintenance shall consist of the repair of the device where damaged by any cause. 
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280.22  Sediment Basin.   This work shall consist of the furnishing of the equipment, labor and 
materials required to install a sediment basin with a sediment basin dewatering device or sediment basin 
aggregate berm as shown on the Plans.  Also included shall be all of the work necessary to maintain the 
device and to remove all materials when directed by the Engineer.  

(a) Materials.   All materials shall conform to the applicable requirements of Materials, Division 1000 
and specific references as follows: 

Concrete, Class SI ............................................................. Article 1020.04 
Coarse Aggregate, CA-2 and CA-6 ................................... Article 1004.01 
Riprap, Gradation No. RR4 ................................................ Article 1005.01(c) 
Corrugated Steel Pipe ....................................................... Article 1006.01 
Geotextile Fabric ................................................................ Article 1080.02 
Polyvinylchloride (PVC) Pipe ............................................. Article 1040.03(a) 
Filter Fabric ........................................................................ Article 1080.03 

(b) Construction Requirements.   The constructed by either excavating to obtain the required volume, 
or by providing a compacted clay dam at the basin outlets as site conditions allow. 

The sediment basin aggregate berm shall be constructed to the width, length and elevations 
shown on the Plans.  Riprap gradation No. RR4 shall be placed a minimum of 10 feet away 
from the basin outlet.  A one-foot layer of CA-2 coarse aggregate shall be placed against the 
upstream face of the berm. 

On completion of the project, all materials shall become property of the Contractor and shall be 
removed from the site. 

The Contractor shall maintain the device until all work on the Contract has been completed and 
approved.  Maintenance shall consist of the repair of the device where damaged by any cause. 

280.23 Temporary Ditch Check Urethane Foam/Geotextile.  This work shall consist of the 
furnishing of the equipment, labor and materials required to install temporary ditch check urethane 
foam/geotextile as shown on the plans. Also included shall be all of the work necessary to maintain and 
remove all materials when directed by the Engineer. Materials shall remain the property of the Contractor. 

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 
and specific references as follows: 

The geotextile shall have the following properties: 

Grab tensile strength lbs. (min.)1  ............. ASTM D 4632 100 
Grab elongation @ break (%) (min.)1  ...... ASTM D 4632 15 
Burst strength psi (min.)2 .......................... ASTM D 751 200 
Weight oz./sq. yd. (min.) ........................... ASTM D 3776 4.0 
Equivalent opening size (min.)2 ................  600 µm (30) 
      (nonwoven) 
(EOS) Sieve No. (min.)2 ..................... Corps of Engineers 500 µm (30) 
      (woven) 
 
1 For woven fabric, test results shall be referenced to orientation with warp or 

weave, whichever the case may be. Both woven and nonwoven fabric shall 
be tested wet. 

2 Test results may be obtained by the manufacturer’s certification. 
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(b) Construction Requirements.    Urethane foam/geotextile ditch checks shall be triangular shaped 
having a minimum height of 10 inches in the center with equal sides and a 20 inch base. The tri-
angular shaped inner material shall be a low density urethane foam. The outer cover shall be 
woven geotextile fabric placed around the inner material and allowed to extend beyond both sides 
of the triangle 3 ft. Standard lengths of each dike shall be 7 ft. Ditch checks shall be a minimum of 
14 feet long. Wire staples fabricated from No. 11 gauge wire and at least 8 inches long shall be 
used to attach the ditch check to the ground. A minimum of eight (8) staples per square yard shall 
be installed to secure the apron to the ground. The staple pattern shall be as specified by the 
manufacturer. 

280.24 Temporary Ditch Check Rolled Excelsior Log. This work shall consist of the 
equipment, labor and materials required to install temporary ditch check rolled excelsior log as shown on 
the Plans and/or as directed by the Engineer.  Also included shall be all of the work necessary to maintain 
and remove all materials when directed by the Engineer.  Materials shall remain the property of the 
Contractor. 

(a) Materials.   All materials shall conform to the applicable requirements of Materials, Division 1000 
and specific references as follows: 

Rolled Excelsior Log shall consist of an outside open weave containment fabric filled curried 
excelsior fibers.  Product shall be from the approved Illinois Department of Trasportation (IDOT) 
list, or approved equal in writing by the Engineer. 

(b) Construction Requirements.   Unless otherwise shown on the Plans, the rolled excelsior log ditch 
check shall be 20-inch in diameter. Netting at each end of the log shall be secured with metal 
clips or knotted ends to assure fiber containment. Standard length of each ditch check shall be 10 
feet. 

Stakes shall be a minimum of one inch square if wood, or minimum one inch diameter if metal.  
Stakes shall be 4 feet long, driven at a spacing of 2 feet on-center, 2 feet into the ground.  
Stakes shall be entwined with the mesh covering the roll on the downstream side, and angled 
with the direction of flow.  

When more than one log is required to span the ditch, logs shall be butted tightly end-to-end, 
and tied together with nylon fasteners ('zip-strips').  

280.25 Temporary Rock Check Dam.  This work shall consist of the furnishing of the 
equipment, labor and materials required to install rock check dam(s), as shown on the Plans and/or as 
directed by the Engineer.  Also included shall be all of the work necessary to maintain the device and to 
remove all materials when directed by the Engineer. 

(a) Materials.   All materials shall conform to the applicable requirements of Materials, Division 1000 
and specific references as follows: 

Filter Fabric ........................................................................ Article 1080.03 
Riprap, Gradation No. RR3 ................................................ Article 1005(c) 
Coarse Aggregate, CA-3 ................................................... Article 1004.01(c) 

(b) Construction Requirements.  The rock check dam shall be constructed to the width and height 
shown on the Plans.  Geotextile fabric shall be placed below the riprap.  Riprap, gradation No. 
RR3, shall be placed to the width of the ditch with a one-foot layer of CA-3 coarse aggregate 
placed against the upstream face. 

On completion of the project, all materials shall become the property of the Contractor and shall 
be removed from the site. 
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The Contractor shall maintain the device until all work on the Contract has been completed and 
approved.  Maintenance shall consist of the repair of the device where damaged by any cause. 

280.26 Culvert Inlet Protection – Fence.  This work shall consist of the furnishing of the 
equipment, labor, and materials required to install culvert inlet protection of fence as shown on the Plans.  
Also included shall be all of the work necessary to maintain the device and to remove the fence and 
sediment when construction is complete.  

(a) Materials.   All materials shall conform to the applicable requirements of Materials, Division 1000 
and specific references as follows: 

Fencing .............................................................................. Article 1006.27 
Silt Fence Fabric ................................................................ Article 1080.02 

(b) Construction Requirements.   The culvert inlet protection – fence shall be constructed of super silt 
fence in accordance with Article 280.10 of these Supplemental Specifications and the applicable 
Tollway Standard Drawing, except the maximum post spacing shall be 6 feet. 

The Contractor shall maintain the installation until completion and final acceptance of the 
Contract.  Maintenance shall consist of the repair of the device where damaged by any cause, 
including third parties.  On completion of the project, all materials shall become the property of the 
Contractor and shall be removed from the site.   

280.27 Culvert Inlet Protection – Stone.   This work shall consist of the furnishing of the 
equipment, labor and materials required to install culvert inlet protection – stone as shown on the Plans 
and/or as directed by the Engineer.  Also included shall be all of the work necessary to maintain the 
device and remove all materials when directed by the Engineer. 

(a) Materials.   All materials shall conform to the applicable requirements of Materials, Division 1000 
and specific references as follows: 

Filter Fabric ........................................................................ Article 1080.03 
Riprap, Gradation No. RR4 ................................................ Article 1005.01(c) 
Coarse Aggregate, CA-2 ................................................... Article 1004.01(c) 

(b) Construction Requirements.   The culvert inlet protection – stone shall be constructed to the width 
and height shown on the Plans.  Geotextile fabric shall be placed below the riprap.  Riprap, 
gradation No. RR4 shall be placed in accordance with applicable detail in the Tollway Standard 
Drawing.  A one-foot layer of CA-2 coarse aggregate shall be placed against the upstream face. 

The Contractor shall maintain the installation until completion and final acceptance of the 
Contract.  Maintenance shall consist of the repair of the device where damaged by any cause, 
including third parties.  On completion of the project, all materials shall become the property of 
the Contractor and shall be removed from the site.   

280.28 Creek Buffer Strip and Silt Fence.  This work shall consist of the furnishing of 
equipment, labor and materials required to install creek buffer strip and silt fence. 

(a) Materials.   All materials shall conform to the applicable requirements of Materials, Division 1000 
and specific references as follows: 

Articles 280.05(a) and 280.23(a) of these Supplemental Specifications shall apply. 

(b) Construction Requirements.   This work shall be performed in accordance with Articles 280.04 
and 280.05 of these Supplemental Specifications.  Preservation and/or re-establishment of the 
buffer zone shall be as shown on the Plans or as directed by the Engineer. 
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280.29  Method of Measurement 
MANAGEMENT OF EROSION AND SEDIMENT CONTROL will be measured for payment per 

calendar month or fraction thereof. 

EROSION AND SEDIMENT CONTROL-EXCAVATION will be measured for payment in its original 
position by cross-sections taken by the Engineer with the volume in cubic yards computed by the average 
end area method. Distances between end areas will be measured along a base line established by the 
Engineer.  

Where material has been excavated beyond the designated limits without authority, the materials 
so excavated will not be measured for payment. No measurements will be made of embankment placed 
to fill these excavations to final grades. 

EROSION AND SEDIMENT CONTROL-CLEANOUT will be measured and the volume calculated 
in cubic yards. 

SILT FENCE will be measured for payment in feet of fence erected. Measurement will be from 
center to center of end posts. 

RE-ERECT SILT FENCE will be measured in feet of silt fence erected. 

TEMPORARY SWALE will be measured along the centerline in feet of swale constructed 
regardless of width of swale specified. 

STABILIZED CONSTRUCTION ENTRANCE will be measured for payment and the area 
calculated in square yards.  Aggregate used for maintenance of the entrance shall be considered as 
included in the contract unit price for STABILIZED CONSTRUCTION ENTRANCE. 

TEMPORARY STREAM CROSSING will not be measured separately for payment, but will be 
measured as TEMPORARY RIPRAP by weight in tons, and as TEMPORARY PIPE in feet. The riprap 
may be weighed at the place of loading in the trucks, or at such other point as the Engineer may direct. 

TEMPORARY PIPE will be measured in feet completed. 

SUPER SILT FENCE will be measured for payment in lineal feet. Measurement will be from center 
to center of end posts. 

TEMPORARY PIPE SLOPE DRAINS will be measured in feet completed. The length measured is 
along the centerline of the installed pipe including the length of the inlet structure. The relocation and 
reinstallation of the flared end section will not be included in the measured length. All connections, 
anchors and geotextile materials used to install or reinstall the temporary pipe slope drains will not be 
measured for payment. 

TREE PROTECTION will be measured in feet of fencing erected. 

DEWATERING BASINS will not be measured separately for payment but shall be measured as 
TEMPORARY RIPRAP and EROSION AND SEDIMENT CONTROL - EXCAVATION. 

TEMPORARY CHANNEL DIVERSION will not be measured separately for payment, but will be 
measured as EROSION AND SEDIMENT CONTROL - EXCAVATION per cubic yard, TEMPORARY 
RIPRAP per ton, and SILT FENCE in feet and GEOTEXTILE FABRIC CLASS C in square yards.  Earth 
plugs and dams will not be measured for payment. 
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TEMPORARY RIPRAP will be measured by weight in tons. The Contractor shall furnish or arrange 
for the use of scales as specified in Article 109.01(b), and of a type approved by the Engineer, to weigh 
loaded trucks. The riprap may be weighed at the place of loading in the trucks, or at such other point as 
the Engineer may direct. GEOTEXTILE will not be measured for payment when used with temporary 
riprap. 

TEMPORARY STABILIZATION WITH STRAW MULCH will be measured in acres.  Fertilizer 
nutrients, seeds, seed bed preparation, seed application, straw mulch application and wood fiber mulch 
application will not be individually measured for payment, but will be considered as included in the 
Contract unit price for TEMPORARY STABILIZATION WITH STRAW MULCH. 

If shown on the Plans, SAME-DAY STABILIZATION will be included in the other unit price items 
utilized.  If not shown on the Plans, SAMEDAY STABILIZATION will be measured and calculated in 
square yards of area stabilized. 

DIVERSION DIKE will be measured along the centerline in feet of dike constructed, regardless of 
width of dike specified. 

RECTANGULAR INLET PROTECTION will be measured on the basis of each structure protected.  
If constructed as super silt fence, payment will be made as RECTANGULAR INLET PROTECTION. 

FILTER FABRIC INLET PROTECTION will be measured on the basis of each structure so 
protected. 

GEOTEXTILE FABRIC CLASS C will be measured for payment in its final position and the area 
calculated in square yards. Overlaps, check slots, anchor slots and buried edges will not be measured. 

STONE OUTLET STRUCTURE SEDIMENT TRAP will not be measured separately for payment but 
shall be measured as TEMPORARY RIPRAP in tons and EROSION AND SEDIMENT CONTROL - 
EXCAVATION in cubic yards. 

TEMPORARY DITCH CHECK URETHANE FOAM/GEOTEXTILE will be measured per each 
seven (7) foot length. 

TEMPORARY DITCH CHECK ROLLED EXCELSIOR LOG will be measured per each 10-foot 
length. 

TEMPORARY ROCK CHECK DAM will not be measured separately for payment, but will be 
measured as TEMPORARY RIPRAP in tons. 

FLOTATION BOOM will be measured for payment in feet measured along the centerline of the 
boom. 

SEDIMENT BASIN will not be measured separately for payment, but will be measured as 
EROSION AND SEDIMENT CONTROL - EXCAVATION in cubic yards, TEMPORARY RIPRAP by weight 
in tons and SEDIMENT BASIN DEWATERING DEVICE in feet completed. 

SEDIMENT BASIN DEWATERING DEVICE will be measured in feet of drain pipe installed.  Clay 
dam, riser pipe, concrete base for riser pipe and filter cloth over wire mesh will not be individually 
measured for payment, but will considered as included in the Contract unit price for SEDIMENT BASIN 
DEWATERING DEVICE. 

CULVERT PROTECTION – FENCE will not be measured separately for payment, but will be 
measured as SUPER SILT FENCE in feet. 
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CULVERT INLET PROTECTION – STONE will not be measured separately for payment, but will 
be measured as TEMPORARY RIPRAP in tons. 

CREEK BUFFER STRIP AND SILT FENCE will not be measured separately for payment, but will 
be measured as SILT FENCE in feet and TEMPORARY DITCH CHECK URETHANE FOAM/ 
GEOTEXTILE PER Each. 

280.30 Basis of Payment 
Payment for MANAGEMENT OF EROSION AND SEDIMENT CONTROL will be made at the 

Contract unit price per calendar month or fraction thereof, which payment shall constitute full 
compensation for furnishing all materials, labor and incidentals necessary to manage the Erosion and 
Sediment Control Schedule and provide co-inspection by the Erosion and Sediment Control Manager. 

Payment for EROSION AND SEDIMENT CONTROL-EXCAVATION, measured as specified, will 
be made at the Contract unit price per cubic yard, which payment shall constitute full compensation for 
clearing, excavating, hauling and disposing of excavated materials, for maintaining the work and 
backfilling upon completion of the management of Erosion and Sediment Control. 50% of the payment for 
this work will be made upon the completion of the excavation and the balance will be paid upon 
completion of the backfilling of the facility. 

Payment for EROSION AND SEDIMENT CONTROL-CLEANOUT measured as specified, will be 
made at the Contract unit price per cubic yard, which payment shall constitute full compensation for 
excavating, hauling and disposing of excavated materials and completing the work as specified. 

Payment for SILT FENCE, complete in place and accepted, will be made at the Contract unit price 
per foot of fence. 

RE-ERECT SILT FENCE will be made at the Contract unit price per foot of silt fence re-erected. All 
payments shall constitute full compensation for all material, labor, equipment, tools and incidentals 
needed to complete the work. No payment for final removal will be made as payment is included in the 
bid for the first placement of the fence. Fabric found to be unusable shall be replaced and payment is 
included in the unit price for this item. 

Payment for TEMPORARY SWALE measured as specified will be made at the Contract unit price 
per foot of the type specified, which payment shall constitute full compensation for excavating and 
stabilizing temporary swales with the materials specified. 

Payment for STABILIZED CONSTRUCTION ENTRANCE will be made at the Contract unit price 
per square yard, measured as specified, which payment shall constitute full compensation for furnishing, 
transporting and placing the materials specified, including all overhangs, cutting and trimming. 

Payment for AGGREGATE BASE COURSE used for maintenance top dressing will be made at the 
Contract unit price per ton, which payment shall constitute full compensation for furnishing, transporting, 
placing, compacting and final removal of the materials specified. 

Payment for TEMPORARY STREAM CROSSING will be made at the contract unit price per ton for 
TEMPORARY RIPRAP. 

Payment for TEMPORARY PIPE will be made at the Contract unit price per foot of pipe, of the size 
and type specified. 

Payment for SUPER SILT FENCE, complete in place and accepted, will be made at the Contract 
unit price per foot of fence. 
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Payment for TEMPORARY PIPE SLOPE DRAINS of the diameter and type specified will be made 
at the Contract unit price per foot, which payment shall constitute full compensation for furnishing, 
delivering, installing, replacing and removal of the berms, pipe, flared end section and other associated 
materials. 

Payment for TREE PROTECTION will be made at the Contract unit price per foot. 

TEMPORARY RIPRAP measured as specified will be made at the Contract unit price per ton 
which payment shall constitute full compensation for excavation as required, furnishing and placing riprap 
and final removal of riprap and the furnishing, placing and removal of geotextiles. 

Payment for TEMPORARY STABILIZATION WITH STRAW MULCH will be made at the Contract 
unit price per acre which payment shall constitute full compensation for furnishing, handling, transporting, 
storing, and placing the materials involved. It also includes seedbed preparation, fertilizing, planting and 
all labor equipment, materials and incidentals necessary to complete the work as specified. 

Payment for SAME-DAY STABILIZATION will be made at the Contract unit price per square yard, 
which payment shall constitute compensation for the expedited stabilization of areas not shown on the 
Plans but as directed by the Engineer. Stabilization methods and materials shall be measured and paid 
for at the Contract unit price for those items. 

Payment for DIVERSION DIKE, measured as specified, will be made at the Contract unit price per 
foot of the type specified, which payment shall constitute full compensation for constructing and stabilizing 
the dike with the specified materials. 

Payment for RECTANGULAR INLET PROTECTION, complete in place and accepted, will be 
made at the Contract unit price for each structure protected. 

Payment for FILTER FABRIC INLET PROTECTION, complete in place and accepted, will be made 
at the Contract unit price for each structure protected.  

Payment for GEOTEXTILE FABRIC, CLASS C complete, in place and accepted will be made at 
the Contract unit price per square yard. 

Payment for STONE OUTLET STRUCTURE SEDIMENT TRAP complete in place and accepted 
will be made at the Contract unit prices for TEMPORARY RIPRAP per ton and EROSION CONTROL 
AND SEDIMENT CONTROL - EXCAVATION per cubic yard. 

Payment for TEMPORARY DITCH CHECK URETHANE FOAM/ GEOTEXTILE will be made at the 
Contract unit price for each seven (7) foot section installed as shown on the plans and removed as 
directed  

Payment for TEMPORARY DITCH CHECK ROLLED EXCELSIOR LOG will be made at the 
Contract unit price for each 10-foot section installed, as shown on the Plans, and removed as directed. 

Payment for FLOTATION BOOM will be made at the Contract unit price per foot of boom installed. 

Payment for SEDIMENT BASIN DEWATERING DEVICE will be made at the Contract unit price 
per foot of drain pipe installed, which price includes clay dam, riser pipe, concrete base for riser pipe and 
filter cloth over wire mesh. 

Payment for CULVERT INLET PROTECTION – FENCE, complete in place and accepted, will be 
made at the Contract unit price for SUPER SILT FENCE per foot. 
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Payment for CULVERT INLET PROTECTION – STONE, complete in place and accepted, will be 
made at the Contract unit price for TEMPORARY RIPRAP per ton. 

Payment for CREEK BUFFER STRIP AND SILT FENCE will be made at the Contract unit price for 
SILT FENCE per foot and TEMPORARY DITCH CHECK URETHANE FOAM/GEOTEXTILE per each. 

  



 

118 

Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 670. ENGINEERS FIELD OFFICE AND LABORATORY 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  
 

Replace this section in its entirety with the following: 
 

670.01 Description and Special Conditions 

(a) General.   This work shall consist of furnishing and maintaining field offices and field laboratories, 
including telephone services, heat, air conditioning, electricity, water, sanitary facilities, and janitor 
service, and furnishings in accordance with these Specifications. The number of offices and 
laboratories to be provided shall be as specified in the Special Provisions. The location of offices 
and laboratories shall be as specified in the Special Provisions or as approved by the Engineer. 

(b) Penalty.   Failure by the Contractor to meet the specified occupancy date for any field office or 
field laboratory shall be grounds for assessment of a penalty of $500 per day for each calendar 
day thereafter that such facility remains incomplete in any respect. Failure by the Contractor to 
equip, heat, cool, power, supply or clean the field office shall be grounds for assessment at a 
penalty of $500 per day for each calendar day that the field office remains incomplete after receipt 
of written notification from the Engineer. Such penalty shall be deducted from monies due or to 
become due the Contractor under the Contract. 

670.02 General Requirements. The buildings for offices and laboratories may be of new 
construction conforming to the requirements hereinafter specified, or the Contractor may rent or otherwise 
provide mobile units or suitable existing buildings of equivalent space and facilities in lieu of new 
buildings, subject to the approval of the Engineer. 

Unless otherwise specified or approved, field offices and field laboratories to be provided and 
maintained by the Contractor shall be independent of any facilities used by the Contractor, and all keys to 
such offices and laboratories shall be turned over to the Engineer. 

Unless otherwise approved by the Tollway each specified field office and field laboratory shall be 
fully equipped and complete in all respects and available for occupancy by the Engineer not later than 10 
calendar days after the effective date of Notice to Proceed, and shall be maintained by the Contractor to 
the satisfaction of the Engineer throughout the term of the contract and for a period of not less than 2 
weeks after the certified Date of Completion or any authorized extension thereof. 

Electrical service shall be 120-240V, min. 100 amp, capable of supporting anticipated electrical 
loads. 
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Telephone service shall be provided by the Contractor for each field office and laboratory as 
hereinafter specified. Such service shall be independent of and not connected to or extended from the 
Contractor’s or any other telephone service unless specifically requested by the Engineer. Telephone 
instruments shall be touch-tone, two-line, and six button units with “hold” and “inter-com” capability. The 
installation, monthly charges and billings for all calls within area codes 312, 773, 630, 708, 815 and 847 
shall be paid by the Contractor. Call-waiting shall be provided. Billings for calls to all other area codes 
may be presented to the Engineer for reimbursement. 

If, during any extended delay or suspension of the work, any field office or laboratory is vacated by 
the Engineer for the convenience of the Tollway, the Contractor shall assure the physical security of such 
premises and shall indemnify the Engineer against loss due to fire, flood, storm, theft, vandalism and 
other causes beyond the control of the Engineer. The Engineer shall not be required to remove or 
otherwise provide for the security of property and installed equipment for the purpose of minimizing the 
Contractor’s liability under this requirement. 

Parking spaces for not less than 8 passenger cars and/or trucks of not more than 8000 lbs. GVW 
shall be available at all times adjacent to each field office and laboratory for exclusive use by the 
Engineer, the Tollway, the Consulting Engineer, and their respective employees, agents, and 
representatives. 

Where there is insufficient area of all-weather surface to meet the parking requirements, the 
Contractor shall remove vegetation and top soil, grade the selected area to drain, and place material 
meeting the requirements of Article 351.02 in sufficient thickness to provide an all-weather surface for the 
specified vehicles. Upon expiration of the specified period of occupancy, the Contractor shall restore such 
parking areas to their original, or better, condition. Achievement of acceptable restoration may require the 
Contractor to apply any or all of the treatments specified in Sections 250, 252, 253, 254, and 280 as may 
be required by the Tollway. 

All costs incurred by the Contractor in providing, preparing, surfacing, and restoring parking areas 
shall be considered as included in the Contract unit price for Field Office and/or Field Laboratory. 

At the discretion and for the convenience of the Tollway, the Contractor may be given permission to 
locate field offices or laboratories on Tollway property. Such permission shall not relieve the Contractor of 
any responsibility for compliance with the requirements of this Section. 

670.03 Field Office 

(a) General.   The Contractor shall provide and maintain in good condition, a field office partitioned as 
directed by the Engineer, into not more than two offices, one washroom and two closets. 

Each field office shall meet the following requirements:  

(1) Ceiling: Minimum ceiling height to be 7"-0". 

(2) Openings: Minimum of one exterior door to be provided. 

(3) Signs: One sign identifying the Engineer, approximately 2'0" x 4'-0", provided, lettered, 
and placed by the Contractor as directed by the Engineer. 

(4) Washroom Facilities: Minimum of one flush toilet and one wash basin to be provided. If 
similar nearby washroom facilities are available for use, and are acceptable to the 
Engineer, washroom facilities need not be provided in the field office. 

(5) Closets: Equipped with locked doors and shelves as requested by the Engineer. 
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(6) Heating, Electrical, and Air Conditioning: Each field office shall be equipped with forced 
air, hot water or electric heat, electric services including adequate necessary fixtures 
and wall outlets as determined by the Engineer, air conditioning, and telephone service. 
The heating system shall be able to maintain a minimum temperature of 70°F and the 
air-conditioning system shall be able to maintain a maximum of 75°. 

(7) Furnishings: The following equipment and furniture, meeting the approval of the 
Engineer, shall be provided by the Contractor for use in field office:  

a. 2 desks and 2 rolling chairs with upholstered seat & back.  

b. 1 drafting table 371/2” x 48" and upholstered stool 

c. 1 file cabinet, legal size, 4 drawer, with lock 

d. 4 chairs 

e. 1 equipment cabinet with lock 

f. 1 carbon dioxide fire extinguisher (10 lb. rated capacity)  

g. 1 water cooler dispenser 

h. 1 first aid kit 

i. 1 copy machine capable of making 81/2" X 11" to 11" X 17" copies. The 
Contractor shall pay installation and rental charges, and shall provide all 
supplies and equipment necessary for operation of the copier. 

j. 1 scanner that meets the requirement of Article 105.19(c). 

(8) Mail Service: In urban and suburban areas the Contractor shall obtain and pay the rent 
on behalf of the Engineer for a post office box at the nearest or most accessible local 
post office. In rural areas the Contractor shall obtain permission from the local 
postmaster and install, for the exclusive use of the Engineer, a mail box near one 
designated field office for the delivery and pick-up of mail. 

(9) Janitorial Service: The field office shall be cleaned weekly, during normal working hours. 

(10) Security Alarm System: This system shall provide door contacts, combination 
microwave and passive infrared detectors and smoke detectors. This system shall 
activate an exterior alarm and shall send the alarm signal to a security service through 
telephone lines also utilizing a radio back-up system to the security service. 

(11) Broadband Internet Connectivity: The Contractor must establish broadband Internet 
connectivity in the Field Office for exclusive use of Tollway personnel and the CSE in 
order to effectively utilize the Web-based Program Management System.  T1, Cable 
modem, or DSL connectivity is acceptable.” 

(b) Field Office Classification.    Field offices shall be classified for payment according to floor area 
and special features required. 
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All field offices shall comply with Article 670.03 (a) as minimum requirements. 

  
(1) FIELD OFFICE, TYPE A 

a. Minimum floor space - 240 square feet. 

b. Special features - Field office shall be provided with three private telephone 
lines and three three-line touch-tone telephones as hereinbefore specified. 
The Contractor shall pay installation, service, and removal charges, together 
with the billings for all calls within the area codes of 312, 773, 630, 708, 815 
and 847. Telephone service shall remain connected throughout the 
specified period of occupancy regardless of delays or suspensions of work. 
These lines shall have “call-waiting”. 

(2) FIELD OFFICE, TYPE B 

a. Minimum floor space - 500 square feet. 

b. Special features - a facsimile machine with maintenance agreement and 
supplies, subject to the approval of the Engineer. 

c. In addition to the touch-tone telephone service for FIELD OFFICE, TYPE A, 
two additional telephone lines shall be provided. One is to be used with a 
fixed modem for direct two-way communication with off-site computer 
equipment. The other line is for the exclusive service of the facsimile 
machine. Such telephone lines shall remain available for the exclusive use 
of the Engineer throughout the specified period of occupancy regardless of 
delays or suspensions of work. The lines shall not have “call-waiting”. 

d. In addition to Article 670.03(a), the photocopy machine shall be subject to 
the following additional requirements: 

Minimum rate of 30 copies per minute. 
Reduce and enlarge capabilities. 
Darkening and lightening capabilities. 
Collating capabilities. 
Original & copy sizes 81/2" x 14" & 11" x 17" 
The Contractor shall pay installation and rental charges, and shall provide 
all paper, supplies and equipment necessary for operation of the copier.  

 
(3) FIELD OFFICE, TYPE C 

a. Minimum floor space 1000 square feet. 

b. Special Features - Same as FIELD OFFICE, TYPE B. 

 
(4) FIELD OFFICE, TYPE C (MODIFIED) 

a. Minimum floor space 1000 square feet. 

b. Special features - same as FIELD OFFICE, TYPE B plus the following:  

c. Twelve 72" x 30" folding tables and rolling chairs.  

d. 200 lineal feet of 13" high x 10" deep shelving.  

e. 40 lineal feet of 13" high x 24" deep heavy duty shelving.  

f. 10 file cabinets, letter size, 2 drawer. 

g. four drawer legal size, insulated file cabinets. 

h. 14 clamp-mounted incandescent desk lamps., 
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i. Rolling, floor rack with capacity for 24 plan clamps along with 24 plan 
hanging clamps. 

j. Coat rack with top shelf 48" long.  

k. 4' x 8' cork bulletin board. 

l. 4' x 8' white board. 

m. 25" x 20" x 29" Copier stand with two shelves  

n. desk dividers. 

o. 5 drawer steel flat file for plan drawings. 

p. 1 office style refrigerator with a minimum size of 8 cu-ft. 

670.04 Field Laboratory.   The Contractor shall provide and maintain in good condition, in the 
near vicinity of the FIELD OFFICE or as directed by the Engineer, a laboratory for the exclusive use of the 
Engineer for inspection and testing of materials as required for the Contract. 

Each laboratory shall have a floor area of not less than 240 square feet (approximately 8' X 30') 
partitioned as directed by the Engineer into one work space, one washroom, and one closet. Its general 
construction, equipment, and facilities shall be the same as prescribed for the Field Office, Type A, except 
as follows: 

(a) Should the Engineer so direct, one of the telephones provided for the field office shall be installed 
in the FIELD LABORATORY. 

(b) In the event nearby washroom facilities are available, the Contractor will not be required to furnish 
such facilities for the FIELD LABORATORY. 

The following equipment and furnishings, meeting the approval of the Engineer, shall be provided 
for use in the field laboratory: 

1 hooded exhaust fan of at least 750 cfm at the work station where bituminous 
extraction tests will be performed 

1 desk and chair 
1 drafting table and stool 
1 file cabinet, legal size, 4 drawers 
2 chairs 
1 equipment cabinet with lock 
1 carbon dioxide fire extinguisher (10 lb. rated capacity)  
1 water cooler dispenser 
1 first aid kit 

670.05 Method of Measurement.  FIELD OFFICE, TYPE A; FIELD OFFICE, TYPE B; FIELD 
OFFICE, TYPE C; FIELD OFFICE, TYPE C (MODIFIED) and FIELD LABORATORY will be measured for 
payment on a per building or unit basis per month for each type of field office or field laboratory provided 
and maintained by the Contractor. 

670.06 Basis of Payment.  Payment for FIELD OFFICE, TYPE A; FIELD OFFICE, TYPE B; 
FIELD OFFICE, TYPE C; FIELD OFFICE, TYPE C (MODIFIED) and FIELD LABORATORY will be made 
at the Contract Unit price per each/per month, which payment shall constitute full compensation for 
furnishing the specified unit, (office or laboratory) complete with all enumerated equipment and facilities, 
including maintenance, repairs, and replacement, janitor service, telephone service, and for removal or 
disposal of the building or mobile unit upon completion of the Contract. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 671. MOBILIZATION - TOLLWAY  
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  

 
Replace this section in its entirety with the following: 

671.01 Description.   This item shall consist of preparatory work and operations necessary for 
the movement of personnel, equipment and incidentals to the project site for the establishment of offices, 
buildings and other facilities necessary for work on the project and for all other work operations which 
must be performed or costs incurred when beginning work on the project.   

 
The amount which a Contractor will receive payment for, according to the following schedule, will 

be limited to six (6) percent of the Contract Award Amount.  Should the bid price for this item exceed six 
(6) percent of the Contract Award Amount, the portion in excess of six (6) percent will not be paid until 
ninety (90) percent of the Adjusted Contract Amount is earned. The Adjusted Contract Amount is defined 
as the Contract Award Amount plus the amount of any approved change order and/or extra work order. 

671.02 Method of Measurement and Basis of Payment.   MOBILIZATION, TOLLWAY will be 
measured on a lump sum basis and payment will be made in accordance with the following schedule: 

(a) Upon submittal of a Tollway approved schedule per Article 108.02 and submission of the first 
estimate, 75 percent of this pay item, but no more than 4.5 percent of the Contract Award Amount 
will be paid. 

(b) When 10 percent or more of the Contract Award Amount is earned and submitted on a partial pay 
estimate, an additional 15 percent of the pay item, but no more than 0.9 percent of the Contract 
Award Amount, will be paid. 

(c) When 90 percent of the Adjusted Contract Amount is earned and submitted on a partial pay 
estimate, the remaining 10 percent of the pay item will be paid along with any amount bid in 
excess of six (6) percent of the Contract Award Amount. 

Nothing herein shall be construed to limit or preclude partial payment for other items as provided for 
by the contract. 

 

 



 

124 

Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 701. WORK ZONE TRAFFIC CONTROL AND PROTECTION 
 

Issued February 7, 2012 

 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  

Replace this section in its entirety with the following: 
 

701.01 Description and Special Conditions 
 

(a) General.  This work shall consist of the furnishing, installation, maintenance, relocation and 
removal of all standard signs, barricades, cones, warning lights, flaggers and other devices which 
are used for the purpose of warning, regulating, directing or otherwise controlling the flow of traffic 
where a public trafficway must be established and maintained through construction on the 
Tollway and Local and State Roads included in the work. Standard signs are those signs which 
appear in the MUTCD and the Illinois Supplement except those in Section 2E through 2J. 

The Contractor shall furnish, install, maintain, and remove all specified traffic control devices as 
well as any additional devices determined necessary by the Engineer in accordance with the 
Contract Plans, Special Provisions, and the latest edition of the “Manual on Uniform Traffic 
Control Devices for Streets and Highways” with Illinois Supplement (MUTCD), which manual 
shall be understood to be a contract document. The Contractor shall also follow the procedures 
set forth in the Illinois Tollway Roadway Traffic Control and Communications Manual, the 
Illinois Tollway Quality Standard for Work Zone Traffic Control Devices, the Illinois Tollway 
Signage Guidelines, the Illinois Tollway Lane Closure Guide, and the Illinois Tollway Lane 
Closure Reference Guide. This work shall also include the furnishing of flaggers for the 
installation and removal of temporary pavement markings, as required by the Engineer, unless 
otherwise provided. 

In the event of severe weather conditions, the Contractor shall provide additional personnel and 
equipment to maintain all traffic control devices. In such conditions and in addition to general 
maintenance requirements, Contractor personnel shall maintain continuous surveillance and 
shall continuously realign and relocate all traffic control devices displaced by wind, traffic, 
Contractor operations, or any other cause. 

The existence of general roadway illumination shall not relieve the Contractor of his 
responsibility for furnishing and maintaining any of the protective facilities hereinafter specified. 

Whenever workmen are working within 30 feet of the traffic flow, the Contractor shall use a 
radar emulator to affect reduced traffic speed. 

(b) Penalties 

(1) Non Compliance with Specifications.   The Contractor will be subject to a penalty of 
$1000 or 0.05 percent of the awarded contract value, whichever is greater, per incident 
per day, to be deducted from the next pay estimate due the Contractor, for each 
occurrence when the Engineer determines that the Contractor or his Subcontractor is 
not in full compliance with the Maintenance of Traffic Specifications. 
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(2) Failure to Respond.   The Contractor shall be required to respond within 1/2 hour to any 
request from the Engineer for re-aligning, replacing or moving traffic control devices or 
Temporary concrete barrier, or otherwise re-establishing compliance with the 
Maintenance of Traffic Specifications. “Respond” is interpreted to mean on the job 
preparing to make repairs. Failure by the Contractor to so respond shall be grounds for 
a penalty of $1000 or 0.05 percent of the awarded contract value, whichever is greater, 
for each and every occurrence, to be deducted from the next pay estimate due the 
Contractor. 

(3) Failure to Repair Impact Attenuators, Temporary.   If during the term of the Contract, any 
Impact Attenuators, Temporary furnished and installed by the Contractor is damaged or 
displaced by any cause or event, the Contractor shall be responsible for repairing, 
replacing and/or realigning the component modules and restoring the system to the 
intended configuration. 

The Contractor shall complete all such necessary system restoration within 24 hours of 
notification by the Engineer. Failure to comply with this requirement shall be grounds for 
a daily penalty of $1000 or 0.05 percent of the awarded contract value, whichever is 
greater  for each day or portion thereof (after the initial 24 hour period) that the directed 
restoration remains incomplete, to be deducted from the next pay estimate due the 
Contractor. 

 
(4) Loss or Damage to Tollway-Owned Devices.   The Contractor will be required to remove 

all traffic control devices furnished by the Tollway which are installed and maintained by 
him under the contract and deliver them to the Tollway’s Sign Shop in Naperville, IL. All 
such traffic control devices shall remain in place until specific authorization to relocate 
the traffic control devices is received from the Engineer for stage changes or 
modifications of lane closures. 

The cost of any Tollway-owned signs damaged beyond re-use or lost due to the 
Contractor’s negligence will be deducted from the monies due the Contractor under the 
item Maintenance of Traffic pay item at the rate of $100.00 per square foot of sign so 
lost or damaged or the sign shall be replaced in - kind. 

 
(5) Non-Compliance with IDOT Maintenance of Traffic.   To ensure a prompt response to 

incidents involving the integrity of the work zone traffic control devices, the Contractor 
shall provide a telephone number where a responsible individual can be contacted on a 
24-hour-a-day basis. When the Engineer is notified or determines a deficiency exists, 
he/she shall be the sole judge as to whether the deficiency is an immediate safety 
hazard. The Contractor shall dispatch sufficient resources within 2 hours of notification 
to make needed corrections of deficiencies that constitute an immediate safety hazard. 
Other deficiencies shall be corrected within 12 hours. If the Contractor fails to restore the 
required traffic control and protection within the time limits specified above, the Engineer 
will impose a daily monetary deduction for each 24-hour period (or portion thereof) the 
deficiency exists. This time period will begin with the time of notification to the Contractor 
and end with the Engineer’s acceptance of the corrections. The daily deduction will be 
$1000 or 0.05 percent of the awarded contract value, whichever is greater, per day. In 
addition, if the Contractor fails to respond, the Engineer may correct the deficiencies and 
the cost thereof will be deducted from monies due or which may become due the 
Contractor. This corrective action will in no way relieve the Contractor of his/her 
contractual requirements or responsibilities. 

 701.02 Materials.   All materials used for the various traffic control devices shall conform to the 
applicable requirements of Materials, Division 1000 of the Standard Specifications. 
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701.03 Devices 

(a) Barricades.  Barricade sheeting shall meet the initial minimum brightness values of Article 
1106.02. 

Type II barricades shall be constructed of non-metallic materials and shall have no rigid stay 
bracing for the “A” frames. Details of barricade fabrication are to be submitted and approved by 
the Tollway. Type I barricades shall be constructed of lightweight materials and shall not utilize 
rigid stay bracing for the “A” frames. 

Barricades shall be weighted as required to resist knock-down from wind-blast generated by 
passing vehicles. Under no circumstances shall weights be placed on top of the barricades. 

Unless otherwise specifically provided in these Specifications, the Plans, or the Special 
Provisions, barricades shall be equipped with steady burning lights meeting the requirements of 
Article 701.03 (e). 

(b) Cones.  Cones used to channelize traffic on the Tollway shall have a nominal height of 28 inches. 
All cones shall have a broadened, weighted base and shall be made of material that is able to 
withstand impact without damage to the cones or to vehicles. The Contractor shall certify that 
they are NCHRP 350 compliant. 

The dominant color of cones shall be fluorescent orange. All cones shall be kept clean and 
bright for maximum visibility. The use of cones for lane closures or traffic control during hours of 
darkness will not be permitted, except in extreme emergency conditions. 

(c) Plastic Drums.  Drums shall be 18" minimum diameter, 36" high in accordance to Standard 
701901. Drums shall be non-metallic and have alternating reflectorized orange and reflectorized 
white horizontal, circumferential stripes 4 inches to 8 inches in width. There shall be at least three 
orange and at least two white stripes on each drum. If nonreflective spaces are left between the 
orange and white stripes, they shall be no more than 2 inches in width. All nonreflectorized 
portions of the drums shall be orange or white. Drums may be slightly conical in shape and may 
have one or more flat surfaces to minimize rolling when hit. 

Drum sheeting shall meet the initial minimum brightness values as shown in Article 1106.02.  

Where plastic drums are specified, Type II barricades may be used in lieu of drums. If flashing 
or steady burning lights are required for drums, this requirement shall be extended to the Type 
II barricades. Drums and Type II barricades shall not be intermixed within an individual taper or 
string of devices. This does not prohibit drums from being used in a taper section with Type II 
barricades being used in the tangent section, or vice versa. If flashing or steady burning lights 
are not required, the Contractor shall certify the plastic drums are NCHRP 350 compliant. 

(d) Signs.   All signs must meet the approval of the Engineer. Such signs shall be either plywood or 
aluminum for signs under 24 square feet and plywood only for signs over 24 square feet. Signs 
utilizing a base of fabric, fiberboard or other flexible or frangible material will not be permitted. 

Plywood shall be exterior type B-B high density overlay plywood or better conforming to NIST 
specification PS-1 for construction and industrial plywood. Use 0.50 inch thick plywood for all 
sign panels. 

Abrade, clean, and degrease the face of the plywood panel according to methods 
recommended by the manufacturer of the retroreflective sheeting. Treat the edges of the 
plywood panel with an approved edge sealant. 
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Aluminum shall be flat aluminum sheet conforming to ASTM B209, alloy 6061-T6 or 5052-H38. 
Thickness shall be 0.080 inch for panels having no dimension greater than 48 inches and 0.125 
inch for panels having any dimension more than 48 inches. 

Sign faces shall be reflective sheeting meeting the requirements of Section 1106, with 
appropriate legend and/or symbols. The design features of the signs including such items as 
shape, color, corner radius, border width, letter size, legend placement and symbol dimensions 
shall be in accordance with the Plan details and with the publications entitled “Standard 
Highway Signs” and “Standard Alphabets for Highway Signs” published by the Federal 
Highway Administration. All sign sheeting shall meet the initial minimum brightness values as 
shown in Article 1106.01. All diamond-shaped construction warning signs used on mainline, 
crossroads and ramps shall be fluorescent orange in color. 

All temporary sign supports shall be furnished by the Contractor. Portable supports shall be 
designed and constructed to yield upon impact to minimize hazard to motorists, but shall be 
sturdy enough to resist knock-down from wind-blast generated by passing vehicles. Sandbags 
shall be used as needed to provide stability. 

Temporary post-mounted signs shall be mounted on wood posts no larger than 4 x 4 inches or 
on steel or aluminum supports of a size that will not constitute a hazard to motorists and shall 
be approved by the Engineer. 

Construction traffic signs necessary only during working hours shall be removed or covered 
during non-working hours. 

  
(e) Warning Lights.  There are three types of warning lights which may be specified for use in 

connection with barricades and signs: Type A, Low Intensity; Type B, High Intensity and Type C, 
Steady Burn. All are defined as portable, lens directed, enclosed lights emitting a yellow color. 
Lights shall be in accordance with the current requirements of the ITE Standard for Flashing and 
Steady Burn Warning Lights. 

Unless otherwise shown in the Plans or directed by the Engineer, Type A and Type C lights 
shall be uni-directional, visible from one side only. 

Warning lights shall consist of a metal or plastic case, transistorized electrical circuit, and head. 
Lights shall be visible from 3000 feet under both day and night conditions. All lights shall meet 
the approval of the Engineer. 

Warning lights utilizing an internal power source (batteries) shall be so constructed that when 
batteries are installed, the terminals are on top of the battery. Batteries shall be confined within 
the case. Terminals on the batteries may be either plug or spring type. All electrical connections 
shall be of noncorrosive material. 

The case for the battery shall be constructed of aluminum, galvanized steel or high impact-
resistant plastic. The case shall have vandal-proof fastenings for mounting on barricades or 
signs. The case shall be weatherproof. 

Batteries shall be provided by the Contractor but shall not be installed until the light is ready to 
be used. The Contractor shall replace all batteries at such times as may be directed by the 
Engineer. 

Each light shall utilize a removable transistor circuit which shall be in a weatherproof, 
hermetically sealed container. Each light shall have a separate, concealed manual switch that 
can be activated externally by a special key. 
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The head for each light shall consist of a housing, reflector, light bulb, and lens(es). The head 
shall be capable of rotation up to 180 degrees about its vertical axis. The head shall be sealed 
against outside atmospheric conditions and attached to the case by an acceptable and 
approved means. The lens shall be 7 inches in diameter and shall be amber in color, in 
accordance with the requirements of the MUTCD. 

Type A and Type C lights shall be equipped with a 0.35 to 0.55 watt bulb or L.E.D. equivalent. 
Bulbs for high intensity Type B units shall be at least 4 watts or L.E.D. equivalent. 

Where warning lights on barricades are required, they shall be installed at a minimum mounting 
height of 36 inches to the bottom of the lens. 

Any lights reported out of order by the Engineer shall be replaced or repaired by the Contractor 
within 12 hours after notification. 

(f) Arrow Boards.   Arrow boards shall be used where shown in the plans. 

Flashing “pass right” or “left” patterns, other than simultaneous shaft, shall not be used. 

It shall be capable of displaying a simultaneously flashing shaft to the right and to the left, as 
well as a flashing shaft with simultaneous right and left. In addition, each board shall be 
capable of operating in a caution mode with four or more flashing lamps arranged in a pattern 
which will not indicate direction. 

The boards shall be rectangular in shape and finished in nonreflective flat back with the lamps 
recess-mounted or with hoods surrounding at least the upper half of the lamps. 

The lamps shall be amber 12-volt, sealed beam units, hooded and spaced so as to 
substantially fill the board. The board shall have a flat black background. All arrow boards shall 
be composed of at least 5 lighted lamps at an angle of 35 to 60 degrees measured from the 
horizontal. Shafts for Patterns 2 and 3 shall be composed of at least 4 lighted lamps (3rd pulse) 
and shall be composed of at least 3 lighted lamps for Pattern 4. Shafts in the bidirectional mode 
shall be composed of 3 lighted lamps for Types B and C units. A dimmer control shall be 
provided and shall be capable of varying the lamp voltage from 6.0 volts to 12 volts. Trailer-
mounted units shall be equipped with a photoelectrically operated switch capable of varying the 
lamp voltage from 6 Volts for nighttime use to 12 Volts for daylight use. Roof-mounted units 
may be equipped with a manually operated voltage control switch. 

The power to operate the arrow board shall be supplied from self-contained batteries, (with or 
without a solar panel generator), a vehicle’s electrical system, a gasoline or diesel fueled 
generator, or an external power source. Trailer mounted units may be equipped with 
permanently-mounted fuel tanks no greater than 25 gallons (U.S.) in capacity. Additional fuel 
shall not be stored near the trailer. 

Where external power is used, the cable placement shall meet the approval of the Engineer 
and all electrical codes applicable to the area shall be observed. When greater than 24 volts is 
supplied externally, the service cable shall be fused at a location sufficiently removed from the 
unit so as to leave no live wires exposed at or near the unit in the event of a vehicular collision. 

Where batteries are used as the primary power source, they shall be of sufficient capacity to 
provide, between charging, 11 volts or greater to each of the lamps in any mode for a period of 
at least 72 continuous hours of operation at full daylight intensity. Units that operate on battery 
power shall have a permanently-mounted voltmeter which shall be wired so as to measure the 
voltage available to the lamps. 
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Trailer-mounted units, utilizing gasoline or diesel fueled generators or external power source, 
shall be equipped with storage batteries wired so that the unit will automatically switch to 
battery power in the event of failure of the primary power source. The batteries shall be capable 
of providing sufficient capacity to operate the units for a minimum of three continuous hours in 
any mode at 11 volts or greater. 

Operations and components of the boards shall be as follows: 

Flash Rate: 25 to 40 Flashes/Minute (no lamps shall remain illuminated during “off” time). 

Percent on Time:     1st Pulse - 75% 
2nd Pulse - 50% Sequencing 
3rd Pulse - 25% Patterns 
Bidirectional - 50% 
Simultaneous - 50% 

  
Board Type:  B C  
Mounting Truck or Trailer Trailer 
Minimum Bd. Size: 2.5’ X 5' 4' X 8' 
Minimum Lamp Size: PAR 36, PAR 46, 
Minimum Candle Power 
at Design Voltage: 7,000 8,800 
Minimum Mounting Height: 6' Truck 
(Pavement to bottom of board) 7' Trailer 7' 

(g) Portable Changeable Message Signs (PCMS).  PCMS used to provide advance warning and 
information on the Tollway should have the front face of the sign covered with a protective 
material. The color of the elements should be yellow or orange on a black background. 

The PCMS should be visible from 3000 feet under both day and night conditions. Each sign 
character shall be clearly legible from a minimum distance of 600 feet for nighttime conditions 
and 800 feet for normal daylight conditions. The message should have adjustable display rates, 
so that the entire message can be read at least twice at the posted speed or the anticipated 
speed. 

The control system should include a display screen for reviewing messages and be capable of 
maintaining memory when power is interrupted. 

The message sign operating software shall be National Transportation Communication 
Infrastructure Protocol (NTCIP) compliant and must be compatible and functional with Illinois 
Tollway Traffic Operation Center (TOC) Sign Control Software. 

The PCMS should be equipped with a power source and battery back-up to provide continuous 
operations. 

The bottom of the PCMS shall be a minimum of 7 feet above the roadway when operating. This 
height may be reduced to a minimum of 5 feet during high wind conditions to assure stability of 
the PCMS. 

(h) Personal Protective Equipment.  All personnel on foot, excluding flaggers, within the Contract 
limits shall wear a fluorescent orange, fluorescent yellow/green, or a combination of fluorescent 
orange and fluorescent yellow/green vest meeting the requirements of ANSI/ISEA 107-2004 for 
Conspicuity Class 2 garments. Other types of garments may be substituted for the vest as long as 
the garments have a manufacturer’s tag identifying them as meeting the ANSI Class 2 
requirements. 
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(i) Flagging Equipment.   Whenever a flagger is required to be assigned to traffic control for daytime 
operations, the flagger(s) shall be equipped with a fluorescent orange, fluorescent yellow/green, 
or a combination of fluorescent orange and fluorescent yellow/green vest meeting the 
requirements of ANSI/ISEA 107-2004 for Conspicuity Class 2 garments and flagger traffic control 
paddles. If the flagger is required during nighttime operations, the flagger shall be equipped with a 
full-body garment of fluorescent orange or fluorescent orange and fluorescent yellow-green 
meeting the requirements of ANSI/ISEA 107-2004 for Conspicuity Class 3 garments. All 
maintenance workers are required to wear ANSI Class 3 apparel during nighttime operations. 

Hard hats shall be worn by all persons in a construction or maintenance area. 

(j) Truck Mounted Attenuators.  Truck mounted attenuators, equivalent to Model ALPHA 60 MD 
manufactured by Energy Absorption Systems, Incorporated of Chicago, Illinois shall be mounted 
on a vehicle meeting the recommendations of the attenuator manufacturer. These vehicles shall 
not be used to haul liquid marking materials, solvents or fuels. 

(k) Radar Emulator.   This device will alert drivers with radar detectors. Devices originally designed 
or intended for applications in the measurement of speed, security systems, ingress/egress 
controls, traffic counting or traffic signal activations shall not be used. The device’s 
configuration shall accommodate an efficient combined forward and rear facing coupled 
application, resulting in a single, horizontally mounted two-way operational unit. 

Devices and mounting brackets considered under this specification shall be constructed of 
DOW-555 ABS or equivalent material and shall not possess painted or unpainted exposed 
metallic parts or surfaces. All internal components shall be encapsulated in Thermoset Type 
EP-281 epoxy potting material or equivalent, and shall comply with the UL Standard Flame 
Retardant Test. Shore hardness shall be rated at a minimum of 60 by the ASTM-D-2240 
method. The device shall meet or exceed the horizontal burning test of 94HB at a 1/8" test 
section. The device shall possess rigidity characteristics and impact resistance commensurate 
with the Military Drop Test, Mil/Std - 331, Test 111.1. The device shall not exceed outside 
dimensions of 6 inches by 3 inches. 

The device shall be capable of uninterrupted performance in diverse and extreme climatic 
conditions. The unit shall operate efficiently from -40 degrees Fahrenheit to +185 degrees 
Fahrenheit, and shall not exceed a maximum frequency of 5 MHZ throughout these 
temperature ranges. All devices considered under this specification shall be waterproof, and 
upon the application of power, immediately operate per specification. 

The maximum field strength of the primary beam shall not cause it to exceed 2,600 linear feet 
as measured from the front of the device. The device shall have provision for an optional 
accessory remote intrusion alarm signal. The primary beam width shall not exceed 160 
degrees, or be less than 80 degrees on the horizontal plane, and shall be at least 40 degrees 
on the vertical plane. The device shall employ BeamVaricatorTM or equivalent circuitry, 
enabling continuous verification of the device’s operational status. Confirmation of status shall 
be evidenced via a bi-polar light emitting diode located to the front of the device, confirming a 
primary beam transmission, field disturbance and self-evaluation. All devices considered shall 
possess a ‘self-testing capability’ - enabling visual confirmation of a positive indication of a 
system failure. 

This specification specifically excludes devices employing oscillating GUNN diode sources’ as 
the signal source. The device shall not create interference for operating police radar. All 
devices considered must operate per specification from power sources ranging from 6 Volts DC 
to 28 Volts DC and shall not exceed a current consumption of 65 mA maximum - 50 mA typical. 

A device meeting these requirements is available from The Toman Group, Inc., 636-386-2278. 
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(l) Barrier Delineators.    Barrier delineators are to be installed by the Contractor in accordance with 
IDOT Recurring Special Provision titled “Guardrail and Barrier Wall Delineation”. All barrier 
delineators, new and existing, shall be kept clean for optimal visibility. 

701.04 General Requirements 

(a) Coordination.   Prior to beginning construction and periodically thereafter, the Contractor may be 
required to attend meetings arranged by the Tollway and the Engineer with representatives of 
adjoining Contracts. The purpose of such meetings is to coordinate construction staging to 
provide consistent roadway conditions. It is mandatory that any intermediate traffic phase 
changes, staging changes or other disruptions of traffic flow will be coordinated at these 
meetings. No changes or disruptions will be allowed unless prior approval in writing is given by 
the Tollway. 

Traffic staging, lane closures, the placement and removal of signs, pavement striping, or the 
placement and removal of other traffic control devices within the limits of the Contract may 
require coordination with other Contracts in adjacent sections. The provisions of Article 105.08 
of the Tollway Supplemental Specifications will apply at those locations. Should a conflict arise 
between Contracts with respect to sequence of construction or maintenance of traffic 
requirements, said conflicts shall be resolved by, or at the direction of the Engineer. 

During initial traffic staging and all intermediate traffic phase changes, the Contractor shall 
provide direct radio contact between the Engineer and all of his traffic control vehicles and 
personnel.  

(b) Lanes and Ramps.   The Contractor shall schedule his construction operations so as to maintain 
the minimum number of lanes as shown in the Maintenance of Traffic Plans exclusive of 
acceleration lanes, deceleration lanes, or weaving lanes, in both mainline directions, subject to 
the conditions specified for each construction stage. Construction scheduling shall also be such 
as to maintain a single lane of traffic on all ramps. 

The Contractor shall be required to maintain the ramp acceleration and deceleration taper 
lengths shown in the Plans as a minimum. The Contractor shall be permitted to use shorter 
lengths for a maximum of three 3 continuous hours with prior written approval of the Engineer. 

(c) Construction Delays.  The Contractor will be expected to prosecute the work without undue 
delays or extended time intervals between activities, whenever lane closures are in effect. If, in 
the judgment of the Engineer, the lack of Contractor’s activities is, or is expected to be of an 
unacceptably lengthy duration, the Contractor, when so instructed by the Engineer, shall remove 
all lane closures until such time as the Contractor is ready to resume his activities. 

(d) Responsibility for Traffic Movement.   The Contractor shall be solely responsible for maintenance 
of traffic on the Tollway within the limits of the Contract during the term of the Contract. The 
Contractor may submit his own maintenance of traffic plan, but will not be permitted to change or 
alter the construction staging and barricade system detailed in the Plans without prior written 
approval of the Engineer. Ramps may not be closed to traffic without the Engineer’s prior 
approval. 

No work which will require movement of vehicles to and from work sites, or which will otherwise 
interfere with Tollway traffic will be permitted during the holiday periods specified in Article 
701.12. 
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(e) Traffic Lanes, Shoulders and Gores.   The Contractors must, during the term of the contract, 
inspect on a daily basis, repair and maintain all traffic lanes.  This includes, but is not limited to, 
pothole & pavement de-lamination, repair & maintenance and repair of any other pavement 
defects. Contractors shall coordinate the scheduling of such repairs with the Engineer. This work 
requires traffic control and will be treated as emergency repairs for the purpose of obtaining any 
necessary lane closures. The repair and maintenance operations shall be performed within 12 
hours of the defect being identified. The contractor shall follow the procedure described in the 
Tollway Lane Closure Guide for Emergency Lane Closure/or After Business Hours Request. In 
addition, during construction, a portion of the existing Tollway shoulders and gore areas may be 
used for traffic lanes. When this is necessary, shoulder repairs shall be made as required in order 
to bring the shoulder to a useable condition. The shoulders shall be repaired at locations noted in 
the Plans and/or as directed by the Engineer. This work will be measured and paid for in 
accordance with the provisions of Section 442. Where shown in the Plans or as directed by 
Engineer, gore areas shall be temporarily filled to provide a smooth riding surface for use as a 
traffic lane. Slotted drains shall be securely covered with 0.024" aluminum flashing, 12" wide to 
prevent intrusion of bituminous material into the pipe. A paper bond breaker shall be used, except 
at edges, to facilitate removal of such temporary fill when no longer required. This installation and 
the subsequent removal of such temporary fill shall be considered as included in the Contract 
lump sum price for Maintenance of Traffic. The Contractor shall be responsible for the continuous 
maintenance of the lanes, shoulders and gore areas while they are utilized for traffic and make all 
necessary repairs as requested and directed by the Engineer. This work will be paid for according 
to Article 109.04. After the shoulders are no longer required for traffic lanes, the Contractor will 
repair shoulder areas as directed by the Engineer. This work shall be measured and paid for in 
accordance with the provisions of Section 442. 

(f) Altered Conditions and Temporary Lane Closures.   It is the intention of the Tollway to provide 
consistent stage changing throughout all contracts. In the event of construction changes and with 
the approval of the Chief Engineer, the Contractor may be allowed to proceed into subsequent 
stages or continue in a particular stage that may be inconsistent with the traffic flow through 
adjoining contracts. The implementation of any such deviations and inconsistencies shall be 
understood to be for the convenience of the Contractor and, unless otherwise specifically agreed 
in writing between the parties to the Contract, shall be undertaken without additional cost to the 
Tollway and without cause for the Contractor claiming delay. 

The Contractor shall notify the Engineer two (2) weeks in advance of beginning his work, and 
shall obtain written approval of the Engineer of his intended work; however, the Engineer may 
require alteration of the intended work procedure as dictated by prevailing traffic conditions. 
Temporary, daytime, off-peak hour, one-lane closures must be requested in writing by the 
Contractor. 

The Contractor shall notify the Engineer at least 72 hours prior to establishing any two-lane 
closure. Two-lane closures on a three-lane directional roadway for any purpose will only be 
permitted during off-peak night-time hours and only with the specific approval of the Engineer. 
The Contractor shall be required to schedule the implementation of any traffic stage or 
subsequent stage change which requires two-lane closures on a three-lane directional roadway 
to ensure that such lane closures are limited to a single night-time period per direction of traffic. 

Temporary two-lane closures will be permitted on three-lane directional roadways during the 
off-peak hours stipulated in the Special Provisions or directed by the Engineer for cutting 
temporary pavement pressure relief joints, when such cutting is included in the Contract or 
directed by the Engineer. 
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(g) Intermediate Phase Changes.  The Contractor will be allowed one intermediate phase change per 
direction per stage, subject to the requirements herein specified. An intermediate phase change 
shall be defined as an interim traffic transition or jog within a stage and shall be implemented with 
83:1 taper rates, transition edge lines and transition barricades on 50 foot centers. The location of 
the shift and the installation of proper signing shall be approved by the Engineer. If a conflict with 
adjoining Contracts should arise, construction staging as shown in the Plan Typical Sections shall 
take precedence over any intermediate phase change. 

(h) Work Zone Speed Limit Signing.  Whenever workers are present and so close (12' or less) to 
moving traffic that an undue hazard exists, Sign Assemblies (Construction Speed Limit Sign), as 
detailed in the IDOT Standard Drawings, shall be placed adjacent to the open traffic lane(s) at a 
distance of 500 feet to a maximum of 2500 feet in advance of the workers throughout the work 
area. Moving operations will require continuous adjustment of the Sign Assembly location in order 
to maintain the above interval. 

An additional Sign Assembly shall be placed 500 feet beyond the last entrance ramp for each 
interchange that falls within the 2500 foot interval. 

The Sign Assembly shall be placed no closer than 500 feet from any other sign. 

The Sign Assembly shall not be utilized when workers are behind a temporary (movable 
barrier) wall. 

The Sign Assembly shall be promptly removed or covered when workers are not present so 
close to moving traffic. All conflicting speed limit signs shall be covered or removed. 

Signs R2-5a, R 2-1 with G20-I102 and G20 - I103 shall be in place when the Sign Assembly 
(Construction Speed Limit Sign) is up. These signs shall also be removed or covered when the 
Sign Assembly is removed or covered, unless otherwise required by the maintenance of traffic 
plan. 

701.05 Construction Sequences and Traffic Staging 

The governing factor in the execution and staging of construction is to provide the motoring public 
with safe possible travel conditions on both the Tollway and interchange ramps. In case of conflict in 
sequence of construction between Contractors, work items and/or Plans, this will be the governing 
consideration. The Engineer shall have sole authority in resolving such conflicts. 

 All construction sequences and traffic staging shall be as shown in the Maintenance of Traffic 
Plans and described in detail in the Special Provisions. No deviation therefrom will be permitted, except 
as provided in Article 701.04. 

Simultaneous work activities on both side of the same direction of Tollway traffic shall not be 
allowed. The Contractor shall be subject to a penalty under Article 701.01 (b)(1) whenever the Contractor 
or his/her Sub-Contractor is found to be in non-compliance. 

701.06 Construction Traffic Management 

(a) General Requirements.  All signs, markings, barricades, warning lights, flaggers, or other devices 
that are used for the purpose of regulating, warning and guiding Tollway traffic shall be in 
accordance with the Contract Plans, Special Provisions, and the MUTCD. 
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All flaggers engaged in work zone traffic control operations are required to be certified by IDOT 
or by an agency approved by the IDOT. While on the job site, each flagger shall have in his/her 
possession a current driver’s license and a current flagger certification I.D. meeting IDOT 
requirements. For non-drivers, the Illinois Identification Card issued by the Secretary of State 
will meet the requirement for a current driver’s license. This flagger certification requirement 
may be waived by the Engineer for emergency situations that arise due to actions beyond the 
Contractor’s control where flagging is needed to maintain safe traffic control on a temporary 
basis. 

Whenever the operation of the Contractor endangers or interferes with vehicular traffic on the 
Tollway as determined by the Engineer, the Contractor shall place and subsequently remove all 
traffic control devices necessary to guide vehicular traffic and protect the motoring public at no 
additional cost to the Tollway. Sandbags which are used to secure barricades and sign stands 
shall be included. The Engineer shall have the right to inspect all traffic control equipment 
furnished by the Contractor before the start of general construction. In addition, the Contractor 
shall furnish additional flaggers on a continuous basis whenever any construction operations 
encroach on traveled lanes. 

A flagger will be required 200' in advance of any work area where construction vehicles and 
trucks are entering or leaving the work site and at all times during which workers are present 
where traffic is restricted to less than the normal number of lanes on a multi-lane pavement and 
the workers are not separated from the traffic by physical barriers, flaggers shall be furnished at 
the Contractor’s expense to protect the workers and to warn and direct traffic. The flagger shall 
be stationed to the satisfaction of the Engineer and equipped as specified in 701.03(i). Except 
as otherwise shown on the plans, one flagger will be required for each separate activity of an 
operation that requires frequent encroachment in a lane open to traffic. “FLAGGER AHEAD” 
signs will be required in advance of a flagger station (500' on mainline; 200' on ramps) at all 
times that a flagger is used to control traffic. Such signs shall be removed or covered when the 
flagger is not present. 

All temporary signing and marking shall be in place and approved by the Engineer prior to 
beginning any other work on the Contract. The Contractor shall be responsible for the proper 
location, installation and arrangement for all traffic control devices used for the project. The 
Engineer will inspect the placement of traffic control devices before work begins on each 
construction stage. Any deficiencies shall be corrected by the Contractor before starting work in 
any stage. 

Whenever particular work or procedures dictate a relocation of proposed or existing traffic 
control devices, including barricades, signs, signals, markings, and flaggers, as determined by 
the Engineer, the Contractor shall remove, relocate and re-erect the identified devices. After 
such work or procedure has been completed, the Contractor, at the Engineer’s direction, shall 
return and re-erect such devices in their original locations. All advance warning signs for lane 
closures, detour guide signs, intermediate information signs, and standard signs shall be 
erected at a height of 7 feet measured to the bottom of the sign, unless otherwise specified in 
the Plans. Signs shall be installed in a manner to resist damage or knock down in severe wind 
conditions and also to allow ease of relocation during stage changes. 

The Contractor shall be responsible for the proper maintenance of all traffic control devices 
installed by him including proper location, installation, arrangement, and conditions as 
designated in the Contract Plans and Special Provisions, or required by the Engineer, for the 
duration of the Contract. The Contractor shall provide the necessary manpower, vehicles, 
equipment, and supplies of extra traffic control devices to adequately fulfill this responsibility. As 
a minimum, the Contractor shall have a Worksite Traffic Supervisor who will be responsible for 
initiating, installing and maintaining all traffic control devices including pavement markings as 
described in this Section and in the plans.  
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The Worksite Traffic Supervisor or his designee shall have at least one year of experience 
directly related to worksite traffic control in a supervisory or responsible capacity and shall be 
certified by the American Traffic Safety Services Association Worksite Traffic Supervisor 
Certification Program or an equal approved by the Tollway. Approved alternate Worksite Traffic 
Supervisors may be used when necessary. 

The Worksite Traffic Supervisor shall be available on a 24-hour per day, seven days per week 
basis and shall review the project on a day to day basis as well as being involved in all changes 
to traffic control. The Worksite Traffic Supervisor shall have access to all equipment and 
materials needed to maintain traffic control and manage traffic related situations. The Worksite 
Traffic Supervisor or his/her designee shall ensure that routine deficiencies are corrected within 
the time limit specified in Article 701.01(b)(2).  The Worksite Traffic Supervisor or his/her 
designee shall be accessible at all times to the Engineer. Acceptable methods are dedicated 
answering/paging service, or personal cell/after hour phone information. The Contractor shall 
supply a telephone staffed on a 24-hour a day, seven days per week basis to receive any 
notification of any deficiencies regarding traffic control and receive any request for improving, 
correcting or modifying traffic control, installations or devices, including pavement markings. 
The Contractor shall dispatch additional personnel, material and equipment as necessary to 
begin to correct, improve or modify the traffic control as directed, within one-half (1/2) hour of 
notification by the Worksite Traffic Supervisor, his/her designee or the Engineer. In addition, the 
Contractor shall provide the Engineer the names and telephone numbers of two individuals who 
will be available 24-hours per day, 7 days per week to respond to calls from the Engineer to 
correct traffic control deficiencies during those periods of time when the Worksite Traffic 
Supervisor cannot be reached. 

All barrier delineators including those mounted on guardrail, whether existing or installed under 
this Contract, shall be kept clean for optimal visibility. Barrier delineators shall be oriented so as 
to be visible to motorists in the traffic lanes. 

(b) Placement of Barricades.   All barricades shall conform to the requirements of Article 701.03 (a) 
and shall be placed in accordance with the Maintenance of Traffic Plans and the MUTCD. 

The Contractor will not be permitted to erect, change or remove any barricades or barricade 
systems without prior approval of the Engineer. The Contractor will be required to leave and 
maintain all traffic control devices in place until all construction operations have been 
completed in each stage shown in the Contract Plans. The Contractor shall schedule and 
conduct his operations so that full access is provided at all interchanges, unless otherwise 
directed by the Engineer. The Contractor shall arrange and manipulate barricade placement 
and schedule construction operations to permit continuous operation of all lanes designated as 
open to traffic, unless otherwise directed by the Engineer. 

Minor modifications of barricade placement at entrance and exit ramps and at runarounds will 
be allowed; however, such modifications shall be approved by the Engineer. Barricade 
placement in connection with such modifications must be consistent with all advance guide or 
detour signs. 

Placement of all barricades shall proceed in the direction of traffic flow. Removal shall proceed 
toward oncoming traffic. A shadow vehicle equipped with a Truck Mounted Attenuator in 
accordance with Article 701.03(j) will be required whenever markings are being applied or a 
moving lane closure is being used. 
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The height of the barricades shall not be less than 3 feet above pavement or shoulder 
elevation. Barricades that must be placed in excavated or “below-grade” areas shall be 
equipped with leg extensions to raise the top bar to this minimum height. The cost for furnishing 
leg extensions where necessary shall be considered as included in the Contract lump sum 
price for Maintenance of Traffic and no additional compensation will be allowed. 
 
All barricades shall be kept clean for maximum visibility. Barricades shall be cleaned at least 
weekly. The Engineer shall be notified of the barricade cleaning schedule. 

(c) Placement of Cones.  All traffic cones shall conform to the requirements of Article 701.03 (b). 
When and where allowed, the traffic cones shall be placed in accordance with the Maintenance of 
Traffic Plans. 

Paragraphs 2, 3, and 4 of Article 701.06(b) shall also govern the placement of cones. 

When dictated by wind or traffic conditions, cones shall be “doubled” or otherwise satisfactorily 
weighted at their bases to prevent their being blown into the path of vehicles in adjacent open 
lanes. Placing tires over cones for added stability will not be permitted. If the Contractor is 
unable to successfully prevent the migration of cones into live traffic lanes, and when so 
directed by the Engineer, their use shall be discontinued and weighted barricades used in their 
place. 

(d) Construction Traffic Signs.   All signs shall conform to the requirements of Article 701.03(d) and 
shall be placed in accordance with the Maintenance of Traffic Plans and the MUTCD. 

The Contractor shall be required to cover traffic sign legends which are inconsistent with 
intended traffic flow patterns. Each cover shall be a blank 1/4" plywood panel bolted to the sign 
face in such a manner so as to cover the inconsistent message. 

All signs shall be kept clean for maximum visibility. Signs shall be cleaned at least weekly. The 
Engineer shall be notified of the sign cleaning schedule. 

All diamond-shaped construction warning signs used on mainline, crossroads and ramps shall 
be fluorescent orange in color. 

(e) Warning Lights. All warning lights shall conform to the requirements of Article 701.03 (e). 
Barricades and signs will be equipped with warning lights as required by the Maintenance of 
Traffic Plans and the MUTCD. 

All lights shall be kept clean for maximum visibility. Lights shall be cleaned at least weekly. The 
Engineer shall be notified of the light cleaning schedule. 

701.07 Maintenance of Traffic on Crossroads.  Maintenance of traffic and lane closures on 
crossroads shall be in accordance with the latest edition of the MUTCD. 

Prior to commencing any work on, adjacent to, or over any crossing roadway, the Contractor shall 
contact the appropriate agency and shall secure all required permits, as determined by such agency. The 
Contractor shall supply the Tollway and the Engineer with copies of all permits. Costs incurred in 
connection therewith will not be paid for separately, but will be considered as included in the Contract 
lump sum price for Maintenance of Traffic. 

When a lane closure is necessary, the Contractor shall notify the agency having jurisdiction at least 
48 hours in advance. The Contractor shall furnish, erect and maintain all barricades, cones, temporary 
pavement markings, traffic control signs and all other fixtures and devices which may be required for the 
safe movement of traffic on the crossroads. 
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701.08 Contractor Vehicular and Pedestrian Movements.  Except as provided in Article 
701.06 (b), the Contractor’s vehicles shall move with and not across or against the flow of traffic. These 
vehicles will not be permitted to make U-turns or cross the median at any location and all vehicles will be 
required to use local exits and local streets to reverse direction except when both median lanes are 
closed to traffic. U-turns will be permitted at the existing crossovers shown in the Contract Plans only with 
the prior approval of the Tollway and subject to the conditions or constraints concomitant to such 
approval. 

Vehicles shall enter or leave work areas in a manner which will not be hazardous to, or interfere 
with, normal Tollway traffic. Vehicles shall not park or stop except within designated work areas. 

Parking of personal vehicles within the right-of-way will not be permitted except when specific areas 
are designated by the Engineer. The Contractor’s personnel will be prohibited from crossing operational 
lanes on foot. All pedestrian movement on the Tollway will be limited to within barricaded work areas. 
Failure by the Contractor’s personnel to comply with these requirements will be considered non-
compliance with the Maintenance of Traffic Specifications and shall render the Contractor subject to the 
applicable penalty cited in Article 701.01 (b). 

701.09 Temporary Concrete Barrier.  When the Contractor is required to pick-up or deliver 
precast concrete barrier sections from or to the Tollway’s storage facilities, the Contractor will be required 
to install and maintain lane and/or shoulder closures and advance warning signs, and to furnish flaggers 
for the safe ingress and egress of vehicles transporting the barrier sections at both the storage site and 
the construction site. Furnishing such traffic control devices together with their removal, and furnishing 
flaggers in connection therewith shall be considered as included in the Contract unit price for Temporary 
Concrete Barrier as provided in Section 704. 

The Contractor shall have and maintain appropriate equipment to be able to adjust and/or relocate 
temporary barrier sections in an emergency situation as provided in Section 704. 

In the event any temporary concrete barrier sections are damaged, dislodged, and/or misaligned by 
traffic or by the Contractor’s operations, the Contractor’s forces shall begin the necessary operations for 
replacement and/or realignment of such sections within 30 minutes after notification by the Engineer, at 
no additional cost to the Tollway. Failure by the Contractor to comply with this requirement will be 
grounds for assessment of maintenance of traffic fine in accordance with the provisions of Article 701.01 
(b)(2). 

701.10 Bridge Repair Operations.  During bridge repair operations, any work to be done over 
operational traffic lanes shall be done over only one lane at a time, with that lane being closed to traffic. 

The Contractor will be required to coordinate such repair operations with the construction staging 
shown in the Maintenance of Traffic Plans. 

Impact Attenuators, Temporary shall be in place prior to placing Temporary Concrete Barrier 
sections for bridge construction as shown in the Plans. Temporary Concrete Barrier sections must be in 
place prior to parapet removal and may not be removed until all bridge widening and other repair work is 
complete. When removal is permitted, the Temporary Concrete Barrier sections shall be completely 
removed prior to removal of the Impact Attenuators, Temporary. 

When any bridge repair or construction operation or feature is likely to cause the vertical clearance 
over any operational traffic lane(s) to be reduced, the Contractor shall contact both the Tollway and the 
agency of jurisdiction over such operational lanes not less than 10 working days prior to the start of such 
construction for permission and instructions with respect to signing and Maintenance of Traffic 
requirements. The cost therefore shall be considered as included in the Contract lump sum price for 
Maintenance of Traffic. 
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701.11   Bridge Painting Operations.  Any bridge painting to be done over operational traffic 
lanes shall be done one lane at a time, with that lane being closed to traffic in accordance with the 
procedures specified herein as may be modified by the Special Provisions. 

The Contractor will be required to coordinate such painting operations with the construction staging 
shown in the Maintenance of Traffic Plans. 

701.12 Holiday Periods.   No work which will require movement of vehicles to and from the work 
site or which will otherwise interfere with Tollway traffic will be allowed during the following holiday periods 
without specific written authorization from the Tollway: 

Easter Weekend - 12:00 Noon Thursday through 9:00 A.M. Monday 

Memorial Day Weekend - 12:00 Noon Friday through 9:00 A.M. Tuesday 

Independence Day - as specified in the Special Provisions 

Labor Day Weekend - 12:00 Noon Friday through 9:00 A.M. Tuesday 

Thanksgiving Weekend -12:00 Noon Wednesday through 9:00 A.M. Monday 

Christmas-New Year’s Day period - as specified in the Special Provisions 

701.13 Storage of Equipment and Materials.  During working hours, all vehicles and/or non-
operating equipment and material stockpiles which are parked or stored for 2 hours or less shall be 
located at least 8 feet from the edge of the nearest moving traffic lane. 

During non-working hours, or during working hours for periods of more than 2 hours, all vehicles 
and/or non-operating equipment and material stockpiles shall be parked or stored outside the “clear zone” 
or shall be located at least four feet behind man-made or natural barriers which in the opinion of the 
Engineer serve to fully protect the storage area and not constitute a hazard to motorists. Temporary 
concrete barrier sections which are installed in conjunction with lane closures or as protection for work 
areas will be considered an acceptable means of protection of storage areas, subject to approval of the 
Engineer. 

When adequate right-of-way does not exist to accommodate this requirement, and when in the 
opinion of the Engineer no practical alternative exists, the storage area may be located a minimum of 15 
feet from the edge of the nearest traffic lane and shall be delineated with barricades and flashing lights at 
no additional cost to the Tollway. The Contractor shall protect the stored materials from errant vehicles 
with an approved means of protection also at no additional cost to the Tollway. 

With the exception of the special condition with respect to 2 hour periods, no parked Contractor 
vehicles, non-operating equipment, or material stockpiles will be allowed to remain closer than 15 feet to 
any operational traffic lane under any circumstances. Failure by the Contractor to comply with these 
requirements will be considered non-compliance with the Maintenance of Traffic Specifications and shall 
render the Contractor subject to the applicable penalty cited in Article 701.01 (b) 

701.14 Work Above Active Roadways.  Procedures to enable erection of any items of work 
above roadways with vehicular and/or pedestrian traffic shall be subject to the provisions of Articles 
733.05 (b) and 733.05 (c) of these Supplemental Specifications.  The Contractor shall submit to the 
Engineer the erection and maintenance of traffic methods he proposes to use. 
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Along with erection drawings, the Contractor shall submit for the Tollway’s approval a detailed 
traffic control plan for the erection period. Although specific requirements are dependent upon the 
Agency(s) whose facility the beams/girders or trusses are to be erected over, the number of lanes, the 
type of erection equipment used, etc., the following minimum requirements shall be complied with by the 
Contractor. 

(a) Any erection of beams/girders over a Tollway road shall require a complete closure to traffic, 
regardless of location or time of day. 

(b) The Contractor shall erect beams/girders only between the hours of 12:01 A.M. and 5:00 A.M. 
Monday through Sunday. Forty-eight (48) hours advance written notice to the Tollway, together 
with the Engineer’s written approval, will be required prior to erection of any beam/girder. 

(c) The maximum allowable time limit for a full closure on a Tollway road shall be fifteen (15) 
minutes, ten (10) minutes for sign truss erection. 

(d) For any Beam/Girder and truss erection over a non-Tollway road or facility, written approval from 
the appropriate Agency shall accompany the submission to the Tollway for its approval. 

(e) The Contractor shall not reopen lanes below newly erected members until the members are 
securely in place. In the event the full-width Tollway closure exceeds the allowable time period, 
the Contractor will be subject to a penalty cited in Article 701.01(b)(1) per minute for any part of a 
minute exceeding the allowable time. 

701.15 Method of Measurement and Basis of Payment.  WORK ZONE TRAFFIC CONTROL 
AND PROTECTION will be measured and paid for as MAINTENANCE OF TRAFFIC.  MAINTENANCE 
OF TRAFFIC will be measured on a lump sum basis and paid for at the Contract lump sum price, which 
payment shall constitute full compensation for all labor, equipment, materials and incidentals necessary to 
furnish, install, maintain, clean, relocate, and remove all traffic control devices, including but not limited to 
barricades, cones, standard signs, warning lights, arrow boards, truck mounted attenuators, all traffic 
canalization required for temporary and permanent pavement marking, for furnishing and equipping 
flaggers, and for complying in all respects with the requirements of the Contract for the safe and 
expeditious movement of vehicular traffic through the zones of construction. 

Payment for this work will be made in the following manner: 

(a) Upon furnishing and installing equipment and materials for the first major stage of construction, 
25% of this pay item will be paid. 

(b) The remaining 75% will be pro-rated over the remaining contract period and paid in monthly 
installments. 

Non-standard signs shall be paid for as TEMPORARY INFORMATIONAL SIGNING. Temporary 
shifting of existing guide signs will be paid for as RELOCATE SIGN PANEL of the type specified. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION 
FOR 

SECTION 733. OVERHEAD SIGN STRUCTURES 
 

Issued February 7, 2012 
                                                       

 
This Supplemental Specification amends and supersedes the provisions of the Illinois Department 

of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Replace this section of the IDOT Standard Specifications for Road and Bridge Construction 

adopted January 1, 2012 in its entirety with the following. 
 
733.01 Description. This work shall consist of fabricating, furnishing, and erecting span, 

cantilever or bridge mounted type overhead sign structures, including supports, on previously prepared 
foundations conforming to the details and locations shown in the Plans. 

733.02 Materials.  Materials used in the fabrication of the overhead sign structures shall conform 
to the requirements shown in the Plans and to the following: 

(a) Structural Steel Pipe: All structural steel pipe shall conform to the ASTM A53, Type E or S, Grade 
B. 

(b) Steel Plates: Steel plates shall conform to the requirements of ASTM A36 (AASHTO M183). 

(c) Stainless Steel Bolts: All stainless steel bolts shall conform to the ASTM A193, Class I, Grade B8 
(AISI Type 304). 

(d) Stainless Steel Nuts: All stainless steel nuts shall conform to ASTM A194 (AASHTO M292), 
Grade 8F (AISI Type 303). The nuts shall be “locknuts” and shall be equivalent to the finished hex 
series of the American Heavy Standard Series. 

(e) Stainless Steel Washer: All stainless steel washers (including contoured washers) shall conform 
to ASTM A240, Type 302. 

(f) Structural Steel Tube: All structural steel tube shall conform to ASTM A500, Grade B. 

(g) Aluminum Tubes for chords and diagonals shall conform to ASTM B221, Alloy 6061-T6. 

(h) Aluminum Flange Plates for splices shall conform to ASTM B209, Alloy 6061T651 or ASTM 
B221, Alloy 6061-T6. 

(i) Aluminum Alloy castings shall conform to ASTM B26, Alloy 356 and forgings shall conform to 
ASTM B247, Alloy 6061-T6. 

(j) Aluminum plates shall conform to ASTM B209, Alloy 6061-T651 or Alloy 6061T6. 

(k) Neoprene Pads: Neoprene pads shall be of the size shown in the Plans and shall have a Shore 
Durometer surface hardness of 65. 
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733.03     Drawings.   Article 505.03 shall govern.  

733.04 Fabrication. 

(a) Structural Steel:  Article 505.04 shall govern. 

(b) Structural Aluminum:  Article 505.04 shall govern, except as modified by the following: 

(1) General: Aluminum materials shall be sawed or milled. Flame cutting will not be 
permitted. Holes in extruded material shall be drilled. Holes in forgings shall be drilled, or 
formed and reamed for final fit. In handling aluminum materials in the shop and in the 
field, every precaution shall be taken to avoid scoring or marring of the surfaces, 
sufficient in the opinion of the Engineer, to cause an objectionable appearance. Such 
scoring or marring shall be cause for rejection of the material. Cast or forged parts shall 
have all fins or other irregularities removed. Tubing shall be seamless and uniform in 
quality and temper. Exterior and interior surfaces shall be clean, smooth and free from 
seams, slivers, laminations, grooves, cracks, or other defects. 

(2) Welding: Welding shall be done by the inert gas shielded arc method and no flux shall 
be used. Welders shall qualify by passing the requirements of Procedure and 
Performance Test of Qualification Standard for Welding Procedure for Welders and 
Welding Operators, current edition, formulated by the Boiler and Pressure Vessel 
Committee of ASME. 

Qualifications shall be based on welding of aluminum alloy 6061-T6 with consumable 
electrode type welding, using the same aluminum alloy filler material specified herein. 
Welding shall comply with the Specifications mentioned in Section I, Fabrication, of ASCE 
Paper 970, Specifications for Structures of Aluminum Alloy 6061-T6. Welding shall be 
carefully checked by the fabricator by visual inspection of all welds, by proof testing of 
welds, and by the destructive testing of weld samples fabricated during the production 
welding. Poor welding workmanship as noted by visual inspection shall be sufficient cause 
for rejection. 

All welds shall be made in accordance with current AWS Specifications. Aluminum alloy 
filler metal for welding aluminum shall conform to Specification for Aluminum and 
Aluminum Alloy Welding Rods and Electrodes, AWS A5.10-88 or latest edition. 

Fillet sizes for welding on aluminum members shall be at least as thick as the thinnest 
member being welded. 

733.05 Erection 

(a) General:  Erection of all structural steel and structural aluminum sign trusses shall conform to the 
applicable provisions of Article 505.08 and the following requirements: 

(1) Prior to the erection of the truss, the end supports with their welded base plates shall be 
mounted over the anchor bolts on the concrete foundations, partially plumbed, and 
temporarily secured. After the erection of the truss and while the truss is supported by 
the crane, the uprights shall be fully plumbed and brought to final alignment by means of 
leveling nuts on the anchor bolts. The top nuts shall then be tightened 

(2) All bolts used for assembling truss sections shall be tightened to the tension specified in 
the Plan erection details and/or indicated in the approved shop drawings. Bolt tension 
shall be measured in foot-pounds of applied torque. 
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(3) When air-driven impact wrenches are used to provide the specified bolt tension, they 
shall be set to provide tension in excess of that specified by not more than 5%. Such 
wrenches shall be calibrated for each size of bolt to be installed. Calibration shall be 
accomplished by use of a device providing a direct read-out in foot-pounds of torque on 
three typical bolts of each size from the bolts to be installed. 

The average of the three calibration torque readings shall be used to adjust the impact 
wrenches for tightening all the bolts of each size. 

Wrenches to be used for inspection shall be likewise calibrated. Typical bolts used for 
testing the calibrations shall be of the same grade, size and condition as those under 
inspection. Bolts which have been tightened in the truss shall be inspected by applying a 
calibrated and approved inspection torque wrench to 15% of the bolts, but not less than 
one bolt selected at random in each connection. If any nut or bolt head is turned by the 
application of the inspection wrench, all bolts in that connection shall be inspected for 
proper tightening. 

(4) After erection is completed the truss shall be in a true horizontal position, and normal to 
the pavement centerline. 

(b) Full Span Trusses.   The erection and maintenance of traffic procedure for overhead sign trusses 
shall be as follows, and shall be in accordance with the Special Provisions and applicable 
provisions of Section 701, unless otherwise authorized by the Tollway. 

(1) The Contractor shall erect the trusses only between the hours of 12:01 A.M. and 5:00 
A.M., Monday through Sunday. Forty-eight (48) hours advance written notice to the 
Tollway, together with the Engineer’s written approval, will be required prior to erection 
of any truss. 

(2) All signs, lighting conduit, and other appurtenances shall be attached to each truss prior 
to erection. 

(3) The appropriate lane closure shall be in place, restricting traffic to a single lane of travel, 
prior to any erection activity. 

(4) Closed lanes and shoulders may be used by the Contractor to attach the truss to the 
lines of the erecting crane. 

(5) When the truss is properly balanced for erection, a complete closure to traffic will be 
required. Traffic shall not be stopped more than ten (10) minutes at any one time. 

(6) The lifting crane shall then swing the truss to the end supports. The end supports shall 
be plumbed and the nuts on the anchor bolts tightened. 

(7) One U-Bolt on each end of the truss shall be installed to attach the truss to the end 
supports. 

(8) The erecting lines shall then be detached from the truss and traffic allowed to travel in 
the single lane until the crane is removed from the pavement. 

(9) Traffic may be allowed to drive under the truss in the open lane while the remaining U-
Bolts are installed. 

(10) The lane closure signs and barricades shall be removed prior to expiration of the 
allowable lane closure period. 
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(c) Cantilever Trusses.  The provisions of Article 733.05 (b) shall apply, except as modified by the 
following: 

(1) The Contractor may erect cantilever trusses during those hours that one lane traffic 
closures are permitted under the Special Provisions and/or Section 701. 

(2) Item 2 of Article 733.05 (b) shall apply. 

(3) No more than one traffic lane and one shoulder shall be closed for the erection of 
cantilever trusses. 

(4) Item 4 of Article 733.05 (b) shall apply. 

(5) Traffic shall not be stopped for the erection of cantilever trusses in any lanes other than 
the one lane authorized for closure.  

(6) Item 6 of Article 733.05 (b) shall apply. 

(7) Items 7, 8, 9 of Article 733.05 (b) shall not apply. The installation of bolts and other 
attachment devices shall be as required in the Plan details for each particular design 
and type of cantilever to be erected.  

(8) Item 10 of Article 733.05 (b) shall apply. 

(d) Bridge Mounted Sign Support  

(1) The applicable provisions of Article 733.05 (b) shall govern. 

733.06 Mounting of Bridge Mounted Sign Support 

(a) Concrete Girder Structure.  Holes to be drilled in structural concrete for mounting sign supports 
shall be made in a manner which will not damage the concrete and which meets the approval of 
the Engineer. The positions of the brackets as shown in the Plans are based on the positions of 
the prestressing strands and the reinforcing steel in the girders as shown in record Plans. Copies 
of the as-built Plans and shop drawings are available to the Contractor from the Tollway upon 
request. Care shall be taken in drilling to avoid drilling through reinforcing steel or prestressing 
strands. At the first sign of steel cuttings in any drill hole, the drilling shall be stopped and an 
evaluation made of the conditions relative to the record Plans. Adjustments to the location of the 
drill holes shall be made to allow drilling to miss the steel. Any such adjustments in hole locations 
must be approved by the Engineer. 

(b) Steel Structure.  Holes to be drilled in the steel fascia beam shall be as shown on the Plans and 
in accordance with the applicable portions of Article 505.04 (b). 

733.07 Galvanizing Steel Structures.   After fabrication and drilling of all holes in the horizontal 
steel truss units, vertical end supports, and bridge mount supports they shall be hot dipped galvanized in 
accordance with ASTM A123 (AASHTO M111) and ASTM A 385. 

The fabricator shall provide relief holes for galvanizing as required by the galvanizer. The location of 
the holes shall have the approval of the Engineer. 

Poor appearance or damage to the galvanized surfaces shall be sufficient cause for rejection. 

If, in the judgment of the Engineer, damage or defacement is minor, it shall be repaired with zinc in 
accordance with American Welding Society “Recommended Practice for Metalizing”, para. C2.2-52T, Part 
IB. 
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The cost of galvanizing shall be considered as included in the Contract unit price per foot for 
OVERHEAD SIGN STRUCTURE - SPAN TYPE (STEEL), OVERHEAD SIGN STRUCTURE - 
CANTILEVER TYPE (STEEL), or BRIDGE MOUNTED SIGN SUPPORT. 

733.08 Method of Measurement 

(a) OVERHEAD SIGN STRUCTURE for each of the various types will be measured for payment in 
feet from center to center of the end supports or from the end of the unsupported end to center of 
the support as shown in the Plans. 

(b) BRIDGE MOUNTED SIGN SUPPORT of each type will be measured in feet, complete, in place 
and accepted. Such measurement shall be the overall length end to end of the sign panels. 

733.09 Basis of Payment.   Payment for OVERHEAD SIGN STRUCTURE, SPAN TYPE (STEEL), 
OVERHEAD SIGN STRUCTURE, CANTILEVER TYPE (STEEL) and OVERHEAD SIGN STRUCTURE, 
SPAN TYPE (ALUMINUM), of the depth and width shown in the Plans, will be made at the Contract unit 
price per foot, complete and accepted, and measured as specified, which payment shall constitute full 
compensation for furnishing all materials; fabricating and erecting the structures; including the end 
supports; galvanizing; and for all labor, equipment, tools and incidentals necessary to complete the work 
as specified, exclusive of foundations and anchor bolts. 

Payment for BRIDGE (CONCRETE) MOUNTED SIGN SUPPORT, BRIDGE (STEEL) MOUNTED 
SIGN SUPPORT will be made at the Contract unit price per foot, measured as specified, which payment 
shall constitute full compensation for furnishing all materials; fabricating, erecting and mounting sign sup-
ports, including all brackets and hardware; drilling as required; maintenance of traffic; and for furnishing 
all labor, equipment, tools and incidentals necessary to complete the work as specified. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION 
FOR 

SECTION 734. CONCRETE FOUNDATIONS FOR SIGN STRUCTURES 
 

Issued February 7, 2012 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Section 734 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows: 

Add the following to Article 734.03: 

(a) Contractor’s Responsibility for Underground Facilities.   It shall be the Contractor’s responsibility 
to ascertain in advance of any work, by any and all possible means, the presence of underground 
electrical or telecommunications cables in or near the vicinity of the work. It shall be the 
Contractor’s further responsibility to notify the Tollway at least ten days in advance of setting new 
posts when working near underground electrical or telecommunications cables. Tollway 
technicians will then locate any such cables which may be in jeopardy. It shall be the Contractor’s 
responsibility to preserve cable location markings and all information given to him relating thereto, 
and to effectively communicate such information to his workers. If the Contractor cuts or damages 
any such cables, either through carelessness or failure to follow the foregoing procedures, he will 
then be held responsible for repairing all damages or replacing the cable without splicing, at the 
Tollway’s option, all at no cost to the Tollway and without cause for the Contractor claiming delay. 

Such repair or replacement shall include the immediate installation by the Contractor, without 
further notice to him, of temporary cables satisfactory to the Tollway, the temporary cables to 
remain in service until the directed repairs or replacements are made. Stringing temporary cables 
on the ground will not be allowed in any circumstances. Temporary cables shall be: 

(1) Suitable for direct burial installation, acceptable to the Tollway, and shall be buried to a 
depth not less than 12 inches; 

(2) Weather-proof cable, acceptable to the Tollway, and shall be suspended not less than 8 
feet above the highest point of terrain between supports. Suspended temporary cables 
may be attached to existing poles, or, in their absence, shall be attached to supports 
acceptable to the Engineer, furnished and installed by the Contractor. 

All efforts on the Tollway’s part to advise the Contractor as to the locations of underground 
cables notwithstanding, it shall be understood that such locations are at best approximate, 
may be in error, and that such efforts by the Tollway shall not relieve the Contractor of any 
responsibility for restoring damage resulting from the activities of any employee, sub-
contractor, agent, or representative of the Contractor. 

It shall be the further responsibility of the Contractor to determine the location of any 
underground drainage structures, or other utility lines in the vicinity before beginning any 
work, and to conduct the work so as to avoid damage to any such installation. The 
Contractor shall contact the Engineer for assistance in locating utilities, drainage structures, 
and other underground facilities. Any damage caused by the Contractor’s operations shall 
be immediately repaired by the Contractor, at no additional cost to the Tollway, and to the 
satisfaction of the Tollway. 
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(b) When any sign structure foundation is to be constructed in a closed roadway median or pavement 
gore, any existing median barrier wall and base, gutter, or pavement shall be removed and, upon 
completion of the foundation, made contiguous with the foundation as shown in the Plan details. 
Any existing underlying subbase and base shall be duplicated in kind in the foundation backfill to 
preserve the contiguity of such strata. Also, any existing subsurface drainage conduits, sewers, 
water pipes, utilities, etc. shall be preserved and made continuous through or around the founda-
tion. All such work shall be carried out in accordance with the Plan details and/or as directed by 
the Engineer. The cost for all such removals, replacements, preservation and backfilling, including 
the cost of furnishing and placing any and all required materials, shall be considered as included 
in the Contract unit price(s) for Foundation For Overhead Sign Structure. 

If the Contractor is unable for any reason to complete any foundation before the onset of the 
winter season, any open excavation shall be backfilled as directed by the Engineer. The cost 
thereof shall be considered as included in the Contract unit price(s) for Foundation For Overhead 
Sign Structure. 

Coated Steel Conduit shall be installed in the foundation of each overhead sign structure as 
shown in the Plans. The conduit shall be anchored securely in place, cleaned and plugged 
immediately after installation (prior to placement of any concrete). 

A ground rod shall be installed adjacent to one foundation for each overhead sign structure as 
shown in the Plans. 

Delete the first sentence of Article 734.05 after Basis of Payment and replace with the following: 

This work will be paid for at the contract unit price per cubic yard for FOUNDATION FOR 
OVERHEAD SIGN STRUCTURE, SPAN TYPE or FOUNDATION FOR OVERHEAD SIGN 
STRUCTURE, CANTILEVER TYPE. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 801. ELECTRICAL REQUIREMENTS  
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 and 
shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the 
work under the contract. 
 

DESCRIPTION OF ROADWAY LIGHTING AND ELECTRICAL WORK 
 

Roadway lighting and electrical work for the Tollway, including plaza areas, interchanges, 
maintenance areas, service areas, and incidental construction shall consist of installing, modifying, 
connecting and/or removing, either permanently or temporarily, materials and apparatus required for the 
illumination of roadways, parking lots, signs and signals, and other electrical work as shown in the plans, 
and set forth in the Special Provisions, or as directed by the Engineer. 

 
Electrical work shall comply with all requirements of the Illinois Department of Transportation 

Standard Specifications for Road and Bridge Construction except as modified in these Supplemental 
Specifications. 

 
Electrical Work on the Illinois Department of Transportation system roadways or roadway systems 

of other Agencies is not governed by the Supplemental Specifications but shall continue to be governed 
by the Standards of the Illinois Department of Transportation or other Agency having jurisdiction for the 
roadway. 

 
Section 801 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows: 
 
Delete the 3rd paragraph of Article 801.15 and replace with the following: 
 
Upon completion of all roadway lighting and electrical work, and testing, the Contractor shall submit 

to the Engineer 10 days before the scheduled date for final inspection, 6 copies of all revised and current 
Record Drawings, and 6 copies of all test readings taken by the Contractor in accordance with Article 
801.13.  Record Drawings and test data shall be dated and certified by the Contractor as representing the 
final condition of the work.  During the ensuing ten calendar day period, the Contractor shall record each 
and every fault that occurs, with the method and date of correction of each, and submit such record to the 
Engineer at the time of final inspection.  The final inspection shall be made according to Article 105.13.  
No roadway lighting and electrical work will be accepted by the Engineer until components have been in 
satisfactory operation for ten consecutive days without interruption or failure after final inspection. 

 
Add the following Articles to Section 801: 
 
801.17  Lighting Cables.   

a. Identification.  Each wire installed shall be identified with its complete circuit number at each 
termination, splice, junction box or other location where the wire is accessible. 

b. Fuse Installation.  Quick-disconnect fuse holders shall be used on  all light pole installations.  
Wires shall be carefully stripped only as far as needed for connection to the device.  
Over-stripping shall be avoided.  An oxide inhibiting lubricant shall be applied to the wire for 
minimum connection resistance before the terminals are crimped-on.  Crimping shall be 
performed in accordance with the fuse holder manufacturer's recommendations.  The exposed 
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metal connecting portion of the assembly shall be taped with two half-lapped wraps of electrical 
tape and then covered by the specified insulating boot.  The fuse holder shall be installed such 
that the fuse side is connected to the pole wire (load side) and the receptacle side of the holder is 
connected to the line side. 

801.18  Grounding of Lighting Systems.   All electrical systems, equipment and appurtenances 
shall be properly grounded in strict conformance with the NEC, even though every detail of the 
requirements is not specified or shown.  Good ground continuity throughout the electrical system shall be 
assured.  All electrical circuit runs shall have a continuous equipment grounding conductor.  IN NO CASE 
SHALL THE EARTH BE CONSIDERED AS AN ADEQUATE EQUIPMENT GROUNDING PATH.  Where 
connections are made to painted surfaces, the paint shall be scraped to fully expose metal at the 
connection point and serrated connectors or washers shall be used.  Where metallic conduit is utilized as 
the equipment grounding conductor, extreme care shall be exercised to assure continuity at joints and 
termination points.  No wiring run shall be installed without a suitable equipment ground conductor.  
Where no equipment ground conductor is provided for in the plans and associated specified pay item, the 
Contractor is obligated to bring the case to the attention of the Engineer who will direct the Contractor 
accordingly.  All connections to ground rods, structural steel, reinforcing steel or fencing shall be made 
with exothermic welds.  Where such connections are made to insulated conductors, the connection shall 
be wrapped with at least 4 layers of electrical tape extended 6 inches onto the conductor insulation.  
Where a ground field of "made" electrodes is provided, the exact locations of the rods shall be 
documented by dimensioned drawings as part of the Record Drawings.  Equipment ground wires shall be 
bonded, using a splice and pigtail connection, to all boxes and other metallic enclosures throughout the 
wiring system. 
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801.19  Raceway Installation.   The following requirements shall apply to all raceways installed 
regardless of type, size, installation method, or system (lighting, surveillance, communication, etc.) for 
which the raceway will be used.  These requirements are minimal installation criteria and shall be 
required even if lesser requirements are detailed within the installation section for individual raceway 
types. 
 
Raceways shall be protected from mechanical and physical damage during construction.  Open raceway 
ends shall be capped in accordance with manufacturer’s recommendations.  Raceways shall be cleared 
of all dirt, water, excess concrete, and other foreign materials with a dry swab and mandrel.  Internal 
obstructions shall be repaired to the satisfaction of the Engineer. The raceway shall be continuous as 
shown on the plans, with no break or obstruction between junction boxes and through the entire raceway 
system.   
 
A pull rope shall be installed in each raceway that does not have cables installed in it under the contract.  
A 3/8 inch nylon rope shall be blown through following a mandrel being pulled through the conduit to 
demonstrate continuity through the entire raceway system.  The size(s) of the mandrel shall be in 
accordance with the size(s) of the conduit as shown on the plans.  The rope shall be left in the conduit, 
and shall be continuous between all conduit terminal points.  Each rope end shall be securely fitted with a 
washer or other approved device, of a diameter larger than the conduit diameter, to prevent the rope from 
coiling back inside the conduit and to insure accessibility for the installation of cables. 
 
Continuity of the raceway system shall be demonstrated in the presence of the Engineer. 
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 Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 804. ELECTRIC SERVICE INSTALLATION - LIGHTING 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Section 804 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows: 
 
Replace Article 804.01 with the following:  
 
804.01  Description.   This work shall consist of furnishing a completely installed and functioning 

480 volt, single phase, 3-wire, grounded electric utility service for the supply of electric power to outdoor 
roadway lighting control consoles in the locations shown in the plans and where directed by the Engineer.   

 
The service shall include all work, materials, equipment and labor required to extend, connect or 

modify the electric service as indicated on the plans or specified which is over and above the work 
performed by the utility.   

 
Replace Article 804.03 with the following: 
 
804.03  Utility Coordination.   It shall be the Contractor's responsibility to contact the utility.  The 

Contractor shall coordinate his work fully with the electric utility both as to the work required and the 
timing of the installation.  No additional compensation will be granted under this or any other item for extra 
work caused by failure to meet this requirement. 

 
The Contractor should make particular note of the need for the earliest attention to arrangements 

with the utility for service.  In the event of delay by the utility, no extension of time will be considered 
applicable for the delay unless the Contractor can produce written evidence of a request for electric 
service within 30 days of contract execution. 

 
Add the following paragraph to Article 804.04 (a) 
 
A service pedestal shall be provided at the Tollway Right of Way in accordance with the Standard 

Drawings and contract plans.  The service pedestal shall include a cabinet, circuit breaker, and meter 
socket in accordance with the Standard Drawings. 

 
Replace the second paragraph of Article 804.05 with the following: 

 
All excess facility charges which may be levied by the Electric Utility in connection with the service 

facilities requested by the Tollway will be paid for according to Article 109.05. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 806. GROUNDING 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Replace this section of the IDOT Standard Specifications for Road and Bridge Construction, 

adopted January 1, 2012 in its entirety with the following. 
 
806.01  Description.   This item shall consist of furnishing, installing and connecting ground rods 

for the grounding of service neutral conductors and for supplementing the equipment grounding system 
via connection at poles or other equipment throughout the system.  All materials and work shall be in 
accordance with Article 250 of the NEC. 

 
806.02   Materials. Materials shall be according to the following Articles of Division 1000 - 

Materials 
 

                Item Article/Section 
(a) Ground Rod 1087.01(b) 
(b) Copper Ground Wire 1087.01(a) 
(c) Access Well 1087.01(c) 
 
CONSTRUCTION REQUIREMENTS 
 
806.03 General.  All ground rods shall be not less than 5/8 inch in diameter and not less than 10 

feet in length. 
 
806.04  Installation.  All connections to ground rods, structural steel or fencing shall be made 

with exothermic welds.  Where such connections are made to insulated conductors, the connection shall 
be wrapped with at least 4 layers of electrical tape extended 6 inches onto the conductor insulation. 

 
Ground rods shall be driven so that the tops of the rod are 12 inches below finished grade.  Where 

indicated, ground wells shall be included to permit access to the rod connections. 
 
With the approval of the Engineer where ground conditions, such as rock, preclude the installation 

of the ground rod, the ground rod may be deleted.  
 
Ground rod connection shall be made by exothermic welds.  Ground wire for connection to 

foundation steel or as otherwise indicated shall be stranded uncoated bare copper in accordance the 
applicable requirements of ASTM Designation B-3 and ASTM Designation B-8 and shall be included in 
this item.  Unless otherwise indicated, the wire shall not be less than No. 2 AWG. 

 
Where connections are made to epoxy coated reinforcing steel, the epoxy coating shall be 

sufficiently removed to facilitate the exothermic weld. 
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806.05  Testing.   Testing resistance to ground shall be according to Article 801.13(a)(5).  If the 
measured resistance to ground exceeds 10 ohms, additional rods shall be added to the grounding 
electrode.  A maximum of three rods shall be coupled together.  If coupling three rods together does not 
lower the resistance to 10 ohms, then additional grounding electrodes shall be installed, a minimum of 24 
inches from the initial installation and be connected by a grounding electrode conductor to form a ground 
field.  If the resistance to ground still exceeds 10 ohms after three sets of three coupled electrodes have 
been installed in a ground field or where sub-surface conditions limit the depth to which the grounding 
electrode(s) can be installed, the Contractor shall contact the Engineer for further instructions. 

 
806.06  Method of Measurement and Basis of Payment.   No separate measurement or 

payment will be made for Ground Rods.  The cost for furnishing and installing ground rods, ground wire, 
connections and access wells in accordance with these Specifications shall be considered as included in 
the contract unit prices for the various pay items under which their installation is required by the 
Specifications, the Special Provisions the Plan details or the controlling codes. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 810. UNDERGROUND RACEWAYS 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Section 810 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows: 
 
The first paragraph of Article 810.04 shall be replaced with the following: 
 
810.04   Installation.   All underground raceways shall have a minimum depth of 33 inches below 

the finished grade unless otherwise indicated on the plans. Raceways under pavement shall be installed 
at a minimum depth of 45 inches below the top of pavement to avoid conflicts with the underdrain unless 
otherwise indicated on the plans or directed by the Engineer. 

 
All metal conduit installed underground shall be PVC coated Rigid Metal Conduit unless otherwise 

indicated on the plans. 
 
Rigid nonmetallic conduit and fittings installed underground or in concrete foundations shall be 

Schedule 40 PVC. 
 
Conduit shall be cleaned by rodding and swabbing to remove all dirt and other foreign materials 

and capped until conductors are installed. 
 
Add the following paragraph to Article 810.04(b): 
 
Plowing shall be done with equipment capable of feeding the conduit through the plow. Equipment 

which pulls the conduit behind a bullet-nose plow will not be allowed except by written approval of the 
Engineer.   

 
 
Add the following paragraphs to Article 810.05(c): 
 
Coilable nonmetallic conduit larger than 2 inch shall be machine straightened to remove the 

longitudinal curvature and ovality caused by coiling the conduit onto reels prior to installing in trench, 
encasing in concrete or embedding in structure.  The straightening shall not deform the cross-section of 
the conduit such that any two measured outside diameters, each from any location and at any orientation 
around the longitudinal axis along the conduit differ by more than 1/4 inch.  The longitudinal axis of the 
straightened conduit shall not deviate by more than 1/4 inch per foot from a straight line. The 
recommendations of the straightening machine manufacturer regarding ambient temperature shall be 
followed. 
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Illinois State Toll Highway Authority 

 
SUPPLEMENTAL SPECIFICATION  

FOR 
SECTION 811. EXPOSED RACEWAYS 

 
Issued February 7, 2012 

 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Section 811 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows: 
 
Add the following paragraphs to Article 811.03(b): 
 
The personnel installing the PVC coated conduit must be trained and certified by the PVC coated 

conduit Manufacturer or Manufacturer’s representative to install PVC coated conduit.  Documentation 
demonstrating this requirement must be submitted for review and approval. 

 
All conduit fittings, couplings, channel supports, and clamps shall be PVC coated.  All other 

mounting hardware and appurtenances shall be stainless steel. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 812. RACEWAYS EMBEDDED IN STRUCTURE 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Section 812 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows: 
 
Add the following paragraph to Article 812.01: 
 
Rigid nonmetallic conduit and fittings installed in structure including median barrier wall, median 

barrier wall foundations, bridge parapets, and bridge parapet foundations shall be Schedule 40 PVC in 
accordance with the requirements of Article 1088.01(b) unless specifically indicated and provided 
otherwise in the plans or Special Provisions. 

 
Add the following paragraph to Article 812.03: 
 
All conduits which extend outside of the structure but are not terminated in a cabinet, junction box, 

pull box, handhole, post, pole, or pedestal shall extend a minimum of 12 inches or the length shown on 
the plans beyond the structure.  The end of this extension shall be capped and sealed with a cap 
designed for the conduit to be capped.  The ends of rigid metal conduit to be capped shall be threaded, 
the threads protected with full galvanizing, and capped with a threaded galvanized steel cap.  The ends of 
rigid nonmetallic conduit shall be capped with a rigid PVC cap of not less than 1/8 inch thickness.  The 
cap shall be sealed to the conduit using a room-temperature-vulcanizing (RTV) sealant compatible with 
the material of both the cap and the conduit.  A washer or similar metal ring shall be glued to the inside 
center of the cap with epoxy, and the pull cord shall be tied to this ring. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 813. JUNCTION BOXES 
 

Issued February 7, 2012 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Section 813 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows: 
 
Add the following paragraph to Article 813.03: 
 
Junction boxes embedded in concrete median walls and concrete parapet walls shall be stainless 

steel and shall be installed flush with the exterior surface of the concrete as shown in the contract 
documents.  Conduit openings shall be provided as required in the contract documents.  Junction boxes 
embedded in concrete median walls shall be 20”x12”x8”.  Junction boxes embedded in concrete parapet 
walls shall be 20”x12”x7”. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 814. HANDHOLE 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Section 814 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows. 
 
Replace Article 814.01 with the following: 
 
814.01  Description.   This work shall consist of furnishing and installing a handhole, heavy-duty 

handhole or a double handhole.  Handholes may be cast-in-place or pre-cast concrete.  The handhole 
shall be constructed in accordance with the following requirements and conforming in all respects to the 
lines, grades, and dimensions shown on the Standard Drawings, the contract plans or as directed by the 
Engineer.   

 
Add the following items to Article 814.02: 
 
(e) Copper Ground Wire 1087.01(a) 
(f) Ground Rod 1087.01(b) 
 
Replace Articles 814.03 (a) and (b) with the following: 

(a) Forming.  Forms will be required for the inside face of the handhole wall, and across all trenches 
leading into the handholes excavation.  Coated steel conduit sleeves shall be installed at the 
specific locations shown in the construction Plans and/or as directed by the Engineer to be in 
keeping with the buried wiring requirements.  Conduit stubs in pre-cast handholes may be cast in 
place during fabrication of the handhole, or installed at the work site at the Contractor’s option.  If 
conduit sleeves are installed at the work site, the appropriately sized holes shall be made through 
the concrete handhole walls with a core drill and the sleeves grouted in place with an epoxy 
adhesive.   

(b) Steel Hooks.  Each handhole shall be provided with galvanized steel hooks, one on each wall of 
the handhole. 

(c) Frame and Cover.  Handholes and double handholes shall be constructed only in non-paved 
areas.  The frame and cover shall be for non-traffic application.  Heavy-duty handholes shall be 
constructed in all paved areas.  The frame and cover shall be for highway traffic application. 

(d) Grounding:  A 5/8” x 10’ ground rod shall be installed in each handhole.  Ground rod connections 
shall be made by exothermic welds.  Ground wire for connection to handhole cover frame shall be 
stranded uncoated bare copper in accordance with the applicable requirements of ASTM 
Designation B-3 and ASTM Designation B-8 and shall be included in this item.  Unless otherwise 
indicated, the wire shall not be less than No. 2 AWG. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 816. UNIT DUCT 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Section 816 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows: 
 
Add the following paragraphs to Article 816.03: 
 
Unit duct shall be installed at a minimum depth of 33 inches below the finished grade unless 

otherwise indicated on the plans.     
 
Delete the 3rd and 4th sentences of Article 816.04 and replace with the following: 
 
3 ft of extra unit duct will be allowed when terminating at light poles, pull boxes and similar 

locations.  10 ft of extra unit duct will be allowed when terminating at controllers and handholes. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 817. CABLE IN RACEWAY 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Section 817 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows: 
 
Add the following paragraphs to Article 817.03: 
 
Circuit conductors shall be individually identified with factory printed adhesive, wrap-around cloth 

marking tape indicating the circuit number or other identification as shown in the plans. They shall be 
identified wherever they are exposed in light pole bases, handholes, junction boxes, pull boxes, panels 
and control consoles.  

 
Wire splices and taps shall only be made in junction and outlet boxes, handholes, wireways, 

equipment terminal boxes, and pole bases where they will be readily accessible. Wire splices and tap 
connections will not be allowed in control consoles, conduit fittings, pull boxes and handholes required 
only for pulling conductors. 

 
Finished splices and taps shall be arranged in underground handholes and pole bases so as to 

position them near the top of the underground handholes and opposite the handholes at the pole bases.   
 
Wire and cable in conduit and duct shall be made continuous from terminal to terminal without 

intermediate splices. Sufficient conductor slack shall be provided in junction boxes, pull boxes, 
handholes, light pole bases, and terminal locations to allow for thermal movement of the conductors and 
the making-up of any required branch circuit tap connection as indicated in the plans. 

 
Delete the 3rd and 4th sentences of Article 817.04 and replace with the following: 
 
3 ft of extra cable will be allowed when terminating at light poles, pull boxes and similar locations.  

10 ft of extra unit duct will be allowed when terminating at controllers and handholes. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 821. ROADWAY LUMINAIRES 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Section 821 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows: 
 
Replace Article 821.04 with the following: 
 
821.04  Conventional Pole Installation 

(a) Luminaire.  Luminaires have been specified based on published photometric data of General 
Electric, Hubbell, and American Electric.  The manufacturer’s published photometric data is on 
file with the Tollway.  

 
Where luminaires manufactured by General Electric are supplied, luminaries labeled Type M-C-
II on the plans shall have optics as defined by General Electric Photometric File No. 35-177620, 
luminaires labeled Type M-C-III shall have optics as defined by General Electric Photometric 
File No. 35-177323, and luminaires labeled Type S-C-II shall have optics as defined by General 
Electric Photometric File No. 35-177324. 
 
Where luminaires manufactured by Hubbell are supplied, luminaires labeled Type M-C-II on the 
plans shall have optics as defined by Hubbell Photometric File No. HP-03062 and luminaires 
labeled Type M-C-III shall have optics as defined by Hubbell Photometric File No. HP-03065. 
 
Where luminaires manufactured by American Electric are supplied, luminaires labeled Type M-
C-II on the plans shall have optics as defined by American Electric Photometric File No. 325-
40S-R2-FG-HP and luminaires labeled Type M-C-III shall have optics as defined by American 
Electric Photometric File No. 325-40S-R3-FG-HP. 

 
All luminaires supplied by the Contractor shall meet or exceed the manufacturer’s published 
photometric data on file with the Tollway. 

(b) Horizontal mount luminaires shall be installed in a level, horizontal plane, with adjustments as 
needed to insure that the optics are set perpendicular to the traveled roadway. 

(c) When installed on a bridge mounted pole, a minimum size stainless steel 1/4-20NC set screw 
shall be provided to secure the luminaire to the mast arm tenon.  A hole shall be drilled and 
tapped thru the tenon and luminaire mounting bracket and then fitted with the screw. 



 

161 

Replace Article 821.06 with the following: 
 
821.06 Underpass Installation 

(a) Luminaire.  Underpass luminaires shall be 150 watt high pressure sodium.  Luminaires have 
been specified based on published photometric data of Holophane.  The manufacturer’s 
published photometric data is on file with the Tollway.  

All underpass luminaires shall have optics as defined by Holophane Photometric Test No. 
33429. 
 
All luminaires supplied by the Contractor shall meet or exceed the manufacturer’s published 
photometric data on file with the Tollway.  

(b) In addition to the general installation requirements each underpass luminaire shall be installed 
in strict accordance with the plans and the manufacturer’s recommendations. 

(c) When attached directly to a structure, the underpass luminaire shall be installed on stainless 
steel c-channels to provide space between the luminaire and the structure. 

(d) When suspended the underpass luminaires shall be installed 1 inch above the lowest 
underpass beam and shall be mounted parallel to the plan of the roadway, taking into 
consideration the grade and superelevation of the traveled lanes.   Vibration dampening hanger 
devices shall be used and be sized to the weight and shape of the underpass luminaire. The 
vibration dampening hangers shall be the double deflection, neoprene and spring type, allow 
for a 1 inch minimum deflection and a 30 degree rod swing. The body of the hanger shall be 
hot-dipped galvanized steel or stainless steel. The hanger spring shall be powder coated or 
stainless steel.The hangers shall be manufactured with the provision for attaching to a bridge 
structure using threaded rods and be fail safe. The hangers shall be as manufactured by 
Mason Industries, 30N Series or approved equal. All mounting hardware such as threaded 
rods, nuts, washers, etc. shall be stainless steel. 

(e) The underpass luminaire shall include all conduit, fittings and cable from the closest junction 
box to the luminaire and all mounting and attachment hardware. 

 
Replace Article 821.07 with the following: 
 
821.07  Sign Lighting Installation 

(a) Sign Luminaire 

(1) Luminaire.  Sign luminaires shall utilize 85 watt QL induction lamps. Luminaires have 
been specified based on published photometric data of Holophane. The manufacturer’s 
published photometric is on file with the Tollway.  

 
All luminaires shall be Holophane Catalog No. PANL-085QL-48-D-B-QD-F2.  
 
All luminaires supplied by the Contractor shall meet or exceed the manufacturer’s 
published photometric data on file with the Tollway.   

(2) Each sign luminaire shall be installed in accordance with the Standard Drawings. 

(3) Each luminaire shall be aimed and adjusted at night when fully illuminated to provide the 
optimum field of lighting flux on the sign panel. 

(4) Each luminaire shall be furnished with an integral transformer for operation on a 480 
volt, 60 hertz system. 



 

162 

(b) Sign Beacon  

(1) Sign beacons shall be 116 Watt, Incandescent.  

(2) Each sign beacon shall be installed in accordance with the Standard Drawings and shall 
include the installation of sign beacon supports as indicated in the Standard Drawings or 
as directed by the Engineer.  

(3) Each sign beacon shall be aimed and adjusted at night. The cost for furnishing and 
installing sign beacon supports, furnishing and installing the lamp specified, and for 
beacon aiming, adjusting, and testing shall be considered as included in the contract 
unit price for Sign Beacon. 

Replace Article 821.08 with the following: 
 
821.08 Basis of Payment.  This work will be paid at the contract unit price per each for 

LUMINAIRE or TEMPORARY LUMINAIRE, of the lamp type, mount type and wattage specified; 
PARKING LOT LUMINAIRE, UNDERPASS LUMINAIRE, or SIGN LUMINAIRE, of the lamp type and 
wattage specified; or SIGN BEACON of the wattage specified. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION 
FOR 

SECTION 823. SIGN STRUCTURE WIRING 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Add the following new articles: 
 
823.01  Description. This item shall consist of furnishing all material and work required to 

energize and put sign luminaires and sign beacons into satisfactory operation on overhead, cantilever, 
and bridge mounted sign structures, and sign beacons on ground mounted signs in accordance with the 
Standard Drawings and as shown in the plans. This shall include control panels complete with junction 
box, circuit breakers, flashing beacon controllers, and all conduit and wiring to the luminaire mounting 
locations on the sign structure, and elsewhere where required. The feeder, up to the sign structure as 
shown on the plans or as directed by the Engineer will be paid for separately. 

 
823.02 Materials. Materials shall be according to the following Articles of Division 1000 - 

Materials 
 
      Item Article/Section 
(a) Electric Raceway Material 1088 
(b) Conductors 1066.02 
(c) Insulation 1066.03 (a) 
(d) Junction Boxes 1088.04 
(e) Grounding Materials 1087 

(f) Beacon Flashers. Beacon flashers shall be a 120 volt, 2 circuit, 15 ampere, solid state flasher 
assembly installed in a weather proof enclosure, unless otherwise specified in the Special 
Provisions or shown in the plans. The flasher unit shall consist of the following Pelco Products, 
Inc., or approved equal components: 

(1) Cabinet for top or bottom mounting, Part No. SE-1003. 

(2) Solid state, 2 circuit, 120 volt, 15 ampere rated NEMA flasher. The flasher shall operate 
over an ambient temperature range from -37°C to +74°C, with an on-off power within 5 
electrical degrees of the zero-voltage point. The flash rate shall be 56±3 times per 
minute. The flasher shall be Part No. SM-0179. 

(3) Socket for NEMA flasher, Part No. SM-0196. 

(4) Mounting bracket for the NEMA flasher, Part No. SM-0215.  

(5) Terminal strip, Part No. SM-0164. 

(6) Circuit breaker, Part No. SM-0216. 
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(7) Toggle switch, Part No. SM-0217. 

(8) Mounting bracket for the circuit breaker and toggle switch, Part No. SM-0218. 

(9) Pop rivet, Part No. FS-6402. 

 
Construction Requirements 
 
823.03 General.  All materials including conduit, wire, all necessary devices and miscellaneous 

hardware required for the satisfactory operation of a sign lighting system shall be provided.  All testing 
and collateral work necessary to place all luminaires and beacons in operation, and all labor, equipment, 
tools, and incidentals necessary to complete the work as specified shall also be included. 

 
Where removal of existing sign lighting equipment is required before new sign lighting equipment 

can be installed, the new sign lighting system shall be put in operation within three (3) days from the time 
the existing system is deenergized for removal. 

 
823.04 Installation. Conduit installed on overhead, cantilever, and bridge mounted sign 

structures and for flashers on ground mounted signs shall be heavy wall rigid aluminum or galvanized 
steel conduit as shown on the Standard Drawings. Conduit fittings, boxes and enclosures shall be of cast 
metal construction. All elbows, tees and entrance fittings, boxes and housings shall be gasketed rain 
tight. Conduit and fittings shall be aluminum on aluminum portions of structures and galvanized steel on 
galvanized steel portions of structures. 

 
All aluminum conduit, elbows, fittings, couplings, etc., shall be installed with special care. The 

external surfaces of conduit, elbows, etc., shall not be scratched, scraped, gouged, or damaged in any 
manner. Strap wrenches are recommended for the installation of aluminum conduit. 

 
Conduit shall be fastened to overhead, cantilever and bridge mounted sign structures with stainless 

steel strapping as shown on the Standard Drawings. Conduit runs on wood posts for ground mounted 
signs and on concrete and steel bridge structures shall be galvanized steel and shall be supported by 
malleable iron clamps and clamp backs, or pipe clamp brackets as shown on the Standard Drawings. 

 
Expansion fittings shall be installed in each conduit run at bridge expansion joints. Expansion 

fittings shall be sized as required. A bonding jumper shall be provided at each expansion joint fitting. 
 
The ends of the conduit shall be provided with insulating bushings of a type approved by the 

Engineer. 
 
Circuit breaker boxes, junction boxes and flashing beacon controllers shall be mounted on 

galvanized steel plate panels attached to the structure end supports, columns or piers as shown on the 
Standard Drawings. All conduit shall be rigidly attached to the sign supports, trusses and walkway 
supports, and conductors drawn through the conduit. One pair of single conductor insulated wires suitable 
for 600 volt circuits shall be run from the junction box to each lighting unit.  Connections in the junction 
box shall be made at 30 ampere, 600 volt terminal blocks. No splices will be allowed between the junction 
box and the fixture. 

 
Upon completion of all work, including the installation of sign luminaires and beacons as provided 

under Section 821, the wiring and equipment shall be tested in accordance with the requirements of 
Section 801 prior to acceptance of the work by the Engineer. 
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823.05 Method of Measurement.  Sign structure wiring will be measured per each unit, 
complete and in place for each overhead, cantilever, bridge mounted or ground mounted sign structure. 

 
No separate measurement or payment will be made for aiming and adjustment of luminaires, or 

testing. The costs therefore will be considered as included in the contract unit prices for the various types 
of SIGN STRUCTURE WIRING. 

 
823.06 Basis of Payment.  This work will be paid for at the contract unit price per each for SIGN 

STRUCTURE WIRING, OVERHEAD SIGN; SIGN STRUCTURE WIRING, CANTILEVER SIGN; SIGN 
STRUCTURE WIRING, BRIDGE MOUNTED SIGN; or SIGN STRUCTURE WIRING, GROUND 
MOUNTED SIGN.  
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 825. LIGHTING CONTROLLER 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Replace this section of the IDOT Standard Specifications for Road and Bridge Construction, 

adopted January 1, 2012 in its entirety with the following. 
 
825.01 Description.  This work shall consist of furnishing and installing an electrical control 

cabinet with control devices, distribution equipment, and wiring for control of roadway lighting in 
accordance with the Standard Drawings and installing them on prepared foundations at locations indicated 
in the plans or as directed by the Engineer. 

 
825.02 Materials. Materials shall be according to the following Articles of Division 1000 - 

Materials 
 
      Item                                                                           Article/Section 
(a) Lighting Controller 1068.01 
(b) Grounding for Lighting 1087 
(c) Transformers, General Purpose 1068.02 
(d) Lightning Protection – Lighting 1065.02 

Construction Requirements 

825.03 Installation. 

(a) General.  The lighting controller shall be located as shown on the plans.  The Contractor shall 
confirm the location and orientation of the door side with the Engineer, prior to installing the 
foundation.  Each controller shall be set on a prepared concrete foundation with anchor bolts as 
detailed on the Standard Drawings.  A ground rod and connecting wire shall be installed for 
each controller in accordance with the Standard Drawings. 

(b) All conduit entrances into each controller shall be field drilled and attachment made with 
waterproof hubs.  The removable metal bottom plate shall be sealed with a rodent and 
dust/moisture barrier. 

(c) Roadway lighting branch circuit conductors shall be brought into the controller panelboard and 
be terminated at their respective circuit breakers as indicated in the plans. The conductors shall 
be neatly arranged in the gutters for ease in tracing. 

(d) Electric utility service conductors shall be brought into the meter socket or disconnect switch as 
indicated in the plans or as directed by the Engineer. 

825.04 Grounding.  A ground rod and connecting wire shall be installed for each controller in 
accordance with the Standard Drawings and Section 806. 

825.05 Basis of Payment.   This work will be paid at the contract unit price each for LIGHTING 
CONTROLLER, of the amperes specified.  
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION 
FOR 

SECTION 828. LIGHTING CONTROLLER FOUNDATION 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Add the following new articles: 
 
828.01 Description.   This item shall consist of constructing reinforced concrete foundations for 

lighting controllers. Each such foundation shall be of the type indicated in the plans and shall be 
constructed in accordance with the Standard Drawings. 

 
828.02 Materials. Materials shall be according to the following Articles of Division 1000 - 

Materials 
 
      Item Article/Section 
(a) Portland Cement Concrete (Class SI) 1020 
(b) Reinforcement Bars 1006.10 
(c) Conduit 1088.01 
(d) Anchor Rods 1006.09 
(e) Structural Steel 1006.04 

 
Construction Requirements 

 
828.03 Installation 

(a) General. Each foundation for a lighting controller shall be constructed in accordance with the 
Standard Drawings for the type specified in the plans. 

PVC coated rigid steel conduits shall be provided in each foundation for service cable and 
roadway lighting conductors and cable ducts in accordance with the plan details. A minimum of 
two spare 3 inch conduits shall be provided at each controller. PVC conduit shall be provided in 
each foundation for ground wire in accordance with the Standard Drawings. 

All applicable provisions of Section 503 shall govern. 

Excavation and backfill required will not be measured separately for payment, but will be 
considered as included in the contract unit price for Lighting Controller Foundation, Type A or 
Type B. 

Anchor bolts and all required conduits and cable duct sleeves shall be firmly secured in place in 
the forms prior to placement of concrete. Conduits and cable duct sleeves shall be capped to 
prevent the entry of concrete or other foreign material during placement and finishing 
operations. 
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(b) Type B Lighting Controller Foundation.  The structural steel handrail shall be hot-dip galvanized 
after fabrication. The handrail shall be attached to the working platform with galvanized studs 
anchored in drilled holes with epoxy grout; or with galvanized bolts in threaded steel sockets 
which are anchored in drilled holes with epoxy grout. The epoxy grout shall be a pre-packaged 
self-contained system having the two epoxy components and a filler, pre-measured and 
contained in a glass vial to be shattered by impact to mix the components.  In use of such a 
system, the drilled hole for the glass vial shall be specifically sized by the manufacturer for the 
size of anchor bolt or dowel to be installed. 

828.04 Basis of Payment.  This work will be paid at the contract unit price each for LIGHTING 
CONTROLLER FOUNDATION of the type specified.  
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION 
FOR 

SECTION 830. LIGHT POLES 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Section 830 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows: 
 
Replace the first paragraph of Article 830.03 with the following paragraphs: 
 
830.03 Installation. The light poles shall be erected and placed on their foundations in 

accordance with manufacturer’s recommendations. Care shall be exercised in handling and erecting the 
poles so as not to damage the finish. Rope or canvas slings shall be used in moving light poles.  Each 
light pole shall be erected plumb with arm and luminaire in place.  

 
The use of galvanized steel U-shaped shims under the pole base will be permitted for plumbing 

poles, provided the shims are supplied in increments of nominal thickness not exceeding 1/8 inch, and 
further provided that not more than 1/8 inch of shimming is required at any individual anchor bolt. When 
more than 1/4 inch of shimming is required, the necessary corrections shall be made to the foundation 
surface. Bending of anchor bolts will not be permitted. 

 
Replace the fifth paragraph of Article 830.03 with the following paragraph: 

 
Lighting unit identification numbers shall be furnished when specified in the contract plans.  Lighting 

unit identification numbers shall be installed before the lighting unit is energized. 
 
Add the following paragraphs to Article 830.03: 

(a) Ground Mounted Poles. All ground mounted light poles shall be provided with an approved 
FHWA breakaway device. The Contractor has the option of supplying an unwelded shaft and 
breakaway base with insert sleeve, or a transformer base.  Breakaway devices shall not be 
measured for payment but shall be included in the cost of the Light Pole. 

(b) Bridge Mounted Light Pole. Bridge mounted poles shall have standard pole bases.  
Breakaway poles or devices shall not be used on bridges.  Installation shall include a vibration 
pad and leveling plate as shown on the Standard Drawings and as follows: 

(1) Vibration pads and washers including all incidental hardware shall be as manufactured 
by Fabreeka or Voss Engineering Co. 

(2) Each vibration pad shall be preformed in a shape conforming to the outline of the base 
plate. The pad shall be made with new unvulcanized rubber and unused fabric fibers in 
proper proportion to maintain strength and stability. 

(3) The surface hardness shall be 80±, as measured on a Shore A Durometer. 
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(4) The ultimate breakdown of the pad under compressive loading shall be no less than 
10,000 lbs/square inch for the specified thickness without extrusion or detrimental 
reduction in thickness. The pads shall be furnished to specified dimensions with all bolt 
holes accurately located. 

(5) A set of 4 vibration washers shall be provided, 1/2 inch thick and constructed of the 
same material as provided for the vibration pads. 

(6) A set of 4 leveling nuts shall be provided for each pole. 

(7) A 3/4" steel base plate ASTM A-36 (AASHTO M183) shall be furnished to rest atop the 
leveling nuts. The base plate shall have matching outline dimensions to conform with the 
light pole base plate. 

(c) Wall Mounted Light Pole. Wall mounted poles shall have standard pole bases.  Breakaway 
poles or devices shall not be used on barrier walls or retaining walls.   

Replace Article 830.05(b) with the following: 

(b)  All other light poles will be paid for at the contract unit price per each for LIGHT POLE, of the   
material type, mounting type, mounting height, and arm (quantity and length) type specified. 

In Article 830.05 delete the last line. (“When breakaway devices are specified, the devices will be 
paid for separately according to Articles 838.04 and 838.05.”) 

 



 

171 

Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION 
FOR 

SECTION 836. POLE FOUNDATION 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Section 836 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows. 
 
Add the following paragraphs to Article 836.02: 
(f) Curing compound shall comply with ASTM Class B.  Type 1 compound shall be shall be ASTM 

(AASTHO) Type 1.C 309 and ASTM C 156 for liquid membrane forming curing compound, and 
shall be a linseed oil emulsion.  The Contractor shall furnish a certification to the Engineer 
attesting that the compound to be used meets the requirements of the cited ASTM Standards 
and is in fact a linseed oil emulsion.  The engineer reserves the right to have the material 
certification verified in a laboratory. 

(g)  Preformed joint filler shall comply with ASTM D 1752, Type III self-expanding cork joint filler. 

 
Replace the first paragraph of Article 836.03(a) with the following paragraphs: 

(a) Drilled Shaft Foundations.  Drilled shaft foundations shall be to the depth shown on the 
Standard Drawings unless shown otherwise on the contract plans or directed by the Engineer. 
Each foundation shall be constructed in accordance with the details shown in the Standard 
Drawings unless directed otherwise by the Engineer. 

Parking lot foundations shall be constructed in accordance with the details shown in the 
Contract Plans.  When details for parking lot foundations are not included in the Contract Plans 
they shall be constructed in accordance with the Standard Drawings for concrete Light 
Standard Foundations, located as directed by the Engineer. 
 
Drilled shaft foundations shall be constructed according to Section 516 and the following. 
 

Replace Article 836.03(b) with the following: 

(b) Metal Foundations.  Steel helix foundations shall be fabricated as shown on the Standard 
Drawings and shall be either 7 feet or 10 feet in length.  Ten-foot helix foundations are required 
when the ground slope is steeper than 3:1. Steel helix foundations shall be used only for 
roadway lighting applications and shall be installed in a manner acceptable to the Engineer and 
to the depths indicated in the Plan and/or Standard Drawings. 



 

172 

The steel helix foundation shall be installed in accordance with the manufacturer’s 
recommended procedures. The installation shall be accomplished by either a boom type or a 
bed mounted type digger truck. The maximum torque limit of 13,000 ft.-lb. should not be 
exceeded since the possible damage to the foundation could occur. In the case of extremely 
difficult soils that cause the mechanical limit of the foundation to be exceeded, the foundation 
may be installed at the discretion of the Engineer in one of two methods. Predrilling a hole that 
is less than the shaft diameter of the foundation or using water as a lubricant. When foundation 
is installed by either method, minimum torque requirements of 5000 ft.-lb. are to be followed. 
The installation torque may be measured by torque measuring devices currently available or by 
calibrating the hydraulic system of the installing equipment. 

 
Any voids within the metal screw-in foundation shall be filled with fine aggregate. 
 
A ground rod and connecting wire shall be installed in conjunction with each foundation as 
shown on the Standard Drawings. 
 

Add the following paragraphs to Article 836.03: 

(c) Median Barrier Wall Foundations.  The top portion of the foundation shall be integrated with a 
portion of the median barrier wall, as one monolithic structure, as shown on the Standard 
Drawings and as directed by the Engineer.  This portion of the foundation shall be of the same 
shape as the wall and shall be constructed according to the applicable portions of Articles 
503.06 and 503.07.  Any required sheeting, cribbing or other associated work required to 
complete the foundation work shall be included.  The length of the wall included shall be as 
shown on the Standard Drawings or contract plans. 

 
The drilled shaft portion of the foundation shall be constructed in accordance of the 
requirements of Article 836.03(a). 
 
A ground rod and connecting wire shall be installed in conjunction with each foundation as 
shown on the Standard Drawings. 
 
If detailed in the plans expansion couplings shall be used at the expansion joints at either end 
of the foundation.  If no specific details are included in the contract plans a PVC coupling shall 
be installed at each preformed expansion joint as shown on the Standard Drawings. 

(1) Finishing. The surface of the concrete barrier shall be finished according to Article 
503.15, except all holes and honeycombs shall be patched immediately. 

(2) Curing.  The Concrete barrier shall be cured by application of a linseed emulsion applied 
under pressure, by means of an atomizing type spray nozzle, in such a manner as to 
cover the entire exposed surface uniformly at a rate of not less than one gallon per 175 
square feet.  Sufficient pressure shall be applied by the spray machine to force the 
compound to leave the nozzle as a fine mist.  Application shall be by means of an 
airless spray gun or other type of spraying equipment approved by the Engineer.  
Orchard-type hand spray equipment is not acceptable.   

 
The estimated wind velocity, at the time of application shall be noted and the rate of 
application adjusted to assure the specified yield of one gallon of emulsion in place for 
each 175 square feet. 
 
The linseed oil emulsion shall be applied to fresh concrete immediately after finishing 
and after any superficial free water has subsided.  All surfaces shall be protected from 
damage for 72 hours after the application of the linseed oil emulsion. 
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Replace Article 836.04 with the following: 
 
836.04 Method of Measurement.  Pole foundations will be measured per each complete and in 

place. 
 
Relocation of a foundation due to an obstruction and any shaft excavation to that point will not be 

measured for payment. 
 
Excavation in rock will be measured for payment according to Article 502.12.  
 
Replace Article 836.05 with the following: 
 
836.05 Basis of Payment.   This work will be paid at the contract unit price each for LIGHT 

POLE FOUNDATION (ROADWAY) STEEL HELIX (7 FT) OR CONCRETE; LIGHT POLE FOUNDATION 
(ROADWAY) STEEL HELIX (10 FT); LIGHT POLE FOUNDATION (ROADWAY) CONCRETE; LIGHT 
POLE FOUNDATION (PARKING LOT) CONCRETE; or LIGHT POLE FOUNDATION (ROADWAY) 
MEDIAN, of the type specified. 

 
Excavation in rock will be paid for according to Article 502.13. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 838. BREAKAWAY DEVICES 
 

Issued February 7, 2012 
 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Delete Section 838.   
 
Breakaway devices or pole shafts shall be included with Ground Mounted Light Poles as specified 

in Supplemental Specification Section 830. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION 
FOR 

SECTION 841. TEMPORARY LIGHTING REMOVAL 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Section 841 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows. 
 
Replace Article 841.03 with the following: 
 
841.03 Method of Measurement and Basis of Payment.   No separate measurement or 

payment will be made for temporary lighting removal.  The cost for this work in accordance with these 
Specifications shall be considered as included in the cost for MAINTAIN LIGHTING SYSTEM. 

 
Delete Article 841.04. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION 
FOR 

SECTION 842. REMOVAL OF LIGHTING UNITS 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Section 842 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows. 
 

 

 
Revise Article 842.03(b) to read: 

(b)  Removal of Lighting Unit, Salvage. Aluminum poles, mast arms, luminaires and all associated 
hardware and appurtenances shall remain the property of the Tollway and shall be delivered to 
a Tollway facility, as designated by the Engineer.  All materials shall be unloaded and stacked 
there as directed by the Engineer.  Luminaires shall be removed and be boxed in new 
containers, approved by the Engineer.  Wood blocking, banding and other appurtenant items 
required for the proper stacking and protection shall be included. 

 
Add the following paragraphs to Article 842.03: 

(c)  When any light pole is found to have a sign or signs attached, the Contractor shall notify the 
Tollway’s Sign Shop not less than 5 working days prior to the removal of such pole. This 5 day 
advance notice notwithstanding, the removal of any such pole shall not be undertaken until the 
sign or signs have been removed. The Contractor is not authorized to remove such signs 
unless specifically so directed by the Engineer. 

(d)  Removal of Underpass and Sign Luminaires. Underpass and sign luminaires which are 
removed shall become the property of the Contractor and shall be disposed of according to 
Article 202.03.    

 
 

 

Revise the last sentence of the third paragraph of Article 842.04 to read: 

Those foundations deemed reusable by the Engineer shall be thoroughly cleaned (inside and 
outside) and be delivered to a Tollway facility, as designated by the Engineer.  All materials 
shall be unloaded and stacked there as directed by the Engineer.  Wood blocking, banding and 
other appurtenant items required for the proper stacking and protection shall be included. 

 
Replace Article 842.06 with the following: 

 
842.06 Basis of Payment.   Removal of lighting units will be paid for at the contract unit price 
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per each for REMOVAL OF EXISTING LIGHTING UNIT, SALVAGE; REMOVAL OF EXISTING 
LIGHTING UNIT, NO SALVAGE; REMOVAL OF SIGN LUMINAIRE; or REMOVAL OF UNDERPASS 
LUMINAIRE. 

 
Foundation removal will be paid for at the contract unit price per each for POLE FOUNDATION, 

REMOVED or POLE FOUNDATION REMOVED, METAL. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION 
FOR 

SECTION 845. REMOVAL OF LIGHTING CONTROLLER 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Section 845 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows. 
 
Revise Article 845.04 to read: 
 
845.04 Removal of Lighting Controller.   This work shall consist of the removal of the lighting 

controller cabinet, enclosed electrical equipment, and all other miscellaneous items associated with the 
lighting controller. 

 
Lighting controllers shall remain the property of the Tollway and shall be delivered to a Tollway 

facility, as designated by the Engineer.  Lighting Controllers shall be unloaded and stacked as directed by 
the Engineer.  Wood blocking, banding and other appurtenant items required for the proper stacking and 
protection shall be included. 

 
Any lighting controller or component that is lost or sustains sufficient damage to make it unfit for 

reuse, shall be replaced by the Contractor at no additional cost to the Tollway. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION 
FOR 

SECTION 846. MAINTAIN LIGHTING SYSTEM 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Add the following new articles: 
 
846.01 Description.  This work shall consist of furnishing all labor, equipment, and incidental 

materials for maintaining roadway lighting systems, parking lot lighting system, and sign lighting systems 
until the proposed new systems are installed, energized, tested, and accepted for operation by the 
Tollway. 

 
The work shall include temporary light poles, mast arms, luminaires, aerial cable, and any 

necessary ancillary temporary devices required to maintain existing roadway illumination. The location 
and protection of temporary devices necessary to comply with these requirements shall be subject to the 
approval of the Engineer. 

 
All temporary lighting materials  shall be furnished, installed, terminated, and maintained in service 

until the proposed lighting systems are installed, tested, and accepted for operation by the Tollway. 
 
Where removal of existing sign lighting equipment is required before new sign lighting equipment 

can be installed, the new sign lighting system shall be put in operation within 3 calendar days from the 
time the existing system is de-energized for removal.  

 
Where existing signs that require lighting are being replaced with new sign panels that do not require sign 
lighting, the existing sign lighting must remain in service until the new sign panels are installed.  When the 
new sign panels are installed, the existing sign lighting system, including all conduit, wire, ballasts, circuit 
breakers, wireways, and luminaire support brackets shall be removed.  Supply cables shall be 
disconnected and removed to their source,   

 
All materials shall be furnished and delivered by the Contractor to the jobsite at no additional cost to 

the Tollway. 
 
Effective the date the Contractor's activities (electrical or otherwise) at the job site begin, the 

Contractor shall be responsible for the proper operation and maintenance of all existing and proposed 
lighting systems which are part of, or which may be affected by the work until final acceptance or as 
otherwise determined by the Engineer. 

 
Before performing any excavation, removal, or installation work (electrical or otherwise) at the site, 

the Contractor shall initiate a request for a maintenance transfer and preconstruction inspection, as 
specified elsewhere herein, to be held in the presence of the Engineer and a representative of the party 
or parties responsible for maintenance of any lighting systems which may be affected by the work.  The 
request for the maintenance preconstruction inspection shall be made no less than seven (7) calendar 
days prior to the desired inspection date. 

 
Existing lighting systems, when depicted on the plans, are intended only to indicate the general 

equipment installation of the systems involved and shall not be construed as an exact representation of 
the field conditions.  It remains the Contractor's responsibility to visit the site to confirm the exact condition 
of the electrical equipment and systems to be maintained. 
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846.02 Maintenance of Existing Lighting Systems.   Existing lighting systems shall be defined 

as any permanent or temporary lighting system or part of a permanent or temporary lighting system in 
service prior to the contract that may be affected by the work of the contract.  It remains the Contractor's 
responsibility to visit the site and ascertain the extent of effort required for compliance with these 
specifications and failure to do so will not be justification for extra payment or reduced responsibilities. 

 
846.03 Maintenance of Proposed Lighting Systems.  Proposed lighting systems shall be 

defined as any lighting system or part of a lighting system which is to be constructed under the contract. 
 
846.04 Extent of Maintenance.  The Contractor shall maintain all controllers and all circuits 

connected to the controllers that are affected by the contract.  This may include controllers and circuits 
that extend outside the nominal contract limits identified in the contract documents.  There is no “Partial 
Maintenance” of a Tollway Lighting Controller. 

 
846.05 Maintenance Responsibility.  The Contractor shall be fully responsible for maintenance 

of all existing and proposed lighting systems under this contract.  Maintenance shall include, but not be 
limited to, any equipment failures or malfunctions as well as equipment damage either by the motoring 
public, Contractor operations, or other means.  The potential cost of replacing or repairing any 
malfunctioning or damaged equipment shall be included in the bid price of this item and will not be paid 
for separately.  

 
The Contractor's responsibility shall include the maintenance of lighting units (including sign 

lighting), cable runs and lighting controls.  In the case of a pole knockdown or sign light damage caused 
by normal vehicular traffic, the Contractor shall promptly clear the lighting unit and circuit discontinuity and 
restore the system to service.  

 
Responsibilities shall also include weekly night-time patrol of the lighting system, with patrol reports 

filed immediately with the Engineer and with deficiencies corrected within 24 hours of the patrol.  Patrol 
reports shall be presented on standard forms as designated by the Engineer.  Uncorrected deficiencies 
may be designated by the Engineer as necessitating emergency repairs as described elsewhere herein. 

 
The following chart lists the maximum response, service restoration, and permanent repair time the 

Contractor will be allowed to perform corrective action on specific lighting system equipment.  
 

INCIDENT OR PROBLEM 
SERVICE 

RESPONSE 
TIME 

SERVICE 
RESTORATION 

TIME 

PERMANENT 
REPAIR 

TIME 
Control cabinet out 1 hour 4 hours 7 Calendar days 
Hanging mast arm 1 hour to clear na 7 Calendar days 
    
Motorist caused knockdown, 
damaged or leaning light pole 10 
degrees or more 

1 hour to clear 4 hours 7 Calendar days 

Circuit out – Needs to reset breaker 1 hour 4 hours na 
Circuit out – Cable trouble 1 hour 24 hours 21Calendar days 
Outage of 3 or more successive 
lights 1 hour 4 hours na 

    
Outage of light nearest Plazas and 
gores 1 hour 4 hours na 

Outage (single or multiple) found on 
night outage survey or reported to 
Tollway 

na na 7 Calendar days 

Navigation light outage na na 24 hours 
 
Service Response Time -- amount of time from the initial notification to the Contractor until a 
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patrolman physically arrives at the location.  
 
Service Restoration Time – amount of time from the initial notification to the Contractor until the 

time the system is fully operational again (In cases of motorist caused damage the undamaged portions 
of the system are operational.) 

 
Permanent Repair Time – amount of time from initial notification to the Contractor until the time 

permanent repairs are made if the Contractor was required to make temporary repairs to meet the service 
restoration requirement. 

 
846.06 Liquidated Damages 

(a) Non-Compliance. The Contractor will be subject to liquidated damages of $1,000.00 per 
incident, per day, to be deducted from next pay estimate due Contractor, for each occurrence 
when Engineer determines that Contractor or his Subcontractor is not in full compliance with 
this Article. 

(b) Failure to Respond.  The Contractor is required to respond in accordance with the requirements 
of Article 846.05. Failure by Contractor to so respond shall be grounds for liquidated damages 
of $1,000.00 for each and every occurrence, to be deducted from next pay estimate due 
Contractor. 

In addition, the Tollway reserves the right to assign any work not completed within this 
timeframe to the Tollway Electrical Maintenance Department.  All costs associated to repair this 
uncompleted work shall be the responsibility of the Contractor.  These costs will be deducted 
from next pay estimate due Contractor. 
 
Repeated failures and/or a gross failure of maintenance shall result in the Tollway’s Electrical 
Maintenance Department being directed to correct all deficiencies and the resulting costs will 
be deducted from any monies owed the Contractor. 
 
Damage caused by the Contractor’s operations shall be repaired at no additional cost to the 
contract. 

 
846.07 Operation of Lighting.  The lighting shall be operational every night, dusk to dawn.  

Duplicate lighting systems (such as temporary lighting and proposed new lighting) shall not be operated 
simultaneously.  Lighting systems shall not be kept in operation during long daytime periods.  The 
Contractor shall demonstrate to the satisfaction of the Engineer that the lighting system is fully operational 
prior to submitting a pay request.  Failure to do so will be grounds for denying the pay request. 

 
846.08 Maintenance Transfer and Preconstruction Inspection. Before performing any 

excavation, removal, or installation work (electrical or otherwise) at the site, the Contractor shall request a 
maintenance transfer and preconstruction site inspection, to be held in the presence of the Engineer and 
a representative of  the party or parties responsible for maintenance of any lighting and/or traffic control 
systems which may be affected by the work.  The request for the maintenance transfer and 
preconstruction inspection shall be made no less than seven (7) calendar days prior to the desired 
inspection date.  The maintenance transfer and preconstruction inspection shall: 

(a) Establish the procedures for formal transfer of maintenance responsibility required for the 
construction period. 

(b) Establish the approximate location and operating condition of lighting and/or traffic control 
systems which may be affected by the work. 

(c) Establish the condition of lighting and/or traffic control systems which may be affected by the 
work. 

The Contractor shall conduct an inventory of all existing electrical system equipment within the 
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project limits, which may be affected by the work, making note of any parts which are found broken or 
missing, defective or malfunctioning.  Megger and load readings shall be taken for all existing circuits 
which will remain in place or be modified.  If a circuit is to be taken out in its entirety, then readings do not 
have to be taken.   The inventory and test data shall be reviewed with and approved by the Engineer and 
a record of the inventory shall be submitted to the Engineer for the record.  Without such a record, all 
systems transferred to the Contractor for maintenance during construction shall be returned at the end of 
construction in complete, fully operating condition. 

 
846.09   Temporary Wiring.  Temporary wiring suspended between poles shall be installed a 

minimum of 20’ above grade to limit access to people on site.  At existing light poles the pole cap shall be 
removed and temporary wiring shall enter the pole at the top.  The wiring shall extend down the inside of 
the pole and be connected to the existing wiring in the base of the pole.  A temporary pole cap shall be 
provided to limit rain from entering the pole.  The original pole cap shall be reinstalled after the temporary 
wiring has been removed.  Temporary wiring shall not be wrapped around the pole or connected through 
the pole handhole.  Temporary wiring shall not be routed under the base of the pole.   All handhole covers 
must be installed and in place at all times.   

 
Temporary wiring shall be limited to one four conductor aerial cable assembly (#2 AWG maximum) 

between adjacent poles to replace an underground feeder or a single assembly running perpendicular to 
the roadway to provide power to median lighting during roadway widening.  In no case shall more than 
one aerial cable assembly be attached to an existing light pole without prior approval of the Tollway. 

 
846.10 Marking of Existing Cable Systems.  The party responsible for maintenance of any 

existing lighting, communication, and/or traffic control systems at the project site will, at the Contractor's 
request, mark and/or stake, once per location, all underground cable routes owned or maintained by the 
respective party.  A project may involve multiple "locations" where separated electrical systems are 
involved.   

 
The markings shall be taken to have a horizontal tolerance of at least one foot to either side.  The 

request for the cable locations and marking shall be made in sufficient time in advance of the request for 
the maintenance transfer and preconstruction inspection to allow the markings to be completed before the 
preconstruction site inspection date.   

 
The Contractor shall exercise extreme caution where existing buried cable runs are involved.  The 

markings of existing systems are made strictly for assistance to the Contractor and this does not relieve 
the Contractor of responsibility for the repair or replacement of any cable run damaged in the course of 
his work, as specified elsewhere herein.   

 
NOTE THAT THE CONTRACTOR SHALL BE ENTITLED TO ONLY ONE REQUEST FOR 

LOCATION MARKING OF EXISTING SYSTEMS AND THAT MULTIPLE REQUESTS MAY ONLY BE 
HONORED AT THE CONTRACTOR'S EXPENSE.  NO LOCATES WILL BE MADE AFTER 
MAINTENANCE IS TRANSFERRED, UNLESS IT IS AT THE CONTRACTOR’S EXPENSE. 

 
846.11 Removal of Temporary Lighting.  Disconnection and removal of all temporary lighting 

systems shall be in accordance with the requirements of Section 841. The cost for the removal of all 
temporary lighting equipment shall be considered as included in the cost for MAINTAIN LIGHTING 
SYSTEM. 

 
846.12 Basis of Payment. Maintenance of lighting systems will be paid for at the Contract lump 

sum price for MAINTAIN LIGHTING SYSTEM, which shall include all work as described herein. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION 
FOR 

SECTION 871. FIBER OPTIC CABLE 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Section 871 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows. 
 
Replace Article 871.02 with the following: 
 
871.02 Materials.  Fiber optic cable shall be multimode loose tube all-dielectric cable with a dry 

water-blocking agent.  The individual fibers shall be 62.5/125 micron.  The maximum attenuation shall be 
3.5 db/km @ 850 nm and 1.0 db/km@1300 nm. 

 
Fiber optic cable shall be ALTOS All-Dielectric Cables, as manufactures by Corning Cable Systems 

or approved equal.  The following list the typical number of strands and the respective ALTOS Part 
Numbers for the Contractor’s reference. 

 
No. of Strands Part Number 

6 06KW4-T4150D20 
12 12KW4-T4150D20 
24 24KW4-T4150D20 
36 36KW4-T4150D20 
48 48KW4-T4150D20 

 
The fiber optic cable shall conform to the applicable requirements of Article 1076.02. 
 
Revise the fourth paragraph of Article 871.04 to read: 
 
Cable Termination.  Field cable shall terminate in a distribution enclosure as called for in the plans. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1065. PROTECTIVE DEVICES 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Section 1065 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows: 
 
Revise the last sentence of Article 1065.01(b) to read: 
 
The fuses shall be 5 ampere, Type FRN fuses, as manufactured by Bussman Manufacturing. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1066. WIRE AND CABLE 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Section 1066 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows: 
 
 
Delete the fourth paragraph of Article 1066.02 and replace with the following paragraphs: 
 
The color code for wire and cable used to make up 480 volt, single phase, two wire roadway 

lighting circuits shall be two yellow for circuit A, two orange for circuit B, and one green for the ground.  
 
Wire and cables normally unavailable from manufacturers in colors, shall be striped by the 

manufacturer. If the manufacturer is unable to stripe the cable, the black cables shall be color code-
banded with colored adhesive strips or tape where exposed in light pole bases, handholes, junction 
boxes, pull boxes, control panels and consoles. 
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Revise the second paragraph of Article 1066.05 to read: 
 
The tape shall have reinforced metallic detection capabilities consisting of a woven reinforced 

polyethylene tape with a metallic core or backing. 
 
Delete Article 1066.06 (b) 
 
Replace Article 1066.06 (c) with the following: 

(c) Splices.  Splices and taps, such as in poles and handholes, shall be of the pig tail type made up 
using crimp-on, ring-tongue lugs that are bolted together as shown on the plans, over which shall 
be applied adhesive cement, rubber tape, plastic tape and insulating waterproof paint. 
 
Such splices and taps shall be constructed as follows: 

(1) Remove the insulation and wax at least six inches from the end of each conductor. 

(2) Expose the conductor, pencil-cut the insulation, scrape the conductors bright and apply the 
crimp-on, ring-tongue lugs. 

(3) Tightly bolt the conductor lugs together using corrosion resistant or plated bolts, lock washers 
and hex-nuts as approved by the Engineer. 

(4) Thoroughly clean all metal surfaces and apply adhesive cement by brushing it over all metal 
surfaces. 

(5) Apply two layers of rubber tape, half-lapped and drawn to approximately half its normal width, 
over the exposed metal parts including the crotch area. 

(6) Tightly wrap the splice with two layers of half-lapped plastic tape, including the arc of the 
crotch, and extending down each wire a distance of one inch beyond the rubber tape. 

(7) Coat the entire surface of the plastic taping with insulating, waterproof paint. 

 
Replace Article 1066.09 with the following: 
 
1066.09 Wire and Cable for Roadway Lighting. 

(a) Wire and cable used to make up 480 volt, single phase, two wire roadway lighting circuits shall 
be insulated with XLP insulation over the conductor with a minimum average thickness as 
indicated in the table in Article 1066.03(a). Cable shall be rated 600 volt, type RHH/RHW-
2/USE-2.   

(b) Pole wire, wiring to underpass luminaires and wiring to sign luminaires shall be sized No.10, 
rated 600 volt, type RHH/RHW-2/USE-2, and have copper conductors, stranded in 
conformance with ASTM B-8.  Wire shall be insulated with XLP insulation over the conductor 
with a minimum average thickness as indicated in the table in Article 1066.03(a). 

The color code for pole wire and wiring for underpass lighting shall be two yellow for circuit A, two 
orange for circuit B, and green for the ground.  Wiring for sign luminaires shall be pairs of yellow or 
orange wires tagged with a luminaire identifier.  
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1067. LUMINAIRE  
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Section 1067 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows: 
 
 
Replace Article 1067.01(e) with the following: 

(e)  Housing. The luminaire shall be gasketed and sealed, and UL listed for wet locations.  The 
housing shall be fabricated from die cast aluminum or cast aluminum alloy. On aluminum alloys 
that darken due to atmospheric exposure the finish shall be textured and shall be protected by 
painting with a suitable lacquer, enamel or other paint. Housings that are painted shall 
withstand a 1000 hour salt spray test as specified in ASTM B117.  The external latches shall be 
made of stainless steel. 

 
Delete Articles 1067.01(f)(1), and 1067.01(f)(2)  
 
Replace Article 1067.01(g)) with the following: 

(g)  Photometric Data and Testing.  The manufacturer’s published photometric data for the specified 
General Electric, Hubbell Holophane and American Electric luminaires is on file with the 
Tollway. All luminaires supplied under the Contract shall meet or exceed the manufacturer’s 
published photometric data on file with the Tollway. 

 
Testing of luminaires shall be required whenever the quantity of luminaires of a given wattage 
and distribution is 50 or more. For each luminaire types to be so tested, one luminaire plus one 
luminaire for each additional 50 luminaires shall be tested, i.e., no test is required if luminaire 
quantity is 1 to 50; test two luminaires if quantity is 51-100; test three luminaires if quantity is 
101-150, etc. 

Testing shall be performed by the luminaire manufacturer and shall include both photometric 
and electrical testing. 
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(1) Photometric testing shall be performed by the luminaire manufacturer in accordance 
with IES recommendations and, as a minimum shall yield: 

a. An isofootcandle chart and table. 

b. Candlepower values at 5 degree intervals. 

c. Maximum plane and maximum cone plots of candela. (Not applicable to 
sign luminaires.) 

d. Candlepower values at 5 degree intervals. (Not applicable to sign and 
underpass luminaires.) 

e. A coefficient of utilization chart. (Not applicable to sign luminaires.) 

(2) Electrical testing shall conform to NEMA and ANSI standards and, as a minimum shall 
yield: 

a. A complete check of wiring connections. 

b. A ballast dielectric test. 

c. Total ballast losses in watts and percent of input. 

d. A lamp volt-watt trace. 

e. Regulation data. 

f. A starter test. 

g. Lamp current crest factor. 

h. Power factor (minimum over the design range of input voltage at nominal 
lamp voltage.) 

i. A table of ballast characteristics showing input amperes, watts and power 
factor, output volts, amperes, watts and lamp crest factor as well as ballast 
losses over the range of values required to produce the lamp volt-watt trace.  

The test results shall be reviewed by the manufacturer for conformance to published 
data. The manufacturer shall certify that the luminaire tested conforms to the 
performance data that is on file with the Tollway. 
 
Should any of the tested luminaires fail to meet the manufacturers published data all 
luminaires shall be replaced or corrected to achieve the required performance. If 
luminaires are replaced, the replacement luminaires shall be tested in accordance with 
the above requirements. In the case of corrections, the manufacturer shall advise the 
Tollway of the corrections made and the corrected luminaires shall be retested in 
accordance with the above requirements.  In no case shall the luminaires be shipped by 
the manufacturer until the Tollway has received written certification from the 
manufacturer that the tested luminaires are in conformance with performance data as 
required above. 
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Replace Article 1067.01(h) with the following: 

(h) Documentation Requirements.  Certified Test Reports shall be supplied as required in Article 
1067.01(g) for each shipment. Certified test reports shall include the following identification 
information: 

(1) Manufacturer’s name 

(2) Type of luminaires 

(3) Quantity of luminaires 

(4) A copy of shipping ticket 

(5) Manufacturer’s lot number 

 
Replace Article 1067.01(k) with the following: 

(k) Preparation for Delivery.  Luminaires shall be packaged in accordance with the standard 
commercial practices in the industry.  Each shipping container shall be clearly marked to 
indicate contents, the manufacturer, date of manufacture, make, model, lamp and ballast 
types, electrical ratings and purchase order number, and Contract Number. 

Add the following paragraph to Article 1067.01: 

(l) Manufacturer’s Warranty. The manufacturer shall warrant to the Tollway that the factory-
installed electrical system inside the luminaires (consisting of the core and coil ballast, starting 
aid, capacitor, socket, terminal board and wiring) will be free from defects in material and 
workmanship for four (4) years from the date that the luminaires are put into service. The 
manufacturer shall also warrant that all other parts of the luminaires will be free from defects in 
material and workmanship for two (2) years from the date of manufacture. Manufacturer’s 
products shall bear the date of manufacture. Luminaires shall be installed within one year of 
manufacture. 

If any luminaires fail to meet the above warranty, the Tollway shall provide the manufacturer 
with a written notice of any defect within thirty (30) days after discovery of the defect. The 
manufacturer shall provide all materials, luminaires, replacement component parts, labor and all 
incidentals necessary to restore the luminaire to a fully operational, installed condition. 

 
Replace Article 1067.02(a) with the following: 

(a) Horizontal Mount. 

(1) General.  Each luminaire for roadway lighting shall be a 400 Watt high pressure sodium 
(HPS), flat lens cutoff “cobra head” type luminaire.  The luminaire shall be of the 
enclosed type for a horizontal burning lamp. 

 
Each luminaire shall consist of a three piece die cast aluminum housing, a reflector, a 
terminal strip, a bottom lens, a lamp socket, an integral ballast, an integral starting aid, a 
breathing filter, gasket and other incidental materials to make the luminaire fully 
operational as specified herein. 
 
The luminaire shall be provided with a leveling surface and shall be capable of being 
tilted by ±5 degrees and rotated to any degree with respect to the supporting arm. 
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The luminaire shall be designed as to its size, shape and weight so that it does not 
aggravate the vibration characteristics of the pole or mast arm on which it is mounted 
and shall be compatible with the entire lighting unit. In addition, the effective projected 
area of the luminaire shall not exceed 1.1 square feet. 
 
The luminaire shall slip-fit on a 11/4" to a 2" pipe arm and shall have a barrier to limit the 
length of insertion.  The luminaire shall be provided with a four bolt 
anchoring/attachment means capable of being tightened from below with the ballast 
door in the open position.  It shall not be necessary to remove the optical door and lens 
to mount the luminaire. 

(2) Ballast Assembly.  The ballast assembly shall have all components mounted on the die 
cast ballast door.  The ballast assembly shall be easily removable and replaceable.  The 
ballast wiring and lamp socket wiring shall be connected by means of a plug. All 
connectors shall be removable without the use of tools.  It shall not be necessary to 
open the optical door and lens to remove the ballast assembly. 

 
Ballasts shall be UL listed and in compliance with NEMA and ANSI specifications.  Each 
ballast shall be designed to operate a high pressure sodium lamp, shall be of the same 
power rating as the lamp, and shall be able to start the lamp and control it continuously 
for ambient temperatures ranging from: 

 
-20°C to +40°C. The insulation shall be Class H or better. 

 
The ballast shall be of the magnetic regulator type with a nominal loss of 70 watts when 
operated at rated line voltage. Heat-generating components shall be mounted so as to 
use the portion of the luminaire upon which they are mounted as a heat sink. Capacitors 
shall be located as far as practicable from the heat-generating components or shall be 
thermally shielded to limit the case temperature to 90°C. 
 
Transformers and inductors shall be resin-impregnated for protection against moisture. 
Capacitors shall be metal cased and liquid tight, and shall be provided with pressure 
sensitive interrupters. 
 
The lamp current crest factor shall not exceed 1.7 for a ± 10 percent line voltage 
variation at any lamp voltage, from nominal through life. 
 
The ballast shall be plainly marked as to its operating electrical ratings and rating of the 
lamp for which it is designed. 

(3) Starter Aid.  The starter aid shall be a plug-in type mounted internally on the ballast 
access door.  The starter aid shall be designed to provide the electrical characteristics 
recommended by the lamp manufacturer for proper starting. The starter aid shall be 
designed to provide protection to itself in an open or short circuit condition for a min-
imum period of 12 months without loss of starter aid circuit life. The starter aid shall be 
installed within the luminaire housing in such a way as to prevent the effects of the 
environment on the starter aid. 

(4) Optical Assembly. The optical assembly shall consist of an aluminum reflector, a 
horizontally adjustable porcelain base lamp socket, and a crystal clear heat and impact 
resistant flat glass lens. The optical assembly shall have a temperature resistant 
gasketing system. The lens shall be held in such a manner as to allow for its expansion 
and contraction. 
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(5) Gasket and Filtering. The socket-reflector junctions shall be sealed against the entry of 
moisture, dirt and insects. Gaskets shall be made with a thick, high density dacron felt. 
Gaskets shall be cemented full perimeter to the reflector seat with no metallic clips or 
fasteners. There shall be provision for thermal breathing. Other gasket materials must 
be submitted to the Tollway for approval. 

The luminaires shall be equipped with a system for allowing filtered air to enter and 
leave the optical compartment of the luminaire. The purpose of the filtering system is to 
remove particulate from the inflowing air preventing their deposit or discoloration of the 
optical surfaces. 
 
Filter and optical system components shall be of materials which under normal luminaire 
operating conditions will not deteriorate or chemically change in such a way as to reduce 
the luminaire dirt depreciation factor. 

(6) Manufacturers. Products manufactured by General Electric, Hubbell or American 
Electric will be acceptable. 

Replace Article 1067.04 with the following: 
 
1067.04 Underpass Luminaire.  Underpass luminaires shall be in according to Article 1067.01 

and the following. 

(a) General. Luminaires for underpass lighting shall be the enclosed type for a horizontal burning 
150 watt high pressure sodium lamp. 

The underpass luminaire shall consist of a die cast aluminum or aluminum alloy housing, a 
reflector, a refractor, lamp socket, an integral ballast, an integral starting aid, a gasket and other 
incidental materials to made the underpass luminaire fully operational as specified herein. 
 
The underpass luminaire shall have latches to secure the doorframe to the housing and be 
complete with all supports, hardware, and appurtenant mounting accessories. All supports, 
hardware and appurtenant accessories shall be stainless steel. The underpass luminaire shall 
be suitable for lighting a roadway underpass at an approximate mounting height of 16 feet from 
a position suspended directly above the outside edge of the roadway shoulder or attached to a 
wall or pier. 

(b) Ballast. The integral ballast shall operate a 150 watt, 55 volt high pressure sodium lamp and 
provide reliable starting at temperatures as low as -20 degrees F. Ballast shall be UL listed and 
in compliance with NEMA and ANSI specifications.  Ballast shall be high power factor type with 
Class H insulation. Ballast core, coil and capacitors shall be positioned for maximum heat 
dissipation. 

(c) Optical Assembly. The optical assembly shall consist of an aluminum reflector, a prismatic 
borasilicate glass refractor and porcelain base lamp socket. The optical assembly shall have a 
temperature resistant gasketing system. The refractor shall be held in such a manner as to 
allow for its expansion and contraction. 

(d) Gasket and Filtering. The socket reflector junctions shall be sealed against the entry of 
moisture, dirt and insects. 

(e) Refractor. The refractor shall be constructed of molded prismatic borosilicate thermal shock 
resistant glass. Other refractor material must be submitted to the Tollway for approval. 

(f) Manufacturers. Luminaires shall be as manufactured by Holophane or approved equal. 
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Replace Article 1067.05 with the following: 
 
1067.05 Sign Luminaire.  Sign luminaires shall be in according to Article 1067.01 and the 

following. 

(a) General. Luminaires shall be the enclosed type with a horizontal burning 85 watt QL induction 
lamp, suitable for lighting expressway guide signs. 

 
Each sign luminaire shall consist of an aluminum housing, a reflector terminal strip, a glass 
refractor, a lamp socket, a slip fitter and other incidental materials to make the luminaire fully 
operational as specified herein. 
 
The sign luminaire shall be equipped with an integral HF generator and step-down transformer.  
 
Each sign luminaire shall be equipped with a slip filter to accept a 1-1/4" conduit and a barrier 
to limit the length of insertion. 

(b) The luminaire shall be suitable for 480 volt, 60 hertz operation as indicated in the Plans. 

(c) Optical Assembly. The optical assembly shall consist of an aluminum reflector, a porcelain base 
lamp socket, and a heat and impact resistant prismatic borosilicate glass refractor. 

(d) Gasket and Filtering. The socket reflector junctions shall be sealed against the entry of 
moisture, dirt and insects. 

(e) Manufacturers. Luminaires shall be as manufactured by Holophane or approved equal. 

 
Add the following Article to Section 1067: 
 
1067.08 Incandescent Luminaires. 

(a) Sign Beacon Luminaire.  

(1) Overhead, ground mount and bridge mount sign beacon luminaires shall be 12" round 
face, amber polycarbonate lens, signal light comprised of undrilled, yellow painted, 
corrosion resistant, die cast aluminum housing, alzak reflector, square door lens holder, 
terminal block and tunnel type visor. Reflector, lens and door shall be silicone gasketed. 
Socket shall be rotatable and pre-focused. Lens shall be multi-prismed amber colored. 
Unit shall be 250 volt rated. 

(2) Manufacturer. The beacon signal shall be as manufactured by Econolite, Catalog No. 
TA12C1APS0N or approved equal. 

(b) Barrier Warning Light. 

(1) Barrier warning lights shall be 8" round face, amber polycarbonate lens, signal light 
comprised of undrilled, yellow painted, corrosion resistant, die cast aluminum housing, 
alzak reflector, square door lens holder, terminal block and tunnel type visor. Reflector, 
lens and door shall be silicone gasketed. Socket shall be rotatable and pre-focused. 
Lens shall be multi-prismed amber colored. Unit shall be 250 volt rated. 

(2) Manufacturer.  The barrier warning lights shall be as manufactured by Econolite, 
Catalog No. EA12C1APS0N or approved equal. 
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(c) Lamps. Incandescent lamps shall be clear-traffic signal type, medium base, rated at 116 watts 
or as indicated in the Plans. The light center length of these lamps shall be 3 inches or as 
otherwise indicated for correct optic positioning of the light source in the beacon light. The lamp 
voltage shall be as indicated in the Plans.  
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1068. CONTROLLER  
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Section 1068 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows: 
 
Replace Article 1068.01(a) with the following: 

(a) General. The completed controller shall be an Industrial Control Panel under UL 508.  Each 
roadway lighting controller (control console), comprised of a cabinet, on and in which are 
mounted various pieces of electrical equipment all wired together to serve as an electric service 
switching, distribution and controlling center for a lighting system shall be furnished completely 
assembled as shown in the Standard Drawings and as specified herein, fully tested and ready 
for final connections to the electric utility service and lighting systems at the site indicated in the 
Plans. All components shall be UL listed. 

 
Replace Article 1068.01(b)(2) with the following: 

(2) Double Door Enclosure.  

a. Cabinet. The cabinet shall be a NEMA Type 3R enclosure fabricated from minimum 
12 gauge type 304 stainless steel.  The back of the cabinet shall be a minimum of 
10 gauge stainless steel or 12 gauge stainless steel with x-form stiffeners.  The 
cabinet shall be of ample size to contain the necessary equipment and devices, as 
shown on the Standard Drawings. Conduit entrances shall be made only in the field.  
The cabinet shall have a smooth #4 brushed finish. 

b. Electrical Equipment and Mounting. The controller electrical equipment components 
as herein specified shall be provided mounted on the removable back panel of 
cabinet, as shown on the Standard Drawings. 

c. Internal and External Wiring Terminations.  Internal wiring shall be installed in 
metallic conduit between the various pieces of equipment as shown on the Standard 
Drawings. Fittings for terminating external underground light wiring conduit shall be 
provided in the bottom panel of the cabinet directly below the distribution breaker 
panel. Exposed wiring within the cabinet will not be allowed. Side and top panel 
conduit entrance penetrations shall be accomplished only by means of suitable 
threaded and gasketed conduit hub. 
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Replace Article 1068.01(e) with the following: 

(e) Control Components. 

(1) Meter Socket. Meter sockets for attachment of the electrical utility company’s billing 
meter shall conform to the utility company’s requirements for use on 480 volt, single 
phase, 3 wire, grounded systems. The ampere rating or capacity of the fittings shall be 
suitable for the rated design capacity of the roadway lighting controller being metered. 

Meter sockets shall be Type U8949 as manufactured by Millbank Manufacturing 
Company, or approved equal. 

(2) Photocell.  Photocells shall be cadmium-sulfide type with hermetically sealed cadmium-
sulfide cell rated 120 volts, 60 cycle AC and 1000 watts load. Built-in surge protection 
and time delay shall be provided, and a fail-safe-operating feature shall be included so 
that the lighting circuits will remain energized in the event the photo control components 
become inoperative. Nominal operating levels of this control shall be “turn on” at a 
minimum illumination value of 2 vertical foot-candles and ‘turn off’ at a minimum value of 
6 vertical foot-candles. These illuminations shall be set by the manufacturer and 
maximum tolerances of ± 20% for the specified values shall be acceptable. 

Photocells shall be an EEI-NEMA Standard twistlock type design with high-impact-
resistant plastic weather-proof housing. A locking type receptacle mounted in lexan 
housing with 3/4" pipe thread suitable for conduit mounting, shall be provided for 
installing on the controller.   

(3) Circuit Breakers. Circuit breakers, employed either as individual devices or as 
components of a panelboard, shall be of the manually-operated molded-case type, with 
frame size, number of poles, current trip ratings and enclosures as shown in the Plans. 

Circuit breakers shall have a UL listed interrupting rating of not less than 65,000 rms 
symmetrical amperes at rated circuit voltage. 
 
Circuit Breakers shall have inverse-time thermal, and instantaneous magnetic overload 
trip elements. Multi-pole breakers shall have trip elements on each pole connected to a 
common trip bar. The circuit breakers shall be trip-free from the handle on overloads 
and short circuits. Automatic tripping shall be clearly indicated by the handle position. 
The breakers shall be treated to resist fungus Circuit breakers shall be UL listed, 
conform to adjacent breakers, conform to NEMA Standard AB 1, and meet Federal 
Specifications W-C-375b. 
 
Circuit breakers shall be type HFD for circuit breakers up to 150 amperes, and Type 
HJD for circuit breakers up to 250 amperes. Circuit breakers shall be manufactured by 
Eaton Cutler-Hammer, or approved equal. 

(4) Panelboards. Panelboards shall be dead-front type and shall consist of an enclosure 
having within it an assembly of molded case branch circuit breakers connected to bus 
bar mains having a main circuit breaker. Panelboard breakers shall have current ratings, 
breaker poles and arrangement as shown in the Plans and specified herein.  

Main and branch circuit breakers shall be as specified herein, designed for bolting to the 
main bus bars. Main bus bars and cross connectors shall be copper. Bus bar taps shall 
be arranged for double row construction. Circuit breakers shall be easily replaced with-
out disturbing adjacent units or removing main bus connectors or resorting to machining, 
drilling, or tapping. 
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Panelboard cabinets shall be NEMA Type 1, constructed of Code-gauge steel, amply 
sized to provide sufficient space for training and bending of cables.  Minimum width of 
gutters shall be 4" on the sides and 5-1/2" on the ends. 
 
Front trim shall be complete with a single, flush door with concealed hinges and flush, 
brushed stainless steel cylinder, tumbler-type door locks, with latches and spring loaded 
door pulls. All locks shall be keyed alike and 2 milled keys shall be furnished with each 
lock. A directory frame and card with clear plastic covering shall be provided on the 
inside of the door. The trim shall be attached to the box with trim clamps or stainless 
steel machine screws. Service and voltage rating shall be displayed on the name plate. 

 
All interior and exterior metal surfaces of NEMA Type 1 panelboards, shall be thoroughly 
cleaned and treated against rust and corrosion with a rust-inhibiting phosphatized 
coating and finished with two coats of ANSI-61 grey paint. 
 
Panelboards shall comply with Underwriters’ Laboratories Standards UL50 and UL67, 
NEMA Standard PB 1, National Electrical Code, and Federal Specifications WP-115c. 
 
Panelboards shall be POW-R-Line 3a as manufactured by Eaton Cutler-Hammer., or 
approved equal. 

(5) Contactors. Lighting contactors, unless otherwise noted, shall be two pole, line voltage 
and current rated contactors in NEMA type 1enclosures as shown in the Standard 
Drawings. The contactors shall meet the requirements of Underwriters’ Laboratories 
Standard UL-508. 

Lighting contactors shall be of a single-coil, electrically operated, mechanically held 
type. Positive locking shall be obtained without the use of hooks, latches or semi-
permanent magnets. 
 
Main contacts shall be double-break silver alloy or silver alloy-type, protected by arcing 
contacts. Contacts shall be self-aligning and renewable from the front of the panel. 
Terminals shall be pressure wire connectors. 
 
Each contactor shall be furnished complete with a 2-wire control relay for reversing the 
switch and breaking the control circuit. The control solenoid and circuit shall be fused 
and wired for operation from a separate 120V, AC supply source. One set of spare 
contacts and 2 sets of spare fuses shall be provided with each contactor. 
 
Lighting contactors shall be Class 8903, Type PB as manufactured by Square D, or 
approved equal. 

(6) Control Transformer. Control transformer shall be 1.5 KVA, dry type, non-ventilated, 
epoxy encapsulated, 4 winding 240/480 volt primary, 120/240 volt secondary 
transformers with 115°C Rise, 220°C Class H insulation designed for indoor/outdoor 
applications. The transformers shall comply with ANSI and NEMA standards and shall 
be U.L. listed and labeled. The control transformers shall be as manufactured by 
Jefferson Electric Co., or approved equal. 

(7) Secondary Surge Arrestor. Secondary surge arrestors shall be of the valve-type, 
consisting of a spark gap structure and silicon carbide valve blocks. 

The arrestors shall be 650 Volt, maximum rated, designed for the protection of 480 volt, 
single phase, ungrounded secondary services. The arrestors shall meet all applicable 
ANSI, NEMA, IEEE, and OSHA STANDARDS. The arrestors shall be two pole units as 
manufactured by Joslyn Mfg. and Supply Co., or approved equal. 
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(8) Heater.  The electric heater shall be a UL listed thermostatically controlled fan-driven 
electric heater in an aluminum enclosure.  The electric heater shall be rated 200 watts at 
120 volts.  The electric heater shall be Hoffman Catalog No. DAH2001A. 

(9) Light switch.  Light switch shall be heavy duty specification grade, 15 ampere, 120-277 
volt, AC, single pole toggle switch, Catalog No. HBL1201 as manufactured by Hubbell, 
or approved equal. 

(10) Lampholder.  Lampholder shall be medium base, box type, Catalog No. 8829-CW1 as 
manufactured by Leviton, or approved equal. 

(11) Selector switch.  Selector switch shall be heavy duty, oiltight, three position, “Hand-Off - 
Automatic” control switch with legend plate, maintained contact operator and contact 
block.  The selector switch shall be as manufactured by Square D, or approved equal. 

 
Delete Article 1068.02 



 

198 

Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1069. POLE AND TOWER  
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Section 1069 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows: 
 
Replace Article 1069.01 (b) with the following: 
 
(b) Mounting Height.  The nominal mounting height shall be as shown on the Standard Drawings or 

contract plans. 

Replace Article 1069.01 (c) with the following: 
 
(c) Pole Dimensions.  All light poles shall be in accordance with the dimensions shown on the 

Standard Drawings or contract plans. 
 

Revise the second sentence in the first paragraph of Article 1069.01(d) to read: 
 

However, in no case shall the pole shafts have a wall thickness less than shown on the Standard 
Drawings.  

 
Replace Article 1069.01 (d) with the following: 
 
(d) Pole Base. The pole base shall be as shown on the Standard Drawings. 

Replace Article 1069.01(e) with the following: 
 
(e) Handhole. The pole shall have a handhole near the base, located at 90° to the arm and 

positioned away from approaching traffic.  The handhole opening shall be reinforced and the 
minimum dimensions of the opening shall not be less than 4 inches wide and 6 inches high.  
The handhole reinforcing frame shall be fabricated from the same material as the pole and shall 
be welded to the shaft.  A lug shall be provided on the interior wall of the shaft opposite the 
handhole for a ground connection. 

 
The handhole cover shall be flush with the outside of the pole with no protruding frames on the 
outside of the pole.  The handhole cover shall be fastened to the reinforcing frame with two ¼”-
20 tpi  slotted, 18-8 stainless steel screws.  Two ¼”-20 tpi 18-8 stainless steel inserts shall be 
installed in the aluminum reinforcing frame to receive the stainless steel screws that fasten the 
cover to the reinforcing frame.  Captive cage nut retainers or U-Style (Tinnerman nuts) made 
entirely of 18-8 stainless steel may be used in lieu of the stainless steel inserts. 
 

Revise the second sentence in the second paragraph of Article 1069.02 to read: 
 

The handhole frame shall be the same material as the pole and be welded to the shaft. 
 

Replace the fifth paragraph of Article 1069.02 with the following: 
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The anchor rod covers shall be cast aluminum fastened to the base with 1/4" steel core nylon 
screws. 
 

Replace Article 1069.02 (a)(1) with the following: 

(1) Mast Arm. Luminaire mast arms shall be of a single member or truss-type tubular 
construction of type 6063-T6 aluminum alloy with a 2 piece, 4 bolt, extruded clevis 
clamp of wrought aluminum alloy welded to each longitudinal member for pole 
attachment at the pole end, and a slip fitter of the specified outer diameter at the 
opposite end for luminaire mounting.  

Members shall be seamless extruded tubing of tapered, elliptical construction, with the 
major axis horizontal and shall be designed to AASHTO wind shape factors and welding 
specifications.  Hardware shall be 300-Series stainless steel. 

Arms of 10 foot, 12 foot and 15 foot shall be of the truss type and shall have a rise of 66 
inches. Arms of 6 foot and 8 foot shall have a rise of 34 inches and shall be single 
member arms when ground or wall mounted and truss type when bridge mounted. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1070. FOUNDATION AND BREAKAWAY DEVICES  
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Section 1070 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows: 
 
Replace the second, third,  fourth and fifth paragraphs of Article 1070.01 with the following 

paragraphs: 
 
Metal Foundations shall be capable of withstanding 13,000 lbs.-ft. of installation torque continuously 

applied about its vertical axis without failure or distortion.  
 
Foundations shaft diameters, baseplate size, leveling plate, shaft length and bolt circles shall be as 

shown on the Standard Drawings and contract plans. Shaft shall be smooth and cut to length, 90 degree 
square on the top end and to the true helical shape on the bottom end. Cableway opening shall be 3-1/2" 
inches by 36 inches. The side of this cableway opening is to be parallel to the axis of the shaft +1/2 
degrees measured along the full length. Any roughness must be ground or sanded smooth before 
galvanizing. The helix shall be a full circle, shaped to a maximum of 3-1/2" true helical form with a 
projected annular area of not less than 82 square inches. The helix shall be produced by matching metal 
die from formable, weldable 3/8" minimum thick steel. When welded to the shaft, it shall provide an 
opening or “Window” for drainage of not less than 3 square inches.  The pilot point shall be sheared on a 
45-degree angle from 1-1/4" round bar steel. It shall project a minimum of 6" below the leading edge of 
the helix to provide competent placement stabilization of the foundation during the initial stages of the 
foundation installation. The helix and pilot point shall be cleaned to remove scale and any contaminants 
before welding. 

 
A leveling plate shall be provided with each metal foundation. The flat smooth, pole mounting 

surface shall not exhibit excessive curvature or other deformity induced by the manufacturing process. 
The leveling plate is to be smooth both on the external edges and on the inner hole that provides access 
to the foundation shaft interior. The surface area is to be of adequate size to provide actual contact 
support at outer corners and edges to the light pole and between the light pole and the foundation 
baseplate. The thickness of the leveling plate shall be a minimum of 3/4". The leveling plate shall have 
the same restrictions and tolerance as the baseplate for the sizes and trueness of the holes, threads or 
slots. 

 
Each foundation shall be supplied with the appropriate bolts or threaded stubs, nuts, and washers. 

Fasteners for attaching poles to the foundations shall be ASTM A325 (AASHTO A325), Type I or 
equivalent high strength bolts or studs. The use of bolts or studs will be determined by the particular light 
pole bases to be installed on the foundations. Bolts shall be 1 inch nominal diameter Heavy Hex 
Structural Bolts of sufficient length for the intended installation, with comparable plate washers and hex 
nuts.  Studs shall be 1 inch nominal diameter of sufficient length for the intended installation, with 
comparable hex double jam nuts. Base plates are not required to be tapped for studs.  All fastener parts 
shall be hot dip galvanized in accordance with ASTM A153 (AASHTO M232).  When bolts and nuts are 
shipped assembled, the nuts are to be tightened securely to prevent loss in shipment; otherwise, the 
hardware will be supplied in a bag securely fastened to the foundation. 
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Replace Article 1070.04 (b)(2) with the following: 

(2) The device shall be approximately 9 inches high and shall have a large access door of 
the same material as the base held in place by an aluminum strap and stainless steel 
hex cap screw. 

Replace Article 1070.04 (b)(4) with the following: 
 

(4)  The bottom foundation bolt circle and the top pole bolt circle shall both be 15 inches. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1076. WIRE AND CABLE 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Section 1076 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows: 
 
Delete Articles 1076.02 (c)(3) and 1076.02 (c)(4). 
 
Delete the last two sentences of Article 1076.02 (c)(7). 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1080. FABRIC MATERIALS 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Revise the first paragraph of Article 1080.02, as follow: 

Fabric for ground stabilization shall consist of woven or nonwoven filaments of polypropylene, 
polyester, or polyethylene. Nonwoven fabric may needle punched, heat-bonded, resin-bonded, or 
combination thereof. The fabric shall be according to the following. 

 
Delete the Silt Filter Fence Fabric table. 
 
Add the following to end of Article 1080.02: 

The fabric for silt filter fence shall be a woven fabric meeting the requirements of AASHTO M 288 
for unsupported temporary silt fence with less than 50 percent geotextile elongation. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1081. MATERIALS FOR PLANTING 
 

Issued February 7, 2012 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Replace the last sentence of Article 1081.15(b) with the following: 
 
Silt filter fence stakes shall be a minimum of 4 ft long and made of either wood or metal. Wood 

stakes shall be minimum 2 in. x 2 in. Metal stakes shall be a standard T or U shape having a minimum 
weight of 1.32 lb/ft. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1086. ELECTRIC SERVICE INSTALLATION 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Section 1086 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows: 
 
Replace Article 1086.01 (a) with the following: 
 
(a) Overhead Electric Service. 

 
(1) Service Pole and Appurtenances.  The wood service pole shall include weatherhead, ground 

rod and other appurtenances as shown on the Standard Drawings. 
(2) The service pedestal shall include cabinet, meter socket, circuit breaker, post and foundation 

as shown on the Standard Drawings. 

 
 
Replace Article 1086.01 (b) with the following: 
 
(b) Underground Electric Service.  When requested by the electric utility an above ground service 

pedestal shall be installed at the Tollway Right of Way for underground electric services.  
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1088. WIREWAY AND CONDUIT SYSTEM 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Section 1088 of the IDOT Standard Specifications for Road and Bridge Construction, adopted 

January 1, 2012 shall be modified as follows: 
 
Revise the second paragraph of Article 1088.01(a) to read: 
 
Conduit fittings shall be cast metal bodies and covers and shall meet UL Standard 514.  Elbows 

and nipples shall conform to the specifications for conduit.  All fittings and couplings for rigid conduit shall 
be of the threaded type. 

 

Replace the first paragraph of Article 1088.01(a)(3) with the following: 

(3) PVC Coated Steel Conduit.  The conduit prior to coating shall meet the requirements for 
rigid steel conduit. PVC coated rigid steel conduit shall meet UL Standard 6.  The PVC 
coating must have been investigated by UL as providing the primary corrosion protection 
for the rigid steel conduit. Ferrous fittings for general service locations shall be UL Listed 
with PVC as the primary corrosion protection. Hazardous location fittings, prior to plastic 
coating shall be UL listed. 

Add the following paragraphs to Article 1088.01(a)(3): 
 
In addition to the exterior PVC bond test described above the PVC conduit shall pass the following 

additional tests: 

a. Boil Test: 

Acceptable conduit coating bonds (exterior and interior) shall be confirmed if there is 
no disbondment after a minimum average of 200 hours in boiling water or exposure 
to steam vapor at one atmosphere.  The RN1 Bond Test and the Standard Method 
for Measuring Adhesion by Tape Test shall be utilized. 

 
Exterior Adhesion.  In accordance with ASTM D870, a 6" length of conduit test 
specimen shall be placed in boiling water. The specimen shall be periodically 
removed, cooled to ambient temperature and immediately tested according to the 
bond test (RN1). When the PVC coating separates from the substrate, the boil time to 
failure in hours shall be recorded. 
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Interior Adhesion. In accordance with ASTM D3359, a 6" conduit test specimen shall 
be cut in half longitudinally and placed in boiling water or directly above boiling water 
with the urethane surface facing down. The specimen shall be periodically removed, 
cooled to ambient temperature and tested in accordance with the Standard Method 
of Adhesion by Tape Test (ASTM D3359). When the coating disbonds, the time to 
failure in hours shall be recorded. 

 
b. Heat/Humidity Test: 

Acceptable conduit coating bonds shall be confirmed by a minimum average of 30 
days in the Heat and Humidity Test.  The RN1 Bond Test and the Standard Method 
for Measuring Adhesion by Tape Test shall be utilized. 

 
Exterior Adhesion.  In accordance with ASTM D1151, D1735, D2247 and D4585, 
conduit specimens shall be placed in a heat and humidity environment where the 
temperature is maintained at 150°F (66°C) and 95% relative humidity. The 
specimens shall be periodically removed and a bond test (RN1) performed. When the 
PVC coating separates from the substrate, the exposure time to failure in days shall 
be recorded. 

 
Interior Adhesion. In accordance with ASTM D3359, conduit specimens shall be 
placed in a heat and humidity environment where the temperature is maintained at 
150°F (66°C) and 95% relative humidity.  When the coating disbonds, the time to 
failure in hours shall be recorded. 

 
 
 
Replace Article 1088.01(c) with the following: 
 

(c) Coilable Nonmetallic Conduit.  Coilable Nonmetallic Conduit (polyethylene duct) shall be a UL Listed 
plastic duct which is intended for underground use and can be manufactured and coiled or 
reeled in continuous transportable lengths and uncoiled for further processing and/or installation 
without adversely affecting its properties of performance.   

 
The duct shall be in accordance with the requirements of ASTM F2160. 
 
The duct shall be composed of black high density polyethylene meeting the requirements of 
ASTM D 3350, Class C, Grade PE30.   
 
Duct dimensions shall conform to the following table within the manufacturing tolerances set 
forth in ASTM F2160.  Duct sizes through 3” shall conform to Tables 3 and 8 for Schedule 40 
PE conduit.  4” duct shall conform to Tables 2 and 5 for SDR 13.5 PE conduit. 

 
Nom. Duct Diameter Nom. Outside Diameter Min. Wall Thickness 
mm In mm in mm in 
27 1 33.4 1.315 3.4 0.133 
35 1.25 42.2 1.660 3.6 0.140 
41 1.5 48.3 1.900 3.7 0.145 
53 2.0 60.3 2.375 3.9 0.154 
76 3.0 88.9 3.50 5.5 0.216 
102 4.0 114.3 4.50 8.5 0.333 

 
Performance Tests. Polyethylene Duct testing procedures and test results shall meet the 
requirements of ASTM F2160.  Certified copies of the test report shall be submitted to the 
Engineer prior to the installation of the duct. 
 
Coilable nonmetallic conduit 2” and larger shall be machine straightened to remove the 



 

208 

longitudinal curvature and ovality caused by coiling the conduit onto reels prior to installing in 
trench, encasing in concrete or embedding in structure.  The straightening shall not deform the 
cross-section of the conduit such that any two measured outside diameters, each from any 
location and at any orientation around the longitudinal axis along the conduit differ by more 
than 0.25 inches.  The longitudinal axis of the straightened conduit shall not deviate by more 
than 0.25 inches per foot from a straight line. The recommendations of the straightening 
machine manufacturer regarding ambient temperature shall be followed. 

 
Revise the fourth paragraph of Article 1088.04 to read: 
 
Junction box covers shall be attached to the box with captive un-slotted hex head screws unless 

otherwise specified.  For boxes mounted on structures, the cover shall be furnished with a retaining chain. 
 
Revise the third sentence of the first paragraph of Article 1088.05 (c) to read: 
 
The cover shall contain a cast-in-place legend “TOLLWAY COMMUNICATIONS”, “TRAFFIC 

SIGNALS”, or “IDOT LIGHTING” when used for Tollway communication work, traffic signals or IDOT 
lighting, respectively. 

 
Replace Article 1088.06 with the following: 
 
1088.06  Handhole Frame and Cover. Tollway handholes shall be installed only in non-paved 

areas. The cast iron frame and cover for Tollway handholes shall be Neenah Foundry R-6660-NH or an 
approved equal.  Tollway heavy duty handholes shall be installed in paved areas. The cast iron frame and 
cover for Tollway heavy duty handholes shall be Neenah Foundry R-6662-PP with Type G lifting handle, 
East Jordan Iron Works No. 8213 with lifting ring or an approved equal. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1103. PORTLAND CEMENT CONCRETE EQUIPMENT 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 
 

1103.16 Formless Paver.  Add the following paragraph to this Article: 
 

“Compact Dowel Bar Inserters shall insert dowel bars into plastic concrete which has been placed 
and consolidated to full depth.  The bars shall be inserted ahead of the finishing beam or screed and the 
installing device shall so consolidate the concrete that no voids exist around the dowel bars.  The forward 
movement of the finishing beam or screed shall not be interrupted by the inserting of the dowel bars.” 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1201. TRAILER MOUNTED FULL MATRIX PORTABLE CHANGEABLE 
MESSAGE SIGN 

 
Issued February 7, 2012 

 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  

Add the following new articles: 
 

1201.01 Description.   This work shall consist of furnishing, installing, maintaining, relocating and 
removing a TRAILER MOUNTED FULL MATRIX PORTABLE CHANGEABLE MESSAGE SIGN(s) at 
locations shown on the Maintenance of Traffic plans and at locations as directed by the Engineer. 

 
Acceptable Manufacturers of the Trailer Mounted Full Matrix Portable Changeable Message Signs 

at the time of this bid are: 
 

Vermac - Model: 1500-30IL 
 
Wanco - Model: WTMMB-SLL(A)IT 

 
Addco – Model FM 7x5 IT 

 
Solar Technology – Model MB-3048-ITA 

 
Note: Other manufactures may be available after the bid award.  Contact the Tollway’s Fleet 

Manager for more information.  
 
The system supplied shall satisfy all the requirements of this Special Provision.  
 
All other sign models or manufacturers must have the sign pre-qualified and tested before signs 

can be put into service.  Testing must be completed BEFORE the contractor is required to have sign in 
operation.  Contractors are to contact the Tollway’s Fleet Manager to schedule message sign pre-
qualification testing.  Only signs that have passed the pre-qualification testing will be allowed to be used 
on Tollway construction projects. 

 
1201.02 General Requirements.   The signs specifications shall fully meet the Tollway’s standard 

Trailer Mounted Full Matrix specifications as established by the Tollway’s Fleet Unit. The trailer mounted 
portable message sign shall be solar powered, 12 volt, full matrix LED.  The sign shall be of a modular 
design allowing sections of the sign to be replaced individually.  The sign shall withstand 70 MPH winds 
when in normal operating configuration and be all weather capable/non-condensing. 

 
Prior to deploying any message sign, the contractor must have each sign inspected by the Tollway 

at the Central Shop location 3460 S. Finley Road, Downers Grove.  The Tollway may at it’s discretion 
install various equipment on each sign.  This equipment will remain the property of the Tollway and 
cannot be removed or altered.  All signs will be marked by the Tollway with a unique identification 
number.  At the end of the contract period the contractor is required to deliver any and all message signs 
to the Central Shop location to have the equipment and decals removed. 



 

211 

1201.03 Message Panel Requirements.  The sign lift cylinder shall have all safety devices 
required for safe operation and holding of sign in the event of a hydraulic hose failure.  The message 
panel shall be at least 130 inches (not to exceed 136” width) by 70 inches, have a minimum 156 inch fully 
raised sign height, and present a level appearance. The message panel shall be flat black for non-
reflectivity, with an easily removable UV and impact resistant front sign panel/cover.  The sign panel shall 
have full graphics capability, and shall be three lines, 18 inch font capable.  The sign shall have a display 
matrix of 25/48 minimum, with a 30 degree viewing angle/cone minimum.  Individual messages shall be 
capable of containing words and graphics, with multiple line or character appearance/timing, sequencing, 
on/off duration, controlled by row, character or word.  The LED’s shall be visible from 1000 feet minimum 
on a clear day (100,000 hour rated).   The sign shall have a lockable main power switch, 12 volt system 
meter, and battery charge ammeter. 

 
1201.04 Message Programming & Software.   On site programming shall be via a backlit onboard 

controller to be stored in a lockable storage compartment.  The onboard controller shall maintain 200 
minimum preprogrammed commonly used messages as well as 100 minimum custom messages (including 
sequences) and retain downloaded graphics.  The onboard controller shall perform custom calendar 
settings to allow the sign to change messages by date and time, and shall allow the operator to view 
messages, sequencing and timing without having to view it on the sign (WYSIWYG).  The message sign 
operating software shall be NTCIP compliant, and must be compatible and functional with Illinois Tollway 
Traffic Management Center (TIMS) Sign Control Software.  The sign software shall allow the TIMS Center 
Software to “ping” the sign and gain the sign information including the message running on the sign at the 
time it is “pinged”.  All controlling functions of sign messaging shall be password protected.  Sign shall 
display a low battery signal and switch to low power consumption automatically.  Typical transportation 
industry graphics shall be included with controller/software.  Communications to the TIMS center shall be 
through a CDMA/1XRTT modem that is IP addressable.  The sign software shall have the capability of 
working with encrypted IP addresses as required by the Tollway’s TIMS operating software.  The modem 
shall be approved by Verizon Wireless for use on their network. 

 
Wireless antenna(s) shall be mounted on the highest available location and properly grounded to 

the trailer.  Antenna location shall be installed to maximize reception and transmission properties. 
 
The unit shall be equipped with a Grey Island Systems GPS/AVL WAAS transponder. 
Grey Island Systems contact: 
Chris Jackson 
76 Stafford Street Suite 100 
Toronto, Ontario M6J 2S1 
Phone: (416) 248-9991 ext 312 
Email: chrisj@interfleet.com 
  
The transponder and message sign data line service shall be provided by Verizon Wireless. 
 
The Bidder shall contact Verizon to establish data line service for each sign and GPS transponder.  
 
The contractor is responsible for establishing and maintaining data communication lines for the 

message signs for the duration of this contract. 
 
The Tollway reserves the right to operate the sign via the Tollway’s TIMS Center which may take 

over control the sign(s) remotely.  The TIMS Center’s control over what messages are being posted on 
the sign shall override any other entities or persons.  The contractor may be required to notify the TIMS 
center of all messages being placed on the signs by them or their agent.  The Contractor must notify the 
TIMS Center if a sign(s) is inoperable for any reason.  The contractor may be required to regularly update 
the TIMS Center on the sign(s) location.  The Tollway may move or alter the location of the sign at its 
discretion. 

mailto:chrisj@interfleet.com
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1201.05 Electrical Requirements.  The message sign shall include automatic dimming to 
optimally match ambient light conditions.  Solar recharging of 12 volt batteries shall be via a moveable 
solar panel to maximize sun exposure.  Batteries shall be capable of running the sign from full charge 
without recharging for 15 days minimum.  Solar recharging of batteries shall allow continuous sign use 
during all weather conditions, year-round in northern Illinois regardless of the message size, shape, 
configuration or on time duration .  The battery shall have a 1350 amp hour minimum storage capacity, 
and shall be 120 volt capable for full sign operation (in lieu of batteries).  The message sign shall have 
onboard 120 volt to 12 volt self regulating battery charger and a power supply capable of providing 
continuous uninterrupted service.   

 
1201.06 Trailer Requirements.  The trailer shall have four 2,000 lb rated leveling jacks/stabilizers 

and have a 3,500 lb capacity trailer axle with 15” radial tires with fenders.  All external metal surfaces 
shall be powder coated in safety orange.  All four sides of the trailer must have 100 inches minimum of 
DOT rated reflective red and white safety tape.  The trailer lights and reflectors shall meet DOT 
standards.  The trailer shall have a seven pole pin type trailer light plug wired to DOT standards.  The 
trailer shall have a lockable battery and compartment storage cover, an adjustable height pintle hitch with 
3” eye opening, 3/8” safety chains and hooks, and a removable trailer tongue or hitch. 

 
1201.07 Radar Display.   The message sign shall be radar capable, drone type for traffic slow 

down and reading style that will display actual traffic speed to approaching vehicles.  Actual traffic speeds 
shall be viewable from TIM’s with an accuracy of plus or minus one MPH.  Supply calibrating instruments 
on each trailer if required to calibrate radar.   

 
1201.08 Maintenance.  Whenever signs are displaying messages they shall be considered a 

traffic control device. At times when no messages are displayed, then they shall be considered 
equipment, and shall comply with Article 701.13. 

 
1201.09 Interruption of Service.   The Contractor shall provide all preventive efforts necessary to 

achieve uninterrupted service. Upon notification by the Engineer, the Contractor shall respond by arriving 
at the sign location and commencing maintenance - failure to respond within 1/2 hour of said notification 
will result in the appropriate penalty, per Article 701.01(b)(2). If service is interrupted for any cause and 
not restored to full operational service within twelve (12) hours, the defective sign shall be removed and a 
replacement sign shall be provided.  If after 24 hours the defective sign has not been repaired or 
replaced, the Contractor shall be assessed a Non-Compliance with Specifications penalty, per Article 
701.01(b)(1). 

 
1201.10 Documentation & Training.  One service, parts and operators manual shall be provided 

with the message sign.  The operator’s manuals shall include laminated abbreviated reminder sheet to 
assist operators in sign display.  There shall be 4 hours of training per sign with a total not to exceed 16 
hours for Tollway personnel.  
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1201.11 Method of Measurement. TRAILER MOUNTED FULL MATRIX PORTABLE 
CHANGEABLE MESSAGE SIGNS will be measured for payment per each for each sign ordered, placed and 
accepted.   

 
1201.12 Basis of Payment.  Payment for TRAILER MOUNTED FULL MATRIX PORTABLE 

CHANGEABLE MESSAGE SIGNS will be made at the Contract unit price per each for trailer mounted full 
matrix changeable message sign ordered, placed, and accepted required for the duration of the Contract.   
 
Payment for TRAILER MOUNTED FULL MATRIX PORTABLE CHANGEABLE MESSAGE SIGNS will be 
made at the Contract unit price per each per week for trailer mounted full matrix changeable message 
sign ordered, placed , and accepted required for one week duration.  
 
Payment for TRAILER MOUNTED FULL MATRIX PORTABLE CHANGEABLE MESSAGE SIGNS will be 
made at the Contract unit price per each per month for trailer mounted full matrix changeable message 
sign ordered, placed , and accepted required for one month duration. 
 
Payment for the sign shall constitute full compensation for furnishing, placing, maintaining, realigning, and 
relocating the trailer mounted full matrix portable changeable message sign as directed by the engineer, 
including the message sign warranty, for all labor, equipment, tools, and incidentals necessary to provide 
the portable changeable message signs as specified, and for providing documentation and training.   
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1202. OPTION TO PURCHASE TRAILER MOUNTED FULL MATRIX PORTABLE 
CHANGEABLE MESSAGE SIGNS 

 
Issued February 7, 2012 

 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  

Add the following new articles: 
 

1202.01 Description.   This work shall give the Tollway the option to purchase the TRAILER 
MOUNTED FULL MATRIX PORTABLE CHANGEABLE MESSAGE SIGN(S) that were provided as 
specified in Section1201. 

 
Upon request of the Tollway, the Contractor shall provide a price per sign. 
 

Contractors are to maintain all signs on Tollway construction projects in accordance with the message 
sign manufacturers recommend maintenance and repairs practices.  
 
The sign(s) shall include a three-month warranty after the sign(s) are purchased by the Tollway.  The cost 
of the warranty shall be included in the price per sign provided by the Contractor.   
 
Any signs purchased by the Tollway shall be no more than four years old on the date of final acceptance 
of the Contract and in very good condition with all components of the sign working as designed by the 
manufacturer.   
 
The Tollway will only purchase signs when the construction contract is 18 months or more in duration. 

 
1202.02 Method of Measurement. OPTION TO PURCHASE TRAILER MOUNTED FULL 

MATRIX PORTABLE CHANGEABLE MESSAGE SIGNS will be measured for payment per each for each 
sign ordered, delivered and accepted. 

 
1202.03 Basis of Payment.   Payment for OPTION TO PURCHASE TRAILER MOUNTED FULL 

MATRIX PORTABLE CHANGEABLE MESSAGE SIGNS will be made at the Contract unit price per each 
for each trailer mounted portable changeable message sign ordered, delivered, and accepted, which 
payment shall constitute full compensation for furnishing and delivering the trailer mounted portable 
changeable message sign, and for all labor, equipment, tools, and incidentals necessary to provide the 
portable changeable message signs as specified.  The payment shall also include the cost of a three-
month on-site warranty measured from the date of purchase. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1203. SLOTTED PAVEMENT DRAINS 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  

Add the following new articles: 
 
1203.01  Description.  This work shall consist of furnishing and installing slotted drain pipe 

assemblies complete with all necessary fittings in the roadway pavement, ramp gores, and other locations 
as indicated in the Plans and directed by the Engineer. 

The requirements for SLOTTED PAVEMENT DRAIN (RETROFIT) shall apply when any such 
drain is to be installed where saw cutting and removal of existing mainline, shoulder or gore paving is 
required. 

The requirements for SLOTTED DRAIN (ORIGINAL) shall apply when any such drain is installed 
where saw cutting and removal of existing mainline, shoulder or gore paving is not required. 

1203.02  Materials.  All materials shall conform to Materials, Division 1000. Specific references 
are as follows: 

Concrete……………………………………………1020 
 
Slotted drain pipe assemblies shall be fabricated from 12 inch diameter coated corrugated steel 

pipe meeting the requirements of AASHTO M 36 (Type I), AASHTO M 218 or AASHTO M 190 (Type C).  
Each pipe section shall be slotted on one side and fitted with parallel vertical steel plates 1/8 inch or more 
in thickness and varying in height in accordance with the Plan details.  The parallel plates shall be 
separated by not more than 2 inches and fitted with a suitable grating to allow the in-flow of water.  The 
slot and grate shall be designed such that the in-flow capacity of the opening is greater than the flow 
capacity of the pipe at the gradient shown in the Plan details. The coating and paved invert shall be 
applied after fabrication. 

1203.03 General Requirements.  Slotted Pavement Drains shall be constructed in accordance 
with the applicable provisions of Section 550, and as herein required. 

Slotted drain pipe assemblies shall be installed in accordance with the manufacturer’s 
specifications in a suitable trench and encased in Class SI concrete in accordance with the Plan details. 
When installed, the slotted drain shall conform to the alignment and gradient shown in the Plans. The 
complete slotted drain installation shall be designed to meet the requirements for AASHTO HS-20 
loading. 

Each slotted drain shall be connected to an existing or proposed drainage inlet with suitable 
fitting(s) and coupling band(s) as shown in the details. 

The depth of the vertical riser will vary to accommodate the differential of gradient between the 
pavement surface and the slotted drain invert. The actual depth shall be as shown in the Plan details. 
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1203.04  Construction Requirements. For SLOTTED PAVEMENT DRAIN (RETROFIT) the 
existing paving shall be saw cut full depth, removed and disposed of by the Contractor. The cost of this 
work shall be considered as included in the Contract unit price for SLOTTED PAVEMENT DRAIN 
(RETROFIT) with no separate payment made for removal and disposal of paving materials. 

 Each slotted drain pipe assembly of either description shall be installed in a properly excavated 
trench, all connections assembled and tightened, the assembly rigidly blocked and supported in place to 
maintain alignment and gradient and the trench backfilled with Class SI Concrete. 

Prior to backfilling, the slotted opening shall be covered to prevent the intrusion of foreign material 
during backfilling and paving operations. 

Connections of outlet pipes into drainage structures as detailed shall be sealed with Class SI 
concrete collars to the satisfaction of the Engineer. The cost of connecting the slotted drain into existing 
or proposed inlets, including fittings and miscellaneous hardware, shall be included in the Contract unit 
price per foot of Slotted Pavement Drains of either description with no additional compensation. 

Any bituminous coating damaged in shipment, during installation, or prior to final acceptance shall 
be repaired by the Contractor to the satisfaction of the Engineer. 

1203.05  Shop Drawings.   The Contractor shall submit complete shop drawings detailing the type 
of slotted drain to be used and the construction techniques to be utilized in its installation. This submittal 
shall conform to the requirements of Article 105.04(d). In addition, the Contractor shall submit (10) copies 
of design calculations which substantiate structural properties of the proposed installation. 

No work on this item shall be allowed until the required submittals have been made and approved 
by the Engineer. 

1203.06 Method of Measurement.  SLOTTED PAVEMENT DRAIN of either description will be 
measured for payment in feet complete, in place and accepted. 

1203.07 Basis of Payment.  Payment for SLOTTED PAVEMENT DRAIN (RETROFIT) will be 
made at the Contract unit price per foot, which payment shall constitute full compensation for all labor, 
equipment and materials required to complete the work as specified including but not limited to pipe, 
plates, Class SI Concrete, grating, saw cutting, paving removal and disposal, trench excavation and 
disposal, fittings, connections, shop drawings and all labor, equipment, tools and incidentals necessary to 
complete the work as specified. 

Payment for SLOTTED PAVEMENT DRAIN (ORIGINAL) will be made at the Contract unit price 
per foot, which payment shall constitute full compensation for all work as specified including but not 
limited to pipe, plates, Class SI Concrete, grating, trench excavation and disposal, fittings, connections, 
shop drawings and all other labor, equipment, tools and incidentals necessary to complete the work as 
specified. 

 



 

217 

Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1204. PIPE RUNNERS 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  

 
Add the following new articles: 

1204.01 Description.   This work shall consist of furnishing, fabricating, delivering and installing 
structural steel pipe runners for pipe headwalls and safety end treatments in conformance with the Plans 
and Specifications or as directed by the Engineer. 

1204.02 Materials.   Materials for the pipe runners shall conform to the following requirements: 
 
(a) Structural Steel  AASHTO M183 
(b) Bolts  ASTM A307, Grade A 
(c) Nuts ASTM A563 (AASHTO M291) Grade A, Hex 
(d) Washers  ASTM F844 
(e) Steel Pipe ASTM A53, Type E or S, Grade B or 
  ASTM A500, Grade B 

1204.03 General Requirements.  The work under this item shall conform to the applicable 
requirements of Section 505, except as herein modified. 

(a) Delete Article 505.06, Cleaning and Shop Painting, and substitute therefore: After fabrication is 
completed, the pipe runners and steel pipe components, structural steel, and hardware shall be 
galvanized in accordance with ASTM A123 (AASHTO M111) and A385. The zinc coating shall 
be applied at the average rate of not less than 2.1 ounces per square foot and no single sample 
shall show less than 1.8 ounces. 

(b) Shop drawings will be submitted in accordance with the requirements of Article 505.03. 

1204.04 Method of Measurement.  PIPE RUNNERS will be measured in feet completed and in 
place as shown in the Plans and to the satisfaction of the Engineer. The length measured for payment shall 
include all lengths of all pipe, anchor pipe assemblies and support pipes. Anchor pipes, anchor pipe 
assemblies, support pipes, structural steel and all hardware necessary to construct and install the pipe 
runners shall not be measured for payment. 

1204.05 Basis of Payment.   Payment for PIPE RUNNERS of the Diameter and Schedule specified 
will be made at the Contract unit price per foot which payment shall constitute full compensation for 
furnishing, fabricating, galvanizing, delivering, installing, and all other appurtenant and related work 
necessary to complete this work as specified. No separate payment shall be made for anchor pipes, anchor 
pipe assemblies, support pipes, structural steel and all hardware necessary to construct and install the pipe 
runners, but their cost shall be considered included in the Contract unit price per foot for PIPE RUNNERS. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1205. DIRECT CONNECT CELL PHONES   
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.   
  

Add the following new articles: 
  

1205.01 Description.  This work shall consist of furnishing direct connect cell phones (and cell 
phone service) in order to maintain direct communication between the Contractor’s key supervisory 
personnel and the Engineer’s staff for the term of the contract. 
 

1205.02 Equipment.  The cell phones shall be able to make outgoing and receive incoming dialed 
phone calls.  Furthermore, the cell phones shall have a direct connect feature.  Nextel, or a comparable 
cell phone service, shall be used to provide this service and equipment. 

 
1205.03 General Requirements.  The Contractor shall obtain and pay all costs associated with 

the phones and required service for the term of the contract. 
 

The Contractor shall maintain all cell phones in acceptable working order for the term of the 
Contract.  Any phone that becomes inoperable or defective shall be repaired or replaced within 12 
working hours. 

 
All cell phones should come with an individual voice mail account. 
 
All phones shall remain the property of the Contractor and shall be returned to the Contractor at the 

completion of the project. 
 
Each phone account shall include a minimum of 1200 anytime minutes.  If minutes are exceeded by 

Engineer, the Engineer shall reimburse the Contractor. 
 

1205.04 Method of Measurement.  DIRECT CONNECT CELL PHONES will be measured for 
payment per each, as specified herein. 

 
1205.05 Basis of Payment.  Payment for DIRECT CONNECT CELL PHONES will be made at 

the Contract unit price per each per month, which payment shall constitute the full compensation for 
furnishing, maintaining, repairing and replacing the specified cell phones and service. 

 
The quantity of DIRECT CONNECT CELL PHONES in the Proposal is nominal, for the purpose of 

establishing a Contract unit price.  Measurement and payment will be based on the number of units 
actually ordered and used. 

 
The Contract unit price shall reflect any estimated salvage value to the Contractor upon completion 

of the Contract. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1206. HEADWALL GRATES 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  

 
Add the following new articles: 

1206.01 Description.   This work shall consist of furnishing, fabricating, delivering, and installing 
structural steel headwall grates as shown on the Plans. 

1206.02 General Requirements.  The work and materials under this item shall conform to the 
applicable requirements of Section 505, except as herein modified. 

(a) Delete Article 505.06, Cleaning and Shop Painting, and substitute therefore: After fabrication is 
completed, the headwall grates shall be galvanized in accordance with ASTM A153 (AASHTO 
M232). The zinc coating shall be applied at the average rate of not less than 2.10 ounces per 
square foot and no single sample shall show less than 1.8 ounces. 

(b) Shop Drawings shall be submitted in accordance with the requirements of Article 505.03. 

1206.03 Method of Measurement.   HEADWALL GRATES will be measured in pounds completed 
and in place as shown in the Plans and to the satisfaction of the Engineer. 

1206.04 Basis of Payment.   Payment for HEADWALL GRATES will be made at the Contract unit 
price per pound which payment shall constitute full compensation for furnishing, fabricating, galvanizing, 
delivering, installing, and all other appurtenances and related work necessary to complete this work as 
specified. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1207. ENERGY ATTENUATOR 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  
 

Add the following new articles: 

1207.01 Description. This work shall consist of furnishing, assembling and installing 
manufactured energy attenuators at locations as shown on the Plans and as directed by the Engineer.  
Work under this Section may also include the removal and proper disposal of existing energy attenuators 
as shown on the Plans and/or as directed by the Engineer. 

1207.02 Materials.  The energy attenuators shall be Quadguard High Speed™, Model No. 
QH3609Y or REACT 350 Model No. 70-C-036, as manufactured by Energy Absorption Systems, Inc.   
Should the Plans or Special Provisions permit an alternative to the aforementioned, such alternative shall 
meet the requirements of the National Cooperative Highway Research Program (NCHRP) 350, TL-3, and 
shall be designed for an impact of 70 mph.  

Other materials shall conform to the requirements of Division 1000, Materials, unless otherwise 
specified on the Plans.  Specific references are: 

(a) Concrete (Class SI) 1020.04 
(b) Reinforcing Steel 1006.10 (a) (1) 
(c) Epoxy Coating of Reinforcing Steel 1006.10 (a) (2) 

1207.03 Attenuator Removal.  At locations, where an existing attenuator is to be removed, the 
Engineer and Tollway Maintenance personnel will inspect the existing attenuator(s) and determine 
whether it is salvageable.   

Note: All existing attenuators which are not Quadguard™, or which do not meet NCHRP 350 
requirements, will be deemed unsalvageable. 

Unsalvageable attenuators shall become the property of the Contractor to be removed and properly 
disposed of outside the Tollway right-of-way.  Salvageable attenuators shall be carefully removed by the 
Contractor, to prevent damage to the units, and delivered intact to the Tollway Maintenance facility 
designated in the Special Provisions. Any salvageable attenuators damaged by the Contractor during 
removal or transit shall be repaired and/or replaced to the satisfaction of the Engineer. 

Removal operations shall include saw cutting as shown on the Plans in accordance with the 
applicable provisions of Section 442. All other material removed as part of the removal of the attenuator 
shall be disposed of in accordance with Article 202.03. 

1207.04  Construction Requirements.    The Contractor shall submit copies of the manufacturer's 
specifications and installation details for the Engineer's review. Unless otherwise stated, submittal 
requirements shall be per Article 105.04(d).  Submittal requirements shall include details for the 
reinforced concrete pad and backup structure(s), as required. 

 



 

221 

When an attenuator is installed as part of new construction, the location shall be prepared in 
accordance with the Plans, as well as any recommendations from the manufacturer.  If required by the 
manufacturer, the concrete pad and backup structure(s) shall be constructed in accordance with the 
applicable provisions of Sections 503 and 508, as well as the manufacturer's recommendations. 

When an attenuator is installed on an existing Tollway facility, any existing pavement, shoulder 
and/or concrete median barrier and base shall be removed and properly disposed of.  Any restoration of 
the granular sub-base shall be performed in accordance with Section 311. 

The assembly and installation of the energy attenuator shall be in accordance with the 
manufacturer's recommendations. 

1207.05 Method of Measurement and Basis of Payment.  ENERGY ATTENUATOR will be 
measured and paid for at the Contract unit price per each, which payment shall constitute full 
compensation for furnishing and delivering the required materials to the site, and for all labor, equipment 
and incidentals needed to complete the work as specified. This will include all required shop drawings 
and installation drawings. 

Concrete required for the pad and backup structure(s), if required, will be measured and paid for in 
accordance with Articles 503.21 and 503.22.  REINFORCING BARS, EPOXY COATED, if required, will 
be measured and paid for in accordance with Articles 508.07 and 508.08.  

ENERGY ATTENUATOR REMOVAL will be measured and paid for at the Contract unit price per 
each, which payment shall constitute full compensation for removing and either transporting the 
attenuator to the designated Tollway Maintenance facility, or properly disposing of the unit. 

Payment for saw cutting, removal and disposal of concrete and bituminous materials, as well as 
any restoration of sub base will be included in the Contract unit price for ENERGY ATTENUATOR and 
ENERGY ATTENUATOR REMOVAL.  CONCRETE BARRIER REMOVAL will be measured and paid for 
in accordance with the Special Provision for Concrete Barrier Removal. 
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Illinois State Toll Highway Authority 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1208. BRIDGE DECK DRAINAGE 
 

Issued February 7, 2012 

 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  

Add the following new articles: 

1208.01 Description.   BRIDGE DECK DRAINAGE shall include furnishing and installing scupper 
castings and steel, pvc drain pipe for bridge deck drainage, cleaning, adjusting, sealing, or removing 
existing scuppers, removing, replacing or cleaning and painting existing drain pipe, all as shown in the 
Plans and in accordance with these Specifications. Also included shall be furnishing and installing steel 
slip plates required to properly position and support the scuppers during concrete placement and all 
galvanized inserts, grout, expansion anchors, threaded rods, nuts, washers, straps, structural steel 
shapes and miscellaneous hardware to properly install and support the drain pipe. 

The work shall also include furnishing and installing splash blocks where required in accordance 
with these Specifications and with the dimensions and details shown in the Plans. 

1208.02  Materials.    Materials for scuppers and drains shall conform to the requirements of 
Division 1000 Materials. Specific references are as follows: 

Concrete Superstructure ......................................... 1020 
Reinforcing Bars ...................................................... 1006.09 
Gray Iron Castings ................................................... 1006.14 
Structural Steel ........................................................ 1006.04 
Steel Pipe ................................................................. 1006.19 
Structural Steel Coatings ....................................... 1008 
Polyvinyl Chloride (PVC) Pipe  .............................. 1040.03 
Note: PVC Pipe, when called for, shall be Schedule 80 
Threaded Rods ........................................................ 1006.09 
H.S. Steel Bolts and Washers ................................. 1006.08 

1208.03 Construction Methods 

(a) Installing Scuppers and Drain Pipe.  The scuppers shall be placed and properly positioned in 
accordance with details and to the lines, grades and dimensions shown in the Plans. 

The drain pipe and fittings shall be installed and securely fastened to the structure as shown in 
the Plans. All pipe joints shall be watertight and shall be of the type shown in the Plans. 

Downspouts shall be provided with splash blocks, or shall be connected to storm sewers or 
subsurface drains as indicated in the Plans and directed by the Engineer. Pre-cast concrete 
splash blocks from a commercial supplier will be accepted without testing or certification. 

After installation of scuppers and drain pipe, all exposed steel pipe and all miscellaneous 
hardware not hot dipped galvanized shall be cleaned and painted in accordance with the 
applicable provisions of Section 506 of the Standard Specifications. All paint shall conform to the 
requirements of Section 1008. 
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(b) Adjusting Existing Scuppers.  This work shall consist of furnishing and installing material, 
including adjusting frames, and performing all work required to raise or lower the grates of the 
existing scuppers, as shown in the Plans. 

Adjusting frames shall be made in two sections as shown in the Plans and shall be furnished by 
the Contractor. Material for adjusting frames shall conform to AASHTO M105, Class 30 or ASTM 
A36 (AASHTO M183). 

The inside flange of the existing frame shall be cleaned and free of foreign material. The inner 
section of the adjusting frame is to be placed on this flange. Shims shall be brazed to the frame to 
assure that rocking does not occur. The upper section of the adjusting frame shall be placed 
directly on the top of the existing frame and brazed to it as shown in the Plans. If a satisfactory fit 
is not obtained, grinding as necessary and/or additional brazing will be required at no additional 
cost to the Tollway. 

(c) Sealing Existing Scuppers.  This work shall consist of sealing with concrete those existing 
scuppers which are not to remain in service, as shown in the Plans and as directed by the 
Engineer. To seal any scupper, the lower flange of the casting shall be suitably capped and the 
entire scupper casting filled with thoroughly consolidated concrete. Salvageable grates which 
are not to be reused shall be delivered to the Authorities Maintenance Yard designated in the 
plans. 

(d) Removing Existing Scuppers.   This work shall consist of removing existing scuppers which are 
not to remain in service and reconstructing the bridge deck as shown in the Plans and as 
directed by the Engineer. The work shall include saw cutting and removing the bridge deck con-
crete as shown in the Plans, blast-cleaning the existing reinforcing steel, furnishing and 
installing supplemental reinforcing steel, and furnishing and placing Class J Concrete. 

Salvageable grates and scupper castings which are not to be re-used shall be delivered to the 
Tollway’s Maintenance Yard designated in the plans. 

Concrete removal shall be in accordance with Section 501 of the Standard Specifications. 

After the existing concrete has been removed and the reinforcing steel has been cleaned, the 
Engineer will inspect the concrete surfaces. Any and all loose and unsound concrete found by 
such inspection shall be removed, using hand tools, to the satisfaction of the Engineer prior to the 
placement of concrete. 

Placement of concrete shall be in accordance with the applicable portions of Section 503 of the 
Standard Specifications. 

Furnishing and installing supplemental reinforcing steel shall be in accordance with the applicable 
portions of Section 508 of the Standard Specifications. 

(e) Removing Existing Drain Pipe.  This work shall consist of removing existing drain pipe at 
locations where the pipe is no longer necessary due to sealing or removal of existing scuppers 
and at other locations as shown in the Plans or directed by the Engineer. 

The removal shall include all miscellaneous hardware, straps and miscellaneous supports. 
Salvageable drain pipe and fittings shall be delivered to the Authorities Maintenance Yard 
designated in the plans. Unsalvageable pipe and all other material removed shall be disposed of 
by the Contractor outside the Tollway Right of Way. 

Where existing drain pipe is to be removed from scuppers which are to remain in service, the 
flanges of the existing scuppers shall be protected from damage. 

(f) Cleaning and Painting Drain Pipe. This work shall consist of cleaning, painting, and refurbishing 
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existing bridge deck drainage systems as indicated in the Plans and as directed by the 
Engineer, all in accordance with applicable portions of Article 506.04 of the IDOT Standard 
Specifications and the applicable Articles of this Section. 

Where separations at existing fittings or other misalignments are found, repairs or corrections 
shall be made as necessary to restore the bridge drain piping to a fully functioning system. 

All horizontal and vertical runs of pipe shall be power rodded and flushed. Flushing shall be done 
in conjunction with power rodding to assure that pipes are in a satisfactorily clean condition. All 
existing end caps shall be removed to facilitate power rodding of horizontal runs of pipe. Should 
any existing end cap unit be damaged by the Contractor’s operations, it shall be replaced at no 
additional cost to the Tollway with a P.V.C. Schedule 80 end cap unit of the same size. 

Any existing pipe or fittings found, in the judgment of the Engineer, to be deteriorated beyond 
further functional service, shall be removed and replaced with new pipe or fittings. Replacement 
pipe shall be steel pipe conforming to the requirements of Article 1006.18 or Schedule 80 PVC 
pipe conforming to the requirements of Article 1040.03 as directed by the Tollway. Removal of 
deteriorated pipe shall be measured and paid for under REMOVE EXISTING DRAIN PIPE. 
Replacement of deteriorated pipe will be measured and paid for under the applicable type of 
DRAIN PIPE. 

Existing splash blocks under downspouts which are sunken or displaced shall be re-set as 
directed by the Engineer. The ground surface around and downstream from splash blocks shall 
be re-shaped as necessary to drain water away from the downspouts and into existing ditches or 
surface drainage systems without channeling or causing surface erosion. 

Damaged or missing splash blocks shall be replaced at locations designated in the Plans or as 
directed by the Engineer. Pre-cast concrete splash blocks from a commercial supplier will be 
accepted without testing or certifications. 

Re-setting and replacing splash blocks and re-shaping ground surface areas at downspouts will 
not be measured for payment. The cost therefore shall be considered as included in the Contract 
unit price for CLEAN AND PAINT EXISTING DRAIN PIPE. 

(g) Cleaning Existing Scupper.  This work shall consist of cleaning existing scuppers at the 
locations shown in the plans or as directed by the Engineer. 

All existing scuppers shall be inspected by the Contractor together with the Engineer prior to 
starting construction and a record kept of their condition. All debris which accumulates in the 
existing scuppers during construction shall be removed and disposed of by the Contractor at no 
additional cost to the Tollway. The Contractor shall remove all debris and silt from the designated 
scuppers and flush them out with water. 

(h) Replacing Existing Scupper Grate.  This work shall consist of removing and replacing damaged 
or missing scupper grates at the locations shown in the plans or as directed by the Engineer. 
All existing scuppers shall be inspected by the Contractor together with the Engineer prior to 
starting construction and a record kept of their condition. Any damage to existing scuppers or 
grates during construction shall be repaired to the satisfaction of the Engineer by the Contractor 
at no additional cost to the Tollway. 

(i) Floor Drain.   This work shall include furnishing and installing floor drains and all other hardware 
including galvanized steel threaded rods, clamps, washers and locknuts at the locations shown 
in the plans. 
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1208.04 Method of Measurement 

SCUPPER will be measured for payment per each furnished installed, and accepted, for each type 
specified. 

DRAIN PIPE will be measured for payment in feet, furnished installed and accepted, for each type and 
for the various sizes specified. Measurement will be along the centerline of each run of pipe from end to 
end. Fittings will not be measured separately for payment, but will be considered as included in the 
measurement for Drain Pipe. 

ADJUST EXISTING SCUPPER, SEAL EXISTING SCUPPER, REMOVE EXISTING SCUPPER, 
CLEANING EXISTING SCUPPER and REPLACING EXISTING SCUPPER GRATE will be measured for 
payment per each completed and accepted. 

REMOVE EXISTING DRAIN PIPE will be measured for payment in feet of pipe removed and 
salvaged or otherwise disposed of as specified. Measurement will be along the centerline of each run of 
pipe removed, from end to end. CLEAN AND PAINT EXISTING DRAIN PIPE will be measured for payment 
in  feet of pipe cleaned, refurbished and painted as specified. 

Splash blocks and re-shaping of ground surfaces will not be measured for payment. 

FLOOR DRAIN will be measured for payment per each furnished installed and accepted. 

1208.05 Basis of Payment 

Payment for SCUPPER, measured as specified, will be made at the Contract unit price per each, for 
the type specified which payment shall constitute full compensation for furnishing and installing the scuppers 
and other materials and for furnishing all labor, equipment, tools and incidentals necessary to complete the 
work as specified. 

Payment for DRAIN PIPE, measured as specified, will be made at the Contract unit price per foot for 
the type and size specified, which payment shall constitute full compensation for furnishing and installing the 
drain pipe, fittings, pipe supports and splash blocks; for connections to storm sewers and drains; for 
cleaning and painting; and for furnishing all labor, equipment, tools and incidentals necessary to complete 
the work as specified. 

Payment for ADJUST EXISTING SCUPPER, measured as specified, will be made at the Contract unit 
price per each, which payment shall constitute full compensation for furnishing and installing all materials 
and for furnishing all labor, equipment, tools, and incidentals necessary to complete the work as specified. 

Payment for SEAL EXISTING SCUPPER, measured as specified, will be made at the Contract unit 
price per each, which payment shall constitute full compensation for furnishing and placing concrete, and for 
furnishing all labor, equipment, tools and incidentals necessary to complete the work as specified. 

Payment for REMOVE EXISTING SCUPPER, measured as specified, will be made at the Contract 
unit price per each, which payment shall constitute full compensation for sawcutting; concrete removal; 
blastcleaning reinforcing steel; furnishing and installing supplemental reinforcing steel; furnishing and 
placing concrete; delivering salvaged materials; disposal of unsalvageable material; and for furnishing all 
labor, equipment, tools and incidentals necessary to complete the work as specified. 

Payment for REMOVE EXISTING DRAIN PIPE, measured as specified, will be made at the Contract 
unit price per foot, which payment shall constitute full compensation for all removal; delivery of salvaged 
material; disposal of unsalvageable material; and for furnishing all labor, equipment, tools and incidentals 
necessary to complete the work as specified. 
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Payment for CLEANING EXISTING SCUPPER, measured as specified, will be made at the Contract 
unit price per each, which payment shall constitute full compensation for removing and disposing of all 
debris; for flushing and for furnishing all labor, equipment, tools and incidentals necessary to complete the 
work as specified. 

Payment for REPLACING EXISTING SCUPPER GRATE, measured as specified, will be made at the 
Contract unit price per each which payment shall constitute full compensation for removing and disposing of 
existing grates; for furnishing and installing new grates and for furnishing all labor, equipment, tools and 
incidentals necessary to complete the work as specified. 

Payment for CLEAN AND PAINT EXISTING DRAIN PIPE, measured as specified, will be made at the 
Contract unit price per foot, which payment shall constitute full compensation for power rodding, flushing, 
repairing, refurbishing, and painting existing bridge drainage pipes; connections to storm sewers or 
subsurface drains; re-setting and replacing splash blocks; re-shaping ground surfaces; and for furnishing all 
labor, equipment, tools and incidentals necessary to complete the work as specified. 

Payment for FLOOR DRAIN, measured as specified, will be made at the Contract unit price per each 
which payment shall constitute full compensation for furnishing and installing the floor drains and other 
materials and for furnishing all labor, equipment, tools and incidentals necessary to complete the work as 
specified. 
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Illinois State Toll Highway Authority 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1209. RESET BRIDGE EXPANSION BEARINGS 
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  

Add the following new articles: 

1209.01 Description.    This work shall consist of moving and resetting bridge expansion bearings 
to positions consistent with the ambient temperature prevailing at the time the bearings are placed under 
load in their new positions at the locations shown in the Plans and as directed by the Engineer. It shall 
include the necessary jacking operations, the reinforcing of the existing diaphragms or beam ends as 
required for jacking, removal of weldments or bolts, rewelding or rebolting in the final position of the 
bearings, and burning necessary slotted holes in bottom flanges. 

1209.02 Materials. All materials shall conform to Materials, Division 1000 of the Standard 
Specifications. 

1209.03 Construction Methods 

(a) General.  Sub-Section, Description shall govern. “JACK AND REMOVE EXISTING BEARINGS“ 
of IDOT, GBSP #14, as found therein shall be understood as “RESET BRIDGE EXPANSION 
BEARINGS”. 

The following shall also apply to this item: 

Before starting jacking operations, the relative elevations of the bottom flanges of the beam and 
girder ends shall be determined. 

After replacing or resetting the expansion bearings, the beam and girders shall be lowered to the 
same elevations to ensure correct transfer of their reactions to the bearings. 

Girders or beams supported by the bearings shall not be raised more than 1/4 inch at the point of 
support. Adjacent beams and girders shall be raised simultaneously such that the vertical 
differential between adjacent girders does not at any time exceed 1/8 inch. Suitable gages for the 
measurement of girder movement shall be furnished and installed by the Contractor. 

(b) Working Drawings and Inspection.  “Construction Requirements (a)” of IDOT, GBSP #14 shall 
govern. 

1209.04 Bearing Adjustment.  After jacking has been completed and all required bracing, 
shoring, or blocking is in place, the existing bearing assemblies shall be removed and re-positioned so 
that the angle or distance of movement from the neutral position coincides with the calculated thermal 
movement of the bridge superstructure for the ambient temperature prevailing at the time. The correct 
position for each bearing will be determined by the Engineer and each bearing shall be repositioned in 
strict accordance with the Engineer’s directions. 

For bearings where weldments attach the top plate of the bearing assembly to the bottom flange of the 
beam or girder, removal of the weld between the plate and the flange shall be accomplished by the Air-
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Carbon Arc Gouging process. Procedures for this method of weld removal shall be in strict accordance with 
publication ANSI/AWS C3.5 “Recommended Practices for Air-Carbon Arc Gouging and Cutting” published 
by the American Welding Society, Inc. All weld removal and welding shall be accomplished by a qualified 
welder and shall meet the approval of the Engineer. Other methods of removal of the weld shall be 
prohibited. Welding of the top plate to the bottom flange after repositioning shall be accomplished in 
accordance with Article 505.04(q) of the Standard Specifications, or bolted in accordance with the details 
shown in the Plans, if any. 

For bearings where the top plate of the bearing assembly is bolted to the bottom flange of the beam or 
girder, the bolts may be burned off by a method approved by the Engineer. After positioning the top plate in 
its final location on the bottom flange, the plate shall be welded in accordance with Article 505.04(q) of the 
Standard Specifications. 

1209.05 Method of Measurement.    RESET BRIDGE EXPANSION BEARINGS will be 
measured for payment per each completed, and accepted. 

1209.06 Basis of Payment.    RESET BRIDGE EXPANSION BEARINGS will be paid for at the 
Contract unit price per each, which payment shall constitute full compensation for jacking, bracing, 
shoring and blocking; furnishing jacks; working drawings; weld removal and welding; bolts and bolting; 
and for all labor, equipment, tools and incidentals necessary to complete the work as specified. 
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Illinois State Toll Highway Authority 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1210. RESTORATION AND ADJUSTMENT OF BRIDGE BEARING PEDESTALS 
 

Issued February 7, 2012 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  

Add the following new articles: 

1210.01 Description.  This work shall consist of removing and replacing deteriorated and 
unsound concrete in bridge bearing pedestals and/or raising or lowering the height of the pedestals to 
accommodate new bridge bearings, at the locations shown in the Plans and as directed by the Engineer. 

1210.02 Materials.    All materials shall conform to the requirements of Division 1000, Materials. 
Specific references are as follows: 

IDOT GBSP 53 Structural Repair of Concrete, Materials 

1210.03 Construction Methods 

(a) Restoration of Pedestals.  Where pedestals are to be restored, all loose, disintegrated and 
unsound concrete shall be removed completely using pneumatic tools or other equipment 
meeting the approval of the Engineer. The removal shall be to the depth necessary to reach 
sound concrete and the tools selected shall be of such size and weight that use of them will not 
damage sound concrete adjacent to the areas being repaired. 

After removal of the unsound concrete, the remaining surfaces shall be blown free of all dust and 
loose particles by means of compressed air. A filter and oil trap shall be provided in the air line to 
prevent a film of oil from being deposited from the compressor. After the area has been blown 
clean, each surface of the area shall be inspected to assure that it is completely solid and that no 
unbonded particles remain trapped by or adhered to the reinforcing steel. Unbonded particles 
tend to be retained along partially exposed reinforcement bars and beneath fully exposed 
reinforcement bars. The Contractor shall give special attention to these areas during the final 
cleaning operations. 

Upon completion of inspection and final surface preparation, a suitable form shall be placed 
around the pedestal and the removed concrete replaced with materials meeting the requirements 
of this Section. 

Areas to be repaired to a depth of 2" or less shall be patched with materials meeting the 
requirements of ASTM C-928. Neat material shall be used in patches 1" or less in depth and shall 
be extended with aggregate in accordance with the manufacturer’s recommendations for depths 
greater than 1". 

Areas greater than 2" in depth and up to the limit recommended by the manufacturer may be 
patched either with material meeting the requirements of ASTM C928 or Concrete Structures. 
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Areas where the depth exceeds the limit recommended by the manufacturer shall be patched 
with Concrete Structures. 

When the replacement concrete has completely set, the form shall be removed and the work area 
thoroughly cleaned of all debris and dust. 

Should it be found necessary, in the sole judgment of the Tollway, to remove and replace any 
bridge expansion bearing in order to adequately restore the pedestal, the removal and 
replacement of the bearing shall be accomplished in accordance with the provisions of this 
Secton. If Item , Reset Bridge Expansion Bearings, is included in the Contract, measurement and 
payment for such removal and replacement will be in accordance with Article 1209.04. If this Item 
is not included in the Contract, such removal and replacement shall be accomplished as Extra 
Work with payment to be in accordance with the provisions of Article 109.04 of these 
Supplemental Specifications. 

(b) Adjustment of Pedestals.  At locations where expansion bearings are to be replaced, 
restoration of the pedestals shall be accomplished as necessary and directed by the Engineer. 

In conjunction with such restoration, the height of each pedestal shall be raised or lowered as 
required to accommodate the new bearing assemblies. Raising of pedestals shall be 
accomplished by removing all loose, unsound, or deteriorated concrete, removing at least ¼ inch 
of sound concrete, thoroughly cleaning the exposed surfaces, placing a suitable form around the 
pedestal, and placing magnesium phosphate concrete or epoxy concrete at the Contractor’s 
option, to the required pedestal elevation. Lowering of pedestals shall be accomplished by 
removing all loose, unsound or deteriorated concrete, removing sound concrete to a level at least 
½ inch below the required pedestal elevation, thoroughly cleaning the exposed surfaces, placing 
a suitable form around the pedestal, and placing magnesium phosphate concrete or epoxy 
concrete at the Contractor’s option, to the required pedestal elevation. 

Each adjusted pedestal shall be reconstructed such that the finished pedestal surface is exactly 
parallel in all directions with the bottom flange of the beam or girder it will support and at an 
elevation which precisely accommodates the height of the new expansion bearing assembly in its 
final position. 

1210.04 Method of Measurement.  RESTORATION AND ADJUSTMENT OF BRIDGE BEARING 
PEDESTALS will be measured per each on the basis of the number of restorations and/or adjustments 
completed and accepted, in place. 

1210.05 Basis of Payment.  Payment for RESTORATION AND ADJUSTMENT OF BRIDGE 
BEARING PEDESTALS measured as specified, will be made at the Contract unit price per each, which 
payment shall constitute full compensation for furnishing all materials, labor, equipment, tools and 
incidentals necessary to complete the work as specified. 
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Illinois State Toll Highway Authority 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1211. ANCHORAGE INSTALLATION 
 

Issued February 7, 2012 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  

Add the following new articles: 

1211.01 Description.  This work shall consist of installing dowel bars and/or anchor rods in 
existing Portland cement concrete at locations shown in the Plans or designated by the Engineer. The 
installation of anchor rods and dowels which are included for payment under any other pay item are not 
included in this work. 

1211.02 Materials.   Materials shall conform to the requirements of Division 1000, Materials of the 
IDOT Standard Specifications, unless otherwise specified on the plans. Specific references are: 

(a) Anchor Bolts and Threaded Rods 1006.09 
(b) Concrete Reinforcement Bars 1006.10 
(c) Epoxy Grout 1025.01 
(d) Expansion Anchors 1006.09 
(e) Chemical Adhesive 1027 

1211.03 Construction Methods 

(a) Drilling and Epoxy Grouting.  Holes shall be drilled in the concrete to ¼ in. (6mm) larger in 
diameter of the anchor rods or bars and to the depth shown on the plans. A template or other 
approved method shall be used to assure accurate location of the drilled holes. All holes shall 
be blown free of concrete dust and chips and shall be absolutely dry prior to placing the epoxy 
grout. 

Prior to inserting the anchor rod or bar into the hole, the hole shall be filled approximately 1/3 full 
of the mixed epoxy grout. The anchor rod or bar shall be inserted into the partially filled hole and 
moved up and down several times to insure total contact of the grout with concrete as well as the 
rod or bar. Additional grout shall be extruded to proper concrete level and finished as necessary. 
The anchor rod or bar shall be aligned to maintain a perpendicular plane. No load shall be applied 
to the anchors until the grout has cured for at least 24 hours. 

(b) Drilling and Installing.    Expansion Anchors, Dowel bars and anchor rods will be anchored by 
mechanical methods in accordance with recommendations of the manufacturer of the 
expansion device. Complete installation instructions, as well as manufacturer’s strength test 
support literature on the expansion devices that will be used, shall be supplied by the 
Contractor to the Engineer for approval. 

The particular devices installed shall be as shown in the Plans or directed by the Engineer. 
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1211.04   Method of Measurement.   DRILL AND GROUT DOWEL BARS AND ANCHOR RODS or 
DRILL AND INSTALL EXPANSION ANCHORS, DOWEL BARS AND ANCHOR RODS will be measured for 
payment per each, regardless of size, for the number of dowel or anchor units installed, complete, in place 
and accepted. Steel components or assemblies required in the Plans or ordered by the Engineer will not be 
measured separately but will be considered integral with the dowel or anchor units required. 

Anchor rods and dowel bars which are included in, or are measured for payment under any other 
payment item will not be measured for payment under this item. 

1211.05 Basis of Payment.  Payment for DRILL AND GROUT DOWEL BARS AND ANCHOR 
RODS or DRILL AND INSTALL EXPANSION ANCHORS, DOWEL BARS AND ANCHOR RODS will be 
made at the Contract unit price per each, measured as specified, which payment shall constitute full 
compensation for furnishing and installing all materials; drilling; and for furnishing all labor, equipment, tools 
and incidentals necessary to complete the work as specified. 

Separate payment will not be made for steel components required for this work. The cost therefore 
shall be considered as included in the Contract unit price for DRILL AND GROUT DOWEL BARS AND 
ANCHORS RODS or DRILL AND INSTALL EXPANSION ANCHORS, DOWEL BARS AND ANCHORS 
RODS. 
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Illinois State Toll Highway Authority 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1212. LOW PRESSURE EPOXY INJECTION 
 

Issued February 7, 2012 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  

Add the following new articles: 

1212.01 Description.  This work shall consist of the structural repair of cracks in Portland cement 
concrete and rebonding structural steel armor at the locations as shown in the Plans or as directed by the 
Engineer, and shall include the repair of all cracks except those specified under Section 121300. Repair 
shall be accomplished by low pressure injection of an epoxy resin adhesive. The repair of cracks in 
Portland cement concrete beams, girders and diaphragms shall be done in accordance with the provisions 
of Section 1213 of these Supplemental Specifications. 

1212.02 Materials 

(a) Adhesive.  The adhesive used for injection shall be a moisture insensitive, low-viscosity, two-
component, 100 percent solids epoxy-resin system conforming to Section 1025 which is 
compounded for and specifically recommended by the manufacturer for pressure injection 
grouting of cracked Portland cement concrete. The product furnished shall meet the approval of 
the Engineer and shall be of the appropriate Class under ASTM C881 (AASHTO M235) for the 
atmospheric and concrete temperature conditions prevailing at time of placement. 

(b) Surface Seal.  The material used as a surface seal must have adequate strength and adhesion 
to confine the injection adhesive in the crack being repaired until the injected adhesive has 
cured. After the injected adhesive has cured, the surface seal must be removable. 

(c) Injection Ports and Tubes.  Injection ports shall be one-way polyethylene valves. These shall be 
provided with appropriate lengths of rubber or polyethylene tubing fitted with pinch-cock 
shutoffs. All ports and tubing shall be 1/4 inch O.D. 

(d) Solvents.  The Contractor shall maintain at the site of the work suitable chemical solvents for 
cleaning tools and equipment. Solvents shall be in clearly labeled containers. 

(e) Certification.  Prior to use of adhesive, the Contractor shall submit to the Engineer the manu-
facturer’s certification that all proposed materials conform to the requirements herein. The 
Contractor shall also provide the manufacturer’s complete specifications on formulation and 
application of the materials and instructions on handling, mixing, and injecting, including 
detailed descriptions of equipment to be used. 

(f) Packaging and Labeling.  All epoxy resin materials shall be delivered to the site in clearly 
labeled, unopened containers. All labels shall clearly indicate: 
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(1) Name of manufacturer. 

(2) Manufacturer’s product name or product number. 

(3) Manufacturer’s lot number. 

(4) Mix ratio. 

(5) Conformance with ASTM C881 (AASHTO M235) including appropriate Type, Grade, 
and Class. 

(6) Hazardous material rating and appropriate warnings for handling. This requirement shall 
also apply to the labeling of cleaning solvents. 

(g) Mixing of Adhesive.  The two components of the adhesive shall be mixed in accordance with 
the manufacturer’s instructions. The mixing operation shall be subject to the approval of the 
Engineer. 

1212.03 Equipment.    The equipment used to meter and mix the two adhesive components and 
inject the mixed adhesive into the crack shall be of the type recommended by the adhesive manufacturer 
and shall meet the approval of the Engineer. Injection equipment shall be kept thoroughly clean at all 
times. 

1212.04 Construction Requirements 

(a) General.  Crack injection may proceed at any time the temperature of the concrete is 35°F or 
higher provided the appropriate Class of material under ASTM C881 (AASHTO M235) has 
been selected. Otherwise, crack injection shall proceed only when the temperature of the 
concrete is within the range established in ASTM C881 (AASHTO M235) for the Class of 
material supplied. 

The Contractor shall have available at the beginning of the operations a representative of the 
manufacturer, experienced in the use of the epoxy. 

The Contractor shall obtain from the epoxy manufacturer complete instructions as to the safety, 
health, and handling precautions that must be exercised with respect to the materials to be used, 
and as to the procedure that should be followed in the event that workers come in contact with the 
materials. Before they are permitted to proceed with the work, the workers shall be effectively 
instructed as to the hazards to which they will be exposed, the necessary safety precautions, and 
the procedure to be followed in case of accidental contact with the materials. 

The two components of the epoxy adhesive shall be mixed in the injection equipment in the 
proportions recommended by the manufacturer. The Contractor shall carefully check the 
calibration of the injection equipment and certify to the Engineer in writing that the proportions are 
correct. 

(b) Crack Preparation.  The cracks to be repaired shall be cleaned of all dust, dirt, debris or any 
other foreign matter by oil-free high pressure compressed air and/or vacuuming or other 
methods which are approved by the Engineer. All cracks containing oil or grease must be 
chipped out to clean concrete. When required by the Engineer, cracks shall be water injected 
for thorough cleaning. The surfaces of the cracks shall be dry prior to the injection of the 
adhesive. 
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Concrete in areas adjacent to cracks to be repaired shall be sounded to determine the extent of 
any spalling, delamination, or other deterioration. Unsound concrete, as determined by sounding 
and as directed by the Engineer, shall be removed and the area repaired in accordance with the 
requirements of Sections IDOT, GBSP #4 of #53. Unsound concrete shall be removed but not 
replaced until the crack has been repaired in accordance with this Section. 

The repair of unsound concrete adjacent to cracks which are to be repaired is not included in 
this item, but shall be accomplished, measured, and paid for in accordance with the provisions 
of IDOT, GBSP #4 or #53 as provided in the Contract or directed by the Engineer. 

Prior to the injection of the adhesive, a surface seal material shall be applied to the face of the 
crack. 

Entry ports (openings) in the surface seal shall be established along the crack. The distance 
between entry ports shall not be less than the thickness of the concrete member being 
repaired. 

(c) Injection 

(1) Cracks:  Injection of the adhesive into each crack shall begin at the entry port at the low-
est elevation. Injection shall continue at the first port until the injected adhesive begins to 
flow out of the port at the next higher elevation. The first port shall then be plugged and 
injection started at the second port and continued until the adhesive flows from the next 
succeeding port. This sequence shall be continued until the entire crack has been filled. 

(2) Rebonding Steel Armor:  For rebonding steel armor the application of a surface seal will 
not be required. Injection ports shall be installed in holes drilled entirely through the 
horizontal portion of the armor to be bonded. Injection holes shall be spaced as deter-
mined by the Engineer from sounding. Injection shall begin at the port of the lowest 
elevation on the bridge deck cross-slope and shall continue at that port until the 
adhesive begins to flow from the next higher port. The first port shall then be plugged 
and injection started at the second port until the adhesive flows from the next 
succeeding port. This sequence shall be continued until all the ports have been filled. 

In the event there is a sufficient flow of adhesive from beneath the steel armor that 
successive injection ports can not be filled, injection shall be stopped and the leaks 
plugged with a two-component epoxy resin gel meeting the requirements for Grade 3 
under ASTM C881 (AASHTO M235). Injection shall continue after the gel plugs have 
hardened. Placement of gel plugs may be by any means which proves effective. 
Plugging leaks as necessary shall be at no additional cost to the Tollway and without 
cause for the Contractor claiming delay. 

(d) Finishing 

(1) Cracks:  After the injection adhesive has hardened the surface seal shall be removed. 
The face of the crack shall be ground flush with the adjacent concrete. Indentations or 
depressions shall be filled with Grade 3 epoxy gel and reground until the surface is 
smooth. 

(2) Rebonding Steel Armor:   After the injection adhesive has hardened the injection ports 
shall be removed and all protrusions ground smooth, flush with the steel surface. 
Indentations shall be filled with Grade 3 epoxy gel and reground until the surface is 
smooth. 
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1212.05 Method of Measurement.   LOW PRESSURE EPOXY INJECTION will be measured in 
feet along each crack repaired or each steel armor assembly rebonded, complete, in place and accepted. 

1212.06 Basis of Payment.    Payment for LOW PRESSURE EPOXY INJECTION will be made at 
the Contract unit price per foot, measured as specified, which payment shall constitute full compensation 
for furnishing and applying all materials, crack preparation, drilling ports, plugging leaks, finishing, and for 
furnishing all labor, equipment, tools and incidentals necessary to complete the work as specified. 
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Illinois State Toll Highway Authority 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1213. HIGH PRESSURE EPOXY INJECTION 
 

Issued February 7, 2012 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.  

Add the following new article: 

1213.01 Description.  This work shall consist of the structural repair of cracks in Portland cement 
concrete beams, girders and diaphragms as shown in the Plans or as directed by the Engineer. Repair 
shall be accomplished by high pressure injection of an epoxy resin adhesive. The repair of cracks in other 
concrete structural elements and the rebonding of structural steel armor shall be done in accordance with 
the provisions of Section 1212 of these Supplemental Specifications. 

1213.02 Materials 

(a) Adhesive.  The adhesive used for injection shall be a moisture insensitive, low-viscosity, two 
component, 100 per cent solids epoxy resin system conforming to Section 1025 which is 
compounded and specifically recommended by the manufacturer for pressure injection grouting 
of cracked Portland cement concrete. The product furnished shall meet with the approval of the 
Engineer and shall be of the appropriate Class under ASTM C881 (AASHTO M235) for the 
atmospheric and concrete temperature conditions prevailing at the time of placement. 

(b) Surface Sealant.  The surface sealant used shall be a non-sagging, two component, 100 per 
cent solids epoxy resin gel which is compounded and specifically recommended by the 
manufacturer for surface sealing prior to high pressure epoxy injection. The product shall meet 
with the approval of the Engineer, the requirements for Grade 3 under ASTM C881 (AASHTO 
M235), and shall be of the appropriate Class under ASTM C881 (AASHTO M235) for the 
atmospheric and concrete temperature conditions prevailing at the time of placement. 

(c) Injection Ports and Tubes.  Injection ports shall be one-way polyethylene valves. These shall be 
provided with appropriate lengths of rubber or polyethylene tubing fitted with pinch-cock shut-
offs. All ports and tubing shall be 1/4 inch O.D. 

(d) Solvents.  The Contractor shall maintain at the site of the work suitable chemical solvents for 
cleaning tools and equipment. Solvents shall be in clearly labeled containers. 

(e) Certification.  Prior to the use of any epoxy resins the Contractor shall submit to the Engineer 
the manufacturer’s certification that all materials conform to the requirements herein. The 
Contractor shall also provide the manufacturer’s complete specifications on formulation and 
application of the materials and instructions on handling, mixing, and injecting, including 
detailed descriptions of equipment to be used. 

(f) Packaging and Labeling.  All epoxy resin materials shall be delivered to the site in clearly 
labeled, unopened containers. All labels shall clearly indicate: 
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(1) Name of manufacturer 

(2) Manufacturer’s product name or product number 

(3) Manufacturer’s lot number 

(4) Mix ratio 

(5) Conformance with ASTM C881 (AASHTO M235), including appropriate Type, Grade, 
and Class. 

(6) Hazardous material rating and appropriate warnings for handling. This requirement shall 
also apply to the labeling of cleaning solvents. 

1213.03 Equipment.  Equipment for high pressure epoxy injection shall have the capability to 
precisely proportion the two epoxy resin components, thoroughly mix the two components, and inject the 
mixed epoxy resin at working pressures up to 1000 psi, all in a single, integrated, and continuous 
operation. 

1213.04 Construction Procedures 

(a) General.  Crack injection may proceed at any time the temperature of the concrete is 35°F or 
higher provided the appropriate Class of material under ASTM C881 (AASHTO M235) has 
been selected. Otherwise, crack injection shall proceed only when the temperature of the 
concrete is within the range established in ASTM C881 (AASHTO M235) for the Class of 
material supplied. 

The Contractor shall have available at the beginning of the operations a representative of the 
manufacturer, experienced in the use of the epoxy. 

The Contractor shall obtain from the epoxy manufacturer complete instructions as to the safety, 
health, and handling precautions that must be exercised with respect to the materials to be used, 
and as to the procedure that should be followed in the event that workers come in contact with the 
materials. Before they are permitted to proceed with the work, the workers shall be effectively 
instructed as to the hazards to which they will be exposed, the necessary safety precautions, and 
the procedure to be followed in case of accidental contact with the materials. 

The two components of the epoxy adhesive shall be mixed in the injection equipment in the 
proportions recommended by the manufacturer. The Contractor shall carefully check the 
calibration of the injection equipment and certify to the Engineer in writing that the proportions are 
correct. 

(b) Crack Preparation.  At each crack to be repaired, holes of the correct diameter to accept the 
injection ports shall be drilled into the concrete, centered on the crack, at a spacing of 6 to 12 
inches depending on crack width and length. Depth of the holes shall be 11/2 to 21/2 inches. 

After drilling injection holes the cracks shall be cleaned of all dust, dirt, debris or any other foreign 
matter by oil-free compressed air and/or vacuuming, or other methods which are approved by the 
Engineer. All cracks containing oil or grease must be chipped out to clean concrete. When 
required by the Engineer, cracks shall be water injected for thorough cleaning. The surfaces of 
the cracks shall be dry prior to the injection of the adhesive. 
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When the cracks are completely clean, injection ports shall be inserted in the injection holes and 
the cracks completely filled at the surface with the specified surface sealant, bonding the ports 
securely into the holes. The surface sealant may be mixed and applied by any suitable means 
provided proportioning of the two components is precise and accurate and mixing is thorough. Upon 
hardening of the surface sealant, tubes with pinch-cock shut-offs shall be attached to the injection 
ports. 

(c) Injection.  Injection of the adhesive into each crack shall begin at the entry port at the lowest 
elevation. Injection shall continue at the first port until the injected adhesive begins to flow out 
of the port at the next higher elevation. The first port shall then be plugged and injection started 
at the second port and continued until the adhesive flows from the next succeeding port. This 
sequence shall be continued until the entire crack has been filled. 

(d) Finishing.    After the injection adhesive has hardened the injection ports shall be removed. The 
face of the crack shall be ground flush with the adjacent concrete. Indentations or depressions 
shall be filled with surface sealant and reground until the surface is smooth. 

1213.05 Method of Measurement.  HIGH PRESSURE EPOXY INJECTION will be measured in 
feet along each crack repaired, complete, in place and accepted. 

1213.06 Basis of Payment.   Payment for HIGH PRESSURE EPOXY INJECTION will be made at 
the Contract unit price per foot, measured as specified, which payment shall constitute full compensation 
for furnishing and applying all materials, crack preparation, drilling holes, installing ports, finishing, and for 
furnishing all labor, equipment, tools and incidentals necessary to complete the work as specified. 
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Illinois State Toll Highway Authority 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1301. CLASS A TOLL PLAZA LANE REMOVAL   
 

Issued February 7, 2012 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract. 

 
Add the following new articles: 

1301.01 Description.   This item shall consist of the removal and disposal of the entire concrete 
surface area of the existing toll plaza collection lanes to a minimum depth of 1 inch. The lanes shall be 
cleaned of all debris and dust to prevent re-hydration. 

 
This item shall also include the removal and disposal of all deteriorated and loose concrete in the 

upper 25% of the thickness of the existing plaza lane concrete (with exception of the area between the 
tunnel roof joints) as directed by the Engineer. 

1301.02 Equipment.   The equipment used shall be subject to approval of the Engineer and shall 
comply with the following. 

(a) Power-operated, mechanical scarifies capable of uniformly scarifying and removing the old 
surface to depths required in a satisfactory manner will be permitted. 

(b) Power-driven hand tools for removal of concrete will be permitted with the following restrictions: 

(1) “Jack Hammers” heavier than 35 pound net weight, exclusive of the bit shall not be 
used. 

(2) “Jack Hammers” or mechanical chipping tools shall not be operated at an angle in 
excess of 45 degrees measured from the surface of the slab. 

(3) “Chipping Hammers” heavier than 15 pound net weight, exclusive of the bit, shall not be 
used to remove concrete from beneath any reinforcing bar for Class A Toll Plaza Lane 
Removal. 

(c) Hand Tools such as hammers and chisels shall be provided to remove final particles of 
unsound concrete or to achieve the required depth. 

1301.03 Construction Requirements.    Before proceeding with work in the toll plaza collection 
lanes, the Contractor is advised to review existing plans at the Tollway’s offices. The Contractor’s entire 
mode of operation in the plaza lane area is subject to the approval of the Engineer, especially as it relates 
to the safety and convenience of the motoring public. 

 
The Contractor shall protect all completed portions of the work and all Tollway and public property 

from damage during CLASS A TOLL PLAZA LANE REMOVAL by barriers, curtains or other approved 
methods. Damage caused by removal operations shall be made good by the Contractor without additional 
cost to the Tollway, and without cause for claiming delay. 
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After the entire surface area has been removed to a minimum 1 inch and the debris and dust has 
been removed, the Engineer will examine the lanes and mark the areas of loose and unsound concrete to 
be removed by hand chipping. The limit of these areas shall be to sound concrete, as determined by the 
Engineer, but not to exceed 25% of the slab thickness. Limited areas of removal greater than 25% of the 
slab thickness, such as beneath reinforcing steel, will be included when so directed by the Engineer. 

 
Power tools shall be restricted to the sizes specified in Article 1201.02 for the removal of concrete 

except that the final clean-up shall be by use of hand tools. Where bond between the existing concrete 
and reinforcing steel has been destroyed, the concrete adjacent to the bar shall be removed to a depth 
that will permit new concrete to bond to the entire periphery of the bar so exposed. A minimum of 1 inch 
clearance shall be required around the bar. Care shall be exercised to prevent cutting, stretching, and/or 
damaging any exposed reinforcing steel or conduits, sensory devices and drainage structures. 

 
Any existing drainage structures, conduits and sensory devices other than loop detectors damaged by 

the Contractor shall be replaced at no additional cost to the Tollway and without cause for claiming delay. 
The existing loop detectors shall be entirely removed to the extent that no bits or pieces of wire remain in the 
concrete. 

 
Reinforcing bars that have been cut or have lost ¼ or more of their original diameter shall be 

supplemented by new bars spliced in place. New bars shall be spliced 1'-0" to develop the full strength of 
the bar. The furnishing and placing of supplemental reinforcing bars shall be paid for at the Contract unit 
price for REINFORCEMENT BARS, EPOXY COATED. 

 
In areas where the concrete adjacent to the reinforcing bars has been removed to a depth which 

exposes the entire periphery of the bars, the bars shall be tied and supported at intervals not to exceed 4 
feet. 

1301.04 Limitations of Operations.   No preparation work will be allowed in a lane or strip until the 
lane is closed to traffic. In areas where there is no traffic, 48 hours of good curing shall have elapsed prior to 
chipping on adjacent concrete within 6 feet of a newly placed overlay. If this work is started before the end of 
the 96-hour curing period, the work will be restricted as follows: 

(a) Sawing or other operations shall interfere with the curing process for the minimum practical 
time only, and in the immediate work area only, and the curing shall be resumed promptly. 

(b) No loads other than the volumetric mixer supplying latex modified concrete to the lane shall be 
permitted on any portion of the lane that has undergone preparation prior to the placement and 
curing of new concrete. 

(c) No traffic shall be permitted on a finished overlay course until 96 hours after placement. 

(d) At temperatures below 55°F, the curing time shall be extended an additional 24 hours for each 
10°F or fraction thereof below 55°F or as directed by the Engineer. The restrictions of Article 
1020.14 shall also apply.  

1301.05  Method of Measurement.  CLASS A TOLL PLAZA LANE REMOVAL will be measured for 
payment in square yards. 

1301.06  Basis of Payment.    Payment for CLASS A TOLL PLAZA LANE REMOVAL, measured as 
specified, will be made at the Contract unit price per square yard which payment shall constitute full 
compensation for scarifying, hand-chipping, removal and disposal of concrete and for furnishing all labor and 
equipment necessary to complete the work as specified. The replacement of concrete in the removal areas will 
be concurrent and monolithic with the concrete overlay and is not a part of this pay item. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1302. LOOP DETECTOR INSTALLATION 
 

Issued February 7, 2012 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.   
 

Add the following new articles: 

1302.01 Description.   This work shall consist of furnishing and installing wire loop detectors in toll 
plaza collection lane pavement and islands at the locations shown in the Plans and in conformance with 
the Standard Details. 

1302.02 Materials. 

(a) Detector Loop Wire.  The detector loop wire shall be a 600 volt, #14 AWG stranded copper wire 
with U.L. Type THHN/THWN insulation encased in a loose PVC tube. The PVC tubing shall be 
U.L., FR-1 rated and shall be rated at 105 degrees C. The tubing shall have an internal 
diameter of 0.19 inches and a wall thickness of .03 inches. 

 
The assembly shall be Independent Cable Inc. Part Number 580206, or approved equal. 

(b) Epoxy Resin Filler.  Epoxy resin filler shall be a low-viscosity, two-component, 100% solids epoxy 
resin system conforming to the requirements of Section 1025. The product furnished shall be of 
the appropriate Class under ASTM C881 (AASHTO M235) for the atmospheric and concrete 
temperatures prevailing at the time of use. 

1302.03 Construction Requirements.   The Contractor shall saw cut the concrete and blow the 
cuts free of dust and loose aggregate particles with compressed air. The air line must contain an oil trap 
to prevent oil from being deposited from the compressor. 
 

Four (4) continuous loops of wire as specified shall be installed in the cuts. The wire shall have both 
ends terminate with 12 inch loops in the junction box embedded in the island with no splicing allowed to that 
point. The lead-in wire shall be connected to the loop wire in the junction box by twisting the wires together, 
soldering the ends and covering the ends with cap sheathing. The soldered and capped ends are to be 
submerged in an epoxy solution so that they are completely sealed from moisture. After the wire is installed, 
the saw cuts shall be filled with a two (2) component, epoxy resin filler. 

 
The epoxy resin filler shall be mixed in accordance with the manufacturer’s printed instructions at the 

job site immediately before using. The epoxy resin shall be mixed long enough to achieve uniform color 
blend. 

 
The Contractor shall have available at the beginning of the operation a representative of his company 

experienced in the use of this material or a representative of the manufacturer. 
 
The Contractor shall obtain from the manufacturer of the epoxy resin materials, complete instructions 

as to the safety, health and handling precautions that must be exercised with respect to the materials to be 
used, and as to the procedure that should be followed in the event that workers come in contact with the 
materials. Before they are permitted to proceed with the work, the workers shall be effectively instructed as 
to the hazards to which they will be exposed, the necessary safety precautions, and the procedure to follow 
in case of accidental contact with the materials. 
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1302.04 Method of Measurement.  LOOP DETECTOR INSTALLATION, installed and accepted 
will be measured for payment per each. 

1302.05 Basis of Payment.  Payment for LOOP DETECTOR INSTALLATION, measured as 
specified, will be made at the Contract unit price per each, which payment shall constitute full com-
pensation for furnishing all labor, equipment, supplies and material, and performing all operations 
necessary to complete the work as specified. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1303. TREADLE FRAME INSTALLATION   
 

Issued February 7, 2012 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 and 
shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract.   

  
Add the following new articles: 

1303.01 Description.  This item shall consist of installing treadle frames in toll plaza lane 
pavement as shown in the Plans and described in the Special Provisions. 

1303.02 Materials.   All materials shall conform to the requirements of Materials, Division 1000. 

(a) Treadle Frames.  Treadle frames will be furnished to the Contractor at the Tollway’s Central 
Warehouse in Naperville, IL. The frames may, or may not, be furnished painted with a shop coat. 
The Contractor shall remove all paint from surfaces which are to come in contact with concrete. 

(b) Epoxy Resin Filler.  Epoxy resin filler shall be a low-viscosity, two-component, 100% solids 
epoxy-resin system conforming to the requirements of Section 1025. The product furnished shall 
be of the appropriate Class under ASTM C881 (AASHTO M235) for the atmospheric and 
concrete temperatures prevailing at the time of use. 

1303.03 Construction requirements.     

(a) # 5 lugs shall be welded to the pad plate as indicated in the Plan details. 

(b) The treadle frame then shall be set in position with all electrical and drainage components in 
place before toll plaza lane paving is placed. Concrete shall be allowed to cure for at least 7 days 
before proceeding further. 

(c) After the concrete has cured at least 7 days, holes shall be drilled and tapped in the frame and 
pressure gun fittings installed through which the Contractor shall fill epoxy resin into any cracks or 
voids between the frame and the concrete. Also, the epoxy filler shall be used to provide an 
extremely smooth and level surface for the treadle pad to rest upon. The equipment and 
procedure used to apply epoxy shall be proposed by the Contractor and approved by the 
Engineer before any of the work is started. 

 
The epoxy resin filler shall be mixed in accordance with the manufacturer’s printed instructions at the 
job site immediately before using. The epoxy resin shall be mixed long enough to achieve uniform 
color blend. 
 
The Contractor shall have available at the beginning of the operation a representative of his company 
experienced in the use of this material or a representative of the manufacturer. 
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The Contractor shall obtain from the manufacturer of the epoxy resin materials, complete instructions 
as to the safety, health and handling precautions that must be exercised with respect to the materials 
to be used, and as to the procedure that should be followed in the event that workers come in contact 
with the materials. Before they are permitted to proceed with the work, the workers shall be effectively 
instructed as to the hazards to which they will be exposed, the necessary safety precautions, and the 
procedure to follow in case of accidental contact with the materials. 

1303.04 Method of Measurement.  INSTALL TREADLE FRAME will be measured for payment per 
each, installed, complete, and accepted. 

1303.05  Basis of Payment.   Payment for INSTALL TREADLE FRAME measured as specified, will be 
made at the Contract unit price per each, which payment shall constitute full compensation for all transportation, 
handling, paint removal, setting of the frame, drilling and tapping holes in the frame, furnishing, pumping and 
leveling epoxy resin, and for all labor, equipment, tools, and incidentals necessary to complete the work as 
specified. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 1304. TOLL PLAZA LANE PAVING   
 

Issued February 7, 2012 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department 
of Transportation Standard Specifications for Road and Bridge Construction, adopted January 1, 2012 
and shall be construed to be a part thereof, superseding any conflicting provisions thereof applicable to 
the work under the contract.   

  
Add the following new articles: 

1304.01 Description.  This work shall consist of the construction of reinforced concrete TOLL 
PLAZA LANE PAVING as shown in the Plans and/or described in the Standard Specifications. 

1304.02 Construction Requirements.  The applicable provisions of Sections 420 and 508 of the 
Standard Specifications shall apply. Concrete shall be Class PV. 

1304.03  Method of Measurement.   TOLL PLAZA LANE PAVING, completed and accepted will be 
measured and the surface area computed in square yards for payment. No deduction will be made for the 
treadle frame. 

1304.04 Basis of Payment.  Payment for TOLL PLAZA LANE PAVING will be made at the Contract 
unit price per square yard, which payment shall constitute full compensation for furnishing and placing all 
materials in slabs including reinforcement steel; joint sealer and filler; for preparation of sub-base; for furnishing, 
constructing and removal of forms; for placing, finishing and curing concrete; for furnishing and placing plaza 
inlet frames and grates and for all labor, equipment, tools and incidentals necessary to complete the work as 
specified. Treadle Frame installation will be paid separately under Section 1303. 

This work shall also include all excavation, backfilling, bailing, draining and pumping necessary to 
complete the work as specified and detailed. 

Payment for such work will not be made separately, but shall be considered as included in the 
Contract unit price for TOLL PLAZA LANE PAVING. 
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