








































Streamlining Procurement 

Update 
January 23, 2014 



Procurement Challenges 

 Duration of procurement processes 
 Typical IFB - 6 to 7 months 
 Typical RFP - 9 to 12 months 
 Potential conflict of interest process - up to 75 days 

 88 expired contracts in 2012 

 Emergency contracts 
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2013 Accomplishments 

 Vendor Managed Inventory (VMI) 

 Added three staff members 

 Increased small purchase threshold to $50,000 – 
CPO 

 Emergency procurements down 69 percent from 
2012 

 Hosted IT Networking Event 

 Completed 1,900 transactions 
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Vendor Managed Inventory (VMI) 

 Streamlined approach to inventory management 
and order fulfillment 

 Designed to stock parts for all types of fleet 
 Light-, medium- and heavy-duty trucks 
 Pursuit vehicles 
 Off-road equipment 

 City of Chicago, Chicago Transit Authority (CTA), 
Indiana Department of Transportation, city of 
Boston, and city of Aurora 
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Vendor Managed Inventory (VMI) 

 Gain efficiencies 

 Reduce number of contracts by 65 

 27 percent BEP commitment 

 Eliminate obsolete parts 

 Increase buyer productivity 

 Implementation – end of 1st quarter 2014 
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2014 Targeted Goals 

 Job order contracting (JOC) 

 Vendor portal – CPO 

 Expiring contracts 

 Reverse auctions 
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THANK YOU 
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