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INTRODUCTION 

 
This publication contains a copy of ILLINOIS TOLLWAY SUPPLEMENTAL SPECIFICATIONS. 
 
The ILLINOIS TOLLWAY SUPPLEMENTAL SPECIFICATIONS contained herein supplement the 

Illinois Department of Transportation Standard Specifications for Road and Bridge Construction Adopted 
April 1, 2016.  The ILLINOIS TOLLWAY SUPPLEMENTAL SPECIFICATIONS are applicable to and 
included, by reference in, all contracts advertised and awarded by the Illinois Tollway.
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 101. DEFINITIONS OF TERMS 
 

Issued April 1, 2016 
Revised March 23, 2020 

 
 
This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 

Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract.  

  
Delete Section 101 in its entirety and replace with the following. 
 
Any references as ñDepartmentò in IDOT Standard Specification shall be interpreted as ñTollwayò, 

except for the following: 
 

Location Page 

Article 206.02 (a) note 1 91 

Article 302.06 147 

Article 351.05 (a) second paragraph 163 

Article 504.06 first paragraph 311 

Article 505.04 (f) (2) sixth paragraph 320 

Article 508.05 second paragraph 368 

Article 509.04 374 

Article 509.06 376 

Article 512.03 379 

Article 520.03 third paragraph 399 

Article 522.04 406 

Article 587.03 third paragraph 495 

Article 606.02 note 1 last paragraph 519 

Article 630.02 note 1  530 

Article 643.03 549 

Article 672.02 first paragraph 582 

Article 706.03 610 

Article 708.03 third paragraph 613 

Location Page 

Article 1001.01 (d) 733 

Article 1003.02 (e) (1), first and third 
sentence 

740 

Article 1004.02 (f), first sentence 751 

Article 1004.02 (g) (1), third sentence 752 

Article 1005.01 (b) (1) note 2 760 

Article 1005.01 (b) (2)  760 

Article 1005.01 (c) (2)  761 

Article 1006.10 (a) 766 

Article 1006.10 (a) (1) g, second 
paragraph 

767 

Article 1006.10 (a) (2) a. 767 

Article 1006.10 (b) second paragraph 768 

Article 1006.10 (b) (1) b, second 
paragraph 

768 

Article 1006.11 (b) fourth sentence 768 

Article 1006.11 (b) last sentence 769 

Article 1006.25 third paragraph, last 
sentence 

772 

Article 1008.01 first sentence 786 

Article 1008.01 (a) all references 786 

Article 1008.01 (b) third sentence 786 
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Location Page 

Article 1008.01 (b) second sentence 786 

Article 1008.05 second paragraph 789 

Article 1010.01 first paragraph 794 

Article 1017.01 (both occurrences) 798 

Article 1018.01 fourth & sixth sentences 798 

Article 1019.02 note 1 798 

Article 1019.05 title & first sentence 799 

Article 1019.06 second paragraph 800 

Article 1019.06 last paragraph 800 

Article 1020.04 note (9) 805 

Article 1020.05 (b) second paragraph 810 

Article 1020.05 (d) (2) e. second 
sentence 

818 

Article 1020.11 (7) sixth paragraph 824 

Article 1021.01 second paragraph 839 

Article 1021.01 fourth paragraph 840 

Article 1021.01 ninth paragraph 840 

Article 1022.01 third paragraph 842 

Article 1022.01 fourth paragraph 842 

Article 1024.02 note 1, second 
paragraph 

844 

Article 1026.01 first and fourth 
paragraph 

844 

Article 1027.01 first paragraph 845 

Article 1029.02 note 1 845 

Article 1030.02 note 4 846 

Article 1030.04 first paragraph  847 

Article 1030.05 (d) (1) first paragraph 854 

Article 1030.05 (d) (1) second 
paragraph (all occurrences) 

854 

Article 1030.05 (d)(2) d. second 
paragraph 

857 

Article 1030.08 first paragraph 867 

Article 1031.02 (b), fifth sentence 869 

Article 1031.02 (c), second sentence 869 

Location Page 

Article 1031.04 last paragraph 870 

Article 1031.05 (b) 870 

Article 1031.07 third paragraph 870 

Article 1031.07 fourth paragraph, 
second sentence 

871 

Article 1031.07 fourth paragraph, fourth 
sentence 

871 

Article 1040.03 first paragraph 883 

Article 1040.04 (d) first paragraph 884 

Article 1040.07 second paragraph 885 

Article 1040.08 first paragraph 885 

Article 1042.18 first paragraph 892 

Article 1042.19 first paragraph 892 

Article 1081.07 1012 

Article 1091.03 (a) first paragraph, 
second sentence 

1039 

Article 1091.03 (a) first paragraph, third 
sentence 

1039 

Article 1091.03 (a) (2)  1039 

Article 1095.01 (c) (1) 1055 

Article 1095.02 (b) second paragraph 1058 

Article 1095.02 (b) third paragraph 1058 

Article 1095.02 (d) (1) second 
paragraph 

1060 

Article 1095.02 (d) (3) third sentence 1061 

Article 1095.02 (d) (3) sixth sentence 1061 

Article 1095.02 (d) (3) seventh sentence 1061 

Article 1095.02 (d) (3) eighth sentence 1061 

Article 1095.04 (m) (1) 1067 

Article 1095.04 (p) fourth sentence 1067 

Article 1095.04 (p) fifth sentence 1068 

Article 1095.04 (p) sixth sentence 1068 

Article 1095.04 (q) second sentence 1068 

Article 1095.04 (q) fourth sentence 1068 

Article 1095.07 (a) (2) 1071 
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Location Page 

Article 1095.07 (c) second paragraph, 
third sentence 

1072 

Article 1095.07 (c) second paragraph, 
fourth sentence 

1072 

Article 1095.08 (j) (1) a.  1074 

Article 1095.08 (j) (2) b.2.  1076 

Article 1095.08 (m) second paragraph, 
first sentence 

1077 

Article 1095.08 (m) second paragraph, 
second sentence 

1077 

Article 1095.08 (m) second paragraph, 
third sentence 

1077 

Article 1095.08 (n) third sentence 1077 

Article 1095.08 (n) fifth sentence 1077 

Article 1095.09 (m) second paragraph, 
first sentence 

1079 

Article 1095.09 (m) second paragraph, 
second sentence 

1079 

Article 1095.09 (n) third sentence 1080 

Article 1095.09 (n) fifth sentence 1080 

Article 1097.01 first paragraph 1082 

Article 1097.02 (b)  1083 

Article 1101.10 (b) 1090 

Article 1102.01 (a) (1) first paragraph 1092 

Article 1106.01 second paragraph 1127 

Article 1106.02 seventh paragraph 1128 

Location Page 

Article 1106.02 (k) first paragraph 1132 

Article 1106.02 (l) first paragraph 1132 

Article 1106.02 (n) first paragraph 1133 

Article 1106.02 (n) third paragraph 1133 

IDOT Supplemental Specifications, 
Article 106.08(d) 

1 

IDOT Recurring Special Provision 
Check Sheet #16 footnote to table 

128          
(1-1-20) 

IDOT Recurring Special Provision 
Check Sheet #24 All references 

139          
(1-1-20) 

IDOT Recurring Special Provision 
Check Sheet #24 section (a) 

140          
(1-1-20) 

IDOT Recurring Special Provision 
Check Sheet #24 footnote 1 to table 

144          
(1-1-20) 

IDOT Recurring Special Provision 
Check Sheet #24 footnote 

146          
(1-1-20) 

IDOT Recurring Special Provision 
Check Sheet #25 all occurrences 

147          
(1-1-20) 

IDOT Recurring Special Provision 
Check Sheet #25 first paragraph 

148          
(1-1-20) 

IDOT Recurring Special Provision 
Check Sheet #25 (b) first paragraph 

148          
(1-1-20) 

IDOT Recurring Special Provision 
Check Sheet #25 (1) third paragraph 

149          
(1-1-20) 

IDOT Recurring Special Provision 
Check Sheet #25 footnote 1 

154          
(1-1-20) 

IDOT Recurring Special Provision 
Check Sheet #25 (2) paragraph 2 

158          
(1-1-20) 

IDOT Recurring Special Provision 
Check Sheet #25 footnote 

162          
(1-1-20) 

IDOT Recurring Special Provision 
Check Sheet #34 note 2 third paragraph 

179          
(1-1-20) 

  

 
 

 
Wherever in these Specifications or in any Contract Documents and instruments relating to 

construction where these Specifications govern, the following terms (or pronouns in place of them) are 
used, their intent and meaning shall be as follows: 

 
101.01 Abbreviations.   Wherever any of the following are used in these Specifications, any 

Supplemental Specifications, any Special Provisions, Addenda or Plans, they are to be construed to be the 
same as the expression they represent. 
 

AAN American Association of Nurserymen 

AAR Association of American Railroads 

AASHTO  American Association of State Highway and Transportation Officials 

ACI American Concrete Institute 
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ADAAG United States Americans with Disabilities Act Architectural Guidelines 

AISC American Institute of Steel Construction 

AISI American Iron and Steel Institute 

ANLA American Nursery and Landscape Association 

ANSI American National Standards Institute 

ARA American Railway Association 

AREA American Railway Engineering Association 

AREMA American Railway Engineering Maintenance of Way Association 

ASA American Standards Association 

ASCE  American Society of Civil Engineers  

ASHRAE American Society of Heating, Refrigerating and Air-Conditioning Engineers 

ASLA American Society of Landscape Architects 

ASEE American Society of Electrical Engineers 

ASME American Society of Mechanical Engineers 

ASTM American Society for Testing Materials 

AWG American Wire Gauge 

AWPA American Wood Preservers Association 

AWS American Welding Society 

AWWA American Water Works Association 

BOCA Building Officials Code Association 

BWC Bridge Welding Code 

CRSI Concrete Reinforcing Steel Institute 

EPA United States Environmental Protection Agency 

FAA Federal Aviation Administration 

FCC Federal Communication Commission 

FHWA Federal Highway Administration, Department of Transportation 

FSS Federal Specifications and Standards, General Service Administration   

GSA General Service Administration                 
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IBC International Building Code 

ICEA Insulated Cable Engineers Association 

IDNR Illinois Department of Natural Resources 

IDOT Illinois Department of Transportation 

IEC International Electrotechnical Commission 

IEEE Institute of Electrical and Electronic Engineers 

IEMA Institute of Emergency Management Agency 

IEPA Illinois Environmental Protection Agency 

IES Illuminating Engineering Society 

ILAC Illinois Accessibility Code of the Capital Development Board  

ILPC Illinois Plumbing Code of the Illinois Department of Public Health 

IMSA International Municipal Signal Association 

ISO    Insurance Service Organization 

ISTHA Illinois State Toll Highway Authority 

ITE  Institute of Transport Engineering 

ITP Illinois Test Procedure 

MASH AASHTO Manual for Assessing Safety Hardware 

MSHA Mine Safety and Health Administration 

MUTCD Illinois Manual on Uniform Traffic Control Devices 

NACE National Association of Corrosion Engineers 

NCHRP National Cooperative Highway Research Program 

NEC National Electrical Code 

NEMA National Electrical Manufacturers Association 

NESC National Electrical Safety Code 

NFPA National Fire Protection Association 

NIST National Institute for Standards and Technology 

NRMCA National Ready-Mix Concrete Association 

NTPEP National Transportation Product Evaluation Program 
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OSHA Occupational Safety and Health Administration 

SAE Society of Automotive Engineers 

SSPC Society for Protective Coatings 

UL Underwriterôs Laboratories 

USACE United States Army Corps of Engineers 

USASI United States of America Standards Institute 

USDA United States Department of Agriculture 

101.02 Access.   Any roadway facility by means of which vehicles can enter or leave an arterial 
highway. Included are intersections at grade, private highways, and ramps or separate lanes connecting 
with cross streets or frontage roads. 

101.03  Addendum.   Written interpretation or modification of any of the Contract Documents which 
will be posted for prospective Bidders prior to the opening of bids. 

101.04 Adjusted Contract Award Amount.   The Original Contract Award Amount plus the net 
increase/decrease due to approved Change Orders and/or Extra Work Orders to date. 

101.05  Advertisement for Bids.   The public announcement by the Illinois Tollway inviting 
prospective Bidders to submit Proposals for The Work.    

101.06  Affidavit of Availability.   A sworn affidavit indicating all work under contract, pending 
awards, all subcontracts and value of subcontracts. 

101.07  Approved Equal.   Whenever the term "equal" or "approved equal" is used in these 
Standard Specifications with respect to the use of a specific article, material or equipment in the Contract, 
it shall mean that the Contractor may substitute items of comparable quality, design and efficiency, subject 
to the Engineer determining the acceptability of such articles, materials or equipment. 

101.08  Award.  The decision of the Illinois Tollway in the form of a letter of intent to accept the 
proposal of the lowest responsive bidder for the work, subject to the approval and execution of a satisfactory 
contract by the Illinois Tollway, receipt of a bond to secure the performance thereof, and compliance with 
such other conditions as may be specified or otherwise required by law.  

101.09  Bid Bond.   The bond, in a form acceptable to the Illinois Tollway, given by the Bidder as 
security for the Proposal Guaranty in lieu of a bank draft, certified check, or cashierôs check. All bonds 
provided to the Illinois Tollway must be from a Surety which is listed in the United States Department of 
Treasuryôs current Federal Register and must be licensed to conduct surety guarantees in the State of 
Illinois. 

101.10  Bidder.   An individual, partnership, firm or corporation, or any combination thereof, 
formally submitting a Proposal for performing The Work. 

101.11 Bid Documents.   All documents and agreements pertaining to the performance and 
construction of The Work, including the Contract Requirements which may include, but are not necessarily 
limited to, Advertisement for Bids, Instructions to Bidders, and the Proposal Form; the form of Contract; the 
Plant and Equipment Questionnaire; the Statement of Experience and Financial Condition; the Plans; the 
Standard Specifications; the Supplemental Specifications, if any; the Special Provisions, if any; Addenda, 
if any; the form of Proposal Guaranty; the form of Certificates of Insurance; the form of Performance Bonds; 
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the form of Payment Bonds; the form of Incumbency Certificate; and form of Secretaryôs Certificate. 

101.12 Board.   The Board of Directors of the Illinois Tollway. 
 

101.13 Bridge.   A structure, including supports, erected over a depression or an obstruction, such 
as, but not limited to, a waterway, highway, or railway, and having a track or passageway for carrying traffic 
or other moving loads. 

101.14 Business Day.  Any day on which the Illinois Tollwayôs Central Administration offices are 
open to the public. 

101.15 Calendar Day.   Every day shown on the calendar, Sundays and holidays included. 

101.16 Cataclysmic Event.    An occurrence caused exclusively by any of the irresistible forces 
of nature that is an unexpected, singular event without continued, persistent existence or that is irregularly 
predictable.  The event must occur without the involvement of human causative action and must not be 
preventable or capable of substantial limitation in its impact by application of human care, skill, or foresight.  
Cataclysmic events include earthquakes, floods, flash floods of surface water caused by heavy rains and 
runoff water, tornadoes, or other cataclysmic phenomena of nature.  A flood, defined as water in excess of 
the channel capacity of a river, stream, or other body of water is not a cataclysmic event, unless the flood 
water elevation exceeds the 100-year flood elevation as defined in the contract. 
  

101.17 Certificate of Eligibility.  A certificate issued by IDOT to contractors indicating the 
Contractorôs financial rating, work ratings, and the effective period of prequalification. 

101.18  Change Order.   A written order to the Contractor signed by the Chief Engineering Officer 
ordering a change in The Work resulting in increases or decreases in the quantity of or cancellations of any 
one or more of the unit price or lump sum items. 

101.19  Channel.   A natural or artificial water course. 

101.20  Chief Engineering Officer.   The Chief Engineering Officer of the Illinois Tollway. 

101.21  Completion Date.   The calendar date of completion of The Work as designated by the 
Illinois Tollway in the Bid Documents. 

101.22  Construction Section.   Any one of the numerous divisions into which construction of the 
roadway, facilities and appurtenances of the Toll Highway may be divided for the purpose of awarding 
Contracts. 

101.23  Construction Manager.   The Engineer or firm of engineers and their duly authorized 
employees, agents and representatives engaged by the Illinois Tollway to observe The Work to determine 
whether or not it is being performed and constructed in compliance with the Contract. 

101.24  Consulting Engineer.   The Engineer or firm of engineers retained by the Illinois Tollway 
for the purpose of carrying out the duties imposed on the Consulting Engineer pursuant to the terms and 
conditions of the contract between the Consulting Engineer and the Illinois Tollway and any trust indenture 
entered into by or on behalf of the Illinois Tollway. 

101.25  Contract.   The written agreement executed between the Illinois Tollway and the suc-
cessful Bidder and any supplemental agreements duly executed, establishing the terms and conditions for 
the performance and construction of The Work and the furnishing of labor, materials and equipment by 
which the Contractor is bound to perform The Work and to furnish labor, equipment and materials, and by 
which the Illinois Tollway is obligated to compensate the Contractor therefore at the established rate or 
price. The Contract includes the Advertisement to Bidders, Instructions to Bidders, the Proposal, the 
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Standard Specifications, Bonds, the drawings, the Special Provisions, the Plans, the Specifications and all 
Addenda and any Extra Work Order, Change Order or Supplemental Agreement after execution of the 
Agreement. 

101.26  Contract Bonds.  The bonds required under Article 103.05 of these Specifications called 
the Payment Bond and Performance Bond, constituting parts of the Contract Documents, and executed as 
required by the Contractor and its Surety or Sureties. All bonds provided to the Illinois Tollway must be from 
a Surety which is listed in the United States Department of Treasuryôs current Federal Register and must be 
licensed to conduct surety guarantees in the State of Illinois. 

101.27  Contract Documents.    All the documents mentioned under the definition of ñContractò. 

101.28  Contract Time.   The period from the date of commencement of The Work as established 
in the Notice to Proceed to and including the final Completion Date. 

101.29  Contractor.   The individual, partnership, firm, or corporation, or any combination thereof, 
who has entered into the Contract. 

101.30  Culvert.  A conduit which conveys flow through a roadway embankment or past some 
other type of flow obstruction and having a regular, uniform shape, typically rectangular or circular. 

101.31  Day.   A Calendar Day unless otherwise specified. 

101.32  Design Section.   Any one of the numerous divisions into which design of the roadway, 
facilities, and appurtenances of the Toll Highway may be divided for the purposes of design. 

101.33  Design Section Engineer.   The Engineer or firm of engineers and their duly authorized 
employees, agents and representatives engaged by the Illinois Tollway to prepare the Plans and Special 
Provisions for a Design Section. 

101.34  Engineer.  The Chief Engineering Officer and his duly authorized subordinates, agents 
and representatives acting within the scope of the particular duties delegated to them. 

101.35  Equipment.   All machinery and equipment, together with the necessary supplies for 
upkeep and maintenance, and also tolls and apparatus necessary for the proper construction and 
acceptable completion of the work. 

101.36  Extra Work.   An item of construction and/or performance not provided for in the Contract 
but determined by the Engineer and approved by the Illinois Tollway to be essential to the satisfactory 
completion of The Work. This may include deletion of portions of The Work. 

101.37  Extra Work Order.  A written order to the Contractor signed by the Chief Engineering 
Officer for the performance of Extra Work. 

101.38  Illinois Tollway Supplemental Specifications.  The Illinois Tollway Supplemental 
Specifications to the Illinois Department of Transportation Standard Specifications for Road and Bridge 
Construction issued April 1, 2016. 

101.39  Inspector.    An authorized representative of the Engineer. 

101.40  Laboratory.  A laboratory operated by or engaged by the Engineer for testing the materials 
to be used in The Work. 

101.41  Maintenance of Traffic.  Those portions of the contract plans, Special Provisions, Standard 
Specifications, Supplemental Specifications and Illinois Tollway Supplemental Specifications, and Roadway 
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Traffic Control and Communications Manual having to do with temporary traffic control. 

101.42  Material.  Any substance specified for use in the construction of The Work and its 
appurtenances. 

101.43  Median.   The portion of a divided highway separating the traveled ways for traffic in 
opposite directions. 

101.44  Notice of Award.  A written or electronic notice from the Chief of Contract Services to the 
apparent successful Bidder that the Illinois Tollway is planning to award the Contract to that Bidder. This 
notice will also establish the times and dates for contract signing and the pre-construction meeting. 

101.45  Notice to Proceed.  A written, electronic, or telegraphic notice from the Chief Engineering 
Officer to the Contractor that will be issued after the Board has approved the Contract, which notice 
designates the date for commencement of The Work by the Contractor pursuant to the terms and conditions 
of the Contract. 

101.46 Original Contract Award Amount.   The total amount of the Proposal, as awarded by the 
Board. 

101.47  Pavement Structures.   The combination of subbase, base course, and surface course 
placed on a subgrade to support traffic load and distribute it to the roadbed. 

101.48 Pay Item.   An item of work specifically described in any one or more of the Contract 
Documents for which a price, either a unit or lump sum, is therein provided including, but not limited to, all 
labor, equipment, and materials therein described. 

101.49  Plans.    The contract drawings, or exact reproductions thereof, bearing a stamp and 
signature of the Design Section Engineer which show the location, character, dimensions, and details of 
The Work. Contract drawings include, but are not limited to, the approved plans, profiles, typical cross 
sections, detail drawings, shop drawings, working drawings, layout drawings, supplemental drawings, 
Illinois Tollway Standard Drawings, and IDOT Highway Standards. 

101.50  Proposal.   The offer of the Bidder to construct and perform The Work, when made out and 
submitted on the prescribed Proposal Form, and properly signed. 

101.51  Proposal Form.   The approved form on which the Illinois Tollway requires formal bids to 
be submitted for the construction and performance of The Work. 

101.52  Proposed Guaranty.  The security furnished by the Bidder with the Proposal as guaranty 
that the Bidder will enter into, execute, and deliver the Contract and any and all documents constituting or 
required by the Contract. 

101.53  Public Agency.   Any public body whether local, state or federal charged by law with the 
responsibility of administering and/or controlling public facilities which may be affected by the construction 
or reconstruction of the roadway, facilities and appurtenances of the Toll Highway. 

101.54  Public Road.   Any road, highway, street, or alley or traveled way which is open, has been 
dedicated, or is otherwise legally available to public use, regardless of by whom or by what agency or 
division of government it be owned, controlled, or maintained; as used herein, the term does not include 
any Toll Highway operated or to be operated by the Illinois Tollway. 

101.55  Railroad.    The Railroad or Railway Company whose property is involved in the work. 

101.56  Railroad Engineer.  The Chief Engineer or Superintendent of the Railroad, or authorized 
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representative limited to the particular duties entrusted to him/her. 

101.57  Regional Engineer.   The Chief Engineering Officer of the Illinois Tollway. 

101.58  Resident Engineer/Resident Technician. The authorized representative of the Engineer 
in immediate charge of the engineering details of a construction project. 

101.59  Right-of-Way.    A general term denoting land, property, or interests therein, acquired for 
or devoted to a highway. 

101.60  Roadbed.  The graded portion of a highway within side slopes, prepared as a foundation 
for the pavement structure and shoulders. 

101.61  Roadside.   A general term denoting the area adjoining the outer edge of the roadway.  
Extensive areas between the roadways of a divided highway may also be considered roadside. 

101.62  Roadside Development.  Those items necessary to the complete highway which provide 
for the preservation of landscape materials and features; the rehabilitation and protection against erosion 
of all areas disturbed by construction though seeding, sodding, mulching, and the placing of other ground 
covers; and such suitable planting and other improvements as may increase the effectiveness and enhance 
the appearance of the highway. 

101.63  Roadway.   The portion of the right-of-way within limits of construction. 

101.64  Shoulder. The portion of the roadway contiguous with the traveled way for accommodation 
of stopped vehicles, emergency use, and lateral support of base and surface courses. 

101.65  Special Provisions.   Special clauses, directions, and requirements supplemental to these 
Illinois Tollway Supplemental Specifications, IDOT Supplemental Specifications and Recurring Special 
Provisions, and IDOT Standard Specifications, setting forth requirements peculiar to The Work included in 
the Bid Documents. 

101.66  Specifications.    The general term comprising the directions, provisions, instructions, and 
requirements contained herein as well as the Special Provisions, any Supplemental Specifications, and 
Addenda. 

101.67  Standard Specifications.  IDOT Standard Specifications for Road and Bridge 
Construction, latest edition. 

101.68  Statement of Experience and Financial Condition.   A statement prepared by the Bidder 
and submitted with its Proposal dated not more than 12 months prior to the Proposal that shall detail the 
Bidderôs experience in performing construction work similar to that for which it is submitting the Proposal 
and providing a statement, properly executed and certified by a certified public accountant, as to the 
financial condition of the Bidder according to generally accepted accounting principles, consistently applied. 
The statement shall be accompanied by a certified statement signed and certified by the Bidder as of the 
date of the Proposal that there has been no material adverse change to such statement. 

101.69  Structure.   Unless otherwise defined in the Specifications, structures shall comprise all 
objects constructed of materials other than earth, required by the contract to be built or to be removed, but 
not including surfacingôs, base courses, subbases, gutters, curbs, sidewalks, and driveway pavement. 

101.70  Subcontractor.  An individual, firm, partnership or corporation, or any combination thereof, 
who, with the written consent of the Engineer, assumes obligation for performing specified pay items. 

101.71  Subgrade.    The top surface of a roadbed upon which pavement structure and shoulders 



 

March 1, 2021  |  Illinois Tollway  |  11 

are constructed. 

101.72  Substructure.  All of that part of the structure below the bearings of simple and continuous 
spans, skewbacks of arches and tops of footings of rigid frames, together with the backwalls, wing walls 
and wing protection railings. 

101.73  Superintendent.  The representative of the Contractor, present on The Work at all times 
during its progress, capable of reading and thoroughly understanding the Plans and Specifications, 
authorized to receive and fulfill instructions from the Engineer, and who shall supervise and direct 
construction and cross check the work for compliance with the Contractorôs Quality Control Manual 

101.74  Superstructure.  The entire structure except the substructure. 

101.75  Supplemental Specifications.   Additions and revisions to the Standard Specifications 
published by IDOT that are adopted subsequent to issuance of the Standard Specifications for Road and 
Bridge Construction. 

101.76  Surety.  The individual or entity, qualified to act as a surety in the State of Illinois and 
acceptable to the Illinois Tollway which issues the bonds required by the Illinois Tollway. 

101.77 Traveled way.  The portion of the roadway for the movement of vehicles, exclusive of 
shoulders and auxiliary lanes. 

101.78  Toll Highway. The limited access highway built or proposed to be built by the Illinois 
Tollway, including all facilities and appurtenances thereto. 

101.79  Tollway.    The Illinois State Toll Highway Authority, or Illinois Tollway. 

101.80  Utility.  The privately, publicly, municipally, or cooperatively owned line, facility, or system 
for producing, transmitting, or distributing communications, cable television, power, electricity, light, heat, gas, 
oil, crude products, water, steam, or waste water.  The term ñutilityò shall also mean the utility company, 
inclusive of any wholly owned or controlled subsidiary. 

Utility as defined herein, includes street lighting systems, traffic signal systems, railroad warning device 
systems, or fire/police pre-emptors, or their collateral cables and conduit. 

101.81  Work.   Work shall mean the furnishing of all labor, material, tools, equipment, and other 
incidentals necessary or convenient to the successful completion of the project and carrying out of all duties 
and obligations imposed by the contract.  Work may also be used in context to describe, in whole or in part, 
the completed facilities to be constructed, altered or removed, as detailed in the Contract.  The Engineer 
will have exclusive authority to determine the intent and meaning of the usage of this term whenever it 
appears in the Contract. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 102. PROPOSAL REQUIREMENTS AND CONDITIONS 
 

Issued April 1, 2016 
Revised March 23, 2020 

 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract. 

 Delete Section 102 in its entirety and replace with the following: 

102.01 Contents of Proposal.  Bidders will be furnished with Bid Documents which shall include, 
but not be limited to, the Proposal Forms stating the location and description of The Work contemplated, 
the quantities of work to be performed and materials to be furnished, the amount of the Proposal Guaranty, 
and the date, time and place for the filing and opening of Proposals. 

102.02  Furnishing of Addenda.    A copy of each Addendum (if any) will be mailed or delivered 
by the Illinois Tollway to each person who buys from the Illinois Tollway one or more sets of Bid Documents 
and furnishes an address to the Illinois Tollway at the time of such purchase. Addenda will be issued no 
later than 72 hours prior to the date and time for opening Proposals. The Bidder shall acknowledge receipt 
of each Addendum prior to opening of the Proposals in the spaces provided in the Proposal Form. 

102.03  Significance of Estimated Quantities.   The estimated quantities of work to be done and 
materials to be furnished under these Specifications are provided in the Bid Documents. All quantities are 
to be considered as approximate and are to be used only for comparison purposes and as a basis for 
computing the Proposal Guaranty and the Contract Bonds. The unit and lump-sum prices for Pay Items to 
be tendered by the Bidders are to be for the scheduled quantities as these may be increased or decreased. 
Payments, except for lump-sum contracts and lump-sum items in unit-price contracts, will be made to the 
Contractor only for the actual quantities of work performed and materials furnished in accordance with the 
Plans and Specifications. The scheduled items of work may be increased or diminished or entirely deleted, 
as hereinafter provided, if, in the sole judgment of the Illinois Tollway or its representative such changes 
become necessary in the best interest of the Work, without in any way invalidating the unit and lump-sum 
prices set forth in the Proposal and embodied in the Contract. 

102.04  Lump-Sum Contracts and Lump-Sum Items/Quantities.   If a Contract is let on the basis 
of a lump-sum, or if the Contract includes lump-sum items, any tabulation of Pay Items included in the lump-
sum Contract or in the lump-sum items of the Contract as may be furnished to the Bidder are not to be 
relied upon by the Bidder, and the Bidder must obtain and be responsible for the data upon which it bases 
its Proposal. The Contractor shall not be entitled to any additional compensation in the event that the 
amounts of work actually performed, furnished, or required to be performed or furnished to perform the 
Contract and complete the Work are different from the tabulated amounts, or those upon which the Bidder 
based its Proposal.  

102.05  Examination of Plans, Specifications, Special Provisions and Site of Work.  The 
Bidder shall, before submitting its Proposal, carefully examine the Bid Documents and become familiar with 
the status of any necessary right-of-way acquisition. Submission of a Proposal by a Bidder shall be deemed 
evidence that the Bidder has received all of the Bid Documents. The Bidder shall inspect in detail the site 
of the Work and become familiar with all the local conditions affecting the Work and the detailed 
requirements of construction. 
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Any existing utility adjustment agreements and schedules for the adjustment of utilities, as well as 
any other existing third-party agreements and applicable rules, regulations and requirements for work 
involving railroads, which may affect the Work, will be made available to the Bidders upon request. The 
Bidder is advised to carefully examine these agreements, schedules and regulations for purposes of 
planning and scheduling its proposed work. 

If a Bidderôs Proposal is accepted, said Bidder will be responsible for all errors in such Proposal 
resulting from the Bidderôs failure or neglect to comply with these instructions or from errors in judgment 
arising from said inspections of the worksite and examination of the Bid Documents, utility agreements, 
schedules, and regulations, and other third-party agreements. The Illinois Tollway will, in no case, be 
responsible for any losses or changes in anticipated profits resulting from the Bidderôs failure or neglect to 
examine and inspect. 

The Contractor shall not take advantage of any apparent error or omission in the Contract. If an error 
or omission is discovered, the Engineer shall be promptly notified so corrections and interpretations 
necessary to fulfill the intent of the Contract can be made. Unless the Bidder seeks clarification in accord 
with this paragraph, the Bidder will be deemed to have waived any and all rights to object to such language 
as vague or misleading for any reason. 

Information on the status of right-of-way acquisitions is found in the Special provisions. 

When the Plans or Special Provisions include information pertaining to subsurface exploration, boring 
test pits, and other preliminary investigations, such information represents only the opinion of the Illinois 
Tollway as to the location, character, or quantity of the materials encountered and is only included for the 
convenience of the Bidder. The Illinois Tollway assumes no responsibility whatever with respect to the 
sufficiency or accuracy of the information, and there is no guarantee, either expressed or implied, that the 
conditions indicated are representative of those existing throughout the Work, or that unanticipated 
developments may not occur. 

The Illinois Tollway will make all parts of the worksite available for inspection at all reasonable times. 
However, for safety reasons and for coordination with Illinois Tollway operations, the prospective Bidders 
are directed to schedule any and all inspections through the Chief Engineering Officer. 

By signing and submitting the Proposal, each Bidder acknowledges and agrees that adequate time 
was allowed to inspect the worksite and, unless express written request has been made therefore, the 
Illinois Tollway will be presumed to have supplied each Bidder with all information and access required to 
adequately complete the Proposal. 

The Illinois Tollway assumes no responsibility with respect to the sufficiency or accuracy of 
information shown in the Plans relative to the location of underground and other Utility facilities or the 
manner in which they are to be removed or adjusted. It shall be the Bidderôs responsibility to determine the 
actual location of all Utility facilities. The Bidder shall also obtain from the respective Utilities, and from the 
Illinois Tollway with respect to its utility facilities, any and all information needed relative to the location of 
their facilities and the work schedules of the Utility companies or the Illinois Tollway for removing or 
adjusting them. 

102.06 Preparation of the Proposal.  The Bidderôs Proposal shall be submitted on the Proposal 
Form furnished by the Illinois Tollway. The Proposal shall be executed properly, and unit or lump-sum prices 
shall be inserted for all items indicated in the Proposal Form, except that when alternatives are asked, a 
Proposal on more than one alternate for each item is not required unless the Special Provisions provide 
otherwise. Each Bidder shall indicate a unit or lump sum price for each of the separate items called for in 
the Proposal and shall show the products of the respective quantities multiplied by the unit prices in the 
column provided for that purpose, and the gross sum shown in the place indicated in the Proposal Form 
shall be the summation of said products. Acceptance of any Proposal shall be conditioned, among other 
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things, on the Bidder furnishing Contract Bonds executed by a Surety satisfactory to the Illinois Tollway. All 
writing shall be in black ink. 

If the Proposal is made by an individual, that personôs name shall be signed thereto and mailing 
address shall be shown. If made by a partnership, the name and mailing address of each member of the 
partnership shall be shown and the Proposal shall be signed in the name of the partnership by at least one 
of the partners authorized to sign such proposals on behalf of the partnership. If made by a corporation, the 
Proposal shall (a) show the name of the state in which the corporation was chartered; (b) show the names, 
titles and business addresses of the registered agent and all officers; (c) be signed on its behalf by the 
president or any duly authorized officer; (d) have the seal of the corporation affixed, and attested by the 
secretary or any assistant secretary; and (e) be accompanied by a copy of the resolution of the Board of 
Directors of said corporation showing the authority of said persons to execute and submit the Proposal, 
certified by the secretary of the corporation. 

If the Proposal is made by any combination of individuals, firms or corporations, each shall fulfill the 
above requirements as to signing and submission of information as though they were bidding singularly.  

If the Bidder is an individual or partnership doing business under an assumed name, the Bidder shall 
be required to furnish prior to or at the time of submission of its first proposal a Certificate of Authority 
showing that such individual or partnerships registered and authorized to conduct business in Illinois under 
such assumed name in accordance with Ill. Rev. Stat., Ch. 96, Para 4, as amended from time to time. 

If the Bidder is a foreign corporation, it shall be required to furnish a Certificate of Authority from the 
Secretary of the State of Illinois as evidence that the Corporation has complied with Ill. Rev. Stat., Ch. 32, 
Para. 13.05, et.seq., as amended from time to time. 

By submission of its Proposal, the Bidder represents and warrants to the Illinois Tollway that it shall 
be able to complete the construction of the Work by the Completion Date should it be awarded the Contract 
and that it has independently ascertained all information necessary to submit its Proposal and inspected in 
detail the site of the Work, all available third party and utility agreements, schedules and regulations, status 
of right-of-way acquisition, and any other property and facilities referenced in the Bid Documents. 

102.07 Electronic Bidding.  When allowed by Volume I of the Contract Documents, the Illinois 
Tollway will accept electronic bids.  The electronic bidding program is part of the Illinois Tollwayôs Web-
based Program Management System (WBPM). An electronic bidding authorization code is required for 
each bidder.  An electronic bidding authorization form is included with Volume I for each contract where 
electronic bidding is applicable.  All requirements of Section 102 will apply to electronic bids. 

102.08 Rejection of Proposals.  Proposals that contain omissions, erasures, alterations, additions 
not called for, conditional or alternative bids (unless called for), irregularities of any kind; or Proposals, 
otherwise regular, which are not accompanied by a Proposal Guaranty in the required amount may be 
rejected as non-responsive, as determined in the sole discretion of the Illinois Tollway. 

102.09 Proposal Guaranty.   Each Bidder shall include in its Proposal a Proposal Guaranty in the 
form of either a bank draft, a cashierôs check or a certified check drawn on a U. S. bank (either federal or 
state charter) or an entity owned and controlled by any such bank with capital (capital, surplus and undivided 
earnings) in excess of $100 million, or a Bid Bond, in the amount equal to five percent of the total amount 
of the Proposal, made payable to the order of the Illinois Tollway. 

The Proposal Guaranty of the Bidder shall be forfeited to the Illinois Tollway if the Bidder, after being 
awarded the Contract, fails to execute the Contract for any reason as contained in Article 103.07 of these 
General Provisions. 

102.10 Delivery of Proposals.   Proposals may be delivered until the time, and at the place, 
indicated in the Bid Documents. Each Proposal shall be placed in a special envelope and plainly marked 
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to indicate its contents. If forwarded by mail, the Proposal shall first be sealed in the aforementioned special 
envelope which in turn shall be sealed in an outer envelope properly and legibly addressed to the Illinois 
Tollway. Only sealed Proposals will be accepted.  

Proposals will not be opened unless received at the offices of the Illinois Tollway prior to the 
established time for opening Proposals. Envelopes postmarked prior to the time of opening Proposals but 
not received at the Illinois Tollwayôs offices prior to the time of opening of Proposals will not be opened. 

In addition to such other items as the Illinois Tollway may identify in the Special Provisions or 
elsewhere in the Bid Documents, a partial listing of those items to be furnished by the Bidder with its 
Proposal include: 

BID 

BID BOND 

FINANCIAL DISCLOSURE AND CERTIFICATION with Form A or Form B 

DISADVANTAGE BUSINESS ENTERPRISES DBE 2026 and DBE 2023 

VETERAN SMALL BUSINESS PARTICIPATION VOSB 2026 and VSOB 2023 

BID CREDIT PROGRAM (if applicable) 

I.D.O.T CERTIFICATION OF ELGIBLITY (if required) 

RESPONSIBLE BIDDER AFFIDAVIT 

BIDDER PREFERENCES 

BIDDER LIST OF INDIVIDUAL CONTACTS 

ILLINOIS TOLLWAY STANDARD TERMS AND CONDITIONS 

102.11 Withdrawal of Proposals.  Permission will be given a Bidder to withdraw a Proposal if a 
request is made in writing to the Illinois Tollway before the time for opening Proposals. If a Proposal is 
withdrawn, the Bidder will be permitted to submit another Proposal for the same work at the same opening, 
provided that resubmittal is made prior to the established time for opening Proposals. The Illinois Tollway 
shall only be required to receive one such resubmittal for any Bidder; however, additional Proposals may 
be permitted in the sole discretion of the Chief Engineering Officer of the Illinois Tollway. 

102.12  Public opening of proposals.  Proposals will be opened and read publicly at the time and 
place specified in the Bid Documents. Bidders, their authorized agents and other interested parties are 
invited to be present. 

102.13  Disqualification of bidders.   Any one or more of the following causes may, in the sole 
discretion of the Illinois Tollway, disqualify a Bidder or form the basis for rejection of its Proposal: 

(a) More than one Proposal for the same Work from an individual, firm or corporation under the same 
or different names. 

(b) Evidence of collusion among Bidders submitting Proposals. Additionally, participants in any 
collusion will receive no recognition as Bidders for any future work of the Illinois Tollway. 
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(c) Unbalanced Proposals in which the prices for some items are obviously out of proportion to the 
prices of other items. 

(d) Failure to submit a unit or lump-sum price for each item of the Work listed in the Proposal, unless 
excepted as provided under Article 102.06. 

(e) Submission of Proposals on Proposal Forms furnished by the Illinois Tollway which have been 
altered by the Bidders, or on forms other than the Proposal Forms.  

(f) Failure to timely submit Proposals pursuant to the terms and conditions of the Bid Documents. 

(g) Proposals which are not accompanied by all of the Bid Documents as required by the Illinois 
Tollway; or Proposals accompanied by all such documents, but with alterations, including 
deletions or additions, made in one or more of the documents. 

(h) Lack of competency of the Bidder, as determined according to Article 102.14 and any other 
information available to the Illinois Tollway. 

(i) Any unsatisfactory prior performance record, including, without limitation, slowness in, or failure 
to pay incurred labor and material costs, or subcontractor costs. 

(j) Uncompleted work which, in the opinion of the Illinois Tollway, might hinder or prevent the prompt 
completion of the Work. 

(k) Determination by the Illinois Tollway, in its sole discretion, that although a Proposal received from 
a Bidder is the lowest of the Proposals received, such Bidder is not the lowest competent Bidder, 
considering Bidderôs financial condition and prior experience with the particular type or amount 
of work involved. 

(l) When any principal, agent, representative, or employee of the prospective Bidder currently 
serves as a member, employee, or agent of a governmental body that is participating financially 
in the proposed work. 

(m) When any principal, agent, or employee of the prospective Bidder has participated in the 
preparation of Plans or Specifications for the Work. The aforementioned listing is not intended to 
be comprehensive and shall not limit the right of the Illinois Tollway to disqualify a Bidder for any 
other legally permissible reason. 

102.14  Competency of Bidders.   With its Proposal, each bidder shall furnish the Illinois Tollway 
with satisfactory evidence of its competency to perform the Work, which evidence shall include at a minimum 
the following: 

(a) A Statement of Experience and Financial Condition or a current copy of the ñContractorôs 
Statement of Experience and Financial Conditionò on file with the Illinois Department of 
Transportation in lieu of the form furnished by the Illinois Tollway. 

(a) A sworn statement showing the identity of key management and project supervisory personnel; 
the type, amount and condition of equipment which will be available for The Work (and whether 
such equipment is owned by the Bidder or otherwise to be procured). 

(b) A listing of those portions of The Work the Bidder proposes to sublet, and a statement of the 
Bidderôs arrangements for obtaining major materials for The Work, using for this purpose forms 
furnished by the Illinois Tollway entitled ñPlant and Equipment Questionnaireò; and 
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(c) A sworn statement showing the value of all uncompleted work for which it has entered into 
contracts, using for this purpose the form furnished by the Illinois Tollway entitled ñCurrent 
Contractual Obligationsò, or IDOTôs Affidavit of Availability. 

The Bidder shall, following the opening of Proposals, promptly submit to the Illinois Tollway any 
additional information, in the form requested by the Illinois Tollway, for the purpose of determining the 
competency of Bidder to perform The Work, and shall meet with the Illinois Tollway, if requested, to answer 
questions regarding the Bidderôs ability and competency to complete The Work by the Completion Date. 

102.15    No Damages for Delay.   The Bidder is informed that the Contract Documents contain 
provisions that bar the payment of additional compensation to Contractor for delays or interferences that 
may be occasioned after award of Contract and Contractor shall not be entitled to make claims for additional 
compensation or damages for increased costs due to delays, interferences or disruption in or acceleration 
of the work. Bidderôs sole remedy in such circumstances, if awarded the Contract, shall be to seek an 
extension of time from the Chief Engineering Officer where appropriate; the decision of the Chief 
Engineering Officer shall be final. In the event that the Chief Engineering Officer denies the request for 
extension of time, the Contractor shall accelerate and otherwise alter the work schedule in order to complete 
work by the Completion Date at no additional cost or expense to the Illinois Tollway. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 103. AWARD AND EXECUTION OF CONTRACT 
 

Issued April 1, 2016 
Revised March 23, 2020 

 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract.  

  
Delete Section 103 in its entirety and replace with the following. 

103.01 Consideration of Proposals.   Proposals will be compared and analyzed on the basis of 
the summation of the products of the items of work listed and the unit prices offered. In case of discrepancy 
between the gross sum shown in the Proposal and that obtained by adding the products of the quantities 
of work and the unit prices, the unit prices shall govern, and any errors found in said products shall be 
corrected in accord with the unit prices. The Illinois Tollway will base its award of the Contract, in addition 
to the amounts stated in the Proposals, on the competency of the various Bidders in accordance with the 
conditions stated herein. 

(a) In considering a Proposal, the Illinois Tollway will use a method similar to that used by IDOT 
described in their Rules for Prequalification of Contractors and Issuance of Plans and Proposals 
(RULES) to determine the Contractorôs bidding capacity unless otherwise specified. 

(1) The total value of uncompleted work awarded and pending un-awarded work to the   
Contractor, as shown on the Affidavit of Availability, is deducted from the financial rating 
shown on the Certificate of Eligibility. The result is the Available Financial Rating. 

(2) The value of each type of work uncompleted and included in pending low bids the 
Contractor will perform with its own forces as a prime or subcontractor, as shown on the 
Affidavit of Availability, is deducted from the corresponding category of work rating shown 
on the Certificate of Eligibility. The result is the Available Work Rating in each category. If 
a Contractor has a work rating designated for ñIllinois Work Only,ò then only Illinois work 
is deducted from the corresponding category of work rating; however, all work must be 
shown on the affidavit to determine the Available Financial Rating. 

(3) When the proposed work requires more than one construction season (18 months) to 
complete, the work ratings shown on the Certificate of Eligibility are multiplied by the 
number of construction seasons required for completion. The Available Work Rating is 
then determined as stated in subparagraph (a) (2) of this Article. Each work category of a 
project is divided by the number of construction seasons to complete the project. The 
Available Work Rating is then determined as stated in subparagraph (a) (2) of this Section. 

(4) Contractors who have ratings in major work categories are given credit for work in 
applicable minor work categories. For example, a contractor with a rating in Portland 
Cement Concrete Paving or Structures is given credit for work in the minor work category 
of Miscellaneous Concrete Construction. The work category definitions in Section 650 
Appendix A of RULES will indicate if a minor work category is applicable. Credit given for 
a minor work category is deducted from the Contractorôs available rating in the 
corresponding work category. 
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(b) The low bidder will not be awarded the Contract unless the Available Financial Rating equals or 
exceeds the actual price bid. 

The right is reserved by the Illinois Tollway in its sole discretion to reject any or all Proposals, to waive 
technicalities, correct minor discrepancies and to advertise for new Proposals, or to proceed to do The 
Work itself, if, in the judgment of the Illinois Tollway, the best interest of the Illinois Tollway will be promoted 
thereby. The Illinois Tollwayôs determination of that which constitutes a technicality or minor discrepancy 
shall be final. 

103.02 Return of Proposal Guaranty.  Following the opening, tabulation and review of Proposals, 
the Proposal Guaranty of each Bidder, except those of the three lowest Bidders, will be returned promptly. 
Once the Contract, including Contract Bonds, has been properly executed and approved, the Illinois Tollway 
will return the Proposal Guaranty of the two remaining Bidders. 

The Illinois Tollway may permit the three lowest Bidders to substitute for the bank cashierôs check, 
bank drafts, or certified checks submitted with their Proposals as Proposal Guarantees, Bid Bonds executed 
by corporate Surety companies satisfactory to the Illinois Tollway, but such substitutions shall not be made 
until a period of three business days has elapsed after the date of opening Proposals. 

103.03 Notice of Award.   When the Illinois Tollway has determined the apparent low and 
competent Bidder for The Work, a ñNotice of Awardò will be sent to such Bidder. 

This notice will advise the Bidder to prepare and furnish for the Illinois Tollwayôs review and approval 
all documents required for the award of the Contract and execution of the Contract Documents. In no event 
will the failure of the Contractor to submit the required documents in a timely manner be considered a valid 
cause for any extension of the Completion Date. 

103.04 Award of Contract.   Award of the Contract, if any is awarded, will be to the lowest 
responsible Bidder whose Proposal complies with all Illinois Tollway requirements. The final decision on 
whether to award the Contract rests with the Board, which may not be made until after the Contract 
Documents have been executed by the apparent successful Bidder. 

Should no award be made within 60 calendar days after the date of opening the Proposals, Bidders 
may, upon the expiration of such period, request in writing that the award be made within a specified time 
(but not less than 14 calendar days) after the date of the request. Should no award be made within the time 
so specified, the Bidders shall be relieved of their obligations to execute the Contract and the Proposal 
Guarantees shall be returned to the Bidders, and the Illinois Tollway and the Bidders shall be under no 
further obligations to each other. 

Contracts where the lowest bid is in excess of $1,000,000.00 require the approval of the Department 
of Central Management Services (CMS) prior to award. If the lowest responsible bidderôs proposal complies 
with all other requirements, the Board may award the Contract pending CMS approval. The Notice to 
Proceed will only be issued after receipt of CMS approval. 

The Contractor shall not be entitled to any damages or additional compensation due to a delay in 
awarding the Contract pending CMS approval. The Contractor shall only be entitled to an extension of time, 
per Articles 108.08(a) and 108.08(b). 

103.05 Requirement of Contract Bonds - Limitations on Lien Rights and Remedies.    The 
Bidder to whom the Notice of Award has been sent must, within 10 Calendar Days after the date the Notice 
of Award bears, and not later than the time of entering into a Contract with the Illinois Tollway, furnish to 
the Illinois Tollway on the Illinois Tollwayôs prescribed forms (a) a Performance Bond, agreeing to perform 
The Work in accordance with all of the provisions of the Contract; and (b) a Payment Bond, agreeing to pay 
not less than the prevailing wages for The Work to be performed in accordance with the Contract and the 
laws of the State of Illinois, and agreeing to pay all sums of money when due for any labor, taxes, materials, 
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apparatus, fixtures or machinery, and transportation with respect thereto; each in an amount equal to the 
Contract price. All bonds provided to the Illinois Tollway must be from a Surety which is listed in the United 
States Department of Treasuryôs current Federal Register and must be licensed to conduct surety 
guarantees in the State of Illinois. The Contract Bonds shall contain a provision that they shall remain in full 
force and effect until final acceptance of The Work by the Illinois Tollway and thereafter warranty against 
defective work for a period of one (1) year as provided in Articles 109.08 and for the protection of the Illinois 
Tollway as provided in Articles 107.38 and 107.34. The Bidder agrees and will provide Payment and 
Performance Bonds issued by a Surety who agrees, to be bound by each and every provision of the 
Contract. 

If any Surety upon any Contract Bond furnished in connection with the Contract becomes 
unacceptable to the Illinois Tollway or if any Surety fails to furnish reports as to its financial condition from time 
to time as requested by the Illinois Tollway, the Contractor shall promptly furnish such additional security as 
may be required from time to time by the Illinois Tollway to protect the interests of the Illinois Tollway and all 
persons supplying labor, equipment, or materials in the prosecution of The Work contemplated by this 
Contract. 

In the event the Surety shall make any assignment for the benefit of creditors or commit any act of 
bankruptcy, or if it shall be declared bankrupt, or if it shall file a voluntary petition in bankruptcy or shall in 
the opinion of the Illinois Tollway be insolvent, the Contractor agrees forthwith upon request of the Illinois 
Tollway to furnish and maintain other corporate surety with respect to said Bonds satisfactory to the Illinois 
Tollway. 

The Contractor, including any Subcontractors and suppliers, shall have no rights or lien powers 
affecting the real property, improvements, equipment, funds or revenues of the Illinois Tollway except such 
rights as may be established for liens as to Public Funds as defined in, and in accordance with the 
applicable provisions of the Illinois Mechanics Lien Act, and such rights as may be available pursuant to 
the Contract Bonds provided by the Contractor pursuant to the Contract. Subcontractors and suppliers shall 
have no right of action against the Illinois Tollway or its officers or the employees of the Contract. The 
Contractor covenants and represents that any contract or purchase order with a Subcontractor or material 
supplier will contain the foregoing prohibitions and be binding on Subcontractors and suppliers. 

103.06 Execution of Contract.   The Bidder to whom the Contract has been awarded shall duly 
execute and deliver to the Illinois Tollway in quadruplicate, on or before the date indicated in the Notice of 
Award, any and all additional documents constituting or required by the Contract. 

103.07 Failure to Execute Contract.   If the Bidder to whom the Illinois Tollway has awarded the 
Contract fails to execute the Contract, or to file, prior to or along with the executed Contract, acceptable 
policies and Certificates of Insurance, Contract Bonds, Incumbency Certificate, or other documents as 
required under the Contract, the Illinois Tollway shall have the right to withdraw its award of the Contract 
and the Proposal Guaranty of that Bidder shall be forfeited to the Illinois Tollway. The Bidder shall, in 
addition to the amount of its Proposal Guaranty, be immediately liable to the Illinois Tollway for any 
additional amount required to make up the difference between its Proposal and the Proposal of the Bidder 
subsequently awarded the Contract, as determined in the sole discretion of the Illinois Tollway. To the 
extent that the difference between such Proposals exceed the amount of the Proposal Guaranty, such 
excess amount shall be due and payable to the Illinois Tollway as of the date that the Illinois Tollway 
subsequently awards the Contract. Upon the Illinois Tollwayôs withdrawal of an award of the Contract, the 
Illinois Tollway may, in its absolute discretion, award the Contract to the next competent Bidder, or it may 
re-advertise The Work and accept Proposals submitted in response thereto. 

If the Illinois Tollway should fail to execute a Contract within 60 Calendar Days after execution and 
delivery by the Bidder of the Contract together with acceptable Contract Bonds and such other schedules 
and documents as are required to be filed herewith, all in proper form and order, the Bidder may void its 
acceptance of the Contract after giving the Illinois Tollway written notice and an opportunity to execute. 
Such notice shall specify the maximum number of Calendar Days (not less than ten) within which the 
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Contract shall be executed by the Illinois Tollway. Failure on the part of the Illinois Tollway to execute the 
Contract within the time set forth in said notice will constitute agreement by the Illinois Tollway to the 
withdrawal of the Proposal, and the Bidder and the Surety will be relieved of any and all obligations 
whatsoever to the Illinois Tollway with regard to the Proposal and Contract Bonds. Unless and until the 
Bidder files such notice and until such notice becomes effective, the Contract may be executed by the 
Illinois Tollway, and the Bidder shall be bound by any and all terms and conditions thereof. 

The Illinois Tollway shall have no liability or obligation to the Bidder, the Surety, or any other party 
who may have an interest, directly or indirectly, for claims, losses or damages of any kind or nature 
whatsoever, resulting from the Illinois Tollwayôs failure to execute the Contract. 

103.08 Notice to Proceed. After the Contract is approved by all parties, the Chief of Contract 
Services will issue to the Contractor a Notice to Proceed. The Contractor shall not be permitted to com-
mence construction of The Work until it has received the Notice to Proceed and not before the Work 

commencement date set forth in the Notice to Proceed. 

The Contractor will be held responsible for completing all The Work by the Completion Date. The 
Chief Engineering Officer shall not be obligated to issue the Notice to Proceed until the Board has approved 
the Contract and the Illinois Tollway has received from the Contractor all the duly executed documents 
constituting the Contract and required by the Contract. 

103.09 Pre-Construction Meeting.  Prior to issuance of the Notice to Proceed, a pre-construction 
meeting may be held. The Contractorôs project Superintendent/Project Manager and any other personnel 
requested by the Engineer shall be present at the meeting. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 104. SCOPE OF WORK 
 

Issued April 1, 2016 
Revised March 1, 2021 

 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall be 
construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work under the 
contract. 

Delete Section 104 in its entirety and replace with the following. 

104.01 Intent of plans and specifications.   The intent of the Plans, Specifications, and Special 
Provisions is to describe The Work for which the Contractor is responsible. It is understood that the Contractor 
will furnish, unless otherwise provided in the Contract, all materials, implements, machinery, equipment, tools, 
supplies, transportation, labor, and all other incidentals necessary to the satisfactory prosecution and 
completion of The Work. The Plans and Specifications are complementary, and what is called for by either is 
as binding as if called for by both.  

The Contractor shall take no advantage of any error or omission in the Plans or of any discrepancy 
between the Plans and Specifications, Special Provisions, or other Contract Documents. In the event the 
Contractor discovers any error or discrepancy, the Contractor shall immediately call upon the Engineer for 
resolution. The Engineer shall then make such corrections and interpretations as may be deemed necessary 
for the fulfillment of the intent of the Specifications, Special Provisions, Plans, and other Contract Documents 
and the Contractor shall perform The Work in accordance with such resolution within the times and for the 
prices provided in the Contract. 

The quantities appearing in the bid schedule of prices are estimates prepared for establishment of pay 
item prices and the comparison of bids.  Payment to the Contractor will be made for the actual measured 
quantities performed and accepted or material furnished and accepted according to the contract, and the 
schedule of quantities may be increased, decreased or omitted as herein provided. 

 
Under no circumstances shall the Contractor exceed any established pay item quantity without 

notification to the Engineer and receipt of written authorization as provided herein. 

104.02 Alterations, Cancellations, Extensions, Deductions, and Extra Work.   The Illinois 
Tollway reserves the right to make, in writing or by electronic communication, at any time during work, 
changes in quantities, alterations in work, and the performance of extra work to satisfactorily complete the 
project.  Such changes in quantities, alterations, and extra work shall not invalidate the contract nor release 
the surety, and the Contractor agrees to perform the work as altered and complete the work within the 
contract completion date (or any completion date set forth in the contract) except as provided in Article 
108.08(a). 

If the alterations or changes in quantities significantly change the character of the work under the 
contract, an adjustment, excluding loss of anticipated profits, will be made to the contract.  The basis for 
the adjustment shall be agreed upon prior to the performance of the work.  If a basis cannot be agreed 
upon, then an adjustment will be made either for or against the Contractor in such amount as the Engineer 
may determine to be fair and equitable. 

 
If alterations or changes in quantities do not significantly change the character of the work to be 



 

March 1, 2021  |  Illinois Tollway  |  23 

performed under contract, the altered work will be paid for as provided elsewhere in the contract. 
 
The term ñsignificant changeò shall be construed to apply only when the character of the work as 

altered differs materially in kind or nature from that involved or included in the original proposed construction 
or when a major item, defined as an item whose total original contract cost plus any additions exceeds ten 
percent of the total original contract amount, is increased in excess of 25 percent or decreased more than 
25 percent of the original contract quantity. 

 
All alterations, cancellations, extensions, and deductions shall be authorized in writing (or by 

electronic communication) by the Engineer before work is started.  Such authorizations shall set up the 
items of work involved and the method of payment for each item. 

 
The Contractor shall accept payment for alterations which result in an increase or decrease in the 

quantities of work to be performed according to the following. 

(a) All increases in work of the type which appear in the contract as pay items accompanied by unit 
prices will, except as provided under paragraph (d) herein, be paid for at the contract unit prices.  
Decreases in quantities included in the contract will be deducted from the contract at the unit bid 
prices.  No allowance will be made for delays or anticipated profits. 

(b) Major items of work for which the quantities are increased by not more than 125 percent or 
reduced to not less than 75 percent of the original contract quantities will be paid for as specified 
in paragraph (a) above.  Any adjustments for increased quantities for major items of work 
increased more than 125 percent shall only apply to that portion in excess of 125 percent of 
original contract quantities.  Any adjustments made for major items of work which are decreased 
to less than 75 percent of the original contract quantities shall apply to the actual amount of work 
performed. 

(c) Extra work which is not included in the contract as pay items at unit prices and is not included in 
other items of the contract will be paid for according to Article 109.04. 

(d) Extra work for which there is a pay item at unit price in the contract which for any one or more of 
the following reasons materially increases or decreases the cost of the pay item as bid and which 
is not included in the prices bid for other items in the contract will be paid for according to Article 
109.04.  This includes: 

(1) Work involving a substantial change of location. 

(2) Work which differs in design. 

(3) Work requiring a change in the type of construction. 

(e) In cases where the Illinois Tollway cancels or alters any portion of the contract items, items which 
are partially completed will be paid for as specified in Article 109.06. 

Claims for extra work which have not been authorized in writing by the Engineer will be rejected. 

104.03 Differing Site Conditions.  During the progress of the work, if subsurface or latent physical 
conditions are encountered at the site differing materially from those indicated in the contract or if unknown 
physical conditions of an unusual nature, differing materially from those ordinarily encountered and 
generally recognized as inherent in the work provided for in the contract, are encountered at the site, the 
party discovering such conditions shall promptly notify the Engineer in writing of the specific differing 
conditions before they are disturbed and before the affected work is performed. 

Upon written notification, the Engineer will investigate the conditions, and if he/she determines the 
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conditions materially differ and cause an increase or decrease in the cost or time required for the 
performance of any work under the contract, an adjustment, excluding loss of anticipated profits, will be 
made and the contract modified in writing accordingly. The Engineer will notify the contractor of his/her 
determination whether or not an adjustment of the contract is warranted. 

No contract adjustment which results in a benefit to the Contractor will be allowed unless the 
Contractor has provided the required written notice. No contract adjustment will be allowed for any effects 
caused on unchanged work. 

Any adjustment in compensation because of a change or changes resulting from one or more of the 
conditions described in the foregoing paragraph will be made according to the provisions of Article 104.02. 
Any adjustment in contract time because of such change or changes will be made according to the provision 
of Article 108.08(a).  

 
           104.04 Maintenance of Detours.  Unless otherwise set out in the Special Provisions, the 
Contractor will not be required to maintain detours which existed prior to the Contractorôs Notice to Proceed 
on any intersecting road, except as provided in Article 107.09 and Section 700 of the Standard 
Specifications. 

          104.05 Rights in and use of Materials Found in the Work.   Unless otherwise provided in the 
Contract, all materials from structures and obstructions to be removed under the provisions of Article 107.19 
shall become the property of the Contractor. 

All rights to the possession and use of other materials found in The Work and not so designated shall 
remain with the Illinois Tollway. 

104.06  Restoration and Clean ï up.    Upon completion of The Work and before acceptance and 
final payment will be made, the Toll Highway right-of-way, stream channels and banks within said right-of-
way or affected by The Work at drainage structures, borrow pits, other structures, and all areas occupied 
by the Contractor in connection with The Work shall be cleaned of all rubbish, excess materials, false work, 
temporary paving, temporary structures, and equipment. All parts of The Work shall be left in neat and 
presentable condition in accordance with this Article including landscaping if required. 

Restoration and clean-up of all property affected by the Contractorôs operations must be completed 
to the satisfaction of the Engineer, and the occupant(s) and owner(s) of any affected property and 
appropriate governing agencies before final payment will be made to the Contractor. The Contractor shall 
clean off all cement streaks or drippings, rust stains, oil, grease, bituminous materials, dirt, and other foreign 
materials deposited or accumulated on or in any structure or curb and gutter due to the Contractorôs 
operations.  Compensation to the Contractor for such restoration, clean-up and trimming shall be 
considered as included in the prices for the various pay items of the Contract and no additional compensation 
will be allowed, therefore. 

104.07 Value Engineering Proposals.   The Contractor may submit to the Illinois Tollway in 
writing, proposals for modifying the contract documents to provide innovative, alternative, and lower cost 
construction without impairing the essential functions and characteristics of the facility including, but not 
limited to, service life, reliability, economy of operation, ease of maintenance, necessary standardized 
features, desired appearance, or IDOT and Illinois Tollway design standards. 

(a) Proposal Submittals.  Value Engineering Proposals shall be submitted in two phases as follows: 

(1) Concept Phase. Prior to the submittal of any Value Engineering Proposal, the Contractor 
shall submit a brief summary outlining the concept of the proposal to the Chief Engineering 
Officer and the Construction Manager, and if applicable the Corridor Construction 
Manager. Within five working days after receipt of the proposal concept, the Construction 
Manager will notify the Contractor as to whether or not the proposal concept qualifies for 
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consideration as Value Engineering. If it appears, based on the concept, that the actual 
proposal will require a review period exceeding the normal review period, as outlined 
below, the Contractor will be so advised. Approval of the concept does not constitute or 
imply approval of the subsequent submittal of the complete Value Engineering Proposal. 

(2) After the concept has been approved, the Contractor, if electing to proceed with submittal 
of the complete Value Engineering Proposal, shall submit the proposal simultaneously to 
the Chief Engineering Officer and the Construction Manager for review. Provided the 
proposal is complete and contains all the required information for review, the Construction 
Manager will forward their recommendations to the Chief Engineering Officer within 10 
working days after receipt of the proposal. The Chief Engineering Officer will notify the 
Contractor as to the acceptability of the proposal within 5 working days of receipt of the 
recommendations, unless additional review time has been established as noted in the 
concept review process. 

(b) Contents of Proposal Value Engineering Submittals shall contain the following information: 

(1) A statement that the proposal is being submitted as a Value Engineering Proposal. 

(2) A complete description detailing the proposed modification to the contract documents. 

(3) A complete cost analysis detailing the unit costs and quantities to be deleted and/or added 
by the   proposal. 

(4) A complete analysis of the impact the proposed modification will have on the prosecution 
and progress of the contract. 

(c) Consideration of proposals.  The following conditions will govern the consideration of Value 
Engineering Proposals: 

(1) Proposals shall apply only to the contract under which it is submitted. The Contractor will 
be guaranteed propriety of authorship as well as ownership of the proposal until such time 
it is approved by the Illinois Tollway. Upon approval of the proposal by the Illinois Tollway, 
the proposal shall become the property of the Illinois Tollway. The Illinois Tollway will have 
the right to use, duplicate, and disclose in whole or in part any data necessary for the 
utilization of the proposal. The Illinois Tollway retains the right to utilize any accepted 
proposal or part thereof on any other or subsequent contracts without obligation to the 
Contractor. This provision is not intended to deny rights provided by law with respect to 
patented materials or processes. 

(2) If the Illinois Tollway has under consideration certain revisions or modifications to the 
contract at the time of execution of the contract, the Contractor will be so notified at the 
pre-construction meeting. Revisions or modifications to the contract generated by the 
Illinois Tollway shall not be incorporated into any Value Engineering Proposal submitted 
by the Contractor. 

(3) The proposal shall not consist of any experimental products or materials to be 
incorporated. However, proposals containing the use of alternate methods and 
equipment, as allowed under Article 108.06 may be presented for consideration. 

(4) The reduction of quantities or deletion of items of work which result from adjustment of 
the contract to   meet field conditions as allowed under Article 104.02, shall not be 
incorporated into any Value Engineering Proposal. Proposals based solely on the waiving 
of specifications or contract requirements will not be considered. 
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(5) The proposal shall be submitted and approved prior to undertaking any work on the 
proposed modification. 

(6) The Contractor shall have no claim against the Illinois Tollway for any costs or delays 
resulting from the review process and/or disapproval of any Value Engineering Proposal, 
including but not limited to, development costs, anticipated profits, increased material 
cost, and increased labor costs. 

(7) The Illinois Tollway will be the sole judge as to the acceptability of the proposal and the 
estimated net savings resulting from implementation of the proposal. In determining the 
estimated net savings, the Illinois Tollway reserves the right to disregard the contract unit 
prices if, in the judgment of the Engineer, the contract prices do not represent the fair 
measure of the value of the work to be performed or deleted by the proposal. 

(8) The Illinois Tollway reserves the right where it deems such action appropriate, to require   
the Contractor to share in the cost of reviewing and investigating any Value Engineering 
Proposal. When this requirement is imposed, the Contractor shall indicate his/her 
acceptance thereof in writing, and such acceptance shall constitute full authority for the 
Illinois Tollway to deduct amounts payable to the Contractor from any monies due or that 
may become due to the Contractor under the contract. 

(9) The Contractor shall be responsible for any modification of the contract plans required as 
part of the Value Engineering Proposal. When contract plan modifications are included as 
part of the proposal, the Contractor shall furnish a copy of the modifications to the Illinois 
Tollway and shall be solely responsible for any errors or omissions resulting from the 
modification. 

The Illinois Tollway reserves the right where it deems such action appropriate, to require the Contractor to 
share in the cost of reviewing and investigating any Value Engineering Proposal. When this requirement is 
imposed, the Contractor shall indicate his/her acceptance thereof in writing, and such acceptance shall 
constitute full authority for the Illinois Tollway to deduct amounts payable to the Contractor from any monies 
due or that may become due to the Contractor under the contract. 

(d) Acceptance of the Proposal.  If the Value Engineering Proposal is accepted, the changes will be 
incorporated into the contract through changes in the quantities of unit bid items, new agreed 
price items, or by force account as appropriate. The cost of the revised work will be paid directly 
as completed. In addition to such payment, the Illinois Tollway will pay the contractor a Value 
Engineering Incentive in accordance with the following criteria: 

A =  Adjusted Cost 

B =  Original Cost 

C =  Illinois Tollwayôs cost incurred as a result of review, investigation, and 
implementation of the proposal. 

 
(1) For Contracts less than $1,000,000 in awarded value, the Contractor will be paid as 

follows: 

a. When the total cumulative value of all Value Engineering Proposals submitted 
for an individual contract is equal to or less than 1.5 percent of the awarded 
contract value, payment will be 0.5(B-A-C). 

b. When the total cumulative value of all Value Engineering Proposals submitted 
for an individual contract is greater than 1.5 percent of the awardable contract 
value, payment will be 0.65(B-A-C), for that portion of the cumulative value 
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that exceeds 1.5 percent of the Original Contract Award Amount plus 0.5(B-
A-C) for that portion to and including 1.5 percent. 

(2) For Contracts that are at least $1,000,000 but do not exceed $5,000,000 in awarded value, 
the Contractor will be paid as follows: 

a. When the total cumulative value of all Value Engineering Proposals submitted 
for an individual contract is equal to or less than 2.0 percent of the awarded 
contract value, payment will be 0.5(B-A-C). 

b. When the total cumulative value of all Value Engineering Proposals submitted 
for an individual contract is greater than 2.0 percent of the awarded contract 
value, payment will be 0.65(B-A-C), for that portion of the cumulative value 
that exceeds 2.0 percent of the awarded contract value plus 0.5(B-A-C) for 
that portion to and including 2.0 percent. 

(3) For Contracts that exceed $5,000,000 in awarded value, the Contractor will be paid as 
follows: 

a. When the total cumulative value of all Value Engineering Proposals submitted 
for an individual contract is equal to or less than 1.0 percent of the awarded 
contract value, payment will be 0.5(B-A-C). 

b. When the total cumulative value of all Value Engineering Proposals submitted 
for an individual contract is greater than 1.0 percent of the awarded contract 
value, payment will be 0.65(B-A-C), for that portion of the cumulative value 
that exceeds 1.0 percent of the awarded contract value plus 0.5(B-A-C) for 
that portion to and including 1.0 percent. 

For Contracts that exceed $5,000,000 in awarded value, the Contractor will be paid as 
follows: 

When the total cumulative value of all Value Engineering Proposals submitted for an 
individual contract is equal to or less than 1.0 percent of the awarded contract value, 
payment will be 0.5(B-A-C). 

When the total cumulative value of all Value Engineering Proposals submitted for an 
individual contract is greater than 1.0 percent of the awarded contract value, payment will 
be 0.65(B-A-C), for that portion of the cumulative value that exceeds 1.0 percent of the 
awarded contract value plus 0.5(B-A-C) for that portion to and including 1.0 percent. 
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SUPPLEMENTAL SPECIFICATION  

FOR 
SECTION 105. CONTROL OF THE WORK 

 
Issued April 1, 2016  

Revised March 1, 2021 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall be 
construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work under the 
contract.  

Delete Section 105 in its entirety and replace with the following. 

105.01 Authority of the Engineer.   The Engineer shall have the right to determine and decide; all 
questions which may arise as to the quality and acceptability of materials furnished and work performed; the 
manner of performance and the rate of progress of The Work; all questions which may arise as to the 
interpretation of the Contract Documents relating to The Work; all questions as to the acceptable fulfillment of 
the Contract on the part of the Contractor; and to determine the amount and quantity of the several kinds of 
work performed and materials which are supplied which are to be paid for under the Contract. 

The Engineer shall have the power to direct Contractor compliance with the Contract. Failure of the 
Contractor to comply with such directives of the Engineer shall be sufficient grounds for the Chief Engineering 
Officer to impose sanctions against the Contractor, including, but not limited to, the suspension of Progress 
Payments, suspension of Work without entitlement to extra compensation or time completing The Work and 
declaration of default.  In the event the Contractor is dissatisfied with the decision of a representative of the 
Engineer with respect to any of the above matters, the Contractor shall have the right to appeal such decision 
to the Chief Engineering Officer. The decision of the Chief Engineering Officer upon such appeal shall be final. 

In case of failure on the part of the Contractor to execute any non-emergency work required by the 
Contract and ordered by the Engineer, the Illinois Tollway may, at the expiration of a period of 48 hours after 
giving notice in writing to the Contractor, proceed with such work as the Illinois Tollway may deem necessary, 
and any and all costs incurred by the Illinois Tollway therefore shall be the responsibility of the Contractor and 
such costs may be deducted by the Illinois Tollway from compensation due or to become due the Contractor 
under the Contract. 

The Engineer shall have the authority to require the Contractor to immediately perform work in an 
emergency. The performance of such work shall be in strict compliance with the applicable provisions of the 
Contract. However, the Illinois Tollway reserves the right to waive written notice and to have others perform 
such work if, in the exercise of its sole discretion, the Illinois Tollway determines that the Contractor is failing 
to perform in a satisfactory manner or the Contractor is failing to perform within the time required under the 
emergency circumstances. In such event the Contractor will be responsible for any and all costs incurred by 
the Illinois Tollway. 

The Engineer shall have the authority to approve changes to the work. Any changes proposed by the 
Contractor and approved by the Engineer shall be performed at the sole risk and liability of the Contractor. 
The Illinois Tollway shall have no liability for approved Contractor changes. The Engineerôs approval does not 
relieve the Contractor from responsibility that the proposed change shall fulfill the contract requirements, 
perform in accordance with the contract requirements, meet applicable engineering standards and criteria and 
any state and federal requirements. 
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The Engineer is not a guarantor of the Contractorôs work or working methods and shall not be 
responsible for safety in, on or about the job site, for the safety or adequacy of any equipment, construction 
components, forms, scaffolding, false work or other work aids, said work and items being the sole 
responsibility of the Contractor and within the sole control of the Contractor. 

 
105.02 Authority of Railroad Engineer.  Whenever the safety of railroad traffic is concerned, the 

Railroad Engineer will have jurisdiction over safety measures to be taken and his/her decision as to 
methods, procedures, and measures used shall be final, and any and all Contractors performing work near 
or above the railroad shall be governed by such decision.  Instructions to the Contractor by the Railroad 
Engineer will be given through the Engineer.  Work ordered as specified herein, except for railroad flagging 
costs, will be classified and paid for according to Article 104.02.  Work performed for the Contractorôs 
convenience will not be paid for separately but shall be considered as included in the contract. 

105.03  Conformity with Contract Documents.   All work performed and all materials furnished 
shall be in conformity with the lines, gradients, cross sections, dimensions, material and other requirements 
shown on the Plans or indicated in the Contract Documents. All work shall be of the highest quality and 
appearance and within the limits of precision reasonably expected of good construction practice. 

The lines, gradients, typical sections, and dimensions shown on the Plans are subject to adjustment by 
the Engineer during construction, if any change should be required due to actual field conditions effecting The 
Work. 

Should any such adjustment result in changes from Contract quantities, such changes shall be 
processed in accordance with the requirements of Article 104.02. 

Work performed which is not provided for in the Contract, and work done which is not as directed or not 
as shown in the Plans or Extra Work done without written authority will be considered as unauthorized. Such 
unauthorized work shall be at the expense of the Contractor, will not be measured or paid for by the Illinois 
Tollway, and may be ordered removed and replaced at no cost to the Illinois Tollway. 

105.04 Plans, Special Provisions, Specifications, Working Drawings, and Shop Drawings 

(a) Plans, Special Provisions, and Specifications.   The Work shall be constructed in all respects in 
compliance with the Contract. The Contractor shall be responsible for furnishing copies of 
relevant Contract Documents to subcontractors and to material suppliers for The Work. 

(b) Illinois Department of Transportation Standard Specifications and other Agency Specifications.    
The Illinois Department of Transportationôs (IDOT) Standard Specifications for Road and Bridge 
Construction; the Supplemental Specifications and Recurring Special Provisions, in effect on the 
date of Proposal opening are included as Bid Documents. These documents are available at the 
offices of the Illinois Department of Transportation and it shall be the Contractorôs responsibility 
to obtain these documents. 

Erosion Control work shall be constructed in accordance with the applicable portions of the Illinois 
Tollway Supplemental Specifications, Special Provisions and the current version of the Illinois 
Tollwayôs ñErosion and Sediment Control, Landscape Design Manualò. 

Water mains and appurtenances shall be constructed in accordance with the requirements of the 
Standard Specifications for Water and Sewer Main Construction in Illinois, latest edition thereof. 
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(c) Working Drawings.  Whenever it is necessary for the Contractor to construct or erect temporary 
works, structures or performance-based items, the Engineer shall require that the Contractor 
and/or their fabricator prepare and submit for review working drawings depicting the details of 
their construction. 

Such works shall include, but are not limited to: 

Temporary Shoring, Jacking and Cribbing  
Mechanically Stabilized Earth Walls  
Temporary Soil Retention Systems 
Soldier Pile and Lagging Retaining Walls with facing 
Sheet Pile/Tie Back Retaining Walls with facing 
Seismic Isolation Bearings  
Temporary Sheet Piling 
Protective shields 
Working platforms 
ñStay-in-Placeò Forms 
Shoring 
Bridge jacking procedures 
Steel Bridge Rail 
Aluminum Bridge Rail 
Prefabricated Bridge inspection Platforms 
Bridge Drainage System 
Cofferdams 
Prefabricated Pedestrian/Bicycle Trusses  
Prefabricated Bridge Elements and Systems 
Mechanical and electrical equipment and installations for buildings 
Performance Based Noise Abatement Walls  
Performance Based Retaining Walls 
IPDC buildings 
Stormwater Treatment System 
DMS Signs 
Monopole CCTV Camera Tower 
 

When the Contractorôs erection procedures require erection equipment to be supported by any 
portion of an existing structure, the working drawings shall be accompanied by manufacturerôs 
dimensional and weight specifications for the proposed erection equipment and bridge or culvert 
loading calculations. 

All working drawings shall be prepared and sealed by a Structural Engineer currently licensed by 
the State of Illinois. 
 
Working drawings shall be of a scale not smaller than 1 inch = 10 feet, be fully dimensioned and 
completely legible. 
 
The Contractor shall submit all working drawings utilizing the Illinois Tollway Web-based Program 
Management System (WBPM), to the Construction Manager (CM). All submittals must be 
created, tracked and reviewed and handled via the WBPM. For Contract not requiring the use of 
WBPM, the Contractor shall submit copies of all working drawings to the Construction Manager. 
The number of copies will be determined by the Construction Manager. Upon review, 1 copy will 
be returned to the Contractor marked ñNo Exception Takenò, ñAccepted as Notedò, ñMake 
Corrections as Notedò, or ñRejectedò. If the returned drawings are marked ñMake Corrections as 
Notedò or ñRejectedò the Contractor shall make necessary changes and re-submit. 
 
All working drawings shall have been marked ñNo Exception Takenò, or ñAccepted as Notedò 
before any of the construction or erection of temporary works or structures or operations depicted 



 

March 1, 2021  |  Illinois Tollway  |  31 

therein is started. In the instance where working drawings shall have been marked ñMake 
Corrections as Notedò, the Contractor may proceed with construction or erection of temporary 
works or structures to The Work according to the corrections as noted. 
 
The use of markings ñNo Exception Takenò and ñMake Corrections as Notedò on the Contractorôs 
working drawings shall not relieve the Contractor of any responsibility for the accuracy of details 
and dimensions or for the structural adequacy and functional performance of the works or 
structures constructed in conformance therewith. No deviation from the working drawings will be 
permitted or allowed. 
 
The Contractor shall be responsible for obtaining the review of all working drawings and for their 
conformity with Plans and Specifications, including those which may originate with 
subcontractors or material suppliers. 
 
All costs incurred in the preparation of working drawings shall be considered as included in the 
various pay items of the Contract and no additional compensation will be allowed to the 
Contractor, therefore. 

 
(d) Shop Drawings. The Contractor and/or their fabricator shall submit all shop drawings utilizing the 

Illinois Tollway Web-based Program Management System (WBPM), to the Construction Manager 
(CM). All submittals must be created, tracked and reviewed and handled via the WBPM. For 
Contract not requiring the use of the WBPM, the Contractor shall submit copies of detailed shop 
drawings to the Construction Manager for any part of The Work that is to be prepared or fab-
ricated away from the site of The Work, or for which there are not complete fabrication details in 
the Contract Plans. The number of copies will be determined by the Construction Manager. 

 
Such parts shall include, but are not limited to: 
 
Plate Girders  
Wide Flange Beams  
Miscellaneous Structural Steel  
PPC BulbïT Beams  
PPC IïBeams  
PPC Deck Beams  
PPC IL-Beams  
Precast Concrete Box Culverts  
Three Sided Precast Concrete Structures 
Concrete forms and supports 
Scaffolding 
Expansion joint closure devices 
Butterfly Sign Structures  
Cantilever Sign Structures  
Overhead Sign Structures  
Monotube Sign Structures  
Bridge Mounted Sign Structures  
Modular Expansion Joints 
Elastomeric Bearings  
HLMR Bearings  
Anchor Bolts  
Fixed Bearings  
Precast Deck Planks  
Pins and/or Link Plates  
Precast Deck Forms  
Precast Fascia Panels  
Metal Deck Forms  
Noise Abatement Wall System (connection, panel, misc. steel etc.)  
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Light Poles 
Luminaires 
 
After review, for Contracts not requiring the use of the WBPM, 1 copy will be returned to the 
Contractor marked ñNo Exception Takenò, ñAccepted as Notedò, ñMake Corrections as Notedò, 
or ñRejectedò. If the returned drawings are marked ñMake Corrections as Notedò, or ñRejectedò 
the Contractor shall make necessary changes and re-submit the number of copies requested by 
the CM. 

All shop drawings shall have been marked ñNo Exception Takenò, or ñAccepted as Notedò before 
any fabrication, construction or erection of works or structures or operations depicted therein is 
started.  

The use of markings ñNo Exception Takenò and ñMake Corrections as Notedò on the Contractorôs 
shop drawings shall not relieve the Contractor of any responsibility for the accuracy of details 
and dimensions or for the structural adequacy and functional performance of the works or 
structures constructed in conformance therewith. 

With the exception of materials, equipment components, and mechanical and electrical parts 
which can be accurately depicted by annotated original copies of manufacturerôs printed catalogs 
or manufacturing documents, all shop drawings shall be of a scale not smaller than 1 inch = 10 
feet, shall be fully dimensioned, and completely legible. Upon completion of the Contract the 
Contractor shall submit all shop drawings utilizing the Illinois Tollway Web-based Program 
Management System (WBPM), to the Construction Manager (CM). 

The Contractor shall be responsible for obtaining the review of all shop drawings and for their 
conformity with Plans and Specifications, including those which may originate with 
subcontractors or material suppliers. 

Where any work consists of repairs, extensions, or alterations to existing structures, the 
Contractor shall make all measurements of existing features which may be required to accurately 
join old and new work. Any measurements which appear in the Plans to indicate the extent and 
nature of such repairs, extensions, and alterations are general in nature and shall not relieve the 
Contractor of the responsibility for taking its own measurements. Accepted shop drawings are a 
part of the Contract. No deviation from accepted shop drawings will be allowed. 

All costs incurred in connection with the preparation of shop drawings shall be considered as 
included in the various pay items of the Contract and no additional compensation will be allowed 
to the Contractor, therefore. 
 

(e) Demolition Plan and Procedures. The Contractor shall submit all Demolition Plan and Procedures 
drawings utilizing the Illinois Tollway Web-based Program Management System (WBPM), to the 
Construction Manager(CM) 60 days prior to the proposed beginning of demolition. All submittals 
must be created, tracked and reviewed and handled via the WBPM. For Contract not requiring 
the use of the WBPM, the Contractor shall submit copies of detailed drawings to the Construction 
Manager for any part of The Work that is to be prepared or fabricated away from the site of The 
Work used for any temporary support system used in the demolition procedure, or for which there 
are not complete fabrication details in the Contract Plans. The number of copies will be 
determined by the Construction Manager. Copies shall be sent to any railroad company or public 
agency affected by the proposed demolition procedure for their review and comment. 
 

Such parts shall include, but are not limited to: 

Bridge deck removal 
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Bridge beam removal 
Retaining walls 
Noise abatement wall removal (structure mounted) 
Building removal (or portion thereof) 
 
All Demolition Plan and Procedures drawings detailing the demolition of structural components, 
including all temporary supports, shall be prepared and sealed by a Structural Engineer currently 
licensed by the State of Illinois. Additional information on the requirements to be included in the 
Demolition Plans can be found in the contract documents.  
 
After review, for Contracts not requiring the use of the WBPM, 1 copy will be returned to the 
Contractor marked ñNo Exception Takenò, ñAccepted as Notedò, ñMake Corrections as Notedò, 
or ñRejectedò. If the returned drawings are marked ñMake Corrections as Notedò, or ñRejectedò 
the Contractor shall make necessary changes and re-submit the number of copies requested by 
the CM. All comments or revisions required by the Designer, Railroad, or Public Agency shall be 
incorporated in the final submission for review and acceptance by the Engineer or Designer. 

All Demolition Plans and Procedures drawings shall have been marked ñNo Exception Takenò, 
or ñAccepted as Notedò before any fabrication, construction or erection of works or structures or 
operations depicted therein is started.  

The use of markings ñNo Exception Takenò and ñMake Corrections as Notedò on the Contractorôs 
Demolition Plans and Procedures drawings shall not relieve the Contractor of any responsibility 
for the accuracy of details and dimensions or for the structural adequacy and functional 
performance of the works or structures constructed in conformance therewith. 

With the exception of materials, equipment components, and mechanical and electrical parts 
which can be accurately depicted by annotated original copies of manufacturerôs printed catalogs 
or manufacturing documents, all shop drawings shall be of a scale not smaller than 1 inch = 10 
feet, shall be fully dimensioned, and completely legible. Upon completion of the Contract the 
Contractor shall submit all Demolition Plans and Procedures drawings utilizing the Illinois Tollway 
Web-based Program Management System (WBPM), to the Construction Manager (CM). 

The Contractor shall be responsible for obtaining the review of all Demolition Plans and 
Procedures drawings and for their conformity with Plans and Specifications, including those 
which may originate with subcontractors or material suppliers. 

Where any work consists of repairs, extensions, or alterations to existing structures, the 
Contractor shall make all measurements of existing features which may be required to accurately 
join old and new work. Any measurements which appear in the Plans to indicate the extent and 
nature of such repairs, extensions, and alterations are general in nature and shall not relieve the 
Contractor of the responsibility for taking its own measurements. Accepted Demolition Plans and 
Procedures drawings are a part of the Contract. No deviation from accepted drawings will be 
allowed. 

All costs incurred in connection with the preparation of Demolition Plans and Procedures 
drawings shall be considered as included in the various pay items of the Contract and no 
additional compensation will be allowed to the Contractor, therefore. 

(f) Erection Plans and Procedures. . The Contractor shall submit all Erection Plans and Procedures 
drawings utilizing the Illinois Tollway Web-based Program Management System (WBPM), to the 
Construction Manager (CM) 60 days prior to the proposed beginning of erection.. All submittals 
must be created, tracked and reviewed and handled via the WBPM. For Contract not requiring 
the use of the WBPM, the Contractor shall submit copies of detailed shop drawings to the 
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Construction Manager for any part of The Work that is to be prepared or fabricated away from 
the site of The Work, or for which there are not complete fabrication details in the Contract Plans. 
The number of copies will be determined by the Construction Manager. Copies shall be sent to 
any railroad company or public agency affected by the proposed erection procedure for their 
review and comment. 
 
Such parts shall include, but are not limited to: 

PCC beams and diaphragms 
Steel beams and superstructure 
Post-tensioned structures  
Buildings (walls, roof trusses, canopies) 
Overhead, Cantilever, Butterfly, and Bridge Mounted sign trusses 
DMS signs 
Noise Abatement Walls.(Structure mounted) 
Mechanically Stabilized Earth Walls 
Soldier Pile Walls 
Monopole CCTV Camera Tower 
 
All Erection Plan and Procedures drawings detailing the erection of structural components, 
including all temporary supports, shall be prepared and sealed by a Structural Engineer currently 
licensed by the State of Illinois. Additional information on the requirements to be included in the 
Erection Plans can be found in the contract documents. 

After review, for Contracts not requiring the use of the WBPM, 1 copy will be returned to the 
Contractor marked ñNo Exception Takenò, ñAccepted as Notedò, ñMake Corrections as Notedò, 
or ñRejectedò. If the returned drawings are marked ñMake Corrections as Notedò, or ñRejectedò 
the Contractor shall make necessary changes and re-submit the number of copies requested by 
the CM. All comments or revisions required by the Designer, Railroad, or Public Agency shall be 
incorporated in the final submission for review and acceptance by the Engineer or Designer. 

All Erection Plans and Procedures drawings shall have been marked ñNo Exception Takenò, or 
ñAccepted as Notedò before any fabrication, construction or erection of works or structures or 
operations depicted therein is started.  

The use of markings ñNo Exception Takenò and ñMake Corrections as Notedò on the Contractorôs 
Erection Plans and Procedures drawings shall not relieve the Contractor of any responsibility for 
the accuracy of details and dimensions or for the structural adequacy and functional performance 
of the works or structures constructed in conformance therewith. 

With the exception of materials, equipment components, and mechanical and electrical parts 
which can be accurately depicted by annotated original copies of manufacturerôs printed catalogs 
or manufacturing documents, all shop drawings shall be of a scale not smaller than 1 inch = 10 
feet, shall be fully dimensioned, and completely legible. Upon completion of the Contract the 
Contractor shall submit all Erection Plans and Procedures drawings utilizing the Illinois Tollway 
Web-based Program Management System (WBPM), to the Construction Manager (CM). 

The Contractor shall be responsible for obtaining the review of all Erection Plans and Procedures 
drawings and for their conformity with Plans and Specifications, including those which may 
originate with subcontractors or material suppliers. 

Where any work consists of repairs, extensions, or alterations to existing structures, the 
Contractor shall make all measurements of existing features which may be required to accurately 
join old and new work. Any measurements which appear in the Plans to indicate the extent and 



 

March 1, 2021  |  Illinois Tollway  |  35 

nature of such repairs, extensions, and alterations are general in nature and shall not relieve the 
Contractor of the responsibility for taking its own measurements. Accepted Erection Plans and 
Procedures drawings are a part of the Contract. No deviation from accepted drawings will be 
allowed. 

All costs incurred in connection with the preparation of Erection Plans and Procedures drawings 
shall be considered as included in the various pay items of the Contract and no additional 
compensation will be allowed to the Contractor, therefore. 
 

105.05 Coordination of the Contract Documents.  The contract is intended to describe a 
complete work. In case of discrepancy, calculated dimensions govern over scaled dimensions and in the 
event that one or more provisions of the contract documents conflict with other contract documents, the 
provision(s) enumerated in the Agreement shall govern over the provisions contained in any of the contract 
documents which follow it. In addition to the relationships included in the agreement, the following 
relationships apply: 

 
Plan Details  Hold over: Illinois Tollway Standard Drawings 
  IDOT Highway Standards 
Illinois Tollway Standard Drawings    Hold Over: IDOT Highway Standards 
 

105.06 Cooperation by Contractor.   The Contractor shall give The Work the constant attention, 
which is necessary to facilitate the progress thereof, and shall cooperate to the fullest extent with the Illinois 
Tollwayôs representatives, with other contractors, with Public Utilities, and with all other agencies and 
persons currently performing work on or adjacent to The Work or whose property or facilities are affected 
by The Work. The Contractor shall at all times have a Superintendent as its agent and representative on 
the site of The Work, who shall have authority to carry out instructions received from the Engineer. The 
Superintendent shall execute the orders and directions of the Engineer without delay and shall promptly 
supply all materials, tools, equipment, and labor which may be required. The Superintendent shall be in 
constant attendance at the site of The Work and shall be in overall control of operations and The Work at 
all times irrespective of whether any of The Work is authorized to be or is sublet. 

 
The Superintendent shall keep the Engineer informed of the Contractorôs planned operations for the 

following day(s) and notify the Engineer at least 48 hours prior to the start of any operation requiring 
cooperation with others. The Contractor shall, 10 Calendar Days prior to the start of such operations, notify 
all other persons or agencies who have property or other interest(s) which might be affected by the 
operations or whose cooperation will be required to complete the operations unless agreements with such 
persons or agencies, which have been made available to the Contractor, provide otherwise. 

105.07 Cooperation with Utilities.  If any Utilities work is being performed by others, the 
Contractor shall be responsible for coordinating and scheduling its work with any necessary Utility work, so 
as not to interfere with any Utility Facility adjustment or relocation work to be done by or on behalf of such 
Utilities and in a manner that such work to be done by or on behalf of such Utilities will not cause interference 
with the Contractorôs completion of The Work by the Completion Date. 

(a) Utilities.  The Contractor shall cooperate with the Utilities whenever any work that is required 
under any Utility Agreements must be performed in conjunction with the construction that is 
required under the Contract. 

Copies of existing agreements, if any, that the Illinois Tollway has entered into with any Utility 
(ñUtility Agreementò) that concern a railroad or utility line, facility, service, or system (Utility 
Facility) located in, on, along, over or under The Work, and plans and performance schedules 
submitted to the Illinois Tollway pursuant to any Utility Agreement will have been made available 
to the Contractor at the Illinois Tollwayôs offices for inspection prior to the submission of 
Proposals. The Contractor shall be responsible for thoroughly familiarizing itself with any such 
documents and schedules. The Contractor shall also contact each utility which may be affected 
by The Work, whether or not a Utility Agreement or plans and performance schedules are on file 



 

March 1, 2021  |  Illinois Tollway  |  36 

with the Illinois Tollway to determine whether other interferences exist and for any other 
requirements relating to work involving any utility facilities prior to submitting its bid proposal. 
Also, see Article 107.12 for additional requirements related to work involving Railroads. 

It is understood and agreed that the Contractor has taken into account in its proposal all utility 
facilities in their present and relocated positions, and all Utility adjustment and relocation work 
which will affect its progress, cost and performance of The Work. No damages or additional 
compensation will be allowed to the Contractor for any delays, costs or inconvenience sustained 
by the Contractor due to interference from utility facilities or Utility adjustment or relocation work, 
whether or not agreements therefore were available at the time of bidding. In the event substantial 
delays in The Work are caused by Utilities and the Contractor is unable to reschedule or 
accelerate The Work to get back on schedule following completion of the utility work, the Illinois 
Tollway will grant an extension of time for completion of the Contract; provided, however, that no 
extensions of time will be granted to the Contractor for minor delays and for delays which are 
attributable to the Contractorôs failure to properly coordinate and schedule its work with that of 
the Utilities, or which are attributable to any other improper performance by the Contractor of any 
of its other obligations under the Contract. 

The Contractor shall not interfere with or cause damage to or interruption of any facilities of any 
Utility, whether or not they are the subject of any Utility Agreement. The Contractor shall 
immediately inform the affected Utility and give written notice to the Illinois Tollway whenever the 
Contractor has interfered with or caused damage to or interruption of any facilities of any Utility. 
The Contractor shall cooperate with the Utility in the prompt repair and restoration of such utility 
facility and shall be responsible to the Utility for the cost of such repair and restoration. The 
Contractor shall be held responsible for maintaining its performance of the Contract and 
completing The Work by the Completion Date despite the Contractorôs interference with or 
interruption of any facilities of any Utility. 

The Contractorôs attention is directed to the fact that there exists within the State of Illinois a Joint 
Utility Locating Information for Excavators (JULIE) System. Some utility companies and 
municipalities which have facilities and a number of others are a part of this system. 

The Contractor shall call the JULIE number, 800-892-0123, and they will notify all member utility-
companies involved that their respective utility should be located. A minimum of forty-eight hours 
advanced notice is required and the political name of the township where the work is located, as 
shown on the location map, along with other location such as land section and quarter section, 
will have to be given. 

For utilities which are not members of the JULIE System, it will still be necessary to contact the 
owners directly. 

(b) Fire Hydrants.   Fire hydrants shall be kept accessible to the fire departments at all times, and no 
materials shall be kept or stockpiled within 15 feet of any fire hydrant. 

105.08 Other Contractors.   The Illinois Tollway reserves the right to have work performed by 
other contractors and by Illinois Tollway forces and to permit public utility companies and others to perform 
work during the progress and within the limits of or adjacent to The Work. The Contractor shall conduct its 
work in a manner and shall cooperate with such other parties so as to cause as little interference as possible 
with such other work and as the Illinois Tollway may also direct. If there is a difference of opinion as to the 
respective rights of the Contractor and others doing work within the limits of or adjacent to The Work, the 
Engineer will decide the order and coordination of The Work. The Engineerôs decision shall be final and 
binding on the Contractor. The Contractor shall make no claims against the Illinois Tollway for additional 
compensation due to delays or other conditions created by the operations of such other parties. 



 

March 1, 2021  |  Illinois Tollway  |  37 

(a) Coordination with Other Contractors.  The Contractor is advised that certain operations will involve 
coordination with Illinois Tollway personnel and Contractors currently performing work on or 
adjacent to this project for the Illinois Tollway and other agencies. 

The Contractor shall cooperate to the fullest extent with the Illinois Tollway and the Contractors 
working on adjacent projects in compliance with Articles 105.08 and 105.07 of these 
Specifications. 

The Illinois Tollway and the Engineer shall be notified in writing by the Contractor at least 48 hours 
prior to the start of any operation requiring cooperating with others. All other agencies, unless 
otherwise noted, will be notified in writing by the Contractor ten (10) days prior to the start of any 
such operation. The Contractor shall make no claims against the Illinois Tollway for additional 
compensation due to delays or other conditions created by the operations of such other parties. 

105.09 Survey Control Points.   The Engineer will set control points using the Illinois Tollway 
State Plane Coordinate System- East system. These control points will have the Illinois Tollway coordinates 
and elevations, the Engineer may set more benchmarks if it is necessary; control points will be set in an 
area that have minimum possibility of being destroyed during the construction progress. The Contractor 
shall be responsible for preserving and maintaining these points and benchmarks and shall use the control 
points and benchmarks to lay out the work that is to be performed under the Contract. Any control point, 
benchmark or monument destroyed during the progress of the work shall be replaced by the Engineer at 
the Contractorôs expense and the cost thereof shall be deducted from any payments due or to become due 
to the Contractor. 

The Contractor shall establish offset base lines, reference points, and slope stakes at 100-foot 
intervals on each side, supplementary benchmarks, stakeouts for all structures and interchanges (using 
calibrated tapes), stakeouts for channel widening or relocation, road or street relocations and widening, and 
any other necessary horizontal and vertical controls. 

Before commencement of The Work, the Contractor shall notify the Engineer so that all construction 
survey work performed by the Contractor may be checked by the Engineer before work based on said survey 
begins. Stakes for all pavements and structural concrete shall be established by the Contractor. The cost to 
the Contractor of laying out The Work, as herein described, shall be considered as included in the prices bid 
for the various pay items of the Contract and no additional compensation will be allowed, therefore. The 
Contractor shall notify the Engineer not less than 48 hours prior to the scheduled time when stakes are to 
be placed. 

The Contractor shall provide all stakes, templates, straightedges, and other material necessary for 
checking, marking and maintaining points, lines, and gradients. 

The Contractor shall provide and maintain at the site of The Work such qualified personnel and 
equipment as may be necessary to establish the dimensions of The Work. The Engineer will be responsible 
only for the setting of stakes as herein provided and for inspection and checking. 

105.10 Authority and Duties of Resident Engineer.   The Resident Engineer is responsible for 
the administration and satisfactory completion of an assigned construction project.  The Resident Engineer 
has the same duties and functions described in Article 105.11 Authority and Duty of Inspectors, of these 
Supplemental Specifications. 

105.11 Authority and Duty of Inspectors.   Inspectors will be furnished by the Construction 
Manager. Inspectors have the authority to inspect all work done and all materials furnished. Such inspection 
may extend to all parts of The Work, including the preparation, fabrication and manufacture of the materials. 
The Contractor shall cooperate with the Inspector and afford every opportunity for inspecting The Work and 
materials at all times and places. The presence of the Inspector or inspection by the Inspector shall not 
lessen nor relieve the Contractor of its responsibility for The Work. The Inspector   shall have the right to 
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reject materials or work not in compliance with the Contract Documents. In case any dispute arises between 
the Contractor and the Inspector as to materials furnished or the manner of performing The Work, the 
Inspector shall have authority to stop the disputed work until the questions at issue can be referred to and 
decided by the Engineer. The Inspector is not authorized to revoke, alter, enlarge, relax, or release any 
requirements of the Contract nor to approve or accept any portion of The Work, nor to issue instructions 
contrary to the Contract Documents. 

105.12 Inspection of Work.    All materials and each part or detail of The Work shall be subject at 
all times to inspection by the Engineer. Such inspection may include mill, plant, or shop inspections. The 
Engineer shall be allowed access to all parts of The Work and shall be furnished with such information and 
assistance by the Contractor as is required to make complete and detailed inspections. 

The Contractor shall keep the Engineer notified of its planned or contemplated operations sufficiently 
in advance so that inspection may be arranged by the Engineer. Such notice shall include the nature, 
location, date and starting time of that portion of The Work planned or contemplated, and any hours outside 
of the conventional work day and work week during which prosecution of The Work is contemplated. The 
performance of any work without such notice to the Engineer, and in the absence of inspection or the written 
waiver thereof, shall, in and of itself, constitute sufficient grounds for the rejection of such work. Any expense 
or cost of removing or uncovering work performed without notice to the Engineer as herein provided for 
purposes of making inspection, shall be borne by the Contractor regardless of whether The Work is later 
determined to be in compliance with the Contract Documents. 

The Contractor shall, if the Engineer requests, remove or uncover any portions of the finished Work 
for examination before the final acceptance of same. After the examination, the Contractor shall restore 
said portions of The Work to the requirements of the Contract Documents. If the Work thus exposed or 
examined proves acceptable, the expense of uncovering or removing and replacing of the parts removed 
shall be paid for as Extra Work in accordance with Article 109.04 unless otherwise provided in the 
Specifications; but if The Work so exposed or examined proves unacceptable, the expense of uncovering 
or removing and replacing same in accordance with the Specifications shall be borne by the Contractor. 

When the Contract includes railroad grade separation or grade crossing work, all materials for, and 
each part or detail of The Work shall also be subject at all times to inspection by representatives of the 
applicable railroad insofar as railroad interests are concerned, but such inspection shall not make the 
railroad a party to the Contract, nor relieve the Contractor of its responsibility for The Work. 

105.13 Final Inspection.   The Engineer will make a final inspection of The Work as soon as 
reasonably practicable after being notified in writing by the Contractor that The Work is completed. 
However, the Engineer may also make a final inspection following the date that his records indicate that 
The Work is completed, without such notice. If the Work is not acceptable to the Engineer at the time of 
such inspection, the Engineer will advise the Contractor in writing as to the particular defects to be remedied 
before final acceptance. If, within a period of 10 calendar days after such notice, the Contractor has not 
taken steps to expeditiously complete The Work as outlined by the Engineer, the Illinois Tollway may, 
without further notice and without in any way impairing the Contract, make such other arrangements as it 
may deem necessary to have The Work completed in a satisfactory manner, including use of Illinois Tollway 
personnel and equipment or employment of an independent contractor selected by the Illinois Tollway. Any 
and all costs incurred by the Illinois Tollway in so completing The Work shall be paid by the Contractor and 
may be deducted from any monies due or which may become due the Contractor. The Illinois Tollway will 
ascertain, in the exercise of its sole discretion, the date upon which all work was completed. 

105.14 Removal of Defective or Unauthorized Work.   All work which is rejected prior to final 
inspection because of defective materials or workmanship, or for otherwise failing to comply with the 
Contract, shall be remedied or removed and replaced by the Contractor at its own expense and as directed 
by the Engineer. Upon failure of the Contractor to comply promptly with any order of the Engineer made 
under the provisions of this paragraph, the Engineer shall, after giving written notice to the Contractor, have 
the authority to cause such defective work to be remedied, or removed and replaced, or to cause 
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unauthorized work to be removed either by use of the Contractorôs own forces or through employment of 
an independent contractor selected by the Illinois Tollway, and to deduct the cost thereof from any 
compensation due or to become due the Contractor. Work done beyond the lines shown in the Plans or 
delineated by the Engineer or any Extra Work done without proper Contractual authorization will be 
considered as unauthorized and no compensation shall be due the Contractor, therefore. Work so done 
may be ordered removed or replaced at the Contractorôs expense. 

105.15 Responsibility for Construction Hauling Equipment.  The Contractor shall be 
responsible for all damages caused by any equipment and operations engaged in performance of The Work 
including, but not limited to, damages to public, private and Illinois Tollway property which may be affected 
by the Contractorôs work or operations. The Contractor shall be responsible for obtaining authority from, 
and complying with, the requirements of any applicable owner or governmental authority whose property 
may be affected by the Work. The costs thereof shall be the Contractorôs responsibility. No loads shall be 
placed or permitted on The Work until approved by the Engineer. 

Haulage vehicles equipped with dump bodies that tilt to release their load by gravity through an 
opening at the rear or side shall be equipped with a device that provides the operator a clear audible or 
visible warning when the operating mechanism is activated to cause, or sustain, the dump body to elevate 
or tilt. 

The Engineer will perform random inspections of haulage vehicles.  The Contractor will be subject to 
a fine of $1000.00 per vehicle per day, to be deducted from the next pay estimate due to the Contractor if 
the haulage vehicle does not have the proper warning device installed.  If the contractor provides 
documentation that a proper device was installed within ten days of the Engineerôs inspection, the fine may 
be waived within the discretion of the Chief Engineering Officer.  If a haulage vehicle has the proper warning 
device installed, but the Engineer determines that the device has been disabled, the Contractor will be fined 
$1000.00 per vehicle per day, to be deducted from next pay estimate, until the device is enabled and 
operating per the manufacturerôs specifications. 

Additionally, the Contractor shall take such measures and accept such responsibilities as are more 
specifically stipulated in these Specifications and/or in the Special Provisions for protection of The Work. 

105.16  Job - Site Safety.   Caution shall be exercised by the Contractor at all times for the 
protection of persons and property. Any and all safety regulations and other provisions of applicable 
Federal, State and local laws and building, construction, and environmental codes shall be observed. 

A 30-Hour OSHA certification in construction safety and health within the last five years will be 
mandatory for all Superintendents on all projects.  

The Plans do not include standards or guidelines for construction safety. The Contractor shall be 
solely responsible for the adequacy and safety of all construction methods and the safe prosecution of The 
Work, including but not limited to forms, false work, scaffolding, trench protection, protective barricades, 
protective rails and warning lights. Any examination and/or acceptance by the Engineer of the Contractorôs 
plans for such items, as well as for any other items needed for the prosecution of The Work, relate only to 
general conformance with the design concept of the project and general compliance with the information 
given in the Contract Documents. Such examination and/or acceptance by the Engineer shall not relieve 
the Contractor from full and complete responsibility for safe prosecution of The Work at all times and for 
obtaining satisfactory results.  

All personnel protective equipment, excluding flaggers, shall be in accordance with Article 701.03(h). 
Personal protective equipment for flaggers shall be in accordance with Article 701.03 (i). 

During the course of performance of The Work under the Contract, if any operation, practice, or 
condition is deemed by the Engineer to be unsafe, the Contractor, when notified verbally (which will later 
be confirmed in writing) by the Engineer, shall take such corrective action as shall be appropriate. However, 
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when, in the opinion of the Engineer, any operating practice or condition endangers persons or property, 
such operation, practice, or condition shall be summarily discontinued and adequate remedial action taken 
by the Contractor before the affected part of The Work is resumed. 

Nothing in the foregoing paragraphs shall be construed as relieving the Contractor from full 
responsibility for safe prosecution of The Work at all times. In the event the Illinois Tollway, its authorized 
representatives or the Consulting Engineer are held by a court or administrative body to be liable for 
personal injuries or damages to persons or property arising from deficiencies in job-site safety, the 
Contractor shall promptly indemnify and hold them harmless there from as provided for in Article 107.26 
hereof. 

105.17 Artificial Lighting.   When the Contractor is permitted by the Contract to perform any work 
during periods of darkness, the Contractor shall provide and maintain, without additional cost to the Illinois 
Tollway, Nighttime Work Zone Lighting in accordance with Articles 702.01 through 702.07of the Standard 
Specifications. 

105.18  Warranties.   In each case where warranties are required under the Contract Documents, 
the Contractor shall assemble warranties, properly executed by each of the respective manufacturers, 
subcontractors and suppliers, as the case may be. Warranty forms (ñWarranty Form(s)ò) may be furnished 
to the Contractor by the Illinois Tollway. The Contractor shall submit to the Engineer one signed original 
Warranty Form and 4 copies for each item. The original and all copies shall be neatly assembled and shall 
contain the following information for each item: 

(a) Product or work item 

(b) Manufacturer, with name, address and telephone number of a person in authority who may be    
contacted with regard to warranties. 

(c) Description of warranty 

(d) Date of beginning of warranty (date of acceptance by the Illinois Tollway)  

(e) Duration of warranty 

(f) Information for proper procedure in case of equipment failure 

(g) Contractor, with name, address and telephone number of a person in authority who may be   
contacted with regard to warranties. 

(h) A copy of Specifications / Special Provisions for the item(s) covered by the warranty. 

(i) Applicable shop drawings or catalog cuts for the work covered by the warranty. 

The original Warranty Form and each copy shall be assembled in separate packets. Each Warranty 
Form packet shall be 81/2 inches x 11 inches, folding any larger sheets to fit. Each packet shall have a 
typed cover sheet which shall include the title: WARRANTIES, the Illinois Tollwayôs Contract Number, 
Contract Title, and the Contractorôs name. All warranties shall be submitted to the Engineer not less than 
14 Calendar Days prior to the date for final inspection.  The warranty packet shall be scanned and entered 
into the Web Based Project Management (WBPM) system warranty tracking process.  A separate warranty 
tracking process shall be submitted for each warranty expiration date. 

When certain items or systems are completed and utilized by the Illinois Tollway prior to completion 
of The Work, a final inspection will be made of those certain items or systems. A copy of the applicable 
Warranty Form shall be submitted to the Engineer at least 14 Calendar Days prior to the final inspection of 
such items or systems. The original Warranty Form and 4 copies will be submitted in accordance with the 
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requirements for final inspection of The Work. 

In the event that any Warranty Form is rejected by the Engineer and returned to the Contractor for 
corrections or additions, the Contractor shall correct such Warranty Form to the satisfaction of the Engineer 
prior to the final inspection. Any item or system to be inspected and accepted by the Illinois Tollway shall 
meet all requirements of the Contract Documents, Addenda or changes requested by the Illinois Tollway 
before the item or system is accepted and the date for the start of the Warranty period is set. 

Nothing herein is intended to, nor shall it relieve the Contractor or the Surety from full and complete 
responsibility and guaranty for The Work as otherwise provided in these Contract Documents. 

105.19 Coordination Using the Web Based Program Management  

(a) Description.  The Illinois Tollway has implemented a Web-Based Program Management (WBPM) 
system for project documentation and file storage, communication and correspondence, and the 
processing of various contract related tasks.  The Contractor will be required to communicate and 
correspond with the Illinois Tollway and Construction Manager using the project website. 

(b) General Requirements.    The Contractor shall utilize the Illinois Tollway Web Based Program 
Management (WBPM) system to track and manage the project. This system shall be an official 
record of all project communication. Contractor shall upload all project related documents on the 
WBPM system and utilize the system to conduct business with the Illinois Tollway as described in 
the system work instructions. 

To obtain access to the WBPM system, prior to Notice to Proceed all contractor and 
subcontractor employees who will use the WBPM system must arrange and complete the training 
provided by the Illinois Tollway. A valid e-mail address must be provided prior to the training 
session.  The Contractor agrees to comply with all terms and conditions associated with use of 
the WBPM system. 

The Contractor must submit, track, review, and handle submittals via the WBPM system.  The 
Contractor must submit for review all shop drawings, baseline and monthly schedule updates, 
brochures, and samples called for under the Contract or required by the Illinois Tollway.  The 
Contractor must make submittals promptly to avoid delays in the Work.  

In the case where physical samples are required, the Contractor will track the submittal and 
review of the sample via the WBPM system. The sample itself will be transmitted to the Engineer 
via traditional means. In certain cases where ñwet signaturesò and/or stamps are required by the 
Illinois Tollway, document transmittals must be made simultaneously via the WBPM system for 
record and by traditional means for paper documents, unless the Contractor is directed otherwise 
in writing by the Illinois Tollway. Once stamped/signed documents have been obtained, they must 
be scanned and uploaded to the System for record. All project documentation will reside in the 
WBPM system.  

Project documents transmitted via the WBPM system must comply with the following electronic 
formats: 

(1) Documents generated by Microstation or AutoCAD shall be submitted via the WBPM 
system in Adobe Portable Document Format (PDF) generated by a PDF writer from the 
CAD application. 

(2) Documents that are marked up or unavailable in electronic format (drawings, sketches, 
correspondence, etc. generated by hand drafting methods) shall be scanned to PDF 
(.pdf), black and white with maximum resolution of 200dpi using CCITT Group 4 (2d Fax) 
compression.  
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(3) Documents that have been generated using Adobe Acrobat PDF printer drivers (not 
scanned) shall be submitted to the WBPM system. 

(4) Electronic photographs shall be submitted in JPEG (.JPG) file format, sized at a minimum 
resolution of 1024x768 pixels. 

(5) Grayscale or color photo images that are scanned shall be saved in JPEG (.JPG) file 
format with medium to low quality compression at a maximum resolution of 200 dpi. 

(6) Product data that is available for download from the Manufacturerôs website, which has 
been generated using Adobe Acrobat .PDF printer drivers (not scanned), may also be 
submitted via the WBPM system. 

(c) Equipment and Software Requirements.   The successful contractor must establish high-speed 
broadband Internet connectivity in order to effectively utilize the WBPM system and must comply 
with all work instructions and procedures relating to its use. The Contractor must furnish all 
hardware and software required to effectively utilize the WBPM system, including personal 
computers, peripheral software, virus protection software, WBPM system plug-ins, ActiveX and 
JAVA installation, firewall configuration, and high-speed document scanners. The contractor will 
be solely responsible for coordination between its subcontractors and suppliers and the WBPM 
system.  

System Requirements  

Operating System Windows 7 or greater 

Internet Browser 
Internet Explorer 11.0 or greater, Google Chrome V79 or 
greater, Mozilla Firefox current V2 

Processor Speed Per Minimum Operating System Requirement 

System Memory (RAM) Per Minimum Operating System Requirement 

Hard Drive Space 250 GB 

Display Resolution 1024x768 or greater 

Connection Type 

High-Speed Broadband Internet Connection (T1 
recommended) ï If a T1 is not an available option, each 
WBPM system participant must have a dedicated (not 
shared) commercial grade DSL (not home consumer DSL) 
or equivalent Internet connection. 

Other hardware CD-ROM or DVD drive 

Recommended Professional 
Document Scanners5 

 

Medium Format Scanner1 Canon DR-5020 Document Scanner or equivalent  

Medium Format Scanner Canon DR-5080C Document Scanner or equivalent 

Medium Format Scanner
  

Fujitsu Document Scanner fi-6800 or equivalent 

Medium Format Scanner Fujitsu Document Scanner fi-5950 or equivalent 

Medium Format Scanner Epson GT-30000 Document Scanner or equivalent 

Large Format Scanner1 Océ TDS610 36" Monochrome Scanner or equivalent 

  

Large Format Scanner1 Vidar Select P36 Color Scanner or equivalent 

Large Format Scanner1 Vidar Select MP36 Monochrome Scanner or equivalent 

Required Additional 
Software 

 

Portable Document 
Format(.PDF) file reader 

Adobe Acrobat Reader2 
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Portable Document 
Format(.PDF) file generator 

Adobe Acrobat3 

ZIP File compression utility WinZip4 or equal 
 

(1) Large format scanning may also be outsourced to a digital reproduction house in your 
locale. 

(2) Adobe Acrobat Reader is free software available for download at http://www.adobe.com/ 

(3) Adobe Acrobat is not free software and must be purchased. At least one copy of the 
software must be purchased by the Contractor and must reside on a PC accessible to all 
users within the Contractorôs project office. The purchase and installation of multiple 
copies is recommended. 

(4) A fully functional evaluation version of WinZip is available for download at 
http://www.winzip.com/, alternative free file compression utility is 7-zip available at 
http://www.7-zip.org/ 

(5) The scanner models specified meet the requirements of website usage and are provided 
for information purposes only. Scanner models may change or be discontinued by the 
manufacturer. 

(d) Measurement and Payment.  There will be no separate measurement or payment for fulfilling the 
requirements described herein, and all cost, direct or indirect, shall be provided at no additional 
cost to the Illinois Tollway. 

http://www.adobe.com/
http://www.winzip.com/
http://www.7-zip.org/


 

March 1, 2021  |  Illinois Tollway  |  44 

Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 106. CONTROL OF MATERIALS 
 

Issued April 1, 2016 
Revised March 23, 2020 

 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract.  

 Delete Section 106 in its entirety and replace with the following. 

106.01 Quality of Materials.  In the event that the Contractor intends to substitute materials, 
products, or equipment of a trade name or manufacturer different from that specified in the Contract 
Documents, the Contractor must obtain the written approval of the Engineer to use such substitute 
materials, products, or equipment prior to placing any order therefore. The substitution request of the 
Contractor shall include quality and performance data and comparative information about the materials, 
products, or equipment required under the Contract Documents and those that the Contractor intends to 
substitute. Notwithstanding the approval by the Engineer, the Contractor shall be held responsible for any 
failure whatsoever in the quality or performance of such approved substitute materials, products, or 
equipment. The Contractor will also be solely responsible for any delays caused by the substitution of 
different materials, products or equipment or by any requests made therefore, whether granted or denied. 

All materials to be permanently incorporated in the Work shall be new unless otherwise specifically 
prescribed in the contract documents. 

The Contractor acknowledges and agrees that it will maintain its performance of the Contract and 
complete the construction of The Work by the Completion Date, notwithstanding the quality and 
performance or lack thereof of any specified or substituted materials, products, or equipment. 

106.02 Unacceptable Materials. In the event the Engineer finds materials which are incorporated 
in The Work or the finished product in which the materials or products used are not in compliance with the 
Contract Documents, the Contractor shall promptly remove them and replace them with the specified 
materials or products, at no additional cost to the Illinois Tollway. 

106.03 Sampling, Testing and Cited Specifications.  In order to assure the use of suitable 
materials, the Illinois Tollway may require any or all materials to be subject to tests by means of samples 
or other suitable means. The Contractor shall cooperate with and afford such facilities as the Engineer may 
require for collecting and forwarding samples. The Contractor shall not make use of or incorporate in The 
Work any material represented by said samples until the tests have been made and the materials are found 
to be acceptable and in compliance with the requirements of the Specifications. The Contractor shall furnish 
all required samples without additional cost to the Illinois Tollway. 

Within 24 hours after receiving a shipment of unsampled material, the Contractor shall advise the 
Engineer in writing of the kind, size, quantity, and location of such materials. 
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Unless otherwise provided, all materials shall be sampled and tested in accordance with the latest 
published AASHTO Standard Specifications for Transportation Materials and Methods of Sampling and 
Testing as revised to the date of Advertisement for Bids. In case there are no AASHTO standards which 
are applicable, Standard Methods of the American Society for Testing Materials as revised to the date of 
Advertisement for Bids shall be used. In case there are no ASTM standards which apply, applicable 
Standard Methods of the Federal Government, or of the American Concrete Institute, or other Standard 
Methods specified in the Contract, as revised to the date of Advertisement for Bids, shall be used. If no 
such Standard Methods apply or are specified in the Contract, sampling and testing shall be as approved 
by the Engineer. 

For the verification of weights or proportions and character of materials and determinations of 
temperatures used in the preparation of the materials and mixtures, the Engineer shall have full and 
complete access at all times to all plants or factories mixing, furnishing, or fabricating materials to be used 
in The Work. The Contractor shall facilitate and assist in verification of the accuracy of all scales and other 
measuring devices used by it and any material suppliers. 

The Contractor warrants and guarantees that all materials used in The Work will conform to the 
Specifications, and that all work will be performed in a proper, good and workmanlike manner and in 
accordance with the Contract. 

106.04 Inspection of Materials.  All materials shall be subject to inspection by the Engineer or 
the Illinois Tollwayôs representative. The Contractor shall give sufficient advance notice of placing orders to 
permit inspections (which may include sampling and testing) to be completed before the materials are 
incorporated in The Work, and it shall cooperate with and make available such facilities as the Engineer 
may require for collecting and forwarding samples and making inspections. All samples shall be furnished 
at no additional cost to Illinois Tollway. 

The Contractor shall not make use of or incorporate in The Work any materials to be inspected until 
inspections, including any necessary sampling and testing, have been completed and the materials found 
to be in accordance with the requirements of the Contract Documents. 

The Illinois Tollway shall have the right to inspect the materials at their source or elsewhere, but it is 
understood that the Illinois Tollway is not obligated to inspect materials in any particular manner or location. 
Plant inspection, when made, will be at the expense of the Illinois Tollway, and the Contractor and the 
materials producer or supplier shall afford all such facilities and cooperation as may be required so that the 
Illinois Tollway or its representatives may satisfy themselves as to the quality, quantity, and identity of the 
materials involved. They shall supply promptly an appropriate number of copies of purchase orders, internal 
production orders, shipping bills, and other papers. The representatives of the Illinois Tollway shall have 
free, uninhibited and safe entry at all times to such parts of the plant as concern the manufacture and 
production of the materials ordered. When said representatives are in or about such premises in the course 
of their employment, they shall be deemed conclusively to be invitees of the Contractor. If the Contractor is 
not the owner of the place where fabrication, preparation, or manufacture is in progress, the owner thereof 
shall be deemed to be the agent of the Contractor with respect to the obligation assumed hereunder. 

 Inspection of material at a producerôs or supplierôs plant by the Illinois Tollway is conducted to assist 
in maintaining consistent progress and quality and may, in fact, preclude or reduce the loss of time and the 
expense which might otherwise result from the rejection of faulty material after its delivery to the site of The 
Work. Any such inspection shall not, however, be construed as final acceptance. Materials may also be 
inspected for compliance with the Specifications at the time and place they are incorporated in The Work, 
and the Illinois Tollway reserves the right to reject any materials which do not meet the requirements of the 
Specification at the time they are used, regardless of prior inspections. 

The acceptance of materials on the basis of samples obtained and tests performed by or on behalf 
of the Illinois Tollway shall not relieve the Contractor of the obligation to provide materials which meet the 
requirements of the Contract. 
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When inspection is made at a producerôs plant, the Contractor shall cause the producer, when 
required by the Engineer, to furnish a weather-proof building or suitable space within a weather-proof 
building for the exclusive use of the Illinois Tollwayôs inspector. The building or space shall be located 
conveniently to the site of fabrication. Unless otherwise approved by the Engineer, it shall conform to the 
following requirements: 

Floor space, not less than ........................................... 120 sq. feet 

Height of ceiling, not less than ............................................. 8 feet 

Windows, not less than ............................................................... 3 

Door, with lock approved by the Engineer ................................... 1 

Type of Floor....................................................................... Wood 

Instrument locker, 2'x3'x3', with Adjustable shelves ........................... 1 

Hinged wall table, 2 ½ x 6' .......................................................... 1 

The producer or supplier shall provide lights, utility outlets, water, heat and air conditioning for the 
building or space provided, and sanitary facilities. All keys to the building or space provided shall be turned 
over to the Engineer. 

106.05 Source of Materials.   The source of supply, of each material used, shall be approved by 
the Engineer before delivery is started.  If sources previously approved are found to be unacceptable at 
any time and fail to produce materials satisfactory to the Illinois Tollway, the Contractor shall furnish 
materials from other approved sources. 

If the Contractor decides to investigate new sources of supply, the Contractor shall furnish without 
charge such preliminary samples as the Illinois Tollway may require.  Test will be made on these preliminary 
samples and reports rendered, but it is understood that such tests are for informational purposes only and 
tests shall not be considered as a guarantee of acceptance of any material which may be delivered later 
for incorporation in the Work.  Only materials actually delivered for use will be considered, and their 
acceptance will be based solely upon the results of the test made on these materials. 

If the Contractor installs equipment or apparatus to produce materials from new sources of supply, 
the Contractor does so at his/her own risk, and the Contractor shall assume full responsibility for the 
production of uniform and satisfactory materials.  In case of failure of a source of supply to produce materials 
satisfactory to the Illinois Tollway, the Contractor shall indemnify and save harmless the Illinois Tollway 
from any and all claims for loss or damage of whatever nature which the Contractor may have suffered by 
reason of the installation of equipment and the operation of such sources of supply. 

When materials are furnished to the Contractor by the Illinois Tollway for inclusion in the work, the 
Contractorôs responsibility for all such materials shall be the same as for materials furnished by the 
Contractor. 
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106.06   Stored Materials and Equipment.  If it is necessary to store materials, they shall be 
protected in such manner as to insure the preservation of their quality and fitness for The Work. Materials 
shall be stored and located so as to facilitate prompt inspection. All stored materials shall be made available 
for inspection by the Engineer at the time of their use in The Work, even though they may have been 
inspected and approved before being placed in storage. All existing materials which are required to be 
removed and stored during the progress of The Work shall be carefully removed and stored at locations 
noted on the Plans, or as may be directed by the Engineer. When the Contractor is allowed to use the Toll 
Highway right-of-way for storage of materials, stockpiles shall be confined to such cleared areas as may 
be approved by the Engineer. If stockpiling is done or required to be done outside of the right-of-way, the 
additional space required shall be provided by the Contractor at no additional cost to the Illinois Tollway. 
The use of such storage sites shall be discontinued immediately upon completion of that portion of The 
Work for which the storage was required and the sites shall be cleaned of all surplus materials and debris 
and restored as nearly as possible to their original condition by the Contractor at no additional cost to the 
Illinois Tollway. 

The Contractor may be permitted a storage yard for equipment or materials or a field office on Illinois 
Tollway property, with written permission from the Engineer, subject to the express conditions of such 
permission and provided the Illinois Tollway is indemnified and held harmless by the Contractor against all 
costs or liabilities in connection therewith. Under no circumstances will the Contractorôs employees be 
permitted to park personal vehicles on Toll Highway shoulders or in the median. 

Storage of materials and equipment on Toll Highway pavement or shoulders, or adjacent thereto, shall 
be in strict conformance with the requirements set forth in Article 701.13. 

106.07 Handling Materials.  All materials shall be handled in such a manner as to preserve their 
quality and fitness for the work.  Aggregates shall be transported from the storage sites to the work in tight 
vehicles so constructed as to prevent loss or segregation of materials after loading and measuring in order 
to prevent inconsistencies in the quantities of materials intended for incorporation in the work as loaded, 
and the quantities as actually received at the place of operations. 

106.08 Certification of Metal Steel Fabricator.  All fabricators performing work on metal 
components of structures shall be certified under the appropriate category of the AISC Certification Program 
for Steel Bridge Fabricators as follows: 

(a) Fabricators of the main load carrying steel components of box girders, trusses over 200 feet in 
lengths, arches, cable supported, moveable, and curved (radii under 1000 feet) structures shall be 
certified under ABA: Certified Bridge Fabricator- Advanced (Major). 

(b) Fabricators of the main load carrying steel components of spliced rolled beam, welded plate girders, 
either simple span or continuous, trusses under 200 feet in length, and curved (radii over 1000 feet) 
structures, shall be certified under IBR: Certified Bridge Fabricator- Intermediate (Major). 

(c) Fabricators of main load carrying steel components of unspliced rolled beam sections shall be 
certified under SBR: Certified Bridge Fabricator- Simple. 

(d) Fabricators of overhead sign structures shall be on IDOTôs List of pre-qualified Overhead Sign 
Structure Fabricators and certified under either (a), (b), (c) or Category Bridge and Highway Metal 
Component Manufacturers. 

(e) Fabricators of steel or other non-ferrous metal components of structures, not certified under (a), 
(b), or (c) above, shall be certified under the AISC program for Bridge and Highway Metal 
Component Manufacturers. 

In addition, fabricators of fracture critical main load carrying steel components of bridges shall also have 
the Fracture Critical Endorsement. 
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106.09 Electrical Work.   Additional material requirements for electrical work shall be according 
to Articles 801.01 through 801.08 of the Standard Specifications. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 107. LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 
 

Issued April 1, 2016  
Revised March 1, 2021 

 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract.  

 
Delete Section 107 in its entirety and replace with the following. 

107.01 Laws to be Observed.    The Contractor warrants that it is thoroughly familiar with and will 
comply with all Federal, State and local laws, statutes, ordinances, rules and regulations, and the orders 
and decrees of any courts or administrative bodies or tribunals which in any manner affect performance of 
the Contract; including, but not limited to, the Illinois State Toll Highway Authority Act, the Illinois 
Environmental Protection Act, the Workerôs Compensation Act, the Illinois Human Rights Act, minimum and 
prevailing wage statutes and regulations, the Citizens Preference Act, the Steel Products Procurement Act, 
any applicable occupational safety and health laws, laws with respect to permits, licenses and fees in 
connection therewith and laws regarding maximum working hours. No pleas of misunderstanding or 
ignorance thereof will be considered. 

Whenever requested, the Contractor shall furnish the Engineer with satisfactory proof of compliance 
with applicable federal, state, and local laws, statutes, ordinances, rules, regulations, orders, and decrees. 

(a) Wage Rates.    The Contractor shall pay not less than the prevailing rate of wages as are on file 
with the Illinois Department of Labor and are available at the following web site:  
http://www.state.il.us/agency/idol/. The Contractor shall be required to comply with the provisions 
of "an Act regulating the rates of laborers, mechanics, and other workers employed in any public 
works by the State, county, city or any public body of any political subdivision or anyone under 
contract for public works." (820 ILCS 130/0.01-12, as amended from time to time). 

(b) Illinois Human Rights Act.  The Contractor is advised that the Illinois Tollway has heretofore by 
resolution adopted all of the applicable requirements and provisions of the Illinois Fair Employment 
Practices Act, now the Illinois Human Rights Act (Ill. Rev. Stat., Ch. 68, Para. 1-101 et seq. as 
amended from time to time) and all of the applicable rules and regulations promulgated there under, 
and that all such applicable requirements, provisions and rules and regulations are deemed to be 
part of the Contract and to apply to the Contractor as if fully set out herein. 

(c) Citizens Preference Act.    The Contractor will be required to comply with the provisions of ñAn Act 
to give preference in the construction of public works projects and improvements to citizens of the 
United States who have resided in Illinois for one year.ò (Ill. Rev. Stat., Ch. 48, Pars. 269-275 as 
amended from time to time) 

http://www.state.il.us/agency/idol/
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(d) Steel Products Procurement Act.  In accordance with the Steel Products Procurement Act (III. Rev. 
Stat., Ch. 48 Par 1801 as amended from time to time) steel products used or supplied in the 
performance of The Work shall be manufactured or produced in the United States. The Illinois 
Tollway requires certification of compliance with this Act. 

(e) DBE Utilization Program. The Illinois Tollway has instituted a best-efforts affirmative action 
program to encourage Contractors to increase the participation of disadvantaged business 
enterprises (DBE) on Illinois Tollway projects. The Illinois Tollwayôs goals are set forth in the 
Proposal and the Special Provision for Disadvantage Business Enterprises Participation which is 
part of the Contract Documents. The Illinois Tollway encourages contractors to make a best effort 
to achieve the Illinois Tollwayôs goals. Contractors and subcontractors must meet their 
requirements and should contact the Tollwayôs Compliance Team during the life of the project if 
they experience challenges in meeting their DBE hiring goals. Documentation of their goals shall 
be in the form prescribed by the Compliance Team. 

(f) Veteran Owned Small Business (VOSB) Program. A VOSB is a business certified by the State of 
Illinois Department of Central Management Services (CMS) as a Veteran-owned small business or 
Service-disabled Veteran-owned small business. The VOSB program is separate and distinct from 
the DBE program. A single firm may not participate in a single project as both a VOSB and DBE 
firm. The Illinois Tollway has created a Partnering for Growth Program and guidelines for Veteran 
Owned Small Businesses (VOSBs) and encourages firms providing professional services to review 
the Program requirements set forth in the Proposal and the Special Provision for Veterans Small 
Business Participation and Utilization Plan-Construction to assist the Illinois Tollway in achieving 
its goals.  Contractors and subcontractors must meet their requirements and should contact the 
Tollwayôs Compliance Team during the life of the project if they experience challenges in meeting 
their VOSB hiring goals. Documentation of their goals shall be in the form prescribed by the 
Compliance Team. 

107.02 Workerôs Compensation Insurance.   Prior to the approval of his/her contract by the Illinois 
Tollway, the Contractor shall furnish to the Illinois Tollway certificates of insurance covering Workerôs 
Compensation, or satisfactory evidence that this liability is otherwise take care of according to Section 4(a) of 
the ñWorkerôs Compensation Act of the State of Illinoisò as amended. 

Such insurance, or other means of protection as herein provided, shall be kept in force until all work to 
be performed under the terms of the contract has been completed and accepted according to the 
specifications, and it is hereby understood and agreed the maintenance of such insurance or other protection, 
until acceptance of the work by the Illinois Tollway, is a part of the contract.  Failure to maintain such insurance, 
cancellation by the Industrial Commission of its approval of such other means of protection as might have 
been elected, or any other act which results in lack of protection under the said ñWorkerôs Compensation Actò 
may be considered as a breach of the contract. 

107.03  Reserved 

107.04  Permits and Licenses.  Except as provided in Article 107.13, the Contractor shall procure 
all permits and licenses, pay all charges and fees, and give all notices necessary and incident to the due 
and lawful prosecution of The Work, including such permits and licenses as may be required in connection 
with the transportation of materials or equipment over haul roads, streets, highways, or railroads. The 
Contractor shall verify the status of right-of-way parcels to be acquired. 

107.05  Patented Devices, Materials and Processes.  If any design, device, material or process 
covered by patent, trademark, or copyright is used in The Work, the Contractor shall provide for such use 
by suitable agreement with the patentee or owner and shall indemnify and save harmless the Illinois Tollway 
from and against all claims for infringement, and the costs thereof shall be included in the unit prices for the 
various pay items of the Contract. The Contractor shall, upon demand of the Illinois Tollway, furnish the 
Illinois Tollway with a copy of such agreement with the patentee or owner, and if such copy is not furnished 
when demanded, then the Illinois Tollway may, if it so elects, withhold any and all payments to the 
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Contractor until such agreement is furnished. The Contractor and Surety shall indemnify and save harmless 
the Illinois Tollway from any and all claims for infringement by reason of the use of any such patented 
design, device, material, or process, or any trademark or copyright in connection with The Work to be 
performed under the Contract, and shall indemnify the Illinois Tollway for any costs, expenses, fees and 
damages which it may be obliged to pay by reason of any such infringement at any time during the 
prosecution of or after completion of The Work. 

107.06  Surface Openings in Existing Roads.  The Contractor shall arrange with Federal, State 
or local agencies for making openings for access to and from public roads and shall procure all permits and 
licenses, pay all charges and fees, and give all notices necessary therefore and incident thereto. 

The Contractor shall notify the Engineer in writing prior to beginning any portion of The Work requiring 
such access opening that all such arrangements have been made. 

107.07  Reserved 

107.08  Sanitary Provisions.  The Contractor shall observe all rules and regulations of any State 
or local health department and shall not create or allow unsanitary conditions. 

107.09  Public Convenience and Safety.  The Contractor shall notify the Engineer at least ten 
Business Days in advance of starting any construction work which might in any way affect or inconvenience 
traffic or the public. 

The Contractor shall conduct its operations so as to provide safe passage of traffic in The Work area 
and cause the least possible obstruction and inconvenience to the public. No greater length or amount of 
work shall be under construction at any time than the Contractor can prosecute properly with due regard to 
the rights and safety of the public. 

Unless otherwise provided in the Special Provisions, all public traffic shall be permitted to pass 
through The Work with a minimum of inconvenience and delay. 

When work is performed on structures over pedestrians or any type of traffic, the Contractor shall 
protect the pedestrians and/or traffic from falling objects and materials. 

Spillage resulting from hauling operations along or across any public traveled way shall be removed 
immediately by the Contractor at its expense. 

The Contractor shall conduct its operations so as not to interfere with existing traffic signal and 
highway lighting systems during the prosecution of The Work and the appropriate agency shall be permitted 
to perform routine maintenance. 

Convenient access to driveways, houses, and buildings along the line of The Work shall be 
maintained at all times and temporary approaches to crossings or intersecting highways shall be provided 
and maintained during prosecution of The Work. When an abutting property ownerôs access across the 
right-of-way line is to be replaced by other access facilities, the existing access shall not be closed until 
suitable replacement access is constructed and usable. 

Water or other dust palliative for the alleviation or prevention of a dust nuisance shall be applied as 
directed by the Engineer. 

The Contractorôs personnel and equipment shall only be permitted to enter and leave the Toll 
Highway or other highways via existing ramps and shall be required to move in the direction of public traffic. 
All movements on or across the publicly traveled right-of-way shall be controlled by the Contractor so as 
not to endanger public traffic. 
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Any cost and expense incurred by the Contractor in conforming to the requirements of this Article 
shall be considered as included in the prices paid for the various Contract items of work and no additional 
compensation will be allowed, therefore. 

107.10  Reserved 

107.11  Reserved 

107.12  Work Involving Railroads.  All work adjacent to or within any railroad right-of-way, 
whether or not it involves the construction of any grade separation structure, shall be subject to advance 
approval of the applicable railroad company and to inspection at all times by its properly designated 
representative(s). All such work shall be performed at such times and in such manner as not to 
unnecessarily interfere with the movement of trains or traffic upon the tracks of such railway company. The 
Contractor shall use all care and caution in order to avoid accidents, damage, and unnecessary delay and 
interference with the railroad companyôs operations and property. The Contractor shall conduct operations 
upon the railroad right-of-way in full compliance with the rules, regulations, and requirements of such 
railroad. The Contractor shall have acquainted itself with such rules, regulations and requirements prior to 
the submission of its Bid Proposal. The costs of complying with the rules, regulations and requirements of 
such railroad shall be paid by the Contractor and shall be considered as included in the prices for the 
various pay items of the Contract and no extra compensation will be allowed, therefore. The Contractor will 
be required to carry such railroad protective insurance as may be required by the Special Provisions and 
by the railroad. 

Any flagging protection or inspector service required by the railroad for the safety of railway 
operations because of work being performed by the Contractor or in connection therewith, will be provided 
by the railroad and the cost thereof shall be reimbursed to the railroad by the Illinois Tollway on the basis 
of the railroadôs bills under a Contract Allowance item in the contract. The Contractor need not include the 
costs of such protection in his contract price. 

In order that the railroad may be prepared to furnish protective services, the Contractor shall notify 
the railroad the minimum time designated by the railroad in advance of when the protective services are 
required. The Contractor shall make every effort to notify the railroad sufficiently in advance if previously 
requested flagger or inspection services will not be needed for any reason. Any costs for flagging protection 
or inspector service provided by the railroad at the Contractorôs request for those days when the Contractor 
does not work shall be borne by the Contractor. 

Should the Contractor require a temporary crossing over the tracks of any railroad for its own 
convenience, the Contractor shall make its own arrangements with that railroad for the construction or use 
of any such crossing. Any costs associated with construction or removal of such temporary crossing shall 
be assumed by the Contractor. 

The safety and continuity of operations of railroad traffic shall be of primary importance and shall at 
all times be protected and safeguarded. 

Upon request, the Illinois Tollway will make available to the Contractor at the Illinois Tollwayôs offices 
its records showing any agreements between the railroad and the Illinois Tollway which affect The Work, 
and the Contractor shall acquaint itself with and comply with all terms and provisions contained therein 
which are applicable and, to the extent there is any conflict, the terms of such agreement shall control over 
the other provisions contained herein. 

Before commencement of any work within the railroad right of way, the Contractor shall give written 
notice to the Railroad Engineer at the address to be furnished by the Engineer. Such notice shall be in 
compliance with any agreement between the railroad and the Illinois Tollway. Whenever such work, in the 
opinion of the Railroad Engineer or his duly authorized representative, may affect the safety of railroad 
operations or personnel, the method of doing such work shall be submitted to the Railroad Engineer for 
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written approval and no such work shall be commenced or prosecuted without such written approval. The 
approval of the Railroad Engineer shall not be considered as a release of the Contractor from responsibility 
or liability for any damage which the railroad may suffer, or for which it may be held liable by the acts of the 
Contractor or its subcontractors or their employees or agents. 

When, in the opinion of the Railroad Engineer, the construction work causes a hazard to the safe 
operation of trains, the railroad company may place at the site of The Work, trainmen, flaggers, trackmen, 
watchmen or other employees deemed necessary by the Railroad to protect its interests; however, the 
providing of such employees and other precautions shall not relieve the Contractor or its subcontractors of 
any liability for injury or damages arising in connection with their operations. When The Work involves 
construction of or improvement to a structure separating the grades of the Toll Highway and a railroad, the 
requirements of this Article may be augmented by Special Provision setting forth detailed requirements 
applicable to the particular project and the particular railroad companyôs rules, regulations, policies and 
operations. 

107.13 Work at Navigable and Regulated Waters and other Streams.   All work at navigable 
and regulated waters shall be conducted so that free navigation of the waterways will not be interfered with 
and so that the existing navigable depths will not be impaired. Work at all other streams shall be conducted 
so as to keep the streams clear and unrestricted. 

The Illinois Tollway will obtain, at no cost to the Contractor, any necessary permits from governmental 
agencies for construction over, under, or adjacent to streams, bodies of water, or navigable and regulated 
waterways and for construction of channel changes. The Contractor shall ascertain that the permits have 
been obtained prior to commencement of work subject to this provision.  The Contractor shall perform The 
Work in this Contract in accordance with the permits.   

The Contractor shall not be entitled to additional compensation because of any delay on the part of 
the Illinois Tollway in obtaining the required permits, it being agreed and understood that the Illinois Tollway 
shall only be required to exercise reasonable efforts to obtain the necessary permits.  

Any additional permits, licenses, or easements for rights of entry or access required to facilitate the 
Contractorôs operations shall be obtained by the Contractor at its expense. The Contractor shall schedule 
or reschedule its work so as to avoid delays caused by failure to obtain applicable permits. 

107.14  Maintenance of Traffic.    When work zone traffic control is required along the route under 
construction, or when any section of road is closed for construction operations of any type, or when any section 
of road is opened for traffic prior to completion of all work, the Contractor shall protect the workers and provide 
for safe and convenient public travel by providing adequate traffic control.  The traffic control shall conform to 
the Traffic Control Plan, included in the contract, and to the requirements of Section 701. 

107.15  Dirt on Pavement or Structures.   Where the Contractorôs equipment is operated on any 
portion of the pavement or structures used by traffic on or adjacent to the section under construction, the 
Contractor shall clean the pavement of all dirt and debris at the end of each dayôs operations, and at other 
times as directed by the Engineer. 

The cost of this work shall be included in the unit prices bid and no additional compensation will be 
allowed. 

107.16  Equipment on Pavement or Structures.   The Contractor shall be responsible for all 
damage to public roads caused by the Contractor and its agents and sub-contractors. Public road pavement 
and structures shall be protected from damage caused by lugs or cleats on tracks or wheels of equipment 
by the use of plank ways, wooden track blocks, smooth tires, or as otherwise approved by the Engineer. 

All equipment used in the prosecution of The Work shall comply with the legal load limits established 
by any applicable law, statute, ordinance or regulations, when moved over or operated on any pavement, 
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structure or public road, unless prior permission in writing has been obtained by the Contractor from the 
proper authorities. Before using any equipment, which may exceed the legal load limits, the Contractor shall 
secure a permit therefore in advance, allowing ample time to make a safety analysis for the proposed load. 
It is agreed and understood that the Illinois Tollway shall not be responsible for any delay in construction 
operations or for any costs incurred by the Contractor in complying with legal load limits, or for obtaining 
variances, if any, from legal load limits. 

107.17  Reserved 

107.18  Use of Fire Hydrant.   If the Contractor desires to use water from fire hydrants, it shall 
obtain prior written permission from the proper authorities, and shall conform to the municipal ordinances, 
rules or regulations concerning their use. Fire hydrants shall remain accessible at all times. 

107.19  Removal and Disposal of Waste Materials.   The Contractor shall be solely and entirely 
responsible for compliance with all Federal, State, and local laws, ordinances, regulations and directives 
with respect to the disposal of waste materials. In connection therewith the Contractor shall be solely and 
entirely responsible for obtaining all necessary permits, licenses or other authorizations so as not to delay 
The Work and shall be responsible for the payment of all required fees and costs therefore, all without 
additional cost to the Illinois Tollway, except as modified in Article 107.19(a). 

Burning of waste materials within the limits of the Toll Highway right-of-way or in close proximity 
thereto will not be permitted under any circumstances. 

(a) Hazardous Waste Material.   Should any substance at any time be encountered which may be 
classified as a waste and subject to the requirements of the Resource Conservation and Recovery 
Act (Hazardous Waste), the Toxic Substances Control Act (PCB), Clean Air Act (Asbestos), or 
State Regulations (Special Wastes), the Contractor shall be solely and entirely responsible for 
notifying the Engineer, the Chief Engineering Officer and the appropriate authorities with jurisdiction 
over such materials. 

The Contractor shall control access to the site and shall take immediate steps to prevent the 
waste from migrating off site. The Contractor shall fully cooperate with such authorities and the 
Engineer. All required permitting, removal, disposal, and any incidentals necessary to complete 
this work as required by the applicable statutes and authorities will be considered Alterations, 
Cancellations and Deductions as defined in Article 104.02. Final payment will be made upon 
satisfactory evidence of compliance with all applicable Statutes, etc. Payment will be made in 
accordance with Article 109.04. 

107.20  Protection and Restoration of Property.   The Contractor shall not enter upon private 
property for any purpose in connection with The Work without obtaining prior permission from the owner. If 
necessary, the Contractor shall obtain any required environmental permit before utilizing the property and 
shall comply with the requirements of all applicable Federal, State, local laws, and environmental laws and 
regulations through the use of the property. The Contractor shall furnish the Engineer with copies of any 
agreements between the Contractor and the owner along with copies of any environmental permits 
concerning the use of the property. The Contractor shall take all necessary precautions for the protection 
of public or private property, such as vaults, underground structures of public utilities, underground drainage 
facilities, overhead structures of public utilities, trees and shrubbery. 

The Contractor shall familiarize itself with the location of all public utility and Illinois Tollway services, 
facilities, and structures that may be found in the vicinity of the construction. The Contractor shall conduct 
its operations to avoid damages to the utilities or structures belonging to the Illinois Tollway and any other 
owners. The Contractor is responsible for meeting all the requirements established by the Illinois Tollway 
and such other owners for the protection and restoration of their property and facilities. 

When or where there occurs any direct or indirect damage or injury to public or private property, by 
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or on account of any act, omission, neglect, or misconduct in the execution of The Work, or in consequence 
of the execution or non-execution thereof on the part of the Contractor, such property shall be restored by 
the Contractor and at the Contractorôs expense to a condition equal to that existing before such damage or 
injury, in a manner or amount acceptable to the Illinois Tollway and to the owner or owners of such property. 
In the event the Contractor fails to restore or compensate for such property damage or injury, the Illinois 
Tollway may, upon 48 hoursô notice, compensate the owner or owners, or proceed to repair, rebuild or 
otherwise restore such property in amounts or in a manner as may in the sole judgment of the Illinois 
Tollway be deemed necessary, and the cost thereof shall be deducted from any monies due or which may 
become due the Contractor under this Contract. 

(a) Preservation of Survey Monuments. The Contractor shall cooperate with the Illinois Tollway in 
protecting and preserving all cornerstones and survey monuments that are within the right-of-way 
of the Toll Highway or any public road. The Contractor shall not start operations until the Engineer 
has referenced all known cornerstones, monuments, and land markers in The Work area. 
Monuments, cornerstones, and land markers unexpectedly encountered shall be protected and 
preserved until legally referenced by the Engineer. When cornerstones, monuments and land 
markers are encountered in the performance of The Work, the Contractor shall immediately notify 
the Engineer and if monument covers are not listed in the proposal, the Contractor shall furnish 
them. The Engineer will supervise their precise location and installation, and the Contractor will 
furnish all the labor, tools and other materials requested or incidental to such installations. Any 
monument covers, labor, tools and materials so furnished shall be paid for in accordance with the 
provisions of Article 109.04. The Contractor is responsible for the preservation of cornerstones and 
survey markers. The cost to the Illinois Tollway for repair, relocation, and replacement of any 
cornerstone, monument, or land marker which is damaged, destroyed, or made inaccessible by the 
Contractor shall be charged to the Contractor and may be deducted from any monies due or which 
may become due to the Contractor under the Contract. 

107.21  Protection and Preservation of Aboriginal Records and Antiquities.   The Contractor 
shall take reasonable precaution to avoid disturbing aboriginal records and antiquities of archaeological, 
paleontological, or historical significance. No objects of this nature shall be disturbed without written 
permission of the Engineer. When such objects are uncovered unexpectedly, the Contractor shall 
immediately notify the Engineer of their presence and shall not disturb them until written permission to do 
so is granted. 

If it is determined by the Chief Engineering Officer that exploration or excavation of aboriginal records 
or antiquities on land owned or leased by the Illinois Tollway is necessary to avoid loss, the Contractor shall 
cooperate in the salvage and preservation work. If the Chief Engineering Officer determines that the salvage 
work will materially delay the Contractorôs work, an appropriate extension of Contract time will be granted 
therefore, but the Contractor shall not be entitled to additional compensation or damages due to such delay. 
If the Engineer determines that the salvage work to be performed by the Contractor is of a nature or scope 
not covered by the Contract, such work shall be considered as Extra Work as defined in Article 104.02 and 
payment therefore shall be as specified in Article 109.04. 

107.22  Proposed Borrow Areas, Use Areas, and/or Waste Areas.  Proposed borrow areas, use 
areas, (including, but not limited to temporary access roads, detours, and runarounds, plant sites and 
staging and storage areas), and/or waste areas are to be designated by the Contractor to the Engineer and 
approved prior to their use.  The Contractor shall ensure and provide documentation that each site will not 
impact any archaeological resources, wetlands, or threatened and endangered species in accordance with 
Illinois Tollway policies, and in compliance with State, Federal and local regulations. A location map 
delineating the proposed borrow site, use area, and/or waste area shall be submitted to the Engineer for 
approval along with a written agreement from the property owner. 

107.23  Temporary Water Pollution Control (Soil Erosion) and Natural Resource Protection.  

The Contractor shall be responsible for any pollution or erosion damage caused by its activities. 
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The Contractor shall provide and maintain erosion control measures as required by the Plans and 
Specifications, and comply with the requirements of all applicable Federal, State, and local laws, rules and 
regulations, and directions of the Engineer to control water pollution through use of beams, dikes, dams, 
sediment basins, fiber mats, netting, gravel, mulches, grasses, slope drains, and other erosion control 
devices or methods and the site actives of a project will be conducted under the Illinois Environmental 
Protection Agency (IEPA) General Permit to Discharge Stormwater associated with construction site 
activities (ILR10). Any temporary pollution control provisions required by the Engineer shall be coordinated 
with the permanent erosion control features specified elsewhere in the Contract to the extent practical to 
assure economical, effective and continuous erosion control throughout the construction and post 
construction period. The contractor shall prepare a detailed Erosion and Sediment Control Plan (ESCP) 
and a Stormwater Pollution Prevention Plan (SWPPP) that addresses erosion and sediment control issues, 
stormwater management, and control of other construction-related pollutants that could impact the 
environment. Included are the installation of the required measures by the Contractor, along with the 
implementation of an active inspection and maintenance program, and the filing of the necessary required 
documents. 

At the pre-construction meeting or prior to the start of the applicable construction, the Contractor shall 
discuss and submit to the Engineer for acceptance its schedules and procedures for erosion control in 
connection with clearing and grubbing, grading, and bridge and other structure construction at 
watercourses, including miscellaneous construction and paving as detailed in their ASCP and SWPPP. The 
Contractor shall also submit to the Engineer for acceptance its proposed method of erosion control on haul 
roads and in borrow pits and its plan for disposal of waste materials. No such work shall be started or use 
made of haul roads or borrow pits until the erosion control schedules and methods have been approved by 
the Engineer. 

If there is a conflict between the requirements of the Specifications and any applicable pollution 
control laws, rules or regulations, the more restrictive of the laws, rules, regulations or specifications shall 
apply. The Contractor shall take sufficient precautions to prevent pollution of streams, lakes and reservoirs 
with fuels, oils, bitumens, chlorides, alkalis, or other harmful materials. 

If temporary erosion and pollution control measures are required due to Contractorôs negligence, 
carelessness, or failure to install permanent controls as a part of The Work as scheduled, and are ordered 
to be taken by the Engineer, such work shall be performed by the Contractor at no additional cost to the 
Illinois Tollway. Temporary erosion and pollution control work required, which is not attributed to the 
Contractorôs negligence, carelessness or failure to install permanent controls, shall be performed as 
directed by the Engineer. Where such work is not attributable to the Contractorôs violation of the Contract 
or to the Contractorôs negligence, carelessness or failure to install permanent controls and there is a 
Contract unit price therefore, The Work shall be paid for at the Contract unit price. Should there not be a 
Contract unit price for such work, the Contractor shall perform such work as Extra Work in accordance with 
Article 104.02, and payment therefore shall be as specified in Article 109.04. 

In case of repeated failures on the part of the Contractor to control erosion, pollution, and/or siltation, 
the Illinois Tollway reserves the right to employ outside assistance or to use its own forces to perform the 
necessary corrective work. In such event, all costs and expenses associated with said work, including 
engineering costs, will be charged to the Contractor, and may be deducted from any payments due or to 
become due the Contractor. The Contractor shall also pay any fines that may be provided in the Special 
Provisions for such failures. 

Required pollution control measures may include work outside the right-of-way where such work is 
necessary as a result of roadway construction, including but not limited to, borrow pit operations, haul roads 
and equipment storage sites. 

 
The Contractor shall not disturb designated natural areas, wetlands, identified locations where State 

or Federal-listed endangered or threatened species are known to occur, or areas that have been designated 
as essential habitat for such species, or prairie or Savannah areas where the Illinois Tollway has made 
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commitments for protection of these locations/areas. Also, if previously unidentified natural areas, wetlands, 
prairies, savannahs, or areas or locations suspected of containing protected species are identified during 
construction, the Contractor shall not disturb them unless written permission to do so is granted by the 
Engineer. 

107.24  Forest Protection.  In performing The Work within or adjacent to forest preserves or other 
public woodlands, the Contractor shall comply with all regulations of the State Fire Marshal or other 
authority having jurisdiction over said preserves and woodlands, and the Contractor shall observe all 
sanitary laws and regulations with respect to the performance of work in such areas. 

The Contractor shall take all reasonable precautions to prevent and suppress forest fires and shall 
require its employees and subcontractors, both independently and at the request of officials of such 
preserves and woodlands, to do all within their power to prevent and suppress and to assist in preventing 
and suppressing forest fires. The Contractor, its subcontractors, employees and agents shall immediately 
notify such officials of the location and extent of any fire seen by them. 

 
107.25     Reserved 
 
107.26  Indemnification.   To the fullest extent permitted by law, the Contractor shall indemnify 

and save harmless the Illinois Tollway, its directors, officers, employees, agents and its Consulting 
Engineer, and the State of Illinois from any and all claims, suits, actions, costs and fees of every nature or 
description, arising from, growing out of, or connected with The Work to be performed under this Contract, 
or on account of or in consequence of any act or omission in safeguarding The Work, or on account of or 
in consequence of using unacceptable materials in performing The Work, or because of any act or omission, 
neglect or misconduct of the Contractor, its employees and agents, or its subcontractor(s), or because of 
any claims or amount recovered by reason of their infringement of any patent, trade mark or copyright or 
by reason of their violation of any law, ordinance, order or decree, and such indemnity shall not be limited 
by reason of the enumeration of any insurance coverage herein provided. Nothing herein contained shall 
be construed as prohibiting the Illinois Tollway, its directors, officers, agents, employees, or itôs Consulting 
Engineer, from defending through the selection and use of their own agents, attorneys and experts, any 
claims, actions or suits brought against them. The Contractor shall likewise be liable for the costs, fees and 
expenses incurred in the defense of any such claims, actions, or suits by the Illinois Tollway and its 
directors, officers, employees and agents, and/or the Contractor. 

 
107.27  Insurance.    The Contractor shall obtain and thereafter keep in force for the term of the 

Contract including all options and extensions the following insurance. Whether stated in this Article or 
elsewhere, the Illinois Tollway does not warrant the adequacy of the types of insurance coverage or the limits 
of liability specified. Failure to request certificates of insurance, policy endorsements or insurance policies, 
either initially or at any policy renewal, does not constitute a waiver by the Illinois Tollway of the Contractorôs 
obligations and requirements to maintain the minimum coverage specified. 

 

(a) General Provisions. Insurance coverage shall be provided by insurance companies acceptable 
to the Illinois Tollway and authorized to transact business under the laws of the State of Illinois. 
The insurance companies providing coverage shall be rated by A.M. Best Company with a 
Financial Strength Rating of A- or better and a financial size category of not less than VII. 

The Contractor shall procure and maintain insurance against claims for bodily injury or property 
damage, which may arise from or in connection with the performance of the work under Contract 
by the Contractor, the Contractorôs agents, representatives, employees and subcontractors. The 
Contractor shall not commence work until all the insurance required by this section or any 
contract Special Provision has been obtained, and proper insurance documentation has been 
submitted and accepted by the Illinois Tollway. 
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Insurance documentation, including copies of applicable additional insured endorsements shall 
be filed with the Illinois Tollway at or before the time of executing the Contract.  Documentation 
for any extended reporting period requirement for Professional Liability insurance may be met by 
either (a) an endorsement to the Professional Liability policy indicating the five-year extended 
reporting period or, alternatively, (b) a letter from the Contractor, signed by an officer of the 
Contractor, warrantying that Professional Liability insurance shall be maintained continuously for 
a period of not less than five years after project completion.  Contractor shall provide a copy of 
the Builders Risk insurance policy within sixty (60) days of the date of Notice to Proceed.  Upon 
Illinois Tollway request, the Contractor shall promptly provide copies of current insurance policies, 
forms, and endorsements, properly certified as accurate copies. Within three (3) business days 
after any renewal or replacement of coverage, the Contractor shall submit to the Illinois Tollway 
insurance documentation evidencing the limits and coverages as required herein. The obligations 
under this section are mandatory. 

(b) Deductibles and Self-Insured Retention. The Contractor shall be solely responsible for any 
deductible or self-insured retention for any insurance policy provided by the Contractor. Any self-
insured retention must be declared. Self-insured retentions in excess of $50,000 must be 
accepted by the Illinois Tollway.  

(c) Policy Requirements. Policies, Certificates of Insurance, and other insurance documentation 
submitted by the Contractor will be on forms acceptable to the Illinois Tollway.  Unless the Illinois 
Tollway consents in writing, all insurance procured by the Contractor pursuant to these 
requirements shall be written on an occurrence basis.  Insurance shall not be cancelled or 
materially reduced unless a 30-day prior written notice is given by the Contractor to the Illinois 
Tollway, except as otherwise provided by State statute or insurance policy terms. 

If any policy is written on a claims-made basis and the Tollway has consented to its use for the 
Contract: 

(1) the policy Retroactive Date must be shown and must be before the date of the 
Contract; 

(2) insurance must be continuously maintained, and evidence of insurance must be 
provided for at least five (5) years after completion of the Contract of work; and 

(3) If coverage is cancelled or non-renewed, and not replaced with another claims-
made policy form with a Retroactive Date prior to the contract effective date, the 
Contractor must purchase ñextended reporting periodò coverage for a minimum of 
five (5) years after completion of Contract work. 

(d) Subcontractors. The Contractor shall have subcontractor(s) provide commercial general liability, 
business automobile liability, workersô compensation and employerôs liability insurance and 
excess liability insurance with coverage as broad as is described under ñScope of Insuranceò in 
Articles 107.27(e)(1) through (5) below. The limits of coverage will be determined by the 
Contractor. Unless otherwise required by a third party, the Contractor shall determine if 
subcontractor(s) must also provide contractorôs pollution liability insurance as described under 
ñScope of Insuranceò in Article 107.27(e)(6) below.  If the third-party requirement is not known at 
the time of the bid, then a contract adjustment will be considered in accordance with Article 
109.04(b). The Contractor shall maintain, in Contractorôs files, evidence of all subcontractor 
insurance coverage. Failure to maintain evidence of subcontractor insurance shall not constitute 
a contractual breach. 

(e) Scope of Insurance.  Coverage shall be at least as broad as: 

(1) Commercial General Liability ï Including coverage for premises and operations, products 
and completed operations, independent contractorôs liability and unendorsed contractual 
liability. Policy coverage shall be on ISO occurrence form CG 00 01 (or an alternative form 
providing equivalent protection). 
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(2) Business Automobile Liability ï Covering any vehicles, including owned, hired or non-
owned vehicles, and including uninsured and underinsured motorist insurance coverage. 
Policy coverage shall be on the latest filed ISO occurrence form (or an alternative form 
providing equivalent protection). 

(3) Workersô Compensation as required by the State of Illinois and including Employerôs 
Liability.  Coverage will be at least as broad as the Workers Compensation and Employers 
Liability Policy, National Council on Compensation Insurance Form #WC 00 00 00 A (ed. 
4-92). Contractor may use a self-insured plan if the plan is approved by the Illinois 
Workerôs Compensation Commission.  

If applicable, coverage shall include U.S. Longshore and Harbor Workersô Compensation 
Act (LHWCA), Jones Act, or other Federal act exposures. 

(4) Excess/Umbrella Liability ï Providing excess coverage over the Contractorôs Commercial 
General Liability, Business Automobile Liability and Employers Liability Insurance. 
Coverage shall include drop-down provisions if the underlying coverage limit is reduced 
or exhausted. 

(5) Builderôs Risk Insurance ï Providing coverage, for the term of the contract, on an ñall-
risksò basis for physical loss or damage including, without duplication of coverage, theft, 
vandalism, and malicious mischief. This insurance shall name as Named Insureds the 
Illinois Tollway, the Contractor, and any sub-contractor of any tier to the extent of their 
insurable interest in the work and pre-existing structure(s).   

(6) Contractor's Pollution Liability Insurance - covering third-party injury and property 
damage claims, including coverage for clean-up costs, defense costs, contractual 
liability, transportation, and owned and non-owned disposal sites, as a result of pollution 
conditions arising from the Contractor's operations and completed operations. 

(7) Professional Liability Insurance - covering any act, error, or omission in the rendering of 
or failure to render professional services required for the Contract.  The Professional 
Liability insurance shall be continuously maintained for the duration of the Contract and 
for a period of five (5) years after completion of the Contract.  The Professional Liability 
insurance policy may be written on a claims-made policy form. 

(f) Limits of Liability.   Limits of liability will provide for the following provisions. Minimum limits 
requirement may be fulfilled with those indicated or the higher limits carried by the Contractor. 

(1) Commercial General Liability - Limits of liability of not less than $1,000,000 each 
occurrence and $2,000,000 general aggregate, and $2,000,000 products-completed 
operations aggregate. The general aggregate limit shall be endorsed on a per project 
basis. Products completed operations coverage will be maintained by the Contractor for 
a minimum of two (2) years following acceptance of Work. 

(2) Business Automobile Liability - Limit of liability of not less than $1,000,000 combined 
single limit for bodily injury and property damage each accident. 

(3)  Workerôs Compensation and Employerôs Liability 

a. Workersô Compensation ï Statutory benefits. 

b. Employerôs liability of $1,000,000 each accident, $1,000,000 disease each 
employee and $1,000,000 disease policy limit, including voluntary 
compensation. 
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(4) Excess/Umbrella Liability - In addition to the limits of coverage specified in (1), (2) and (3) 
above, not less than $25,000,000 each occurrence and aggregate per project will be 
maintained by the Contractor. 

(5) Builderôs Risk Insurance ï The policy limit shall be provided equal to the original contract 
award amount and shall be adjusted as needed to include all change orders and extra 
work orders. 

(6) Contractor's Pollution Liability - limits of liability of not less than $2,000,000 each 
pollution condition and $2,000,000 general aggregate. This insurance shall be 
maintained for completed operations for a minimum of two (2) years following 
acceptance of Work. 

(7) Professional Liability - limits of liability of not less than $5,000,000 per claim and 
$5,000,000 general aggregate. 

(g) Certification of Coverage by Contractor Broker or Agent.  The Agent/Broker for the Contractor 
must provide a certification letter on its letterhead attesting that: 

(1) All provisions of the accepted certificates of insurance and policy binders have been 
obtained and 

(2) All endorsements indicated have been secured from the insurance carrier.  

This letter must clarify if the agency is a binding agent or a broker for the insurance carrier. Each 
certification letter must be signed by an officer of the brokerage or by a principal of the agency.  

An updated letter must be provided with every submittal of insurance documentation for 
insurance policy renewals or changes. 

(h) Cost of Insurance.    The cost of all insurance required by these provisions shall be considered 
as included in the prices for the various pay items of the contract and no additional compensation 
will be allowed. 

(i) Waiver of Subrogation.  Policies shall contain a waiver of subrogation waiving any right of 
recovery that the insurance company may have against the Illinois Tollway, any Additional 
Insured, or any of the Illinois Tollwayôs engineering firms and consultants. 

(j) Additional Insured Protection.  The Illinois State Toll Highway Authority together with its officials, 
directors and employees are to be named as ñAdditional Insuredò with coverage as least as broad 
as set forth in ISO Form CG 2010 and CG 2037.  This endorsed coverage shall be applicable to 
the primary commercial general liability insurance coverage of the Contractor for the project. 
Similar additional insured protection will be added to the business automobile liability and 
contractor's pollution liability insurance coverage. 

As an alternative, if acceptable Commercial General Liability coverage as ñAdditional Insuredò is 
not available, the Contractor shall obtain at its expense a separate Owners and Contractors 
Protective Liability insurance policy, with limits of not less than $4 million each occurrence and $ 
4 million aggregate.  The Illinois Tollway is to be the named insured on the policy.  The insurance 
policy must meet the requirement of the Illinois Tollway. 

 
The Consulting Engineer, the Program Management Office (PMO), Project Manager, Design 
Section Engineer, Design Corridor Manager, Construction Manager, and Construction Corridor 
Manager are to be named as Additional Insured with coverage at least as broad as set forth in 
ISO Form CG 2032 providing coverage for engineers, architects or surveyors. 
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As part of the provisions and requirement for this project there may be a number of contracts, 
agreements and intergovernmental agreements related to the project that require the 
construction Contractor to include the contracting or agreement entity as an ñadditional insuredò 
on the liability insurance of the Contractor.  The Contractor shall assure these entities are 
included as covered parties as part of a blanket additional insured endorsement or individually 
named as additional insured. 

 
The Special Provisions of the bidding documents may include entities that are to be included as 
ñAdditional Insured.ò 

 
The Contractorôs coverage shall be primary for the ñAdditional Insuredò and not contributing with 
any other insurance or similar protection available to the ñAdditional insuredò whether said other 
coverage be primary, contributing or excess. 

107.28 Contractor Safety Responsibility.  Nothing in this contract or the contracts between the 
Illinois Tollway and any construction engineering consultant(s) is intended or shall be construed, unless 
otherwise expressly stated, to reduce the responsibility of the Contractor, a subcontractor, anyone directly or 
indirectly employed by them or anyone for whose acts they may be liable, from full and complete supervision 
and achievement of workplace safety.  Any inspection of work conducted by the Illinois Tollway, the 
construction engineering consultant(s), and the offices and employees of any of them, whether notice of the 
results thereof is provided to anyone or not provided to anyone, shall neither establish any duty on their parts 
nor create any expectation of a duty to anyone, including but not limited to third parties, regarding workplace 
safety. 

In order to ensure this and other duties of the Contractor certain indemnification and insurance is 
required by the contract.  Additionally, the Contractor guarantees to the Illinois Tollway a safe workplace 
shall be provided for all employees of the Contractor and each of its subcontractors.  There shall be no 
violation by the Contractor, a subcontractor, anyone directly or indirectly employed by them, or anyone for 
whose acts they may be liable of the applicable standards of the Occupational Safety and Health Act, or 
any other workplace safety act of this State.  The Contractor agrees to require this workplace safety 
guarantee of all subcontractors according to Article 108.01, and expressly to require the Illinois Tollway to 
be a third-party beneficiary of each guarantee. 

107.29  Opening of Portion of the Work to Traffic.   When a portion of The Work is completed, 
the Illinois Tollway may approve the opening of that portion of The Work to traffic. This provision will be 
applicable only to that portion of The Work for which the Chief Engineering Officer has furnished to the 
Contractor a written approval for such opening. Responsibility shall remain with the Contractor for any 
damages within that approved portion of The Work which may be caused by defective work, or by failure 
to comply with the Contract. 

In the event of such approval, the Contractor shall not be responsible for damages to the approved 
portion of the Work opened to traffic that is caused by negligence of parties other than the Contractor, its 
subcontractors or their agents or employees.  The Contractor shall be responsible where the Contractor is 
required to furnish Builderôs Risk Insurance to cover these types of instances, as specified elsewhere in the 
Contract Documents.  This approval may include safety-related hardware items such as impact attenuators, 
signs and related supports, roadway delineators, and guardrail and terminal sections.  This approval shall 
not apply to facilities the Contractor is required to maintain throughout the duration of the Contract, and for 
which the Contractor is compensated for under a separate pay item, such as roadway lighting (including 
poles), and sediment or erosion control measures. 

 
When damage occurs to portions of the Work by parties other than the Contractor, its subcontractors 

or their agents and employees: 

(1) The Illinois Tollway may correct and/or replace the damaged items with its own personnel; 
or 
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(2) The Illinois Tollway may direct the Contractor to correct and/or replace the damaged 
items.  This work will be paid for as defined in Article 109.04. 

Any approval granted under his Article shall neither constitute final acceptance of any of the Work 
nor be construed to be substantial completion thereof, and the work covered by any approval shall continue 
to be subject to final inspection and acceptance in accordance with the terms of the Contract.  Repairs to 
work subject to the approval required due to defective materials or workmanship or caused in whole or in 
part by the Contractorôs operations or negligence, shall be performed at the Contractorôs expense including 
all traffic control measures necessary to undertake the repair work. 

Such opening may also be directed by the Chief Engineering Officer when, a) the Contractor has not met 
its Progress Schedule, as extended by any extension of time granted by the Illinois Tollway, or b) in the 
opinion of the Engineer, the Contractor has made little or no progress under the Contract for a period of 14 
Calendar Days or more. In such event, the Contractor shall continue to be responsible for any and all 
damages to the opened portion of The Work and any other completed or uncompleted work, and the 
Contractor will be required to complete the remaining work under traffic without extra compensation and at 
no additional cost to the Illinois Tollway for such maintenance of traffic or additional safety measures or 
revised work methods or equipment which may be made necessary thereby. 

107.30  Contractorôs Responsibility for Work.  All work included in the contract, including work 
added to the contract, shall be under the charge and care of the Contractor. 

(a) General.  Until final acceptance of The Work by the Illinois Tollway in accord with Article 109.08, 
or the approval and opening of a portion of The Work to traffic when completed in accordance 
with Article 107.29, the Contractor shall have the charge and care of and responsibility for The 
Work and shall take every necessary precaution against injury or damage to any part thereof by 
the action of the elements, from Contractorôs equipment, or from any other cause including the 
actions of third parties, whether arising during the execution or from non-execution of The Work. 
The Contractor shall rebuild, repair, restore, and make good all injuries or damages to any portion 
of The Work occurring before its completion and acceptance, and shall bear the expense thereof, 
except for damage by public traffic as provided below unless specified otherwise elsewhere. The 
Contractor shall not be relieved of its responsibility for The Work as set forth herein due to 
suspension of work. The Contractor shall be responsible for all devices, materials and equipment, 
and shall properly store them, if necessary, and shall provide suitable drainage of the roadway 
and erect temporary structures, where necessary. The Contractor shall repair or replace at its 
own cost and as required, any Illinois Tollway-furnished devices, materials and equipment which 
may be broken, lost through fire, theft, or otherwise damaged, or in any way made useless for 
the purpose and use intended by the Plans and these Specifications subsequent to delivery to 
the Contractor by the Illinois Tollway and prior to final acceptance of The Work, no matter what 
the cause of such breakage, damage, loss, or uselessness, except for damage by public traffic 
as provided below unless specified otherwise elsewhere. 

Damage by Public Traffic.  Payment shall be made to the Contractor for repair or 
replacement of any permanent element of the highway which is completed to the stage 
of serving its intended function and is subsequently damaged by accident by public 
traffic. The Contractor must supply satisfactory evidence that such damage was 
caused by a public traffic accident and not by vandalism or by the Contractorôs 
equipment. Satisfactory evidence shall include, but not be limited to: accident reports 
filed with the Illinois Department of Motor Vehicles, State/local police; or identification 
of the vehicle involved in the accident; and supporting documents showing the 
contractorôs work activities and locations of equipment at the time of the accident. 
Physical evidence that the damage was caused by a motor vehicle (such as tire marks 
or broken headlight glass) will not be sufficient unless it can be shown that the damage 
was not caused by the Contractorôs vehicles or by vandalism. 
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This work will be paid for by means of force account in accordance with Article 104.02. 
Payment will not be made for repair or replacement in any way connected with untimely 
failure of any portion of the highway under public traffic, and the determination 
regarding this matter shall be made by the Engineer, taking into consideration the 
normal life and the amount of normal wear of the element involved. This provision does 
not relieve the Contractor of the responsibility of maintenance and protection of traffic 
for the contract or the responsibility of having wholly complete and acceptable work at 
the time of final inspection and contract acceptance. Payment for such damage repair 
shall be made only after the Contractor completes the repair work and all 
documentation for the repair and the accident has been supplied to the Engineer. 

The Contractor shall cooperate with the Illinois Tollway in any recovery/collection 
efforts the Illinois Tollway initiates to obtain payment for the damages from the 
responsible motorist or their insurance carrier. 

(b) Damage to Electrical, IT fiber, or ITS fiber Facilities.  Should damage occur to any existing or 
new electrical, IT fiber, or ITS fiber facility through the Contractorôs operations, the Illinois Tollway 
reserves the right to determine whether the repairs are of an emergency or non-emergency 
nature. Repairs of a non-emergency nature shall be performed by the Contractor and approved 
by the Engineer. When the repair is of an emergency nature as determined by the Illinois Tollway, 
the Illinois Tollway shall have the option of directing the Contractor to immediately perform the 
repair work or the Illinois Tollway may authorize its own Electrical Maintenance Department to 
make emergency repairs and deduct the cost of such repair from the next pay estimate due the 
Contractor. 

No extra compensation will be allowed the Contractor for compliance with these requirements or 
for any cost incurred by the Contractor for work performed by the Illinois Tollwayôs Electrical 
Maintenance Department in making necessary repairs to damaged electrical facilities. All repairs 
performed by the Contractor shall be performed expeditiously and shall be subject to the 
supervision, inspection and approval of the Engineer. The Contractor shall conduct its work in 
such a manner that no lighting units will be out of service between the hours of 4:00 p.m. and 
8:00 a.m. All lighting units shall be properly tested by 4:00 p.m. daily and any necessary repairs 
or corrections shall be made thereto immediately. 

The Contractor shall respond to any call for repair of damage to electrical facilities by providing 
all necessary competent personnel, equipment, and materials to perform the repairs at the site 
of the damage within one hour from initial notice to the Contractor by the Engineer, the Illinois 
State Police, or the Illinois Tollway. The Contractor will be subject to a penalty of $1,000.00 per 
incident per day for failure to comply with this requirement. 

107.31 Contractorôs Responsibility for Utility Property and Services. At points where the 
Contractorôs operations are adjacent to properties or facilities of the Railroad or utility companies, or are 
adjacent to other property, damage to which might result in considerable expense, loss, or inconvenience, 
work shall not be commenced until all arrangements necessary for the protection thereof have been made.  

The Contractor shall cooperate with the owners of any utilities in their removal and rearrangement 
operations so work may progress in a reasonable manner, duplication of rearrangement work may be 
reduced to a minimum, and services rendered by those parties will not be unnecessarily interrupted.  In the 
event of interruption of utility services as a result of accidental breakage or as a result of being exposed or 
unsupported, the Contractor shall promptly notify the proper authority and shall cooperate with the said 
authority in the restoration of service.  If water service is interrupted, repair work shall be continuous until 
the service is restored.  No work shall be undertaken around fire hydrants until provisions for continued 
service have been approved by the local fire authority.  

Within the State of Illinois, a State-Wide One Call Notice System has been established for notifying 
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utilities.  Outside the city limits of the City of Chicago, the system is known as the Joint Utility Locating 
Information for Excavators (JULIE) System.  Within the city limits of the City of Chicago the system is known 
as DIGGER. All utility companies and municipalities which have buried utility facilities in the State of Illinois 
are a part of this system.  

The Contractor shall call JULIE (800-892-0123) or DIGGER (312-744-7000), a minimum of 48 hours 
in advance of work being done in the area, and they will notify all member utility companies involved their 
respective utility should be located.  The political name of the township where the work is located, as shown 
on the location map, along with other location information such as land section and quarter section shall be 
given.  

For utilities which are not members of JULIE or DIGGER, the Contractor shall contact the owners directly.  
The plan general notes will indicate which utilities are not members of JULIE or DIGGER. The Illinois 
Tollway does not participate in these systems. Location of the Illinois Tollway facilities shall be requested 
using the on-line A-36 process on the Illinois Tollway WebSite. 

The type of utility and color used for marking are shown in the following table. 

 

 

 

 

 

107.32  Furnishing Right-of-way.   The Illinois Tollway will use its best efforts to acquire all 
necessary rights of way in advance of construction. In the event that all right-of-way is not acquired at the 
time that the Notice to Proceed is issued, the Contractor shall confirm its work schedule and order of 
performing The Work to maximize the amount of work which can be performed on the acquired right-of-
way. Should the Contractor have insufficient work areas available to continue prosecution of The Work, as 
determined in the sole discretion of the Illinois Tollway, the Illinois Tollway may suspend The Work or 
portions thereof and grant an extension of time for any material delays in providing sufficient right-of-way. 
The Contractor shall not be entitled to damages or additional compensation due to failure of the Illinois 
Tollway to have sufficient right-of-way available to the Contractor at any given time. 

Proposed right -of-way and easements for the performance of the Work may not be available at the 
time of bid opening or when Notice to Proceed is issued. The Contractor shall verify the status of right-of-
way parcels to be acquired prior to the preparation of the Progress Schedule (Article 108.02 of these 
Supplemental Specifications). The Progress Schedule should reflect construction sequencing necessary to 
work only within acquired right-of-way parcels, and the Contractor shall take appropriate measures to 
ensure that construction operations do not encroach on parcels not acquired. The Contractor shall be 
required to adjust the order of his work from time to time to work within available right of way and shall 
prepare revised Progress Schedule(s) in compliance therewith as directed by the Engineer. 

Utility Service  Color  

Electric Power, Distribution and 
Transmission  

Safety Red  

Municipal Electric Systems  Safety Red  

Gas Distribution and Transmission  High Visibility Safety Yellow  

Oil Distribution and Transmission  High Visibility Safety Yellow  

Telephone, Fiber, and Communication 
System  

Safety Alert Orange  

Community Antenna Television Systems  Safety Alert Orange  

Water Systems  Safety Precaution Blue  

Sewer Systems  Safety Green  

Non-Potable Water and Slurry Lines  Safety Purple  

Temporary Survey  Safety Pink  

Proposed Excavation  Safety White (Black when snow is on 
the ground)  
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Although portions of the right-of-way have already been acquired, the Illinois Tollway reserves the 

right not to issue the Notice to Proceed until sufficient right-of-way, as determined by the Engineer, is 
available for commencement of the Work. In any event, there shall be no damages or additional 
compensation due the Contractor for delays, if any, in issuing the Notice to Proceed or for delays due to a 
delay in furnishing the right -of-way, and the Contractorôs sole remedy, where applicable, shall be an 
extension of time. 

 
107.33     Reserved 

107.34  No Waiver of Legal Claims.  The Illinois Tollway shall not be precluded or stopped by any 
measurement, estimate, or certificate made either before or after completion and acceptance of The Work 
or for payment therefore, from establishing the true amount and character of The Work performed and 
materials furnished by the Contractor, or from showing that The Work or materials do not conform in fact to 
the Contract or from recovering from the Contractor and Sureties such losses, fees, expenses and damages 
as it may sustain by reason of the Contractorôs failure to fully comply with any of the terms of the Contract. 
Neither the acceptance by the Illinois Tollway or any employee or representative of the Illinois Tollway of 
The Work or any portion thereof, nor any payment therefore nor the acceptance or approval thereof, nor 
the granting of any extension of time to the Contractor, nor the taking of any possession by the Illinois 
Tollway, shall operate as a waiver of any portion of the Contract, or of any power or right herein reserved, 
or any right to damages herein provided, or as a release of the Contractor and the Surety or Sureties. A 
waiver of any breach of the Contract shall not be held to be a waiver of any other subsequent breach. 

107.35  Construction Noise Restrictions.  All engines and engine driven equipment used for 
hauling or construction shall be equipped with an adequate muffler in constant operation and properly 
maintained to prevent excessive or unusual noise. 

Construction within 1000 feet (300m) of an occupied residence, motel, hospital, or similar receptor shall 
be confined to the period beginning at 7 A.M. and ending at 10:00 P.M.  This time regulation shall not apply 
to sawing contraction joints, as required in Article 420.05 of the Standard Specifications, maintenance or 
operation of safety and traffic control devices such as barricades, signs, and lighting, or to construction of an 
emergency nature. 

Any machine or device or part thereof which is regulated by or becomes regulated by Federal of State 
of Illinois noise standards shall conform to those standards.  Such equipment shall be operated as designated 
above. 

Requests to modify or deviate from these requirements hall be submitted in writing by the Contractor 
and must be approved by the Engineer. 

107.36  Construction Air Quality - Dust Control 
 

(a) General.   This work shall consist of developing and implementing a detailed Dust Control Plan 
(DCP). Development of a DCP is required. All construction activities shall be governed by the 
DCP. The nature and extent of dust generating activities, and specific control techniques 
appropriate to specific situations shall be discussed at the pre-construction meeting, with 
subsequent development of the DCP to include but not be limited to the requirements below.   

The Contractor is responsible for the control of dust at all times during the duration of the contract, 
24 hours per day, 7 days per week, including non-working hours, weekends, and holidays. This 
work shall be considered complete after the completion of all permanent erosion control 
measures required for the contract, and after all temporary and permanent seeding is 
established. Work on this contract shall be conducted in a manner that will not result in generating 
excessive airborne particulate matter (PM) or nuisance dust conditions as determined by the 
Engineer. 
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The DCP shall include legible copies of the product literature and Material Safety Data Sheets 
for dust suppression agents and stabilizers the contractor proposes to use. The Dust Control 
Plan shall describe the plan for the implementation of control measures before, during and after 
conducting any dust generating operation. These controls must be in place on non-working days 
and after working hours, not just while work is being done on the site. The Dust Control Plan must 
contain information specific to the project site, proposed work, and dust control measures to be 
implemented. A copy of the Dust Control Plan must be available on the project site at all times. 

The Dust Control Plan must contain, at a minimum, all of the following information: 

(1) Name, address and phone number of the person(s) responsible for the dust generating 
operation and for the submittal and implementation of the Dust Control Plan. 

(2) A drawing specifying the site boundaries of the project with the areas to be disturbed, the 
locations of the nearest public roads, and all planned exit and entrance locations to the 
site from any paved public roadways. 

(3) Control measures to be applied to all actual and potential fugitive dust sources before, 
during and after conducting any dust generating operation, including non-work hours and 
non-workdays. 

(4) A list of dust suppressants to be applied, including product specifications, Material Safety 
Data Sheets, and product label instructions that include the method, frequency and 
intensity of applications; and information on the environmental impacts and approval or 
certifications related to the appropriate and safe use for ground applications. 

(5) A contingency plan consisting of at least one contingency measure for each activity 
occurring on the site in case the primary control measure proves inadequate. 

The Contractor shall submit two copies of the DCP that outlines in detail the measures to be 
implemented by the Contractor complying with this section, including prevention, cleanup, and 
other measures at least 14 days before beginning any dust generating activity. The Contractor 
shall not begin any dust generating activities until the Construction Manager (Engineer) approves 
the DCP in writing.  

(b) Materials. 

(1) Water for Dust Control 

a. Water shall meet the requirements of Section 1002 of the Standard 

Specifications. 

(2) Dust Suppression Agents 

a. Dust suppression agents shall be water soluble, non-toxic, non-reactive, non-
volatile, and non-foaming. Only plant-based or polyacrylamide-based products 
shall be used as a Dust Suppression agent; the use of petroleum or petroleum- 
based suppression agents for dust control is strictly prohibited. 

(3) Soil stabilizers shall consist of seed and mulch meeting the requirements of Article 
1081.06 (a) (2) and (3). 

(4) Covers for stockpiles shall be commercially available plastic tarps, or other materials 
approved by the Engineer. 
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(c) Construction Methods.  Dust control watering and/or suppression agents shall be used to provide 
temporary control of dust on haul roads; construction staging, material storage, and laydown 
areas; or aggregate base roads and other active work areas. Several applications per day may 
be necessary to control dust depending upon meteorological conditions and work activity. The 
Contractor shall apply dust suppression on a routine basis as necessary or as directed by the 
Engineer to control dust. Wet suppression consists of the application of water or a dust 
suppression agent in solution with water. Water with a dust suppression agent shall not be 
applied directly to live plant material. Wet suppression equipment shall consist of sprinkler 
pipelines, tanks, tank trucks or other devices approved by the Engineer, capable of providing a 
regulated flow, uniform spray and positive shut off. 

Haul truck cargo areas shall be securely covered during the transport of materials on public 
roadways that are prone to cause dust. 

(d) Public Roadway Dust Control.  Track-out, including carryout and spillage of material that adheres 
to the exterior surfaces of or are spilled from motor vehicles and/or equipment and subsequently 
fall onto a paved public roadway must be controlled at all times. Clean up of carryout and spillage 
is required immediately if it extends a cumulative distance of 50 feet or more on a paved public 
roadway. If the extent of carryout is less than 50 feet, clean up at the end of the day is permissible 
unless otherwise directed by the Engineer. Clean up of paved surfaces shall be by wet spray 
power vacuum street sweeper. Dry power sweeping is prohibited. 

(e) Control of Earthwork Dust.  During batch drop operations (i.e. earthwork with a front-end loader, 
clamshell bucket, or backhoe), the free drop height of excavated or aggregate material shall be 
reduced to minimum heights as necessary to perform the specified task, and to minimize the 
generation of dust. To prevent spills during transport, a minimum of 2 inches of freeboard space 
shall be maintained between the material load and the top of the truck cargo bed rail. A maximum 
drop height of two feet (or minimum height allowed by equipment) will be allowed, or to heights 
as directed by the Engineer. 

(f) Control of Dust on Stockpiles and Inactive Work Areas.   The Contractor shall use the following 
methods to control dust and wind erosion of stockpiles and inactive areas of disturbed soil: 

(1) Water and/or a water and dust suppression agent mixture shall be used during active 
stockpile load-in, load-out, and maintenance activities. 

(2) Soil stabilizers (hydraulic or chemical mulch) shall be applied to the surface of inactive 
stockpiles and other inactive areas of disturbed soil. Final grading and seeding of inactive 
areas shall occur immediately after construction activity is completed in an area and as 
directed by the Engineer. 

(3) Plastic tarps may be used on small stockpiles, secured with sandbags or an equivalent 
method approved by the Engineer, to prevent the cover from being dislodged by the wind. 
The Contractor shall repair or replace the covers whenever damaged or dislodged at no 
additional cost. 

(g) Method of Measurement. All measuring devices shall be furnished by the Contractor and 
approved by the Engineer. 

This work will be measured in units of 1000 gallons of water or water with soluble dust 
suppression agent applied. The dust suppression agent shall be added to the water to form a 
solution in accordance with the manufacturer's recommendation. 

All other dust control measures will not be measured for payment. 

(h) Basis of Payment.  The application of water for dust control work will be paid for at the contract 
unit price per unit for DUST CONTROL WATERING. 
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The application of the water and dust suppression agent mixture for dust control will be paid for 
at the contract unit price for APPLY DUST SUPPRESSION AGENTS.   

All other dust control measures will not be paid for directly but shall be considered as included in 
the various items involved and no additional compensation will be allowed. 

107.37  Construction Air Quality - Diesel Vehicle Emission Controls  

(a) General. The reduction of construction air emissions shall be accomplished by using cleaner 
burning diesel fuel and/or by installing Retrofit Emission Control Devices. The term ñequipmentò 
refers to any and all diesel fuel powered devices rated at 50 hp and above, to be used on the 
project site in excess of seven calendar days over the course of the construction period on the 
project site (including any ñrentalò equipment). 

(1) All equipment on the jobsite, with engine ratings of 50 hp and above, shall be required to: 
use Ultra Low Sulfur Diesel fuel (ULSD) exclusively (15 ppm sulfur content or less). 

Diesel powered equipment in non-compliance will not be allowed to be used on the project 
site and is also subject to a notice of non-compliance as outlined below. 
 
If any diesel-powered equipment is found to be in non-compliance with any portion of this 
specification, the Engineer will issue the Contractor a notice of non-compliance and 
identify an appropriate period of time, as outlined below under environmental deficiency 
deduction, in which to bring the equipment into compliance or remove it from the project 
site. 

(2) Contractor and subcontractor diesel powered off-road equipment assigned to the contract 
shall be retrofitted using the phased in approach shown below. Equipment that is of a 
model year older than the year given for that equipmentôs respective horsepower range 
shall be retrofitted: 

Effective Dates Horsepower Range Model Year 

June 1, 2010 ¹ 600-749 2002 

 750 and up 2006 

   

June 1, 2011 ² 100-299 2003 

 300-599 2001 

 600-749 2002 

 750 and up 2006 

   

June 1, 2012 ² 50-99 2004 

 100-299 2003 

 300-599 2001 

 600-749 2002 

 750 and up 2006 

 
¹ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
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contract. 
 

² Effective dates apply to Contractor and subcontractor diesel powered off-road equipment 
assigned to the contract. 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 

 
a. Included on the U.S. Environmental Protection Agency (USEPA) Verified 

Retrofit Technology List (http://www.epa.gov/otaq/retrofit/verif-list.htm), or 
verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verde/verdev.htm); or 

b. Retrofitted with a non-verified diesel retrofit emission control device if verified 
retrofit emission control devices are not available for equipment proposed to 
be used on the project, and if the Contractor has obtained a performance 
certification from the retrofit device manufacturer that the emission control 
device provides a minimum PM emission reduction of 50 percent. 

Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations 
are exempt from installing retrofit emission control devices if such devices adversely affect 
equipment operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable 
to be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver 
by the Department if documentation is provided showing good faith efforts were made by the 
Contractor to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel- 
powered off-road equipment that will be used, and as necessary, retrofitted with emission 
control devices. The list(s) shall include (1) the equipment number, type, make, 
Contractor/rental company name; and (2) the emission control devices make, model, USEPA 
or CARB verification number, or performance certification from the retrofit device 
manufacturer. Equipment reported as fitted with emissions control devices shall be made 
available to the Engineer for visual inspection of the device installation, prior to being used 
on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite. The addition or deletion of any 
diesel-powered equipment shall be included on the updated list. 
 
If any diesel- powered off-road equipment is found to be in non-compliance with any portion 
of this special provision, the Engineer will issue the Contractor a diesel retrofit deficiency 
deduction. 

 
(b) Idling Restrictions. The Contractor shall establish truck-staging areas for all diesel-powered 

vehicles that are waiting to load or unload material at the jobsite. Staging areas shall be located 
where the diesel emissions from the equipment will have a minimum impact on adjacent sensitive 
receptors. The Engineer will review the selection of staging areas, whether within or outside the 
existing highway right-of-way, to avoid locations near sensitive areas or populations to the extent 
possible. Sensitive receptors include, but are not limited to, hospitals, schools, residences, 
motels, hotels, daycare facilities, elderly housing and convalescent facilities. Diesel powered 
engines shall also be located as far away as possible from fresh air intakes, air conditioners, and 
windows. The Engineer will approve staging areas before implementation. 

 
Diesel powered vehicle operators may not cause or allow the motor vehicle, when it is not in 

http://www.arb.ca.gov/diesel/verde/verdev.htm
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motion, to idle for more than a total of 10 minutes within any 60-minute period, except under any 
of the following circumstances: 

(1) The motor vehicle has a gross vehicle weight rating of less than 8000 lb (3630 kg). 

(2) The motor vehicle idles while forced to remain motionless because of on-highway traffic, 
an official traffic control device or signal, or at the direction of a law enforcement official. 

(3) The motor vehicle idles when operating defrosters, heaters, air conditioners, or other 
equipment solely to prevent a safety or health emergency. 

(4) A police, fire, ambulance, public safety, other emergency or law enforcement motor 
vehicle, or any motor vehicle used in an emergency capacity, idles while in an emergency 
or training mode and not for the convenience of the vehicle operator. 

(5) The primary propulsion engine idles for maintenance, servicing, repairing, or diagnostic 
purposes if idling is necessary for such activity. 

(6) A motor vehicle idles as part of a government inspection to verify that all equipment is in 
good working order, provided idling is required as part of the inspection. 

(7) When idling of the motor vehicle is required to operate auxiliary equipment to accomplish 
the intended use of the vehicle (such as loading, unloading, mixing, or processing cargo; 
controlling cargo temperature; construction operations, lumbering operations; oil or gas 
well servicing; or farming operations), provided that this exemption does not apply when 
the vehicle is idling solely for cabin comfort or to operate non-essential equipment such 
as air conditioning, heating, microwave ovens, or televisions. 

(8) When the motor vehicle idles due to mechanical difficulties over which the operator has 
no control. 

(9) The outdoor temperature is less than 32 °F (0 °C) or greater than 80 °F (26 °C). 

 
When the outdoor temperature is greater than or equal to 32 °F (0 °C) or less than or equal to 80 
°F (26 °C), a person who operates a motor vehicle operating on diesel fuel shall not cause or 
allow the motor vehicle to idle for a period greater than 30 minutes in any 60-minute period while 
waiting to weigh, load, or unload cargo or freight, unless the vehicle is in a line of vehicles that 
regularly and periodically moves forward. 
 
The above requirements do not prohibit the operation of an auxiliary power unit or generator set 
as an alternative to idling the main engine of a motor vehicle operating on diesel fuel. 

 
(c) Environmental Deficiency Deduction. When the Engineer is notified, or determines that an 

environmental control deficiency exists, he/she will notify the Contractor in writing, and direct the 
Contractor to correct the deficiency within a specified time period. The specified time-period, 
which begins upon Contractor notification, will be from 1/2 hour to 24 hours long, based on the 
urgency of the situation and the nature of the deficiency. The Engineer shall be the sole judge 
regarding the time period. 

 
The deficiency will be based on lack of repair, maintenance, diesel vehicle emissions control, 
diesel retrofit emissions control, and idling. 
 
If the Contractor fails to correct the deficiency within the specified time frame, a daily monetary 
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to 
exist. The calendar day(s) will begin when the time period for correction is exceeded and end 
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with the Engineer's written acceptance of the correction. The daily monetary deduction will be 
$1,000.00 for each deficiency identified. 
 
If a Contractor or subcontractor accumulates three environmental deficiency deductions in a 
contract period, the Contractor will be shut down until the deficiency is corrected. Such a 
shutdown will not be grounds for any extension of contract time, waiver of penalties, or be 
grounds for any claim 

 
(d) Method of Measurement. Compliance with this specification will not be measurement for 

payment. 
 
(e) Basis of Payment.  Any costs associated with bringing any diesel-powered equipment into 

compliance with these diesel vehicle emissions controls shall be considered as included in the 
contract unit prices bid for the various items of work involved and no additional compensation will 
be allowed. The Contractor's compliance with this notice and any associated regulations shall 
also not be grounds for a claim. 

107.38  Responsibility for Damage Claims.  To the fullest extent permitted by law, the Contractor 
shall be responsible for any injury to person or damage to property due to the activities of the Contractor, its 
Subcontractor(s) or sub-Subcontractor(s), and their agents and employees with respect to The Work or in 
connection therewith, and the Contractor shall indemnify and save harmless the Illinois Tollway, its directors, 
officers, employees and its Consulting Engineer, from any and all claims, suits, actions, and costs, fees, and 
expenses of every nature or description, arising from, growing out of or connected with The Work, or on 
account of or in consequence of any act or omission in safeguarding The Work, or on account of or in 
consequence of using unacceptable materials in performing The Work, or because of any act or omission, 
neglect or misconduct of the Contractor and its Subcontractors or sub-Subcontractors and their agents and 
employees, or because of any claims or amount recovered by reason of their infringement of any patent, trade 
mark or copyright or by reason of their violation of any law, ordinance, regulation, rule order or decree, and 
such indemnity shall not be limited by reason of the enumeration of any insurance coverage hereinafter 
provided. 

Nothing herein contained shall be construed as prohibiting the Illinois Tollway, its directors, officers, 
employees and agents or its Consulting Engineer from defending any claims, actions or suits brought 
against them or any of them, through the selection and use of their own agents, attorneys and experts. The 
Contractor shall be liable for all costs, fees and expenses incurred by the Illinois Tollway, or its directors, 
officers, employees and agents or its Consulting Engineer in their defenses of any such claims, actions, or 
suits. 

It is understood and agreed that the Contractor is an independent contractor and as such is 
responsible for any and all of its activities hereunder. 

In the event any such claim, suit or action is asserted, the Illinois Tollway is authorized to withhold 
from any monies due or to be due the Contractor, the value of such claim, suit or action as determined by 
the Illinois Tollway as necessary to be retained by the Illinois Tollway for said purpose, or in case no money 
or insufficient money is due, the Surety or Sureties shall pay for said costs, fees and expenses and be 
bound until such suits, actions or claims have been settled or have been finally judicially determined. 

107.39  Accident Reports.   The Contractor shall immediately notify the Engineer in the event of 
any injury to persons or damage to property arising in connection with The Work. The Contractor shall send 
a written report to the Engineer, the Chief Engineering Officer, the Illinois Tollwayôs Legal Department, and 
to the Contractorôs insurance carrier setting forth a full and precise statement of facts pertaining to any 
accident or other event resulting in injury to any person or damage to property, and which arises from or 
involves any action or failure to act by the Contractor, its Subcontractors, or any employee or agent of either 
as a consequence of the performance of the Contract. Such report shall be made within 24 hours after the 
occurrence and shall include a list of names and addresses of all known witnesses to the accident or event. 
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The Contractor shall also immediately send to the Chief Engineering Officer and the Illinois Tollwayôs Legal 
Department a copy of any summons, subpoena, notice, or other document served upon or received by the 
Contractor or any Subcontractor, or any agent, employee, or representative of either, in connection with 
any matter before any court, arising in any manner from the Contract or the performance of the Contract. 
Reports or documents required to be sent to the Chief Engineering Officer and the Illinois Tollwayôs Legal 
Department shall be sent to the Illinois Tollwayôs office at 2700 Ogden Avenue, Downers Grove, Illinois 
60515. 

The Contractor shall be responsible to the Illinois Tollway for any losses or damages which the Illinois 
Tollway sustains as a result of the Contractorôs failure to give notice as required herein. 

107.40 Regulatory Compliance.  The Contractor shall perform The Work in this Contract in 
accordance with all local, state and federal regulations.  This includes: 

(a) DOT:  U.S. Department of Transportation, including but not limited to: 

(1) Hazardous Substances, Title 49, Parts 171 & 172 of Code of Federal Regulations. 

(2) Hazardous Materials Regulations, General Awareness and Training Requirements for 
Handlers, Loaders and Drivers, Title 49, Parts 171-180 of Code of Federal Regulations. 

(b) EPA:  U.S. Environmental Protection Agency (EPA), including but not limited to: 

(1) Resource Conservation and Recovery Act (RCRA), 42 USC 6921, 6941 to 6954 (Subtitle 
D). 

(2) Title 40, Parts 260 to 279 of the Code of Federal Regulations. 

(3) 40 CFR 240 to 258 

(c) FAA: U.S. Department of Transportation, Federal Aviation Administration Division, including but 
not limited to: 

(1) Small Unmanned Aircraft Systems (UAS) Rule (14 CFR part 107), The contractor must obtain 
authorization for flight under FAA's Drone Zone portal or the Low Altitude Authorization and 
Notification Capability (LAANC) program. Once approved, the contractor must submit the UAS 
request to uas.illinoisvirtualtollway.com.  The contractor agrees it will operate the UAS solely for 
purposes traceable to the scope of the Contract. Guidance on the usage of UAS can be found in 
the following website: https://www.faa.gov/uas/getting_started/part_107/ 

(d) State:  State of Illinois, including but not limited to: 

(1) 35 Illinois Administrative Code (IAC) 702, 703, and 810 

(2) Illinois Environmental Protection Act 

(3) Illinois Solid Waste Management Act 

(4) Illinois Complied Statutes (ILCS) 415 

(e) Local:  Abide by all local requirements, which govern the management, hauling and disposal of 
hazardous and non-hazardous waste. 

(f) All work shall meet or exceed the requirements of all federal state and local authorities exercising 
jurisdiction over construction of work and the project. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 108. PROSECUTION AND PROGRESS 
 

Issued April 1, 2016  
Revised March 23, 2020 

 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract.  

  
Delete Section 108 in its entirety and replace with the following. 

108.01 Subletting of Assignment of Contract.  The Contractor shall furnish the material, labor, 
equipment, and all incidentals necessary to perform, with its own organization, work items accounting for 
not less than 35 percent of the total Contract Award amount, based on quantities of items and unit prices 
contained in the Proposal.  Except for the transporting of materials, no portion of the Contract shall be 
sublet, assigned or otherwise disposed of except with the written consent of the Chief Engineering Officer. 
All Subcontractors must be approved in writing before they commence any work. Approval in writing of a 
Subcontractor shall be construed as approval for the Contractorôs subletting of that portion of The Work to 
be done by the Subcontractor. Subcontractors shall be considered and recognized only as agents, 
employees or workers of the Contractor and shall be subject to the same requirements as to character and 
competence as the Contractor. Subcontractors shall not be third party beneficiaries of the Contract. 
Requests for approval of Subcontractors shall show the nature and percentages of The Work to be done 
by each Subcontractor, to be computed based on the value of proposed quantities of Contract work items 
and unit prices to be subcontracted in relation to the total Contract amount. The Contractor shall not, under 
any circumstances, be relieved of its full and complete liability and obligations for The Work due to such 
subcontracting, and the Engineer shall not be required to deal directly with Subcontractors. 

The Contractor agrees to bind every subcontractor to the terms and conditions of the Contract as far 
as applicable to The Work of such subcontractor and, in order that such subcontractor shall be so bound, 
the Contractor agrees to incorporate in every subcontract let by him a clause substantially as follows in 
which clause the term ñGeneral Contractorò shall be deemed to refer to the Contractor: 

ñAll Subcontractors agree to be bound to the General Contractor by all the terms of the Contract 
between the Illinois Tollway and the General Contractor, including all Contract Documents, and to assume 
toward the General Contractor all the obligations and responsibilities that the General Contractor by such 
documents has assumed toward the Illinois Tollway. A copy of the complete Contract between the Illinois 
Tollway and the General Contractor is available from the Illinois Tollway for a reasonable, standard fee. 
The Subcontractor agrees that the General Contractor shall at all times have the right to assign this Contract 
to the Illinois Tollway and that, regardless of such assignment, the Illinois Tollway shall at all times have 
the right to cancel this subcontract upon the same terms and conditions as are contained in the Contract 
between the Illinois Tollway and the General Contractor. It is understood and agreed that nothing in this 
clause is intended to give any Subcontractor or supplier, or any employee thereof, any right of action against 
the Illinois Tollway on this Contract or the Contract between the Illinois Tollway and the General Contractor. 
The Subcontractor further agrees to bind to it any sub-subcontractor under its contract by all terms and 
conditions contained in the Contract between the Illinois Tollway and the General Contractor as far as 
applicable to the work of said sub-Subcontractor, and in order that said sub-subcontractor shall be so 
bound, the Subcontractor agrees to incorporate in every sub-subcontract which it lets a clause containing 
substantially the provisions contained herein. It is further understood that in the event there are any 
inconsistencies or conflicts between the terms and provisions of this paragraph and any other provision of 
the Contract between the General and Subcontractor, the terms and provisions of this paragraph shall 
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prevail and control and be binding on the parties.ò 

108.02 Progress Schedule Requirements. 

(a) Baseline Schedule. The Contractor shall submit to the Engineer within 14 Calendar days of the 
issuance of the Notice to Proceed, a Baseline Schedule which shall be in accordance with the 
provisions outlined herein.  The Engineer will review the Baseline Schedule and provide a 
response to the Contractor within 14 Calendar days from the submittal date.  If the Engineer is 
going to reject a Baseline Schedule, the Engineer will call a meeting with the Contractor in order 
to discuss the deficiencies in an attempt to more quickly reach resolution and obtain an 
acceptable Baseline Schedule. The Contractor will be required to make corrections to the 
Baseline Schedule to comply with the contract requirements and will adjust the Baseline 
Schedule to incorporate any missing information requested by the Engineer within 14 calendar 
days.  Payment for the Work will be withheld until a Baseline Schedule has been submitted and 
accepted by the Engineer unless the Engineer has not provided responses to the Baseline 
Schedule submittal within 14 calendar days of the submittal; however, Mobilization may be paid 
according to Article 671.02(a). 

The Baseline Schedule shall utilize the latest version of Primavera as the scheduling software 
package. A waiver to the Primavera software can be requested prior to the start of the contract.  
Approval of the alternative software by the Engineer may be granted provided the substitution is 
comparable to the latest Primavera software and the alternate software and licenses are provided 
to the Engineer.  The Baseline Schedule shall clearly and separately define the progression of 
Work from the Notice to Proceed date to the Contract Completion Date by using separate 
activities for all work components. The schedule shall be in sufficient detail to allow evaluation of 
progress of all work activities.  

If the Baseline Schedule has not been accepted within 30 calendar days after the original 
submittal, and the Engineer has provided responses to the Baseline Schedule submittal within 
14 calendar days of the submittal, the Contractor shall provide the Engineer with a corrective 
action plan. This plan shall include resumes for the proposed scheduler(s) for acceptance by the 
Engineer.  The proposed scheduler(s) shall have experience developing and updating CPM 
schedules for projects of similar magnitude and scope.  The Baseline Schedule shall consist of 
the following items:  

(1) A Schedule Narrative that describes the critical path(s) of the project, outlines the 
Contractorôs approach to complete the work, defines the project calendars and identifies 
critical resources.  Updated Schedule Narratives will also be required for each monthly 
update and Revised Baseline Schedules. 

(2) Activity description shall be descriptive to identify its intent, including location of work. 

(3) Activity Durations for construction activities in excess of 30 calendar days will not be 
allowed.   

(4) Activity Calendar-Types: The Contractor must coordinate working hours with local 
townships and municipalities and plan its work in accordance with local ordinances and 
Article 107.35, unless written waivers can be obtained by the Contractor from the 
township/municipality.  If winter period slow-downs or winter period shut-downs are 
allowed or specified on a project, the non-work periods are to be shown using the project 
calendar and not through the inclusion of a winter period slow-down or winter period 
shut-down activity. 

(5) Each scheduled activity shall show the intended rate of production for each item of work.  
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(6) The Contractor shall provide additional schedule tasks as requested to assist the 
Engineer with communicating how its work will impact local communities and traffic.  

(7) The Contractor shall consider and include in the schedule planning and scheduling of all 
work, seasonal weather conditions, utility coordination, expected job learning curves, and 
work of other contractors. The National Oceanic and Atmospheric Administrationôs 
(NOAA) National Weather Service or Weather Underground will be used as a 
comparison to evaluate seasonal weather conditions. The inclusion of weather days in 
the schedule should be described in the Project Narrative.  

(8) Predecessor and Successor Activity Logic: Standard Finish-to-Start logic without lags 
should be used when developing and updating Project Schedules.  Other logic types 
such as Start-to-Start and Finish-to-Finish and any lags must be identified and justified 
in a general narrative and are subject to review and acceptance by the Engineer.  

(9) The Contractor must submit a schedule in Portable Document Format (.pdf) and in a 
condensed native file format of the schedule software application (Example..xer) as part 
of every schedule submittal to the Engineer. 

(10) The Baseline Schedule shall show no progress and the Data Date shall be the same 
date as the actual Notice to Proceed date.  The Notice to Proceed shall be the first activity 
on the schedule. As an option the Contractor may utilize the Notice of Intent to Award 
date as the first activity on the schedule in order to start project documentation but may 
not start any óphysicalô work until the actual Notice to Proceed has been received. 

(11) The Contractor shall develop the Baseline Schedule to coincide with the Staging/Phasing 
plan contained within the contract documents.  Should the Contractor request a deviation 
from the staging/phasing plan outlined in the contract, prior approval must be secured 
from the Engineer before it is contained in the Baseline Schedule. The Contractor should 
submit any such requests for deviation to the Engineer, who will coordinate through the 
Illinois Tollway Project Manager. The Contractor must continue to schedule the project 
to coincide with the latest approved phasing/staging plan while the request is under 
consideration by the Engineer.  The Baseline Schedule will not be accepted with an 
alternative staging plan until the Engineer has accepted the revised plan.  The Baseline 
Schedule submittal is not considered the appropriate method of requesting a revised 
staging plan. 

(12) Multiple schedule calendars should be used to accommodate specific imposed 
installation constraints. 

(13) Start constraints and finish milestones are to be included to meet the requirements 
included in the contract. Early Start and Late Finish constraints, respectively, are to be 
applied according to Contract requirements.  Mandatory or Expected constraints should 
not be used.  Constraints not identified in the Contract are discouraged and may not be 
accepted. 

(14) All Contractual Milestones must be shown on the Baseline Schedule and should be 
clearly identifiable by Special Provision number in the Activity Description (i.e., S.P. 103.1 
- Contract Completion, Substantial and Interim Completions dates).  

(15) The Baseline Schedule cannot contain negative float. 

(16) The Baseline Schedule shall be submitted in the schedule review process through the 
Web Based Program Management system for subsequent review and acceptance. 
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(17)  The Baseline Schedule shall include all work to be executed on the contract.   

The Baseline Schedule shall include, in addition to all activities required to execute work, such 
tasks as permits, agency permit approvals and access constraints, Right-of-Way (ROW) 
acquisition requirements, known utility coordination, owner defined access constraints as 
described in the bid documents, mobilization, demobilization, punchlist, submittals, submittal 
review by the Engineer and approval of material samples and shop drawings, procurement of 
significant materials and fabrication of special items, as well as installation and testing. The 
Engineer will have 14 calendar days from receipt of the submittal to review the schedule. 

The activities shall be sufficiently detailed so that a reviewer can readily follow the sequence. The 
activities are to be described so that work is readily identifiable. All activities, with the exception 
of the Notice to Proceed, the Notice of Intent to Award and the project completion milestone shall 
have at least one predecessor and one successor, respectively.  No open-ended schedules will 
be permitted without prior approval of the Engineer. 

The Contractor's accepted Baseline Schedule shall be subject to updates in accordance with the 
ñMonthly Schedule Updateò as described in Article 108.02(c). The current accepted Baseline 
Schedule will be used to evaluate potential Contractor Time Extension Requests. 

When the total contract dollar value is over $10 million, the Contractor is required to check their 
Baseline Schedule and subsequent Monthly Progress Schedules using Schedule Analyzer Pro, 
or other approved equal analyzing software, prior to submitting to the Engineer.  The report 
produced by the analyzing software shall accompany each schedule. 

(b) Revised Baseline Schedule (RBS). If the Contractor requests changes to the accepted Baseline 
Schedule or when actual critical path contains 14 or more Calendar days negative float and the 
Contractor has not submitted a Request for Extension of Time per 108.08, the Contractor shall 
submit a Revised Baseline Schedule which shall show actual project history and the Contractors 
proposed plan to complete the balance of the work by the contract completion dates.  The 
Revised Baseline Schedule shall include all project work completed to date.  Completed work 
must not be removed from any schedule. The Revised Baseline Schedule shall be submitted in 
the schedule review process through the Web Based Program Management system for 
subsequent review and acceptance within 14 Calendar Days of the Engineerôs request and shall 
be subject to review and acceptance by the Engineer.  The Engineer will have 14 Calendar days 
from receipt of the submittal to review the schedule.  If the Engineer is going to reject a RBS, the 
Engineer will call a meeting with the Contractor in order to discuss the deficiencies in an attempt 
to more quickly reach resolution and obtain an acceptable RBS.  Upon the Engineerôs acceptance 
of the RBS, this schedule will be deemed the current Baseline Schedule. Payment will be withheld 
until a satisfactory schedule has been submitted and accepted by the Engineer. 

The Revised Baseline Schedule submittal shall be consistent with all requirements of the 
Baseline Schedule submittal (See Article 108.02(a)) and the narrative shall detail how the 
Contractor intends to recover lost time and bring the project back on schedule in order to comply 
with the contract completion dates. The Revised Baseline Schedule cannot contain negative 
float. 

(c) Monthly Schedule Update (MSU). After acceptance of the Contractor's Baseline Schedule, the 
Contractor shall monitor progress of The Work and update the schedule 30 Calendar Days from 
the date of acceptance and every 30 Calendar Days thereafter no later than the 10th calendar 
day of each month thereafter to reflect actual progress.  Completed work must not be removed 
from the MSU. The MSU will be used as the basis for reviewing the Contractorôs monthly 
progress.  The purpose of the MSU is to report progress in accordance with the latest accepted 
schedule and is not to be used to revise the schedule logic, resources, durations or constraints. 
If the Engineer is going to reject a MSU, the Engineer will call a meeting with the Contractor and 
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CM in order to discuss the deficiencies in an attempt to more quickly reach resolution and obtain 
an acceptable MSU.   

A progress narrative shall be submitted along with the Contractorôs Monthly Schedule Update, 
which describes progress made since the last Monthly Schedule Update submittal with special 
emphasis on critical and near critical activities, actual and potential delays to contract milestones 
and the utilization of any critical resources.  The Contractor shall outline in the progress narrative 
its plan for executing The Work for the next 30 Calendar days. Monthly Schedule Updates shall 
be submitted in the schedule review process through the Web Based Program Management 
system.  

The Contractor shall make every Monthly Schedule Update submittal consistent with all Contract 
requirements and use all practicable means to make the progress of The Work conform to the 
logic included in the latest accepted schedule. If the Contractor falls behind the scheduled 
progress as a result of its actions, it shall take appropriate action to provide schedule recovery 
plans and other necessary measures to meet the contract specified completion dates in 
accordance with Article 108.02(b).  

In accordance with the Illinois Tollwayôs Supplemental Specifications, where the Contractor 
believes the cause of a delay is beyond their control, the Contractor shall identify and promptly 
report to the Engineer progress delays during the prosecution of the work.  If the Contractor has 
an outstanding Time Extension Request affecting any Interim, Substantial or Final Completion 
dates, the Contractorôs Monthly Schedule Update may contain negative float provided there is 
opportunity for the contractor to recover lost time. Within 14 Calendar days following the Chief 
Engineering Officerôs determination of the Time Extension Request, the Contractor shall provide 
a Revised Detailed Schedule to the Engineer that reflects the Chief Engineering Officerôs 
disposition of the Contractorôs Time Extension request. The Contractor shall continue to submit 
Monthly Schedule Updates, which may include negative float, throughout any delay or pending 
any time extension requests/approvals. 

 Monthly Schedule Updates may be suspended, or the frequency reduced, with prior approval of 
the Engineer and Illinois Tollway Project Manager, after the Contract has reached the 
ñSubstantial Completion Dateò or during periods of suspended work.  A Final or As Built Monthly 
Progress Schedule shall be submitted to the Engineer within 30 calendar days after the project 
has reached Final Contract Completion.  The Final or As Built Schedule shall include all tasks 
(including approved extra work) accomplished during the life of the project. Final Payment will be 
withheld until a satisfactory schedule has been submitted and accepted by the Engineer. 

(d) Measurement and Payment.  There will be no separate measurement or payment for fulfilling the 
requirements described herein, and all costs, direct or indirect, shall be included in the prices for 
other items. Failure to provide satisfactory schedule submittals within the time specified herein 
will result in Liquidated Damages, per Article 108.02(e), being assessed and will result in payment 
being withheld until such time as the Contractor fulfills the requirements. 

(e) Liquidated Damages.  The Contractor shall be subject to liquidated damages in the amount of 
$300 per day, for contracts valued under $25 million, and the amount of $600 per day, for 
contracts valued over $25 million, for each and every calendar day the Contractor is delinquent 
in the submission of the Baseline Schedule, the Revised Baseline Schedule or the Monthly 
Schedule Update as required by these specifications.  

108.03 Prosecution of Work.   The Contractor shall begin the work in accordance with Article 
103.08.  The Work shall be prosecuted in such a manner and with such a supply of materials, equipment 
and labor as is considered necessary to ensure its completion according to the time specified in the 
Contract. 

The Contractor shall notify the Engineer at least 24 hours in advance of either discontinuing or 
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resuming operations. 

108.04 Reserved 

108.05 Date for Completion.  The Contractor shall complete The Work on or before the 
Completion Date and in accordance with S.P. 103 for any Substantial and Interim Completion dates. The 
Illinois Tollway will give the Contractor prompt written notice of any change in the Completion Date. 

If the Contract shall be revised in any material respect or, in the sole judgment of the Illinois Tollway, 
changes become necessary in the best interests of the project due to circumstances not known at the time 
the Contract was entered into or arising thereafter, and the Illinois Tollway determines that such revision or 
revisions will cause a material delay in the completion of The Work, the Illinois Tollway will extend the 
Completion Date by the number of days it determines to be equitable. The Chief Engineering Officer will 
not be required to consider the Contractorôs request, if any, for extensions of time beyond the Completion 
Date for causes set forth in this Article unless such request is submitted to the Chief Engineering Officer in 
writing within 10 calendar days of notice to the Contractor of the duration of the extension originally granted 
by the Illinois Tollway. The Chief Engineering Officer will rule on such request promptly following completion 
of all the Work in the Contract, and such decision shall be final. Nothing herein shall be deemed to permit 
the Contractor to suspend any work pending a decision on the Contractorôs request for extension of the 
Completion Date or as a result of a disagreement as to any extension of time granted. 

The Contractor shall not be entitled to extra compensation or damages for delays, disruption or 
acceleration caused by such changes, but shall only be entitled to seek an extension of time for completion 
of the Contract. 

108.06  Labor, Methods and Equipment.   The Contractor shall at all times employ sufficient labor 
and equipment for prosecuting all items and phases of work to full completion in the manner and time 
required by these Specifications and the Contract. 

All workers shall have sufficient skill and experience to properly perform all portions of The Work 
assigned to them. Workers engaged in special work or skilled work shall have sufficient specialized 
experience in such work and in the operation of the required equipment to perform all work on time and in 
a proper and safe manner. 

Any person employed by the Contractor or by any subcontractor who, in the opinion of the Engineer, 
does not perform work in a proper and skillful manner or is intemperate or disorderly shall, at the written 
request of the Engineer, be removed forthwith by the Contractor or subcontractor employing such person, 
and shall not be employed again on any portion of The Work without the approval of the Engineer. 

Should the Contractor fail to remove such person or persons as required above or fail to furnish 
suitably skilled and sufficient personnel for the proper prosecution of The Work, the Engineer may suspend 
The Work by written notice until the Contractor employs proper and sufficient personnel for The Work. 
Should the Contractor fail, within a reasonable time, to employ sufficient and/or properly skilled personnel 
for the prosecution of The Work, the Engineer may take such actions and remedies as are provided in 
Article 108.07. All equipment which is proposed to be used on The Work shall be of sufficient size and in 
such mechanical condition as to meet requirements of the Contract and to produce work that meets or 
exceeds the quality of work required by the Contract. Equipment used on any portion of the project shall be 
such that no injury to the roadway, adjacent property, or other highways will result from its use. 

The Contractor shall prosecute The Work for the number of days per week and the number of hours 
per day as are necessary to fulfil the requirements of the Substantial Completion Date and any Interim 
Completion Dates as specified in S.P. 103 and complete The Work by the Completion Date. If in the opinion 
of the Engineer the actual progress on The Work falls behind the projected progress as outlined in the 
approved Progress Schedule, or if it becomes apparent that the construction progress is such that The 
Work or the various stages thereof will not be completed within the specified time or times, the Contractor 
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shall implement, at the direction and with the approval of the Engineer, any or all of the following at no 
additional cost to the Illinois Tollway: 

(a) Provide additional equipment for The Work. 

(b) Add necessary additional manpower. 

(c) Increase working hours up to a maximum 24 hours per day including Saturdays, Sundays, and 
holidays subject to any restrictions which may be set forth in the Special Provisions. 

(d) Accelerate all or portions of The Work. 

(e) Adjust the Sequencing and order of The Work. 

(f) Undertake revised Work methods. 

When the methods and equipment to be used by the Contractor in performing The Work are not 
prescribed in the Contract, the Contractor is free to use any reasonable methods or equipment to perform 
The Work, as long as it demonstrates to the satisfaction of the Engineer that such methods or equipment 
will accomplish The Work in conformity with the requirements of the Contract. 

When the Contract specifies that the construction be performed by the use of certain methods and 
equipment, such methods and equipment shall be used unless others are authorized in writing by the 
Engineer. If the Contractor desires to use a method or type of equipment other than that specified in the 
Contract, it may request authority from the Engineer to do so. The request shall be in writing and shall 
include a full description of the methods and equipment proposed to be used and an explanation of the 
reasons for desiring to make the change. The Contractor shall, in no event, be entitled to or have a right to 
such substitutions. If authorization is given, it will be on the condition that the Contractor will be fully 
responsible for carrying out The Work in conformity with the Contract requirements. If, after use of the 
substituted methods or equipment, the Engineer determines that the work produced does not meet the 
Contract requirements, the Contractor shall discontinue the use of the substitute method or equipment and 
shall complete all remaining work with the specified methods and equipment. The Contractor shall also 
remove any resulting deficient work and replace it with work of the specified quality or take such other 
corrective action as the Engineer may direct. No change will be made in the basis of payment for the 
construction items involved, or in the Completion Date, as a result of the authorization of any changes in 
methods or equipment under these provisions. 

108.07  Temporary Suspension of Work.  The Engineer shall have the authority to suspend, 
delay or interrupt all or any part of The Work as he may deem necessary due to conditions unfavorable for 
satisfactory prosecution of The Work, or to other conditions which, in his opinion, warrant such action; or 
for such time as is necessary by reason of failure on the part of the Contractor to carry out orders given or 
to otherwise perform in accordance with any or all provisions of the Contract. The Engineer will notify the 
Contractor in writing of all such suspensions, delays or interruptions. 

If a suspension, delay or interruption of all or any part of The Work is ordered by the Illinois Tollway 
for the sole convenience of the Illinois Tollway and exceeds, in the sole judgment of the Illinois Tollway, a 
reasonable period of time, an adjustment may be made in the Contract price for any increase in actual cost, 
exclusive of profit, to the Contractor for performance of The Work delayed due to such extraordinary 
suspension, delay or interruption. However, no such adjustment as provided herein, will be made for any 
suspension, delay, or interruption of all or any part of The Work if the performance thereof by the Contractor 
would have been so suspended, delayed or interrupted by any other cause, including failure on the part of 
the Contractor to carry out orders given or to perform in compliance with any or all provisions of the Contract; 
or if an equitable adjustment for the suspension, delay or interruption is provided for under any other 
provision of the Contract. Nothing herein shall permit the Contractor to recover costs for delays which could 
have been avoided by diligent prosecution of The Work or for suspensions of The Work due to seasonal 
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conditions unfavorable for the prosecution of The Work. 

If there is a suspension, delay or interruption of all or any part of The Work in accordance with this 
Article, the Contractor shall store all materials in such a manner that they will not obstruct or impede the 
traveling public or become damaged in any way. The Contractor shall take every precaution to prevent 
damage to or deterioration of any work that has been done; shall provide suitable drainage of the roadway; 
and shall erect temporary structures where necessary. 

The Contractor shall not suspend, delay or interrupt all or any part of The Work without written 
authority from the Engineer. 

After all or any part of The Work has been suspended, delayed or interrupted by the Engineer or by 
the Contractor with written authority from the Engineer, the Contractor shall not resume operations until 
notified in writing to do so by the Engineer. The Contractor may apply for extensions of time therefore as 
provided in Article 108.05. 

 
108.08     Request for Extension of Time. 

(a) Extra Work, Change Orders and Supplemental Agreements.  Time is of the essence and the 
Contractor is required to complete all The Work, including Extra Work Orders and Change 
Orders, changes involving supplemental agreements, and as provided for in Article 104.02, by 
the Completion Date unless an extension of time is requested and approved according to the 
provisions of this Article. If the Contractor fails to complete The Work by the Completion Date, 
the Illinois Tollway shall be entitled to compensation for such delay in accord with Article 108.09. 

When such additional, extra and/or altered work is of such a character or magnitude, in the sole 
judgment of the Illinois Tollway, the amount of time reasonably necessary to perform The Work 
as so revised extends beyond the Completion Date, the Completion Date may be extended by 
the Illinois Tollway prior to commencement of the extra or altered work. When the Contractor 
deems that an extension of time is due for revisions in the work required to be performed or 
materials required to be furnished, it shall notify the Illinois Tollway in writing of its intention to 
make a request for such extension of time before it begins that portion of The Work or furnishes 
the materials which the revisions affect and prior to approval by the Illinois Tollway of a Change 
Order or Extra Work Order related to such Work. The Chief Engineering Officer shall consider 
and rule upon all such requests for extensions of time and the decision of the Chief Engineering 
Officer shall be final. In the event the Contractor does not give written notification to the Illinois 
Tollway of its request for an extension of time prior to the commencement of the revised, extra 
or altered work, within a reasonable amount of time and prior to approval by the Illinois Tollway 
of a Change Order or Extra Work Order related to such Work, the Contractor shall be deemed to 
have waived any and all of its legal or equitable rights for an extension of time to complete The 
Work. 

Unless otherwise expressly agreed to by the Illinois Tollway, the Contractor shall not be entitled 
to extra compensation or damages for any extra time, disruption, acceleration and other costs 
required for completion of The Work due to Extra Work, Change Orders, or Supplemental 
Agreements, but shall be fully compensated for such extra time, disruption, acceleration and 
other costs incurred by the payments provided for work contained in the Extra Work Orders, 
Change Orders or supplemental agreements. 

(b) Unforeseen Delays.  When a material delay occurs due to unforeseen causes beyond the control 
and without the fault or negligence of the Contractor, including, but not restricted to, acts of God, 
acts of a public enemy, fires, flood, epidemics, strikes (except those caused by improper acts or 
omissions of the Contractor), extraordinary delays in delivery of materials caused by strikes, 
lockouts, wrecks, freight embargoes or governmental acts, the time of completion shall be 
extended for whatever period is determined by the Illinois Tollway to have resulted from such 
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causes. No extension of time on account of a delay due to unforeseen causes will be granted if 
written application therefore is not filed with the Chief Engineering Officer within ten Business 
Days of the date of termination of the delay or prior to the Completion Date whichever shall be 
sooner. Such request for extension of time, if timely filed, will be considered and ruled on promptly 
by the Chief Engineering Officer. 

An ñAct of Godò means an earthquake, flood, cloudburst, tornado, or other cataclysmic event 
beyond the power of the Contractor to foresee or to make preparation for. Any rains, floods, 
windstorms, or other natural phenomena of reasonable expectancy, based on NOAA National 
Weather Service, for the particular locality and for the particular season of the year in which The 
Work is being prosecuted, are not ñActs of Godò, and no extension of time will be granted for the 
delays resulting, therefore. 

In the event that The Work to be performed by the Contractor is materially delayed, obstructed, 
or hindered on account of any acts or omissions of the Illinois Tollway or its agents or employees, 
or any other contractors employed by the Illinois Tollway, the Contractor shall not be entitled to 
assert any claim or demand for additional compensation or otherwise against the Illinois Tollway, 
but in such event, the Contractors sole remedy shall be to seek an extension of time pursuant to 
this Article. The Contractor agrees to make no claim for damages or additional compensation for 
delay, disruption or acceleration in the performance of this Contract occasioned by any act or 
failure to act of the Illinois Tollway or any of its representatives or other Contractors or because 
of any injunction which may be brought against the Illinois Tollway or its representatives or other 
Contractors and agrees that the Contractorôs sole remedy shall be to seek an extension of time 
for completion of The Work, as provided herein, to be ruled upon after completion of all work 
under the Contract. 

 No extension of time will be granted for any delay or suspension of The Work due to the fault of 
the Contractor. The Illinois Tollway may suspend The Work in whole or in part, through no fault 
of the Contractor as provided in Article 108.07. 

108.09  Liquidated Damages for Delay.   The Contractor and the Illinois Tollway agree that the 
Illinois Tollway will suffer monetary damages in the event that The Work is not completed by the Completion 
Date, the Substantial Completion Date and any Interim Completion Date defined in S.P.103, the amount of 
which may later be difficult to prove or quantify. Therefore, it is the desire of the Illinois Tollway and the 
Contractor to establish and agree in advance as to the amount of damages reasonably assessable due to 
delay of the Contractor in completing The Work. Accordingly, the Contractor shall pay to the Illinois Tollway 
the applicable sum listed in the Special Provisions, as liquidated damages, for each and every calendar 
day that The Work, or any part thereof, remains uncompleted beyond the Completion Date. The Contractor 
waives any right to claim that the amount of damages, agreed to in the Special Provisions, is excessive or 
a penalty. 

The Contractor shall not be excused from the assessment and payment of liquidated damages as 
provided in the Special Provisions merely because a portion of The Work is available for use by the Illinois 
Tollway or has been opened to traffic, so long as all The Work is not completed and accepted according to 
the Contract. 

Unless the Contract Documents provide that the Contractor is not subject to liquidated damages 
during certain periods when it is not actually engaged on The Work, the Contractor shall be liable for 
liquidated damages as established in this Article and the Special Provisions for the entire period that The 
Work is not completed and approved beyond the Completion Date, even though said period may extend 
into the winter months beyond the normal construction season. 

The Contractor shall also be liable for additional liquidated damages for failure to comply with or meet 
critical staging or schedules as may be set forth in the Special Provisions. 
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The Illinois Tollway may recover any and all liquidated damages by deducting the amount thereof out 
of any monies due or that may become due the Contractor, notwithstanding any liens, notices of liens or 
actions of subcontractors, and if said monies be insufficient to cover said damages, then the Contractor or 
the Surety shall promptly pay any remaining amounts due. 

Nothing herein contained shall be construed as limiting the rights of the Illinois Tollway to also recover 
from the Contractor any and all other amounts due or to become due the Illinois Tollway, or any and all 
costs and expenses sustained by the Illinois Tollway for improper performance hereunder, or for breach or 
breaches in any other respect including, but not limited to, defective workmanship or materials. 

108.10 Events of Default and Remedies.  The occurrence and continuance of any of the 
following events shall constitute an ñEvent of Defaultò under the Contract. 

(a) failure of the Contractor to comply with or perform any of the terms, conditions, provisions, or 
requirements of the Contract and to remedy such default within 10 calendar days after written 
notice thereof from the Chief Engineering Officer to the Contractor: or 

(b) repeated violations by the Contractor of the same or similar Contract terms, conditions, 
provisions, or requirements, upon notice thereof from the Chief Engineering Officer, whether or 
not such violations are cured or cease to exist after notice in each instance; or 

(c) if the Contractor admits insolvency or bankruptcy or inability to pay debts as they mature, or is 
generally not paying debts as such debts become due or makes an assignment for the benefit of 
creditors or applies for or consents to the appointment of a trustee, custodian, or receiver for the 
Contractor, or for the major part of its property; or 

(d) if bankruptcy, reorganization, arrangement, insolvency or liquidation proceedings, proceedings 
under Title 11 of the United States code, as amended, or other proceedings for relief under any 
bankruptcy law or similar law for the relief of debtors are instituted by or against the Contractor 
(other than bankruptcy proceedings instituted by the Contractor against third parties), and, if 
instituted against the Contractor, are allowed against the Contractor or are consented to or are 
not dismissed, stayed, or otherwise nullified within 30 Calendar Days after such institution. 

Upon the occurrence and during the continuance of any Event of Default under the Contract, the 
Illinois Tollway shall have the following rights and remedies, in addition to any other remedies provided in 
the Contract or by law. 

(a) the Illinois Tollway may cancel the rights of the Contractor under the Contract and call upon the 
Surety to complete The Work in accordance with the terms of the Contract; or 

(b) the Illinois Tollway may cancel the rights of the Contractor under the Contract and take over The 
Work, or any part thereof, including any or all materials and equipment within The Work areas as 
may be suitable and acceptable, and complete The Work by or on its own Force Account; or 

(c) the Illinois Tollway may cancel the rights of the Contractor under the Contract and enter into a 
new Contract, with or without competitive bidding, for the completion of The Work, or any part 
thereof, which was to be performed by the Contractor under the Contract. 

All costs, fees and expenses incurred by the Illinois Tollway, together with the cost of completing The 
Work under Contract, may be deducted from any monies due or which may become due on such Contract. 
In the event the costs, fees and expenses incurred by the Illinois Tollway shall be less than the sum which 
would have been payable under the Contract if it had been completed by the Contractor, the Contractor or 
the Surety, as the case may be, shall be entitled to receive the difference less liquidated damages, if any, 
as provided in Article 108.02, subject to any claims for liens thereon which may be filed with the Illinois 
Tollway, or any prior assignment filed with it. In the event that such costs fees and expenses shall exceed 
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the sum which would have been payable under the Contract, the Contractor and the Surety shall be liable 
therefore and shall promptly pay to the Illinois Tollway the amount of such excess, including amounts due 
for liquidated damages for delay pursuant to Article 108.09. 

No remedy conferred upon or reserved to the Illinois Tollway pursuant to these Specifications or the 
Contract is intended to be exclusive of any other remedy or remedies, and each and every such remedy 
shall be cumulative, and shall be in addition to every other remedy given hereunder or now or hereafter 
existing at law or in equity or by statute. 

108.11 Termination of Contractorôs Responsibility.  The Contract shall be considered 
completed when all The Work has been performed according to the Contract and has been accepted in 
writing or electronically by the Illinois Tollway. The Contractor shall thereafter be released from further 
responsibility for safeguarding The Work. The Contractor and the Surety, however, shall remain responsible 
as set forth in the Contract Bonds and as provided for in Articles 107.38, 107.34, and 109.08(b). 

108.12  Termination of Contract Prior to Completion.  The performance of The Work under the 
Contract may be terminated in whole or in part from time to time, whenever the Illinois Tollway shall 
determine that such termination is in the best interest of the Illinois Tollway due to circumstances, the effects 
of which were not known to the Illinois Tollway at the time of execution of the Contract. In the event of 
termination pursuant to this Article, the Contractor shall be entitled to no damages or compensation except 
as hereinafter provided. Such termination will be affected by delivery of a notice of termination (ñNotice of 
Terminationò) from the Illinois Tollway to the Contractor. The Notice of Termination will specify the extent 
to which performance of The Work is terminated and the date or dates upon which the termination becomes 
effective. 

Termination, in whole or in part, of performance of The Work under the Contract, shall be subject to 
the conditions herein, and it is the intent of these provisions that a settlement equitable to both the 
Contractor and the Illinois Tollway be made in connection with a termination according to this Article. 

For all Work completed by the Contractor prior to the effective date or dates of termination, payment 
will be made to the Contractor for the actual number of units or items completed at the Contract unit or lump 
sum prices. For all work partially completed by the Contractor prior to the effective date or dates of 
termination, payment shall be made to the Contractor for the partially completed units or items as specified 
in Article 109.04. It is agreed and understood, however, that the Contractor shall, in no event, be entitled to 
compensation for the loss of anticipated profits, whether for completed, uncompleted or partially completed 
work, and no claims therefore shall be made by the Contractor or be considered by the Illinois Tollway. 

For all materials obtained by the Contractor for The Work prior to notice of termination that have been 
inspected, tested, and accepted by the Engineer, and that have not been incorporated in The Work and 
cannot be returned to the supplier, payment will be made to the Contractor for the actual costs for all such 
material, including freight charges, as shown by original receipted bills, to which shall be added 15 percent 
of the sum thereof. The materials, when so paid for by the Illinois Tollway, shall become the property of the 
Illinois Tollway. 

The Illinois Tollway will pay the Contractor for any actual direct expenses sustained by the Contractor 
by reason of such termination for which the Contractor is not adequately reimbursed by the payments made 
for completed and partially completed work, and for materials obtained but not incorporated in The Work 
as hereinbefore specified. Termination of performance of The Work under the Contract by the Illinois 
Tollway shall not relieve the Contractor or the Surety of responsibility for The Work performed and for its 
performance in accordance with the Specifications and other Contract Documents. 

108.13 Limitations of Operations.    The Contractor shall at all times conduct its work so as to 
minimize interference with or inconvenience to vehicular and pedestrian traffic. At any time when, in the 
judgment of the Engineer, the Contractor has obstructed or closed a road or is carrying on an operations 
causing greater interference or inconvenience than necessary for the proper prosecution of The Work, the 
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Engineer may require the Contractor to finish the section of The Work which is in progress before work is 
started on any additional section and, in addition thereto, may require the Contractor to take any other 
actions which will minimize inconvenience to vehicular and pedestrian traffic. 

The Contractor shall arrange its work and material so as not to interfere with the operations of other 
contractors engaged in work at or adjacent to the site of The Work, and to join its work to that of others in 
a proper manner and in accordance with Plans and Specifications, and to coordinate the sequence of its 
work in relation to that of other contractors and as may be directed by the Engineer, from time to time, as 
The Work progresses. 

The Contractor shall be responsible for any damage done by it or its agents to any work performed 
by another contractor. The Contractor shall maintain adequate drainage at all times during the Contract and 
shall be responsible, therefore. 

No earth or other material shall be dumped or stockpiled on any new or existing pavement. 

It shall be the responsibility of the Contractor to determine and comply with the limitations imposed 
by local ordinances with respect to construction operations and equipment noise and working time 
restrictions. Nothing herein referenced shall limit the rights of the Illinois Tollway as provided in Article 
108.06 of these Supplemental Specifications. 

108.14 Progress Meeting.   Attendance of a qualified representative of the Contractor will be 
required at weekly meetings to evaluate, plan and coordinate work schedules and progress of this contract 
in relation to the other contracts. 

The Contractor shall be responsible for submitting a schedule for work anticipated in the upcoming two 
weeks. 

108.15  Payroll Records.   Payroll records of the Contractor and its subcontractors shall be open 
to the Illinois Tollway at all times. If requested, the Contractor shall deliver to the Illinois Tollway a form 
showing the numbers, classifications and wages of persons employed on The Work each day, certified by 
the Contractor to be complete and accurate. Contractor shall timely pay all obligations to subcontractors 
and suppliers and all wages to persons employed by the Contractor on The Work. 
 

108.16  Adverse Weather Operations.   The Contractor shall remove all detours, lane shifts and 
barricades, and return all traffic to the existing pavement lanes between October 31 and the following April 
1 unless otherwise provided for in the Special Provisions or unless otherwise directed by the Engineer. The 
Contractor may be allowed temporary lane closures during this period in the event of favorable weather 
conditions and only with prior written approval of the Engineer. The cost of removing barricades, equipment 
and material to clear the roadways and shoulders, upon notice from the Engineer of pending snowstorms 
or other events which require such removal, shall be considered incidental to the Contract, and the 
Contractor shall be responsible therefore and shall receive no additional compensation, therefore. 

Certain Work cannot be performed during the winter or during other adverse weather conditions, and 
except as otherwise provided in the Special Provisions, the Engineer shall have the right to order The Work 
temporarily suspended for such periods when, in his judgment, the conditions are not appropriate for the 
satisfactory prosecution of The Work. In such event, and absent an extraordinary delay due to an Act of 
God as defined in Article 108.08(b) hereof, the Contractor shall not be entitled to any extension of time or 
additional compensation due to suspension of The Work, or any part thereof, for these purposes.  
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 109. MEASUREMENT AND PAYMENT 
 

Issued April 1, 2016 
Revised March 1, 2021 

 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract.  

  

Delete Section 109 in its entirety and replace with the following. 
 
109.01  Measurement of Quantities. 

(a) General Requirements. Actual quantities of work completed under the Contract must be 
measured by the Engineer prior to payment. Measurement will be in accordance with United 
States standards and in compliance with recognized engineering practices. 

In computing volumes of excavation and borrow, the average end area method will be used. 

Unauthorized waste of material will be deducted and only such quantities as are actually 
incorporated in the completed Work will be included in the final estimate. 

Structures will be measured to neat lines as shown on the Plans or as directed by the Engineer, 
unless otherwise provided by these Specifications or in the Special Provisions. 

All items which are measured in feet, such as pipe culverts, guard rails, underdrains, etc., will be 
measured parallel to the base or foundation upon which such items are placed, unless otherwise 
shown on the Plans. 

All packaged materials shall be marked plainly, showing the amount and nature of contents and 
shall be delivered intact. 

The term ñtonò shall mean the short ton consisting of 2000 pounds avoirdupois. All materials 
which are specified for measurement by the ton shall be weighed on accurate, approved scales 
as herein provided. If materials are shipped by rail, the car weight, unless otherwise specified, 
may be accepted, provided the actual weight of material can be determined and only such weight 
of material will be paid for. Car weights will not be acceptable for materials to be passed through 
mixing plants. Trucks used to haul material being paid for by weight shall be weighed empty daily 
at such time as the Engineer directs and each truck shall bear a plainly legible identification mark. 

The term ñgaugeò when used in connection with measurement of steel plates shall mean the U.S. 
standard gauge, except that when reference is made to the measurements of galvanized sheets 
used in the manufacture of corrugated steel pipe, steel plate pipe culverts and arches, and steel 
cribbing, the term gauge shall mean that specified in AASHTO M 36 or as specified in the Special 
Provisions. 
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When the term ñgaugeò refers to the measurement of wire, it shall mean the wire gauge specified 
in AASHTO M 32. 

All quantities in the final Payment Estimate referred to in Article 109.08 will be shown to the 
nearest fraction of a unit as follows:  

(1) Unit Price up to $99.99 - Nearest one-tenth (1/10) whole unit 

(2) Unit Price over $100.00 - Nearest one-hundredth (1/100) whole unit 

Quantities for progress payments will be computed by the Engineer to the same decimal place 
as specified above. 

(b) Scales.   All materials for which measurements are obtained by weight shall be weighed on scales 
approved by the Engineer and tested and sealed by the Illinois Department of Agriculture or other 
approved governmental division or department. Scales shall have been tested and sealed within 
a period of not more than one year prior to the date of use. When weighing material for the Illinois 
Tollway, a scale which has been tested and approved within a period of 1 year, but which has 
been dismantled and moved to another location, shall again be tested and approved before it is 
eligible for weighing. Any interested party, such as the Illinois Tollway, the Contractor, or the 
owner of the scales may at any time request an inspection of the scales, and the latest inspection 
shall take precedence over any and all previous inspections. The cost of furnishing, testing, 
maintaining, and operating the scales shall be borne by the Contractor. 

The platform of truck scales shall be of such length and width that it will conveniently 
accommodate all trucks to be used by the Contractor in hauling materials for The Work. The 
entire truck load shall rest on the scale platform and be weighed as one draft. When materials 
are weighed on truck scales, weight tickets showing the gross weight, tare, and net weight of 
each load of material delivered shall be supplied to the Engineer for his use in computing 
quantities. Original tickets shall be provided to the Engineer for payment verification. Hand written 
tickets are not acceptable. 

(c) Measurement of Areas.   All longitudinal measurements for areas of base courses, surface 
courses, pavement and shoulders, will be made along the centerline of the surface of the roadway 
and not necessarily horizontally. For all transverse measurements for areas of base courses, 
surface courses, and pavements, the dimensions used in calculating the pay areas shall be the 
neat dimensions shown in the Plans or dimensions otherwise delineated in writing by the 
Engineer. Unless otherwise specified, no deduction shall be made for any fixture in the roadway 
having an area of nine square feet or less. All areas measured in acres shall be measured along 
the slopes, unless otherwise specified. 

(d) Measurement of Bituminous Materials.   All bituminous material shall be measured in tank cars, 
distributor tanks, storage tanks, or drums. Unless otherwise directed, the Contractor shall furnish 
the Engineer with certified calibration of tank cars and storage tanks, and certified quantities in 
drums in which bituminous materials are delivered or stored. 

When bituminous material is furnished in containers that cannot be readily calibrated, or when 
otherwise directed by the Engineer, the volume of bituminous material may be determined by 
dividing the net weight of the material by the weight per gallon at 60°F in accordance with ASTM 
Designation: D 1250. 

When bituminous material is furnished in drums, the amount in each drum shall be plainly 
stenciled on the drum head by the producer. The amount so indicated may be accepted as the 
quantity furnished, but the Engineer shall also have the right to make actual measurements of 
the amount in each drum in accordance with the above provisions. 
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109.02 Scope of Payment.  The Contractor shall receive and accept the compensation as herein 
provided as payment in full for The Work, including but not limited to furnishing all materials, transportation, 
labor, tools, and equipment; performing all work contemplated and embraced under the Contract; all loss 
or damage arising out of The Work or from the action of the elements; for any unforeseen difficulties, 
obstructions or interferences which may arise or be encountered during the prosecution of The Work until 
its final acceptance by the Engineer as provided in Article 105.13; all risks of every description connected 
with performance of The Work; any infringement of patents, trademarks, or copyrights; all costs incurred by 
or in consequence of delays, disruption, suspension, discontinuance or acceleration of performance; for 
performance of The Work if necessary out of sequence and for completing The Work in an acceptable 
manner according to the Contract. 

In cases where the ñPaymentò clause in the Specifications relating to any unit price in the Proposal 
schedule requires that the said unit price cover and be considered compensation for certain work or material 
essential to the item, this same work or material shall not also be measured or paid for under any other pay 
item which may appear elsewhere in the Specifications. 

The payment of any partial payment estimates for The Work by the Illinois Tollway shall in no way 
constitute an acknowledgment of the acceptance of The Work, or any portion thereof, nor in any way affect 
the obligation of the Contractor to repair, correct, renew, or replace at its expense any defects or 
imperfections in the construction or in the strength or quality of the materials used in construction of The 
Work and its appurtenances, or any damage due or attributable to any defects, whether or not such defects, 
imperfections or damage shall have been discovered before or after payment for and acceptance of The 
Work. The Engineer shall be the sole judge of such defects, imperfections or damage, and the Contractor 
shall be liable to the Illinois Tollway for failure to correct same as provided in the Specifications and other 
Contract Documents. 

109.03 Increased or Decreased Quantities.   Whenever the quantity of any item of work as given 
in the Proposal shall be increased or decreased, payment shall be made on the basis of the actual quantity 
completed at the unit price for such item as shown in the Proposal, except as otherwise provided in Article 
104.02 and the Contractor shall not be entitled to any additional time or compensation, therefore. 

109.04  Payment for Extra Work.    Extra Work which results from any of the changes as specified in 
Article 104.02 and for which no unit price is provided in the Contract, shall not be started until receipt of a 
written or electronic authorization or work order from the Illinois Tollway, which authorization shall state the 
items of work to be performed and the method of payment for each item. The Contractor shall not be entitled 
to payment for work performed without such order. 

If it is practicable to pay for Extra Work on the unit price, or lump sum basis, a fair and equitable sum 
shall be fixed by agreement of the parties and shown in an Extra Work Order signed by both contracting 
parties before such work is started. When the Illinois Tollway deems it impracticable to handle any Extra Work 
on the unit price or lump sum basis, or if agreement of the parties cannot be reached, the Extra Work may be 
ordered to be performed, and paid for on a force account basis, as follows: 

(a) Labor.    The Contractor will be paid for the actual amount of wages for all labor and foremen in 
direct charge of the specific work for each hour that said labor and foreman are actually engaged 
in such work. A foreman shall not be used when there are less than two laborers employed, 
except with the written consent of the Engineer. The Contractor will receive the actual additional 
amount of the contributions paid for regular and uniform health and welfare benefits, pension 
fund benefits or other benefits when such amounts are required by collective bargaining 
agreement or other employment contract generally applicable to the class of labor employed on 
The Work. An amount equal to 35 percent of the sum of the foregoing items will also be paid to 
the Contractor. 

(b) Bonds, Insurance and Tax.   The Contractor will receive the actual cost or increase in cost of 
required Contractorôs Bonds, Public Liability and Property Damage insurance, Workerôs 
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Compensation and Occupation insurance, Unemployment Compensation tax, and Social 
Security tax attributable to force account work, to which 10 percent shall be added. The 
Contractor shall furnish satisfactory evidence of the cost or rates paid for such bonds, insurance 
and taxes. 

(c) Materials.   The Contractor will receive the actual cost for all materials, including freight charges 
as shown by the original paid invoices, which become an integral part of the finished work, to 
which shall be added 15 percent of the sum thereof. Paid invoices must carry the name of the 
supplier on the ñpaidò stamp. Paid invoices shall be signed in full and dated by the officer or 
individual receiving payment and shall show that personôs title.  

The Contractor will be reimbursed for any materials used in the construction of such work as 
sheeting, falsework, form lumber, etc. which are not an integral part of the finished work. The 
amount of reimbursement shall be agreed upon in writing before such work is begun, and no 
percent shall be added. The salvage value of such materials shall be taken into consideration in 
the reimbursement agreed upon. 

(d) Equipmentò. The equipment shall be of a type and size reasonably required to complete the Extra 
Work. Compensation will not be allowed for equipment of a type, size or condition unsuitable for 
The Work.  Equipment used for extra work shall be authorized by the Engineer. If the Engineer 
determines that the equipment will be idle for an extended period, the Contractor will be directed 
to remove and return it at a later date or payment for the equipment will be made as idle time. 
These costs will be considered Extra Work and paid for by the Illinois Tollway. 

1.) Contractor Owned Equipment. For any machinery or special equipment other than 
small tools, the use of which has been authorized by the Engineer, the contractor will 
be paid by the hour using the applicable hourly rate in accordance with the latest 
revision of ñEQUIPMENT WATCH RENTAL RATE BLUE BOOK (BLUE BOOK)ò.  
FHWA hourly rate = (monthly rate/176) x (model year adjustment) x (Illinois 
adjustment) + EOC 

 
Where: EOC = Estimated Operating Cost per hour (from the Blue Book) 

 

The time allowed will be the actual time the equipment is operating on the extra work. 
For the time required to move the equipment to and from the site of the extra work and 
any authorized idle (standby) time, payment will be made at the following hourly rate: 
0.5 x (FHWA hourly rate - EOC). 
 

All time allowed shall fall within the working hours authorized for the extra work. 

 

The rates above include the cost of fuel, oil, lubrication, supplies, small tools, 
necessary attachments, repairs, overhaul and maintenance of any kind, depreciation, 
storage, overhead, profits, insurance, and all incidentals. The rates do not include 
labor. 
 

The Contractor shall submit to the Engineer sufficient information for each piece of 
equipment and its attachments to enable the Engineer to determine the proper 
category. If a rate is not established in the Blue Book for a particular piece of 
equipment, the Contractor shall obtain a custom rate through Equipment Watch. If a 
rate is not available through Equipment Watch, the engineer will establish a rate for 
that piece of equipment that is consistent with its cost and use in the industry. 
 

2.) Rented Equipment. Whenever the contractor utilizes rented equipment to perform the 
extra work, the rental and transportation costs of the equipment plus five percent for 
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overhead will be paid. In no case shall the rental rates exceed those of established 
distributors or equipment rental agencies. 
 

3.) All equipment rates shall be agreed to in writing before the equipment is used. No 
additional allowance will be made for the use of small tools or other costs for which no 
specific allowance is herein provided. 

(e) Sublet Work.  In the event any portion of The Work ordered on a Force Account basis is sublet, 
the Contractor will be paid for the cost of such work in accordance with the provisions as specified 
above, plus five percent of said costs with the minimum payment being $100. Only the Contractor 
shall be entitled to the five percent add-on. 

The compensation provided in the above sub-articles of this Article shall be received by the 
Contractor as payment in full for Extra Work, and no additional consideration therefore will be paid the 
Contractor, notwithstanding losses suffered by the Contractor due to the Force Account work and 
regardless of unforeseen circumstances that effect the Contractorôs expected profit. All Extra Work shall be 
performed by the Contractor within the time provided for in the Contract unless an extension of time is 
expressly provided in the Extra Work Order. 

The Contractorôs representative and the Inspector shall compare records of Extra Work done on the 
Force Account basis at the end of each day. Copies of these records shall be made in duplicate by the 
Inspector, using the force account forms provided for this purpose, and these shall be signed by both the 
Inspector and the Contractorôs representative, one copy each to be given to the Engineer and the 
Contractor. All claims for Extra Work done on the force account basis shall be submitted by the Contractor 
to the Engineer in one certified copy, to which there shall be attached original paid invoices covering the 
cost of, and freight charges on, all materials used in such work. The final statement shall be filed not later 
than the first day of the month following that in which the force account work was actually completed and 
shall include all items listed herein. 

All statements of the cost of force account work shall be furnished to the Engineer not later than 60 
days after the date of final inspection according to Article 105.13 If the statement is not received within the 
specified time frame, all demands for payment for the extra work are waived and the Illinois Tollway is 
released from any and all such demands. It is the responsibility of the Contractor to ensure that all 
statements are received within the specified time regardless of the manner or method of delivery. 

109.05  Expenses incurred by the Illinois Tollway.  Upon written request of the Engineer, the 
Contractor shall pay the bills which are the responsibility of the Illinois Tollway. The Contractor shall receive 
as administrative costs and amount equal to five percent of said costs for the first $10,000 and one percent 
of any amount over $10,000 of the total approved costs of such work. 

109.06  Canceled Items.   The Illinois Tollway shall have the right, in its sole judgment and 
discretion, to cancel or alter any or all portions of the Work due to circumstances either unknown at the time 
of bidding or arising after the Contract was entered into. Should such actions result in elimination or non-
completion of any portion of the Contract, payment shall be made as follows: 

For canceled work which has been completed by the Contractor, payment will be made to the 
Contractor for the actual number of units or items completed at the Contract unit or lump sum prices. For 
canceled work partially completed by the Contractor and not measurable for payment at the Contract unit 
or lump sum prices, payment will be made to the Contractor for the partially completed units or items as 
specified in Article 109.04. 

For materials obtained by the Contractor for the unfinished (uncompleted) portions of the canceled 
work, that have been inspected, tested and accepted by the Engineer, and that have not been incorporated 
in the canceled work, payment shall be made to the Contractor for the actual costs of all such materials, 
including freight charges, as shown by the original paid invoices, to which shall be added 15 percent of the 
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sums thereof. The materials, when so paid for by the Illinois Tollway, shall become the property of the 
Illinois Tollway. 

All statements of the cost of force account work shall be furnished to the Engineer not later than 60 
days after the date of final inspection according to Article 105.13. If the statement is not received within the 
specified time frame, all demands or payment for the extra work are waived and the Illinois Tollway is 
released from any and all such demands. It is the responsibility of the Contractor to ensure that all 
statements are received within the specified time regardless of the manner or method of delivery. 

109.07 Partial Payments - Monthly Estimates.  At least once each month the Engineer will make 
an approximate estimate, in writing, of the materials in place and completed, the amount of work performed, 
and the value thereof, at the Contract unit prices. From the amount so determined there shall be deducted 
10 percent to be retained until after the completion of the entire work to the satisfaction of the Engineer, 
and the balance certified to the Illinois Tollway for payment, except that no amount less than $500.00 will 
be so certified unless the total amount of the Contract is less the $500.00. Contractors and subcontractors 
are required to submit partial lien waivers for all pay estimate and retainage payment applications, and final 
waivers of lien and sworn statements for final pay estimate and final retainage requests. Partial and final 
lien waivers and sworn statements in support of pay estimates and retainage release requests shall be 
uploaded through the B2gNow system, eliminating the need for the submission of paper documents. 
Payments to prime contractors by the Illinois Tollway are automatically transferred into the B2gNow system 
no later than the 8th of the month for the prior month. Prime contractors have until the 15th of the month to 
report payments they made to their subcontractors; and subcontractors have until the 25th of the month to 
confirm payments the prime contractors reported for them. Contractor and subcontractor waivers of lien will 
be allowed to trail for a maximum of sixty (60) days if necessary. Otherwise, waivers of lien and sworn 
statements are submitted with each pay estimate or retainage release request through the B2gNow system. 
Notwithstanding the above, after 50 percent or more of The Work is completed, the remaining partial 
payments will be made without any further retention, provided that satisfactory progress is being made in 
accordance with the Contract requirements and continues to be made, and provided that the amount 
retained shall not, at any time, be less than 5 percent of the adjusted Contract Award Amount. If at any 
time, satisfactory progress is not being made in accordance with the Contract requirements, the Chief 
Engineering Officer may in his sole discretion, require 10 percent of the amount earned to date to be 
retained until after the completion of the entire work to the satisfaction of the Engineer or until satisfactory 
progress is made in accordance with the Contract requirements.  

Retainage is not due to the Contractor until after timely completion of all The Work, in accordance 
with the Contract requirements and until such time as retainage is due to the Contractor, the Illinois Tollway 
shall be entitled to retain such sums with other Illinois Tollway funds and shall be entitled, but not obligated, 
to use such retention for, among other purposes, as additional security for the completion of all or part of 
The Work, correction of The Work, liquidated damages, payment of Contractor fines and to meet any other 
obligations of the Contractor under the Contract. 

 
In addition, at the sole discretion of the Chief Engineering Officer, payment may be made for 

materials, prior to their use in the Work, when satisfactory evidence is presented by the Contractor.  
Satisfactory evidence includes justification for the allowance, (to expedite the work, meet project schedules, 
regional or national material shortages, etc.), documentation of material and transportation costs, and 
evidence that such material is properly stored or at a secure location acceptable and accessible to the 
Illinois Tollway.  Material allowances will be considered for payment of the value of acceptable reinforcing 
steel, structural steel, structural steel components necessary for the fabrication of welded steel girders, 
stone, gravel, sand, or any other nonperishable materials delivered to the Work site or to acceptable storage 
places, which will be used in the Work at a later date. 

 
Material allowances will be considered only for nonperishable materials when the cost, including 

transportation, exceeds $10,000 and such materials are not expected to be utilized within 60 days of the 
request for the allowance.  Material allowances shall not exceed the value of the contract items in which 
used and shall not include the cost of installation or related markups.  Amounts paid by the Illinois Tollway 
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for material allowances will be deducted from estimates due the Contractor as the material is used.  Two-
sided copies of the Contractorôs canceled checks for materials and transportation must be furnished to the 
Illinois Tollway within 60 days of payment of the allowances or the amounts will be reclaimed by the Illinois 
Tollway. 

If such stored material is lost or damaged prior to incorporation in The Work, the materials shall be 
replaced or satisfactorily repaired at the Contractorôs expense. Where payment is made for materials in 
storage and not yet incorporated into The Work, the Contractor shall provide to the Illinois Tollway 
satisfactory evidence of insurance against loss by damage or disappearance. The Contractor shall pay and 
be responsible for any costs of storage of said materials. 

Paid bills must carry the name of the supplier on the ñpaidò stamp. Paid bills shall be signed in full 
and dated by the officer or individual receiving payment and shall show that personôs title.  

At the sole discretion of the Illinois Tollway Chief Engineering Officer, a single ñsemi-finalò estimate 
may be prepared after Substantial Completion and payment made thereon upon the written request of the 
Contractor. A semi-final estimate will not be prepared if the Contractorôs prosecution of The Work is not in 
accordance with the approved Progress Schedule. In no event shall the amount retained by the Illinois 
Tollway after making the semi-final payment be less than an amount equal to twice the calculated value of 
all remaining uncompleted work, but not less than $50,000 unless waived by the Chief Engineering Officer 
based on adjusted Contract items and unit prices, at the time the Contractorôs request for said semi-final 
estimate is made. 

In the event semi-final payment is approved by the Illinois Tollway, the Contractor will be required to 
comply with all requirements of Section 109.08 with respect to final payment before semi-final payment will 
be made. The written approval of the Contractorôs Surety shall also be required. 

Unless the approval of the semi-final estimate and payment expressly provides therefore, The Work 
is not complete and the payment of the semi-final payment shall not be a waiver of liquidated or any other 
damages the Illinois Tollway may be entitled to under the terms of the Contract. 

109.08 Acceptance and Final Payment.  Whenever the improvement provided for by the 
Contract shall have been completely performed by the Contractor according to the Contract and all parts 
of The Work have been approved by the Engineer and accepted by the Illinois Tollway, a final payment 
estimate shall be made showing the amount of monies remaining to be paid the Contractor under the terms 
of the Contract. This estimate will be prepared by the Engineer as soon as the necessary measurements 
and computations can be made. The amount of this final payment estimate, less any sums deductible or 
retained under the provisions of the Contract, will be paid to the Contractor as soon as practicable after the 
final acceptance, provided the Contractor has furnished to the Illinois Tollway satisfactory evidence that all 
sums of money due for any labor, materials, apparatus, fixtures, or machinery furnished for the purpose of 
such improvements have been paid, or that the person or persons to whom the same may be due have 
consented to such final payment. 

The Engineer shall determine the amount or quantity of the several kinds of work herein contracted 
to be done and decide every question which can or may arise relating to the execution and performance of 
this Contract on the part of said Contractor. 

The Final Pay Estimate will be sent to the Contractor by certified mail. Within 21 calendar days of 
receipt of the Final Pay Estimate, the Contractor shall respond by either. 

¶ Signing and returning the Final Pay Estimate, thus accepting the final quantities; or: 

¶ Submit a written appeal of the Engineerôs determination of final quantities to the Chief 
Engineering Officer. The written appeal shall state the specific pay items the Contractor is in 



 

March 1, 2021  |  Illinois Tollway  |  92 

disagreement with and shall include documentation to support the contention. Upon such appeal, 
the decision of the Chief Engineering Officer with respect to the amount of final payment shall be 
final and conclusive. 

Failure to respond within 21 calendar days after receiving the Final Pay Estimate will be considered 
as acceptance by the Contractor, and the Illinois Tollwayôs Board will be presented the Final Pay Estimate 
for approval. 

The acceptance by the Contractor of the final payment shall constitute a release and waiver by the 
Contractor of any and all rights and privileges under the terms of the Contract; further, the acceptance by 
the Contractor of final payment shall relieve the Illinois Tollway from any and all claims or liabilities for 
anything done or furnished relative to The Work, or for any act or neglect on the part of the Illinois Tollway, 
its directors, officers, agents, employees or its Consulting Engineer, relating to or connected with the 
Contract, known or unknown. 

(a) Amounts Owed to Illinois Tollway.    Nothing in the preceding paragraphs concerning payment 
shall be construed to prevent the Illinois Tollway from withholding or deducting from any partial 
payments or the final payment to the Contractor the total amount of any claims of any type or 
nature whatsoever which the Illinois Tollway shall have against the Contractor. Moreover, to the 
extent the aforementioned claims of the Illinois Tollway exceed the amount otherwise remaining 
to be paid to the Contractor under the Contract; such excess shall be immediately due and 
payable to the Illinois Tollway at such time as the excess is capable of calculation by the Illinois 
Tollway. 

(b) Guaranty Against Defective Work.    Before final payment is made, the Contractor shall furnish a 
surety bond to the Illinois Tollway in a sum equal to five percent of the final Contract amount. The 
bond shall be on the form furnished by the Illinois Tollway and with a surety satisfactory to the 
Illinois Tollway. The bond shall remain in full force and effect for a period of 1 year. The bond 
period shall commence on the Contract Completion date stated in the Chief Engineering Officerôs 
letter to the Contractor confirming that the Contractor has completed all work, including all items 
on the final punch list and acknowledging acceptance of the Contract effective of that date. 

The bond shall provide that the Contractor guarantees to replace for said period of 1 year all work 
performed and materials furnished that were not performed or furnished according to the terms 
of the Contract, and make good any defects therein, regardless of cause, which have become 
apparent before the expiration of said period of 1 year; and that if any part of The Work in the 
judgment of the Chief Engineering Officer needs to be replaced, repaired or made good for the 
above stated reasons during that time, the Chief Engineering Officer will so notify the Contractor 
in writing by mail or through the Illinois Tollwayôs Web-Based Program Management System. 
Within fourteen (14) calendar days from the date of receipt of such notice, the Contractor shall 
submit a method and schedule of corrective work for the Chief Engineering Officerôs review and 
approval. If the Contractor fails to respond within said fourteen (14) calendar days or disputes 
the Chief Engineering Officerôs findings, the Chief Engineering Officer may elect to have the work 
done by others, and the cost thereof shall be invoiced to the Contractor or the Surety for 
reimbursement. 

The obligations of the Contractor and Surety under the bond specified in this Article shall not be 
construed as limiting, diminishing or in any way affecting the liability and obligations of the 
Contractor and any Surety under the terms of the Contract Bonds, or the responsibility of the 
Contractor and the Surety for performing all work according to the Contract. 

In an emergency, as determined by the Chief Engineering Officer, the Illinois Tollway reserves 
the right to immediately perform both temporary and permanent repairs or arrange for others to 
perform such repairs without notification to any affected or responsible Surety or the Contractor, 
and the Contractor agrees that in such event the Illinois Tollway may charge such costs as may 
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be incurred against the Contractor or any affected or responsible Surety. 

(c) Approval by the Chief Engineering Officer and Board of Directors.  The Contract for The Work, 
and any and all amendments and supplements thereto, are required to be approved by the Chief 
Engineering Officer and the Board. All Change Orders and Extra Work Orders shall be prepared 
by the Engineer for recommendation to the Chief Engineering Officer and are subject to approval 
of the Board. No payments for such work will be made without prior written approval of the Board. 
Notwithstanding the foregoing, this paragraph shall not apply to ñemergency workò provided for 
in Article 104.02. 

All other requests for payments to be made to the Contractor shall be prepared by the Engineer 
and must be approved by the Chief Engineering Officer. Semi-final and final payments are further 
subject to the approval of the Board. 

(d) Final Payment Documents.  Before final payment is made as provided in Article 109.08, the 
Contractor shall furnish the Illinois Tollway with the following final payment documents, which 
forms shall be provided to the Contractor by the Illinois Tollway or submitted through B2gNow: 

Consent of Surety to Final Payment 

Contractorôs Affidavit 

Contractors Verified Certificate 

Final Waiver of Lien (submitted through B2gNow system) 

Guarantee Against Defective Work 

Release and Waiver 

The Consent of Surety to Final Payment, Release and Waiver and Guarantee Against Defective 
Work shall be signed by the Contractor and by a surety satisfactory to the Illinois Tollway. 

Additionally, the Contractor shall furnish the Illinois Tollway with any and all documentation 
requested by the Illinois Tollway evidencing that all sums of money due for any labor, materials, 
apparatus, fixtures, or machinery furnished for the purpose of such improvements have been 
paid, or that the person or persons to whom the same may be due have consented to such final 
payment. 

109.09 Disputed Claim for Extra Compensation.   In any situation where the Contractor claims 
that extra compensation is due to it for work or materials not clearly covered in the Contract and not ordered 
by the Illinois Tollway as Extra Work, the Contractor shall notify the Engineer in writing utilizing the Illinois 
Tollwayôs Web-Based Program Management System of its intention to make claim for such extra 
compensation before beginning the work on which it bases the claim, and shall afford the Engineer every 
opportunity and facility for keeping account of the actual nature and cost of such work. Failure on the part 
of the Contractor to give this notification or to afford the Engineer proper opportunity and facility for keeping 
strict account of such work will constitute a waiver of any claim for extra compensation for such work. The 
filing of such notice by the Contractor and the keeping of cost records by the Engineer shall not in any way 
preclude the Illinois Tollway from later denying the validity of the claim. When The Work has been 
completed, the Contractor shall immediately file its claim for extra compensation with the Engineer, who 
will present the claim to the Chief Engineering Officer of the Illinois Tollway for consideration. If the claim is 
presented to the Illinois Tollway and found to be meritorious by the Illinois Tollway, it shall be allowed and 
paid by one of the methods provided in Article 109.04. The Contractor shall have no right to delay or halt 
Work or any part thereof, due to any dispute in connection with compensation for any part of the Work and 
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the disputed Work, along with The Work, shall be performed within the Scheduled Contract Completion 
Date. 

109.10 Record Retention.  The Contractor and all subcontractors shall maintain, books and 
records relating to the performance of the contract or subcontract and necessary to support amounts 
charged to the Illinois Tollway under the contract and subcontract. The books and records shall be 
maintained by the Contractor for a minimum of 3 years from the later of the date of final payment under the 
contract or the completion of the contract. The books and records shall be maintained by the subcontractor 
for a minimum of 3 years from the later of the date of final payment under the subcontractor or the 
completion of the subcontract. However, the 3-year period shall be extended for the duration of any audit 
in progress at the time of that periodôs expiration. 

All books and records required to be maintained by the Contractor and subcontractor shall be available 
for review and audit by the Illinois Tollway; and the Contractor and subcontractor shall cooperate fully with 
any audit and provide full access to all relevant materials. Failure by the Contractor or subcontractor to 
maintain the books, records, and supporting documents required by this Section shall establish a pre-
sumption in favor of the Illinois Tollway for the recovery of any funds paid by the Illinois Tollway under the 
contract for which adequate books and records are not available. The Contractor and subcontractor shall 
include the requirements of this Section in all subcontracts. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 110. MISCELLANEOUS 
 

Issued April 1, 2016 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract.  
  

Add the following new articles: 

110.01 Severability.   In the event any provision of these Specifications shall be held invalid or 
unenforceable by any court of competent jurisdiction, such holding shall not invalidate or render 
unenforceable any other provision hereof. 

110.02  Governing Law.  These Specifications are made pursuant to and shall be construed and 
governed exclusively by and continue in accordance with the laws of the State of Illinois. 

110.03  Notice.   All written notices, demands other written communications required to be given 
to the Illinois Tollway, Engineer or any duly authorized employees, subordinates, agents and 
representatives thereof under these Specifications shall be delivered personally or sent by United States 
Mail, certified or registered, postage prepaid, with return receipt requested and delivered, unless otherwise 
specifically instructed in writing, to The Illinois State Toll Highway Authority, 2700 Ogden Avenue, Downers 
Grove, Illinois 60515 to the attention of the appropriate person. Any such notice, demand or other 
communication given in accordance with the foregoing shall be deemed to have been given on the date 
actually delivered or if mailed, as of the fourth Business Day following the date of deposit in the mail. 

110.04  References.  Wherever the context requires or permits, the number and gender of words 
shall be interchangeable. All references to Sections refer to Sections in these Specifications unless 
otherwise specifically indicated. The words ñhereinò, ñhereofò, ñhereunderò and words of similar import, refer 
to these Supplemental Specifications as a whole unless otherwise indicated. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 213. EXPLORATION TRENCH 
 

Issued March 23, 2020 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract.  
 

Modify the following Articles: 
 

213.01 Description.  This work shall consist of locating and excavating, by methods of hand 
excavation or vacuum excavation approved by the Engineer, to verify the horizontal and vertical location of 
existing regulated (e.g., electric, natural gas, telephone) unregulated (e.g., water, sewer, oil) and Illinois 
Tollway-owned (e.g., roadway lighting, fiber optic cables) utilities within the Contract Limits shown on the 
Plans and/or as directed by the Engineer. 

 
213.02 Materials.  The Materials used for Porous Granular Embankment and backfill shall consist of 

coarse aggregate meeting the gradation of CA-18 in accordance with Article 1004.05 of the Standard 
Specifications. 

 
Construction Requirements. 

 
213.03 General. In non-emergency conditions and unless specified elsewhere, the Contractor shall 

contact the owner of the utility at least seventy-two (72) hours prior to exploratory digging, to provide the 
anticipated location and to be available during exploration activities.  The depth and width of the exploration 
shall be sufficient to allow positive identification of the type, size and depth of the utility(s).   The number of 
exploration trenches for utilities running along the Illinois Tollway shall be as directed by the Engineer. 

 
When an existing utility is encountered, the Contractor shall verify the type of facility, obtain the horizontal 
and vertical (to the top of conduit or pipe) data, and transmit a copy of this data to the Engineer.  Located 
utilities shall be marked with lath, flags or any other suitable method which will provide positive identification 
throughout construction. 
 
Any costs resulting from damage incurred to any utility (including interruption of service provided) shall be 
the sole responsibility of the Contractor, per Article 105.07 of the Illinois Tollway Supplemental 
Specifications.   Costs relating to damaging the Illinois Tollway facilities on Illinois Tollway right-of-way are 
as specified in S.P. 115. 
 
After positive location, the Engineer will direct the Contractor as follows: 

¶ Backfill and/or restore the excavated area. 

¶ Leave the excavated area open and protected.  The excavated material shall either be stockpiled 
in an acceptable location and provided with suitable erosion control measures or disposed of off-
site in accordance with Article 202.03 of the Standard Specifications. 

 
213.04 Method of Measurement.  Exploration trench, utilities (hand excavation) will be measured 

for payment in feet based on the actual horizontal length along the utility line. Exploration trench, utilities 
(vacuum excavation) will be measured for payment in feet based on the actual vertical length from the 
ground down to the top of the utility. 
 



 

March 1, 2021  |  Illinois Tollway  |  97 

213.05 Basis of Payment.  This work will be paid for at the contract unit price per foot for 
EXPLORATION TRENCH, UTILITIES (HAND EXCAVATION) or EXPLORATION TRENCH, UTILITIES 
(VACUUM EXCAVATION). 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 250. SEEDING 
 

Issued April 1, 2016  
Revised March 30, 2018 

 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract.  

 
Modify the following Articles: 

 
250.04 Fertilizer and Agricultural Ground Limestone Application. 
 
Revise the third paragraph and the table to read. 
 
When fertilizer is specified, 120 lb. of fertilizer nutrients per acre shall be applied as follow. 

 
Nitrogen Fertilizer Nutrients                           30 lb./acre 
Phosphorus Fertilizer Nutrients                      0 lb./acre 
Potassium Fertilizer Nutrients                        90 lb./acre 
 
250.05 Seed Bed Preparation. 
 
Add the following to end of the Article. 
 
For areas in which temporary stabilization exists, as a result of erosion control seeding, disking will 

be required in addition any treatment needed to remove temporary vegetation and to prepare the area for 
permanent vegetation. 
 

250.06 (a) Bare Earth Seeding Add the following: 

(3) Seeding class 2E shall be sown with a machine that mechanically places the seed in direct 
contact with the soil, packs, and covers the seed in one continuous operation or a 
hydraulic seeder. 

(4) Seeding class 3E, 4E, 4F, shall be sown with a hydraulic seeder or rangeland type grass 
drill. 
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250.07 Seeding Mixture 
 
Add the following seed classes to TABLE 1: 

 
Add the following to TABLE 1 after Class 2A: 
 
 
 

 
 
Add the following to TABLE 1 after Class 3A: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 

Table 1 

CLASS-TYPE SEEDS LBS/ACRE 

2E  IT Salt Tolerant Roadside 
Mixture 7/ 

Tall Fescue 
(Inferno, Blade Runner, or Falcon IV) 
Kentucky Bluegrass 
Perennial Ryegrass 
Red Fescue 
(Audubon, Sea Link, or Epic) 
Hard Fescue 
(Spartan II, or Reliant IV) 
Fults Salt Grass 1/ 
 

80 
 
20 
50 
50 
 
40 
 
60 
 
 

2F  IT Roadside Mixture 7/ Tall Fescue  
(Inferno, Tarheel II, Quest, Blade Runner, or 
Falcon IV) 
Kentucky Blue Grass 
Perennial Ryegrass 
Creeping Red Fescue 
Red Top 
 

110 
 
 
50 
50 
70 
10 
 

Table 1 

CLASS-TYPE SEEDS LBS/ACRE 

3E IT Slope Mixture 7/ Elymus canadensis (Canada Wild Rye) 
Lolium perenne (Perennial Ryegrass)  
Alsike Clover 2/ 
Desmanthus illinoensis (Illinois Bundleflower) 2/, 5/ 
Andropogon scoparius (Little Blue Stem) 5/ 
Bouteloua curtipendula (Side Oats Grama) 
Fults Salt Grass 1/ 
Spring Oats 
Elymus trachycaulus (Slender Wheat Grass) 5/ 
Bouteloua dactyloides Buffalo Grass (Cody or 
Bowie) 4/, 5/, 9/ 
Alta Fescue or K31 
Kentucky Bluegrass 
Annual Ryegrass 
Creeping Red Fescue 

10 
40 
2 
1 

25 
20 
30 
50 
5 
5 
 

50 
10 
30 
15 
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Add the following to TABLE 1 after Class 4B: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Revise the following mixtures: 

 
Revise lb/Acre seeding rate for the following line item only: 
4B Wetland Grass and 

Sedge Mixture 6, 8/ Wetland Grasses (species below) 12 
 

Revise lb/Acre seeding rate for the following line item only: 
5 Forb with Annuals Mixture (Below) 6/, 8/ 2 

Annuals Mixture Forb Mixture (Below) 6/, 8/ 18 
 

Revise lb/Acre seeding rate for the following line item only: 
5A Large Flower 

Native Forb Mixture (see below) 12 
Forb Mixture 6/, 8/ 

 
Revise lb/Acre seeding rate for the following line item only: 
5B Wetland Forb Forb Mixture (see below) 5 

 
 
Add the following seed and rate to the seeding mixture: 

7 Temporary Turf 
Cover Mixture Annual Ryegrass 30 

 
Revise note 7 as follow: 
 
 On the Illinois Tollway, the planting times shall be April 1 to June 15 and August 1 to November 
1. 
 
 

Table 1 

CLASS-TYPE SEEDS LBS/ACRE 

4E IT Native Grass 6/, 
8/ 

Andropogon scoparius (Little Blue Stem) 
Bouteloua curtipendula (Side Oats Grama) 5/ 
Elymus canadensis (Canada Wild Rye) 5/ 
Panicum virgatum (Switch Grass) 5/ 
Sorghastrum nutans (Indian Grass) 5/ 
Annual Ryegrass 
Spring Oats 
Perennial Ryegrass 
Alta Fescue 

15 
10 
2 
2 
2 

30 
40 
25 
20 

4F IT Low Profile 
Native Grass 6/, 8/ 

Andropogon scoparius (Little Blue Stem) 5/ 
Bouteloua curtipendula (Side Oats Grama) 5/ 
Elymus canadensis (Canada Wild Rye) 5/ 
Sporobolus heterolepsis (Prairie Dropseed) 5/ 
Annual Ryegrass 
Spring Oats 
Perennial Ryegrass 
Alta Fescue 
Kentucky Bluegrass 
Creeping Red fescue 
Slender Wheat Grass 

20 
15 
3 
1 

50 
40 
40 
45 
20 
10 

      1 
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Add the following to the end of the Article: 
 
 The Contractor shall be responsible for the satisfactory growth of grass and stabilization of soils 
on all areas seeded under the Contract until final acceptance of the work.  In the event that the length of 
time between the seeding and final acceptance is insufficient for the Engineer to ascertain that acceptable 
growth is established, final acceptance of the work will not be made until the following growing season, or 
until such time that the grass cover and soil stabilization can be appraised as satisfactory.  The responsibility 
of the Contractor for satisfactory grass growth and soil stabilization shall thereafter be as provided in Article 
109.08 (b). 
 
 If the Contractor believes that the specified treatment will not produce substantial growth in any 
particular portion of the work, He/she shall arrange to test the soil.  Based on the results of his soil tests, 
the Contractor shall then do whatever additional preparatory work he deems necessary to produce 
satisfactory growth before proceeding with seeding.  Any such work not described in the Contract, but 
deemed by the Contractor to be necessary, shall be done by the Contractor at no additional cost to the 
Illinois Tollway, with the understanding that the Contractor is obligated under the Contract to produce 
satisfactory growth throughout the entire project. 
 
 Washouts or gullies in seeded areas shall be repaired by spreading additional topsoil and the 
areas reseeded, fertilized, mulched, and covered with erosion control blanket by the Contractor at no 
additional cost to the Illinois Tollway at such time and in such manner as directed and approved by the 
Engineer.  Reseeding of areas that have failed or have not produce satisfactory growth, shall, in such case, 
once again be accomplished in the same manner specified herein.  The Contractor shall also remove any 
material dislocated by slides and restore any eroded areas to the original lines and slopes.  Such preliminary 
restoration shall be subject to the Engineerôs approval before any reseeding or reapplication of erosion 
control material takes place.  All such restoration shall be accomplished at no additional cost to the Illinois 
Tollway. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 251. MULCH 
 

Issued April 1, 2016  
Revised March 30, 2018 

 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract.  
  

Modify the following Article.  

251.03 Mulching Seeded Areas.  Revise this Section beginning at second sentence in 1st 
paragraph, as follows: 

On flat areas and slopes up to and including 1:10 (V:H) mulch shall be applied the same day as 
seeded. Mulch shall be applied uniformly at the rate specified. On slopes exceeding 1:10 (V:H) and 
including the bottom of detention and bio-retention basins, erosion control blanket shall be applied the same 
day as seeded. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 252. SODDING 
 

Issued April 1, 2016 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract.  
  

Modify the following Article.  
 

252.03 Ground Preparation.    Revise the fourth paragraph and the table to read. 
 

When fertilizer is specified, 70 lb of fertilizer nutrients per acre shall be applied over the areas to be sodded 
as follows. 
 

Nitrogen Fertilizer Nutrients  30 lb./acre 
Phosphorus Fertilizer Nutrients  10 lb./acre 
Potassium Fertilizer Nutrients  30 lb./acre 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION 
FOR 

SECTION 253. PLANTING WOODY PLANTS 
 

Issued April 1, 2016 
 
 
This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 

Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract.  
 

Modify the following Articles: 

253.14 Period of Establishment.     

Revise the first paragraph, as follows: 

Prior to final acceptance, the plants shall endure a period of establishment.  This period will begin in 
June and end in September of the following year.  A semi-final inspection will be held in September of the 
first year and a final inspection will be held in September of the last year.  To qualify for semi-final 
inspection, all plants shall have been in place, in a live healthy condition on or before June 1st.  To qualify 
for final inspection, plants shall have been in place for a minimum duration of one full year, and in a live 
healthy condition on or before June 1st.  To qualify for acceptance, plants shall be in a live healthy 
condition, representative of their species, at the time of inspections.  

Revise the first sentence of the second paragraph, as follows: 

The inspections and acceptance of plant material shall not delay acceptance of the entire project and 
final payment due if the Contractor provides the Illinois Tollway with a surety bond in the full amount of all 
plant material items listed in the contract. 

Revise the first sentence of the third paragraph, as follows: 

The Illinois Tollway will assume the responsibility for all plant material found to be satisfactory at the 
time of inspection for successful completion of the period of establishment. 

Revise the third sentence of the fourth paragraph, as follows: 

All Plant material which dies within 30 days after being planted shall be replaced at that time and 
shall be considered as part of the original planting and be subject to the requirements of the period of 
establishment. 

 
253.15(a) Revise the first paragraph, as follows: 

 
During the period of establishment, additional watering shall be performed at least once within every 

30 days during the months of May, September through December and at least once every 15 days during 
the months of June through August. The Engineer may direct the Contractor to adjust the watering rate and 
frequency depending upon weather conditions. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 280. TEMPORARY EROSION CONTROL 
 

Issued April 1, 2016 
Revised March 1, 2021 

 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract.   
 

Delete Section 280 in its entirety and replace with the following: 
 

280.01 Description.  This work shall consist of the erosion and sediment aspects of the project 
including, but not limited to, construction, maintenance and removal of various erosion and sediment control 
items, preparation of Erosion and Sediment Control Schedules, implementation and adherence to the 
approved Erosion and Sediment Control Schedules, management of the methods of earth disturbing 
operations, weekly co-inspections, and co-inspections following rainfalls. 

 
Temporary erosion and sediment controls shall be installed prior to beginning any activities which will 

potentially create erodible conditions.  Erosion control and sediment controls for areas outside the limits of 
construction such as storage sites, plant sites, waste sites, haul roads, and Contractor furnished borrow 
sites shall be installed prior to beginning soil disturbing activities at each area.  These offsite systems shall 
be designed by the Contractor and be subject to the approval of the Engineer. 
 

The Contractor shall not commence any activities within a drainage area that disturbs soil or expose 
it to erosive forces until fully prepared to continuously pursue work until permanent soil stabilization is 
achieved. The installation of temporary soil erosion and sediment control Best Management Practices 
(BMPs) shall be performed in coordination with the installation of the permanent erosion control features to 
assure effective continuous erosion control throughout the life of the project. The Contractor will be required 
to construct, install and maintain all temporary and permanent erosion control features as grading 
advances. 
 

The temporary erosion and sediment control systems shown on the Contract Plans represent the 
minimum systems anticipated for the project.  Conditions created by the Contractorôs operations, or for the 
Contractorôs convenience, which are not covered by the Contract Plans, shall be provided as directed by 
the Engineer at no additional cost to the Illinois Tollway.  Revisions or modifications of the erosion and 
sediment control systems shall have the Engineerôs written approval. 

 
The Contractor shall be required to install and maintain all erosion and sediment control practices 

and other protective measures identified in the Contract Plans and documents, as noted in these 
specifications, and/or as directed by the Engineer to provide effective and continuous erosion control 
protection throughout the full length of the Contract.  Maintenance of erosion and sediment control devices 
and other BMPs for stormwater pollution prevention shall be maintained by the Contractor from the time of 
their installation until the end of their useful service life as approved by the Engineer. Approved new or 
replaced BMPs will be measured and paid for in accordance with the established Contract unit prices. 
Devices damaged due to the Contractor's negligence from failure to maintain BMPs shall be replaced at 
Contractorôs expense. Where inspections result in the determination that new or replacement BMPs are 
necessary, the BMPs shall be installed to ensure continuous effectiveness.  When identified, BMPs shall 
be maintained, added, modified or replaced within the time period specified by the Engineer. 



 

March 1, 2021  |  Illinois Tollway  |  106 

280.02 Management of Erosion and Sediment Control.  This work shall consist of the 
management of erosion aspects of the project, including but not limited to, the cost of the Erosion and 
Sediment Control Manager, preparation of Erosion and Sediment Control Schedules, implementation and 
adherence to the approved Erosion and Sediment Control Schedules, management of the methods of earth 
disturbing operations, weekly co-inspections, co-inspections following precipitation events and 
maintenance not included in the various Pay Items. This work also includes repairs to installed erosion and 
sediment control items which were damaged by parties other than the Contractor, its subcontractors, or 
their agents or employees, and which the re-establishment of these items is not included elsewhere in this 
Section. 
 

(1) Construction Requirement.  This work is to be performed to ensure compliance with the Contract 
Plans and specifications; the latest editions of the Illinois Environmental Protection Agency 
"Illinois Urban Manual" and the National Pollutant Discharge Elimination System (NPDES) permit 
No. ILR10. The Contractor and its subcontractors will be required to sign the certification in the 
Stormwater Pollution Prevention Plan Special Provision prior to starting work. 

(2) Penalties 

(1) Non-Conformance/Failure to Respond: National Pollutant Discharge Elimination System 
(NPDES) / Erosion and Sediment Control Deficiency Deduction.  When the Engineer is 
notified or determines an erosion and/or sediment control deficiency(s) exists, or the 
Contractorôs activities represents a violation of the Illinois Tollwayôs NPDES permit, the 
Engineer will notify and direct the Contractor to correct the deficiency within a specified 
time.  The specified time, which begins upon notification to the Contractor, will be from 1/2 
hour to 1 week based on the urgency of the situation and the nature of the work effort 
required.  The Engineer will be the sole judge. 

A deficiency may be any discharge of sediment, lack of repair, maintenance, or 
implementation of erosion and/or sediment control devices included in the contract, or any 
failure to comply with the conditions of the Illinois Tollwayôs NPDES permit.  A deficiency 
may also be applied to situations where corrective action is not an option such as the 
failure to participate in a jobsite inspection of the project, failure to install required 
measures prior to initiating earth moving operations, disregard of concrete washout 
requirements, or another disregard of the NPDES permit. 

If the Contractor fails to correct a deficiency within the specified time, a daily monetary 
deduction will be imposed for each calendar day or portion of a calendar day until the 
deficiency is corrected to the satisfaction of the Engineer.  The calendar day(s) will begin 
with notification to the Contractor and end with the Engineerôs acceptance of the 
correction.  The base value of the daily monetary deduction is $1000.00 and will be applied 
to each location for which a deficiency exists.  The value of the deficiency deduction 
assessed for each infraction will be determined by multiplying the base value by a Gravity 
Adjustment Factor provided in Table A.  For those deficiencies where corrective action 
was not an option, the monetary deduction will be immediate and will be valued at one 
calendar day multiplied by a Gravity Adjustment Factor. 

  



 

March 1, 2021  |  Illinois Tollway  |  107 

Table A 
Deficiency Deduction Gravity Adjustment Factors 

Types of Violations Soil Disturbed and Not Permanently Stabilized 
at Time of Violation  

 < 5 
Acres 

5 - 10 
Acres 

>10 - 25 
Acres 

> 25 
Acres 

Failure to Install or Properly 
Maintain BMP 

0.1 - 0.5 0.2 - 1.0 0.5 - 2.5 1.0 - 5 

Careless Destruction of BMP 0.2 ï 1 0.5 - 2.5 1.0 - 5. 1.0 - 5 

Intrusion into Protected Resource 1.0 ï 5 1.0 - 5 2.0 - 10 2.0 - 10 

Failure to properly manage 
Chemicals, Concrete Washouts or 
Residuals, Litter or other Wastes 

0.2 ï 1 0.2 - 1 0.5 - 2.5 1.0 - 5 

Improper Vehicle and Equipment 
Maintenance, Fueling or Cleaning 

0.1 - 0.5 0.2 - 1 0.2 - 1 0.5 - 2.5 

Failure to Provide or Update 
Written or Graphic Plans Required 
by SWPPP  

0.2 ï 1 0.5 - 2.5 1.0 - 5 1.0 - 5 

Failure to comply with Other 
Provisions of the NPDES Permit 

0.1 - 0.5 0.2 - 1 0.2 - 1 0.5 - 2.5 

(2) Failure to Respond to Regulatory Agency Requests:   The Contractor shall respond within 
twelve (12) hours to requests from the Engineer relating to notices from regulatory 
agencies (e.g., U.S. Environmental Protection Agency, the Illinois Environmental 
Protection Agency, the local Soil and Water Conservation District, the U.S. Army Corps 
of Engineers) for matters relating to violation of water resource permits and associated 
permit conditions.  Failure by the Contractor to respond shall be grounds for a penalty of 
$25,000.00 for each occurrence to be deducted from the next pay estimate due to the 
Contractor.  óRespondô is interpreted to mean on the job identifying the extent of corrective 
work required.  óOccurrenceô is interpreted to mean each consecutive 24-hour period, or 
fraction thereof, and is applicable to each permit type. 

(3) Erosion and Sediment Control Manager (ESCM).  When the Contract will disturb one aggregate 
acre or more of land (excluding existing pavement structure), the Contractor shall assign to the 
project an employee to serve in the capacity of ESCM, unless otherwise determined by the Illinois 
Tollway. This employee shall be thoroughly trained and experienced in all aspects of highway 
construction and in stormwater Best Management Practice (BMP) implementation, maintenance 
standards, and repairs. The ESCM shall have the primary responsibility and sufficient authority 
for implementation of the approved erosion and sediment control schedules and methods of 
operation, including both on-site and off-site activities, and is included in the cost of this item. 
Additional responsibilities shall include, but not be limited, to:  

 

(1) Participate in the Erosion and Sediment Control Pre-Construction Meeting. 
 
(2) Participate in weekly and rainfall inspections and coordinate with the Engineer to 

complete the Erosion Control Inspection Report(s). 
 
(3) Ensure proper installation, functionality, and maintenance, clean-up, and removal of all 

erosion and sediment controls as specified in these Supplemental Specifications, the 
Contract Plans and documents, as directed by the Engineer, and in accordance with 
manufacturer's recommendations.  Shall be responsible for confirming appropriate 
corrective actions have been taken within the timeframes specified by the Engineer. 

 
(4) Direct the implementation of the Erosion and Sediment Control Schedule. 
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(5) Direct the implementation of pre-storm and winter shutdown procedures. 
 
(6) Coordinate the work of subcontractors and ensure the full execution of erosion and 

sediment control measures for each operation and stage of work. 
 
(7) Coordinate with the Contractorôs Superintendent to ensure that all labor, material, and 

equipment needed to install, maintain, and remove BMPs are available as needed. 
 
(8) Oversee the work of subcontractors and ensure the subcontractors undertake erosion 

and sediment preventive measures at each stage of the work. 
 
(9) Coordinate with the Contractorôs Superintendent to implement necessary actions to 

reduce anticipated or presently existing water quality or erosion problems resulting from 
construction activities. 

  
(10) Attend construction meetings to discuss the erosion control schedule and inspections as 

required. 
  
(11) Provide for erosion and sediment control methods for temporary work not shown on the 

plans. 
  
(12) Ensure effective preventative BMPs are in place, recommend BMP changes for the 

Engineer's approval, and coordinate with the Engineer to amend the SWPPP or Erosion 
and Sediment Control plan sheets to document changes. 

At least 10 days prior to beginning any work on this project, the name and credentials of the 
ESCM shall be submitted to the Engineer for approval. Any changes in the ESCM shall require 
a resubmission of the above. The resubmission shall be timed to ensure that an ESCM is 
assigned to the project at all times. 

(4) Schedule.  Twenty-one days after the Notice of Award, the Contractor shall submit for approval 
to the Illinois Tollway, an Erosion and Sediment Control Schedule. The Erosion and Sediment 
Control Schedule shall be a graphical project schedule. The Contractorôs Progress Schedule may 
be used for this purpose if it includes the specified requirements. The schedule shall indicate how 
erosion and sediment control measures and other BMPs required by the NPDES permit and/or 
SWPPP will be implemented, sequentially phased with all items of the construction from 
mobilization to completion and acceptance of the work. The schedule shall specifically indicate 
the sequence of clearing and grubbing, earthwork operations, and construction of temporary and 
permanent BMPs. The schedule shall include BMPs for all areas within the project limits, 
including but not limited to, haul roads, borrow pits, and storage and other staging areas. The 
Erosion and Sediment Control Schedule shall contain an adequate level of detail with respect to 
all major work activities including, but not limited to, the following: 

a. Clearing of areas necessary for installation of perimeter controls specified in the Contract 
Documents. 

b. Construction of initial controls specified in the Contract Documents.  

c. Mass clearing and grubbing. 

d. Roadside clearing and grubbing. 

e. Roadway and project area grading. 

f. Excavations. 
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g. Paving, saw-cutting, and any other pavement-related operations. 

h. Planned stockpiling operations. 

i. Activities that may cause non-stormwater discharges, such as dewatering, grinding, etc. 

j. Temporary and final stabilization activities staged over time for each area of the project. 

k. Removal of perimeter controls. 

The Erosion and Sediment Control Schedule shall show by location the dates for the deployment 
of the following:  

a. Temporary soil stabilization BMPs.  

b. Temporary sediment control BMPs.  

c. Wind erosion control BMPs.  

d. Tracking control BMPs.  

e. Non-stormwater BMPs.  

f. Waste management and materials pollution control BMPs. 

Once the work has started, and during the construction period, the Contractor shall update the 
schedule for all BMPs on a regular basis, and as required to keep the SWPPP in compliance with 
the NPDES permit conditions and/or SWPPP. 

(5) Pre-Construction Erosion and Sediment Control Meeting. At the pre-construction meeting, the 
Engineer will discuss with the Contractor the SWPPP and Erosion and Sediment Control Plan 
along with any special details or special provisions related to it, review the Contractorôs Erosion 
and Sediment Control Schedule, and emphasize the Illinois Tollwayôs expectations and 
Contractor responsibilities. The discussions shall focus on ensuring that the Contractor will be 
able to implement the requirements of the SWPPP and Erosion and Sediment Control Plan as 
designed and identify/resolve any issues or concerns prior to any land disturbance. 
Subsequently, an Erosion and Sediment Control Field Meeting will be held prior to any soil 
disturbance to review field conditions and the Contractorôs planned construction sequence for 
any necessary adjustments to the Erosion and Sediment Control Plan.  

(6) Inspection Meetings.  Erosion and Sediment Control Inspection Meetings will be initiated and 
conducted by the Engineer, attended by the ESCM. The initial meeting will be held at least five 
days prior to the start of earth disturbing work and at least once every seven calendar days and 
within 24 hours of the end of a storm event which produces ½" or more precipitation or by the 
end of the following business or workday. An Erosion Control Inspection Report (A-38 Form) will 
be completed by the Engineer for each inspection. The Contractorôs ESCM shall review and 
return a signed copy of all inspection reports to the Engineer within 3 days following receipt. 

280.03 Erosion and Sediment Control ï Excavation.  This work shall consist of the clearing, 
stripping, excavation and satisfactory disposal of all material, including rock, encountered in the 
construction of sediment basins, sediment traps, dewatering basins, temporary swales and temporary 
channel diversions in accordance with these Specifications and the storage volumes as shown on the 
Contract Plans or as directed by the Engineer. 
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EROSION AND SEDIMENT CONTROL - EXCAVATION shall not include excavation of ditches 
parallel to the roadway through cut sections or at the toe of slopes of embankments, or ditches at the top 
of cuts. Excavation for all such ditches shall be included in the payment for Earth Excavation, Section 202 
of the Standard Specifications. 

Excavation shall be carried on in such a manner that existing highway facilities, utilities, railroad tracks 
and other non-highway facilities which are to remain in place will not be damaged. 

(a) Clearing and Striping.  Before any sediment basin, sediment trap, dewatering basin, temporary 
swale, or temporary channel diversion is excavated for embankment, all trees, shrubs, roots and 
topsoil shall be removed from the area within the limits of the BMP site. Disposal of cleared 
materials shall be in accordance with Article 202.03 of the Standard Specifications, the Contract 
Plans and documents, and/or as directed by the Engineer. 

Clearing and stripping and removal of topsoil will not be paid for separately but shall be 
considered as included in the payment for EROSION AND SEDIMENT CONTROL -
EXCAVATION. 

(b) Construction Requirements.  The Contractor shall notify the Engineer at least three days in 
advance of the start of excavating operations to permit the completion of accurate measurements 
for volume determinations. Payment will not be made for any material excavated before such 
measurements have been taken.  

All excavated material shall be used or disposed as specified in Article 202.03 of the Standard 
Specifications, the Contract Plans and documents, and/or as directed by the Engineer.  

Upon completion of use of the basins, traps, swales, and diversions they shall be backfilled in 
accordance with the requirements of Section 205 of the Standard Specifications, the Contract 
Plans and documents, and/or as directed by the Engineer. 

280.04 Erosion and Sediment Control ï Cleanout.  This work shall consist of excavation, removal 
and disposal of accumulated sediment, vegetation and debris from traps, basins, the area adjacent to silt 
fence, super silt fence, rectangular inlet protection, monofilament fabric inlet protection, ditch checks and 
any other clean out excavation, removal and disposal of accumulated sediment. 

(a) Construction Requirements.  Vegetation, sediment and minor debris build-ups shall be removed, 
and the capacity and performance of the control devices shall be re-established, in accordance 
with the criteria specified in these specifications, the Contract Plan and documents, and/or as 
directed by the Engineer.  

Removed material shall be used or disposed as specified in Article 202.03 of the Standard 
Specifications, the Contract Plans and documents, and/or as directed by the Engineer. 

280.05 Silt Fence.  This work shall consist of the furnishing, installation, maintenance, removal 
and disposal of SILT FENCE used for the purpose of intercepting and slowing the flow of sediment-laden 
sheet flow from areas of disturbed soils. 
 

 The Contractor shall furnish, install, maintain, remove, and dispose all specified SILT FENCE in 
accordance with these Specifications, the Contract Plans and documents, and/or as directed by the Engineer. 

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 
of the Standard Specifications and as modified or supplemented by the Illinois Tollway 
Supplemental Specifications: 

Silt Fence Fabric ................................................................ Article 1080.02 
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Support Posts: Support posts shall be a minimum of 48 inches long. Support posts shall be 
2ò x 2ò nominal hardwood, 2" Schedule 40 steel pipe or steel support posts of a standard T 
or U section weighing not less than 1.33 pounds per lineal foot. 

(b) Re-erect Silt Fence.  This work shall consist of re-erecting SILT FENCE which has become 
ineffective as a result of natural causes. SILT FENCE damaged by the Contractorôs operations 
or negligence will not be re-erected under this item. 

(c) Construction Requirements.  Fence posts shall be driven a minimum of 24 inches into the ground 
and the maximum spacing between posts shall be 5 feet. The height of SILT FENCE shall be a 
minimum of 24 inches above the original ground surface.  

The silt fence fabric shall be securely fastened to the upslope side of the wooden posts using 
heavy duty wire staples at least 1 inch long, or in accordance with manufacturer's 
recommendations. Fabric shall be attached to steel posts according to manufacturerôs 
recommendations. When splices are necessary, the fabric shall be spliced at a support post and 
posts twisted together. The SILT FENCE shall be entrenched a minimum depth of 8 inches, with 
an additional 6 inches extending along the bottom of the trench in the upslope direction. The 
posts shall be set, fabric installed, trench backfilled, and the soil compacted over the fabric to 95 
percent. The SILT FENCE may also be entrenched by static slicing and installing the fabric to a 
minimum depth of 8 inches. SILT FENCE shall be installed with the ends turned upslope and ñJ-
hooksò provided at the locations and dimensions specified in the plans and/or contract 
documents. 

The Contractor shall exercise due care in the re-erecting of the SILT FENCE as not to damage 
otherwise reusable materials. Any material damaged in re-erecting shall be replaced by the 
Contractor at no additional expense to the Illinois Tollway.  All of the requirements for the original 
installation of the SILT FENCE shall be adhered to when the fence is re-erected. 

Sediment deposits shall be removed when the level of deposition reaches no greater than one-
half the height of the SILT FENCE. Removed sediments shall be used or disposed as specified 
in Article 202.03 of the Standard Specifications, the Contract Plans and documents, and/or as 
directed by the Engineer. 

All materials used to construct the SILT FENCE shall be removed when directed by the Engineer 
and shall become property of the Contractor and removed from the right of way.  

The Contractor shall dress, to the existing grade, disturbed soils remaining in place after the SILT 
FENCE is removed, this includes topsoiling, fertilizing, and seeding the affected area in 
accordance with the Contract Plans and documents. 

280.06 Temporary Swale.  This work shall consist of the construction and maintenance of a 
temporary drainageway located to intercept and divert runoff to a stabilized outlet, to intercept sediment 
laden water and divert it to a sediment trapping device, or to divert flows from entering a disturbed area. 
The TEMPORARY SWALE shall be stabilized through the use of erosion resistant materials such as 
temporary ground cover and heavy-duty erosion control blanket (TREATMENT TYPE I), coarse aggregate 
CA 3 for ditch lining, 3 inches thick (TREATMENT TYPE II) or riprap gradation RR 3, 8 inches thick 
(TREATMENT TYPE III).  

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 
of the Standard Specifications.  Specific references are as follows: 

Coarse Aggregate, CA 3 .................................................. Article 1004.01 
Riprap, Gradation No. RR 3 ............................................. Article 1005.01 (c) 
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Filter Fabric ..................................................................... Article 1080.03 
Heavy Duty Erosion Control Blanket ................................ Article 1081.10(c) 

(b) Construction Requirements.  Locations of the swale shall be as shown on the Contract Plans 
and/or as directed by the Engineer. The work will be performed in accordance with the applicable 
portions of the following sections of the Standard Specifications: 

281 Riprap 
282 Filter Fabric  
251 Heavy Duty Erosion Control Blanket 

And the following Articles of these specifications: 

280.03 Erosion and Sediment Control ï Excavation 
280.15 Temporary Stabilization with Straw Mulch 
 

Sediment deposits or debris in the swale shall be removed when deposition restricts flow capacity 
in the swale and/or as directed by the Engineer. Removed material shall be used or disposed as 
specified in Article 202.03 of the Standard Specifications, the Contract Plans and documents, 
and/or as directed by the Engineer. 

280.07 Stabilized Construction Entrance.  This work shall consist of the furnishing, installation, 
maintenance and removal of STABILIZED CONSTRUCTION ENTRANCE which is used to reduce or 
eliminate the tracking of sediment onto public rights-of-way or streets. The work also includes disposal of 
all materials used in the construction of the STABILIZED CONSTRUCTION ENTRANCE. Construction 
entrances shall be used in conjunction with the stabilization of construction roads and other exposed areas. 

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 
of the Standard Specifications and as modified or supplemented by the Illinois Tollway 
Supplemental Specifications: 

Coarse Aggregate, CA 3 .................................................. Article 1004.01 
Filter Fabric ..................................................................... Article 1080.03 
Geocell:  The cellular confinement system shall be a flexible web system such as Presto 
Products Companies GEOWEB GW30V8, or an approved equal. 
Corrugated Steel Pipe ...................................................... Article 1006.01 

(b) Construction Requirements.  The Contractor shall maintain continuous surveillance and shall 
continuously maintain, realign, or repair STABILIZED CONSTRUCTION ENTRANCE as shown 
on the Contract Plans and documents and/or as directed by the Engineer that are displaced or 
damaged by water, traffic, Contractor operations or any other cause. This may require periodic 
top dressing with additional aggregate as directed by the Engineer. 

Topsoil shall be removed, corrugated steel pipe (PIPE CULVERT TEMPORARY) (if needed) and 
filter fabric placed, and the geocell installed and staked in accordance with the manufacturerôs 
recommendations. The geocell shall be filled with aggregate base course using CA 3 and 
methods and equipment recommended by the manufacturer. 

The upper 4 inches of the entrance shall be constructed in accordance with the applicable 
requirements of Section 351 of the Standard Specifications using CA 3. When the STABILIZED 
CONSTRUCTION ENTRANCE is no longer required, all aggregate used in its construction shall 
be removed and used or disposed as specified in Article 202.03 of the Standard Specifications, 
the Contract Plans and documents, and/or as directed by the Engineer.  All other materials used 
in its construction shall become the property of the Contractor and shall be removed from the 
right of way. 
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280.08 Silt Curtain.  This work shall consist of the furnishing, installation and removal of a SILT 
CURTAIN, used for the purpose of temporarily controlling turbidity and debris encountered during 
construction in or adjacent to a waterway or waterbody. 

The Contractor shall furnish, install, maintain, and remove the specified SILT CURTAIN in 
accordance with these Specifications, the Contract Plans and documents, and/or as directed by the 
Engineer. 

(a) Materials. The Silt Curtain shall be a commercially available, pre-assembled system, including a 
geo-synthetic barrier/curtain section, flotation and anchoring system, ballast chain, and mooring 
system. The manufacturer must supply a certification that the product supplied meets the 
requirements of this specification.  All materials shall conform to the applicable requirements of 
Materials, Division 1000 of the Standard Specifications and specific references as follows: 

Fabric: The fabric must be Non-Woven Polypropylene and have the following properties: 

Requirement Test Method Value 

Minimum Grab Tensile Strength ASTM D4632 200 lb 

Minimum Ultraviolet Stability ASTM D4355 70% 

   

All numerical values represent minimum average roll values. Average test results from all 
rolls in a lot must conform the tabulated values. 

 

Flotation. Flotation material must be an expanded polystyrene or closed cell solid foam material 
which has sufficient buoyancy to provide the curtain with continuous support, and a minimum of 
6 inches freeboard. 
 
Ballast Chain: Ballast must be minimum 5/16 in. galvanized steel chain and shall weight at least 
1.1 lb./ft. 
 
Anchor Lines. Anchor lines must be minimum 1/2 in. nylon or ½ in. polypropylene rope or metal 
cable. 
 
Anchors and Support Posts: Silt Curtain and Flotation material must be held in place with posts 
or anchors (or both) as necessary to ensure functionality of the Silt Curtain during both low and 
high-water conditions.  The installation of posts and anchors requires identification of nearby 
utilities so they are avoided. Anchors and Support Posts must have a sufficient mass and 
spaced/located to secure the barrier as recommended by the manufacturer or Engineer   
depending on current flow velocities. 
 
Mooring Buoys. Mooring buoys must have provisions for the mooring line to be securely attached 
and be sufficiently buoyant to remain afloat under normal load conditions, when used with anchor 
kits and Type 2 and Type 3 Curtains. 
 
Additional properties shall meet manufacturer's recommendations for the application. 

(b) Construction Requirements.  The SILT CURTAIN shall be installed at the location(s) as shown 
on the Contract Plans and/or as directed by the Engineer.  The boom shall be installed in such a 
manner as to prevent drift shoreward or downstream.  The curtain height shall provide sufficient 
slack to allow the top of the curtain to rise to the maximum expected high-water level (including 
waves) while the bottom maintains continuous contact with the bottom of the waterway or 
waterbody except where significant wind or wave action is present. Where significant wind and/or 
wave action (over 1 foot) is present for the majority of the duration of the project, the depth of the 
SILT CURTAIN shall be 1 foot above the bottom at the mean low water level to prevent disturbing 
existing sediment on the bottom of the water body with the movement of the lower end of the 
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SILT CURTAIN. Additionally, the maximum depth of the SILT CURTAIN where significant wind 
and/or wave action is present shall be 12 feet below the surface, regardless of the depth of the 
water body. 

Anchors shall be installed per the manufacturer's recommendations on both the shore and stream 
side to maximize stability.  Shore anchors shall consist of a post with dead man or approved 
equal.  Stream anchors if needed shall be of sufficient size, type and strength to stabilize the 
boom with the number and spacing dependent on the flow velocities in the waterway.  Type 2 
and Type 3 Silt Curtains anchors shall be buoyed to prevent the boom from being pulled under 
water if needed.  Within navigable waters, the silt curtain and anchors shall be clearly marked  as 
they pose an obstacle to navigation.  Under no circumstances shall the SILT CURTAIN be 
installed across a body of water. 

The Contractor shall be responsible for maintenance of the SILT CURTAIN for the full length of 
the Contract.  Maintenance shall consist of actions to prevent damage to the device and repair 
of the device where damaged by any cause. If the curtain will be in place through the winter, care 
must be taken to prevent ice damage. 

On completion of the project, the Contractor shall remove the boom in a manner that will prevent 
siltation of the waterway. The SILT CURTAIN shall not be removed until the water behind the 
barrier has equal or greater clarity than the waterway or waterbody. The SILT CURTAIN and 
related components shall become the property of the Contractor and shall be removed from the 
right of way. 

280.09 Temporary Stream Crossing.  This work shall consist of furnishing, placing and removing 
filter fabric, temporary culvert and riprap, excavating the bottom to the required depth, and the disposal of 
excavated materials to provide a crossing across a stream or watercourse for short-term use by 
construction equipment and traffic. The location of TEMPORARY STREAM CROSSINGS shall be as 
indicated on the Contract Plans and/or as directed by the Engineer. This work also includes proper disposal 
of all materials used in construction of the TEMPORARY STREAM CROSSING and when the stream has 
base flow, this work also includes the installation of temporary corrugated metal pipe(s) at the stream invert.  

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 
of the Standard Specifications.  Specific references are as follows: 

Filter Fabric ..................................................................... Article 1080.03 
Riprap Gradation No. RR 3 .............................................. Article 1005.01(c) 
Corrugated Steel Pipe ..................................................... Article 1006.01 

(b) Construction Requirements. The work will be performed in accordance with the applicable 
portions of the following Article of these specifications: 

280.14 Temporary Riprap 

Unless otherwise specified, the Contractor shall furnish to the Engineer, in writing, a plan for 
installing and removing the TEMPORARY STREAM CROSSING. Acceptance of this plan will not 
relieve the Contractor of responsibility for completing the work as specified. 

The TEMPORARY STREAM CROSSING shall be excavated to the depth and limits shown on 
the Contract Plans for placement of the riprap. Excavated material shall be used or disposed in 
accordance with Article 202.03 of the Standard Specifications, the Contract Plans and 
documents, and/or as directed by the Engineer. 
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When indicated on the Contract Plans and documents, filter fabric and corrugated steel pipe 
(PIPE CULVERT TEMPORARY) shall be placed in the excavated bottom, beneath the riprap, to 
the lines and dimensions shown in the Contract Plans and/or as directed by the Engineer. 

The riprap shall be placed to the lines and dimensions shown in the Plans. Methods and equipment 
used for placing the riprap shall be approved by the Engineer. 

The Contractor shall construct and maintain continuous surveillance and shall continuously 
maintain, realign, repair or replace all TEMPORARY STREAM CROSSINGS shown on the 
Contract Plans and/or as directed by the Engineer, that are displaced or damaged by wind, water, 
traffic, Contractor operations or any other cause. Maintenance of the TEMPORARY STREAM 
CROSSING shall be for the full length of the contract. Maintenance of the crossing may require 
periodic top dressing with additional riprap. Accumulated sediment or other blockages shall be 
removed as needed to maintain the functionality of the crossing. 

Upon completion of the work requiring the use of the TEMPORARY STREAM CROSSING, the 
crossing shall immediately be removed and the stream channel returned to its original cross section 
or cross section as specified on the Contract Plans and disturbed areas stabilized as specified.  
The riprap used in construction of the TEMPORARY STREAM CROSSING shall be used or 
disposed as specified in Article 202.03 of the Standard Specifications, the Contract Plans and 
documents, and/or as directed by the Engineer.  All other material shall become the property of 
the Contractor and shall be removed from the right of way. 

280.10 Super Silt Fence.  This work shall consist of the furnishing, installation, maintenance, 
removal, and disposal of SUPER SILT FENCE used for intercepting and slowing the flow of sediment-laden 
sheet flow from areas of disturbed soils. This design consists of geotextile fabric attached to and reinforced 
by chain link fence. The fence backing gives the fence increased strength to resist the weight of soil and 
water which may be trapped by the fence in a large drainage area and to provide an additional level of 
protection to sensitive environmental resources.  

The Contractor shall furnish, install, maintain, remove, and dispose all specified SUPER SILT FENCE in 
accordance with these Specifications, the Contract Plans and documents, and/or as directed by the 
Engineer.  

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 
of the Standard Specifications. Specific references are as follows: 

Fencing  .......................................................................... Article 1006.27 
Silt Fence Fabric .............................................................. Article 1080.02 

(b) Construction Requirements.  The SUPER SILT FENCE shall be erected at the location shown 
on the Contract Plans or on a line established by the Engineer. The chain link fencing shall be 
constructed in accordance with Section 664 of the Standard Specifications except that the fabric 
shall be embedded as shown on the Contract Plans and the concrete footing shall not be used. 
Posts shall be anchored with drive anchor assemblies meeting the approval of the Engineer. 
Grounding of the fence will not be required.  

All posts shall be installed/driven so that at least 36 inches of the post will protrude above the 
ground. The chain link wire and geotextile shall be stretched taut and securely fastened to the 
posts as shown on the Contract Plans. The edge of the fence and geotextile shall be buried at 
least eight inches below ground surface to prevent undermining. When splicing of the geotextile 
is necessary, the fabric shall be overlapped approximately 18 inches. 

Sediment deposits shall be removed when the level of deposition reaches no greater than one-
half the height of the SUPER SILT FENCE.  Removed sediments shall be used or disposed as 
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specified in Article 202.03 of the Standard Specifications, the Contract Plans and documents, 
and/or as directed by the Engineer. 

The Contractor shall dress, to the existing grade, sediment deposits remaining in place after the 
SUPER SILT FENCE is no longer required, this includes topsoiling, fertilizing, and seeding the 
affected area in accordance with the Contract Plans and documents. 

All material used to construct the SUPER SILT FENCE shall become the property of the 
Contractor and shall be removed from the right of way. 

280.11 Temporary Pipe Slope Drain.  This work shall consist of the furnishing and installation of 
pipe, anchor devices, geotextile fabric and flared end sections to convey surface runoff down the face of 
un-stabilized slopes to minimize erosion on the slope face.  A TEMPORARY PIPE SLOPE DRAIN is always 
used in conjunction with earth dikes (berms) that direct the runoff to the temporary pipe slope drain flared 
end section. 

The Contractor shall furnish, install, maintain, and remove all specified TEMPORARY PIPE SLOPE 
DRAINS in accordance with these Specifications, the Contract Plans and documents, and/or as directed 
by the Engineer. 

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 
of the Standard Specifications and as modified or supplemented by the Illinois Tollway 
Supplemental Specifications: 

Polyethylene Pipe ............................................................ Article 1040.04 
Corrugated Steel Pipe ...................................................... Article 1006.01 
Flexible Polyethylene Tubing ............................................ ASTM F667 
Heavy Duty Erosion Control Blanket ................................. Article 1081.10(c)  
Wire Staples.................................................................... Article 1081.10(d)  

(b) Flared End Section.  The flared end section shall be of the same material and size used for the 
temporary pipe slope drain. 

(c) Construction Requirements.  The TEMPORARY PIPE SLOPE DRAIN may be constructed using 
any of the materials specified above and shall outlet into a sediment trap or basin, or a stable 
conveyance system that leads to a trap or basin. The TEMPORARY PIPE SLOPE DRAIN shall 
be securely anchored to the slope using procedures recommended by the manufacturer. All 
connections are to be watertight. A flared end section shall be attached to the inlet end of the 
pipe and shall be relocated each time the pipe is extended. The height of the earth dike at the 
location of the TEMPORARY PIPE SLOPE DRAIN shall be at least 2 times the diameter of the 
pipe. To prevent erosion around the flared end section, Heavy Duty Erosion Control Blanket will 
be placed around the flared end section and shall extend 5 feet in front of it and up the front face 
of the dike. 

At the end of each construction day, temporary dikes (berms) along the edges of the top of the 
embankment shall be constructed and each TEMPORARY PIPE SLOPE DRAIN will be 
extended, and the inlet reinstalled. 

The TEMPORARY PIPE SLOPE DRAINS shall be operated and maintained by the Contractor 
for the full length of the contract to perform their intended function until the slopes are protected 
with permanent erosion control measures or otherwise directed by the Engineer.  When the 
TEMPORARY PIPE SLOPE DRAIN is no longer required, the Contractor shall remove all 
materials used in its construction and restore the areas by establishing vegetative cover as 
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specified in the Contract Plans and documents.  All materials shall become the property of the 
Contractor and shall be removed from the right of way. 

280.12 Tree Protection.  Temporary fencing shall be erected and maintained around trees 
designated on the Contract Plans and/or as directed by the Engineer to reduce the damage to and loss of 
trees during construction.  

The Contractor shall furnish, install, maintain, and remove all specified TREE PROTECTION in 
accordance with these Specifications, the Contract Plans and documents, and/or as directed by the 
Engineer. 

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 
of the Standard Specifications and as modified or supplemented by the Illinois Tollway 
Supplemental Specifications: 

Fence Stakes .................................................................. Article 1081.15(b) 
Fence .............................................................................. Article 1081.15(d) 
The temporary fence shall be similar to plastic or wood lath snow fence and shall be a 
minimum of 4 feet in height. 

(b) Construction Requirements.  TREE PROTECTION shall be constructed at the locations shown 
in the Contract Plans and/or as directed by the Engineer. Support post spacing shall not exceed 
5 feet. 

On completion of the project, all materials shall become the property of the Contractor and shall 
be removed from the right of way. 

280.13 Temporary Channel Diversion.  This work shall consist of excavating, stabilizing, 
maintaining and operating the TEMPORARY CHANNEL DIVERSION needed to carry the existing stream 
flow through or around a construction site to isolate construction activities from contact with stream flow 
while the permanent drainage structure is being installed.  

The Contractor shall excavate, stabilize, maintain and operate all specified TEMPORARY 
CHANNEL DIVERSIONS in accordance with these Specifications, the Contract Plans and documents, 
and/or as directed by the Engineer. 

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 
of the Standard Specifications and as modified or supplemented by the Illinois Tollway 
Supplemental Specifications: 

Geotextile Fabric .............................................................. Article 1080.02 
Fabric shall be a non-woven geotextile meeting the requirements of the above article. 
Riprap Gradation No. RR 3 .............................................. Article 1005.01(c)  

(b) Construction Requirements.  The work will be performed in accordance with the applicable portions 
of the following sections of the Standard Specifications: 

281 Riprap 

And the following Article of these specifications: 

280.03 Erosion and Sediment Control ï Excavation 

The installation of a TEMPORARY CHANNEL DIVERSION shall be done in a sequence to assure 
protection of the water quality of existing streams.  Excavation of the diversion channel shall be 
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performed with plugs at both ends of the diversion channel to avoid stream flow from entering the 
diversion channel prematurely. The plugs may be constructed of rip-rap, sandbags, sheet piling, or 
the existing undisturbed soil.  The excavation and stabilization of the TEMPORARY STREAM 
DIVERSION CHANNEL shall be a continuous process with the stabilization occurring immediately 
after the excavation of an area.  When fabric is used for or as part of the lining of the TEMPORARY 
STREAM DIVERSION CHANNEL, the fabric shall be wide enough to span from bank to bank so 
that any seams will be perpendicular to the diversion channel flow.  When seams parallel to the 
flow direction are necessary, they shall be pre-sewn, or field sewn following manufacturerôs 
specifications. Sections of fabric shall be shingled with the upstream sections of fabric overlapping 
the downstream sections of fabric a minimum of 36 inches.  The fabric shall be secured per the 
manufacturerôs specifications.  The fabric shall lay flat on the channel and be in direct contact with 
the soil without any void spaces. Sharp objects shall be removed to avoid puncturing the fabric.  
Prior to diverting stream flow, the Contractor shall ensure the fabric is properly secured at the 
upstream end of the temporary channel, as well as all along the channel.  Water shall not be 
diverted through the diversion channel until it is adequately protected with geotextile.  Once the 
TEMPORARY STREAM DIVERSION CHANNEL has been completely excavated and stabilized 
and ready to receive stream flow, the downstream plug shall be removed first, followed by removal 
of the upstream plug. 

Unless otherwise specified, the Contractor shall furnish to the Engineer, in writing, a plan for 
diverting stream flows before beginning the construction work for which the TEMPORARY 
STREAM CHANNEL DIVERSION is required. Acceptance of this plan will not relieve the Contractor 
of responsibility for completing the work as specified. 

The Contractor shall construct and maintain continuous surveillance and shall continuously 
maintain, repair, or replace the TEMPORARY CHANNEL DIVERSION as specified on the Contract 
Plans and documents, and/or as directed by the Engineer that are damaged by any cause.  The 
maintenance shall be for the full length of the contract to prevent erosion or failure of the non-
erodible plugs, channel banks and lining, to remove sediment accumulations or other blockages to 
maintain the designed carrying capacity, or other maintenance necessary to maintain function of 
the diversion.   

The TEMPORARY CHANNEL DIVERSION shall be removed/backfilled as specified in the Contract 
Plans and documents and/or as directed by the Engineer once the permanent drainage structure 
is in place and stabilized. 

280.14 Temporary Riprap.  This work shall consist of placing filter fabric and a protective coating of 
dumped or hand-laid stone or broken concrete riprap for rock check dams, stone outlet structure sediment 
traps, dewatering basins, temporary channel diversions, temporary swales, diversion dikes, temporary 
stream crossings, culvert inlet protection stone, sediment basin aggregate berms and aggregate berms as 
shown on the Contract Plans and/or as directed by the Engineer, and the removal of the riprap and filter 
fabric upon the completion of its need. Filter fabric shall be installed under all riprap or aggregate and is 
incidental to the work. 

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 
of the Standard Specifications.  Specific references are as follows: 

Filter Fabric ..................................................................... Article 1080.03 

Riprap Gradation No. RR 3.............................................. Article 1005.01(c) 

(b) Construction Requirements. The work will be performed in accordance with the applicable 
portions of the following sections of the Standard Specifications: 

281 Riprap 



 

March 1, 2021  |  Illinois Tollway  |  119 

And the following Article of these specifications: 

280.03 Erosion and Sediment Control ï Excavation 
 

Prior to placing TEMPORARY RIPRAP, all surfaces to be protected shall be graded and finished 
so as to be stable and firm.  Prepared surfaces that become crusted shall be reworked to an 
acceptable condition before placing the fabric.  Prior to the installation of the fabric, the surface 
shall be cleared of debris, sharp objects, and trees.  Tree stumps shall be cut to the level of the 
prepared ground surface. If stumps cannot be cut to the ground level, they shall be completely 
removed. All wheel tracks, ruts, or surface irregularities in excess of 2 inches in depth shall be 
graded smooth or otherwise filled with soil to provide a reasonably smooth surface. The filter 
fabric shall not be placed until the preparation has been approved by the Engineer.  At the time 
of placement, the fabric shall be free of defects, deterioration, and damage. Fabric damaged 
during its installation or during placement of riprap shall be replaced or repaired. Repairs shall 
be made by removing the material around the damage and covering it with a patch of fabric using 
an overlap of 4 feet in each direction. The patch shall be held in position with securing pins.  
 
Fabric of insufficient width or length to fully cover the specified area shall be lapped. Successive 
lengths of fabric shall be overlapped at least 3 feet, with the upstream length on top. Pin the 
overlap by placing 3 pins evenly spaced across the end of each of the overlapping lengths and 
by placing 3 pins across the width of the center of overlap area.  
 
An anchor slot shall be placed at the upslope and downslope ends of the fabric placement.  Check 
slots shall be constructed by placing a tight fold at least 8 inches vertically into the soil. Check 
slots shall be spaced so that a check slot occurs within each 25 feet. Pin the fabric in the check 
slot at each edge overlap and in the center of the fabric. The soil shall be firmly tamped against 
the fabric in the slot. 
 
Fabric shall be applied with the length of roll laid parallel to the flow of the water. When installed 
in a ditch, start the installation with the initial strip placed in the center of the ditch to avoid an 
overlap in the center of the ditch.  Where more than one width is required, lap joints to be limited 
to one every nine feet of width. 
 
Securing Pins shall be 3/16" x 18" long wire with a 1-İò washer attached and shall be driven 
flush with fabric surface. The pins shall be installed in accordance with the manufacturerôs 
recommendations. Additional pins, regardless of the location, shall be installed as necessary to 
prevent any slippage of the filter fabric. 

All TEMPORARY RIPRAP shall be used or disposed as specified in Article 202.03 of the 
Standard Specifications, the Contract Plans and documents, and/or as directed by the Engineer.  
Filter fabric shall become property of the Contractor and removed from the right of way. 

280.15 Temporary Stabilization with Straw Mulch.  This work shall consist of preparing seed 
beds, sowing temporary seed mixture; along with furnishing, transporting and placing mulch on areas that 
cannot, at the time, be stabilized with permanent vegetative measures.  This work includes placing both 
straw and wood fiber mulch over the temporary seeded area.  The Engineer may require that critical 
locations be seeded immediately, and the Contractor shall seed in the specified areas within 48 hours of 
such directive.  At some future date, areas where Temporary Stabilization with Straw Mulch will be treated 
as needed to establish the permanent vegetative cover, including mowing, removal of temporary vegetation, 
disking and/or other methods required to prepare the area for permanent vegetation will be included in this 
work. 

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 
of the Standard Specifications and as modified or supplemented by the Illinois Tollway 
Supplemental Specifications: 
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Grass Seeds  ................................................................... Article 1081.04 
Fertilizer .......................................................................... Article 1081.08 
Straw Mulch .................................................................... Article 1081.06(a)(1) 
Hydraulic Mulchéééééééééééééééééé...Article 1081.06(a)(2) 

Seed for spring and summer planting shall be annual rye grass applied at a rate of 
50 lbs/acre combined with white or red sweet clover applied at a rate of 15 lbs/acre. 

Seed for fall planting shall be Hard Red Winter Wheat and Winter Rye (grain) mixed in 
equal proportions and applied at the rate of 100 lbs/acre. 

Fertilizer nutrients shall be applied at the rates of 30 lbs/acre of Nitrogen and 90 lbs/acre of 
potassium for newly seeded areas. Straw mulch shall be stalks of wheat, rye, oats or other 
approved straw that is air dried. 
 

Replace the first sentence of Article 1081.06(a)(2) of the Standard Specifications with the 
following: 

Hydraulic mulch may be applied to temporary seeded areas only. Hydraulic mulch shall be 
a bonded fiber matrix of virgin or recycled defibrated wood cellulose fiber and cross-linked 
insoluble hydro-colloidal tackifiers containing no growth or germination inhibiting factors.  
Hydraulic mulch containing paper fibers shall not be allowed. 

(b) Construction Requirements.  Seed bed preparation shall consist of light disking if the soil is hard 
packed or caked.  Erosion rills greater than 1 inch in depth shall be filled and blended with the 
surrounding soil. Seed bed preparation shall not be required if the surface is uniformly smooth 
and in a loose condition. 

Within 24 hours after the seed is applied using a Hydroseeder, the seeded area shall be given a 
covering of mulch as follows: 

(1) The mulch blower shall apply straw mulch at the rate of 4000 lbs. per acre, or per 
manufacturer recommendations. The mulch shall be loose enough to permit air to 
circulate but compact enough to reduce erosion. 

(2) The straw mulch is to be thoroughly stabilized by following the straw application 
immediately with an overspray application of wood fiber mulch applied as a slurry of 
750 lbs of mulch and 1000 gallons of water per acre by an approved hydraulic mulch 
applicator. The hydraulic mulch slurry shall be agitated a minimum of 5 minutes before 
application and shall be agitated during application.  Hydraulic mulch shall not be applied 
when the ambient temperature is at or below freezing. To achieve full and even coverage, 
the hydraulic mulch shall be applied from two opposing directions. 

Following the mulching operation, foot and vehicular traffic, or the movement of equipment 
over the mulched area shall be restricted. Any damaged areas will be repaired and replaced 
at the Contractorôs expense. 

(c) Same-Day Stabilization.  This work shall consist of the operations necessary for the continuous 
or expedited application of stabilization materials to disturbed areas. Same-day stabilization is 
used to minimize erosion and the movement of soils at those areas shown on the Contract Plans 
or as directed by the CM to stabilize erosive prone areas or critical disturbed areas where there 
is a risk that sediment laden runoff may enter sensitive environmental areas.  

Where shown on the Contract Plans, SAME-DAY STABILIZATION shall be utilized to reduce the 
movement of soils once they are exposed by the Contractorôs operations as directed by the 
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Engineer. SAME-DAY STABILIZATION is to be implemented after the initial perimeter controls 
are in place and concurrently with the Contractorôs daily operations. In this case, the work zone 
must be left in such condition that the grading areas, disturbed that day, are stabilized and 
measures are in place to control sediment stormwater runoff to the satisfaction of the Engineer.  
The Contractor shall be responsible for coordinating his operations with the work of any sub-
contractors, to ensure that stabilization is performed the same day that the disturbance occurs. 

The Engineer may also direct the Contractor to provide SAME-DAY STABILIZATION to critical 
disturbed areas where there is a risk of sediment laden runoff occurring.   When directed by the 
Engineer, SAME-DAY STABILIZATION shall be placed at the locations specified by the Engineer 
and once the Contractorôs activities are completed for the work-day. 

SAME-DAY STABILIZATION may consist of either temporary erosion control measures or the 
permanent landscaping indicated on the Contract Plans. The permanent landscaping shall be 
implemented as the SAME-DAY STABILIZATION whenever possible. This means that the 
Contractor must stage his work so that portions of the slopes and ditches can be brought to finish 
grade, topsoiled and landscaped prior to the end of the workday.  

When permanent landscaping is not possible, due either to construction staging or specification 
constraints, SAME-DAY STABILIZATION shall consist of temporary erosion control measures. The 
primary method of SAME-DAY STABILIZATION during grading operations shall be Article 280.15 
TEMPORARY STABILIZATION WITH STRAW MULCH. Other temporary methods shall be as 
specified in the Contract Plans and documents and/or directed by the Engineer.  

The performance of SAME-DAY STABILIZATION is subject to the penalties for non-conformance 
and failure to respond as outlined in Article 280.02 of these Supplemental Specifications. 
 

280.16 Diversion Dike.  This work shall consist of the construction and maintenance of a 
temporary ridge of compacted soil, located to intercept and divert runoff to a stabilized outlet or to intercept 
sediment laden water and divert it to a sediment trapping device. The DIVERSION DIKE shall be stabilized 
through the use of erosion resistant materials such as temporary ground cover and heavy-duty erosion 
control blanket (TREATMENT TYPE I), coarse aggregate CA 3 for ditch lining, 3 inches thick (TREATMENT 
TYPE II) or riprap gradation RR 3, 8 inches thick (TREATMENT TYPE III). 

(a) Materials.   All materials shall conform to the applicable requirements of Materials, Division 1000 of 
the Standard Specifications.  Specific references are as follows: 

Coarse Aggregate, CA 3 .................................................. Article 1004.01 
Riprap, Gradation, No. RR 3............................................. Article 1005.01(c) 
Filter Fabric ..................................................................... Article 1080.03 
Heavy Duty Erosion Control Blanket ................................ Article 1081.10(c) 

(b) Construction Requirements.  Locations of the DIVERSION DIKE shall be as shown on the Contract 
Plans and/or as directed by the Engineer. The work will be performed in accordance with the details 
in the Contract Plans and applicable portions of the following sections of the Standard 
Specifications: 

281 .............................................Riprap 
282 ............................................Filter Fabric 
251.............................................Heavy Duty Erosion Control Blanket 
 

And the following Article of these specifications: 
  

280.15   Temporary Stabilization with Straw Mulch 
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The type of stabilization to be used shall be shown on the Contract Plans. 
 
The embankment used to construct the dike shall be placed along an alignment that has had all 
trees, brush, stumps and other obstructions removed that would interfere with the proper 
functioning of the earth dike berm and flow channel. The fill shall be compacted by methods and 
equipment approved by the Engineer. 
 
All of the aggregate and riprap used in construction of the DIVERSION DIKE shall be used or 
disposed as specified in Article 202.03 of the Standard Specifications, the Contract Plans and 
documents, and/or as directed by the Engineer.  All other materials shall become the property of 
the Contractor and shall be removed from the right of way. 

280.17 Dewatering Basins.  A DEWATERING BASIN shall be installed wherever the Contractor 
is removing and discharging water from excavated areas on the construction site and the water is not being 
routed through an adequately sized sediment trap or sediment basin.  The purpose of the basin is to 
temporarily store the discharged water and to release it in a manner that causes the sediment laden water 
to be filtered prior to release into a natural drainageway or stabilized conveyance. 

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 of 
the Standard Specifications.  Specific references are as follows: 

Filter Fabric ..................................................................... Article 1080.03 
Riprap Gradation No. RR 3.............................................. Article 1005.01(c) 

(b) Construction Requirements.  The work will be performed in accordance with the applicable 
portions of the following Articles of these specifications: 

280.03 Erosion and Sediment Control ï Excavation 
280.14 Temporary Riprap 

The volume required to be stored is dependent upon the pumping rate and frequency, the soil type 
being dewatered, and the amount of sediment in the water. The working volume of the 
DEWATERING BASIN must have sufficient volume to provide for a minimum hydraulic retention 
time under peak instantaneous flow conditions to meet discharge requirements. The minimum size 
of a DEWATERING BASIN shall be 10ôx10ôx3' of depth.  The location of all Dewatering Basins shall 
be approved by the Engineer. 

The Contractor shall be responsible for maintenance of the DEWATERING BASIN for the full 
length of the Contract.  Sediment deposits shall be removed when the level of deposition reaches 
no greater than 50 percent of the DEWATERING BASIN capacity. 

All riprap used in construction of the DEWATERING BASIN and removed sediment deposits shall 
be used or disposed as specified in Article 202.03 of the Standard Specifications, the Contract 
Plans and documents, and/or as directed by the Engineer.  All other materials shall become the 
property of the Contractor and shall be removed from the right of way. 

280.18 Rectangular Inlet Protection.  This work shall consist of the furnishing, installation, 
maintenance and removal of a wooden frame with chain link fence supported monofilament fabric (or) a 
rigid polyethylene frame with a fitted geotextile filter, to protect existing and new inlets, catch basins and 
manholes with open lids, where shown on the Contract Plans and/or as directed by the Engineer. 

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 of 
the Standard Specifications and as modified or supplemented by the Illinois Tollway 
Supplemental Specifications: 
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Chain Link Fence ............................................................. Article 1006.27 
Monofilament Fabric: Fabric shall be a woven monofilament geotextile meeting the 
requirements specified in Illinois Urban Manual Material Specification Code 592, Table 1, 
Class IV. 
Frame and Fitted Geotextile Filter ................................... Article 1081.15(j) (1) and (2) 

(b) Construction Requirements. The RECTANGULAR INLET PROTECTION shall be constructed as 
shown on the Contract Plans.  At the Contractor's option, the 2ô x 4ô wood frame can be substituted 
using 2İò Galvanized or Aluminum Posts installed as specified for Super Silt Fence. The 
polyethylene frame and fitted geotextile filter assembly shall be installed in accordance with the 
Manufacturerôs written installation instructions.   

The RECTANGULAR INLET PROTECTION shall be cleaned, or removed and replaced, as 
sediment accumulates, the filter becomes dogged, and/or performance Is compromised. Where 
there Is evidence of sediment accumulation adjacent to the Inlet protection measure, the deposited 
sediment shall be removed by the end of the same business day in which it is found or by the end 
of the following business day if removal by the same business day is not feasible.  When no longer 
required, the RECTANGULAR INLET PROTECTION shall be removed, and all materials used in 
its construction shall become the property of the Contractor and shall be removed from the right of 
way. 

280.19 Geotextile Fabric, Class C.  This work shall consist of the furnishing, installation and 
removal of geotextile fabric used to line temporary channel diversions.  

(a) Materials.    All materials shall conform to the applicable requirements of Materials, Division 1000 
of the Standard Specifications.  Specific references are as follows: 

Geotextile Fabric .............................................................. Article 1080.02 

(b) Constructions Requirements. All surfaces to be protected shall be graded and finished so as to be 
stable and firm. Prepared surfaces that become crusted shall be reworked to an acceptable con-
dition before placing the fabric.  Prior to the installation of the fabric, the surface shall be cleared of 
debris, sharp objects, and trees.  Tree stumps shall be cut to the level of the prepared ground 
surface. If stumps cannot be cut to the ground level, they shall be completely removed. All wheel 
tracks, ruts, or surface irregularities in excess of 2 inches in depth shall be graded smooth or 
otherwise filled with soil to provide a reasonably smooth surface. The filter fabric shall not be placed 
until the preparation has been approved by the Engineer.  At the time of placement, the fabric shall 
be free of defects, deterioration, and damage. The fabric shall be stored and installed in accordance 
with the manufacturerôs recommendations. 

Fabric shall be applied with the length of roll laid parallel to the flow of the water. Start the 
installation with the initial strip placed in the center of the ditch to avoid an overlap in the center 
of the ditch. Where more than one width is required, a multi-width fabric is required, lap joints to 
be limited to one every nine feet of width. 

An anchor slot shall be placed at the upslope and downslope ends of the fabric placement. At 
least 12 inches of the end of the fabric shall be buried vertically in a slot dug in the soil. The fabric 
shall be secured in the anchor slot by pins at intervals of 3 feet or less prior to burying. The soil 
shall be firmly tamped against the fabric in the slot. 

Pins shall be 3/16" x 18" long wire with a 1-½ò washer attached and shall be driven flush with 
fabric surface. The pins shall be installed in accordance with the manufacturerôs 
recommendations. Additional pins, regardless of the location, shall be installed as necessary to 
prevent any slippage of the filter fabric. 

Successive lengths of fabric shall be overlapped at least 3 feet, with the upstream length on top. 
Pin the overlap by placing 3 pins evenly spaced across the end of each of the overlapping lengths 
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and by placing 3 pins across the width of the center of overlap area. Check slots shall be 
constructed by placing a tight fold at least 8 inches vertically into the soil. Check slots shall be 
spaced so that a check slot occurs within each 25 feet. Pin the fabric in the check slot at each 
edge overlap and in the center of the fabric. Beginning and terminal ends to be staked in 
accordance with installation manual. 

Upslope edges of fabric used as a ditch lining shall terminate on horizontal shelves running 
parallel to the axis of the ditch for the full length of the ditch. Edges of the fabric shall be pinned 
at 3-foot intervals and turned down into the trench with the silt fence fabric. 

The Contractor shall maintain the fabric until all work on the contract has been completed and 
accepted.  Maintenance shall consist of the repair of areas where damaged by any cause. 

280.20 Fabric Inlet Protection.   This work shall consist of the furnishing, installation, 
maintenance and removal of FABRIC INLET PROTECTION, where shown on the Contract Plans and/or 
as directed by the Engineer. Geotextile fabric or filter fabric placed directly under the grate shall not be 
allowed. 

(a) Materials.   All materials shall conform to the applicable requirements of Materials, Division 1000 of 
the Standard Specifications and as modified or supplemented by the Illinois Tollway 
Supplemental Specifications: 

Inlet Basket and Fabric Insert: Device shall consist of a steel frame and fabric insert system 
with a woven monofilament fabric as specified in Section 1081.15(h) of the Standard 
Specifications or approved equal. 

Inlet Dam: Device shall be a woven monofilament fabric and dam such as Dandy Products 
Inc. Dandy Curb or approved equal. The inlet dam product shall be used in combination with 
an inlet cover such as Dandy Products, Inc. Dandy Curb Bag or approved equal when an 
inlet grate is present and associated with the curb inlet.  

(b) Construction Requirements.  The monofilament fabric inlet protection device shall consist of one of 
the following: inlet basket and fabric insert, or an inlet dam to partially block the curb hood. If an 
inlet grate is present at the curb inlet, the inlet dam shall be used in combination with an inlet bag 
to completely close the grate. 

The inlet basket and fabric insert shall be equipped with an overflow feature, so drainage to the 
inlet is not completely blocked if the device is full of silt. Steel frames shall include a locking 
mechanism. The FABRIC INLET PROTECTION shall be installed according to manufacturer 
specifications. 

The FABRIC INLET PROTECTION shall be cleaned, or removed and replaced, as sediment 
accumulates, the filter becomes clogged, and/or performance Is compromised. Where there Is 
evidence of sediment accumulation adjacent to the Inlet protection measure, the deposited 
sediment shall be removed by the end of the same business day in which it is found or by the end 
of the following business day if removal by the same business day is not feasible. 

When no longer required, the FABRIC INLET PROTECTION shall be removed and shall remain 
the property of the Contractor and be removed from the right of way. 

280.21 Stone Outlet Structure Sediment Trap.  This work shall consist of the furnishing and 
installation of a STONE OUTLET STRUCTURE SEDIMENT TRAP as shown on the Contract Plans and/or 
as directed by the Engineer.  Also included shall be all of the work necessary to maintain the device, and 
to remove all materials when directed by the Engineer. 
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The Contractor shall excavate, stabilize, maintain and operate the specified STONE OUTLET 
SEDIMENT TRAP in accordance with these Specifications, the Contract Plans and documents, and/or as 
directed by the Engineer. 

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 of 
the Standard Specifications. Specific references are as follows: 

Filter Fabric ..................................................................... Article 1080.03 
Riprap, Gradation No RR 4.............................................. Article 1005.01(c) 
Coarse Aggregate, CA 3 ................................................. Article 1004.01(c) 

(b) Construction Requirements.  The work will be performed in accordance with the applicable 
portions of the following Articles of these specifications: 

280.03 Erosion and Sediment Control ï Excavation 
280.14 Temporary Riprap 

The stone outlet structure sediment trap shall be excavated to the width, length and depth shown 
on the Contract Plans and/or as directed by the Engineer. 

Filter fabric shall be placed below the riprap.  Riprap, gradation No. RR 4, shall be placed to the 
lines and grades shown on the Plans and a one-foot layer of CA 3 shall be placed against the 
upstream face. 

The STONE OUTLET SEDIMENT TRAP shall be operated and maintained by the Contractor to 
perform their intended function until contributing drainage areas are protected with permanent 
erosion control measures or otherwise directed by the Engineer.  Maintenance shall consist of 
the repair of the device where damaged by any cause.  Sediment deposits shall be removed 
when the level of deposition reaches no greater than 50 percent of the sediment trap capacity.  
Removed sediments shall be used or disposed as specified in Article 202.03 of the Standard 
Specifications, the Contract Plans and documents, and/or as directed by the Engineer. 

All riprap used in construction of the STONE OUTLET SEDIMENT TRAP shall be used or disposed 
as specified in Article 202.03 of the Standard Specifications, the Contract Plans and documents, 
and/or as directed by the Engineer.  All other materials shall become the property of the Contractor 
and shall be removed from the right of way. 

280.22  Sediment Basin.  This work shall consist of the furnishing and installing a SEDIMENT BASIN 
with a sediment basin dewatering device or sediment basin aggregate berm as shown on the Contract Plans 
and/or as directed by the Engineer.  Also included shall be all of the work necessary to maintain the device 
and to remove and dispose all materials when directed by the Engineer. 

(a) Materials.  All materials shall conform to the applicable requirements of Materials, Division 1000 of 
the Standard Specifications. Specific references are as follows: 

Concrete, Class SI .......................................................... Article 1020.04 
Coarse Aggregate, CA 2 and CA 6 .................................. Article 1004.01 
Riprap, Gradation No. RR 4............................................. Article 1005.01(c) 
Corrugated Steel Pipe ..................................................... Article 1006.01 
Polyvinylchloride (PVC) Pipe ........................................... Article 1040.03(a) 
Filter Fabric ..................................................................... Article 1080.03 

(b) Construction Requirements.  The work will be performed in accordance with the applicable 
portions of the following Articles of these specifications: 
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280.03 Erosion and Sediment Control ï Excavation 
280.14 Temporary Riprap 

The SEDIMENT BASIN shall be constructed by either excavating to obtain the required volume, or 
by providing a compacted clay dam at the basin outlets as site conditions allow. 

The sediment basin aggregate berm shall be constructed to the width, length and elevations 
shown on the Contract Plans.  Riprap gradation No. RR 4 shall be placed a minimum of 10 feet 
away from the basin outlet.  A one-foot layer of CA 2 coarse aggregate shall be placed against 
the upstream face of the berm. 

The Contractor shall be responsible for maintenance of the SEDIMENT BASIN for the full length 
of the Contract.  Maintenance shall consist of the repair of the device where damaged by any 
cause. Sediment deposits shall be removed when the level of deposition reaches no greater than 
50 percent of the SEDIMENT BASIN capacity. 
 
All riprap used in construction of the SEDIMENT BASIN and removed sediments shall be used or 
disposed as specified in Article 202.03 of the Standard Specifications, the Contract Plans and 
documents, and/or as directed by the Engineer.  All other materials shall become the property of 
the Contractor and shall be removed from the right of way. 

280.23 Temporary Ditch Check.  This work shall consist of furnishing, installing, maintaining and 
removal of TEMPORARY DITCH CHECK(s) to prevent siltation, erosion, or scour of ditches and drainage 
ways. TEMPORARY DITCH CHECK(s) shall be constructed with products from IDOTôs qualified product 
list or rolled excelsior. Manufactured ditch checks shall be installed according to the manufacturerôs 
specifications. Spacing of ditch checks shall be such that the low point in the center of one ditch check is 
at the same elevation as the base of the ditch check immediately upstream. TEMPORARY DITCH 
CHECK(s) shall be sufficiently long enough that the top of the device in the middle of the ditch is 6 inches 
lower than the bottom of the terminating ends of the ditch side slopes.   

When rolled excelsior is used, each TEMPORARY DITCH CHECK shall be installed and maintained 
such that the device is no less than 9 inches high, trenched in 3 inches and staked though the outer mesh 
at a 45-degree angle in the direction of flow. If rolled erosion control products are spliced, a minimum 
overlap equal to the diameter of the product shall be used. 
 

Plastic permeable ditch checks and synthetic porous runoff control structure ditch checks must be 
installed over biodegradable erosion control blanket. The blanket must be toed into the soil and pinned to 
prevent undercutting of the check. The manufacturerôs anchor pin system must be followed to ensure 
stability of the panel from flows and proper connection of panel sections. 

Urethane foam geotextile ditch checks must be pinned from the middle out toward the edge of the 
fabric. The upstream ends of the urethane foam apron must be keyed into the soil to prevent under cutting 
of the check. The hinge of the urethane foam ditch check where the triangular foam is stitched to the apron 
must be placed on the upstream side of the ditch to prevent the foam from being dislodged and flipped over 
on its side.  

Sediment shall be removed from the upstream side of the ditch check when sediment has reached 
one-half the height of the ditch check.  Removed sediment shall be disposed as specified in Article 202.03 
of the Standard Specifications, the Contract Plans and documents, and/or as directed by the Engineer.  All 
TEMPORARY DITCH CHECK materials shall become the property of the Contractor and shall be removed 
from the right of way. 

280.24 Temporary Rock Check Dam.  This work shall consist of the furnishing and installing 
TEMPORARY ROCK CHECK DAM(s), as shown on the Plans and/or as directed by the Engineer.  Also 
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included shall be all of the work necessary to maintain the device and to remove all materials when directed 
by the Engineer. 

(a) Materials.   All materials shall conform to the applicable requirements of Materials, Division 1000 of 
the Standard Specifications. Specific references are as follows: 

Filter Fabric ..................................................................... Article 1080.03 
Riprap, Gradation No. RR3.............................................. Article 1005(c) 
Coarse Aggregate, CA-3 ................................................. Article 1004.01(c) 

(b) Construction Requirements.  The work will be performed in accordance with the applicable 
portions of the following Article of these specifications: 

280.14 Temporary Riprap 

The TEMPORARY ROCK CHECK DAM shall be constructed to the width and height shown on the 
Contract Plans.  Filter fabric shall be placed below the riprap.  Riprap, gradation No. RR 3, shall be 
placed to the width of the ditch with a one-foot layer of CA 3 coarse aggregate placed against the 
upstream face. 

The Contractor shall maintain the device for the full length of the Contract. Maintenance shall 
consist of the repair of the device where damaged by any cause. Sediment deposits shall be 
removed when the level of deposition reaches no greater than 50 percent of the height of the 
TEMPORARY ROCK CHECK DAM. 

All riprap and aggregate used in construction of the TEMPORARY ROCK CHECK DAM and 
removed sediments shall be used or disposed as specified in Article 202.03 of the Standard 
Specifications, the Contract Plans and documents, and/or as directed by the Engineer.  All other 
materials shall become the property of the Contractor and shall be removed from the right of way. 

280.25 Culvert Inlet Protection ï Fence.  This work shall consist of the furnishing and installing 
CULVERT INLET PROTECTION - FENCE as shown on the Contract Plans and/or as directed by the 
Engineer.  Also included shall be all of the work necessary to maintain the device and to remove the fence 
when construction is complete. 

(a) Materials.   All materials shall conform to the applicable requirements of Materials, Division 1000 of 
the Standard Specifications. Specific references as follows: 

Fencing ........................................................................... Article 1006.27 
Silt Fence Fabric ............................................................. Article 1080.02 

(b) Construction Requirements.   The CULVERT INLET PROTECTION ï FENCE shall be constructed 
of Super Silt Fence in accordance with Article 280.10 of these Specifications and the Contract 
Plans, except the maximum post spacing shall be 3 feet. The placement of the super silt fence shall 
be a minimum of 6 feet from the culvert in the direction of incoming flow and the tops of the posts 
shall be cross braced. 

The Contractor shall maintain the device for the full length of the Contract.  Maintenance shall 
consist of the repair of the device where damaged by any cause.  Sediment deposits shall be 
removed when the level of deposition reaches no greater than 50 percent of the height of the 
CULVERT INLET PROTECTION ï FENCE. 

All removed sediment deposits shall be used or disposed as specified in Article 202.03 of the 
Standard Specifications, the Contract Plans and documents, and/or as directed by the Engineer.  
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All materials shall become the property of the Contractor and shall be removed from the right of 
way. 

280.26 Culvert Inlet Protection ï Stone.   This work shall consist of the furnishing and installing 
CULVERT INLET PROTECTION ï STONE as shown on the Plans and/or as directed by the Engineer.  
Also included shall be all of the work necessary to maintain the device and remove all materials when 
directed by the Engineer. 

(a) Materials.   All materials shall conform to the applicable requirements of Materials, Division 1000 of 
the Standard Specifications. Specific references are as follows: 

Filter Fabric ..................................................................... Article 1080.03 
Riprap, Gradation No. RR4.............................................. Article 1005.01(c) 
Coarse Aggregate, CA-2 ................................................. Article 1004.01(c) 

(b) Construction Requirements.   The CULVERT INLET PROTECTION ï STONE shall be constructed 
to the width and height shown on the Contract Plans.  Filter fabric shall be placed below the riprap.  
Riprap, gradation No. RR 4 shall be placed in accordance with applicable detail in the Plans.  A 
one-foot layer of CA 2 coarse aggregate shall be placed against the upstream face. 

The Contractor shall maintain the device for the full length of the Contract.  Maintenance shall 
consist of the repair of the device where damaged by any cause.  Sediment deposits shall be 
removed when the level of deposition reaches no greater than one-half the height of the 
CULVERT INLET PROTECTION - FENCE.  Removed sediment shall be disposed as specified 
in Article 202.03 of the Standard Specifications, the Contract Plans and documents, and/or as 
directed by the Engineer.  

The Contractor shall dress, to the existing grade, sediment deposits remaining in place after the 
CULVERT INLET PROTECTION - FENCE is no longer required and removed, this includes 
topsoiling, fertilizing, and seeding the affected area in accordance with the Contract Plans and 
documents. 

On completion of the project, all materials shall become the property of the Contractor and shall 
be removed from the right of way.   

280.27 Creek Buffer Strip and Silt Fence.  This work shall consist of the furnishing of equipment, 
labor and materials required to install CREEK BUFFER STRIP AND SILT FENCE. 

(a) Materials.   All materials shall conform to the applicable requirements of Materials, Division 1000 
and as modified or supplemented by the Illinois Tollway Supplemental Specifications: 

Silt Fence ....................................................................... Article 280.05(a) 

Temporary Ditch Check .................................................. Article 280.23(a) 

The Temporary Ditch Check shall be rolled excelsior as specified in Article 280.23(a). 

(b) Construction Requirements.   This work shall be performed in accordance with Articles 280.05 and 
280.23.  Preservation and/or re-establishment of the buffer zone shall be as shown on the Contract 
Plans and documents and/or as directed by the Engineer. 

280.28 Concrete Washout. This work includes the containment, removal and disposal of concrete 
waste and concrete wash water by furnishing, maintaining and removing concrete washout containment 
facilities. For excavated containments, the work shall also include backfilling and restoring the affected 
area. The Contractor and all subcontractors using ready-mix concrete on the jobsite shall be required to 
wash their empty trucks only at the approved washout locations.  Failure to do so shall result in the 
Contractor receiving a Non-Conformance penalty, in accordance with Article 280.02(b)(1).  
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Each facility shall have appropriate signage to inform concrete equipment operators of the proper 
washout locations.  Washout facilities shall be located on level ground a minimum of 50 feet from storm 
drain inlets and all open drainage facilities. 

The Contractor shall provide a concrete washout system that retains all concrete wash water and 
complies with one of the following: 

(1) Manufactured Washout Containment: Prefabricated facilities can be any watertight unit 
designed to contain concrete slurry and solids. Prefabricated facilities shall be of sufficient 
volume and quantity to contain all the liquids and concrete waste generated by washout 
operations.  
  

(2) Temporary Below Grade Excavated Containment: Below grade washout facilities shall be 
constructed with a minimum length and minimum width of 10 feet but of sufficient volume and 
quantity to contain all the liquids and concrete waste generated by washout operations. 

The soil base shall be prepared free of rocks or debris that may cause tears or holes in the 
plastic lining material. The facility shall be lined with a 30-mil polyethylene liner and secured 
using sand bags, 6ò wire staples or other anchors. The plastic lining material shall be free of 
holes and tears and must be impermeable. 

At the time of the pre-construction meeting, the Contractor shall submit for approval the 
proposed excavated concrete truck washout locations. The locations will be reviewed and 
discussed at the pre-construction meeting to reinforce to the Contractor the importance of the 
sites so that the runoff does not reach the storm sewer of ditch systems.  The approved 
location(s) will be annotated on the Engineerôs copy(ies) of the Erosion and Sediment Control 
Plans. 

(3) Temporary Above Grade Containment: Above grade washout facilities shall be constructed 
with a minimum length and minimum width of 10 feet but of sufficient volume and quantity to 
contain all the liquids and concrete waste generated by washout operations.  The walls of the 
above grade facilities may be constructed of concrete barrier wall or dimensional lumber.  The 
facility shall be lined with a 30-mil polyethylene liner and secured using sand bags, 6ò wire 
staples, or other anchors. The plastic lining material shall be free of holes and tears and must 
be impermeable. 
 

(4) Prohibited Products: Silt fence, unlined hay bales, unlined earthen embankments, and other 
practices that may allow concrete wash water to leak out of the containment area or to come 
in direct contact with the ground are not allowed. 

All concrete wash water containment areas shall be cleaned out when it reaches 75% of the total 
capacity.  Concrete wash water within the containment system shall be contained until the water evaporates 
or is collected and disposed.  As required, the liquid level shall be lowered, or concrete washout containment 
area covered to prevent overflow. 

When temporary concrete washout facilities are no longer required for the work, the Contractor shall 
pump out and properly dispose of all remaining water, remove any hardened solids, and remove and 
properly dispose of all plastic liner materials. All manufactured washout containment facilities shall be 
removed from the right of way.  All materials used to construct the washout facilities shall remain property 
of the Contractor and removed from the right of way.   

Solidified concrete waste from washout facilities shall be considered Clean Construction or 
Demolition Debris (CCDD) as per the Illinois Environmental Protection Act (415 ILCS 5) and disposed of in 
accordance to the Act. 



 

March 1, 2021  |  Illinois Tollway  |  130 

Holes, depressions or other ground disturbance caused by the removal of a concrete washout facility 
shall be backfilled be backfilled in accordance with the requirements of Section 205 of the Standard 
Specifications, the Contract Plans and documents, and/or as directed by the Engineer.   

280.29 Temporary Mulch. This system consists of installing temporary mulch cover over 
designated areas to prevent sheet erosion of areas that are to be altered during a later construction phase. 
The temporary mulch cover shall be installed according to Article 251.03 except for any reference to 
seeding. 

 280.30 Temporary Erosion Control Blanket. This system consists of temporarily installing 
erosion control blanket or heavy-duty erosion control blanket over areas that are to be reworked during a 
later construction phase. Work shall be according to Article 251.04 except references to seeding and 
fertilizer shall not apply.  

280.31  Method of Measurement 

MANAGEMENT OF EROSION AND SEDIMENT CONTROL will be measured for payment per 
calendar month or fraction thereof. 

EROSION AND SEDIMENT CONTROL - EXCAVATION will be measured for payment in its original 
position by cross-sections taken by the Engineer with the volume in cubic yards computed by the average 
end area method. Distances between end areas will be measured along a base line established by the 
Engineer.  

Where material has been excavated beyond the designated limits without authority, the materials 
so excavated will not be measured for payment. No measurements will be made of embankment placed to 
fill these excavations to final grades. 

EROSION AND SEDIMENT CONTROL - CLEANOUT will be measured and the volume calculated 
in cubic yards. 

SILT FENCE will be measured for payment in feet of fence erected. Measurement will be from center 
to center of end posts. 

RE-ERECT SILT FENCE will be measured in feet of silt fence erected. 

TEMPORARY SWALE will be measured along the centerline in feet of swale constructed regardless 
of width of swale specified. 

STABILIZED CONSTRUCTION ENTRANCE will be measured for payment and the area calculated 
in square yards.  Aggregate used for maintenance top dressing of the entrance shall be considered as 
included in the contract unit price for STABILIZED CONSTRUCTION ENTRANCE. 

TEMPORARY STREAM CROSSING will not be measured separately for payment but will be 
measured as TEMPORARY RIPRAP by weight in tons, and as PIPE CULVERT TEMPORARY in feet. The 
riprap may be weighed at the place of loading in the trucks, or at such other point as the Engineer may direct. 

PIPE CULVERT TEMPORARY will be measured in feet completed. 

SUPER SILT FENCE will be measured for payment in linear feet. Measurement will be from center 
to center of end posts. 

TEMPORARY PIPE SLOPE DRAINS will be measured in feet completed. The length measured is 
along the centerline of the installed pipe including the length of the inlet structure. The relocation and 
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reinstallation of the flared end section will not be included in the measured length. All connections, anchors, 
erosion control blanket, and geotextile materials used to install or reinstall the temporary pipe slope drains 
will not be measured for payment. 

TREE PROTECTION will be measured in feet of fencing erected. 

DEWATERING BASINS will not be measured separately for payment but shall be measured as 
TEMPORARY RIPRAP and EROSION AND SEDIMENT CONTROL - EXCAVATION. 

TEMPORARY CHANNEL DIVERSION will not be measured separately for payment but will be 
measured as EROSION AND SEDIMENT CONTROL - EXCAVATION per cubic yard, TEMPORARY 
RIPRAP per ton, and SILT FENCE in feet.  Earth plugs and dams will not be measured for payment. 

TEMPORARY RIPRAP will be measured by weight in tons. The Contractor shall furnish or arrange 
for the use of scales as specified in Article 109.01(b), and of a type approved by the Engineer, to weigh 
loaded trucks. The riprap may be weighed at the place of loading in the trucks, or at such other point as the 
Engineer may direct. FILTER FABRIC will not be measured for payment when used with temporary riprap. 

TEMPORARY STABILIZATION WITH STRAW MULCH will be measured in acres.  Fertilizer 
nutrients, seeds, seed bed preparation, seed application, straw mulch application and wood fiber mulch 
application will not be individually measured for payment but will be considered as included in the Contract 
unit price for TEMPORARY STABILIZATION WITH STRAW MULCH. 

SAME-DAY STABILIZATION will be measured and calculated in square yards of area stabilized. 

DIVERSION DIKE will be measured along the centerline in feet of dike constructed, regardless of 
width of dike specified. 

RECTANGULAR INLET PROTECTION will be measured on the basis of each structure protected.  
If constructed as Super Silt Fence, payment will be made as RECTANGULAR INLET PROTECTION. 

FILTER FABRIC INLET PROTECTION, COVER TYPE will be measured on the basis of each 
structure so protected. 

FILTER FABRIC INLET PROTECTION, BASKET TYPE will be measured on the basis of each 
structure so protected. 

GEOTEXTILE FABRIC CLASS C will be measured for payment in its final position and the area 
calculated in square yards. Overlaps, check slots, anchor slots and buried edges will not be measured. 

STONE OUTLET STRUCTURE SEDIMENT TRAP will not be measured separately for payment but 
shall be measured as TEMPORARY RIPRAP in tons and EROSION AND SEDIMENT CONTROL - 
EXCAVATION in cubic yards. 

TEMPORARY DITCH CHECK will be measured for payment in feet. 

TEMPORARY ROCK CHECK DAM will not be measured separately for payment but will be 
measured as TEMPORARY RIPRAP in tons. 

SILT CURTAIN will be measured for payment in feet measured along the centerline of the boom. 
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SEDIMENT BASIN will not be measured separately for payment but will be measured as EROSION 
AND SEDIMENT CONTROL - EXCAVATION in cubic yards, TEMPORARY RIPRAP by weight in tons and 
SEDIMENT BASIN DEWATERING DEVICE in feet completed. 

SEDIMENT BASIN DEWATERING DEVICE will be measured in feet of drain pipe installed.  Clay 
dam, riser pipe, concrete base for riser pipe and filter cloth over wire mesh will not be individually measured 
for payment but will considered as included in the Contract unit price for SEDIMENT BASIN DEWATERING 
DEVICE. 

CULVERT PROTECTION ï FENCE will not be measured separately for payment but will be 
measured as SUPER SILT FENCE in feet. 

CULVERT INLET PROTECTION ï STONE will not be measured separately for payment but will be 
measured as TEMPORARY RIPRAP in tons. 

CREEK BUFFER STRIP AND SILT FENCE will not be measured separately for payment but will be 
measured as SILT FENCE in feet and TEMPORARY DITCH CHECK in feet. 

 
CONCRETE WASHOUT will not be measured for direct payment and all costs and charges in 

connection therewith shall be reflected and included in the item of work to which it pertains.  

TEMPORARY MULCH will be measured for payment in acres of area to be stabilized. 

TEMPORARY EROSION CONTROL BLANKET will be measured for payment in square yards of area 
to be stabilized. 

280.32 Basis of Payment 

Payment for MANAGEMENT OF EROSION AND SEDIMENT CONTROL will be made at the 
Contract unit price per calendar month or fraction thereof. 

Payment for EROSION AND SEDIMENT CONTROL-EXCAVATION, measured as specified, will be 
made at the Contract unit price per cubic yard. 50 percent of the payment for this work will be made upon 
the completion of the excavation and the balance will be paid upon completion of the backfilling of the 
facility. 

Payment for EROSION AND SEDIMENT CONTROL-CLEANOUT measured as specified, will be 
made at the Contract unit price per cubic yard. 

Payment for SILT FENCE, complete in place and accepted, will be made at the Contract unit price 
per foot of fence. 

RE-ERECT SILT FENCE will be made at the Contract unit price per foot of silt fence re-erected. No 
payment for final removal will be made as payment is included in the bid for the first placement of the fence. 
Fabric found to be unusable shall be replaced and payment is included in the unit price for this item. 

Payment for TEMPORARY SWALE measured as specified will be made at the Contract unit price 
per foot of the type specified. 

Payment for STABILIZED CONSTRUCTION ENTRANCE will be made at the Contract unit price per 
square yard, measured as specified, and PIPE CULVERT TEMPORARY at the Contract unit price per foot 
of pipe, of type and diameter (or equivalent round size) specified. 
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Payment for TEMPORARY STREAM CROSSING will be made at the Contract unit price per ton for 
TEMPORARY RIPRAP and PIPE CULVERT TEMPORARY at the contract unit price per foot of pipe, of the 
type and diameter (or equivalent round size) specified. 

Payment for PIPE CULVERT TEMPORARY will be made at the Contract unit price per foot of pipe, 
of the type and diameter (or equivalent round size) specified. 

Payment for SUPER SILT FENCE, complete in place and accepted, will be made at the Contract 
unit price per foot of fence. 

Payment for TEMPORARY PIPE SLOPE DRAINS of the diameter and type specified will be made 
at the Contract unit price per foot.  Temporary dikes (berms) will not be measured for separate payment.  
Their cost shall be included in the per linear foot bid price for the temporary pipe slope drains. 

Payment for TREE PROTECTION will be made at the Contract unit price per foot. 

Payment for TEMPORARY RIPRAP measured as specified will be made at the Contract unit price 
per ton. 

Payment for TEMPORARY STABILIZATION WITH STRAW MULCH will be made at the Contract 
unit price per acre. 

Payment for SAME-DAY STABILIZATION will be made at the Contract unit price per square yard, 
which payment shall constitute compensation for the continuous or expedited stabilization of areas. 
Stabilization methods and materials shall be measured and paid for at the Contract unit price for those 
items. 

Payment for DIVERSION DIKE, measured as specified, will be made at the Contract unit price per 
foot of the type specified. 

Payment for RECTANGULAR INLET PROTECTION, complete in place and accepted, will be made 
at the Contract unit price for each structure protected. 

Payment for FILTER FABRIC INLET PROTECTION, COVER TYPE or FILTER FABRIC INLET 
PROTECTION, BASKET TYPE, complete in place and accepted, will be made at the Contract unit price for 
each structure protected.  

Payment for GEOTEXTILE FABRIC, CLASS C complete, in place and accepted will be made at the 
Contract unit price per square yard. 

Payment for STONE OUTLET STRUCTURE SEDIMENT TRAP complete in place and accepted will 
be made at the Contract unit prices for TEMPORARY RIPRAP per ton and EROSION CONTROL AND 
SEDIMENT CONTROL - EXCAVATION per cubic yard. 

Payment for TEMPORARY DITCH CHECK will be made at the Contract unit price per foot. 

Payment for SILT CURTAIN will be made at the Contract unit price per foot of curtain installed. 

Payment for SEDIMENT BASIN DEWATERING DEVICE will be made at the Contract unit price per 
foot of pipe installed. 

Payment for CULVERT INLET PROTECTION ï FENCE, complete in place and accepted, will be 
made at the Contract unit price for SUPER SILT FENCE per foot. 
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Payment for CULVERT INLET PROTECTION ï STONE, complete in place and accepted, will be 
made at the Contract unit price for TEMPORARY RIPRAP per ton. 

Payment for CREEK BUFFER STRIP AND SILT FENCE will be made at the Contract unit price for 
SILT FENCE per foot and TEMPORARY DITCH CHECK per foot. 

Payment for TEMPORARY MULCH will be made at the Contract unit price per acre of the type 
specified. 

Payment for TEMPORARY EROSION CONTROL BLANKET will be made at the Contract unit price 
per square yard of the type specified. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 440. PAVED SHOULDER REMOVAL, VARIABLE DEPTH 
 

Issued March 1, 2021 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract. 

 
440.01 Description.  The work shall consist of partial removal of existing asphalt and concrete 

shoulder pavements as shown on the plans for subsequent resurfacing or inlays with asphalt mixtures in 
accordance with the applicable portions of Section 440 of the Standard Specifications. 

 
CONSTRUCTION REQUIREMENTS 

 
440.02 General Requirements.  All removal shall be done in such a manner that the shoulders to 

remain or adjacent pavement are not damaged. 
 
440.03 Equipment.  The equipment used for concrete shoulder removal, partial depth, shall be in 

accordance with Article 1101.16(b) of the Standard Specifications. 
 

440.04 Method of Measurement.  This work will be measured for payment in square yards.  Any 
portion of this work constructed outside the dimensions shown on the Plans or as directed by the Engineer 
will not be measured for payment. 

 
440.05 Basis of Payment.  This work will be paid at the contract unit price per square yard for 

PAVED SHOULDER REMOVAL, VARIABLE DEPTH. 
 

Lane/ shoulder closures required for this work will not be paid for separately but shall be included in the 
Contract unit price for MAINTENANCE OF TRAFFIC. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 451. CRACK SEALING ASPHALT PAVEMENT 
 

Issued March 1, 2021 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract. 

 
Revise Section 451 of the Standard Specifications as follows. 
 
451.01 Description. This work shall consist of routing, cleaning, and sealing transverse and 

longitudinal reflected cracks in existing asphalt overlay pavement, of longitudinal seam cracks in existing 
full depth asphalt pavement, and/or of random cracks in exposed asphalt shoulders. 

 
Add the following to Article 451.03 
 
The kettle used for heating the sealer shall be double-jacketed boiler type, equipped with both 

agitation and recirculation systems capable of melting and applying the sealant through a pressure-fed 
hose and wand. The melter shall be capable of starting at ambient temperature and bringing the sealant 
material to application temperature within one hour, while continuously agitating and recirculating the 
sealant. The melter shall be equipped with automatic thermostatic controls and temperature gages to 
monitor the sealant temperature in the applicator lines and temperature of heat transfer oil in the kettle 
jacket. 

 
The Contractor shall furnish, for use by the Engineer, an infrared temperature-measuring gun 

accurate to 1ęF at 400ęF. The Engineer may check the pouring temperature of the sealant at the point of 
discharge into the reservoir. If the sealant falls below the recommended application/pouring temperature, 
all production shall stop at that melting kettle until the recommended application/pouring temperature is 
obtained. Should the sealant temperature at the point of discharge exceed the maximum safe heating 
temperature, the melting kettle shall be emptied of all sealant, and the sealant shall be legally disposed of 
in an environmentally safe method. No payment will be made for this sealant material or its disposal. 

 
The hot compressed-air lance shall operate with propane and compressed air in combination and be 

capable of achieving a temperature of heated air at the exit orifice of 1,800ęF and a discharge velocity of 
3,000 feet per second.  The air compressor used with the hot compressed-air lance shall be equipped with 
oil- and moisture-filter systems. 

 
Revise Article 451.04 to read as follows. 
 
451.04 General. Primary transverse and longitudinal working cracks shall be routed, cleaned, and 

sealed. Any adjacent secondary cracks in mainline pavements shall be only cleaned and sealed as directed 
by the Engineer.  For cracks in asphalt pavement to be sealed prior to microsurfacing, sealing shall be in 
accordance with the Illinois Tollway Supplemental Specification ñCrack Filling Asphalt Pavementò.. 

 
Cracks shall be routed following the crack as nearly as possible, approximately 3/4 in. wide by 3/4 in. 

deep as close to a 1:1 ratio as possible. The pavement cutter shall at all times exhibit the capability of 
expeditiously cutting the design reservoir in one easy pass. The Contractor shall change cutters when it is 
evident that the reservoir configuration specified is not being achieved in an easy and expeditious manner 
in conformance with design. The Contractor shall demonstrate the cutters capability of following 
meandering cracks and maintaining centering of the reservoir over the crack +0.25 inches. The resulting 
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reservoir shall have vertical sidewalls and a uniform, horizontal profile. Anytime that the Contractor cannot 
meet these requirements, the production of that cutter shall cease until such time as the requirements can 
be met. 

 
Immediately ahead of sealer placement, dust and debris shall be blown from the crack with the hot 

compressed-air lance.  Care shall be exercised to avoid burning the asphalt pavement.  Acceptable 
cleaning may be manifested by a slightly darkened color; burning is apparent by a black color and a very 
gritty texture. 

 
The hot-poured joint sealer shall be continuously and mechanically agitated during heating. The 

sealer shall be applied using the methods and equipment recommended by the manufacturer, except it 
shall only be placed when the air temperature in the shade is 50 °F or greater. 

 
Existing raised reflective pavement markers shall be protected during the crack sealing operations. 

Tracking of sealant material will not be allowed. If sealant materials are applied to the markers, such 
material shall be removed. 

 
Sealant shall be placed in the clean, dry crack. The crack shall be filled flush, with care taken so the 

cracks are not overfilled and the final appearance shall be a neat fine line. Secondary cracks adjacent to 
the routed crack shall be sealed with the ñoverbandò method: sealant shall be placed over the crack and 
immediately squeegeed to provide a "band-aid" type effect approximately 2 in. wide, flush with the 
pavement surface, and with the edges feathered out. 

 
The sealant shall be allowed to cure before opening to traffic. When approved by the Engineer, the 

sealant may be dusted with fine sand, portland cement, or mineral filler to prevent tracking. 
 
451.05 Method of Measurement. This work will be measured for payment as follows. 
 

(a) Crack Routing will be measured for payment in feet along the routed crack. 

 
(b) Crack Sealing will be measured for payment in pounds of sealant used. The quantity of sealant 

used will be determined by counting the containers of sealant used, multiplied by the indicated pounds of 
each container. 

 
451.06 Basis of Payment. This work will be paid for at the contract unit price per foot for CRACK 

ROUTING (PAVEMENT) and per pound for CRACK SEALING. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 452. LONGITUDINAL JOINT ROUTING AND SEALING 
 

Issued March 1, 2021 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract. 

 
Revise Section 452 of the Standard Specifications as follows. 

 
452.01 Description.  This work shall consist of the following: 

 
Sawcutting, cleaning and sealing longitudinal construction joints in portland cement concrete 

pavements, at locations shown on the plans where a new pavement is adjacent to a section of pavement 
constructed under a previous contract. 
 

Routing, cleaning, and sealing the longitudinal shoulder joint between the newly placed asphalt 
surface lift and the edge of the concrete pavement according to Section 452 of the Standard Specifications 
except as modified herein. 
 

Revise paragraph 6 of Article 452.04 of the Standard Specifications to read as follows: 
 
ñSealant shall be placed in the clean, dry joint. The joint shall be filled flush to the surface and the final 
appearance shall be a neat line.ò 
 

Delete paragraph 8 of Article 452.04 of the Standard Specifications 
 

Add to Article 452.04 of the Standard Specifications. 
 

The longitudinal construction joint between the new pavement and the existing pavement shall be 
sawcut to conform to IDOT Highway Standard 420001 and shall be in accordance with Article 420.05(a) of 
the Standard Specifications. 

 
The joint shall be cleaned and sealed in accordance with Article 420.12 of the Standard 

Specifications. 
 

If rain or dew contaminates the joints, they must be recleaned to the satisfaction of the Engineer. 
The high-pressure compressed air cleaning and sealant installation operations must occur in the same day. 

 
452.05 Method of Measurement.  This work will be measured in feet. 

 
452.06 Basis of Payment.  This work will be paid for at the contract unit price per foot for 

CONCRETE PAVEMENT LONGITUDINAL JOINT SEALING, JOINT ROUTING ASPHALT SHOULDER or 
JOINT SEALING ASPHALT SHOULDER. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 453. CRACK FILLING ASPHALT PAVEMENT 
 

Issued March 1, 2021 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract. 

 
  
  453.01 Description. This work shall consist of cleaning and sealing longitudinal seam cracks along 
the centerline in existing asphalt pavement, longitudinal joints between asphalt shoulders and exposed 
concrete pavement, or random cracks ¼ inch width or greater in asphalt shoulders to be microsurfaced. 
 
 453.02 Materials. Materials shall be according to the following Article of the Standard 
Specifications: 
 

Item          Article 
(b) Hot-Poured Joint Sealer ...................................................................... 1050.02 

 
 453.03 Equipment. The kettle used for heating the sealer shall be double-jacketed boiler type, 
equipped with both agitation and recirculation systems capable of melting and applying the sealant through 
a pressure-fed hose and wand. The melter shall be capable of starting at ambient temperature and bringing 
the sealant material to application temperature within one hour, while continuously agitating and 
recirculating the sealant. The melter shall be equipped with automatic thermostatic controls and 
temperature gages to monitor the sealant temperature in the applicator lines and temperature of heat 
transfer oil in the kettle jacket. 
 
The Contractor shall furnish, for use by the Engineer, an infrared temperature-measuring gun accurate to 
1ęF at 400ęF. The Engineer may check the pouring temperature of the sealant at the point of discharge into 
the reservoir. If the sealant falls below the recommended application/pouring temperature, all production 
shall stop at that melting kettle until the recommended application/pouring temperature is obtained. Should 
the sealant temperature at the point of discharge exceed the maximum safe heating temperature, the 
melting kettle shall be emptied of all sealant, and the sealant shall be legally disposed of in an 
environmentally safe method. No payment will be made for this sealant material or its disposal. 
 
 453.04 General. Longitudinal cracks or joints of ¼-inch width or greater along the pavement 
centerline or along the shoulder edges, and random cracks of ¼-inch width or greater within an asphalt 
shoulder to be microsurfaced shall be cleaned and sealed.  
 
Immediately ahead of sealer placement, dust and debris shall be blown from the crack or joint with 
compressed air with a minimum pressure of 90 psi. The pneumatic tool lubricator must be bypassed, and 
a filter installed on the discharge valve to keep water and oil out of the compressed air lines. 
 
The hot-poured joint sealer shall be continuously and mechanically agitated during heating. The sealer shall 
be applied using the methods and equipment recommended by the manufacturer, except it shall only be 
placed when the air temperature in the shade is 50 °F or greater. 
 
Existing raised reflective pavement markers shall be protected during the crack sealing operations. Tracking 
of sealant material will not be allowed. If sealant materials are applied to the markers, such material shall 
be removed. 
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Sealant shall be placed in the clean, dry crack. The crack shall be slightly overfilled and immediately 
squeegeed to provide a "band-aid" type effect approximately 2 in. wide, flush with the pavement surface, 
and with the edges feathered out. 
 
The sealant shall be allowed to cure before opening to traffic. When approved by the Engineer, the sealant 
may be dusted with fine sand, portland cement, or mineral filler to prevent tracking. 
 

4501.05 Method of Measurement. This work will be measured for payment in feet of pavement 
sealed.  Adjacent cracks filled during the operation will not be counted separately. 

 
451.06 Basis of Payment. This work will be paid for at the contract unit price per foot for CRACK 

FILLING.  
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 612. TRENCH DRAIN 
 

Issued March 1, 2021 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract. 

 
612.01 Description.  This work shall consist of furnishing and installing a trench drain system as 

shown in the Plans and/or directed by the Engineer. The work includes all necessary excavation, frames, 
grates, fittings, coupling systems, connections, concrete collars, concrete backfill, and accessories. 

 
612.02 Materials. 
 

(a) Trench drain shall be manufactured from polymer concrete.  The polymer concrete shall be made 
from a composition of aggregate and polyester resin or vinylester resin and shall have the following 
properties when tested as specified below: 

 

Property Test Method Value (Minimum) 

Tensile Strength ASTM C307 1,200 psi 

Compressive Strength ASTM C597 12,000 psi 

Flexural Strength ASTM C580 2,000 psi 

Moister Absorption ASTM C140 0.5% 

Salt Proof ASTM B117 Pass 

Chemical Resistant ASTM C267 Pass 

Frost Proof ASTM C666 Pass 

 
(b) Trench drain frames and grates shall be made of ductile iron conforming to Article 1006.15 of the 
Standard Specifications. Bolts, nuts, frame anchors and other connecting hardware shall conform to Article 
1006.09 of the Standard Specifications and shall be galvanized. Furnish grates that attach into frames 
without rocking or movement. 
 
 Frames, grates and covers, when installed in accordance with manufacturer's recommendations and these 
special provisions, shall be capable of withstanding load testing as specified in AASHTO Specification H-
25 AND S-25 for Frames, Covers, Gratings, Steps, Manhole Sump and Catch Basin. 
 

CONSTRUCTION REQUIREMENTS 
 
612.03 Fabrication Requirements.  Trench drains shall have an inside width of not less than 4 

inches and not more than 8 inches and a minimum wall thickness of ¾ inch. The interior surface of trench 
drains, below the level of the frame and associated connections shall be smooth. Trench drain channel 
sections shall be made of precast monolithic polymer concrete. There shall be no obstructions within the 
trench drain channel. 
 
Each unit will feature a full radius in the trench bottom and a male to female interconnecting end profile. 
Units shall have cast in anchoring features on the outside wall to ensure maximum mechanical bond to the 
surrounding encasement material and pavement surface.  
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The trench drain channel system shall be designed for the hydraulic inlet capacity required and to the 
drainage structures discharge rate.  The channel slope shall be maximized for each segment run to provide 
the maximum velocity when hydraulically loaded.   Detailed shop drawings for the trench drain installation 
shall be submitted with design calculations indicating the systems hydraulic features. 
 
Frames shall be secured to the surrounding concrete backfill with steel anchoring rods a minimum of ¼ 
inch in diameter and a minimum of 6 inches in length or as shown on the plans. Alternatively, other methods 
of securing the frame to the concrete backfill or trench drain wall are acceptable, provided that a minimum 
pullout resistance of 700 lb./ft of length of trench drain frame is assured. 
 
Grates may be either integral with the trench drain or removable. However, a minimum of 1.5 feet of 
removable grates shall be provided at the end points of the trench drain and at a100 feet spacing. 
Removable grates shall be held in place by locking devices that are tamper resistant and provide a minimum 
repetitive pullout resistance of 350 lb./ft of length of trench drain grate after completion of 1000 hours of salt 
spray testing in accordance with ASTM Designation B117.  
 
Grates shall have openings to accept inflow of runoff equivalent to between 30 and 70 percent of the total 
top surface area of the grate, with individual openings or slots having a dimension of not greater than 2 
inches measured in the direction of the trench drain flow line. 

 
612.04 Installation.  The trench drain system shall be installed in accordance with the 

manufacturerôs installation instructions and drawings. 
 

Trench drains shall be installed in a trench excavated to the lines and grades established by the Engineer. 
Excavate a trench that will ensure a minimum concrete thickness of 12 inches along the bottom and 12 
inches along each side. Excavation shall conform to Section 202 of the Standard Specifications. 
 
Grade and prepare a firm and uniform trench bottom throughout the entire length of the trench drain system. 
Remove all obstructions and debris from the trench excavation prior to backfilling.  
 
Install the trench drain system in conformance with the line, grade and grate type as shown in the plans. 
 
Join the precast trench drain sections according to the recommendations of the manufacturer. Furnish 
sections that are closely jointed and secured to prevent separation of the trench drain during backfilling. 
 
Trench drains shall be positioned in the excavated trench so that, when finished, the surrounding concrete 
backfill will be a minimum of 1/8 inch and a maximum of 3/16 inch above the level of the trench drain frame. 
In no case shall the frame or grate of the trench drain extend above the level of the surrounding backfill. 
 
New trench drains shall be connected to new or existing drainage facilities as directed by the engineer. No 
reduction in the cross sectional area of the trench shall be permitted at the connection. 
 
Place concrete backfill in the trench against undisturbed material at the sides and bottom of the trench in a 
manner that will prevent floating or shifting of the trench drain, and will prevent voids in, or segregation of 
the concrete. Tamp and spade to prevent honeycombing. Form the top surface to the lines shown in the 
plans. Remove any foreign material that falls into the trench prior to or during placement of concrete. Where 
necessary, earth plugs shall be constructed and compacted at the ends of the planned backfill to contain 
the concrete backfill within the trench. Concrete shall conform to Section 353 of the Standard Specifications. 
 
Furnish a textured surface on the concrete that is even with the adjacent surface with a broom or burlap 
drag to produce a durable skid-resistant surface. 
 

612.05 Method of Measurement.  This work will be measured for payment in units of feet, from 
the inside wall of the structure as shown on the plans, along the center line of the channel complete in 
place. 
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612.06 Basis of Payment.  This work will be paid for at the contract unit price per foot, for TRENCH 
DRAIN. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 630. STEEL PLATE BEAM GUARDRAIL AND POSTS 
 

Issued March 1, 2021 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract. 

 
630.01 Description. This work shall consist of furnishing and erecting steel plate beam guardrail, 

wood block-outs and posts in accordance with the details shown on the Plans. 
 
630.02 Materials. Materials shall be according to Article 630.02 of the Standard Specifications 

and as modified herein. 
 

CONSTRUCTION REQUIREMENTS 
 

          630.03 General. General requirements for steel plate beam guardrail and posts shall be 
according to the following Article 630.03 of the Standard Specifications, except as modified herein: 

 
Add the following to Article 630.03 of the Standard Specifications: 
 
The rail elements shall be of uniform section. Warped or deformed elements will be rejected. The edges of 
the elements shall be rolled or rounded so that they present no sharp edges. All connections and splices 
shall be made with button head bolts with oval shoulders in such a manner that there will be no appreciable 
projection on the road side of the guard rail. 
 
When guardrail posts are to be placed within concrete or asphalt, a leave-out area shall be provided as 
shown on the Illinois Tollway Standard Drawing C1.  The construction of the leave-out shall be considered 
to be included in the work under this item. 
 
Materials or hardware, including posts, on which the galvanizing has been damaged, shall be replaced with 
new materials having properly galvanized surfaces, except that, subject to the approval of the Engineer, 
minor damage to galvanized surfaces may be repaired by field galvanizing in accordance with the 
recommendations of the American Hot Dip Galvanizers Association. 
 
The post elements shall be erected to the required elevation. The top of the rail shall be visually straight in 
horizontal alignment and shall be continuously parallel to the roadway profile grade in vertical alignment. If 
insufficient adjustment is available in the holes, posts shall be reset, at no additional cost to the Illinois 
Tollway, until the guard rail is properly aligned. The brackets may be loosely bolted to the posts and, after 
erection of rail elements, the rail shall be carefully aligned, and the bolts then fully tightened. Nuts shall be 
drawn up tight on all bolts. 
 
It shall be the Contractorôs responsibility to ascertain in advance of any work, by any and all possible means, 
the presence of underground electrical or telecommunications cables in or near the vicinity of the work. It 
shall be the Contractorôs further responsibility to notify the Engineer at least ten days in advance of setting 
new posts when working near underground electrical or telecommunications cables. The Illinois Tollway or 
its representative will then locate any such cables which may be in jeopardy. It shall be the Contractorôs 
responsibility to preserve cable location markings and all information relating thereto given to him/her, and 
to effectively communicate such information to his/her workers. If the Contractor cuts or damages any such 
cables, either through carelessness or failure to follow the foregoing procedures, he/she will then be held 
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responsible for repairing all damages or replacing the cable without splicing, at the Illinois Tollwayôs option, 
and all at no additional cost to the Illinois Tollway or cause for the Contractor claiming delay.  
 

Such repair or replacement shall include the immediate installation by the Contractor, without 
further notice to him/her, of temporary cables satisfactory to the Engineer, the temporary cables to remain 
in service until the directed repairs or replacements are made. Stringing temporary cables on the ground 
will not be allowed in any circumstances. Temporary cables shall be: 

 
(a) Suitable for direct burial installation, acceptable to the Engineer, and shall be buried to a depth 

not less than 12 inches: 
or 

 (b) Weather-proof cable, acceptable to the Engineer, and shall be suspended not less than 8 feet 
above the highest point of terrain between supports, unless otherwise directed by the Engineer. 
Suspended temporary cables may be attached to existing poles, or, in their absence, shall be 
attached to supports acceptable to the Engineer, furnished and installed by the Contractor. 

 
Any posts that are to be located near or over any buried cable shall be installed by first digging a 

hole by hand, and then installing the post and backfilling the hole. No posts shall be driven under such 
conditions. Care shall be taken while digging by hand so as not to damage the cable. 

 
All efforts on the Illinois Tollwayôs part to advise the Contractor as to the locations of underground 

cables notwithstanding, it shall be understood that such locations are at best approximate, may be in error, 
and that such efforts by the Illinois Tollway shall not relieve the Contractor of any responsibility for restoring 
damage resulting from the activities of any employee, Subcontractor, agent, or representative of the 
Contractor. 

 
The Contractor shall also be responsible for notifying owners of other cables and underground 

facilities which may be jeopardized by the Contractorôs operations in the same manner as required for notice 
to the Illinois Tollway. 
 
          630.04 Fabrication. Fabrication of plates for the rail element shall be according to Article 630.04 
of the Standard Specifications, except as modified herein: 
 
Revise the last paragraph to read: Rail elements shall be furnished in lengths of 12.5 feet 

 
          630.05 Posts, Block-outs and Spacing.  Article 630.05 shall be revised to read: 
 
All posts shall be steel. Steel posts may be driven by hand or mechanical methods provided they are 
protected by a suitable driving cap and the earth around the posts compacted, if necessary, after driving. 
When steel posts are driven to incorrect alignment or grade, they shall be removed and set according to 
Article 634.05 of the Standard Specifications. The 9ô-0ò posts shall be marked with the number ñ9ò to ensure 
permanent identification.  The steel posts shall be stamped prior to galvanizing.  The character shall be a 
minimum 2 inches in height and located on each side of the post web near the top. 
 
Only steel posts shall be used when the guardrail is mounted on existing culverts. When it is necessary to 
shorten the posts in the field, the lower portion shall be cut off in a manner to provide a smooth cut with 
minimum damage to the galvanizing. Cut areas shall be repaired according to the requirements of AASHTO 
M 36. 
 
All block-outs shall be wooden, either southern pine or Douglas fir (coast region), Grade No. 1 structural.  
Plastic and/or steel block-outs shall not be permitted. 
 
Posts for Type A and B shall be spaced as indicated on Illinois Tollway Standard Drawing C1. Type C posts 
shall be spaced at 1ô-6Ĳ ò. 
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          630.08 Method of Measurement.  Guardrail will be measured for payment, complete in place, in 
feet. The length shall be the overall length of installed rail, measured along the top edge of the top rail 
element from end to end of the total rail. 
 
          630.08 Basis of Payment.  Guardrail will be paid for at the contract unit price per foot, for 
GALVANIZED STEEL PLATE BEAM GUARDRAIL, TYPE A, 6 FOOT POSTS; GALVANIZED STEEL PLATE 
BEAM GUARDRAIL, TYPE A, 9 FOOT POSTS, GALVANIZED STEEL PLATE BEAM GUARDRAIL, TYPE 
B, 6 FOOT POSTS; GALVANIZED STEELPLATE BEAM GUARDRAIL, TYPE B, 9 FOOT POSTS 
GALVANIZED STEEL PLATE BEAM GUARDRAIL, TYPE C, 6 FOOT POSTS; or GALVANIZED 
STEELPLATE BEAM GUARDRAIL, TYPE C, 9 FOOT POSTS. 
 
Posts will be paid for at the contract unit price per each, for GALVANIZED STEEL POST, of the length 
specified. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 631. TRAFFIC BARRIER TERMINALS 
 

Issued March 23, 2020 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract. 

 
Section 631 of the Standard Specifications shall be replaced as shown below with the exception of 
those locations referenced: 

 
631.01 Description.  This work shall consist of furnishing and erecting traffic barrier terminals 

Types 2, 6, 6B and 10 at locations shown in the Plans and/or directed by the Engineer and per applicable 
Tollway Standard drawings. 
 

631.02 Materials.  Materials shall be in accordance with Article 631.02 of the Standard 
Specifications. 
 

CONSTRUCTION REQUIREMENTS 
 

631.03 General.  General requirements for traffic barrier terminal shall be as described below: 

 
(a) The rail elements shall be of uniform section. Warped or deformed elements will be rejected. 

The edges of the elements shall be rolled or rounded so that they present no sharp edges. All 
connections and splices shall be made with button head bolts with oval shoulders in such a 
manner that there will be no appreciable projection on the road side of the guard rail. 

 
(b) The terminal shall conform to the individual manufacturerôs specifications and shall be 

installed according to the manufacturerôs instructions.  The terminal shall include all necessary 
transitions between the terminal and the item to which it is attached. 

 

(c) For Traffic Barrier Terminal, Type T6; 
 

(1) When attaching the end shoe to concrete, constructed with forms and with a thickness 
of 15 in. or less, the holes may be formed, core drilled, or an approved 3/4 in. cast-in-
place insert may be used. 

 
(2) When attaching the end shoe to concrete, constructed with forms and with a thickness 

greater than 15 in. 3/4 in. bolts shall be anchored into core drilled or formed holes using 
a chemical adhesive.  

 
(3) When attaching the end shoe to concrete constructed by slipforming, the holes shall be 

core drilled. 
 

(4) The tapered, parapet, wood blockout shall be used on all appurtenances with a sloped 
face. 

 
(d) For Traffic Barrier Terminal, Type T6B; 
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(1) When attaching the end shoe to concrete, constructed with forms and with a thickness 
of 12 in. or less, the holes may be formed, core drilled, or an approved 3/4 in. cast-in-
place insert may be used. 

 
(2) When attaching the end shoe to concrete, constructed with forms and with a thickness 

greater than 12 in. an approved 3/4 in. bolt shall be anchored into core drilled or formed 
holes using a chemical adhesive. 

 
(3) When attaching the end shoe to concrete constructed by slipforming, the holes shall be 

core drilled. 
 

(4) The tapered, parapet, wood blockout shall be used on all appurtenances with a sloped 
face. 

 
(e) For Traffic Barrier Terminal, Type T10; 

 
(1) When attaching the end shoe to concrete, constructed with forms and with a thickness 

of 12 in. or less, the holes may be formed or core drilled. The anchor cone shall be set 
flush with the surface of the concrete. Externally threaded studs protruding from the 
surface of the concrete will not be permitted. The standard end shoe shall be placed 
between the splice plate and the rail element. 

 
(2) The distance between any anchor and the edge of existing concrete shall be 1ô-6ò 

minimum. 
 

(3) When a bridge expansion joint exists between the end shoe and the first post, all splice 
bolts at the end shoe shall be fitted with a lock nut or double nuts and tightened only to 
a point that will allow guardrail movement. 

 
(4) When attaching the end shoe to concrete, constructed with forms and with a thickness 

greater than 18 in. or not accessible to the back side, an approved 3/4 in. bolt shall be 
anchored into core drilled or formed holes using a chemical adhesive. 

 
(5) If any portion of the existing name plate of the bridge will be covered by the end shoe, 

the name plate shall be moved to an adjacent area along the rail or end post before the 
end shoe is installed. 

 
631.04 Fabrication. 

 
(a) The plates for the rail element shall be blanked to proper shape, fabricated, and ready for 

assembly when received. No punching, drilling, cutting, or welding will be permitted in the 
field. 

 

(b) Plates in lap splices shall make contact throughout the entire area of the splice. 
 
631.05 Erection. 
 
(a) Materials or hardware, on which the galvanizing has been damaged shall be replaced with 

new materials having properly galvanized surfaces, except that, subject to the approval of the 
Engineer, minor damage to galvanized surfaces may be repaired by field galvanizing in 
accordance with the recommendations of the American Hot Dip Galvanizers Association. 

 
(b) The rail and post elements shall be erected to the required elevation. The top of the rail shall 

be visually straight in horizontal alignment and shall be continuously parallel to the roadway 
profile grade in vertical alignment. If insufficient adjustment is available in the holes, posts 
shall be reset, at no additional cost to the Illinois Tollway, until the traffic barrier terminal is 
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properly aligned. The brackets may be loosely bolted to the posts and, after erection of rail 
elements, the rail shall be carefully aligned and the bolts then fully tightened. Nuts shall be 
drawn up tight on all bolts. 

 
631.06 Posts. 
 
(a) For Traffic Barrier Terminal, Type T2; Terminal posts shall be wood, either southern pine or 

Douglas fir (coast region), Grade No. 1 structural. Wood posts shall be treated. The posts 
shall be cut to the proper dimensions before treatment. No cutting of the posts will be 
permitted after treatment. Posts shall be erected according to Article 634.05 of the Standard 
Specifications. 

 
(b) For Traffic Barrier Terminals, Type T6, T6B and T10; Posts shall be steel. Steel posts may 

be driven by hand or mechanical methods provided they are protected by a suitable driving 
cap and the earth around the posts compacted, if necessary, after driving. When steel posts 
are driven to incorrect alignment or grade, they shall be removed and set according to Article 
634.05 of the Standard Specifications. 

 
631.07 Block-outs. 
 
(a) Block-outs are not required for Traffic Barrier Terminal, Type T2 when not installed behind a 

gutter.  For Traffic Barrier Terminal, Type T2 installed behind a gutter and for all other terminal 
types, at all locations, block-outs are required. 

 
(b) All block-outs shall be wooden, either southern pine or Douglas fir (coast region), Grade No. 

1 structural.  Plastic and/or steel block-outs shall not be permitted. 
 

631.08 Foundation Tubes.  Foundation tubes shall be steel and installed at post locations per 
manufacturerôs specifications.  The top of the foundation tube shall not project more than 4ò above the 
ground line when measured along a 5ô cord, in compliance with AASHTO specifications. 
 

631.09 Contactorôs Responsibility For Underground Facilities.  It shall be the Contractorôs 
responsibility to ascertain in advance of any work, by any and all possible means, the presence of 
underground electrical or telecommunications cables in or near the vicinity of the work. It shall be the 
Contractorôs further responsibility to notify the Engineer at least ten days in advance of setting new posts 
when working near underground electrical or telecommunications cables. The Illinois Tollway or its 
representative will then locate any such cables which may be in jeopardy. It shall be the Contractorôs 
responsibility to preserve cable location markings and all information relating thereto given to him/her, and 
to effectively communicate such information to his/her workers. If the Contractor cuts or damages any such 
cables, either through carelessness or failure to follow the foregoing procedures, he/she shall be 
responsible for repairing all damages or replacing the cable without splicing, at the Illinois Tollwayôs option, 
and all at no additional cost to the Illinois Tollway and without cause for the Contractor claiming delay.  

 
Such repair or replacement shall include the immediate installation by the Contractor, without further notice 
to him/her, of temporary cables satisfactory to the Engineer, the temporary cables to remain in service until 
the directed repairs or replacements are made. Stringing temporary cables on the ground shall not be 
allowed in any circumstances. Temporary cables shall be: 

 
(a) Suitable for direct burial installation, acceptable to the Engineer, and shall be buried to a depth 

not less than 12 inches. 
 
Or 
 
(b) Weather-proof cable, acceptable to the Engineer, and shall be suspended not less than 8 feet 

above the highest point of terrain between supports, unless otherwise directed by the Illinois 
Tollway. Suspended temporary cables may be attached to existing poles, or, in their absence, 
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shall be attached to supports acceptable to the Engineer, furnished and installed by the 
Contractor. 

 
Any posts that are to be located near or over any buried cable shall be installed by first digging a hole by 
hand, and then installing the post and backfilling the hole. No posts shall be driven under such conditions. 
Care shall be taken while digging by hand so as not to damage the cable. 

 
All efforts on the Illinois Tollwayôs part to advise the Contractor as to the locations of underground cables 
notwithstanding, it shall be understood that such locations are at best approximate, may be in error, and 
that such efforts by the Illinois Tollway shall not relieve the Contractor of any responsibility for restoring 
damage resulting from the activities of any employee, Subcontractor, agent, or representative of the 
Contractor. 

 
The Contractor shall also be responsible for notifying owners of other cables and underground facilities 
which may be jeopardized by the Contractorôs operations in the same manner as required for notice to the 
Illinois Tollway. 
 

631.10 Method of Measurement. 
 

The pay limits between the Traffic Barrier Terminal, Type T2 and the adjacent guardrail shall be 
as shown on Illinois Tollway Standard Drawing C7. 

 

The pay limits between the Traffic Barrier Terminal, Type T6 and the adjacent guardrail shall be 
as shown on Illinois Tollway Standard Drawing C9. 
 

The pay limits between the Traffic Barrier Terminal, Type T6B and the adjacent guardrail shall be 
as shown on Illinois Tollway Standard Drawing C10. 
 

The pay limits between the Traffic Barrier Terminal, Type T10 and the adjacent guardrail shall be 
as shown on Illinois Tollway Standard Drawing C11. 
 

631.11 Basis of Payment.  This work will be paid for at the contract unit price per each, for 
TRAFFIC BARRIER TERMINAL, of the Type specified. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 633. REMOVING AND REERECTING GUARDRAIL AND TERMINALS 
 

Issued March 1, 2021 
 

 
This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 

Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract.  

 
          633.01 Description. This work shall consist of the complete removal and re-erection of existing 
steel plate beam guardrail and traffic barrier terminals in accordance with the details shown on the Plans 
and the applicable portions of Sections 630, 631, and 632. 
 

CONSTRUCTION REQUIREMENTS 
 

          633.03 General. 
 
          633.03(a) Guardrail. The removal and re-erection of existing guardrail shall be performed according 
to the applicable general requirements for steel plate beam guardrail and posts, Article 630.03 of the 
Standard Specifications, except as modified herein: 
 
Add the following to Article 630.03 of the Standard Specifications: 
 
New bolts, nuts and washers shall be used throughout in the re-erection work. Rail elements and posts that 
are damaged during removal or that are otherwise unsatisfactory for re-erection shall be replaced.  Rail 
elements and posts, which are damaged by the Contractor during removal or re-erection, shall be replaced 
at no additional cost to the Illinois Tollway. 
 
Existing guardrail system with steel block-outs shall not be modified. 
 
The rail elements shall be of uniform section. Warped or deformed elements shall be rejected. The edges 
of the elements shall be rolled or rounded so that they present no sharp edges. All connections and splices 
shall be made with button head bolts with oval shoulders in such a manner that there shall be no appreciable 
projection on the road side of the guard rail. 
 
When guardrail posts are to be placed within concrete or asphalt, a leave-out area shall be provided as 
shown on the Illinois Tollway Standard Drawing C1.  The construction of the leave-out shall be considered 
part of the work under this special provision. 
 
          633.03(b) Terminal. Add the following to Article 631.03 of the Standard Specifications: 
 
Rail elements and posts that are damaged during removal or that are otherwise unsatisfactory for re-
erection shall be replaced.  Rail elements and posts, which are damaged by the Contractor during removal 
or re-erection, shall be replaced at no additional cost. 
 
The rail elements of the terminal shall be of uniform section. Warped or deformed elements will be rejected. 
The edges of the elements shall be rolled or rounded so that they present no sharp edges. All connections 
and splices shall be made with button head bolts with oval shoulders in such a manner that there will be no 
appreciable projection on the road side of the guard rail. 
 
New bolts, nuts and washers shall be used throughout in the re-erection work. 
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Impact head, rail elements, posts (w and tube sections), soil plate, cable anchor bracket and assembly, 
bearing plate, that are damaged during removal or that are otherwise unsatisfactory for re-erection shall be 
replaced.  Any of the system components which are damaged by the Contractor during removal or re-
erection, shall be replaced at no additional cost. 
 
Existing bolts shall be removed by removing or shearing the nuts. The use of a cutting torch to remove 
existing bolts will not be allowed. 
 
The complete traffic barrier terminal shall be re-erected at the location(s) and according to the details shown 
on the plans. This terminal is a proprietary product which shall be installed in accordance with the 
manufacturerôs details and specifications.  
 
When guardrail posts are to be placed within concrete or hot mix asphalt (HMA), a leave-out area shall be 
provided as shown on the Illinois Tollway Standard Drawing C1.  The construction of the leave-out shall be 
considered incidental to this pay item. 
 
           Traffic Barrier Terminal, Type T2.  The terminal shall conform to the individual manufacturerôs 
specifications and shall be installed according to the manufacturerôs instructions.  The terminal shall include 
all necessary transitions between the terminal and the item to which it is attached. 
 
Terminal posts shall be wood. Wood posts shall be treated. The posts shall be cut to the proper dimensions 
before treatment. No cutting of the posts shall be permitted after treatment. Posts shall be erected according 
to Article 634.05 of the Standard Specifications. 
 
          Traffic Barrier Terminal, Type T6.  The terminal shall include all necessary transitions between 
the terminal and the item to which it is attached. 
 
When attaching the end shoe to concrete, constructed with forms and with a thickness of 15 in. or less, the 
holes may be formed or core drilled. 

 
 When attaching the end shoe to concrete, constructed with forms and with a thickness greater than 15 in. 
3/4 in. bolts shall be anchored into core drilled or formed holes using a chemical adhesive.  
 
When attaching the end shoe to concrete constructed by slipforming, the holes shall be core drilled. 

 
The tapered, parapet, wood block-out shall be used on all appurtenances with a 
sloped face.  
 
Posts shall be steel. Steel posts may be driven by hand or mechanical methods provided they are protected 
by a suitable driving cap and the earth around the posts compacted, if necessary, after driving. When steel 
posts are driven to incorrect alignment or grade, they shall be removed and set according to Article 634.05 
of the Standard Specifications 
 
          Traffic Barrier Terminal, Type T6B.  The terminal shall include all necessary transitions between 
the terminal and the item to which it is attached. 
 
When attaching the end shoe to concrete, constructed with forms and with a thickness of 12 in. or less, the 
holes may be formed or core drilled. 

 
When attaching the end shoe to concrete, constructed with forms and with a thickness greater than 12 in. 
an approved 3/4 in. bolt shall be anchored into core drilled or formed holes using a chemical adhesive. 
 
When attaching the end shoe to concrete constructed by slipforming, the holes shall be core drilled. 
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Posts shall be steel. Steel posts may be driven by hand or mechanical methods provided they are protected 
by a suitable driving cap and the earth around the posts compacted, if necessary, after driving. When steel 
posts are driven to incorrect alignment or grade, they shall be removed and set according to Article 634.05 
of the Standard Specifications. 
 
Traffic Barrier Terminal, Type T10. The terminal shall include all necessary transitions between the 
terminal and the item to which it is attached. 
 
If any portion of the existing name plate of the bridge will be covered by the end shoe, the name plate shall 
be moved to an adjacent area along the rail or end post before the end shoe is installed. 
 
When attaching the end shoe to concrete, constructed with forms and with a thickness of 12 in. or less, the 
holes may be formed or core drilled. The anchor cone shall be set flush with the surface of the concrete. 
Externally threaded studs protruding from the surface of the concrete shall not be permitted. The standard 
end shoe shall be placed between the splice plate and the rail element.  
 
The distance between any anchor and the edge of existing concrete shall be 1ô-6ò minimum. 
 
When a bridge expansion joint exists between the end shoe and the first post, all splice bolts at the end 
shoe shall be fitted with a lock nut or double nuts and tightened only to a point that will allow guardrail 
movement. 
 
When attaching the end shoe to concrete, constructed with forms and with a thickness greater than 18 in. 
or not accessible to the back side, an approved 3/4 in. bolt shall be anchored into core drilled or formed 
holes using a chemical adhesive. 
 
           It shall be the Contractorôs responsibility to ascertain in advance of any work, by any and all possible 
means, the presence of underground electrical or telecommunications cables in or near the vicinity of the 
work. It shall be the Contractorôs further responsibility to notify the Engineer at least ten days in advance of 
setting new posts when working near underground electrical or telecommunications cables. The Illinois 
Tollway or its representative will then locate any such cables which may be in jeopardy. It shall be the 
Contractorôs responsibility to preserve cable location markings and all information relating thereto given to 
him, and to effectively communicate such information to his/her workers. If the Contractor cuts or damages 
any such cables, either through carelessness or failure to follow the foregoing procedures, he/she shall 
then be held responsible for repairing all damages or replacing the cable without splicing, at the Illinois 
Tollwayôs option, and all at no additional cost to the Illinois Tollway and without cause for the Contractor 
claiming delay.  
 

Such repair or replacement shall include the immediate installation by the Contractor, without 
further notice to him/her, of temporary cables satisfactory to the Engineer, the temporary cables to remain 
in service until the directed repairs or replacements are made. Stringing temporary cables on the ground 
shall not be allowed in any circumstances. Temporary cables shall be: 

 
(a) Suitable for direct burial installation, acceptable to the Engineer, and shall be buried to a depth 

not less than 12 inches; 
or 

 (b) Weather-proof cable, acceptable to the Engineer, and shall be suspended not less than 8 feet 
above the highest point of terrain between supports, unless otherwise directed by the Engineer. 
Suspended temporary cables may be attached to existing poles, or, in their absence, shall be 
attached to supports acceptable to the Engineer, furnished and installed by the Contractor. 

 
Any posts that are to be located near or over any buried cable shall be installed by first digging a 

hole by hand, and then installing the post and backfilling the hole. No posts shall be driven under such 
conditions. Care shall be taken while digging by hand so as not to damage the cable. 

 



 

March 1, 2021  |  Illinois Tollway  |  154 

All efforts on the Illinois Tollwayôs part to advise the Contractor as to the locations of underground 
cables notwithstanding, it shall be understood that such locations are at best approximate, may be in error, 
and that such efforts by the Illinois Tollway shall not relieve the Contractor of any responsibility for restoring 
damage resulting from the activities of any employee, Subcontractor, agent, or representative of the 
Contractor. 

 
The Contractor shall also be responsible for notifying owners of other cables and underground facilities 
which may be jeopardized by the Contractorôs operations in the same manner as required for notice to the 
Illinois Tollway. 
 
           Posts, Block-outs, Spacing and Foundation Tubes. All posts shall be steel. Steel posts may be 
driven by hand or mechanical methods provided they are protected by a suitable driving cap and the earth 
around the posts compacted, if necessary, after driving. When steel posts are driven to incorrect alignment 
or grade, they shall be removed and set according to Article 634.05 of the Standard Specifications. The 9ô-
0ò posts shall be marked with the number ñ9ò to ensure permanent identification.  The steel posts shall be 
stamped prior to galvanizing.  The character shall be a minimum 2 inches in height and located on each 
side of the post web near the top. 
 
All block-outs shall be wooden.  Plastic and/or steel block-outs shall not be permitted. 
 
Posts for Type A and B shall be spaced as indicated on Illinois Tollway Standard C1. Type C posts shall 
be spaced at 1ô-6 Ĳò. 
 
Terminal posts (end and line) shall be a steel system. Wood posts shall not be permitted.  Posts Number 3 
thru downstream terminal limit shall be standard line posts.  Posts shall be erected according to Article 
634.05 of the Standard Specifications. 
 
Foundation tubes shall be steel and installed at post locations per manufacturerôs specifications.  The top 
of the foundation tube shall not project more than 4ò above the ground line when measured along a 5ô cord, 
in compliance with AASHTO specifications.  
 
633.04 Fabrication. 
 
Add the following to Article 633.04. 
 
          633.04(a) Guardrail. Fabrication of plates for the rail element shall be according to Article 630.04 of 
the Standard Specifications, except as modified herein: 
 
Revise the last paragraph to read: Rail elements shall be furnished in lengths of 12.5 feet. 
 
The plates for the rail element shall be blanked to proper shape, fabricated, and ready for assembly when 
received. No punching, drilling, cutting, or welding shall be permitted in the field. 
 
Plates in lap splices shall make contact throughout the entire area of the splice. 
 
          633.04 Method of Measurement. The complete removal and re-erection of the various types of 
steel plate beam guardrail will be measured for payment, complete in place, in feet in place at the location 
of re-erection.  The length shall be the overall length of installed rail, measured along the top edge of the 
top rail element from end to end of the total rail. 
 
Terminals will be measured for payment, complete in place, at the location of re-erection, in units of each.  

 
The pay limit between the traffic barrier terminal and the adjacent guardrail shall be as shown on the plans, 
except as follows: 
 
For traffic barrier terminal, Type T10, the pay limit shall be at the centerline of the end shoe splice. 
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The pay limits between the traffic barrier terminal Type T1 and the adjacent guardrail shall be as shown on 
Illinois Tollway Standard Drawing C6. 

 
The pay limits between the traffic barrier terminal Type T1-A and the adjacent guardrail shall be as shown 
on Illinois Tollway Standard Drawing C12. 
 
Excavation in rock will be measured for payment according to Article 502.12 of the Standard Specifications. 
 
Earthwork for shoulder widening will be measured for payment according to Articles 202.07 and/or 204.07 
of the Standard Specifications. 
 
          633.05 Basis of Payment. Guardrail removal and re-erection will be paid for at the contract unit 
price per foot for REMOVE AND RE-ERECT STEEL PLATE BEAM GUARDRAIL, of the type specified. 
 
Terminal removal and re-erection will be paid for at the contract unit price per each for REMOVE AND RE-
ERECT TRAFFIC BARRIER TERMINALS, of the type specified, . 
 
Replacement of unsatisfactory rail elements and posts, except those damaged by the Contractor during 
removal, will be paid for according to Article 109.04 of the Illinois Tollway Supplemental Specifications. 
 
Excavation in rock will be paid for according to Article 502.13 of the Standard Specifications. 
 
Earthwork for shoulder widening will be paid for according to Article 202.08 and/or 204.08 of the Standard 
Specifications 
 
Terminal markers-direct applied will be paid for separately. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 635. DELINEATORS 
 

Issued March 1, 2021 
 

 
This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 

Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract.  

 
635.02 Materials.  Materials for roadway delineators shall be in accordance with Article 635.02 of the 

Standard Specifications, except as modified herein. 
 

Revise the title of Article 1097.03(d) of the Standard Specifications to read; 
ñHousings. Only Type B housing shall be used.ò 
 

CONSTRUCTION REQUIREMENTS 
 

635.04 Installing New Delineator Posts and Reflectors.  Revise Article 635.04 to read: 
 

Only the Illinois Tollwayôs specified type of reflector and geometric shape shall be permitted within the limits 
of a contract. 
  

For qualification purposes only, ten (10) samples required for tests set forth in these Specifications 
shall be submitted by the Contractor. In addition, the Engineer will have the right to select 10 samples at 
random from each shipment for acceptance purposes. 
 

The posts to which the delineator reflectors are fastened shall be vertical and oriented so that the 
face of the reflector shall be at 90 degrees to the adjacent pavement.  

 
Delineator posts shall be driven to the prescribed depth by either hand or mechanical devices, 

using a suitable driving cap. Driven posts shall be firm and plumb above the ground. Any posts found 
battered, bent or damaged after driving or otherwise found not acceptable by the Engineer, shall be 
removed and replaced by the Contractor at no additional cost to the Illinois Tollway. 
 

Delineator reflectors shall be fastened to the posts with vandal-proof fasteners approved by the 
Engineer. 

 
The Contractor shall exercise care that the delineators are placed in a satisfactory and uniform 

alignment both horizontally and vertically. In addition to ordinary inspection, a night inspection shall be 
made by the Engineer and Contractor from an automobile. Delineators not having satisfactory and uniform 
night appearance shall be moved and adjusted by the Contractor until acceptable to the Engineer. 

 
635.05 Removing and Reinstalling Existing Delineator Posts and Reflectors.  Existing 

delineator posts and reflectors shall be removed and reinstalled according to Article 635.05 of the Standard 
Specifications. 

635.06 Method of Measurement. This work will be measured for payment in place in units of each. 
All of the various reflector configurations installed on a single post (one reflector, two reflectors placed back 
to back, or double reflectors) will be considered as one each. 

 
635.07 Basis of Payment. The work of furnishing and installing new delineator posts and reflectors 

will be paid for at the contract unit price per each for DELINEATORS. 
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The work of removing and reinstalling existing delineator posts and reflectors will be paid for at the 

contract unit price per each for REMOVE AND REINSTALL DELINEATORS. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 638. TEMPORARY MODULAR GLARE SCREEN SYSTEM 
 

Issued March 1, 2021 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract. 

 
Modify Section 638 of the Standard specifications as follows, 
 
638.01 Description. This work shall consist of furnishing, installing, maintaining and removing a 

temporary modular glare screen system on top of temporary concrete barrier.   
 

638.02 General.  Add the following to Article 638.02: 
 

The base unit and blades shall be supplied from the same manufacturer. 
 
The maximum length and width of the modular base units shall equal the dimensions of the top of the 
individual temporary concrete barrier sections. 
 
The glare screen blades shall be green in color and made of impact resistant, non-metallic material. The 
blades shall have a height from 24 to 30 in. and a width from 6 to 9 in. The same sized blades shall be used 
throughout the project. 
 
The following modular glare screen systems or IDOT approved system shall be used: 
 

(1) Modular Guidance System 
Valmont Composite Structures, Inc. (Carsonite) 
19845 U.S. Highway 76 
Newberry, SC 29108 
Phone: (803) 321-1185 
 
(2) Safe-Hit Glare Screen 
Trinity Highway 
70 West Madison Street 
Chicago, IL 60602 
Phone: (800) 770-6755 
 
(3) 100 Series Glare Screen 
FlexStake, Inc. 
2150 Andrea Lane 
Ft. Myers, FL 33912 
Phone: (800) 348-9839 

 
CONSTRUCTION REQUIREMENTS 

 
638.03 Installation. The temporary modular glare screen system shall be installed according to 

the manufacturerôs instructions such that it is centered along the top of the concrete barrier and does not 
extend over the joints between the concrete barrier sections. The glare screen blades shall be installed so 
the combination of blade width and spacing provide for a minimum 22 degree sight cut-off angle. 
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The Contractor shall maintain all component parts of the temporary modular glare screen system. 

Included are the replacement of damaged or missing glare screen blades, and any portions of the 
installation for the duration of time this item is in place.  The Contractor, at no additional cost to the Illinois 
Tollway, shall replace any blades, base or other portions of the assembly damaged by either the 
Contractorôs operations or normal use, including damage by motorist.  The Engineer shall determine 
whether individual glare screen blades or assemblies are to be repaired or replaced.  Cleaning the blades 
shall be accomplished on an as needed basis and as directed by the Engineer,and shall be considered part 
of the maintenance of glare screen.  As Temporary Modular Glare Screen System is considered part of the 
Contract Maintenance of Traffic requirements, the Engineer will make use of the penalties established in 
Article 701.08(b) of the Illinois Tollway Supplemental Specifications when the Contractor fails to maintain 
the temporary modular glare screen system. 

 
638.04 Delete 
 
638.05 Method of Measurement. This work will be measured for payment in feet in place, along 

the centerline of the temporary modular glare screen system. 
 
638.06 Basis of Payment. This work will be paid for at the contract unit price per foot for 

TEMPORARY MODULAR GLARE SCREEN SYSTEM. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 664. RIGHT-OF-WAY FENCE, TYPE 1 
 

Issued March 23, 2020 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract.  
 

Modify Section 664 of the Standard Specifications as follows: 
 

664.01 Description.  This work shall consist of furnishing and erecting right-of-way fencing, 
including pedestrian and vehicular gates, stream (flood) gates, and other appurtenances, in conformance 
with the Plans, or as directed by the Engineer. 

 
664.02 Materials.  Materials shall be according to Article 664.02 of the Standard Specifications, 

except as modified below. 
 

Use Shape Size (Inches) 
Nominal 
Weight 
(lb/ft) 

End, Corner, Pull, Angle 
& Terminal Braced 
Posts 

Pipe 
Pipe 
RF Corner 

2.875 
2.875 

3 ½  x 3 ½ 

5.79 
4.64 
5.10 

Line Post Heavy     C-
Section 

2 ¼  X 1 5/8 2.70 

Horizontal Braces  Pipe 
Pipe 
RF Section 

1.660 
1.660 

1 5/8 x 1 ¼ 

2.27 
1.82 
1.25 

Gate Posts Pipe 
Pipe 

2.875 
2.875 

5.79 
4.64 

Gate Frames Pipe 
Pipe 

1.660 
1.660 

2.27 
1.82 

 
(a) Pipe Size: Outside Diameter. 

 
664.03 General.  The Contractorôs activities and operations shall be confined to the area immediately 
adjacent to the right-of-way lines and within the Illinois Tollway right-of-way, except that where permitted 
by the Illinois Tollway, the Contractor may expand his/her operations to adjacent areas owned by, or under 
the control of, the Illinois Tollway.  
 
The Contractor shall be fully responsible for arranging with and obtaining from adjacent property owners all 
permits or permissions required for the erection of the right-of-way fencing shown in the Plans. Erection of 
fencing at any location shall not commence until the Contractor has shown conclusively and to the Illinois 
Tollwayôs satisfaction that all necessary permits or permissions have been obtained from the property 
owners involved. The Contractor shall be fully liable for and shall indemnify the Illinois Tollway against all 
damages to or on adjacent properties resulting from his/her operations. 
 
The erection of certain portions or lengths of right-of-way fence may be more essential to the needs of the 
Illinois Tollway than other portions or lengths. The Engineer will designate these segments of priority 
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installations and the Contractor shall conduct his/her operations as to give priority to the erection of such 
segments or lengths. 
 
Clearing:  Prior to constructing the right of way fence, the Contractor shall clear the area, from the line of 
fence to a line approximately 4 feet within the line of fence, according to Section 201 of the Standard 
Specifications, and as directed by the Engineer. Such clearing shall be conducted in a manner to leave 
intact valuable trees and selected native growth. Only such trees as are directly on the line of the fence, or 
that would otherwise, in the opinion of the Engineer, interfere with the construction of the fence, shall be 
cut flush with the ground. No separate payment will be made for such clearing, but the costs thereof shall 
be considered as included in the Contract unit prices for the various fence items. 
 
Material Disposal:  Materials removed during clearing operations shall be promptly disposed of by the 
Contractor as directed by the Engineer. Disposal of clearing materials within the right-of-way will be 
permitted only when specifically approved in writing by the Engineer. All such disposal shall be at no 
additional cost to the Illinois Tollway. 
 
Trench Excavation:  Whenever irregular terrain exists along proposed fence lines, it may be necessary to 
excavate trenches to secure the specified clearances between the ground line and the bottom of the fence 
fabric to be installed. The trenches shall be excavated to a line and grade established by the Engineer 
ensuring adequate drainage and shall be of the cross sections indicated in the Plans. No separate payment 
will be made for such trench excavation, but the cost therefore shall be considered as included in the 
Contract unit price for fence to be installed. All materials excavated to form trenches shall be spread evenly 
over the adjacent area within the Illinois Tollway right-of-way or otherwise disposed of by the Contractor as 
directed by the Engineer. 
 
Painting:  Metal parts which are protected by galvanizing shall not be painted. After erection is completed, 
all fencing under the Contract will be inspected by the Engineer, and all parts of fences, gates, stream 
gates, etc. (including bolts and nuts), from which the galvanizing has been abraded so that the base metal 
is exposed, shall be spot painted with an approved aluminum paint. 
 

664.04 Installing Posts.  All terminal corner, end, pull and/or gate posts shall be properly spaced 
and set in concrete. All line posts shall be properly spaced and set into the ground as in the Illinois Tollwayôs 
Standard Drawing D1. 
 
Concrete footings shall be of Class SI concrete meeting the requirements of Section 1020 of the Standard 
Specifications. The footings shall be constructed to the depths shown in the Plans. The top of all footings 
shall extend slightly above the ground line and shall be troweled to a smooth finish with a slope to drain 
away from the posts. Post, braces, and other units shall be centered in the footings. Fence shall not be 
erected until the concrete encasement around the posts has cured for at least seven days. 
 
All excess excavation from the footings, shall be disposed of in a manner satisfactory to the Engineer. All 
such disposal shall be at no additional cost to the Illinois Tollway. 
 
Wherever right-of-way markers are omitted, the posts shall be set with back of post flush with the right-of-
way line. 
 
The Contractorôs attention is directed to the fact that some posts may have to be placed in existing boulder 
beds, in old concrete foundations or other similarly solid materials. No separate payment will be made for 
breaking up of such material or for any material and work required to set the posts, but the cost thereof 
shall be considered as included in the Contract unit prices for the various fence items.  
 
The fence shall be erected to line and gradient established by the Engineer. The fence shall be true to line, 
taut, and shall comply with the best practice of fence construction.  
 
Posts for Right-of-Way Fence, Type 1 shall be spaced in line at 10-foot centers with a tolerance of minus 2 
feet.  Spacing of posts shall be as uniform as conditions of terrain will permit. 
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Additional posts shall be placed at each abrupt change in the ground line profile when required. All line 
posts shall be driven to the depth indicated in the Plan details in vertical plumb position, and in line, with no 
perceptible horizontal misalignment when sighted by eye from corner to corner.  
 
Pull posts for Right-of-Way Fence 1 shall be placed at intervals of no more than 500 feet in straight runs 
and at each predetermined vertical angle point. 
 
Corner posts for Right-of-Way Fence 1 shall be placed at each horizontal angle point. When the distance 
between corner posts exceeds 500 feet, pull posts shall be installed to maintain the maximum 500-foot 
interval. 
 

664.05 Post Tops.  Post tops shall be according to Article 664.05 of the Standard Specifications. 
 

664.06 Tension Wire.  Tension wire shall be according to Article 664.06 of the Standard 
Specifications. 
 

664.07 Braces.  Braces shall be according to Article 664.07 of the Standard Specifications. 
 

664.08 Fabric.  Fabric shall be according to Article 664.08 of the Standard Specifications. The 
fence fabric shall be placed normally at 1 1/2 inches above the ground line. However, over irregular terrain, 
a minimum clearance of one inch and a maximum clearance of 6 inches will be permitted for a distance not 
to exceed 8 feet. Any excavation required in order to comply with these provisions shall be made as 
specified in Trench Excavation in this specification. 
 

664.09 Gates.  Gates shall be according to Article 664.09 of the Standard Specifications with the 
addition of the following: 

 
Gates shall consist of pedestrian gates and single and/or double vehicular gates of the types and sizes 
shown in the Plans.  
 
Fabric for gates shall be of the same type as used in the adjoining fence. 
 
Gates shall be equipped with approved latches, stops, hinges, and locking devices. 
 
Hinges shall be heavy-duty malleable iron, pivot type, with large bearing surfaces for clamping onto the 
posts. Hinges shall not twist or turn under the action of the gate and shall be so arranged that a closed gate 
cannot be lifted off its hinges to obtain entry. 
 
Vehicular gates shall have a 180- degree opening swing. Pedestrian gates shall be equipped with a positive 
stop which will not permit the gate to swing toward the Toll Highway and shall provide a satisfactory spring 
or other positive means to maintain the gate in a closed position.  
 
The pedestrian and vehicular gate installation shall include gate frames, tie rods, stretcher bars, filler fabric, 
latches, stops, locking device, padlock, hinges, gate posts with braces, tie rods, turnbuckles, stretcher bars 
and caps, and all fittings and details for gates and gate posts, all as specified and as shown in the Plans, 
and as required to make a complete installation. 
 
The Contractor shall furnish an approved-type padlock for each gate. Each padlock shall be master keyed 
to the Illinois Tollwayôs lock system as directed. 
 
Prior to fabricating any gates, the Contractor shall investigate the conditions at the site and shall prepare 
shop drawings in accordance with Article 105.04 (d) of the Illinois Tollway Supplemental Specifications 
showing the details of the proposed installation. Four complete sets of the shop drawings shall be submitted 
to the Engineer for approval. Fabrication of gates shall not be started until the shop drawings have been 
approved by the Engineer. 
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Stream Gates (Flood Gates):  The Contractor shall furnish and erect stream gates (flood gates) for stream 
and culvert crossings in conformance with, and at the locations shown in the Plans and as specified herein. 
Prior to fabricating any gates, the Contractor shall investigate the conditions at the site and shall prepare 
shop drawings in accordance with Article 105.04 (d) of the Illinois Tollway Supplemental Specifications 
showing the details of the proposed installation. Four complete sets of the shop drawings shall be submitted 
to the Engineer for approval. Fabrication of gates shall not be started until the shop drawings have been 
approved by the Engineer. 
 
Stream Crossing:  Where RIGHT-OF-WAY FENCE crosses streams, drainage channels, or sharp 
depressions in the terrain, Stream Crossing will be required at the locations shown in the Plans and/or 
directed by the Engineer. 
 
Stream crossings shall be constructed in accordance with the Plan details for TYPE 1 or TYPE 2 as 
indicated in the Plans or directed by the Engineer. In the usual circumstances, TYPE 1 STREAM 
CROSSING will be required for locations where there normally is no flow of water. 
 
Extra-length posts will be required at stream crossings. Posts at stream crossings may be driven, except 
that posts more than 9 feet in length shall be set in concrete. The openings below the fence fabric or gate 
at stream crossings shall be closed with No. 12-1/2 gage barbed wire stretched between the posts as shown 
in the Plans. 
 
The finished fence shall be plumb, taut, true to line and ground contour, and complete in every detail. Where 
directed, the Contractor will be required to stake down the chain link fence at several points between posts. 
 

664.10 Existing Fence Connections.  Existing fence connections shall be according to Article 
664.10 of the Standard Specifications. 
 
Connection to Bridge Abutment:  Fence post connections adjacent to the concrete abutments at bridge 
structures shall be connected to the abutments in accordance with the details shown on Illinois Tollway 
Standard Drawing D1 or in the Plans. The bands around the posts may be of rolled, pressed, or forged 
steel or of malleable iron, and shall have a tight fit around posts. Bands and connection angles shall be hot-
dip galvanized in conformity with ASTM A123. Bolts shall be unfinished and shall have hexagonal head and 
nut and standard thread. Bolts shall be drawn up tight and the threads burred with a pointed tool. 
 

664.11 Protective Electrical Ground.  Protective electric ground shall be according to Article 
664.11 of the Standard Specifications. 
 

664.12 Method of Measurement. The fencing work will be measured for payment, complete in 
place, in units as specified herein: 
 
RIGHT-OF-WAY FENCE, of the type specified will be measured for payment in feet for fence erected, from 
center to center of end or terminal posts and will exclude the lengths occupied by pedestrian and vehicular 
gates, stream crossings and stream gates. The measured length of fencing will be basis for payment of 
fabric, barb and tension wire, line posts, and all connections required to erect the fencing. 
 
CORNER POSTS, PULL POSTS, END POSTS, and END POSTS CONNECTED TO STRUCTURES will 
be measured for payment on a unit basis for each type of post erected and will include all bracing, tension 
rods, concrete, and necessary connections.  
 
PEDESTRIAN GATE, SINGLE VEHICULAR GATE, and DOUBLE VEHICULAR GATE will be measured 
for payment on a unit basis for each type and size of gate erected and will include the gate posts, bracing, 
tension rods, concrete, and other necessary fastenings and connections. 
 
STREAM or FLOOD GATES will be measured for payment per square foot for the size and type specified. 
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STREAM CROSSINGS will be measured for payment in feet for each type of stream crossing erected, and 
will include Right-of-Way Fence, of the type specified, and the barb wire below the right-of-way fencing. 
Measurement will be from end to end of the crossing section as determined by the Engineer. 
 

664.13 Basis of Payment.  The fencing work will be paid for at the contract unit price as specified 
herein: 
 
Payment for RIGHT-OF-WAY FENCE, TYPE 1, will be made at the Contract unit price per foot as specified, 
complete in place and accepted. 
 
Payment for CORNER POST, PULL POST and END POST will be made at the Contract unit price per 
each, complete in place and accepted, for posts of the lengths shown in the Plans for RIGHT-OF-WAY 
FENCE, of the TYPE specified. 
 
Payment for PEDESTRIAN GATE, SINGLE VEHICULAR GATE and DOUBLE VEHICULAR GATE will be 
made at the Contract unit price per each, complete in place and accepted, for gates of the description 
shown in the Plans for RIGHT-OF-WAY FENCE, of the TYPE specified. 
 
Payment for STREAM OR FLOOD GATE will be made at the Contract unit price per square foot, complete 
in place and accepted. 
 
Payment for STREAM CROSSING will be made at the Contract unit price per foot, complete in place and 
accepted, as shown in the Plans for STREAM CROSSING, TYPE 1. 
  



 

March 1, 2021  |  Illinois Tollway  |  165 

Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 665. RIGHT-OF-WAY FENCE, TYPE 2 
 

Issued March 23, 2020 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract.  
 

Modify Section 665 of the Standard Specifications as follows: 
 

665.01 Description.  This work shall consist of furnishing and erecting chain link or woven wire 
right-of-way fencing, including pedestrian and vehicular gates, stream (flood) gates, and other 
appurtenances, in conformance with the Plans, or as directed by the Engineer. 
  

665.02 Materials.  Materials shall be according to Article 665.02 of the Standard Specifications, 
except as modified below. 
 

Use Shape Size (Inches) 
Nominal 
Weight 
(lb/ft) 

End, Corner, Pull, Angle 
& Terminal Braced 
Posts 

Pipe 
Pipe 
RF Corner 

2.875 
2.875 

3 ½  x 3 ½ 

5.79 
4.64 
5.10 

Line Post Heavy     C-
Section 

2 ¼  X 1 5/8 2.70 

Horizontal Braces  Pipe 
Pipe 
RF Section 

1.660 
1.660 

1 5/8 x 1 ¼ 

2.27 
1.82 
1.25 

Gate Posts Pipe 
Pipe 

2.875 
2.875 

5.79 
4.64 

Gate Frames Pipe 
Pipe 

1.660 
1.660 

2.27 
1.82 

 
(b) Pipe Size: Outside Diameter. 

 
665.03 General.  The Contractorôs activities and operations shall be confined to the area 

immediately adjacent to the right-of-way lines and within the Illinois Tollway right-of-way, except where 
permitted by the Illinois Tollway, the Contractor may expand his/her operations to adjacent areas owned 
by, or under the control of, the Illinois Tollway.  
 
The Contractor shall be fully responsible for arranging with and obtaining from adjacent property owners all 
permits or permissions required for the erection of the right-of-way fencing shown in the Plans. Erection of 
fencing at any location shall not commence until the Contractor has shown conclusively and to the Illinois 
Tollwayôs satisfaction that all necessary permits or permissions have been obtained from the property 
owners involved. The Contractor shall be fully liable for and shall indemnify the Illinois Tollway against all 
damages to or on adjacent properties resulting from his/her operations. 
 
The erection of certain portions or lengths of right-of-way fence may be more essential to the needs of the 
Illinois Tollway than other portions or lengths. The Engineer will designate these segments of priority 
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installations and the Contractor shall conduct his/her operations as to give priority to the erection of such 
segments or lengths.  
 
Clearing:  Prior to constructing the right of way fence, the Contractor shall clear the area, from the line of 
fence to a line approximately 4 feet within the line of fence, according to Section 201 of the Standard 
Specifications, and as directed by the Engineer. Such clearing shall be conducted in a manner to leave 
intact valuable trees and selected native growth. Only such trees as are directly on the line of the fence, or 
that would otherwise, in the opinion of the Engineer, interfere with the construction of the fence, shall be 
cut flush with the ground. No separate payment will be made for such clearing, but the costs thereof shall 
be considered as included in the Contract unit prices for the various fence items.  
 
Material Disposal:  Materials removed during clearing operations shall be promptly disposed of by the 
Contractor as directed by the Engineer. Disposal of clearing materials within the right-of-way will be 
permitted only when specifically approved in writing by the Engineer. All such disposal shall be at no 
additional cost to the Illinois Tollway. 
 
Trench Excavation:  Whenever irregular terrain exists along proposed fence lines, it may be necessary to 
excavate trenches to secure the specified clearances between the ground line and the bottom of the fence 
fabric to be installed. The trenches shall be excavated to a line and grade established by the Engineer 
ensuring adequate drainage and shall be of the cross sections indicated in the Plans. No separate payment 
will be made for such trench excavation, but the cost therefore shall be considered as included in the 
Contract unit price for fence to be installed. All materials excavated to form trenches shall be spread evenly 
over the adjacent area within the Illinois Tollway right-of-way or otherwise disposed of by the Contractor as 
directed by the Engineer. 
 
Painting:  Metal parts which are protected by galvanizing shall not be painted. After erection is completed, 
all fencing under the Contract will be inspected by the Engineer, and all parts of fences, gates, stream 
gates, etc. (including bolts and nuts), from which the galvanizing has been abraded so that the base metal 
is exposed, shall be spot painted with an approved aluminum paint. 
 

665.04 Installing Posts.  All terminal corner, end, pull and/or gate posts shall be properly spaced 
and set in concrete. All line posts shall be properly spaced and set into the ground as in the Illinois Tollwayôs 
Standard Drawing D1. 
 
Concrete footings shall be of Class SI concrete meeting the requirements of Section 1020 of the Standard 
Specifications. The footings shall be constructed to the depths shown in the Plans. The top of all footings 
shall extend slightly above the ground line and shall be troweled to a smooth finish with a slope to drain 
away from the posts. Post, braces, and other units shall be centered in the footings. Fence shall not be 
erected until the concrete encasement around the posts has cured for at least seven days. 
 
All excess excavation from the footings, shall be disposed of in a manner satisfactory to the Engineer. All 
such disposal shall be at no additional cost to the Illinois Tollway. 
 
Wherever right-of-way markers are omitted, the posts shall be set with back of post flush with the right-of-
way line. 
 
The Contractorôs attention is directed to the fact that some posts may have to be placed in existing boulder 
beds, in old concrete foundations or other similarly solid materials. No separate payment will be made for 
breaking up of such material or for any material and work required to set the posts, but the cost thereof 
shall be considered as included in the Contract unit prices for the various fence items.  
 
The fence shall be erected to line and gradient established by the Engineer. The fence shall be true to line, 
taut, and shall comply with the best practice of fence construction.  
 
Posts for Right-of-Way Fence, Type 2 shall be spaced in line at 12 foot-6-inch centers with a tolerance of 
minus 2 feet.  Spacing of posts shall be as uniform as conditions of terrain will permit. 
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Line posts for Type 2 Fencing shall include a firmly attached, tapered, minimum 12-gauge anchor plate of 
not less than 21 square inches, unless otherwise shown in the Plans or specified in the Special Provisions. 
 
Additional posts shall be placed at each abrupt change in the ground line profile when required. All line 
posts shall be driven to the depth indicated in the Plan details in vertical plumb position, and in line, with no 
perceptible horizontal misalignment when sighted by eye from corner to corner. 
 
Pull posts for Right-of-Way Fence, Type 2 shall be placed at intervals of no more than 330 feet in straight 
runs and at each predetermined vertical angle point. 
 
Corner posts for Right-of-Way Fence, Type 2 shall be placed at each horizontal angle point. When the 
distance between corner posts exceeds 330 feet, pull posts shall be installed to maintain the maximum 
330-foot interval. 
 

665.05 Post Tops.  All hollow pipe and tube type posts shall be fitted with post tops.  The bases 
of the post tops shall have flanges which fit around the outside of the posts and shall be secured in place. 
 

665.06 Tightening and Splicing.  Barbed and woven wire shall be pulled tight, according to 
standard practice and the recommendations of the manufacturer and shall be fastened to metal posts by 
means of wire, clips or other suitable fasteners. Splicing barbed or woven wire shall be accomplished by 
using either a wrapped splice or a corrosive resistant, compressed sleeve type splice meeting the approval 
of the Engineer. When a wrapped splice is used for woven wire, the vertical wires adjacent to the ends shall 
be brought together and the end of each horizontal wire wrapped not less than six complete turns around 
the other corresponding horizontal wire. When barbed wire is spliced, each end shall be wrapped not less 
than six complete turns around the other wire. 
 

665.07 Braces.  When required by the plans, braces shall be placed 12 in. down from the top of 
the terminal posts and shall extend from the terminal (end, corner and pull) posts and gate posts to the 
brace posts.  The braces shall be securely fastened to the post and trussed from brace post back to terminal 
posts with 3/8 in. round rods with a turnbuckle. 
 

665.08 Fabric.  The fence fabric shall be placed normally at 3 inches above the ground line. 
However, over irregular terrain, a minimum clearance of one inch and a maximum clearance of 6 inches 
will be permitted for a distance not to exceed 8 feet. Any excavation required in order to comply with these 
provisions shall be made as specified in Trench Excavation in this specification. 
 
The fabric shall be unrolled on the outside of the fence line with the bottom edge of the fabric against the 
posts.  The various rolls shall be spliced by bringing the ends close together and weaving in a picket in 
such a way that it will engage both of the roll ends and catch with each twist each separate mesh of the 
end pickets of both rolls of fabric. 
 
At end, corner or gate posts, the stretcher bar shall be slipped through the end picket of the fabric and the 
stretcher bar bands at the same time.  Then the bolts in the stretcher bar bands shall be tightened.  
Additional rolls of fabric shall be spliced and placed as the erection progresses along the fence.  In long 
sections, the fence shall be stretched at intervals of about 100 ft.  The fabric shall be placed by securing 
one end and applying sufficient tension to remove all slack before making attachments elsewhere.  After 
the fabric has been stretched, it shall be tied to the tension wire with fabric ties spaced not more than 24 in. 
apart.  The fabric shall then be attached to the line posts with fabric ties spaced not more than 14 in. apart.  
The topmost clip shall be placed on the line post as near the top of the fabric as possible and the lowest 
clip as near the bottom of the fabric as possible.  At terminal (end, corner and pull) and gate posts, the 
fabric shall be fastened with stretcher bars and bands.  The fasteners shall be spaced not more than 14 in. 
on centers for terminal (end, corner and pull) and gate posts.  The topmost band shall be placed on these 
posts as near the top of the fabric as possible and the lowest band as near the bottom as possible. 
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Standard chain link fence stretching equipment shall be provided for stretching the fabric before tying it to 
the tension wire and posts.  The stretching and tying operations shall be repeated about every 100 ft. until 
the fun of fence is completed. 
 
Before making a closure, the other end of the run shall be fastened to the end, corner or gate post as 
described previously.  The operation of making a closure of a run shall be as follows:  The stretching 
equipment shall be clamped on the ends of the fabric parallel to each other and about 5 ft. apart when the 
tension is first applied.  The stretching shall continue until the slack has been removed from both sections 
of the fabric.  If the ends overlap, the fabric shall be cut to match.  The ends shall be joined by the insertion 
of a picket similar to the methods of connecting two rolls of fabric. 
 

665.09 Gates.  Gates shall be hung on gate fittings as shown on the plans.  The lower hinge (ball 
and socket type) shall be placed on top of the concrete in which the gate post is set.  The sockets for the 
cane or foot bolts shall be set in concrete so that the plunger pin will fit perfectly in the socket when the 
gate is in a closed position.  Gates shall be erected as to swing in the direction indicated and shall be 
provided with gate stops as specified or shown on the plans.  Gate keepers shall be provided to hold gates 
when in open position and shall be located and installed as directed by the Engineer.  Gates shall be erected 
in suitable places as shown on the plans.  All hardware shall be thoroughly secured, properly adjusted and 
left in perfect working order.  Hinges and diagonal bracing in gates shall be adjusted so that gates will hang 
level. 

 
Gates shall consist of pedestrian gates and single and/or double vehicular gates of the types and sizes 
shown in the Plans.  
 
Fabric for gates shall be of the same type as used in the adjoining fence. 
 
Gates shall be equipped with approved latches, stops, hinges, and locking devices. 
 
Hinges shall be heavy-duty malleable iron, pivot type, with large bearing surfaces for clamping onto the 
posts. Hinges shall not twist or turn under the action of the gate and shall be so arranged that a closed gate 
cannot be lifted off its hinges to obtain entry. 
 
Vehicular gates shall have a 180-degree opening swing. Pedestrian gates shall be equipped with a positive 
stop which will not permit the gate to swing toward the Toll Highway and shall provide a satisfactory spring 
or other positive means to maintain the gate in a closed position.  
 
The pedestrian and vehicular gate installation shall include gate frames, tie rods, stretcher bars, filler fabric, 
latches, stops, locking device, padlock, hinges, gate posts with braces, tie rods, turnbuckles, stretcher bars 
and caps, and all fittings and details for gates and gate posts, all as specified and as shown in the Plans, 
and as required to make a complete installation. 
 
The Contractor shall furnish an approved-type padlock for each gate. Each padlock shall be master keyed 
to the Illinois Tollwayôs lock system as directed. 
 
Prior to fabricating any gates, the Contractor shall investigate the conditions at the site and shall prepare 
shop drawings in accordance with Article 105.04 (d) of the Illinois Tollway Supplemental Specifications 
showing the details of the proposed installation. Four complete sets of the shop drawings shall be submitted 
to the Engineer for approval. Fabrication of gates shall not be started until the shop drawings have been 
approved by the Engineer. 
 
Stream Gates (Flood Gates):  The Contractor shall furnish and erect stream gates (flood gates) for stream 
and culvert crossings in conformance with, and at the locations shown in the Plans and as specified herein. 
Prior to fabricating any gates, the Contractor shall investigate the conditions at the site and shall prepare 
shop drawings in accordance with Article 105.04 (d) of the Illinois Tollway Supplemental Specifications 
showing the details of the proposed installation. Four complete sets of the shop drawings shall be submitted 
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to the Engineer for approval. Fabrication of gates shall not be started until the shop drawings have been 
approved by the Engineer. 
 
Stream Crossing:  Where RIGHT-OF-WAY FENCE crosses streams, drainage channels, or sharp 
depressions in the terrain, Stream Crossing will be required at the locations shown in the Plans and/or 
directed by the Engineer. 
 
Stream crossings shall be constructed in accordance with the details for TYPE 2 as indicated in the Plans 
or directed by the Engineer. 
 
Extra-length posts will be required at stream crossings. Posts at stream crossings may be driven, except 
that posts more than 9 feet in length shall be set in concrete. The openings below the fence fabric or gate 
at stream crossings shall be closed with No. 12-1/2 gage barbed wire stretched between the posts as shown 
in the Plans. 
 
The finished fence shall be plumb, taut, true to line and ground contour, and complete in every detail. Where 
directed, the Contractor will be required to stake down the chain link fence at several points between posts. 
 

665.10 Existing Fence Connections.  Wherever a new fence joins an existing fence, either at a 
corner or at the intersection of straight line fences, a corner post with brace post shall be set at the junction 
and braced the same as described for corner posts or as shown on the plans.  If the connection is made at 
other than the corner of the new fence, the last span of the old fence shall contain a brace span. 
 
Connection to Bridge Abutment:  Fence post connections adjacent to the concrete abutments at bridge 
structures shall be connected to the abutments in accordance with the details shown on Illinois Tollway 
Standard Drawing D1 or in the Plans. The bands around the posts may be of rolled, pressed, or forged 
steel or of malleable iron, and shall have a tight fit around posts. Bands and connection angles shall be hot-
dip galvanized in conformity with ASTM A123. Bolts shall be unfinished and shall have hexagonal head and 
nut and standard thread. Bolts shall be drawn up tight and the threads burred with a pointed tool. 
 

665.11 Protective Electrical Ground.  Continuous fence shall be grounded at intervals not 
exceeding 500 ft. in urban areas and 1000 ft. in rural areas.  There shall be a ground within 100 ft. of gates 
in each section of the fence adjacent to the gate. 
 

665.12 Method of Measurement. The fencing work will be measured for payment, complete in 
place, in units as specified herein: 
 
RIGHT-OF-WAY FENCE, of the type specified will be measured for payment in feet for fence erected, from 
center to center of end or terminal posts and will exclude the lengths occupied by pedestrian and vehicular 
gates, stream crossings and stream gates. The measured length of fencing will be basis for payment of 
fabric, barb and tension wire, line posts, and all connections required to erect the fencing. 
 
CORNER POSTS, PULL POSTS, END POSTS, and END POSTS CONNECTED TO STRUCTURES will 
be measured for payment on a unit basis for each type of post erected and will include all bracing, tension 
rods, concrete, and necessary connections.  
 
PEDESTRIAN GATE, SINGLE VEHICULAR GATE, and DOUBLE VEHICULAR GATE will be measured 
for payment on a unit basis for each type and size of gate erected and will include the gate posts, bracing, 
tension rods, concrete, and other necessary fastenings and connections. 
 
STREAM or FLOOD GATES will be measured for payment per square foot for the size and type specified. 
 
STREAM CROSSINGS will be measured for payment in feet for each type of stream crossing erected, and 
will include Right-of-Way Fence, of the type specified, and the barb wire below the right-of-way fencing. 
Measurement will be from end to end of the crossing section as determined by the Engineer. 
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665.13 Basis of Payment.  The fencing work will be paid for at the contract unit price as specified 
herein: 
 
Payment for RIGHT-OF-WAY FENCE, TYPE 2, will be made at the Contract unit price per foot as specified, 
complete in place and accepted. 
 
Payment for CORNER POST, PULL POST and END POST will be made at the Contract unit price per 
each, complete in place and accepted, for posts of the lengths shown in the Plans for RIGHT-OF-WAY 
FENCE, of the TYPE specified. 
 
Payment for PEDESTRIAN GATE, SINGLE VEHICULAR GATE and DOUBLE VEHICULAR GATE will be 
made at the Contract unit price per each, complete in place and accepted, for gates of the description 
shown in the Plans for RIGHT-OF-WAY FENCE, of the TYPE specified. 
 
Payment for STREAM OR FLOOD GATE will be made at the Contract unit price per square foot, complete 
in place and accepted. 
 
Payment for STREAM CROSSING will be made at the Contract unit price per foot, complete in place and 
accepted, as shown in the Plans for STREAM CROSSING, TYPE 2 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 666. RIGHT-OF-WAY MARKERS 
 

Issued March 23, 2020 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract. 
 

Modify Section 666 of the Standard Specifications as follows: 
 

666.02 Materials.  Materials shall be according to the following provisions of the Standard 
Specifications. 
 

Item         Article 
(a) Precast Concrete Right-of-Way Markers ............................................1042.13 
(b) Reinforcement Bars ........................................................................... 1006.10 
(c) The Markers shall be in accordance with the Illinois Tollway Standard D3. 
 

CONSTRUCTION REQUIREMENTS 
 

666.03 Furnishing and Erecting.  Right-of-Way Markers shall be set so the back of the post is 
flush with the right-of-way line, except when the marker conflicts with a property pin, in which case the right-
of-way marker shall be offset. The markers shall be set in compacted soil, and the bottom of the holes shall 
be rammed to provide a stable foundation. They shall be set in a vertical position with the lettered side 
facing the roadbed. The holes shall be backfilled and compacted with approved materials in layers in such 
manner that the bottom of the markers will remain in the correct position. Right-of-Way Markers shall be 
erected before any grading operations are started, except that markers in easement areas may be erected 
after the final grading is complete. 
 
The Engineer will perform all survey work necessary for establishing the locations of the Right-of-Way 
Markers. Markers shall be set accurately at the established locations. Any marker not set properly shall be 
removed and reset by the Contractor at no additional cost to the Illinois Tollway. 
 

666.04 Existing Right-of-Way Markers.  Existing markers which are not required to be disturbed 
or reestablished shall be adequately protected by the Contractor during construction. Any Right-of-Way 
Markers which are disturbed by the Contractor during his/her construction operations shall be re-
established at no additional cost to the Illinois Tollway. 
 

666.05 Method of Measurement.  This work will be measured in units of each. 
 

666.06 Basis of Payment. 
 

Payment for RIGHT-OF-WAY MARKER will be made at the contract unit price per each. 
 
Payment for RIGHT OF WAY MARKER (SPECIAL) will be made at the contract unit price per each. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 667. PERMANENT SURVEY MONUMENTS 
 

Issued March 1, 2021 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract.  

 
 Add the following to Article 667.01 of the Standard Specifications: 
 
 667.01 Description. This work shall consist of furnishing and installing permanent survey 
monuments at locations shown on the plans. 
 
 Add the following to Article 667.02 of the Standard Specifications: 
 

667.02 Materials. Materials for Permanent Survey Monuments shall be according to Article 667.02 
and the following: 
 

Item  Article 
Bronzeéééééé.é     ASTM Designation B98. 
Aluminuméééééé.     ASTM Designation B317, 6101-0. 
Hydraulic Cementééé     ASTM Designation C 1157, Type GU. 
Sandéééééééééééééééééééééééééééé.          1003.04 
Polyvinyl Chloride (PVC) Pipeéééééééééééééééé.é .          1040.03 

 
The survey monuments shall be in accordance with Illinois Tollway Standard Drawing D3. 
 

 
 Add the following to Article 667.04 of the Standard Specifications. 
 
  The Permanent Survey Monuments shall be inserted in an existing rock ledge, concrete median 
barrier or structure.  The monuments shall be made of bronze, have a domed style cap with customized 
identification imprinting.  The monument style shall be a one-piece forged unit with a split flared solid stem 
set in hydraulic cement. 
 
The Permanent Survey Monuments (Special) shall be installed in the ground.  The monuments shall be 
made of aluminum, have a domed style cap with customized identification imprinting.  The cap shall be 
attached to an aluminum sectional rod driven into the ground with an upper finned section providing 
additional stability.  The monument installation shall be protected by a recess hinged access cover with 
customized identification imprinting.  Each Permanent Survey Monument (Special) shall be identified with 
the installation of a fiberglass post (2Ĳò Width x 5ô Length), color: orange, with decal marking ñWitness 
Post, Please Do Not Disturb Nearby, Survey Markerò. 
 
The monuments shall be placed as shown on the Plans under the direction of the Engineer and shall be 
installed in such a manner that there will be no future settlement or horizontal shifting.  The monuments 
shall be placed in a way that the survey point shall fall within the portion of the tablet provided for that 
purpose. 
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 The Engineer will perform all survey work necessary for establishing the locations of the 
monuments. Monuments shall be set accurately at the established locations. Any monuments not set 
properly shall be removed and reset by the Contractor at no additional cost to the Illinois Tollway. 
 
  Existing monuments which are not required to be disturbed or reestablished shall be adequately 
protected by the Contractor during construction. Any monuments which are disturbed by the Contractor 
during his/her construction operations shall be re-established at no additional cost to the Illinois Tollway. 
 

667.05 Method of Measurement. This work will be measured in units of each. 
 

667.06 Basis of Payment. This work will be paid for at the contract unit price per each for 
PERMANENT SURVEY MONUMENT or PERMANENT SURVEY MONUMENT (SPECIAL). 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 670. ENGINEERS FIELD OFFICE AND LABORATORY 
 

Issued April 1, 2016 
 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract.  
 

 Delete Section 670 of the Standard Specifications in its entirety and replace with the following: 
 

670.01 Description and Special Conditions 

(a) General.   This work shall consist of furnishing and maintaining field offices and field laboratories, 
including telephone services, heat, air conditioning, electricity, water, sanitary facilities, and janitor 
service, and furnishings in accordance with these Specifications. The number of offices and 
laboratories to be provided shall be as specified in the Special Provisions. The location of offices 
and laboratories shall be as specified in the Special Provisions or as approved by the Engineer. 

(b) Penalty.   Failure by the Contractor to meet the specified occupancy date for any field office or field 
laboratory shall be grounds for assessment of a penalty of $500 per day for each calendar day 
thereafter that such facility remains incomplete in any respect. Failure by the Contractor to equip, 
heat, cool, power, supply or clean the field office shall be grounds for assessment at a penalty of 
$500 per day for each calendar day that the field office remains incomplete after receipt of written 
notification from the Engineer. Such penalty shall be deducted from monies due or to become due 
the Contractor under the Contract. 

670.02 General Requirements. The buildings for offices and laboratories may be of new 
construction conforming to the requirements hereinafter specified, or the Contractor may rent or otherwise 
provide mobile units or suitable existing buildings of equivalent space and facilities in lieu of new buildings, 
subject to the approval of the Engineer. 

Unless otherwise specified or approved, field offices and field laboratories to be provided and 
maintained by the Contractor shall be independent of any facilities used by the Contractor, and all keys to 
such offices and laboratories shall be turned over to the Engineer. 

Unless otherwise approved by the Illinois Tollway each specified field office and field laboratory shall 
be fully equipped and complete in all respects and available for occupancy by the Engineer not later than 
10 calendar days after the effective date of Notice to Proceed, and shall be maintained by the Contractor 
to the satisfaction of the Engineer throughout the term of the contract and for a period of not less than 2 
weeks after the certified Date of Completion or any authorized extension thereof. 

Electrical service shall be 120-240V, min. 100 amps, capable of supporting anticipated electrical 
loads. 

Telephone service shall be provided by the Contractor for each field office and laboratory as 
hereinafter specified. Such service shall be independent of and not connected to or extended from the 
Contractorôs or any other telephone service unless specifically requested by the Engineer. Telephone 
instruments shall be touch-tone, two-line, and six button units with ñholdò and ñinter-comò capability. The 
installation, monthly charges and billings for all calls within area codes 312, 773, 630, 708, 815 and 847 
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shall be paid by the Contractor. Call-waiting shall be provided. Billings for calls to all other area codes may 
be presented to the Engineer for reimbursement. 

If, during any extended delay or suspension of the work, any field office or laboratory is vacated by 
the Engineer for the convenience of the Illinois Tollway, the Contractor shall assure the physical security of 
such premises and shall indemnify the Engineer against loss due to fire, flood, storm, theft, vandalism and 
other causes beyond the control of the Engineer. The Engineer shall not be required to remove or otherwise 
provide for the security of property and installed equipment for the purpose of minimizing the Contractorôs 
liability under this requirement. 

Parking spaces for not less than 8 passenger cars and/or trucks of not more than 8000 lbs. GVW 
shall be available at all times adjacent to each field office and laboratory for exclusive use by the Engineer, 
the Illinois Tollway, the Consulting Engineer, and their respective employees, agents, and representatives. 

Where there is insufficient area of all-weather surface to meet the parking requirements, the 
Contractor shall remove vegetation and top soil, grade the selected area to drain, and place material 
meeting the requirements of Article 351.02 of the Standard Specifications in sufficient thickness to provide 
an all-weather surface for the specified vehicles. Upon expiration of the specified period of occupancy, the 
Contractor shall restore such parking areas to their original, or better, condition. Achievement of acceptable 
restoration may require the Contractor to apply any or all of the treatments specified in Sections 250, 252, 
253, 254 of the Standard Specifications, and 280 as may be required by the Illinois Tollway. 

All costs incurred by the Contractor in providing, preparing, surfacing, and restoring parking areas 
shall be considered as included in the Contract unit price for Field Office and/or Field Laboratory. 

At the discretion and for the convenience of the Illinois Tollway, the Contractor may be given 
permission to locate field offices or laboratories on Illinois Tollway property. Such permission shall not 
relieve the Contractor of any responsibility for compliance with the requirements of this Section. 

670.03 Field Office 

(a) General.   The Contractor shall provide and maintain in good condition, a field office partitioned as 
directed by the Engineer, into not more than two offices, one washroom and two closets. 

Each field office shall meet the following requirements:  

(1) Ceiling: Minimum ceiling height to be 7"-0". 

(2) Openings: Minimum of one exterior door to be provided. 

(3) Signs: One sign identifying the Engineer, approximately 2'0" x 4'-0", provided, lettered, 
and placed by the Contractor as directed by the Engineer. 

(4) Washroom Facilities: Minimum of one flush toilet and one wash basin to be provided. If 
similar nearby washroom facilities are available for use, and are acceptable to the 
Engineer, washroom facilities need not be provided in the field office. 

(5) Closets: Equipped with locked doors and shelves as requested by the Engineer. 

(6) Heating, Electrical, and Air Conditioning: Each field office shall be equipped with forced 
air, hot water or electric heat, electric services including adequate necessary fixtures and 
wall outlets as determined by the Engineer, air conditioning, and telephone service. The 
heating system shall be able to maintain a minimum temperature of 70°F and the air-
conditioning system shall be able to maintain a maximum of 75°. 
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(7) Furnishings: The following equipment and furniture, meeting the approval of the Engineer, 
shall be provided by the Contractor for use in field office:  

a. 2 desks and 2 rolling chairs with upholstered seat & back.  

b. 1 drafting table 371/2ò x 48" and upholstered stool 

c. 1 file cabinet, legal size, 4 drawers, with lock 

d. 4 chairs 

e. 1 equipment cabinet with lock 

f. 1 carbon dioxide fire extinguisher (10 lb. rated capacity)  

g. 1 water cooler dispenser 

h. 1 first aid kit 

i. 1 copy machine capable of making 81/2" X 11" to 11" X 17" copies. The 
Contractor shall pay installation and rental charges, and shall provide all 
supplies and equipment necessary for operation of the copier. 

j. 1 scanner that meets the requirement of Article 105.19(c). 

(8) Mail Service: In urban and suburban areas, the Contractor shall obtain and pay the rent 
on behalf of the Engineer for a post office box at the nearest or most accessible local post 
office. In rural areas, the Contractor shall obtain permission from the local postmaster and 
install, for the exclusive use of the Engineer, a mail box near one designated field office 
for the delivery and pick-up of mail. 

(9) Janitorial Service: The field office shall be cleaned weekly, during normal working hours. 

(10) Security Alarm System: This system shall provide door contacts, combination microwave 
and passive infrared detectors and smoke detectors. This system shall activate an exterior 
alarm and shall send the alarm signal to a security service through telephone lines also 
utilizing a radio back-up system to the security service. 

(11) Broadband Internet Connectivity: The Contractor must establish broadband Internet 
connectivity in the Field Office for exclusive use of Illinois Tollway personnel and the 
Construction Manager in order to effectively utilize the Web-based Program Management 
System.  T1, Cable modem, or DSL connectivity is acceptable.ò 

(b) Field Office Classification.    Field offices shall be classified for payment according to floor area and 
special features required. 

All field offices shall comply with Article 670.03 (a) as minimum requirements. 

  
(1) FIELD OFFICE, TYPE A 

a. Minimum floor space - 240 square feet. 

b. Special features - Field office shall be provided with three private telephone 
lines and three three-line touch-tone telephones as hereinbefore specified. 
The Contractor shall pay installation, service, and removal charges, together 
with the billings for all calls within the area codes of 312, 773, 630, 708, 815 
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and 847. Telephone service shall remain connected throughout the specified 
period of occupancy regardless of delays or suspensions of work. These lines 
shall have ñcall-waitingò. All of the telephone lines provided shall have an 
unpublished number. 

(2) FIELD OFFICE, TYPE B 

a. Minimum floor space - 500 square feet. 

b. Special features - a facsimile machine with maintenance agreement and 
supplies, subject to the approval of the Engineer. 

c. In addition to the touch-tone telephone service for FIELD OFFICE, TYPE A, 
two additional telephone lines shall be provided. One is to be used with a 
fixed modem for direct two-way communication with off-site computer 
equipment. The other line is for the exclusive service of the facsimile machine. 
Such telephone lines shall remain available for the exclusive use of the 
Engineer throughout the specified period of occupancy regardless of delays 
or suspensions of work. The lines shall not have ñcall-waitingò. All of the 
telephone lines provided shall have an unpublished number. 

d. In addition to Article 670.03(a), the photocopy machine shall be subject to the 
following additional requirements: 

Minimum rate of 30 copies per minute. 
Reduce and enlarge capabilities. 
Darkening and lightening capabilities. 
Collating capabilities. 
Original & copy sizes 81/2" x 14" & 11" x 17" 
The Contractor shall pay installation and rental charges, and shall provide all 
paper, supplies and equipment necessary for operation of the copier.  

 
(3) FIELD OFFICE, TYPE C 

a. Minimum floor space 1000 square feet. 

b. Special Features - Same as FIELD OFFICE, TYPE B. 

 
(4) FIELD OFFICE, TYPE C (MODIFIED) 

a. Minimum floor space 2000 square feet. 

b. Special features - same as FIELD OFFICE, TYPE B plus the following:  

c. Twelve 72" x 30" desks and rolling chairs.  

d. 200 feet of 13" high x 10" deep shelving.  

e. 40 feet of 13" high x 24" deep heavy duty shelving.  

f. 10 file cabinets, letter size, 2 drawers. 

g. four drawer legal size, insulated file cabinets. 

h. 14 clamp-mounted incandescent desk lamps., 

i. Rolling, floor rack with capacity for 24 plan clamps along with 24 plan hanging 
clamps. 

j. Coat rack with top shelf 48" long.  

k. 4' x 8' cork bulletin board. 

l. 4' x 8' white board. 
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m. 25" x 20" x 29" Copier stand with two shelves  

n. desk dividers. 

o. 5 drawer steel flat file for plan drawings. 

p. 1 office style refrigerator with a minimum size of 8 cu-ft. 

670.04 Field Laboratory.   The Contractor shall provide and maintain in good condition, in the 
near vicinity of the FIELD OFFICE or as directed by the Engineer, a laboratory for the exclusive use of the 
Engineer for inspection and testing of materials as required for the Contract. 

Each laboratory shall have a floor area of not less than 240 square feet (approximately 8' X 30') 
partitioned as directed by the Engineer into one work space, one washroom, and one closet. Its general 
construction, equipment, and facilities shall be the same as prescribed for the Field Office, Type A, except 
as follows: 

(a) Should the Engineer so direct, one of the telephones provided for the field office shall be installed 
in the FIELD LABORATORY. 

(b) In the event nearby washroom facilities are available, the Contractor will not be required to furnish 
such facilities for the FIELD LABORATORY. 

The following equipment and furnishings, meeting the approval of the Engineer, shall be provided for 
use in the field laboratory: 

1 hooded exhaust fan of at least 750 cfm at the work station where bituminous extraction 
tests will be performed 

1 desk and chair 
1 drafting table and stool 
1 file cabinet, legal size, 4 drawers 
2 chairs 
1 equipment cabinet with lock 
1 carbon dioxide fire extinguisher (10 lb. rated capacity)  
1 water cooler dispenser 
1 first aid kit 

670.05 Method of Measurement.  FIELD OFFICE, TYPE A; FIELD OFFICE, TYPE B; FIELD 
OFFICE, TYPE C; FIELD OFFICE, TYPE C (MODIFIED) and FIELD LABORATORY will be measured for 
payment on a per building or unit basis per month for each type of field office or field laboratory provided 
and maintained by the Contractor. 

670.06 Basis of Payment.  Payment for FIELD OFFICE, TYPE A; FIELD OFFICE, TYPE B; FIELD 
OFFICE, TYPE C; FIELD OFFICE, TYPE C (MODIFIED) and FIELD LABORATORY will be made at the 
Contract Unit price per each/per month, which payment shall constitute full compensation for furnishing the 
specified unit, (office or laboratory) complete with all enumerated equipment and facilities, including 
maintenance, repairs, and replacement, janitor service,  all utility costs, telephone service, and for removal 
or disposal of the building or mobile unit upon completion of the Contract. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 673. RIGHT-OF-WAY FENCE REMOVAL 
 

Issued April 1, 2016 
Revised March 1, 2021 

 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract.  

 
673.01 Description. This work shall consist of the removal of existing right-of-way fence as shown 

in the Plans or as directed by the Engineer. 
 
673.02 Materials. Materials shall be according to the following provisions of the Standard 

Specifications: 
   
   Item          Article 

Sand  ............................................................................................... 1003.01(a) 
Topsoil  ............................................................................................ 1081.05(a) 
 

CONSTRUCTION REQUIREMENTS 
 
673.03 Removal Methods. Prior to the removal of existing right-of-way fence, certain portions or 

sections thereof may be designated to be salvaged and delivered by the Contractor to the Illinois Tollway. 
The Engineer will notify the Contractor in writing of such designations. For all such designations, the Contractor 
shall tightly roll and securely band all fence fabric and wire in rolls of not more than 300 feet each and tightly 
bundle all posts in securely banded bundles of not more than 25 posts each. Each roll of fabric or wire and 
each bundle of posts shall be plainly tagged with the accurately measured quantity of material contained therein. 
The rolls and bundles of all such material designated for the Tollwayôs salvage shall be delivered by the 
Contractor to the Tollway Maintenance Yard stipulated in the S.P. 114 and a receipt obtained therefore upon 
delivery. 

 
All existing right-of-way fence material not designated to be delivered to the Tollway shall remain the property 
of the Contractor and shall be totally and promptly removed from the Tollway right-of-way. 

 
It shall be understood that the Illinois Tollway reserves the right to designate all, none, or any portion of existing 
fence to be delivered to the Illinois Tollway. 

 
In the removal of existing right-of-way fence, the Contractor shall separate and remove all fence fabric and 
tension wires from the posts. Tension wires other than barbed wire may remain attached to the fence fabric. 
Barbed wire shall be detached, removed from the fence fabric, and separately rolled. 

 
Existing posts which are not set in concrete shall be pulled. 

 
Existing posts which are set in concrete may be sawed off flush with the top of the concrete foundations. The 
exposed foundation tops may then be used by the Contractor for alignment control for the new fence 
construction. After the alignment of the new fence has been established and new posts are in place for alignment 
control, the Contractor has the option of totally removing the old fence posts and foundations or removing the 
old fence posts and foundations a minimum of 6" below the existing ground elevation. No old fence posts and 
foundations are to remain in place upon completion of the new fence. All the holes from the old fence 
foundations shall be filled with natural sand. The top 6" shall be filled with topsoil. 
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Where there is no required change in the ground elevation at the fence line, and the fence line is straight, the 
Engineer may designate certain selected concrete foundation tops to be painted with a bright florescent orange 
paint and marked with colored ribbon for easy location. 

 
Where the fence alignment is irregular or curved, each existing post foundation shall remain exposed and be painted 
and marked until a new fence is constructed, for proper fence alignment. All labor and materials for painting, 
marking and protection of same as may be required by the Engineer, shall be provided by the Contractor, at 
no additional cost to the Illinois Tollway. 

 
The existing fence shall be removed in a logical sequence, and with continuity, ahead of fence replacement, at 
a distance that will not result in unusually long delays between fence removal and new fence replacement. At 
the end of each dayôs work or whenever no work is being performed in the areas that have had the fence 
removed, a temporary fence shall be installed by the Contractor. This temporary fence may be snow fence, 
or other fence material approved by the Engineer. Temporary fencing shall be kept to a minimum and shall 
be inspected daily by the Contractor. Maintenance shall be checked on a daily basis and kept up by the 
Contractor so long as the temporary fence is in use. The temporary fence shall be constructed on the right-
of-way. Permanent and temporary fence ends shall be securely fastened together by steel wire in such a 
manner as to prevent casual dismantling of the temporary fence. No gaps shall be left between ends of the 
fence. There shall be no additional compensation for furnishing and installing temporary fence as herein 
specified. 

 
All removal or excavation items being disposed of in accordance with Article 202.03 of the Standard 
Specifications. 
 
Any damage to Illinois Tollway property or to other public or private property which results from the removal 
of existing right-of-way fence shall be repaired by the Contractor to the satisfaction of both the Engineer and the 
property owner at no additional cost to the Illinois Tollway. 
 

673.04 Method of Measurement. This work will be measured in feet, in place and standing, prior to 
removal. 

 
673.05 Basis of Payment. This work will be paid at the contract unit price per foot for RIGHT-OF-WAY 

FENCE REMOVAL 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 671. MOBILIZATION ï ILLINOIS TOLLWAY 
 

Issued April 1, 2016 
Revised March 23, 2020 

 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract.  

 
Delete Section 671 of the Standard Specifications in its entirety and replace with the following: 

671.01 Description.   This item shall consist of preparatory work and operations necessary for the 
movement of personnel, equipment and incidentals to the project site for the establishment of offices, 
buildings and other facilities necessary for work on the project and for all other work operations which must 
be performed, or costs incurred when beginning work on the project.   

 
The amount which a Contractor will receive payment for, according to the following schedule, will be 

limited to 6 percent of the Contract Award Amount.  Should the bid price for this item exceed 6 percent of 
the Contract Award Amount, the portion in excess of 6 percent will not be paid until 85 percent of the 
Adjusted Contract Amount is earned. The Adjusted Contract Amount is defined as the Contract Award 
Amount plus the amount of any approved change order and/or extra work order. 

671.02 Method of Measurement and Basis of Payment.   MOBILIZATION, TOLLWAY 
(MODIFIED) will be measured on a lump sum basis and payment will be made in accordance with the 
following schedule: 

(a) Upon submittal of a Baseline Schedule with the required items in accordance with Article 108.02(a) 
(1) through (17), 75 percent of this pay item, but no more than 4.5 percent of the Contract Award 
Amount will be paid. 

(b) When 10 percent or more of the Contract Award Amount is earned and submitted on a partial pay 
estimate, an additional 25 percent of the pay item, but no more than 1.5 percent of the Contract 
Award Amount, will be paid. 

(c) When 85 percent of the Adjusted Contract Amount is earned and submitted on a partial pay 
estimate, any amount bid in excess of 6 percent of the Contract Award Amount will be paid. 

Nothing herein shall be construed to limit or preclude partial payment for other items as provided for 
by the contract. 
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Illinois State Toll Highway Authority 
 

SUPPLEMENTAL SPECIFICATION  
FOR 

SECTION 701. WORK ZONE TRAFFIC CONTROL AND PROTECTION 
 

Issued April 1, 2016  
Revised March 1, 2021 

 
 

This Supplemental Specification amends and supersedes the provisions of the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, adopted April 1, 2016 and shall 
be construed to be a part thereof, superseding any conflicting provisions thereof applicable to the work 
under the contract.  
 

701.01 Description and Special Conditions 
 

This work shall consist of the furnishing, installation, maintenance, relocation and removal of all standard 
signs, barricades, cones, warning lights, flaggers and other devices which are used for the purpose of warning, 
regulating, directing or otherwise controlling the flow of traffic where a public trafficway must be established 
and maintained through construction on the Illinois Tollway and Local and State Roads included in the work. 
Standard signs are those signs which appear in the latest edition of the ñManual on Uniform Traffic Control 
Devices for Streets and Highwaysò with Illinois Supplement (MUTCD) except those in Section 2E through 2J. 

The Contractor shall furnish, install, maintain, and remove all specified traffic control devices as well as any 
additional devices determined necessary by the Engineer in accordance with the Contract Plans, Special 
Provisions, and the latest edition of the MUTCD, which manual shall be understood to be a contract 
document. The Contractor shall also follow the procedures set forth in the following documents:  

¶ Illinois Tollway Roadway Traffic Control and Communications Manual 

¶ Illinois Tollway Quality Standard for Work Zone Traffic Control Devices 

¶ Illinois Tollway Roadway Signage and Pavement Marking Guidelines 

¶ Illinois Tollway AADT Lane Closure Guide 

¶ Illinois Tollway Lane Closure Reference Guide 

This work shall also include the furnishing of flaggers for the installation and removal of temporary pavement 
markings, as required by the Engineer, unless otherwise provided. 

 

701.02 ï Materials 
 

All materials used for the various traffic control devices shall conform to the applicable requirements of 
Materials, Division 1000, Section 1106 of the Standard Specifications. 

701.03 ï Devices 
 

Work zone traffic control devices and combinations of devices shall meet crashworthiness standards for 
their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been in 
common use for many years and are known to be crashworthy by crash testing of similar devices or 
years of demonstrable safe performance.  These include cones, tubular markers, plastic drums, and 
delineators, with no attachments (e.g. lights).  Category 1 devices manufactured after December31, 
2019 shall be MASH-16 compliant.  Category 1 devices manufactured on or before December 31, 
2019, and compliant with NCHRP 350 or MASH 2009, may be used on contracts let before December 
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31, 2024. 
 
Category 2 includes devices that are not expected to produce significant vehicular velocity change 
but may otherwise be hazardous.  These include vertical panels with lights, barricades, temporary 
sign supports, and Category 1 devices with attachments (e.g. drums with lights).  Category 2 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 2 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, may 
be used on contracts let before December 31, 2024. 
 
Category 3 includes devices that are expected to cause significant velocity changes or other 
potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of Category 1 
or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 3 devices manufactured on or before December 31, 2019, and compliant with NCHRP 350 
or MASH 2009, may be used on contracts let before December 31, 2024.  Category 3 devices shall 
be crash tested for Test Level 3 or the test level specified. 
 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable message 
signs, temporary traffic signals, and area lighting supports.  It is preferable for Category 4 devices 
manufactured after December 31, 2019 to be MASH-16 compliant; however, there are currently no 
crash tested devices in this category, so it remains exempt from the NCHRP 350 or MASH 
compliance requirement. 
 

For each type of device, when no more than one MASH-16 compliant device is available, an NCHRP 350 
or MASH-2009 compliant device may be used, even if manufactured after December 31, 2019.ò 

(a) Barricades.  Barricade sheeting shall meet the initial minimum brightness values of Article 1106.02 
of the Standard Specifications. 

Type II barricades shall be constructed of non-metallic materials and shall have no rigid stay 
bracing for the ñAò frames. Details of barricade fabrication are to be submitted and approved by 
the Illinois Tollway. Type I barricades shall be constructed of lightweight materials and shall not 
utilize rigid stay bracing for the ñAò frames. 

Barricades shall be weighted as required to resist knock-down from wind-blast generated by 
passing vehicles. Under no circumstances shall weights be placed on top of the barricades. 

Unless otherwise specifically provided in these Specifications, the Plans, or the Special 
Provisions, barricades shall be equipped with steady burning lights meeting the requirements of 
Article 701.03 (e). 

(b) Cones. The dominant color of cones shall be fluorescent orange. All cones shall be kept clean and 
bright for maximum visibility. The use of cones for lane closures or traffic control during hours of 
darkness will not be permitted, except in extreme emergency conditions. 

Cones used shall comply with ñCones ï Day or Nighttime Useò in accordance with Highway 
Standard 701901. Stripes on cones being used at night shall be reflectorized. Cones that are taller 
than 36 in. shall have a minimum of two white and two fluorescent orange alternating, 
circumferential stripes with the top stripe being fluorescent orange. 

The minimum weights for the various cone heights shall be 7 lb for 28 in., and 10 lb for 36 in. with 
a minimum of 60 percent of the total weight in the base.  Cones taller than 36 in. shall be weighted 
per the manufacturerôs specifications such that they are not moved by wind or passing traffic.ò 

(c) Plastic Drums.  Drums shall be 18" minimum diameter, 36" high in accordance with Highway 
Standard 701901. Drums shall be non-metallic and have alternating reflectorized orange and 
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reflectorized white horizontal, circumferential stripes 4 inches to 8 inches in width. There shall be 
at least three orange and at least two white stripes on each drum. If non-reflective spaces are left 
between the orange and white stripes, they shall be no more than 2 inches in width. All non-
reflectorized portions of the drums shall be orange or white. Drums may be slightly conical in shape 
and may have one or more flat surfaces to minimize rolling when hit. 

Drum sheeting shall meet the initial minimum brightness values as shown in Article 1106.02 of 
the Standard Specifications.  

Where plastic drums are specified, Type II barricades may be used in lieu of drums. If flashing or 
steady burning lights are required for drums, this requirement shall be extended to the Type II 
barricades. Drums and Type II barricades shall not be intermixed within an individual taper or 
string of devices. This does not prohibit drums from being used in a taper section with Type II 
barricades being used in the tangent section, or vice versa.  

(d) Signs.   All signs must meet the approval of the Engineer. Such signs shall be either plywood or 
aluminum for signs under 24 square feet and plywood only for signs over 24 square feet. Signs 
utilizing a base of fabric, fiberboard or other flexible or frangible material will not be permitted. 

Plywood shall be exterior type B-B high density overlay plywood or better conforming to NIST 
specification PS-1 for construction and industrial plywood. Use 0.50-inch-thick plywood for all 
sign panels. 

Abrade, clean, and degrease the face of the plywood panel according to methods recommended 
by the manufacturer of the retroreflective sheeting. Treat the edges of the plywood panel with an 
approved edge sealant. 

Aluminum shall be flat aluminum sheet conforming to ASTM B209, alloy 6061-T6 or 5052-H38. 
Thickness shall be 0.080 inch for panels having no dimension greater than 48 inches and 0.125 
inch for panels having any dimension more than 48 inches. 

Sign faces shall be reflective sheeting meeting the requirements of Section 1106, with 
appropriate legend and/or symbols. The design features of the signs including such items as 
shape, color, corner radius, border width, letter size, legend placement and symbol dimensions 
shall be in accordance with the Plan details and with the publications entitled ñStandard Highway 
Signsò and ñStandard Alphabets for Highway Signsò published by the Federal Highway 
Administration. All sign sheeting shall meet the initial minimum brightness values as shown in 
Article 1091.03 of the Standard Specifications. All diamond-shaped construction warning signs 
used on mainline, crossroads and ramps shall be fluorescent orange in color. 

All temporary sign supports shall be furnished by the Contractor. Portable supports shall be 
designed and constructed to yield upon impact to minimize hazard to motorists but shall be sturdy 
enough to resist knock-down from wind-blast generated by passing vehicles. Sandbags shall be 
used as needed to provide stability. 

Temporary post-mounted signs shall be mounted on wood posts no larger than 4 x 4 inches or 
on steel or aluminum supports of a size that will not constitute a hazard to motorists and shall be 
approved by the Engineer. 

Construction traffic signs necessary only during working hours shall be removed or covered 
during non-working hours. 

 
(e) Warning Lights.  There are three types of warning lights which may be specified for use in 

connection with barricades and signs: Type A, Low Intensity; Type B, High Intensity and Type C, 
Steady Burn. All are defined as portable, lens directed, enclosed lights emitting a yellow color. 


















































































































































































































































































































































