Illinois Tollway Projects

- Tri-State Tollway (I-294)
- Jane Addams Memorial Tollway (I-90)
- Reagan Memorial Tollway (I-88)
- Veterans Memorial Tollway (I-355)
- Elgin-O'Hare (EO)
- Systemwide (S/W)

Other Agency Major Projects

- IDOT

*Located on **Illinois Tollway Website** under **Doing Business** www.illinoistollway.com*

CONSTRUCTION CONTRACT
BID LETTING SCHEDULE
(Sorted by Bid-Opening)
CHICAGO AREA MAJOR TRANSPORTATION AGENCIES

Cost Magnitude Key:

A - $10 - $25M	E - $100-$150M	
B - $25 - $50M	F - $150-$200M	
C - $50 - $75M	G - > $200M	
D - $75 - $100M		
U - Unbundled		
SBSP - Small Business Set-Aside		
SBI - Small Business initiative		
U-1 - <$1M	SBI-1 - < $1M	SBSP-1 - < $1M
U-2 - $1 - $3M	SBI-2 - $1 - $3M	SBSP-2 - $1 - $3M
U-3 - $3 -$5M	SBI-3 - $3 - $5M	SBSP-3 - $3 - $5M
U-4 - $5 - $10M		SBSP-4 - >$5M

ROCIP - Rolling Owner Controlled Insurance Program

RFQ - Request for Qualifications
SOQ - Statement of Qualifications

Information in this document is subject to change.

ROUTE	TYPE OF WORK	PROJECT DESCRIPTION	PROJECT NUMBER	ADVERTISE DATE	BID OPENING DATE	ESTIMATED BOARD APPROVAL	ESTIMATED NOTICE TO PROCEED	CONTRACT COMPLETION DATE	COST MAGNITUDE (See key)
355	Miscellaneous	CCTV Camera Installation at Central Administration Building	9287	31-Aug-23 A	12-Oct-23 A	22-Feb-24 A	25-Mar-24 A	30-Sep-24	SBI-1 ROCIP
SW	Miscellaneous	Systemwide Noise Abatement Wall Repairs	4932	6-Dec-23 A	23-Jan-24 A	22-Feb-24 A	27-Mar-24 A	22-Dec-25	U-2
SW	Miscellaneous	Plaza Canopy Repairs, I-88 MP 137.8 (Spring Rd) and I-355 MP 15.5 (75th St) to MP 24.6 (Roosevelt Rd)	9292	6-Dec-23 A	26-Jan-24 A	22-Feb-24 A	26-Mar-24 A	2-Dec-24	U-2
SW	Miscellaneous	Systemwide Pavement Marking	9294	14-Dec-23 A	30-Jan-24 A	22-Feb-24 A	4-Apr-24 A	1-May-25	U-3
SW	Repairs	Systemwide Pavement Repairs	4931	19-Dec-23 A	30-Jan-24 A	22-Feb-24 A	20-Mar-24 A	2-May-25	U-4
SW	Miscellaneous	Plaza Canopy Repairs at Plaza 21 (Waukegan) and Plaza 33 (Irving Park)	9293	28-Dec-23 A	8-Feb-24 A	21-Mar-24 A	28-May-24	6-Dec-24	U-2
294	Repairs	Bridge Rehabilitation over Cal-Sag Channel	4937	11-Jan-24 A	23-Feb-24 A	21-Mar-24 A	28-May-24	6-Dec-24	U-2
294	Landscaping	Landscape Planting Improvements, 95th Street to Plainfield Road	4899	23-Jan-24 A	1-Mar-24 A	18-Apr-24	17-Jun-24	1-Jun-27	SBSP-1 ROCIP
88	Repairs	Bridge Rehabilitation over IL Route 53, MP 130.1	4941	2-Feb-24 A	19-Mar-24 A	18-Apr-24	17-Jun-24	31-Oct-24	SBI-1 ROCIP
294	Miscellaneous	Plaza Improvements at Plaza 32 (O'Hare East Plaza)	4918	8-Feb-24 A	19-Mar-24 A	16-May-24	17-Jun-24	4-Jun-25	U-3
294	Repairs	Bridge Rehabilitation over Southwest Highway, MP 16.1	4940	13-Feb-24 A	26-Mar-24 A	18-Apr-24	17-Jun-24	25-Nov-24	SBI-1 ROCIP
94	Repairs	Bridge Rehabilitation, Russell Road to Atkinson Road	4919	16-Feb-24 A	28-Mar-24 A	18-Apr-24	17-Jun-24	15-Nov-24	U-2
EO	Repairs	York Road Reconstruction, Gateway Road to Devon Avenue	4760	13-Feb-24 A	29-Mar-24 A	18-Apr-24	17-Jun-24	14-Nov-25	A
294	Repairs	Tri-State Tollway Noise Abatement Wall Repairs	4933	22-Feb-24 A	4-Apr-24 A	16-May-24	15-Jul-24	10-Oct-25	SBI-2 ROCIP
88	Repairs	Pavement Repairs, US 30 to IL 251	4938	22-Feb-24 A	4-Apr-24 A	16-May-24	15-Jul-24	6-Dec-24	U-4
EO	Rehabilitation	Design-Build Project: Illinois Route 390 Pavement and Structural Rehabilitation, Lake Street to I-290, MP 6.0 to MP 13.0	4920	3/1/2024 A RFQ	4/10/2024 A SOQ	19-Sep-24	18-Nov-24	TBD	B
88	Repairs	Pavement Repairs, IL 251 to IL 56	4939	29-Feb-24 A	12-Apr-24	16-May-24	15-Jul-24	30-Sep-25	A
90	Repairs	Sewer Repair at Arlington Heights Road, MP 70.3	4950	7-Mar-24 A	16-Apr-24	16-May-24	15-Jul-24	30-Apr-25	U-1
355	Repairs	Roof Rehabilitation at M-14 Maintenance Facility, MP 22.0	9295	6-Mar-24 A	16-Apr-24	16-May-24	15-Jul-24	29-Nov-24	SBI-2 ROCIP
SW	Repairs	Systemwide Noise Abatement Wall Repairs	4934	6-Mar-24 A	18-Apr-24	16-May-24	15-Jul-24	8-Oct-25	SBI-2 ROCIP
90	Grading	Grading Improvements at Barrington Road, Mile Post 62.2	4928	6-Mar-24 A	18-Apr-24	16-May-24	15-Jul-24	30-Jun-28	SBSP-2 ROCIP
SW	Repairs	Systemwide Drainage Improvements	4951	4-Mar-24 A	19-Apr-24	16-May-24	15-Jul-24	22-Nov-24	SBI-1 ROCIP
SW	General Construction/ Mechanical Services	Job Order Contracting for General Construction and Mechanical Services*	B-42162	25-Mar-24 A	**23-Apr-24**	16-May-24	16-Jul-24	15-Jul-27	SBI-2 ROCIP
IDOT		IDOT Bid Letting			26-Apr-24				
EO	Interchange Construction	Roadway and Bridge Construction, IL 390 and I-490 Interchange	4669	20-Mar-24 A	17-May-24	20-Jun-24	19-Aug-24	1-Oct-27	F
EO	Interchange Construction	I-490 Roadway and Bridge Construction, I-294 to Franklin Avenue	4743	4-Apr-24 A	24-May-24	20-Jun-24	19-Aug-24	1-Oct-26	C

Illinois Tollway Projects

- Tri-State Tollway (I-294)
- Jane Addams Memorial Tollway (I-90)
- Reagan Memorial Tollway (I-88)
- Veterans Memorial Tollway (I-355)
- Elgin-O'Hare (EO)
- Systemwide (S/W)

Other Agency Major Projects

- IDOT

*Located on **Illinois Tollway Website** under **Doing Business** www.illinoistollway.com*

CONSTRUCTION CONTRACT
BID LETTING SCHEDULE
(Sorted by Bid-Opening)
CHICAGO AREA MAJOR TRANSPORTATION AGENCIES

Cost Magnitude Key:

A - $10 - $25M	E - $100-$150M
B - $25 - $50M	F - $150-$200M
C - $50 - $75M	G - > $200M
D - $75 - $100M	

U - Unbundled
SBSP - Small Business Set-Aside
SBI - Small Business initiative

U-1 - <$1M	SBI-1 - < $1M	SBSP-1 - < $1M
U-2 - $1 - $3M	SBI-2 - $1 - $3M	SBSP-2 - $1 - $3M
U-3 - $3 -$5M	SBI-3 - $3 - $5M	SBSP-3 - $3 - $5M
U-4 - $5 - $10M		SBSP-4 - >$5M

ROCIP - Rolling Owner Controlled Insurance Program

RFQ - Request for Qualifications
SOQ - Statement of Qualifications

Information in this document is subject to change.

ROUTE	TYPE OF WORK	PROJECT DESCRIPTION	PROJECT NUMBER	ADVERTISE DATE	BID OPENING DATE	ESTIMATED BOARD APPROVAL	ESTIMATED NOTICE TO PROCEED	CONTRACT COMPLETION DATE	COST MAGNITUDE (See key)
IDOT		IDOT Bid Letting			14-Jun-24				
88	Miscellaneous	Bridge Reconstruction, York Road over I-88 Ramps	4953	16-May-24	27-Jun-24	15-Aug-24	15-Oct-24	14-Nov-25	U-4
294	Miscellaneous	Plaza Improvements at Plaza 47 (Halsted Street Plaza)	4952	22-May-24	11-Jul-24	15-Aug-24	28-Oct-24	TBD	U-4
IDOT		IDOT Bid Letting			2-Aug-24				
EO	Repairs	I-490 Advance Construction and Runway 10R ALSF / AOA Fence Relocation	S10-D	27-Jun-24	16-Aug-24	21-Sep-24	18-Nov-24	2-Mar-26	TBD
355	Rehabilitation	Bridge Rehabilitation over Des Plaines River Valley	**4956**	18-Jul-24	29-Aug-24	17-Oct-24	16-Dec-24	21-Nov-25	TBD
IDOT		IDOT Bid Letting			20-Sep-24				
294	Repairs	Bridge Repairs, I-294, MP 21.2 (Mile Long Bridge)	4801-11	22-Aug-24	3-Oct-24	21-Nov-24	21-Jan-25	TBD	TBD
88	Repairs	Bridge Repairs, I-88, MP 92.6 (Union Pacific Railroad)	4864-5	12-Sep-24	24-Oct-24	19-Dec-24	18-Feb-25	TBD	TBD

Note - **RED** - Changes from previous issuance.
Note- *Goods and Services item - more information available at www.bidbuy.illinois.gov
Note - A after the above dates notes the ACTUAL DATE of the event.